
FY 2021 July - Aug - Sept
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Health & Welfare Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $2,125,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $2,125,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 90% 90%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Fall 2020

Project Revenue(s)

Lease Revenue Financing $2,125,000

Total Revenue $2,125,000

Project Status Update:
The design team progressed towards the 100% plans and specifications. In the next quarter, the 100% plans and specifications will be complete and the 
project will be advertised for bids.

PURCELLVILLE DEVELOPMENTAL SERVICES GROUP RESIDENCE
This project demolishes the existing Group Residence in the Town of Purcellville and 
designs and constructs a new 3,400 SF facility, which is intended to serve four to five 
clients, and associated staff needs. 

Design Phase, Construction Phase
Michelle Smith, Family Services 703.771.5205 Michelle.Smith@loudoun.gov
Sandy Hunter, DTCI 571.258.3034  Sandy.Hunter@loudoun.gov
Blue Ridge

Design Phase 90%

Construction Phase  0%

FFE Phase 0%
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