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PURPOSE:  To provide the Finance/Government Operations and Economic Development 
Committee (FGOEDC) a quarterly update on key Capital Improvements Projects (CIP) in various 
stages of pre-design, design, land acquisition, utility relocation and construction.  
 
 
BACKGROUND:  The FGOEDC has requested a quarterly update on key capital improvement 
projects which reports on the progress of various stages, including pre-design, design, land 
acquisition, and construction activities. This information item represents a quarterly report for the 
second quarter of FY 2019 and covers the months of October, November, and December 2018. 
This item is organized into the following sections: Projects Completed, Project Milestones, 
Projects Delayed, Projects Requiring Supplemental Funding, and Issues. Dates identified after 
projects indicate significant milestones such as contract award, completion of a phase, substantial 
completion, final completion, etc.  
 
Information on capital projects currently under development is provided in Attachment 1: Project 
Status Report. Changes reported are based on a comparison to last quarter’s report and include 
explanations for changes in funding. Funding for each project reflects appropriations approved by 
the Board of Supervisors (Board) through December 2018. As supplemental funding is 
appropriated throughout the current fiscal year, or new funding is appropriated in the CIP at the 
beginning of the next fiscal year, the project funding information will be adjusted. Any changes in 
appropriations that may be rescinded because funds are not received will also be reflected in the 
project report. The key points of this report are summarized below.  
 
PROJECTS COMPLETED:  The following projects were completed during the 2nd Quarter of 
FY 2019: 
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• Belmont Ridge Road Improvements – Gloucester to Hay  (December 2018) - This project 

provided for VDOT to administer a design-build project for the widening of Belmont Ridge 
Road from Gloucester Parkway to Hay Road from two lanes to a four lane divided road 
section. The project includes a bridge over the W&OD trail.  This is a VDOT Administered 
design-build project awarded to the Dewberry/Shirley design-build team.  In this quarter, 
construction activities continued with:  storm drainage work, placement of aggregate base, 
asphalt and pavement markings, signal installation, signage, and grading.  The project was 
substantially complete on November 21, 2018 with the final four lane configuration open 
to traffic.  The ribbon cutting was held on December 5, 2018; the project is complete with 
only administrative and financial closeout tasks remaining. 
 

• Claude Moore Recreation Center – Pool Seating Expansion (November 2018) - This 
project provided for the expansion to the facility to accommodate spectator seating in the 
competition swimming pool area, and replace the Heating, Ventilation and Air Condition 
and air evacuation system.  A construction contract was awarded to Howard Shockey and 
Sons, Inc. in October 2017.  In this quarter, the contractor achieved substantial completion 
and the punch list and the project closeout were completed.  The facility was opened to 
public on November 5, 2018. 
 

• Route 772 Connector Bridge (December 2018) –  This project consisted of the design and 
construction of the Route 772 Connector Bridge which connects Croson Lane on the 
western side of the Greenway to Shellhorn Road on the eastern side of the Greenway.  The 
bridge is an integral connection to provide access to the planned parking garages for the 
Loudoun Gateway Metrorail Station.  In this quarter, the punch list, VDOT inspections, 
and final completion have been completed with street acceptance having been commenced. 
Maintenance of Croson Lane continues under this contract until its completion. 
 

• Moorefield Boulevard – Croson Lane to Metro Center Drive (December 2018) - This 
project provided for the planning, design, right-of-way acquisition and construction of 
Moorefield Boulevard from Croson Lane to Metro Center Drive and was completed along 
with the Route 772 Connector Bridge project.  In this quarter, the punch list, VDOT 
inspections, and final completion have been completed with street acceptance having been 
commenced. Maintenance of Croson Lane continues under this contract until its 
completion. 
 

• Brambleton Library (December 2018) – This project provided for the design, construction, 
and furnishing of a 40,000 square foot library in the Brambleton Community and utilized 
funding from a one-time development fee payment from the County to the developer of 
Brambleton.  Brambleton, LLC is constructed the building core and shell and performed 
the interior fit-out for the new Brambleton Library. In this quarter, construction of the 
library and furniture installation was completed. A walk through to inspect the majority of 
the interior space was performed on August 27, 2018 and a punch list was developed. 
Circulation materials began arriving mid-September and Library Services began to occupy 
the premises on September 24, 2018.  The library Grand Opening day was held on 
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December 1, 2018 and it was a great success with an estimated 6,280 people attending 
throughout the day Saturday and another 4,117 attending on Sunday. 

 
PROJECT MILESTONES:  The following projects achieved significant milestones during the 
2nd Quarter of FY 2019: 
 

• Bles District Park Facility Improvements (October 2018) - This project provides for park 
improvements including:  additional parking spaces, safety netting, updated playground 
with new equipment, a picnic pavilion, and a canoe/kayak launch.  The Board at its June 
21, 2018, business meeting approved an amendment to the FY 2019 - FY 2024 CIP to add 
the Bles District Park Facility Improvement Project to the CIP.  In this quarter, a purchase 
order was issued to task order design firm Gordon on October 9, 2018, to develop a master 
plan, process a SPEX, and design the proposed park improvements.  A kick-off meeting 
was held on October 26, 2018, and Gordon initiated survey of the park.  In the next quarter, 
Gordon will begin development of the park master plan.  

 
• Leesburg Park and Ride Lot (October 2018) – This project provides for the design and 

construction of a minimum 300 surface space park and ride lot adjacent to the Loudoun 
United soccer stadium located within Philip A. Bolen Memorial Park.  In this quarter, 
notice to proceed was issued to Branch Civil on October 15, 2018 to begin construction of 
the park and ride lot in coordination with the Philip A. Bolen Memorial Park Site and 
Parking Improvements for the Loudoun United soccer stadium.  Branch Civil has initiated 
site clearing and grading.  In the next quarter, grading work will continue. 
 

• Leesburg Volunteer Fire Company Renovation (December 2018) – This project provides 
for the construction of an approximately 8,100 square foot expansion to the Leesburg 
Volunteer Fire Company Station #20. The construction contract was awarded to Lantz 
Construction on September 26, 2018.  In this quarter, Notice to Proceed was issued on 
December 17, 2018 and the work has commenced.   The construction contract duration is 
456 days with Spring 2020 completion planned.  
 

• Loudoun County Parkway – Additional Southbound Lane (December 2018) - This project 
provides for the design and construct an additional southbound lane on Loudoun County 
Parkway from Dulles West Boulevard to Route 50 and construct an additional turn lane 
from southbound Loudoun County Parkway to westbound Route 50.  In this quarter, a 
project scope and fee were agreed to with Wallace, Montgomery and Associates, a task 
order consultant.  However, the contract award authority for this task order contract 
recently has been exceeded for other contracts.  The Department of Finance and 
Procurement will be presenting an item for Board approval in January 2019 to increase the 
contract award authority.  As soon as the Board item is approved, a purchase order will be 
issued to begin design of the roadway improvements.  In the next quarter, Wallace 
Montgomery will initiate survey and environmental investigations so the design process 
can commence. 
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• Route 7/Route 659 Interchange and Widening to Gloucester Parkway (December 2018) – 

This project provides for the design and construction of an interchange at the intersection 
of Route 7 and Route 659 (Belmont Ridge Road). Utility relocation work began in 
December 2014 and was completed following significant delays.  Shirley Contracting 
began work in September 2015; however delays in the utility relocation efforts have 
impacted roadway construction.  A ribbon cutting was held on July 27, 2018 as the 
interchange was opened to traffic.  In this quarter, Loudoun Water acceptance continues, 
storm water crossings under Route 7 were completed, milling and overlay of Eastbound 
and Westbound lanes of Route 7 were completed, and Northbound Route 659 lanes were 
completed.  Also, the traffic signal and intersection work at Gloucester Road were 
completed.  In the next quarter, Route 7 median work and bio-filter work will continue and 
Street Acceptance has been initiated.  Construction completion is planned for late 
Winter/early Spring 2019.  
 

• Route 15 Bypass to Montresor Road (November 2018) - This project provides for the 
planning, design, right-of-way acquisition, and widening of Route 15 from two to four 
lanes from the Town of Leesburg to Montresor Road.  In this quarter, a purchase order was 
issued on November 30, 2018 to task order surveyor, Rice Associates, to begin survey of 
the project corridor.  DTCI staff is also working with a task order roadway design firm to 
finalize the scope of design activities.  In the next quarter, the roadway design purchase 
order will be issued and the design process will be initiated. 
 

• Seneca Ridge Drive Improvements – South Cottage Road to Augusta Drive (November 
2018) -- This project provides for the planning, design, right-of-way acquisition, and 
construction of roadway and intersection improvements along Seneca Ridge Drive between 
South Cottage Road and Augusta Drive to reduce congestion and improve pedestrian 
movements.  In this quarter, the design plans were approved by Building and Development 
(B&D) on November 5, 2018.  Design consultant, JMT, is processing easement plats 
through B&D.  In the next quarter, B&D will continue processing the easement plats, and 
ROW acquisition will be initiated. 
 

• Edgewater Street and Poland Road Intersection – Edgewater Sidewalk (December 2018) 
– This project provides for the construction of a permanent roundabout at the intersection 
of Edgewater Street and Poland Road.  This was a VDOT administered project.  On 
November 1, 2016, the Board approved funding to extend the sidewalk on the east side of 
Edgewater Street from Poland Road to Paramount Place.  The VDOT portion of the project 
was completed and the roadway is open to traffic.  DTCI has issued a purchase order to 
task order design firm, Gordon, to initiate design of the sidewalk.  DTCI will manage the 
design and construction of the sidewalk extension.  In this quarter, the sidewalk 
construction contract was awarded, the Right of Entry Agreement was signed, Notice to 
Proceed was given and the Contractor has commenced work.  In the next quarter, project 
completion is expected.   
 

• Animal Services Facility (December 2018) – This project provides for the design and 
construction of a 25,000 square foot animal services facility to replace the existing County 
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Animal Services facility in Waterford.  The Invitation for Bid (IFB) to construct the Animal 
Services Facility was issued on May 11, 2018 and only one bid was received on June 19, 
2018 despite ten (10) general contractors (GCs) being pre-qualified to bid on the project.  
The bid received was over the project budget.  In this quarter, DTCI, Department of Finance 
and Procurement (DFP), and Animal Services staff finalized the value engineering 
discussions with the GC so the project scope can be adjusted to reduce the overall project 
cost.  Supplemental funding of $4.4 million was approved in December and the 
Construction Contract was awarded to Dustin Construction.  In the next quarter, Notice to 
Proceed will be issued and construction will commence.  The construction contract 
duration is 540 days for a Summer 2020 completion. 
 

• Ashburn Senior Center – This project provides for the construction of a Senior Center of 
up to 15,000 square feet on a 5-acre proffered site in the Ashburn Planning Subarea. The 
design consultant, Grimm and Parker Architects, had previously submitted a boundary line 
adjustment application to B&D on August 2, 2018, to reconfigure the senior center property 
so an entrance can be constructed to Marblehead Drive at Livonia Terrace. Concurrently, 
the County Attorney's Office is working with the adjacent property owner, Toll Brothers, 
on a deed to convey the required property to construct the entrance. Grimm and Parker 
Architects also resubmitted updated Special Exception (SPEX) documents to the 
Department of Planning and Zoning (DPZ) on September 10, 2018, to address DPZ 
comments.   In this quarter, the public hearing for the Ashburn Senior Center SPEX and 
ZMOD was discussed at the Planning Commission on November 27th, 2018. The project 
was referred to a work session to be held on December 6th, 2018.  The SPEX documents 
were approved by the Board at their Public Hearing meeting held on December 12, 2018.  
In the next quarter, Grimm and Parker Architects will continue facility design. 
 

 
PROJECTS DELAYED:  Project delays are induced into a project schedule due to a variety 
of issues, many of which are unforeseeable or beyond control of the County staff or County 
Government. The following projects are delayed, pending final resolution of the particular 
issue causing the delay:  

 
• Consolidated Shops and Warehouses – This project acquired two buildings on Miller Drive 

in Leesburg, totaling 176,250 square feet, which will provide long term warehouse space 
and consolidated shops for DGS as well as the Candidate Physical Assessment Testing 
(CPAT) program, Logistics, Self-Contained Breathing Apparatus (SCBA), and other 
programming yet to be finalized. The facility will be phased in development through FY 
2020.  Interior demolition of 751 Miller Drive was completed in October 2017 and 
construction of the U.S. Department of Veterans Affairs space was completed on 
December 28, 2017.  Planning and Programming was completed for Public Safety CPAT, 
and the Fire Rescue Logistics and SCBA facilities at 751 Miller Drive. 750 Miller Drive is 
still predominately occupied by historical tenants. However, the newly renovated and 
relocated Loudoun County/Virginia Cooperative Extension offices were opened in Suite 
F, 750 Miller Drive. Demolition for 742 Miller Drive was completed in December 2017, 
with space planning completed in January 2018. The 100% design documents for 742 
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Miller Drive were completed, and the project was put out to bid in May 2018; the facility 
is slated for occupancy by the Department of Parks, Recreation and Community Services 
(PRCS) by January 2019.    In this quarter, the 100% permit drawings were received for 
the 751 Miller Drive CPAT space and are currently in final review. Once review is 
completed the project will then be sent to DFP to be put out to bid.  Construction of 742 
Miller Drive is essentially complete with temporary occupancy permit having been issued.   
The PRCS occupancy of 742 Miller Driveoccured on December 17, 2018.   After vacation 
of the leased Ashbrook space, all lease terms and conditions of the lease will be complete. 
In the next quarter it is anticipated that the 751 CPAT project will be bid  
 

• Crosstrail Boulevard – Segment A2 – This project entails the design and construction of 
Crosstrail Boulevard Segment A2.  Segment A2 is from Claudia Drive to Sycolin Road 
and is proposed as a four lane divided highway.  Fort Myer Construction Corporation began 
construction in June 2015.  The project is behind schedule overall and the contractor has 
been put on notice.  Staff continues to meet with the leadership of Fort Myer bi-weekly to 
ensure their diligent pursuit of project.  In this quarter, they continue to haul export material 
off-site and road construction activities on the Sycolin Road side of the project will 
progress including preliminary signal construction activities.  Curb, gutter, storm piping, 
and asphalt activities have progressed.  In the next quarter, the export of materials should 
be complete, asphalt, curb, gutter, storm piping should be wrapping up and the signal 
should be installed.  Work expected to be completed in Spring 2019.   
 

• Claiborne Parkway – This project constructs Claiborne Parkway as a four lane median 
divided road between Ryan Road and Croson Lane. Phillips Construction, LLC was 
awarded the construction contract in March 2017. In this quarter, signal construction 
activities, storm water management pond construction, signage, and additional trail 
connections were complete.  Final paving and striping are nearing completion.  A ribbon 
cutting ceremony will be held early next quarter and the road will be opened to traffic.  This 
is a slight delay due to weather related issues. 
 

• Courts Phase III - This project provides for the design of a new 92,000 square foot 
courthouse building to house the General District Court and Court administrative support 
programs.  Construction phase funding is included in the FY 2015 CIP to include parking 
and renovation of the existing Courthouse.  The 100% design drawings and specifications 
are substantially complete awaiting IFB issuance which is tentatively scheduled for mid-
January 2019.  The Pennington Parking structure will be required to be completed prior to 
the start of construction for the Courthouse Phase III project.  The bids for the Control 
Room Upgrade and Camera Replacement were received on November 1, 2018; award of 
this contract is expected mid-December 2018.  The site plan for the project will be 
submitted to the Town of Leesburg mid-December 2018 with site plan approval anticipated 
mid-March 2019. Construction is anticipated to begin late summer/early fall 2019. 

• Kirkpatrick Fire and Rescue Station – This project provides for the design and construction 
of a new 18,000 square foot Fire and Rescue Station in the Dulles Planning Subarea of the 
County on a proffered 5-acre site south of Braddock Road and west of Loudoun County 
Parkway. Warner Construction began construction in August 2016.  On June 18, 2018, 
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with a multi-department staff review, the contract with Warner Construction was 
terminated.  In this quarter, staff continues to implement a plan to complete the construction 
of the project by contracting with the subcontractors on the project whose work is not yet 
complete.  Next quarter, these efforts will continue including the coordination of the 
installation of furniture, fixtures and equipment for Fire & Rescue to occupy the facility.  
At this time, the completion schedule is not firmly known based on the contractual 
processes that is following the termination.  Staff estimates a six (6) month effort and is 
reporting this as a delay.  An operational date will be coordinated with Fire & Rescue. 
  

• Lovettsville District Park – This project provides for the design and construction of a 
district park to serve the Lovettsville area on a 91-acre County-owned site. The park will 
contain seven (7) athletic fields, restrooms, concessions, maintenance facilities and an 
equestrian area. In this quarter, the design consultant, LSY, adjusted the Site Plan and 
associated plats to address comments from B&D and the Town of Lovettsville and 
resubmitted the Site Plan on September 21, 2018. In the next quarter, LSY will complete 
the IFB and provide to DFP for issuance.  Design phase completion has been delayed from 
Summer 2018 to Winter 2019 so the design consultant can address outstanding B&D Site 
Plan comments. It is anticipated that this project will be bid in 3Q FY 2019. 
 

• Lucketts Fire and Rescue Station Replacement – This project provides for the  design and 
construction of a 18,500 square foot fire and rescue station to replace the existing Lucketts 
Volunteer Fire and Rescue Station.  In this quarter, Mosley Architects continued to update 
the construction documents to incorporate the review comments provided by DTCI and 
DFR.  Currently, the site plan and building permits are pending B&D final approvals.  In 
the next quarter, DTCI will submit the final bid documents to DFP for scheduling the bid 
advertisement and the bidding phase of the project.  Award of the construction contract and 
issuance of Notice to Proceed is tentatively expected in the summer of 2019. 
 

• Scott Jenkins Memorial Park – Phase II – This project constructs Phase II park amenities 
which include three (3) small baseball fields, one (1) rectangular athletic field, associated 
parking, and concessions to serve the park. The Matthews Group Inc. t/a TMG 
Construction Corporation (TMG) began construction in March 2017.  In this quarter, the 
project continues to be delayed as the coordination of the onsite well and water treatment 
system continues with the Virginia Department of Health.  The plan submission has 
occurred and staff has been working with the contractor to capture the delays to the project 
and to develop a completion schedule.  An item summarizing these changes due to the 
contractor for delays as well as needed supplemental funding for the water treatment 
system was presented to the FGOEDC on July 10, 2018.  In the next quarter, the water 
treatment system will be permitted and final construction of trails, fencing and field 
amenities will resume.  Based on the status of the well and water treatment system package, 
completion of the project is projected for Summer 2019 due to the planting season which 
is an additional delay. 

 
• Town of Hamilton Pedestrian Improvements – This project provides drainage 

improvements and repair to the existing pedestrian sidewalks along Route 7 – Colonial 
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Highway adjacent to the Town’s western limits.  Preliminary engineering design was 
completed in December 2016, and anticipated completion of the design phase is Spring 
2019. In the last quarter, plan review comments were received and the 90% design plan 
submission occurred late December 2018.  In this quarter, ROW plats were prepared and 
preliminary discussions with property owners began.  In the next quarter, it is anticipated 
that final plans will be submitted to the County and VDOT for review.   The design phase 
completion is delayed from Spring 2018 to Summer 2019 due to redesign of the plans due 
to existing conditions and public outreach.  Additonal delay was imposed on this project 
because the Town diverted resources to the federally dunded pedestrian project on the 
eastern side of Town. 

• Traffic Signal Preemption Devices – This project provides for equipping 76 key 
intersections in the County with traffic signal preemption devices.  In this quarter, the 
County and VDOT were finalizing the agreement.  In the next quarter, it is anticipated that 
the agreement will be finalized and an IFB will be issued.  The delay is due to the additional 
time required to finalize the agreement with VDOT. 
 
 

PROJECTS REQUIRING SUPPLEMENTAL FUNDING:  The following projects require 
supplemental funding. 
 
 Braddock Road/Summerall/Supreme Intersection - This project provides for the 

installation of a traffic signal and turn lanes at the intersection of Braddock Road (Route 
620) and Supreme Drive (Route 1257)/Summerall Drive (Route 1258).  The missing half-
section of Braddock Road near the subject intersection will be widened from the existing 
two lanes to four lanes.  This project requires an additional $1,600,000 in funding based 
on an updated construction cost estimate.  The estimate was updated to include the elements 
of work necessary to add a turn lane from Summerall Drive to Braddock Road that was not 
included in the original cost estimate.  The anticipated work includes demolition and 
replacement of existing curb and gutter, storm sewer, sidewalk along with widening the 
pavement, and impacts to utilities that run along the east side of Summerall Drive.. Also, 
additional land rights may be required. 
 

 Courts Phase III Structured Parking Facility – This project provides for the design of a 
new structured parking facility on the Pennington Lot to support the new General District 
Courthouse.  Construction phase funding is included in the FY 2015 CIP.  Howard Shockey 
and Sons began construction activities in February 2017.  Sinkhole remediation and non-
compliant foundation elements will delay the project schedule; however the specific delays 
are not yet determined.  Supplemental funding may be required as a result of these delays. 
 

 Moorefield Station Community Park – This project designs and constructs a Community 
Park co-located on the same site as the Moorefield Elementary School site.  The community 
park will contain two (2) rectangular fields, one (1) diamond field, field lighting, trail and 
sidewalk network, public restrooms and concessions, and parking.  This project requires 
an additional $2,100,000 in funding to complete the programmed park.  A 65,000 cubic 
yard stockpile of soil was placed on the site numerous years ago by a developer who is no 
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longer in business and the cost to remove and relocate the soil has increased the park 
construction cost. This project is scheduled to bid in Winter 2019. 
 

 Riverside Parkway – Loudoun County Parkway to Lexington - This project calls for the the 
design and construction of a four lane divided road segment between Loudoun County 
Parkway and Lexington Drive, a new Loudoun Water main along Smith Circle, and a 
temporary traffic signal at Loudoun County Parkway and George Washington Boulevard.  
This project requires additional funding for right-of-way acquisition.  Since compensation 
for right-of-way acquired through eminent domain is being litigated, the amount of 
additional funding needed has not been fully quantified.  This project is scheduled to bid 
in winter 2019. 

   
 Round Hill to Franklin Park Trail – This project constructs sidewalks along East Loudoun 

Street in the Town of Round Hill and a mixed use trail from the Lake Point subdivision 
into Franklin Park to provide pedestrian and bicycle connectivity between the town and the 
park.  This project has a budget shortfall of approximately $1,700,000 based on the most 
current cost estimates.  The cost of ROW acquisition and associated delay in bidding the 
projects are the reasons additional funding is needed.  This project is scheduled to bid in 
Spring 2019. 

 
ISSUES: Three issues warrant mention in this item, they are:   
 
Project Related Correspondence:  Periodically, during the previous quarter, staff provides capital 
project related information to the full Board to report on project status or give notice upon reaching 
a specific project milestone. Memoranda and email notices provided to the Board during the 
previous quarter are included as Attachment 2. 
 
Budget Revisions:  This report provides project funding which has been appropriated as of the date 
of the report. In this quarter’s report, changes to the budget have been reflected in the individual 
project pages in Attachment 1. These revisions are due to budget adjustments which have been 
processed, updates to reflect the current adopted CIP, changes in grant funding, and other funding 
changes as necessary. These budget revision notes will continue to be reflected on the applicable 
project pages moving forward. 
 
Summary of Capital Improvement Projects Completed:  With each quarter’s report, beginning in 
January 2016 with the Board’s term, a list of completed projects will be provided. The list will 
include General Government and School Capital Improvement Projects and provide the total 
funding amount by category. 
 
The following General Government and School Capital Improvement Projects have been 
completed since January 2016, at a total Capital Project Funding amount of $602,903,367. 
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General Government ($290,372,872): 
 
1. Brambleton District Park – East 
2. Franklin Park Rectangular Field Lighting Phase II 
3. Mirror Ridge Group Residence 
4. Pleasant Valley Drive & Braddock Road Intersection 
5. Brockman Lane Emergency Gate 
6. Brambleton District Park – West 
7. Gloucester Parkway 
8. Russell Branch Parkway 
9. Sterling Boulevard Beautification 
10. Ashburn Volunteer Fire & Rescue Station  
11. Belmont Ridge Road at Truro Parish Drive Intersection 
12. Town of Middleburg Crosswalks 
13. Western Loudoun Sheriff Station 
14. Willisville Community Wastewater System 
15. The Woods Road 
16. Gloucester Parkway/Smith Switch Road/Ashby Ponds Boulevard Intersection 
17. Sterling Boulevard Sidewalk 
18. Tall Cedars Parkway and Poland Road Intersection 
19. Northstar and Ryan Road Intersection  
20. Fire and Rescue Training Prop Lots 
21. Sterling Area Sidewalks – Sugarland Road  
22. Sterling Area Sidewalks –Woodson Drive 
23. Sterling Library 
24. Stone Ridge Park and Ride Lot 
25. Athletic Field Improvements 
26. Edgar Tillett Memorial Park 
27. Lovettsville District Park Road Improvements 
28. Sterling Area Sidewalks – Greenthorn Avenue 
29. Bles Park Restrooms 
30. Croson Lane – Old Ryan Road to Route 772 Metro Station 
31. E.E. Lake Store 
32. Loudoun County Parkway and Center Street Intersection 
33. Lyndora Park Restrooms 
34. Tall Cedars Parkway – Pinebrook Road to Gum Spring Road 
35. Allder School Road 
36. Dulles South Multipurpose Center Phase II 
37. Dulles South Multipurpose Center Phase III 
38. Mooreview Parkway 
39. Northstar Boulevard and Belmont Ridge Road Traffic Signal 
40. Youth Shelter Renovation 
41. Route 606 Widening 
42. Edgewater Street & Poland Road Intersection  
43. Fire Station Altering Systems 
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44. Ashburn Sheriff Station 
45. Waxpool Road Widening – Unbridled Way to Faulkner Parkway 
46. Belmont Ridge Road Improvements – Gloucester to Hay   
47. Claude Moore Recreation Center – Pool Seating Expansion 
48. Route 772 Connector Bridge and Moorefield Boulevard – Croson Lane to Metro Center Drive 
 
Schools ($376,943,503): 
 
1. Broad Run High School Renovation 
2. Madison’s Trust Elementary School (ES-27) 
3. Potomac Falls High School Synthetic Turf 
4. Potomac Falls High School Modular Classrooms 
5. John Champe High School Modular Classrooms 
6. Nightwatch Road Improvements (Belmont Station Elementary School) 
7. Brambleton Middle School 
8. Loudoun County High School Naval JROTC Facility 
9. Land acquisition, HS-9 
10. ES Classroom Additions at Arcola, Creighton’s Corner, Legacy, Liberty, Pinebrook, and Rosa 

Lee Carter  
11. Goshen Post Elementary School 
12. Willard Middle School 
13. Academies of Loudoun 
14. Heritage High School Turf Replacement 
15. Dominion High School Turf Replacement 
16. Madison’s Trust and Creighton’s Corner Modular Classrooms 

 
ATTACHMENTS: 
 
1. Capital Projects Quarterly Report 
2. Correspondence to full Board on Capital Projects related information 

 



FY 2019 Oct - Nov - Dec 

CAPITAL PROJECT 
STATUS REPORT 
ATTACHMENT 1

PROJECT INFORMATION

Project Report
Department Mission

Report Period 2nd Quarter FY 2019

Active Capital Project Budget Total

PROJECT BUDGET & SCHEDULE

Current Active Capital Budgets by Functional CIP Area

Administration $0

General Government $64,946,150

Public Safety $255,050,763

Parks, Recreation & Culture $242,289,194

Health & Welfare $4,560,000

Transportation $692,175,116

Total Active CIP Budgets: $1,259,021,223
Total Active CIP Projects: 170

CAPITAL IMPROVEMENT PROGRAM - CAPITAL PROJECT REPORT 
The Department of Transportation and Capital Infrastructure implements the Board of 
Supervisors' vision and direction while protecting the County's interests and financial 
resources through planning, administration, management and coordination of transportation 
services and capital infrastructure projects.  The Department manages all facets of the Capital 
Improvement Program in providing safe, functional, cost effective, energy efficient and 
environmentally sustainable facilities that serve the citizens and employees of Loudoun 
County.  The Department ensures the County develops public facilities that meet or exceed all 
federal, state, and local codes and Board of Supervisors' policies.
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DESCRIPTION ABBREVIATIONS
Architect/Engineer Team A/E
Ashburn Volunteer Fire Company AVFC
Department of Building and Development B&D
Board of Supervisors Board
Capital Improvement Program CIP
Congestion Mitigation & Air Quality Program CMAQ
Comprehensive Plan Amendment CPAM
Capital Rail Constructors CRC
Department of Environmental Quality DEQ
Department of Finance and Procurement DFP
Department of Fire and Rescue DFR
Department of General Services DGS
Department of Management and Budget DMB
Department of Planning and Zoning DPZ
Department of Transportation and Capital Infrastructure DTCI
Dominion Virginia Power DVP
Finishes Fixtures and Equipment FFE
Finance Government Operations & Economic Development Committee FGOEDC
Federal Transit Administration FTA
Fiscal Year FY
Homeowner's Association HOA
Invitation for Bid IFB
Interchange Justification Report IJR
Job Order Contractor JOC
Leesburg Volunteer Fire Company LBVFC
Loudoun County Public Schools LCPS
Lovettsville Volunteer Fire Company LVFC
Loudoun Water LW
Memorandum of Understanding MOU
Metropolitan Washington Airport Authority MWAA
Northern Virginia Electric Cooperative NOVEC
Notice to Proceed NTP
National Transportation Safety Board NTSB
Northern Virginia Regional Park Authority (NOVA Parks) NVRPA
Northern Virginia Transportation Authority NVTA
Northern Virginia Transit Commission NVTC
Onsite Soil Evaluator OSE
Proposal Advisory Group PAG
Planning Commission PC
Department of Parks, Recreation and Community Services PRCS
Public Safety Center PSC
Request for Proposal RFP
Right of Way ROW
Regional Surface Transportation Program RSTP
Standard Component Agreement SCA
Standard Project Administration Agreement SPAA
Site Plan Amendment SPAM
Special Exception SPEX
Sterling Park Public Safety Center SPSC
Sterling Volunteer Fire Company SVFC
Toll Road Investors Partnership II, L.P. TRIP II
Utility Field Investigation UFI
Virginia Department of Health VDH
Virginia Department of Transportation VDOT
Washington Gas WG
Washington Metropolitan Area Transit Authority WMATA
Zoning Concept Plan Amendment ZCPA
Zoning Map Amendment ZMAP
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $7,628,000

Construction $0

FFE $0

Land $0

Other $650,000

Total Project Cost: $8,278,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Fall 2021

Project Revenue(s)

Smart Scale $1,685,000

Local Tax Funding - Roads $6,593,000

Total Revenue $8,278,000

Project Status Update:
In this quarter, comments were received October 1, 2018, from VDOT on the draft design RFP and VDOT established a Disadvantaged Business 
Enterprise goal for the design work on October 29, 2018.  Working with DTCI, DFP updated the design RFP, and resubmitted to VDOT on December 
12, 2018 for final review.  In the next quarter, the design RFP will be advertised. 

ARCOLA BOULEVARD - ROUTE 50 TO ROUTE 606
The project provides for the planning, design, right-of-way acquisition, and construction 
of 4 lane median divided roadway between Route 50 and Old Ox Road; the project is 
approximately 1.7 miles in length.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Blue Ridge

Land, Easement, ROW
Phase 0%

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Umstattd

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $0

FFE $0

Land $0

Other $1,000,000

Total Project Cost: $1,000,000

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  99% 99%

FFE Phase N/A

Construction Phase Completion: Summer 2018

Project Revenue(s)

NVTA 30% (Local) $1,000,000

Total Revenue $1,000,000

Project Status Update:
In this quarter, the construction contract was closed out and installation of the street lights began. In the next quarter, the remaining work, which 
includes installation of streetlights and installation of landscaping, will be completed.  This project was open to traffic in Summer 2018; therefore it is 
complete and will be removed from next quarter's report. 

TOWN OF LEESBURG BATTLEFIELD PARKWAY
The project includes construction of a 0.70 mile segment of a 4 lane divided roadway 
between South King Street (Rt. 15) and Evergreen Mill Road (Rt. 621), and widening of 
0.30 miles from 2 lanes to a 4 lane divided roadway between Rt. 621 and the Dulles 
Greenway.  It also includes construction of a sidwalk and shared use trail.

Construction Phase

Tom Brandon, Town of Leesburg 703.737.6067  tbrandon@leesburgva.gov

Kelly Griffin, DTCI  703.737.8299 kelly.griffin@loudoun.gov

Leesburg

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase  99%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buona

PROJECT BUDGET & SCHEDULE

Budget

Design $2,100,000

Design/Build $59,271,093

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $61,371,093

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  96% 96%

FFE Phase N/A

Design/Build Completion: Fall 2018

Project Revenue(s)

General Obligation Bonds $2,100,000

Local Tax Funding $26,015,000

Fund Balance $340,271

State Secondary Formula $1,831,436

Cash Proffers $279,000

NVTA 2014 70% (Regional Funds) $20,000,000

NVTA 2014 30% (Local Funds) $10,805,386

Total Revenue $61,371,093

Project Status Update:
This is a VDOT Administered design-build project awarded to the Dewberry/Shirley Contracting team.  In this quarter, construction activities 
continued with:  storm drainage work, placement of aggregate base, asphalt and pavement markings, signal installation, signage, and grading.  The 
project was substantially complete on November 21, 2018 with a full four lane configuration open to traffic.  The ribbon cutting was held on December 
5, 2018; the project is complete with only administrative and financial closeout tasks remaining. 

Ashburn

BELMONT RIDGE ROAD IMPROVEMENTS - GLOUCESTER TO HAY
This project provides for VDOT to administer a design-build project for the widening of 
Belmont Ridge Road from Gloucester Parkway to Hay Road from two lanes to a four lane 
divided road section.  The project includes a bridge over the W&OD trail.

Design Phase, Construction Phase

Susan Glass, DTCI 703.777.0251   Susan.Glass@loudoun.gov

Susan Glass, DTCI 703.777.0251   Susan.Glass@loudoun.gov

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase  96%

94% 96% 98% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Meyer, Buffington, Letourneau

PROJECT BUDGET & SCHEDULE
Budget
Design $2,229,900
Construction $38,806,144
FFE $0
Land $1,700,000
Proffered Land $0
Total Project Cost: $42,736,044

Project Phase Progress:

Land, Easement, ROW Phase 55% 55%

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

ROW Acquisition Phase Completion: Spring 2019

Project Revenue(s)

GO Bonds $1,080,000

Local Tax Funding $15,200,000

Cash Proffers $1,283,000

NVTA 70% (Regional) $19,500,000

NVTA 30% (Local) $1,000,000

Revenue Sharing $4,673,044

Total Revenue $42,736,044

Project Status Update:
The road plans were approved on June 16, 2017.  In this quarter, DTCI and DFP staff investigated the procurement of wetland credits through the 
Virginia Aquatic Resources Trust Fund (VARTF) and the prospect of obtaining wetland credits through VARTF looks favorable.  DTCI staff also 
received, and is reviewing, Washington Gas' plan and estimate to relocate their gas line to ensure it does not conflict with the road plans. DTCI staff is 
visiting property owners to discuss ROW acquisition and is working with the County Attorney's Office to update easement language to facilitate 
ROW acquisition.  In the next quarter, ROW acquisition and utility relocation coordination will continue.  

Broad Run, Blue Ridge, Dulles

BELMONT RIDGE ROAD IMPROVEMENTS - TRURO PARISH TO CROSON
This project provides for the design and construction of two additional lanes to Belmont 
Ridge Road from Truro Parish Drive to Croson Lane.  

Design Phase, Construction Phase

Mark Hoffman, DTCI 703.771.5323   Mark.Hoffman@loudoun.gov

Greg Barnes, DTCI 571.258.3447  Greg.Barnes@loudoun.gov

Land, Easement, ROW
Phase 55%

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Letourneau

PROJECT BUDGET & SCHEDULE

Budget

Design $716,500

Construction $9,909,592

FFE $0

Land $156,780

Proffered Land $0

Total Project Cost: $10,782,872

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  100% 100%

FFE Phase N/A

Construction Completion: Fall  2018

Project Revenue(s)

Local Tax Funding $500,450

Revenue Sharing $3,426,026

Secondary Formula Funds $2,296,964

Gas Tax $3,400,000

Cash Proffers $1,159,432

Total Revenue $10,782,872

Project Status Update:
Phillips Construction, LLC. was awarded the construction contract in March 2017.  In this quarter, signal construction activities, stormwater 
management pond construction, final paving, striping, signage, and additional trail connections were completed.  A ribbon cutting ceremony event has 
been planned for January 9, 2019; the road will be opened to traffic after completion of the ceremony.

Dulles

CLAIBORNE PARKWAY
This project constructs Claiborne Parkway as a four lane median divided road between 
Ryan Road and Croson Lane.

Design Phase, Construction Phase

Scott Worrest, DTCI 703.737.8054  scott.worrest@loudoun.gov

McKinley Jones, DTCI 571.258.3611  McKinley.Jones@loudoun.gov

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase  100%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget*

Design $684,000

Construction $17,714,426

FFE $0

Land $1,327,080

Proffered Land $0

Total Project Cost: $19,725,506

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase Segment 100% 100%

Construction Phase 85% 85%

FFE Phase N/A

Construction Completion: Spring 2019

Project Revenue(s)*

Lease Revenue Financing $18,131,006

NVTA 30% (Local) $1,594,500

General Oblidation Bonds $0

Local Tax Funding $0

Total Revenue $19,725,506

Project Status Update:

Catoctin

Fort Myer Construction Corporation began construction in June 2015.  The project is behind schedule overall and the contractor has been put on 
notice. Staff continues to meet with the leadership of Fort Myer monthly to ensure their diligent pursuit of project.  In this quarter, they continue to 
haul off export material offsite and road construction activities on the Sycolin Road side of the project will progress including preliminary signal 
construction activities.  Curb, gutter, storm piping, and asphalt activities have progressed.  In the next quarter, the export of materials should be 
complete, asphalt, curb, gutter, storm piping will be wrapping up and the signal will be installed.  Work expected to be completed in early Spring 
2019.  
                                                                                                                                                                     
*Design budget for Segment A2 was funded in Segment A1. On May 1, 2018, the Board approved the reallocation of $33,000 from Lease Revenue 
Financing to Crosstrail Boulevard Segment A2 for construction administration expenditures.  

On October 18, 2018, the Board authorized staff to initiate a budget transfer of  $900,000 of Local Tax funding from the Crosstrail Segment A2 
project in to the Crosstrail Boulevard Segment B project. On November 08, 2018, the Board authorized the transfer of $40,660,000 from the 
Crosstrail Boulevard Segment A2 project to the Crosstrail Boulevard Segment B project; $36,560,000 in General Obligation Bonds and $4,100,000 in 
Local Tax funding. 

CROSSTRAIL BOULEVARD - SEGMENT A2
The project entails the design and construction of Crosstrail Boulevard Segment A2.  
Segment A2 is from Claudia Drive to Sycolin Road.  Crosstrail Boulevard is proposed as 
a four lane divided highway.

Design Phase, Construction Phase

Scott Worrest, DTCI 703.737.8054  scott.worrest@loudoun.gov

Kent Marrs, DTCI 571.258.3182  Kent.Marrs@loudoun.gov

Land, Easement, ROW
Phase 100%

Design Phase Segment
100%

Construction Phase 85%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget*

Design $0

Construction $40,660,000

FFE $0

Land $1,931,179

Profferd Land $0

Total Project Cost: $42,591,179

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase 0% 0%

FFE Phase N/A

Construction Phase Completion: Spring 2021

Project Revenue(s)*

Lease Revenue Financing $0

Local Tax Funding $1,031,179

General Oblidation Bonds $36,560,000

Gas Tax $1,821,326

NVTA 30% $1,490,000

Proffers $1,688,674

Total Revenue $42,591,179

Project Status Update:

Catoctin 

Roadway design plans were approved by B&D on August 26, 2016.  All ROW was acquired through voluntary agreements or Certificates of Take on 
or before July 5, 2017.  In this quarter, DTCI received confirmation from DEQ and the Army Corps of Engineer (ACOE) that wetland mitigation 
credits cannot be obtained from outside the local watershed.  As a result, DTCI is reviewing off-site wetland mitigation options to compensate for 
wetland impact along the roadway alignment.  The construction IFB has been drafted but cannot be advertised until arrangements are made for 
wetland mitigation.  In the next quarter, DTCI staff will continue its efforts to implement a wetland mitigation strategy and work with DFP to 
schedule IFB advertisement.
  
On November 8, 2018, the Board authorized the reallocation of $36,560,000 in General Obligation Bonds and $4,100,000 in Local Tax funding for a 
total of $40,660,000 from the Crosstrail Boulevard Segment A2 project to the Crosstrail Boulevard Segment B project.  On December 04, 2018, the 
Board authorized the reallocation of  $5,000,000 of Local Tax funding from this project to the CIP Contingency and replaced that funding by moving 
$1,688,674 in Proffer funding, $1,490,000 of NVTA 30% local funding, and $1,821,326 of Local Gas Tax into the Crosstrail Boulevard Segment B 
project.                                                                                                                                                                                                   *Design budget 
for Segment B was funded in Segment A1.       

CROSSTRAIL BOULEVARD - SEGMENT B
The project entails the design and construction of Crosstrail Boulevard Segment B.  
Segment B is from Kincaid Boulevard to Russell Branch Parkway.  Crosstrail Boulevard 
is proposed as a four lane divided highway.  Appropriations for right-of-way acquisition 
are planned in FY 2017 with construction appropriations in FY 2020.

Design Phase, Construction Phase

Mark Hoffman, DTCI 703.771.5323   Mark.Hoffman@loudoun.gov

Greg Barnes, DTCI 571.258.3447  Greg.Barnes@loudoun.gov

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $4,100,000

Construction $6,600,000

FFE $0

Land $4,000,000

Other $0

Total Project Cost: $14,700,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Summer 2021

Project Revenue(s)

NVTA 70% $14,700,000

Total Revenue $14,700,000

Project Status Update:
In this quarter, DTCI staff continued preparation of the design RFP to procure consultant services.  The RFP needs to be coordinated with Arcola 
Center proffers approved by the Board on October 18, 2018.  In the next quarter, the RFP will be forwarded to DFP in preparation for advertisement.  
Since this project is funded by NVTA, the RFP does not need to be reviewed by VDOT prior to advertisement. 

Beginning in FY 2019, the NVTA will allocate the full funding amount in the year the jurisdiction requests. An additional $33.8 million has been 
allocated to the Dulles West Boulevard - Arcola Boulevard to Northstar Boulevard project.

DULLES WEST BOULEVARD - DULLES LANDING DR. TO ARCOLA BLVD.
The project provides for the planning, design, right-of-way acquisition, and construction 
of a four lane median divided roadway between Dulles Landing Drive and Arcola 
Boulevard; the estimate project length is 0.68 miles.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Blue Ridge

Land, Easement, ROW
Phase 0%

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $0

FFE $0

Land $0

Other $4,200,000

Total Project Cost: $4,200,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 2% 2%

Construction Phase 0% 0%

FFE Phase N/A

Design Phase Completion: Spring 2020

Project Revenue(s)

Revenue Sharing $0

NVTA 30% (Local) $4,200,000

Cash Proffers $0

Total Revenue $4,200,000

Project Status Update:
This project is managed by the Town of Leesburg. In this quarter, rescoping of the project to include extension of the project limits adjacent to Heritage 
High School occurred and preliminary design began.  In the next quarter,  preliminary design will continue. 

EVERGREEN MILLS ROAD WIDENING - TOWN OF LEESBURG
This project adds two lanes to the two existing lanes on Evergreen Mills Road from South 
King Street to Battlefield Parkway.

Design Phase

Tom Brandon, Town of Leesburg 703.737.6067  tbrandon@leesburgva.gov

Kelly Griffin, DTCI 703.777.7299, kelly.griffin@loudoun.gov

Catoctin

Land, Easement, ROW
Phase 0%

Design Phase 2%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buona, Meyer

PROJECT BUDGET & SCHEDULE

Budget

Design $2,469,230

Construction $5,145,140

FFE $0

Land $250,000

Proffered Land $0

Total Project Cost: $7,864,370

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 10% 10%

Construction Phase 0% 0%

FFE Phase N/A

Design Phase Completion: Summer 2019

Project Revenue(s)

Revenue Sharing $3,500,000

NVTA 30% (Local) $3,500,000

Cash Proffers $864,370

Total Revenue $7,864,370

Project Status Update:

Ashburn, Broad Run

In this quarter, design consultant, Wallace Montgomery, initiated concept design for the intersection alternatives and pedestrian improvements using the 
updated traffic study information.  If any of the intersection alternatives fail to meet VDOT design standards DTCI staff will report back to the 
members of the Board prior to finalizing its evaluation of the intersection alternatives.  In the next quarter, Wallace Montgomery will prepare a report 
with the intersection alternative evaluations.

FARMWELL ROAD INTERSECTION IMPROVEMENTS
This project provides for the design, right-of-way acquisition and construction of 
intersection improvements along Farmwell Road between Smith Switch to Ashburn Road. 

Design Phase

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Suheili Perez-Jimenez, DTCI 571.258.3213  Suheili.Perez@loudoun.gov

Land, Easement, ROW
Phase 0%

Design Phase 10%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $2,367,100

Construction $3,179,005

FFE $0

Land $3,132,000

Proffered Land $0

Total Project Cost: $8,678,105

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase  90% 90%

Construction Phase 0% 0%

Design Phase Completion: Spring 2019

Project Revenue(s)

RSTP Grant $8,678,105

Total Revenue $8,678,105

Project Status Update:

Algonkian, Broad Run

This is a VDOT administered design-bid-build project.  The project is in the design phase and is approximately 90% complete.  In this quarter, right of 
way acquisition continued.  In the next quarter, it is anticipated that right of way acquisition will continue, and utility relocation activities will be 
initiated.

GEORGE WASHINGTON BOULEVARD OVERPASS
This project provides for the design, right-of-way acquisition and construction of George 
Washington Boulevard over Harry Byrd Highway (Route 7) with connection to Russell 
Branch Parkway south of Route 7. VDOT will administer the design and construction of 
this project.

Design Phase

Susan Glass, DTCI 703.777.0251   Susan.Glass@loudoun.gov

Susan Glass, DTCI 703.777.0251   Susan.Glass@loudoun.gov

Volpe, Meyer

Land, Easement, ROW
Phase 0%

Design Phase  90%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington, Letourneau

PROJECT BUDGET & SCHEDULE
Budget

Design $500,000

Construction $5,581,415

FFE $0

Land $500,000

Proffered Land $0

Total Project Cost: $6,581,415

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase  0% 0%

Construction Phase 0% 0%

Design Phase Completion: Fall 2019

Project Revenue(s)

NVTA (70%) $6,581,415

Total Revenue $6,581,415

Project Status Update:
In this quarter, DTCI staff agreed to a scope and price with task order roadway design consultant, Wallace Montgomery, to perform the roadway design 
work.  In the next quarter, a purchase order will be issued to Wallace Montgomery when the roadway task order contract is renewed in January 2019 
and sufficient contract authority is available.  Once the purchase order is issued, a kick-off meeting will be held and Wallace Montgomery will initiate 
survey, environmental investigations, and roadway design.  

LOUDOUN COUNTY PARKWAY - ADDITIONAL SOUTHBOUND LANE
This project provides funding to design and construct an additional southbound lane on 
Loudoun County Parkway from Dulles West Boulevard to Route 50 and construct an 
additional turn lane from southbound Loudoun County Parkway to westbound Route 50.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Blue Ridge, Dulles

Land, Easement, ROW
Phase 0%

Design Phase  0%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Meyer

PROJECT BUDGET & SCHEDULE
Budget

Design $1,895,706

Construction $82,604,294

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $84,500,000

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase  100% 100%

Construction Phase 65% 65%

Design-Build Delivery Completion: Summer 2019

Project Revenue(s)

Local Tax Funding $3,000,000

Lease Revenue Financing $81,500,000

Total Revenue $84,500,000

Project Status Update:

Broad Run

In this quarter, the design-build contractor, S.B. Ballard Construction Company (Ballard) completed precast concrete erection on the both the Ashburn 
South and Loudoun Gateway parking garages.  Installation of electrical, mechanical, and interior support components has commenced along with 
utility services connections.  In the next quarter, Ballard will continue with interior garage work and utility services.  Construction completion of the 
parking garages is anticipated in Summer 2019.

METRO PARKING GARAGES
This project provides funding to construct commuter parking garages at the Loudoun 
Gateway and Ashburn metrorail stations along the WMATA Silver Line.  

Design Phase

Joe Kroboth, DTCI 703.771.5107  Joe.Kroboth@loudoun.gov

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Land, Easement, ROW
Phase 100%

Design Phase  100%

Construction Phase 65%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Meyer

PROJECT BUDGET & SCHEDULE

Budget *

Design $0

Construction $0

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $0

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase 100% 100%

FFE Phase N/A

Construction Phase Completion: Winter 2019

Project Revenue(s) *

NVTA (30%) $0

$0

Total Revenue $0

Project Status Update:

Broad Run

In this quarter, the punchlist, VDOT inspections, and final completion were completed and the street acceptance process was started. Maintenance of 
Croson Lane continues under this contract until its completion in conjunction with this project.  In the next quarter, street acceptance will continue.  
Construction completion is planned for early Winter 2019.

*The Moorefield Boulevard project budget is included with the Route 772 Connector Bridge Project.

MOOREFIELD BOULEVARD - CROSON LANE TO METRO CENTER DRIVE
This project provides for the planning, design, right-of-way acquisition and construction 
of Moorefield Boulevard from Croson Lane to Metro Center Drive.

Construction Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Ron Mallory, DTCI 703.737.8822  Ronald.Mallory@loudoun.gov

Design Phase 100%

Construction Phase 100%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Meyer

PROJECT BUDGET & SCHEDULE

Budget *

Design $0

Construction $4,340,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $4,340,000

Project Phase Progress:

Land, Easement, ROW Phase 0%

Design Phase 

Construction Phase

FFE Phase N/A

Design Phase Completion: Summer 2020

Project Revenue(s) *

NVTA 30% $4,340,000

Cash Proffers $0

Total Revenue $4,340,000

Project Status Update:
In this quarter, DTCI staff agreed to a scope and price with task order roadway design consultant, Dewberry, to perform the roadway design work.  In 
the next quarter, a purchase order will be issued to Dewberry when the roadway task order contract is renewed in January 2019 and sufficient contract 
authority is available.  Once the purchase order is issued, a kick-off meeting will be held and Dewberry will initiate survey, environmental 
investigations, and roadway design.

MOOREFIELD BOULEVARD - MOOREVIEW PKWY. TO MOOREFIELD STATIO
This project provides for the planning, design, right-of-way acquisition, and construction 
of Moorefield Boulevard from Moorefield Boulevard between Mooreview Parkway 
(opposite the Dulles Greenway eastbound off-ramp at Exit 6) and the Moorefield Station 
development.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Mark Hoffman, DTCI 703.771-5323 Mark.Hoffman@loudoun.gov

Broad Run

Land, Easement, ROW
Phase

Design Phase

Construction Phase

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Letourneau

PROJECT BUDGET & SCHEDULE

Budget

Design $5,432,000

Construction $5,000,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $10,432,000

Project Phase Progress:

Land, Easement, ROW Phase 5% 5%

Design Phase 100% 100%

Construction Phase 0% 0%

FFE Phase N/A

ROW Phase Completion: Fall 2019

Project Revenue(s)

Revenue Sharing $2,350,000

NVTA 30% (Local) $7,350,000

Cash Proffers $732,000

Total Revenue $10,432,000

Project Status Update:

Dulles

B&D approved the roadway plans on June 1, 2018 and bridge plans were approved by VDOT on October 3, 2017.  In this quarter, DTCI staff worked 
to compile documentation needed to prepare offer letters to acquire ROW and utility authorization letters to initiate utility relocation.  In the next 
quarter, ROW acquisition and utility relocation coordination will continue.   

NORTHSTAR BOULEVARD - ROUTE 50 TO TALL CEDARS PARKWAY
This project provides for the planning, design, right-of-way acquisition and construction 
of a minor arterial roadway from John Mosby Highway (Route 50) to Tall Cedars 
Parkway.

Design Phase

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Greg Barnes, DTCI 571.258.3447  Greg.Barnes@loudoun.gov

Land, Easement, ROW
Phase 5%

Design Phase 100%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $5,550,000

Construction $6,496,000

FFE $0

Land $10,609,000

Proffered Land $0

Total Project Cost: $22,655,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 5% 5%

Construction Phase 0% 0%

FFE Phase N/A

Design Phase Completion: Winter 2021

Project Revenue(s)

Local Tax Funding $3,300,000

Revenue Sharing $9,600,000

NVTA 30% (Local) $9,755,000

NVTA 70% (Local) $0

Total Revenue $22,655,000

Project Status Update:

Blue Ridge

In this quarter, the design consultant, Dewberry, continued development of roadway alignment options and preparation of the NEPA document.  A 
draft TIGER Grant Agreement was received from FHWA on October 15, 2018 by DTCI staff.  In the next quarter, Dewberry will continue preparation 
of roadway alignment options and NEPA document preparation.  DTCI staff will also continue coordination with VDOT and FHWA on the TIGER 
Grant Agreement.    

On September 4, 2018, the Board rescinded $11,285,000 of NVTA 70% funding from the Northstar Boulevard - Shreveport to Route 50 project.

NORTHSTAR BOULEVARD - SHREVEPORT DRIVE TO ROUTE 50
This project provides for the planning, design, right-of-way acquisition and construction 
of a minor arterial roadway from Shreveport Drive to Route 50.

Design Phase, Construction Phase

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Greg Barnes, DTCI 571.258.3447  Greg.Barnes@loudoun.gov

Land, Easement, ROW
Phase 0%

Design Phase 5%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Meyer

PROJECT BUDGET & SCHEDULE

Budget

Design $6,000,000

Construction $0

FFE $0

Land $3,000,000

Proffered Land $0

Total Project Cost: $9,000,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 60% 60%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Summer 2019

Project Revenue(s)

Local Tax Funding $9,000,000

Total Revenue $9,000,000

Project Status Update:

Broad Run

In this quarter, discussions occurred between County staff and an affected commercial property owner on the eastern roadway alignment.  The focus of 
the discussion was to adjust the eastern roadway alignment so it is better coordinated with the property owner's development plan.  Due to the potential 
changes to the roadways alignment, progression of the 60% plans to 90% has been halted.  In the next quarter, the design consultant, Rummel, Klepper 
& Kahl, LLP, will evaluate the proposed eastern roadway alignment to confirm its viability based on VDOT design criteria and the current western 
road alignment.   

PRENTICE DRIVE
This project provides for the design, right-of-way acquisition and construction of Prentice 
Drive from Lockridge Road (Route 789) to Shellhorn Road at its intersection with Metro 
Center Drive and Lockridge Road West between Waxpool Road and Prentice Drive.

Design Phase

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Suheili Perez-Jimenez, DTCI 571.258.3213  Suheili.Perez@loudoun.gov

Land, Easement, ROW
Phase 0%

Design Phase 60%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Volpe, Buona

PROJECT BUDGET & SCHEDULE

Budget

Design $350,000

Construction $3,400,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $3,750,000

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  95% 95%

FFE Phase N/A

Construction Phase Completion: Winter 2019

Project Revenue(s)

Local Tax Funding $3,750,000

Total Revenue $3,750,000

Project Status Update:

Algonkian, Ashburn

At its December 2, 2015 Business Meeting, the Board approved a reimbursement agreement with One Loudoun Holdings, LLC to have their 
contractor, Shirley Construction, construct the Riverside Parkway improvements as part of the Route 7/Ashburn Village Boulevard interchange project.  
In this quarter, the VDOT street acceptance process continued and installation of the traffic signal at Ashburn Village Boulevard and Riverside 
Parkway commenced.  In the next quarter, installation of the traffic signal at Ashburn Village Boulevard and Riverside Parkway will continue. 

RIVERSIDE PARKWAY WEST - LEXINGTON DRIVE TO JANELIA FARM
This provides funding for the construction of a four-lane divided roadway from Lexington 
Drive to Janelia Farm.

Design Phase, Construction Phase

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Bruce Thornberry, DTCI 703-737-8821  Bruce.Thornberry@loudoun.gov

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase  95%

92% 94% 96% 98% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION
Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Volpe
PROJECT BUDGET & SCHEDULE
Budget
Design $1,625,700
Construction $15,211,475
FFE $0
Land $1,500,000
Proffered Land $0
Total Project Cost: $18,337,175

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

Utility Relocation Phase Completion: Winter 2019

Project Revenue(s)

Cash Proffers $4,924,875

Revenue Sharing $7,412,300

NVTA 30% (Local) $6,000,000

Total Revenue $18,337,175

Project Status Update:

Algonkian

Roadway design plans were approved by B&D on January 31, 2018.  In this quarter, Dominion Energy utility relocation was completed and Verizon 
was given authorization to complete their relocation work.  In the next quarter, Verizon relocation will proceed and the IFB will be finalized and issued 
with contract award and notice to proceed will follow.

RIVERSIDE PARKWAY - LOUDOUN COUNTY PARKWAY TO LEXINGTON
This project funds the design and construction of a 4 lane divided road segment between 
Loudoun County Parkway and Lexington Drive, a new Loudoun Water  main along Smith 
Circle, and a temporary traffic signal at Loudoun County Parkway and George 
Washington Boulevard.

Design Phase 

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Bruce Thornberry, DTCI  703.737.8821  Bruce.Thornberry@loudoun.gov

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION
Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Umstattd

PROJECT BUDGET & SCHEDULE
Budget

Design $0

Construction $2,000,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $2,000,000

Project Development Schedule

Land, Easement, ROW Phase 0% 0%

Design Phase 5% 5%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Winter 2018

Project Revenue(s)

NVTA 70% (Regional) $2,000,000

Total Revenue $2,000,000

Project Status Update:

Leesburg

The Town of Leesburg has executed an agreement with VDOT to administer this project on the Town's behalf.  The Town has also executed a 
reimbursement agreement with NVTA.   Alternative "C" was chosen as the Town' s preferred alternative. In the last quarter,  a Public Hearing was held 
on May 31, 2018.   In the next quarter,  the design approval process will continue.

ROUTE 15 BYPASS AT EDWARDS FERRY ROAD
This project provides for funding for traffic engineering and an Interchange Justification 
Report (IJR) for an interchange at the Route 15 Bypass and Edwards Ferry Road in the 
Town of Leesburg.  This project is being administered by the Town of Leesburg.

Design Phase

Tom Brandon, Town of Leesburg 703.737.6067 tbrandon@leesburgva.gov

Susan Glass, DTCI 703.777.0251   Susan.Glass@loudoun.gov

Land, Easement, ROW
Phase 0%

Design Phase 5%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $3,500,000

Construction $0

FFE $0

Land $0

Other $0

Total Project Cost: $3,500,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding -  Roads $3,500,000

Total Revenue $3,500,000

Project Status Update:
In this quarter, a purchase order was issued on November 30, 2018 to task order surveyor, Rice Associates, to begin survey of the project corridor.  
DTCI staff is also working with a task order roadway design firm to finalize the scope of design activities.  In the next quarter, the roadway design 
purchase order will be issued and the design process will be initiated. 

ROUTE 15 BYPASS TO MONTRESOR ROAD
The project provides for the planning, design, right-of-way acquisition, and widneing of 
Route 15 from two to four lanes from the Town of Leesburg to Montresor Road.

Design Phase

Jim Zeller, DTCI 571.258.5454  James.Zeller@loudoun.gov

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Catoctin

Land, Easement, ROW
Phase 0%

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington, Letourneau

PROJECT BUDGET & SCHEDULE

Budget

Design $645,000

Construction $0

FFE $0

Land $0

Other $0

Total Project Cost: $645,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding -  Roads $645,000

Total Revenue $645,000

Project Status Update:
In this quarter, DTCI staff worked with a task order roadway design firm to finalize a scope of work for the left turn lane modifications at Route 50 and 
Loudoun County Parkway and initiated the procurement process so a purchase order can be issued.  DTCI staff is also working with VDOT to refine 
the scope of the other intersection improvements so they conform with VDOT access management requirements.  In the next quarter, a purchase order 
will be issued for the Route 50 and Loudoun County Parkway left turn lane modifications and DTCI staff will continue to work with VDOT on the 
scopes of the other intersection improvements.

ROUTE 50 CORRIDOR IMPROVEMENTS
The project provides for the planning, design, right-of-way acquisition, and construction 
of intersection improvements on Route 50 at Gateway Village Place/Medical Drive, 
Loudoun County Parkway, Tall Cedars Parkway, and Pleasant Valley Road.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Blue Ridge, Dulles

Land, Easement, ROW
Phase 0%

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION
Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Meyer

PROJECT BUDGET & SCHEDULE
Budget *

Design $1,056,750

Construction $25,379,610

FFE $0

Land $250,000

Proffered Land $0

Total Project Cost: $26,686,360

Project Phase Progress:

Land, Easement, ROW Phase 90% 90%

Design Phase 100% 100%

Construction Phase  100% 100%

FFE Phase N/A

Design/Build Completion: Winter 2019

Project Revenue(s) *

Gas Tax $896,000

Local Tax Funding $2,925,000

Cash Proffers $4,656,000

Lease Revenue Financing $18,209,360

Total Revenue $26,686,360

Project Status Update:
In this quarter, the punchlist, VDOT inspections, and final completion were completed and the street acceptance process was started. Maintenance of 
Croson Lane continues under this contract until its completion in conjunction with this project.  In the next quarter, street acceptance will continue.  
Construction completion is planned for early Winter 2019.

*The Moorefield Boulevard project budget is included with the Route 772 Connector Bridge Project.

Broad Run

ROUTE 772 CONNECTOR BRIDGE
This project funds the design of the Route 772 Connector Bridge which connects Croson 
Lane on the western side of the Greenway to Shellhorn Road on the eastern side of the 
Greenway.  The bridge is an integral connection to provide access to the planned parking 
garages for the Loudoun Gateway Metrorail Station.

Design Phase, Construction Phase

Jim Zeller, DTCI  571.258.3548   James.Zeller@loudoun.gov

Ron Mallory, DTCI 703.737.8822  Ronald.Mallory@loudoun.gov

Land, Easement, ROW
Phase 90%

Design Phase 100%

Construction Phase  100%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Saines

PROJECT BUDGET & SCHEDULE

Budget

Design $1,016,540

Construction $1,922,339

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $2,938,879

Project Phase Progress:

Land, Easement, ROW Phase 5% 5%

Design Phase 95% 95%

Construction Phase  0% 0%

FFE Phase N/A

ROW Phase Completion: Spring 2019

Project Revenue(s)

Local Tax Funding $1,600,000

NVTA 30% (Local) $322,339

Cash Proffers $1,016,540

Total Revenue $2,938,879

Project Status Update:

Sterling

In this quarter, design consultant, J2 Engineers, resubmitted the 100% design plans to B&D and VDOT in November 2018 to address remaining 
comments.  Easement plats were also resubmitted to B&D in November 2018 to address outstanding comments.  Purchase order were previously issued 
to Verizon and Fiberlight to relocate their facilities when easements are approved and recorded.  Dominion moved its facilities in Spring 2018. In the 
next quarter, plan and plat approvals are anticipated and ROW acquisition and utility relocation coordination will continue.  

SHAW ROAD
This project provides for the design and construction of improvements to Shaw Road 
from the Sterling Technology property to the Dulles Electric Supply property in order to 
widen the road from two to four lanes, and to solve existing roadway drainage issues.

Design Phase

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Greg Barnes, DTCI 571.258.3447  Greg.Barnes@loudoun.gov

Land, Easement, ROW
Phase 5%

Design Phase 95%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Meyer

PROJECT BUDGET & SCHEDULE

Budget

Design $8,000,000

Construction $0

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $8,000,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 10% 10%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Fall 2020

Project Revenue(s)

General Obligation Bonds $8,000,000

NVTA 70% (Regional) $0

Total Revenue $8,000,000

Project Status Update:

Broad Run

In this quarter, design consultant, J2 Engineers, continued environmental document preparation, utility coordination discussions, and roadway 
alignment development. As a result of adjacent land development applications, portions of the roadway design may become private developer proffer 
obligations and design work has been temporarily suspended while proffer requirements are being negotiated.  In the next quarter, DTCI staff will 
monitor roadway development proffer negotiations to determine the extent that the County project scope needs to be adjusted.  

SHELLHORN ROAD - LOUDOUN COUNTY PARKWAY TO MORAN ROAD
This project provides for the planning, design, and right-of-way acquisition for Shellhorn 
Road from Loudoun County Parkway to Moran Road. The project entails the construction 
of a four-lane roadway within a 120 foot right of way.

Design Phase, 

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Suheili Perez-Jimenez, DTCI 571.258.3213  Suheili.Perez@loudoun.gov

Land, Easement, ROW
Phase 0%

Design Phase 10%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Meyer

PROJECT BUDGET & SCHEDULE

Budget

Design $1,841,850

Construction $20,341,602

FFE $0

Land $1,945,200

Proffered Land $0

Total Project Cost: $24,128,652

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design 60% 60%

Construction 0% 0%

FFE Phase N/A

Design Phase Completion: Winter 2019

Project Revenue(s)

Revenue Sharing $9,950,000

NVTA 30% (Local) $12,315,652

Land Sale $135,000

Local Tax Funding $1,700,000

Cash Proffers $28,000

Total Revenue $24,128,652

Project Status Update:

Broad Run

In this quarter,  DTCI staff and design consultant, ATCS, continued coordination discussions with Dominion and telecommunication utilities to 
resolve utility conflicts with the proposed roadway alignment and ATCS continued preparation of the 90% design plans.  In the next quarter, ATCS  
will submit the 90% design plans to B&D and VDOT, will continue utility coordination, and will initiate plat preparation for ROW acquisition.  

STERLING BOULEVARD EXTENSION
This project provides for the design, right-of-way acquisition and construction of Sterling 
Boulevard from Pacific Boulevard to Moran Road (Route 634).  The project is a four lane 
urban major connector with divided median, associated turn lanes and shared used path.  
It will conform to VDOT standards for future assignment to the VDOT system for 
maintenance.  

Design Phase, Construction Phase

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Bruce Thornberry, DTCI 703-737-8821  Bruce.Thornberry@loudoun.gov

Land, Easement, ROW
Phase 0%

Design 60%

Construction 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact Rob Balinger, DTCI 703.777.0553  Rob.Balinger@loudoun.gov
Election District

Supervisor Meyer

PROJECT BUDGET & SCHEDULE

Budget

Design $1,282,300

Construction $6,117,700

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $7,400,000

Project Phase Progress:

Land, Easement, ROW Phase 30% 30%

Design Phase 100% 100%

Construction Phase 0% 0%

ROW Acquisition Phase Completion: Fall 2019

Project Revenue(s)

Cash Proffers $1,950,000

State Revenue Sharing $3,200,000

Gas Tax $2,250,000

Total Revenue $7,400,000

Project Status Update:
In this quarter, design consultant, Dewberry, resubmitted the design plan revision to B&D and VDOT on October 2, 2018 to address plan comments.  
The design plan revision adjusts grading and adds a retaining wall along Pacific Boulevard south of Waxpool Road to address property owner concerns 
and facilitate ROW acquisition.  DTCI staff continued negotiations with land owners to acquire ROW.  In the next quarter, approval of the design plan 
revision is expected and ROW acquisition will continue.  Due to unresponsiveness and unreasonable demands of certain land owners to ROW 
acquisition requests, DTCI staff will be preparing a closed session item to advise the Board on ROW acquisition.  

Broad Run

WAXPOOL ROAD AT PACIFIC BOULEVARD AND BRODERICK DRIVE
This project funds the design and construction of intersection improvements and turn 
lanes at Waxpool Road (Route 625) and Pacific and Broderick.

Design Phase, Construction Phase

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Land, Easement, ROW
Phase 30%

Design Phase 100%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion

35



FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov
Election District

Supervisor Letourneau

PROJECT BUDGET & SCHEDULE

Budget

Design $8,320,000

Construction

Land $0

Proffered Land $0

Other $510,000

Total Project Cost: $8,830,000

Project Phase Progress:

Land, Easement, ROW Phase  0% 0%

Design Phase 0% 0%

Construction Phase 0% 0%

Design Phase TBD

Project Revenue(s)

Local Tax Funding $8,690,875

Local Tax Funding - Roads $0

NVTA 30% $139,125

Total Revenue $8,830,000

Project Status Update:
In this quarter, DTCI and DFP staff continued design RFP development and the draft RFP was submitted to VDOT on December 28, 2018 for review.  
In the next quarter, DTCI and DFP staff will address VDOT's RFP comments and prepare the RFP for advertisement. 

WESTWIND DRIVE - STATE STREET TO LADBROOK DRIVE
This project funds the planning, design, right-of-way acquisition, and construction of 
Westwind Drive between State Street and Ladbrook Drive.  

Design Phase, Construction Phase

Jim Zeller, DTCI 571.258.3458  James.Zeller@loudoun.gov

Dulles

Land, Easement, ROW
Phase  0%

Design Phase 0%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion

36



FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $594,200

Construction $6,400,200

FFE $0

Land $820,600

Proffered Land $0

Total Project Cost: $7,815,000

Project Phase Progress:

Land, Easement, ROW Phase 75% 75%

Design Phase 98% 98%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Fall 2018

Project Revenue(s)

Lease Revenue Financing $3,815,000

NVTA 30% (Local) $4,000,000

Total Revenue $7,815,000

Project Status Update:

Blue Ridge

In this quarter, a public information meeting was held on December 17, 2018, to present the project to the public in preparation for the annexation of 
portions of the County owned land into the Town of Purcellville.  Although the design plans are 100% complete, they cannot be approved and 
easements cannot be finalized until the annexation process is complete.  The demolition of the abandoned houses on the County property is complete.  
In the next quarter, the annexation process will continue.  

WOODGROVE HIGH SCHOOL/FIELDS FARM PARK ROAD
This project provides funding to design and construct a two-lane road connecting 
Woodgrove High School to Route 690 through the County owned Fields Farm Park 
property.

Design Phase, Construction Phase

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Greg Barnes, DTCI 571.258.3447 Greg.Barnes@loudoun.gov

Land, Easement, ROW
Phase 75%

Design Phase 98%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $638,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $638,000

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

Construction Phase Completion: Summer 2019

Project Revenue(s)

Local Tax Funding $638,000

Total Revenue $638,000

Project Status Update:
In the next quarter, the IFB to construct the sidewalk improvements will be advertised and the bids will be reviewed.  

Ashburn, Broad Run

ASHBURN ROAD SIDEWALKS
This project provides funding to design and construct a sidewalk along the eastern side of 
Ashburn Road between Partlow Road and the W&OD Trail.

Design Phase, Construction Phase

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Buona, Meyer

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails
Project Phase Funding

Program Department Contact

DTCI Contact Don Bredice, DTCI 703.737.8298  Don.Bredice@loudoun.gov
Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $1,254,533

Construction $1,485,416

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $2,739,949

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

Construction Phase Completion: Fall 2020

Project Revenue(s)

MAP-21 Funding $1,441,200

Local Tax Funding Match $1,052,448

Gas Tax $246,301

Total Revenue $2,739,949  

Project Status Update:
In this quarter, the draft Construction IFB was submitted to VDOT on November 20, 2018, for review.  Comments were received from VDOT on the 
Construction Engineering and Inspection (CEI) Services RFP and DFP advertised the RFP on December 14, 2018.  In the next quarter, CEI Services 
proposals will be received and reviewed and the Construction IFB will be advertised.  Construction will start Spring 2019 with a 540 day construction 
schedule planned.

Blue Ridge

ROUND HILL TO FRANKLIN PARK TRAIL
This project designs and constructs a mixed use trail from the center of the Town of 
Round Hill to Franklin Park.

Design Phase, Construction Phase

Mark Hoffman, DTCI  703.771.5323 Mark.Hoffman@loudoun.gov

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails
Project Phase Funding

Program Department Contact

DTCI Contact Mark Hoffman, DTCI  703.771.5323 Mark.Hoffman@loudoun.gov
Election District

Supervisor Saines

PROJECT BUDGET & SCHEDULE

Budget

Design

Construction $855,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $855,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Winter 2020

Project Revenue(s)

Lease Revenue Financing $855,000

Total Revenue $855,000  

Project Status Update:
In this quarter, task order design consultant JMT continuted development of the intersection striping and signal plans and held coordination discussions 
with VDOT.  In the next quarter, coordination activities will continue with VDOT to ensure the pedestrian and intersection improvements conform to 
VDOT standards and design activities will continue. 

ROUTE 7 PEDESTRIAN IMPROVEMENTS
This project funds improvements to three pedestrian crossings along Route 7:  
Bartholomew Fair Drive, Potomac View Drive, and Lakeland Drive.

Design Phase

Jim Zeller, DTCI  571.258.3548 James.Zeller@loudoun.gov

Sterling

Land, Easement, ROW
Phase 0%

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $566,414

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $566,414

Project Phase Progress:

Land, Easement, ROW Phase 60% 60%

Design Phase 90% 90%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Fall 2018

Project Revenue(s)

Cash Proffers $566,414

Total Revenue $566,414

Project Status Update:

Catoctin

In this quarter, ROW plats were prepared and preliminary discussions with property owners began. In the next quarter, it is anticipated that final plans 
will be submitted to the County and VDOT for review.  The design phase completion is delayed from Spring 2018 to Summer 2019 due to redesign of 
the plans due to existing conditions and public outreach.  Additonal delay was imposed on this project because the Town diverted resources to the 
federally dunded pedestrian project on the eastern side of Town.

TOWN OF HAMILTON PEDESTRIAN IMPROVEMENTS
This project provides drainage improvements and repair to the existing pedestrian 
sidewalks along Route 7 – Colonial Highway adjacent to the Town’s western limits.

Design Phase

Lori Jones, Town of Hamilton 540.338.2811  lori.jones@town.hamilton.va.us

Kelly Griffin, DTCI 703.737.8299  Kelly.griffin@loudoun.gov

Land, Easement, ROW
Phase 60%

Design Phase 90%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $17,394,333

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $17,394,333

Project Phase Progress:

Land, Easement, ROW Phase 97% 97%

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

Right of Way Acquisition Phase Completion: Spring 2019

Project Revenue(s)

Proffers $482,333

NVTA 30% $3,361,000

General Fund $1,439,000

NVTA 70% $12,112,000

Total Revenue $17,394,333

Project Status Update:
This project is being administered by the Town of Hillsboro; the design contract was awarded to Volkert. In this quarter, comments were received from 
VDOT, Loudoun County, Dominion Energy, and Verizon; coordination to address the comments occurred.  Approximately 33 of the required 39 offers 
for right of way have been made.  In the next quarter, it is anticipated that right of way acquisition will be complete, County and VDOT permits will be 
obtained, advertisement for construction will be issued, and utility relocation will begin.

TOWN OF HILLSBORO TRAFFIC CALMING & PEDESTRIAN IMPROVEMENTS
This project constructs traffic calming and pedestrian safety improvements on Route 9 
between Route 690 and Stony Point Road. The ultimate project will construct two 
roundabouts, drainage improvements, and burial of overhead utility lines.

Design Phase

Mayor Vance, Town of Hillsboro   540.668.6966   mayor@hillsborovirginia.org

Kelly Griffin, DTCI 703.737.8299 Kelly.griffin@loudoun.gov

Blue Ridge

Land, Easement, ROW
Phase 97%

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $150,000

Construction $0

FFE $0

Land $0

Other $180,000

Proffered Land $0

Total Project Cost: $330,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Concept Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

Concept Design Phase Completion: Summer 2018

Project Revenue(s)

Fund Balance $150,000

NVTA 30% (Local) $180,000

Total Revenue $330,000

Project Status Update:
This project is managed by the Town of Lovettsville. In this quarter,  the Town Council selected a Concept Option and the Town Council also received 
word of a VDOT Grant award in the amount of $420,000.  The  Town Council reviewed and approved the VDOT agreement but is awaiting final 
signature from VDOT. The funding is also necessitating a revised procurement of all the consulting support. An RFP  has been drafted and is under 
review by VDOT; advertisement will follow the review. In the next quarter, the Town will advertise, review and select consultants through the Request 
for Proposals process, and final design work will begin on the selected option once a consultant is selected.  

TOWN OF LOVETTSVILLE BROADWAY STREETSCAPE PHASE 2A
This project provides for the design, right-of-way acquisition, and construction of 
sidewalk improvements along Broadway Street from Park Place to Light Street.  

Design Phase

Karin Fellers, Town of Lovettsville 540.822.5788 kfellers@lovettsvilleva.gov

Kelly Griffin, DTCI 703.737.8299   Kelly.griffin@loudoun.gov

Catoctin

Land, Easement, ROW
Phase 0%

Concept Design Phase
100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $875,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $875,000

Project Phase Progress:

Land, Easement, ROW Phase 85% 85%

Design Phase  100 % 100%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Fall 2018

Project Revenue(s)

NVTA 30% (LocaL) $875,000

Total Revenue $875,000

Project Status Update:
This project is managed by the Town of Purcellville.  In this quarter,  right of way acquisition continued. In the next quarter, the project will be 
advertised for construction.  With a winter 2019 construction advertisement date, construction is anticipated to begin in 3Q FY2019.

TOWN OF PURCELLVILLE A STREET SIDEWALK CONNECTION
This project provides for the design, right-of-way acquisition and construction of 
sidewalk improvements along A Street between Blue Ridge Middle School and Maple 
Avenue.

Design Phase

Dale Lehnig, Town of Purcellville  540.751.2327  dlehnig@purcellvilleva.gov

Kelly Griffin, DTCI 703.737.8299  Kelly.griffin@loudoun.gov

Blue Ridge

Land, Easement, ROW
Phase 85%

Design Phase  100 %

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $0

FFE $0

Land $0

Other $210,000

Total Project Cost: $210,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase  5 % 5%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Fall 2019

Project Revenue(s)

NVTA 30% (LocaL) $210,000

Total Revenue $210,000

Project Status Update:
This project is managed by the Town of Purcellville. In this quarter, the design process began. In the next quarter, the field survey will be conducted 
and the design process will continue. 

TOWN OF PURCELLVILLE PEDESTRIAN LINKAGES
This project places a 5 foot wide walkway along south 32nd Street from West Main Street 
to the beginning of the Ball Property line.

Design Phase

Dale Lehnig, Town of Purcellville  540.751.2327  dlehnig@purcellvilleva.gov

Kelly Griffin, DTCI 703.737.8299  Kelly.griffin@loudoun.gov

Blue Ridge

Land, Easement, ROW
Phase 0%

Design Phase  5 %

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Transit Projects

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $61,326

Construction $1,000,000

FFE

Land 

Proffered Land $0

Total Project Cost: $1,061,326

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 100% 100%

Construction Phase  5% 5%

FFE Phase N/A

Construction Phase Completion Spring 2020

Project Revenue(s)

Cash Proffers $61,326

CMAQ $0

Gas Tax $0

NVTA 30% (Local) $0

NVTA 70% (Regional) $1,000,000

Total Revenue $1,061,326

Project Status Update:

Catoctin

In this quarter, notice to proceed was issued to Branch Civil on October 15, 2018 to begin construction of the park and ride lot in coordination with the 
Philip A. Bolen Memorial Park Site and Parking Improvements for the Loudoun United soccer stadium.  Branch Civil has initiated site clearing and 
grading.  In the next quarter, grading work will continue.

LEESBURG PARK & RIDE LOT
This project provides funding to design and construct a minimum of 300 surface space 
park and ride lot adjacent to the Loudoun United soccer stadium located within Philip A. 
Bolen Memorial Park.

Design Phase, Construction Phase

Jim Zeller, DTCI 571.258.3458  James.Zeller@loudoun.gov

Don Bredice, DTCI 703.737.8298  Don.Bredice@loudoun.gov

Higgins

Land, Easement, ROW
Phase 0%

Design Phase 100%

Construction Phase  5%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Transit Projects
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $675,000

Construction $3,851,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $4,526,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding $555,000

CMAQ $3,971,000

Smart Scale $0

Total Revenue $4,526,000

Project Status Update:

Blue Ridge

In this quarter, DTCI and DFP staff reviewed and provided comments to the top ranked firm's design proposal and DFP is working to draft the design 
contract.  In the next quarter, the draft design contract will be submitted to VDOT for pre-award review.  Once VDOT review is complete, the design 
contract will be awarded and design will be initiated.   A community information meeting was held for the project on December 17, 2018 to present the 
conceptual design to the nearby neighboring communities.

WESTERN LOUDOUN PARK & RIDE LOT
This project provides for the design and construction of a minimum 250 space surface 
park and ride lot on a site adjacent to the proposed Fields Farm Park. 

Design Phase

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Greg Barnes, DTCI 571.258.3447  Greg.Barnes@loudoun.gov

Land, Easement, ROW
Phase 0%

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Transit Projects
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington, Meyer, Letourneau

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $5,717,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $5,717,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: TBD

Project Revenue(s)

CMAQ $5,717,000

RSTP

Total Revenue $5,717,000

Project Status Update:
This project is being administered by VDOT.  In this quarter, consultant procurement continuted and the scope of services continued to be refined.  In 
the next quarter, it is anticipated that the consultant will be procured, the NTP  will be issued, a project scoping meeting will be held with VDOT, 
County Staff, and the selected consultant.

METRO STATION AREA PEDESTRIAN IMPROVEMENTS
This project provides for sidewalks, shared-use trails, crosswalks, and intersection 
improvements to improve pedestrian access to the Silver Line Metrorail Stations 
(Loudoun Gateway and Ashburn).

Design Phase

Susan Glass, DTCI  703.777.0251  susan.glass@loudoun.gov

Kelly Griffin, DTCI 703.737.8299  kelly.griffin@loudoun.gov

Blue Ridge, Broad Run, Dulles

Land, Easement, ROW
Phase 0%

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington, Letourneau

PROJECT BUDGET & SCHEDULE

Budget

Design $300,000

Construction $3,821,000

FFE $0

Land $300,000

Proffered Land $0

Total Project Cost: $4,421,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 90% 90%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Spring 2019

Project Revenue(s)

General Obligation Bonds $2,000,000

NVTA 30% (Local) $2,421,000

Total Revenue $4,421,000

Project Status Update:

Blue Ridge, Dulles

In this quarter, the design consultant, ATCS, submitted 90% design plans to B&D and VDOT on November 20, 2018.  Plats are being developed to 
facilitate ROW acquisition and DTCI staff and ATCS are coordinating utility relocation with utility providers.  In the next quarter, ATCS will proceed 
with 100% plan development and utility coordination and ROW acquisition will continue.   Supplemental funding fro this project will be needed to 
include a turn lane from Summerall Drive onto Braddock Road that was not included in the original cost estimate.

BRADDOCK ROAD/SUMMERALL/SUPREME INTERSECTION
This project provides for the installation of a traffic signal and turn lanes at the 
intersection of Braddock Road (Route 620) and Supreme Drive (Route 1257)/Summerall 
Drive (Route 1258). The missing half-section of Braddock Road near the subject 
intersection will be widened from two lanes to four lanes.

Design Phase

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Suheili Perez-Jimenez, DTCI 571.258.3213  Suheili.Perez@loudoun.gov

Land, Easement, ROW
Phase 0%

Design Phase 90%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $950,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $950,000

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  100% 100%

FFE Phase N/A

Construction Phase Completion: Summer 2018

Project Revenue(s)

Local Tax Funding $950,000

Total Revenue $950,000

Project Status Update:

Dulles

This is a VDOT administered project.  On November 1, 2016, the Board approved funding to extend the sidewalk on the east side of Edgewater Street 
from Poland Road to Paramount Place.  The VDOT portion of the project was completed and the roadway is open to traffic.  DTCI has issued a 
purchase order to task order design firm, Gordon, to design the sidewalk.  DTCI will manage the design and construction of the sidewalk extension.  In 
this quarter, the sidewalk construction contract was awarded, the Right of Entry Agreement was signed, Notice to Proceed was given and the 
Contractor has commenced work.  In the next quarter, project completion is expected.  

EDGEWATER STREET & POLAND ROAD INTERSECTION 
This project provides for the construction of a permanent roundabout at the intersection 
of Edgewater Street and Poland Road.  This project will be administered by VDOT.

Design

Susan Glass, DTCI 703.777.0251   Susan.Glass@loudoun.gov

Susan Glass, DTCI 703.777.0251   Susan.Glass@loudoun.gov

Letourneau

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase  100%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $689,275

Construction $0

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $689,275

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 60% 60%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Spring 2019

Project Revenue(s)

Local Tax Funding $689,275

Total Revenue $689,275

Project Status Update:

Letourneau

Funding is only available to address the improvements to the Route 50 and Elk Lick Road intersection and Defender Drive.  Funding for Elk Lick Road 
and Tall Cedar Parkway intersection improvements become available in FY 2022 based on the Adopted FY 2019 Budget.  In this quarter, the design 
consultant, VHB, submitted 90% design plans for the Route 50 and Elk Lick Road intersection improvements to B&D and VDOT on December 6, 
2018.  In the next quarter, VHB will proceed with 100% plan development.

ELK LICK ROAD INTERSECTION IMPROVEMENTS
This project provides for the closure of the median at Route 50 and Elk Lick Road and 
converting the access at Elk Lick Road to right in/right out, improvements to Defender 
Drive between Elk Lick Road and South Riding Boulevard, and a traffic signal at Elk 
Lick Road and Tall Cedars Parkway.

Design

Mark Hoffman, DTCI 703.771.5323   Mark.Hoffman@loudoun.gov

Suheili Perez, DTCI 571.258.3213 Suheili.Perez@loudoun.gov

Dulles

Land, Easement, ROW
Phase 0%

Design Phase 60%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $2,000,000

Construction $10,000,000

FFE $0

Land $2,000,000

Other $0

Total Project Cost: $14,000,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: TBD

Project Revenue(s)

NVTA 70% $14,000,000

Total Revenue $14,000,000

Project Status Update:
In this quarter, DTCI staff reviewed a proposal from task order roadway design consultant, J2 Engineers, for roadway design services.  DTCI is 
working with J2 Engineers to finalize the design proposal and, as a result, DFP will issue the design services purchase order.  In the next quarter, a 
purchase order will be issued to J2 Engineers and design services will be initiated.                                                                                                                                                                                                                                                                                                      

EVERGREEN MILLS RD. REALIGNMENTS - RESERVOIR RD. & WATSON RD
The project provides for the planning, design, right-of-way acquisition, and construction 
of the realignments of Evergreen Mills Road at the intersection of Reservoir Road and 
Watson Road.

Design Phase

Jim Zeller, DTCI 571.258.3458  James.Zeller@loudoun.gov

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Blue Ridge

Land, Easement, ROW
Phase 0%

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Countywide

PROJECT BUDGET & SCHEDULE

Budget

Design $1,612,000

Construction $0

FFE $0

Land $0

Other $0

Total Project Cost: $1,612,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 5% 5%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Summer 2019

Project Revenue(s)

Local Tax Funding - Roads $1,612,000

Total Revenue $1,612,000

Project Status Update:

In March 2017, DTCI prepared a database of significant unsignalized intersections throughout Loudoun County.  Significant intersections were defined 
as existing intersection along roadways with functional classifications of arterial and collector status as identified in the current Countywide 
Transportation Plan, which includes median break or turn lanes. Each intersection was analyzed and ranked from one (1) to five (5) upon establishment 
of the database.  A ranking of “1” indicates a low priority intersection while a ranking of “5”indicates a high priority intersection that will likely need 
some form of safety enhancement, such as signalization, lane reconfiguration or implementation of a roundabout. In this quarter, the consultant began 
traffic signal warant studies for all 20 intersections with a ranking of 5.  Preliminary findings are anticipated to be available by the end of December 
2018.  In the next quarter, it is anticipated that the studies will be reviewed, a prioritization matrix will be underway, and signal justification reports will 
be underway. 

INTERSECTION IMPROVEMENTS
This new program provides funding for installation of improvements of five intersections 
and one roundabout per year. 

Design Phase

Eloisa Thring, DTCI 571.258.3526 Eloisa.Thring@loudoun.gov

Enrique Gonzalez,  DTCI  703.737.8514  Enrique.Gonzalez@loudoun.gov

Countywide

Land, Easement, ROW
Phase 0%

Design Phase 5%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buona, Meyer

PROJECT BUDGET & SCHEDULE

Budget

Design $607,300

Construction $6,419,218

FFE $0

Land $226,950

Proffered Land $0

Total Project Cost: $7,253,468

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  70% 70%

FFE Phase N/A

Construction Phase Completion: Summer 2018

Project Revenue(s)

Cash Proffers $7,085,015

Interest on Investment $68,453

Reimbursement $100,000

Total Revenue $7,253,468

Project Status Update:

Ashburn, Broad Run

This project is a proffered project by the One Loudoun development which required that the County obtain the ROW and easements for the project and 
provide a $5 million dollar contribution.  In this quarter, the VDOT street acceptance process continued; it was discovered that a traffic signal easement 
is required and the necessary easement plat has been submitted to B&D for review.  Also, the lighting plan for the lights on the bridge deck was 
approved. In the next quarter, it is anticipated that the VDOT street acceptance process will continue; the lights on the bridge deck will be installed after 
the VDOT street acceptance process is complete. 

ROUTE 7/ASHBURN VILLAGE BOULEVARD INTERCHANGE
This project provides a cash contribution to the developer of One Loudoun, pursuant to 
their proffers, to off-set the costs of utility relocation, storm water management, wetlands 
mitigation, permitting costs and traffic management plans at the intersection of Route 7 
and Ashburn Village Boulevard.

Construction

Susan Glass, DTCI 703.777.0251   Susan.Glass@loudoun.gov

Susan Glass, DTCI 703.777.0251   Susan.Glass@loudoun.gov

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase  70%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buona

PROJECT BUDGET & SCHEDULE

Budget

Design $6,728,600

Construction $70,296,925

FFE $0

Land $203,350

Proffered Land $0

Total Project Cost: $77,228,875

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  95% 95%

FFE Phase N/A

Construction Phase Completion: Spring 2019

Project Revenue(s)

State and Federal Funding $61,986,450

GO Bonds $4,500,000

Cash Proffers $5,579,550

Loudoun Water Reimbursement $3,162,875

Federal Funds $0

Local Tax Funding $2,000,000

Total Revenue $77,228,875

Project Status Update:

Utility relocation work began in December 2014 and was completed following significant delays.  Shirley Contracting began work in September 
2015; however delays in the utility relocation efforts have impacted roadway construction.  A ribbon cutting was held on July 27, 2018 as the 
interchange was opened to traffic. In this quarter, Loudoun Water acceptance continues, storm water crossings under Route 7 were completed, 
milling and overlay of Eastbound and Westbound lanes of Route 7 were completed, and Northbound Route 659 lanes were completed.  Also, the 
traffic signal and intersection work at Gloucester Road and the median work on Route 7 were completed.  In the next quarter, Route 7 median work 
and biofilter work will continue and Street Acceptance has commenced.  Construction completion is planned for late Winter/early Spring 2019. 

Ashburn

ROUTE 7/ROUTE 659 INTERCHANGE & WIDENING TO GLOUCESTER 
This project provides for the design and construction of an interchange at the intersection 
of Route 7 and Route 659 (Belmont Ridge Road).

Design Phase, Construction Phase

Scott Worrest, DTCI 703.737.8054  scott.worrest@loudoun.gov

Don Bredice, DTCI 703.737.8298  Don.Bredice@loudoun.gov

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase  95%

92% 94% 96% 98% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Umstattd

PROJECT BUDGET & SCHEDULE

Budget

Design $13,000,000

Construction $45,000,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $58,000,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 5% 5%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: TBD

Project Revenue(s)

NVTA 70% (Regional) $58,000,000

Total Revenue $58,000,000

Project Status Update:

Leesburg

The Town of Leesburg has executed an agreement with VDOT to administer this project on the Town's behalf.  The Town has also executed a 
reimbursement agreement with NVTA.  In this quarter, the Alternate Technical Proposals were received on November 27, 2018; the Cost proposals 
were received  on December 12, 2018.  In the next quarter, the Alternate Technical Proposals will remain under review, the cost proposals will be 
opened, and review will begin.

ROUTE 7/BATTLEFIELD PARKWAY INTERCHANGE
This project provides for the planning, design, right-of-way acquisition and construction 
of an interchange at the intersection of Route 7 and Battlefield Parkway within the Town 
of Leesburg.

Design Phase

Tom Brandon, Town of Leesburg 703.737.6067  tbrandon@leesburgva.gov

Susan Glass, DTCI 703.777.0251  Susan.Glass@loudoun.gov

Land, Easement, ROW
Phase 0%

Design Phase 5%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington, Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $2,000,000

Construction $0

FFE $0

Land $0

Other $115,000

Total Project Cost: $2,115,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding - Roads $115,000

Smart Scale $2,000,000

Total Revenue $2,115,000

Project Status Update:
In this quarter, DTCI and DFP staff continued design RFP development and the draft RFP was submitted to VDOT on December 28, 2018 for review.  
In the next quarter, DTCI and DFP staff will address VDOT's RFP comments and prepare the RFP for advertisement.

ROUTE 7/287 INTERCHANGE
This project provides for the planning, design, right-of-way acquisition and construction 
of improvements for the Route 7 and Berlin Turnpike (Route 287) Interchange.

Design Phase

Jim Zeller,  DTCI  571.258.3458  James.Zeller@loudoun.gov

Mark Hoffman,  DTCI  703.771.5253  Mark.Hoffman@loudoun.gov

Blue Ridge, Catoctin

Land, Easement, ROW
Phase 0%

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $5,500,000

Construction $0

FFE $0

Land $2,000,000

Other $405,000

Proffered Land $0

Total Project Cost: $7,905,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 50% 50%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Spring 2019

Project Revenue(s)

Fund Balance $1,500,000

General Obligation Bonds $6,000,000

Local Tax Funding $405,000

Total Revenue $7,905,000

Project Status Update:

DTCI staff and the design consultant, Dewberry, met with VDOT staff on August 15 and 16, 2018 to perform a value engineering study on the 
interchange design.  Based on suggestions made during the value engineering study, Dewberry analyzed the design changes and concluded the addition 
of roundabouts to the interchange ramps could improve traffic flow and decrease project cost.  In this quarter, DTCI staff and Dewberry met with 
VDOT to further evaluate the use of roundabouts at the interchange ramps  instead of traffic signals.  In the next quarter, DTCI staff and Dewberry 
will work with VDOT to determine if the roundabouts should be included in the interchange design and be incorporated in the 60% design plans.        
A community information meeting was held on December 2017 to present the project status and respond to questions from nearby residents.                       

Blue Ridge

ROUTE 7/ROUTE 690 INTERCHANGE
The project funds the design, right-of-way acquisition, and construction of an interchange 
at Route 7 and Route 690 in Purcellville.

Design Phase

Mark Hoffman, DTCI  703.771.5323 Mark.Hoffman@loudoun.gov

Greg Barnes, DTCI 571.258.3447  Greg.Barnes@loudoun.gov

Land, Easement, ROW
Phase 0%

Design Phase 50%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington, Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $1,228,000

Construction $0

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $1,228,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 10% 10%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Spring 2019

Project Revenue(s)

Profffers $228,000

General Obligation Bonds $0

NVTA 30% (Local) $1,000,000

Total Revenue $1,228,000

Project Status Update:
In this quarter, the design consultant, Wallace Montgomery, received traffic analysis and roundabout design comments from VDOT.  Wallace 
Montgomery submitted responses to VDOT's comments on December 5, 2018, seeking concurrence from VDOT to move forward with the roundabout 
design.  In the next quarter, Wallace Montgomery will proceed with the development of 30% design plans.

ROUTE 9/ROUTE 287 ROUNDABOUT
The project funds the design, right-of-way acquisition, and construction of a roundabout 
at the intersection of Route 9/Route 287.

Design Phase

Mark Hoffman, DTCI  703.771.5323 Mark.Hoffman@loudoun.gov

Marie Caraballo, DTCI  703.771.5905  Marie.Caraballo@loudoun.gov

Blue Ridge, Catoctin

Land, Easement, ROW
Phase 0%

Design Phase 10%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Volpe, Saines

PROJECT BUDGET & SCHEDULE

Budget

Design $355,000

Construction $685,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $1,040,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 90% 90%

Construction Phase  0% 0%

FFE Phase N/A

ROW Acquisition Phase Completion: Fall 2019

Project Revenue(s)

Local Tax Funding - Roads $1,040,000

Total Revenue $1,040,000

Project Status Update:

In this quarter, the design plans were approved by B&D on November 5, 2018.  Design consultant, JMT, is processing easement plats through B&D.  In 
the next quarter, B&D will continue processing the easement plats, and ROW acquisition will be initiated.   

SENECA RIDGE DR. IMP. -SOUTH COTTAGE RD. TO AUGUSTA DR.
This project provides for the planning, design, right-of-way acquisition, and construction 
of roadway and intersection improvements along Seneca Ridge Drive between South 
Cottage Road and Augusta Drive to reduce congestion and improve pedestrian 
movements.

Design Phase

Mark Hoffman, DTCI  703.771.5323 Mark.Hoffman@loudoun.gov

Gary Pozzouli, DTCI 571.258.3380  Gary.Pozzouli@loudoun.gov

Algonkian, Sterling

Land, Easement, ROW
Phase 0%

Design Phase 90%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Countywide

PROJECT BUDGET & SCHEDULE

Budget

Design $90,950

Construction $914,050

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $1,005,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  N/A N/A

FFE Phase 0% 0%

FFE Phase Completion: TBD

Project Revenue(s)

Gas Tax $1,005,000

Total Revenue $1,005,000

Project Status Update:

Countywide

DGS developed and implemented a revised implementation plan in coordination with the Sheriff’s Office. The revised plan establishes a new project 
scope and funding profile. The revised plan included the acquisition and deployment of generators and trailers specifically designed to connect with the 
VDOT traffic signal systems. The revised plan proposed to evaluate the effectiveness of the deployment during FY18 then make adjustments for 
equipment and process as needed after a years of implementation. Final acquisition of additional generators, equipment, and vehicles is scheduled to 
occur late FY18 and early FY19.  The original project funding was $865,000 in the FY16 CIP. In the FY 2019, once final acquisitions are made, the 
remaining funds are proposed to be reallocated to the Capital Fund, the Capital Asset Preservation Program fund, and the Transportation District Fund. 
Development of the detailed implementation plan and associated procurement continues with the expectation that the program will be fully resourced 
and operational in the Fall of 2019.

TRAFFIC SIGNAL EMERGENCY BACKUP POWER SYSTEMS
This project provides funding to equip specific, high priority traffic volume intersections 
in the County with backup, emergency power to keep key traffic signals in operation in 
the event of a prolonged widespread power outage.

Design Phase

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Don McGarry, General Services  703-771-5666  Don.Mcgarry@loudoun.gov

Design Phase 100%

Construction Phase  N/A

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections

Project Phase Funding

Program Department Contact

DTCI Contact Rob Balinger, DTCI 703.777.0553  Rob.Balinger@loudoun.gov

Election District

Supervisor Meyer

PROJECT BUDGET & SCHEDULE

Budget

Design $660,000

Construction $5,627,827

FFE $0

Land $0

Other $60,000

Proffered Land $0

Total Project Cost: $6,347,827

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 80% 80%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Winter 2019

Project Revenue(s)

Cash Proffers $2,213,124

Local Tax Funding - Roads $206,000

Revenue Sharing $0

Fund Balance $361,000

CMAQ $3,290,703

Smart Scale $277,000

Total Revenue $6,347,827

Project Status Upda

Broad Run

In this quarter, DTCI staff and design consultant, Dewberry, received VDOT concurrence that a joint duct bank can be constructed in VDOT ROW 
and be used for utility relocation.  As a result, Dewberry has initiated the design of the joint duct bank and is progressing the roadway plans to 100%.  
In the next quarter, DTCI staff and Dewberry will continue joint duct bank design, utility relocation coordination with the numerous utility providers 
in the corridor, and submit 100% design plans to B&D and VDOT.                                                                                                                                                                                  

WAXPOOL ROAD  & LOUDOUN COUNTY PARKWAY INTERSECTION
This project provides for the planning, design, right-of-way acquisition and construction 
of intersection improvements at Loudoun County Parkway and Waxpool Road.

Design Phase

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Land, Easement, ROW
Phase 0%

Design Phase 80%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $2,421,558

Construction $18,555,001

FFE $1,690,000

Land $3,119,890

Proffered Land $0

Total Project Cost: $25,786,449

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

Construction Phase Completion: Summer 2020

Project Revenue(s)

General Obligation Bonds $17,770,000

Local Tax Funding $8,016,449

Total Revenue $25,786,449

Project Status Update:

Catoctin

The IFB to construct the Animal Services Facility was issued on May 11, 2018 and only one bid was received on June 19, 2018 despite ten (10) 
general contractors (GCs) being pre-qualified to bid on the project.  The bid received was over the project budget.  In this quarter, DTCI, DFP, and 
Animal Services finalized the value engineering discussions with the general contractor so the project scope can be adjusted to reduce the overall 
project cost.  Supplemental funding was approved and the Construction Contract was awarded to Dustin Construction.  In the next quarter, Notice to 
Proceed will be issued and construction will commence.  The construction contract duration is 540 days for a Summer 2020 completion.

On December 4, 2018, the Board appropriated $4,400,000 in Local Tax Funding. 

ANIMAL SERVICES FACILITY
This project funds the design and construction of a 25,000 square foot animal services 
facility to replace the existing County Animal Services facility in Waterford.

Design Phase, Construction Phase

Nina Stively, Animal Services 703.771.5456  Nina.Stively@loudoun.gov

Rob Edwards, DTCI  703.771.5320 Robert.Edwards@loudoun.gov

Land, Easement, ROW
Phase N/A

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $876,640

Construction $11,893,380

FFE $1,500,000

Land $4,589,550

Proffered Land $0

Total Project Cost: $18,859,570

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 25% 25%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Winter 2019

Project Revenue(s)

General Obligation Bonds $9,504,555

Local Tax Funding $5,355,015

Lease Revenue Financing $4,000,000

Total Revenue $18,859,570

Project Status Update:
In this quarter, a SPEX application for the fire and rescue station was accepted by DPZ on July 23, 2018.  DTCI and the design consultant, Hughes 
Group Architects, met with the HDRC, HC, and AHA Working Group on November 16, 2018 to review the proposed design. This was followed by a 
presentation  of the revised Concept Design to the Historic District Review Committee (HDRC) on November 19, 2018.  In the next quarter, the second 
submission of the  SPEX application will occur and the CAPP application will be prepared and submitted to DPZ.

Blue Ridge

ALDIE FIRE & RESCUE STATION
This project constructs a 18,000 square foot Fire and Rescue Station in the Aldie area.  
Located along the Route 50 corridor this station will replace the existing Aldie Fire & 
Rescue Station.

Land Acquisition Phase, Design Phase, Construction Phase

Joshua Cooper LCFR 703.777.0333  Joshua.cooper@loudoun.gov

Peter Hargreaves, DTCI 703.771.5564  Peter.Hargreaves@loudoun.gov

Land, Easement, ROW
Phase 0%

Design Phase 25%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION
Project Name
Project Description

Project Type Public Safety Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Umstattd

PROJECT BUDGET & SCHEDULE
Budget

Design $9,826,696

Construction $57,665,420

FFE $5,000,000

Land $0

Proffered Land $0

Total Project Cost: $72,492,116

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Winter 2019

Project Revenue(s)

Lease Revenue Financing $67,965,420

Proffer $15,973

Local Tax funding $4,510,722

Total Revenue $72,492,116

Project Status Update:
The 100% design drawings and specifications are substantially complete awaiting IFB issuance which is tentatively scheduled for mid-January 2019.  
The Pennington Parking structure will be required to be completed prior to the start of construction for the Courthouse Phase III project.  The bids for 
the Control Room Upgrade and Camera Replacement were received on November 1, 2018; award of this contract is expected mid-December 2018.  
The site plan for the project will be submitted to the Town of Leesburg mid-December 2018 with site plan approval anticipated mid-March 2019. 
Construction is anticipated to begin late summer/early fall 2019.

Leesburg

COURTS PHASE III
This project provides for the design of a new 92,000 square foot courthouse building to 
house the General District Court and Court administrative support programs.  
Construction phase funding is included in the FY 2015 CIP to include parking and 
renovation of the existing Courthouse.

Design Phase, Construction Phase

Joe Kroboth, DTCI 703.771.5107  Joe.Kroboth@loudoun.gov

Peter Hargreaves, DTCI 703.771.5564  Peter.Hargreaves@loudoun.gov

Design Phase 100%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION
Project Name
Project Description

Project Type Public Safety Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Umstattd

PROJECT BUDGET & SCHEDULE
Budget

Design $0

Construction $19,506,522

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $19,506,522

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  80% 80%

FFE Phase 0% 0%

Construction Phase Completion: Spring 2019

Project Revenue(s)

Lease Revenue Financing $19,434,580

Local Tax Funding $71,942

Total Revenue $19,506,522

Project Status Update:

Leesburg

Howard Shockey and Sons began construction activities in February 2017.  In this quarter,  precast installation will be complete, installation of slab on 
grade will begin as will masonry and concrete topping slabs.  In the next quarter, completion of the Garage is expected and work will begin on the 
Church Street Extended and the existing surface lots.  Construction is scheduled for completion in Spring 2019.

COURTS PHASE III STRUCTURED PARKING FACILITY
This project provides for the design of a new structured parking facility on the 
Pennington Lot to support the new General District Courthouse.  Construction phase 
funding is included in the FY 2015 CIP.

Design Phase, Construction Phase

Joe Kroboth, DTCI 703.771.5107  Joe.Kroboth@loudoun.gov

Nicholas Brown, DTCI 571.258.3435  Nicholas.Brown@loudoun.gov

Design Phase 100%

Construction Phase  80%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities
Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $750,000

Construction $0

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $750,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding $750,000

Total Revenue $750,000

Project Status Update:

Higgins

In this quarter, DFR continue to refine their program needs to develop a scope of services for the design consultant.  In the next quarter, it is anticipated 
that the scope of services will be finalized.

FIRE & RESCUE TRAINING ACADEMY EXPANSION
This project provides funding to design and construct an 11,500 square foot addition to 
the F&R Training Academy, located at the Government Support Center site on Sycolin 
Road.

Design

Joshua Cooper LCFR 703.777.0333  Joshua.cooper@loudoun.gov

Sandy Hunter, DTCI 571.258.3034  Sandy.Hunter@loudoun.gov

Catoctin

Design Phase 0%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $1,108,000

Construction $19,248,931

FFE $55,000

Land $0

Proffered Land $0

Total Project Cost: $20,411,931

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Summer 2018

Project Revenue(s)

Lease Revenue Financing $20,015,000

State Grant $396,931

Total Revenue $20,411,931

Project Status Update:
In this quarter, conditional Site Plan approval was issued by B&D on August 13, 2018.  A Developer's Agreement with the Town of Leesburg was 
signed on August 30, 2018 to finalize water and sewer service for the facility.  In the next quarter, meetings with DFS and DTCI will be scheduled to 
discuss potential scope modifications based on the Program Department's functional needs.  If no scopemodifications are necessary, the project will 
proceed toward IFB advertising.

Catoctin

JUVENILE DETENTION CENTER
This project designs and constructs a new 40-bed Juvenile Detention Center on the 
Government Support Center site off of Sycolin Road in Leesburg.  

Design Phase, Construction Phase

Michelle Smith, Family Services 703.771.5205 michelle.smith@loudoun.gov

Sandy Hunter, DTCI 571.258.3034  Sandy.Hunter@loudoun.gov

Design Phase 100%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $1,970,000

Construction $9,308,200

FFE $2,100,000

Land $0

Proffered Land $0

Total Project Cost: $13,378,200

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  95% 95%

FFE Phase 0% 0%

Construction Phase Completion: Spring 2019

Project Revenue(s)

Local Tax Funding $2,500,000

Cash Proffers $10,878,200

Total Revenue $13,378,200

Project Status Update:

Blue Ridge

Warner Construction began construction in August 2016.  On June 18, 2018, with a multi-department staff review, the contract with Warner 
Construction was terminated.  In this quarter, staff continues to implement a plan to complete the construction of the project by contracting with the 
subcontractors on the project whose work is not yet complete.  Next quarter, these efforts will continue including the coordination of the installation of 
furniture, fixtures and equipment for Fire & Rescue to occupy the facility.  At this time, the completion schedule is not firmly known based on the 
contractual processes that is following the termination.  Staff estimates a six (6) month effort and is reporting this as a delay.  An operational date will 
be coordinated with Fire & Rescue. 

KIRKPATRICK FIRE & RESCUE STATION 
This project provides funding to design and construct a new 18,000 square foot Fire & 
Rescue Station in the Dulles Planning Subarea of the County on a proffered 5-acre site 
south of Braddock Road and west of Loudoun County Parkway.

Design Phase, Construction Phase

Joshua Cooper LCFR 703.777.0333  Joshua.cooper@loudoun.gov

Nicholas Brown, DTCI 571.258.3435  Nicholas.Brown@loudoun.gov

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase  95%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Umstattd

PROJECT BUDGET & SCHEDULE

Budget

Design $600,000

Construction $5,639,163

FFE $250,000

Land $0

Proffered Land $0

Total Project Cost: $6,489,163

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

Construction Phase Completion: Spring 2020

Project Revenue(s)

Local Tax Funding $2,489,163

General Obligation Bonds $4,000,000

Total Revenue $6,489,163

Project Status Update:

Leesburg  

The construction contract was awarded to Lantz Construction on September 26, 2018.  In this quarter, Notice to Proceed was issued on December 17, 
2018 and the work has commenced.  The construction contract duration is 456 days with Spring 2020 completion planned.          

On September 20, 2018, the Board appropriated $1,709,163 in Local Tax funding to this project. 

LEESBURG VOLUNTEER FIRE COMPANY RENOVATION
This project provides funding to construct an approximately 8,100 square foot expansion 
to the Leesburg Fire and Rescue Station #20.

Design Phase

Joshua Cooper LCFR 703.777.0333  Joshua.cooper@loudoun.gov

Nicholas Brown, DTCI 571.258.3435  Nicholas.Brown@loudoun.gov

Land, Easement, ROW
Phase 0%

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities
Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $2,445,000

Construction $10,705,000

FFE $1,350,000

Land $0

Proffered Land $0

Total Project Cost: $14,500,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding $1,000,000

General Obligation Bonds $13,500,000

Total Revenue $14,500,000

Project Status Update:

Catoctin

In this quarter, representatives of DTCI, DFR, the Lovettsville Volunteer Fire Rescue Company (LVFRC), and design consultant, LeMay Erickson 
Willcox, met several times in preparation of the final program document. The final program was presented on November 26, 2018 along with several 
floor plan and site plan options.  The Design Team was notified on November 29, 2018 that the annexation process with the Town of Lovettsville was 
compete. The project will continue with the development of the Concept Design Package.

LOVETTSVILLE FIRE AND RESCUE STATION REPLACEMENT
This project provides funding to design and construct a replacement Lovettsville Fire and 
Rescue Station.  The replacement station will be located adjacent to the existing station 
on Lovettsville Volunteer Fire Rescue Company property that will be annexed into the 
Town of Lovettsville. 

Design Phase

Joshua Cooper LCFR 703.777.0333  Joshua.cooper@loudoun.gov

Peter Hargreaves, DTCI 703.771.5564  Peter.Hargreaves@loudoun.gov

Higgins

Land, Easement, ROW
Phase 0%

Design Phase 0%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $1,370,000

Construction $9,160,000

FFE $2,200,000

Land $455,812

Proffered Land $0

Total Project Cost: $13,185,812

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Fall 2018

Project Revenue(s)

Local Tax Funding $1,695,812

General Obligation Bonds $11,490,000

Total Revenue $13,185,812

Project Status Update:
In this quarter, the design consultant, Moseley Architects, continued updating construction documents to incorporate review comments provided by 
DTCI and DFR. Currently, the Site Plan and building permits are pending B&D final approvals. In the next quarter, DTCI will submit the final bid 
documents to Procurement for scheduling the bid advertisement and the bidding phase of the project. Award of the construction contract and issuance 
of Notice to Proceed is tentatively expected in the summer of 2019.

Catoctin

LUCKETTS FIRE & RESCUE STATION REPLACEMENT
This project provides funding to design and construct a 15,000 square foot fire and rescue 
station to replace the existing Lucketts Volunteer Fire and Rescue Station.  

Design Phase, Construction Phase

Joshua Cooper LCFR 703.777.0333  Joshua.cooper@loudoun.gov

Kiran Parikh, DTCI 703.737.8022 Kiran.Parikh@loudoun.gov

Higgins

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion

72



FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $1,990,000

Construction $23,540,890

FFE $369,110

Land $0

Proffered Land $0

Total Project Cost: $25,900,000

Project Phase Progress:

Land, Easement, ROW Phase 25% 25%

Design Phase 100% 100%

Construction Phase  5% 5%

FFE Phase 0% 0%

Construction Phase Completion: Winter 2020

Project Revenue(s)

Lease Revenue Financing $16,000,000

Local Tax Funding $9,900,000

Total Revenue $25,900,000

Project Status Update:

Catoctin

PUBLIC SAFETY FIRING RANGE
This project designs and constructs an indoor firing range facility to provide firearms 
training for public safety staff.  The indoor facility will be constructed on a developer 
proffered land site owned by the County.

Design Phase, Construction Phase

Bev Tate, Sheriff's Office 571.258.3864 Bev.Tate@loudoun.gov

Scott Worrest, DTCI 571.258.3876  Scott.Worrest@loudoun.gov

The construction contract was awarded to Branch and Associates on July 24, 2018.  In this quarter, ROW acquisition was completed, the grading 
permit was issued and the clearing of the site commenced.  In the next quarter, construction will continue with site clearing, sitework and grading.  The 
construction contract duration is 460 days with Winter 2020 completion planned. 

Land, Easement, ROW
Phase 25%

Design Phase 100%

Construction Phase  5%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Countywide

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $1,400,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $1,400,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 10% 10%

Construction Phase  0% 0%

FFE Phase 0% 0%

Phase I Completion: TBD

Project Revenue(s)

Lease Revenue Financing $1,400,000

$0

Total Revenue $1,400,000

Project Status Update:

This project is managed by the Department of Information and Technology.  In this quarter, the Phase 1 study was completed and presented to the Radio 
Users Group for evaluation and prioritization of the towers.  Also, the first of nine sites was identified; staff is working with the consultant to ascertain if the 
site is viable.  In this next quarter, the information was presented at the Executive Review meeting; this meeting included representatives from DMB, DFR, 
LCSO, DGS, and the Office of Emergency Management.  It is anticipated that The Executive team will be working further with the consultant on the results 
and once there is agreement Phase 2 site selection will begin. 

PUBLIC SAFETY RADIO TOWER COVERAGE SITES
This project consists of two phases.  Phase I will conduct a study which will identify how many 
and where additional towers may be needed, and if existing tower locations should be relocated 
for optimal coverage. Phase II will construct new towers or relocate existing towers.

Design Phase

Wendy Wickens,  DIT   703.777.0199  wendy.wickens@loudoun.gov

Kelly Griffin, DTCI 703.777.8299 Kelly.Griffin@loudoun.gov

Countywide

Design Phase 10%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Countywide

PROJECT BUDGET & SCHEDULE

Budget

Design $500,000

Construction $0

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $500,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 10% 10%

Construction Phase  0% 0%

FFE Phase 0% 0%

Phase I Completion: TBD

Project Revenue(s)

Lease Revenue Financing $500,000

$0

Total Revenue $500,000

Project Status Update:

This project is managed by the Department of Information and Technology. This project funded a coverage study which must occur during full fall 
foliage coverage, which is planned for Spring 2019.  Once the study has occurred, the results will be presented to various stakeholders for prioritization 
and funding requirements.  In this quarter, DIT worked with DFP to procure a consultant.  The study is anticipated to occur 4Q FY19 - 1Q FY 20 (April - 
August 2019).

PUBLIC SAFETY - SCHOOL EMERGENCY RADIO COVERAGE
This project consists of two phases.  Phase I will conduct a coverage study to determine needs 
and identify schools that need additional equipment to meet coverage requirements. Phase II 
will install and replace the Bi-Directional Amplifiers (BDSs) identified in the study. 

Design Phase

Wendy Wickens,  DIT   703.777.0199  Wendy.Wickens@loudoun.gov

Kelly Griffin, DTCI 703.777.8299 Kelly.Griffin@loudoun.gov

Countywide

Design Phase 10%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $1,900,000

Construction $0

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $1,900,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: TBD

Project Revenue(s)

General Obligation Bonds $1,900,000

Cash Proffers $0

Total Revenue $1,900,000

Project Status Update:
In this quarter, our task order consultant, Samaha, submitted a proposal for the design of this facility.  In the next quarter, DTCI will issue a purchase 
order to begin the design phase for the fire and rescue station. 

ROUND HILL FIRE AND RESCUE STATION REPLACEMENT
This project provides funding to design and construct a new Round Hill Fire Station on a 
County-owned site adjacent to the Town of Round Hill, for Round Hill Fire and Rescue 
Company #4.

Design Phase, Construction Phase

Joshua Cooper LCFR 703.777.0333  Joshua.cooper@loudoun.gov

Kiran Parikh,  DTCI  703.737.8022  Kiran.Parikh@Loudoun.gov

Blue Ridge

Land, Easement, ROW
Phase 0%

Design Phase 0%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Saines

PROJECT BUDGET & SCHEDULE

Budget

Design $2,225,000

Construction $12,746,000

FFE $1,250,000

Land $2,200,000

Proffered Land $0

Total Project Cost: $18,421,000

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 15% 15%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Spring 2020

Project Revenue(s)

General Obligation Bonds $16,480,000

Cash Proffers $1,941,000

Total Revenue $18,421,000

Project Status Update:

Sterling

In this quarter, Moseley Architects continued with the development of the Concept Design/Design Development package. Design meetings have been 
held every other Friday with the final Concept Design/Design Development meeting held on December 14, 2018. In December 2018, the Sterling 
Volunteer Fire Company, Rescue Company and Public Safety Center approved the conceptual design.  Mosley will commence development of the final 
35% Design Development. The SPEX is scheduled to be resubmitted mid-December.  In the next quarter, Moseley Architects will continue with the 
and development of 75% Construction Documents.

STERLING FIRE AND RESCUE STATION REPLACEMENT
This project provides funding to design and construct a new 22,000 square foot 
replacement station for the Sterling Volunteer Fire and Rescue Companies.

Design Phase, Construction Phase

Joshua Cooper LCFR 703.777.0333  Joshua.cooper@loudoun.gov

Peter Hargreaves, DTCI 703.771.5564  Peter.Hargreaves@loudoun.gov

Land, Easement, ROW
Phase 100%

Design Phase 15%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities
Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $0

Alterations to Signals $1,570,000

Land $0

Proffered Land $0

Total Project Cost: $1,570,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 50% 50%

Construction Phase  0% 0%

FFE Phase 0% 0%

Construction Phase Completion: Summer 2019

Project Revenue(s)

Local Tax Funding $1,570,000

Total Revenue $1,570,000

Project Status Update:

Countywide

In this quarter, the County and VDOT were finalizing the agreement.  In the next quarter, it is anticipated that the agreement will be finalized and an 
IFB will be issued.  The delay is due to the additional time required to finalize the agreement with VDOT.

TRAFFIC SIGNAL PREEMPTION DEVICES
This project provides funding to equip seventy-six key intersections in the County with 
traffic signal preemption devices.

Construction Phase

Joshua Cooper, LCFR 703.777.0333  Joshua.cooper@loudoun.gov

Kelly Griffin, DTCI   703.737.8299  Kelly.Griffin@loudoun.gov

Countywide

Design Phase 50%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Meyer

PROJECT BUDGET & SCHEDULE

Budget

Design $9,680,000

Construction $61,250,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $70,930,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 10% 10%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: TBD

Project Revenue(s)

General Obligation Bonds $44,270,000

Cash Proffers $26,660,000

Total Revenue $70,930,000

Project Status Update:

Broad Run

The Board at its June 21, 2018 business meeting approved (9-0-0) the initation of a ZMAP and ZCPA to move the location of the proposed recreation 
and community center to property currently owned by Van Metre along Broadlands Boulevard just west of Claiborne Parkway.  The Board also 
approved the development of an agreement to grant the current recreation and community center property to Van Metre for the development of signal 
family detected dwelling units.  In this quarter, DTCI, PRCS, and the design consultant, Page Sutherland Page (Page), met several times to continue the 
development of the preferred conceptual scheme for the project on the new site. DTCI ordered appraisals for both sites and investigated with DGS the 
intent to use the existing storm water management pond on the site as an amenity pond to compliment the new facility. DTCI, Page and consultants met 
with P&Z to finalize the path forward for the ZCPA process regarding traffic counts and confirm other P&Z submittal requirement. In the next quarter, 
DTCI, PRCS and Page will move into the design development phase of the project, will submit the ZCPA applications for the new site and for the old 
site for Van Metre's use, and will assist County Administration with finalizing the agreement with Van Metre to convey properties to one another.

ASHBURN RECREATION & COMMUNITY CENTER
This project provides funding to develop a Recreation and Community Center on an 
approximately 18 acre proffered site in the Ashburn Planning Subarea off of Belmont 
Ridge Road.

Design Phase

Bruce Johnston, DTCI 703.771.5542 Bruce.Johnston@loudoun.gov

Sandy Hunter, DTCI 571.258.3034  Sandy.Hunter@loudoun.gov

Land, Easement, ROW
Phase 0%

Design Phase 10%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Meyer

PROJECT BUDGET & SCHEDULE

Budget

Design $1,489,460

Construction $7,675,000

FFE $320,540

Land $1,197,900

Proffered Land $0

Total Project Cost: $10,682,900

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 40% 40%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Spring 2019

Project Revenue(s)

Cash Proffers $10,682,900

Total Revenue $10,682,900

Project Status Update:

Broad Run

In this quarter, the deed to convey the property opposite Livonia Terrace for the new entry was completed. The Design Team, composed of Grimm and 
Parker Architects, Timmons Group, and DTCI staff, presented the project at the November 27, 2018 Planning Commission meeting. The design was 
deferred to  Planning Commission worksession on December 6, 2018 where the County will responded to concerns raised at the initial Planning 
Commission hearing; the project SPEX was approved at the December 12, 2018 Board of Supervisors Pubic Hearing.  Due to the additional time to 
design and acquire land for the reconfigured entrance, final design documents are scheduled to be completed in the spring 2019 with the project 
bidding summer 2019. It is anticipated that the project will be completed spring 2021. 

ASHBURN SENIOR CENTER
This project provides funding to construct a Senior Center of up to 15,000 square feet on 
a 5-acre proffered site in the Ashburn Planning Subarea. 

Design Phase

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Peter Hargreaves, DTCI 703.771.5564  Peter.Hargreaves@loudoun.gov

Land, Easement, ROW
Phase 0%

Design Phase 40%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $0

FFE $1,500,000

Other $680,000

Total Project Cost: $2,180,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  100% 100%

FFE Phase N/A

Construction Phase Completion: Fall 2018

Project Revenue(s)

Misc. Reimbursement $1,500,000

Cash Proffers $680,000

Total Revenue $2,180,000

Project Status Update:
Brambleton, LLC is constructing the building core and shell and performing the interior fit-out for the new Brambleton Library.  In this quarter, 
construction of the library and furniture installation was completed.  Circulation materials began arriving mid-September and Library Services began to 
occupy the premises on September 24, 2018.  The library Grand Opening was held on Saturday, December 1, 2018; an estimated 6,280 people attended 
on Saturday and another 4,117 attended on Sunday. 

Blue Ridge

BRAMBLETON LIBRARY
This project provides funding for a one-time development fee payment from the County 
to the developer of Brambleton for the design, construction, and furnishing of a 40,000 
SF library in the Brambleton Community.

Construction Phase

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Sandy Hunter, DTCI  571.258.3034   Sandy.hunter@loudoun.gov

Design Phase 100%

Construction Phase  100%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Volpe

PROJECT BUDGET & SCHEDULE

Budget

Design $375,000

Construction $3,050,000

FFE $0

Other $0

Total Project Cost: $3,425,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Fall 2021

Project Revenue(s)

Cash Proffers $3,425,000

Total Revenue $3,425,000

Project Status Update:
The Board at its June 21, 2018, business meeting approved an amendment to the FY 2017 - FY 2022 CIP to add the Bles District Park Facility 
Improvement Project to the CIP.  In this quarter, a purchase order was issued to task order design firm Gordon on October 9, 2018, to develop a master 
plan, process a SPEX, and design the proposed park improvements.  A kick-off meeting was held on October 26, 2018, and Gordon initiated survey of 
the park.  In the next quarter, Gordon will begin development of the park master plan. 

BLES DISTRICT PARK FACILITY IMPROVEMENTS
This project provides funding for park improvements including:  additional parking 
spaces, safety netting, an updated playground with new equipment, a picnic pavilion, and 
a canoe/kayak launch.

Design Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Rob Balinger, DTCI 703.777.0553  Robert.Balinger@loudoun.gov

Algonkian

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Saines

PROJECT BUDGET & SCHEDULE

Budget

Design $100,000

Construction $824,175

FFE $0

Land 

Proffered Land

Total Project Cost: $924,175

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  75% 75%

FFE Phase N/A

Construction Phase Completion: Winter 2019

Project Revenue(s)

Cash Proffers $559,759

Local Tax Funding $364,416

Total Revenue $924,175

Project Status Update:
A contract was awarded to Madigan Construction and the Notice to Proceed with Construction was issued on June 25, 2018.   In this quarter, 
construction continued and site is ready for pad and building.  In the next quarter, the contractor will install the building, install electrical work and 
achieve substantial completion.  The construction contract duration is 270 days with Winter 2019 completion planned.

Sterling

CLAUDE MOORE PARK RESTROOMS & LIGHTS
This project funds the installation of a public restroom building in Claude Moore Park 
and lights a football field in the active recreation area.

Design Phase, Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Scott Worrest, DTCI  571.258.3876 Scott.Worrest@loudoun.gov

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase  75%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Saines

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $5,560,100

FFE $0

Land 

Other $2,000,000

Total Project Cost: $7,560,100

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  100% 100%

FFE Phase N/A

Construction Phase Completion: Fall 2018

Project Revenue(s)

Cash Proffers $7,448,961

Local Tax Funding $111,139

Total Revenue $7,560,100

Project Status Update:
A construction contract was awarded to Howard Shockey and Sons, Inc. in October 2017.  In this quarter, the contractor achieved substantial 
completion and the punchlist and the project closeout were completed.  The facility was opened to public on November 5, 2018. 

CLAUDE MOORE RECREATION CENTER - POOL SEATING EXPANSION
This project provides funding to expand the facility to accommodate spectator seating in 
the competition swimming pool area, and replace the HVAC and air evacuation system.  

Design Phase, Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

McKinley Jones, DTCI 571-258-3611  McKinley.Jones@loudoun.gov

Sterling

Design Phase 100%

Construction Phase  100%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION
Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $1,860,000

Construction - Stadium $0

Construction - Softball Lights $0

Land $0

Proffered Land $0

Total Project Cost: $1,860,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding $1,860,000

Total Revenue $1,860,000

Project Status Update:
At the Board's December 6, 2016 business meeting, conceptual design of Fields Farm Park was endorsed in conjunction with the endorsement of the 
Fields Farm Park Road design.  Through a collabrative effort between the PRCS and LCPS, the park conceptual design involves the transfer of current 
park funding to LCPS to develop a new rectangular artificial turf field adjacent to Woodgrove High School and LCPS granting the County Woodgrove 
High School's current rectangular artificial turf field located closer to the park site for PRCS use and programming.  At its February 6, 2018 Business 
Meeting, the Board authorized DTCI staff to proceed with a corporate boundary line adjustment to add/remove County owned lands to/from the 
corporate limits of the Town of Purcellville and authorized a lease area adjustment with LCPS associated with the Woodgrove High School/Mountain 
View Elementary School property. DTCI staff met with the Town of Purcellville on August 14, 2018, and September 14, 2018, to further discuss the 
process to annex portions of County owned land into the Town of Purcellville.A community information meeting was held on December 17, 2018.  In 
this quarter, the Lease Area Adjustment was recorded on October 23, 2018 and the house demolition was complete. In the next quarter, the process for 
the addition/removal of lands from the Town of Purcellville is anticipated.

Blue Ridge

FIELDS FARM PARK 
This project funds the development of a football stadium at Fields Farm Park and lights at 
the softball fields.  These amenities will be developed through an agreement between 
Loudoun County and the Upper Loudoun Youth Football League.

Design Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Greg Barnes, DTCI 571.258.3447 Greg.Barnes@loudoun.gov

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $520,000

Construction $0

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $520,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 5% 5%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Spring 2019

Project Revenue(s)

Local Tax Funding $520,000

Total Revenue $520,000

Project Status Update:

Blue Ridge

In this quarter, design consultant, Dewberry, conducted field survey of the trail corridor and continued development of a 30% conceptual design.  After 
the conceptual trail design is developed, a public meeting will be scheduled to review it with the public and property owners potentially impacted by 
the trail.  Based on public and property owner feedback , DTCI will adjust the trail layout and prepare an item for a future Board meeting to obtain 
endorsement of the preferred alignment.  This project only funds the preparation of an alignment study and preliminary design.

FRANKLIN PARK TO PURCELLVILLE TRAIL
This project provides funding to develop a trail alignment and preliminary design for a 
recreation trail from Franklin Park to the Town of Purcellville.  

Design Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Land, Easement, ROW
Phase 0%

Design Phase 5%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $3,940,000

Construction $74,225,163

FFE $3,000,000

Land $5,000,000

Proffered Land

Total Project Cost: $86,165,163

Project Phase Progress:

Land, Easement, ROW Phase N/A

Design Phase 100% 100%

Construction Phase  0%

FFE Phase N/A

Design Phase Completion: Fall 2018

Project Revenue(s)

Cash Proffers $47,903,009

Local Tax Funding $90,154

General Obligation Bonds $28,595,000

Lease Revenue Financing $9,577,000

Proceeds from Land Sale $0

Total Revenue $86,165,163

Project Status Update:
In this quarter, the design consultant, Lose Design, submitted the final Bid documents. Lose also addressed the remaining B&D review comments 
related to the site plan permit application. Lose intends to submit for building permit in this quarter. A pre-qualification for construction contractors 
was finalized as was the construction support services RFP. In the next quarter, the final site plan, grading permit, and building permits are expected 
to be approved and  the project issued for construction bids.

Blue Ridge

HAL & BERNI HANSON REGIONAL PARK
This project funds the design phase of the 157-acre Hal and Berni Hanson Regional Park.  

Design Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Kiran Parikh, DTCI 703.737.8022 Kiran.Parikh@loudoun.gov

Design Phase 100%

Construction Phase

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $1,016,505

Construction $8,161,495

FFE $202,000

Land 

Proffered Land

Total Project Cost: $9,380,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase 0% 0%

Construction Phase Completion: TBD

Project Revenue(s)

Lease Revenue Financing $7,380,000

Local Tax Funding $2,000,000

Total Revenue $9,380,000

Project Status Update:
An IFB for construction was issued on April 20, 2018 and bids were received on June 12, 2018.  All bids exceeded the project budget and irregularities 
were found in some of the bids so all bids were cancelled. In this quarter, DTCI worked with PRCS to identify alternate locations in the Lovettsville 
area for PRCS to operate from during construction of the new facility, but to no avail. It was decided to rebid the project, so DTCI worked with the 
architect, LSY Architects & Lab Planners, to incorporate bid addenda into the new bid set. The updated IFB documents will be readvertised early in 
the next quarter.

Catoctin

LOVETTSVILLE COMMUNITY CENTER
This project provides for the design and construction of a new community center building 
in the Town of Lovettsville to replace the existing building.

Design Phase, Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Robert Edwards, DTCI 703.771.5320 Robert.Edwards@loudoun.gov

Design Phase 100%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $978,560

Construction $13,429,957

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $14,408,517

Project Phase Progress:

Land, Easement, ROW Phase 90% 90%

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Winter 2018

Project Revenue(s)

General Obligation Bonds $9,000,000

Local Tax Funding $5,000,000

Gas Tax $408,517

Total Revenue $14,408,517

Project Status Update:
In this quarter, the design consultant, LSY, completed updating the site plan; the site plan will be eligible for approval once the easements are recorded.  
In the next quarter, LSY will finish updating the construction specifications, including the updated equestrian arena, complete the IFB and provide it to 
DFP for issuance.  Design phase completion has been delayed from Fall 2018 to Winter 2019 so the design consultant can address outstanding B&D 
Site Plan comments.

Catoctin

LOVETTSVILLE DISTRICT PARK
This project provides for the design and construction of a District Park to serve the 
Lovettsville area on a 91-acre County-owned site.  The park will contain seven athletic 
fields, restrooms, concessions, maintenance facilities and an equestrian area.

Design Phase, Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Rob Balinger, DTCI 703.777.0553  Robert.Balinger@loudoun.gov

Land, Easement, ROW
Phase 90%

Design Phase 100%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $1,100,000

Construction $5,990,000

FFE $400,000

Land $0

Proffered Land $0

Total Project Cost: $7,490,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Summer 2018

Project Revenue(s)

Cash Proffers $7,490,000

Total Revenue $7,490,000

Project Status Update:

Dulles

B&D approved the park Site Plan on June 18, 2018.  In this quarter, service agreements and easements have been finalized with the utility providers 
and the County Attorney's Office has finalized an Encroachment Agreement on September 24, 2018 to allow the installation of utility lines across the 
TransCanada (Columbia Gas) pipelines.  The Draft IFB has been completed.  In the next quarter, the IFB will be finalized and forwarded to DFP for 
County Attorney's Office review prior to advertisement.

MOOREFIELD STATION COMMUNITY PARK
This project designs and constructs a community park co-located on the same site as the 
Moorefield Elementary School site.  The community park will contain two rectangular 
fields, one diamond field, field lighting, trail and sidewalk network, public restrooms and 
concessions, and parking.

Design Phase, Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Gary Pozzouli, DTCI 571.258.3380  Gary.Pozzouli@loudoun.gov

Letourneau

Design Phase 100%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $500,000

Construction $0

FFE $0

Land 

Proffered Land

Total Project Cost: $500,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase  0% 0%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: TBD

Project Revenue(s)

Fund Balance $500,000

Local Tax Funding $0

General Obligation Bonds $0

Total Revenue $500,000

Project Status Update:
In this quarter, DTCI has coordinated with task order consultant, Stantec and PRCS for further scope reduction. However, the design services proposal 
is still more than doubled the cost of the current available design services CIP fund. In the next quarter, DTCI will work with DMB to identify 
additional funds to allow this project to proceed. Certain portions of the scope for this project are being transferred to the Phil Bolen Loudoun United 
project.  The scope will be finalized and a new cost estimate prepared in the next quarter.

PHILIP A. BOLEN MEMORIAL PARK - PHASE II
This project provides funding to design four permanent restroom and concession facilities 
in FY 2017.  With funding in FY 2021 for construction, along with removing the large 
existing dirt stockpile on the property and developing two practice fields with associated 
parking. 

Design Phase, Construction Phase

Kiran Parikh, DTCI   703.737.8022  kiran.parikh@loudoun.gov

Catoctin

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Land, Easement, ROW
Phase N/A

Design Phase  0%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Meyer

PROJECT BUDGET & SCHEDULE

Budget

Design $800,000

Construction $1,984,005

FFE $465,995

Land 

Proffered Land

Total Project Cost: $3,250,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase 0% 0%

Construction Phase Completion: TBD

Project Revenue(s)

Cash Proffers $3,250,000

Total Revenue $3,250,000

Project Status Update:
This project is a developer (Miller & Smith-One Loudoun) initiated park for construction of ball fields.  Construction began on the required proffered 
improvements in August 2014 by the developer and was substantially complete by the end of 2014.  Funding in the amount of $2.5 million was 
included in the Adopted FY16 Fiscal Plan to allow DTCI to complete the park in its entirety to meet PRCS standards.  The Site Plan Amendment was 
approved by B&D on July 29, 2016.  The construction IFB was issued on August 10, 2018 and bids were due on September 13, 2018.  No bids were 
received.  In the next quarter, DTCI will rebid the project in early 2019.

Broad Run

POTOMAC GREEN COMMUNITY PARK
This project provides funding to complete and provide furnishings and equipment at the 
Potomac Green Community Park.  The park is being constructed by a developer as an in-
kind proffer and the 28-acre park site was proffered to the County.

Design Phase, Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Land, Easement, ROW
Phase N/A

Design Phase 100%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Volpe

PROJECT BUDGET & SCHEDULE

Budget

Design $400,000

Construction $1,051,458

FFE $0

Land 

Proffered Land

Total Project Cost: $1,451,458

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: TBD

Project Revenue(s)

Cash Proffers $1,451,458

Total Revenue $1,451,458

Project Status Update:
In this quarter, the Board at its November 8, 2018, business meeting approved a Budget Adjustment transferring $1,451,458 in cash proffers to Public 
Facilities Fund for the Potomack Lakes Sportsplex Turf Field project.  A purchase order was issued to task order design consultant Gordon on 
December 13, 2018, and a kick-off meeting was held December 20, 2018, to initiate the project.  In the next quarter, the design process will commence 
and a project schedule will be developed.

POTOMACK LAKES SPORTSPLEX AND HENCKEN FIELD
This project provides funding to design and construct two turf fields at the Potomack 
Lakes SportsPlex.

Design Phase, Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Bruce Johnston, DTCI, 703.771.0396  Bruce.Johnston@loudoun.gov

Algonkian

Land, Easement, ROW
Phase N/A

Design Phase 0%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $542,095

Construction $7,973,620

FFE $0

Land $303,895

Proffered Land $603,000

Total Project Cost: $9,422,610

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  95% 95%

FFE Phase N/A

Construction Phase Completion: Summer 2019

Project Revenue(s)

Local Tax Funding $7,819,610

Gasoline Tax $1,000,000

Land Proffers $603,000

Total Revenue $9,422,610

Project Status Update:
The Matthews Group Inc. t/a TMG Construction Corporation (TMG) began construction in March 2017.  In this quarter, the project continues to be 
delayed as the  coordination of the onsite well and water treatment system continued with the Virginia Department of Health and the well permit has 
not yet been issued.  The plan submission has occurred and staff has been working with the contractor to capture the delays to the project and to 
develop a completion schedule.  An item summarizing these changes due to the contractor for delays as well as needed supplemental funding for the 
water treatment system was presented to the Finance, Government Operations and Economic Development Committee on July 10, 2018.  In the next 
quarter, the water treatment system will be permitted and final construction of trails, fencing and field amenities will resume.  Based on the status of the 
well and water treatment system package, completion of the project is projected for Summer 2019 due to the planting season which is an additional 
delay.  

Catoctin

SCOTT JENKINS MEMORIAL PARK - PHASE II
This project constructs Phase II park amenities which include three small baseball fields, 
one rectangular athletic field, associated parking, and concessions to serve the park.

Design Phase, Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Robert Edwards, DTCI 703.771.5320 Robert.Edwards@loudoun.gov

Design Phase 100%

Construction Phase  95%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Saines

PROJECT BUDGET & SCHEDULE

Budget

Design $1,730,000

Construction $13,229,045

FFE $542,955

Land 

Proffered Land

Total Project Cost: $15,502,000

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 95% 95%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Winter 2019

Project Revenue(s)

General Obligation Bonds $11,582,000

Cash Proffers $3,920,000

Total Revenue $15,502,000

Sterling

In this quarter, the design firm, Grimm and Parker submitted the 95% design plans to DTCI and PRCS for review and also submitted them for building 
permit to B&D. This quarter the Boundary Line Adjustment, combining to combine 120 and 150 Enterprise Street into a single parcel, was completed. 
Construction at the future temporary location, 150 Enterprise Street, continues with completion expected early next quarter. In the next quarter, it is 
anticipated that the Sterling Community Center renovation will be issued for bid.

STERLING COMMUNITY CENTER
This project provides for the renovation of the community center building including the 
expansion of community center programming in the current Sterling Library space.

Design Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Sandy Hunter, DTCI  571.258.3034  Sandy.Hunter@loudoun.gov

Design Phase 95%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $0

FFE $0

Land $0

Other $50,000

Total Project Cost: $50,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase  0% 0%

Design Phase Completion TBD

Project Revenue(s)

Local Tax Funding $50,000

Total Revenue $50,000

Project Status Update:
This project is managed by the Town of Hamilton. In this quarter, approximately 90% of the playground equipment was installed; one piece remains to 
be installed and has been delayed due to weather. In the next quarter, the final piece of playground equipment will be installed. 

TOWN OF HAMILTON COMMUNITY PARK
This project provides funding to assist in the purchase and installation of a new 
playground structure at the Hamilton Community Park.

Design Phase

Lori Jones, Town of Hamilton, 540.338.2811 Lori.Jones@town.hamilton.va.us

Kelly Griffin DTCI 703.777.8299  Kelly.Griffin@loudoun.gov

Catoctin

Land, Easement, ROW
Phase 0%

Design Phase 0%

Construction Phase  0%

FFE Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $238,462

FFE $0

Land $0

Other $185,000

Proffered Land $0

Total Project Cost: $423,462

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 50% 50%

Construction Phase  0% 0%

FFE Phase  0% 0%

Phase 3 Completion: Summer 2019

Project Revenue(s)

Cash Proffers $423,462

Total Revenue $423,462

Project Status Update:

Blue Ridge

Phases 1 and 2 of this project are complete; all updates in future reports pertain to Phase 3.  In this quarter, the ribbon cutting for Phase 2 was held, the 
shoreline was stabilized, security cameras and water safety measures were installed, design for Phase 3 began, the Phase 3 landscape plan was finalized, 
and design of the restroom building, began.  In the next quarter, it is anticipated that the HOA will approve the new restroom building, water line,  sewer 
line, and kayak launch.  Also, bids are anticipated to be issued for the restroom building, site selection for the second canoe storage facility will 
commence, and design will begin for the ADA walkway, viewing platform, spring landscaping, and handicap parking spaces. 

TOWN OF ROUND HILL SLEETER LAKE PARK
This project provides for the construction of improvements to the existing road network 
and development of a new system of trails to facilitate the opening of Sleeter Lake Park. 
This is Phase III of the project. 

Design Phase

Buster Nicholson, Town of Round Hill 540.338.7878  bnicholson@roundhillva.org

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Land, Easement, ROW
Phase 0%

Design Phase 50%

Construction Phase  0%

FFE Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion

97



FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buona

PROJECT BUDGET & SCHEDULE

Budget

Design $55,000

Construction $422,804

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $477,804

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  75% 75%

FFE Phase N/A

Construction Phase Completion: Winter 2019

Project Revenue(s)

Cash Proffers $275,031

Local Tax Funding $202,773

Total Revenue $477,804

Project Status Update:
A contract was awarded to Madigan Construction and the Notice to Proceed with Construction was issued on June 25, 2018.   In this quarter, 
construction continued, utility work installed and site is ready for pad and building.  In the next quarter, the contractor will install the building, install 
electrical work and achieve substantial completion.  The construction contract duration is 270 days with Winter 2019 completion planned.

Ashburn

TRAILSIDE PARK RESTROOMS
This project funds the installation of a public restroom building in Trailside Park.

Design Phase, Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Elnour Adam, DTCI  571.258.3122 Elnour.Adam@loudoun.gov

Design Phase 100%

Construction Phase  75%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $86,440

Construction $476,022

FFE $0

Land 

Proffered Land

Total Project Cost: $562,462

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

Construction Phase Completion: Winter 2019

Project Revenue(s)

Local Tax Funding $562,462

Total Revenue $562,462

Project Status Update:
At its April 19, 2018 Business Meeting, the Board of Supervisors approved the contract award to Madigan Construction and Notice to Proceed with 
Construction was issued on June 25, 2018.   In the next quarter, the contractor will mobilize and begin site preparatory activities and complete the 
utility work.  The construction contract duration is 270 days with Winter 2019 completion planned.

Blue Ridge

WOODGROVE PARK RESTROOMS
This project provides funds for the installation of a public restroom building in 
Woodgrove Park.

Design Phase, Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Elnour Adam, DTCI  571.258.3122 Elnour.Adam@loudoun.gov

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%120%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Health & Welfare Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $389,845

Construction $1,838,840

FFE $206,315

Land 

Proffered Land

Total Project Cost: $2,435,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  65% 65%

FFE Phase 0% 0%

Construction Phase Completion: Spring 2019

Project Revenue(s)

Local Tax Funding $935,000

Lease Revenue Financing $1,500,000

Total Revenue $2,435,000

Project Status Update:
A construction contract was awarded to Hammerhead Construction of Virginia in October 2017 and Notice to Proceed was issued in December 2017.  
In this quarter, interior close-in, interior finishes, retaining wall, and site work commenced.  In the next quarter, MEP installation, Generator 
installation, final interior finishes, and final sitework will be completed.  Construction completion is planned for Spring 2019.

Blue Ridge

ROUND HILL DEVELOPMENTAL SERVICES GROUP RESIDENCE
This project designs a group residence for construction on a proffered site located 17394 
Arrowood Place in the Villages at Round Hill.

Design Phase, Construction Phase

Margaret Graham, MHSADS 703.771.5406  Margaret.graham@loudoun.gov

Robert Edwards, DTCI 703.771.5320 Robert.Edwards@loudoun.gov

Design Phase 100%

Construction Phase  65%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Health & Welfare Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $2,125,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $2,125,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: TBD

Project Revenue(s)

Lease Revenue Financing $2,125,000

Total Revenue $2,125,000

Project Status Update:
In this quarter, DTCI staff has received design proposals for design of the residence and anticipates awarding the contract December 2018. Design of 
the residence would follow the contract award and is tentatively scheduled for the spring of 2019.

PURCELLVILLE DEVELOPMENTAL SERVICES GROUP RESIDENCE
This project demolishes the existing Group Residence in the Town of Purcellville and 
designs and constructs a new 3,400 SF facility, which is intended to serve four to five 
clients, and associated staff needs. 

Design Phase, Construction Phase

Michelle Smith, Family Services 703.771.5205 michelle.smith@loudoun.gov

Peter Hargreaves, DTCI  703.771.5564   Peter.Hargreaves@loudoun.gov

Blue Ridge

Design Phase 0%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities

Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design Phase $0

Construction $6,667,490

FFE $0

Land $24,532,510

Proffered Land $0

Total Project Cost: $31,200,000

Project Phase Progress:

Land, Easement, ROW Phase N/A 100%

Design Phase (demolition)  100% 100%

Construction Phase 30% (total project) 30%

FFE Phase 0%

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding $10,200,000

Lease Revenue Financing $21,000,000

Total Revenue $31,200,000

Project Status Update:

Catoctin

This project acquired two buildings on Miller Drive in Leesburg, totaling 176,250 square feet, which will provide long term warehouse space and 
consolidated shops for DGS as well as the Candidate Physical Assessment Testing (CPAT) program, Logistics, Self-Contained Breathing Apparatus 
(SCBA), and other programming yet to be finalized. The facility will be phased in development through FY 2020.   Interior demolition of 751 Miller 
Drive was completed in October 2017 and construction of the US Department of Veterans Affairs space was completed on December 28, 2017.   
Planning and Programming was completed for Public Safety CPAT, and the Fire Rescue Logistics and SCBA facilities at 751 Miller Drive.  750 
Miller Drive is still predominately occupied by historical tenants.  However, the newly renovated and relocated Loudoun County/Virginia Cooperative 
Extension offices were opened in Suite F, 750 Miller Drive.  Demolition for 742 Miller Drive was completed in December 2017, with space planning 
completed in January 2018. The 100% design documents for 742 Miller Drive were completed, and the project was put out to bid in May 2018; the 
facility is slated for occupancy by PRCS by January 2019.  

In this quarter, 100% permit drawings were received for the 751 Miller Drive CPAT space and are currently in final review.  Construction of 742 
Miller Drive is essentially complete with temporary occupancy permit having been issued.  The PRCS occupancy of 742 Miller Drive is currently on 
schedule with no anticipated delays.   In the next quarter it is anticipated that the 751 Miller Drive CPAT project will be sent to procurement to be put 
out to bid and PRCS will vacate their existing space at Ashbrook Place and fully occupy 742 Miller Drive no later than December 17th thus allowing 
cleanup and turnover of the leased Ashbrook space by December 31st thus eliminating the lease and satisfying all lease terms and conditions.  

CONSOLIDATED SHOPS & WAREHOUSE
This project acquired two buildings on Miller Drive in Leesburg totaling 176,250 square 
feet to provide long term warehouse space and consolidated shops for the County's 
Department of General Services. The facility will be phased in development through FY 
2020.

Construction Phase

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Land, Easement, ROW
Phase N/A

Design Phase (demolition)
100%

Construction Phase 30%
(total project)

FFE Phase

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities
Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $275,000

Construction $2,520,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $2,795,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 10% 10%

Construction Phase  0% 0%

FFE Phase N/A

Construction Phase Completion: TBD

Project Revenue(s)

Local Tax Funding $2,795,000

Total Revenue $2,795,000

Project Status Update:

Blue Ridge

The Department of General Services continues their efforts to identify a sustainable wastewater solution for the community of Howardsville.  At the 
November 18, 2017 Board Business Meeting, the Board authorized staff to finalize a contract of permanent easements necessary for the development, 
operation, and maintenance of a community wastewater treatment system for the Howardsville community. A parcel with the potential to accommodate 
a community wastewater system was identified, and have negotiations with the property owner to allow for a 150 day due diligence and 1 year 
contingency period began. During the 150 day due diligence period,  administrative and field work will be completed which will identify whether the 
parcel will allow for a properly sized onsite sewage and treatment system by easement.  In this quarter, a Virginia Department of Health Certification 
Letter was received, and a Commission Permit/Special Exception application was submitted to the DPZ. In next quarter, staff will host a community 
meeting with Howardsville residents to update them on the project, continue discussions with Loudoun Water to draft a service agreement, and work 
through the process to obtain Commission Permit and Special Exception approval.  

HOWARDSVILLE COMMUNITY WASTEWATER SYSTEM
This project funds the design and construction of a community wastewater treatment 
facility to serve the Howardsville community, pending action by the Board of Supervisors 
to establish a Howardsville Service District.

Design Phase

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Scott Fincham, General Services  703.771.5520  Scott.Fincham@loudoun.gov

Design Phase 10%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities

Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $1,582,595

Construction $18,384,210

FFE $1,513,195

Land $0

Proffered Land $0

Total Project Cost: $21,480,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  50% 50%

FFE Phase N/A

Construction Phase Completion: Spring 2021

Project Revenue(s)

Lease Revenue Financing $21,480,000

Total Revenue $21,480,000

Project Status Update:

The County Landfill Reclamation Project is now in its 3rd season. In February 2015, the contract was awarded to Atlantic Construction and 
Materials Co. (ACM) and work is on-going. The Virginia Department of Environmental Quality (DEQ) issued a permit to the County for the project 
on March 20, 2015. ACM began reclamation activities on April 2, 2015. The 5-6 year overall excavation project is on schedule with more than 58% 
of the activities completed. The second milestone, the lining of Cell R1, is 100% complete. Construction of the liner system and other complimentary 
environmental protections was completed in late 2017. DEQ issued a Certificate to Operate Cell R1on May 3, 2018.

Since Mid-April 2018, ACM has continued reclamation activities in two separate areas of the Old Fill. On the north end of the Old Fill, ACM has 
been excavating and relocating landfill material directly to lined areas;  Phase III was used for disposal from April to Mid-August before disposal 
operations moved to Cell 1A. On the south end of the remainder of the Old Fill (Cell R2 area), ACM is screening landfill material to recover fines 
and soil for use in landfill daily cover operations. Screened waste is then transported to lined areas for disposal.  Additionally, during this quarter the 
contractor began construction of the northern screening berm.  Approximately 14% of the northern screening berm has been completed.

Catoctin

LANDFILL RECLAMATION PROJECT
This project is a reclamation project to remediate the oldest landfill cell which will 
eliminate environmental liabilities and increase capacity at the landfill.

Design Phase, Construction Phase

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Mike Fairbanks, General Services 703.777.0168  Mike.Fairbanks@loudoun.gov

Design Phase 100%

Construction Phase  50%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities
Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $1,350,000

Construction $0

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $1,350,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: TBD

Project Revenue(s)

Lease Revenue Financing $1,350,000

Total Revenue $1,350,000

Project Status Update:
The Landfill Sequence V Closure Project, which consists of capping the top northern and western slopes of Lined Phase III of the Landfill, will start 
when these areas of the landfill reach their final elevations. Since Mid-August 2018, waste filling activities in Phase III have ceased.  Waste filling 
activities in the top northern and western slopes of Phase III is anticipated to resume in the Spring of 2019 and be completed in late FY 2019.

Design efforts and contractor bidding will follow waste filling operation, after final elevations have been reached in the planned Sequence V Cap area.
The 2-year capping project has not yet started.

LANDFILL SEQUENCE V CLOSURE
This project funds the engineering, design, and construction of the final cap and closure 
of a 15-acre site at the Loudoun County Solid Waste Management Facility. 

Design Phase, Construction Phase

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Mike Fairbanks, General Services 703.777.0168  Mike.Fairbanks@loudoun.gov

Catoctin

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities
Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor Countywide

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $3,075,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $3,075,000

Project Phase Progress:

Land, Easement, ROW Phase  0% 0%

Design Phase 10% 10%

Construction Phase  % 0%

FFE Phase N/A

Phase 1 Completion: Fall 2019

Project Revenue(s)

Local Tax Funding $1,625,000

Lease Revenue Funding $1,450,000

Total Revenue $3,075,000

Project Status Update:
In this quarter, the Phase 1 study was completed and presented to the Radio Users Group for evaluation and prioritization of the towers. The next step 
for Phase 1 is to present the information at the Executive Review Meeting with DMB, F&R, Sheriff’s Office, DGS, and the OEM Committee.  In the 
next quarter, once the Executive team is in agreement with the prioritization, Phase 2 for site selection will begin. 

PUBLIC SAFETY RADIO SYSTEM REDUNDANT MASTER/PRIME SITE
This project builds a geographically redundant master/prime site, allowing the County's 
public radio system to operate normally in the event of a future catastrophic failure at a 
single master/prime site.

Design Phase

Wendy Wickens,  DIT   703.777.0199  wendy.wickens@loudoun.gov

Bobby Burlingame,  DIT  703.777.01436  robert.burlingame@loudoun.gov

Countywide

Land, Easement, ROW
Phase  0%

Design Phase 10%

Construction Phase  %

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Payment to the Town $323,200

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $323,200

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Construction Phase Completion: Fall 2018

Project Revenue(s)

Proffers $323,200

Total Revenue $323,200

Project Status Update:
The Town of Hillsboro is managing this project.  In this quarter, the Town of Hillsboro issued a contract for roof and gutter repairs; this work was 
completed on November 29, 2018.  Additionally, drywall work continued as well as design for the veranda.  In the next quarter, plaster, drywall, 
masonry, veranda, painting, wood trim repair, lighting, and door replacement work will continue.  

TOWN OF HILLSBORO OLD STONE SCHOOL/TOWN HALL
This project provides funding to install a heating and cooling system to the second floor, 
make additional roof repairs, and make restrooms handicap accessible. 

Design Phase

Amy Marasco,  Town of Hillsboro,  540.454.5544  amarasco@hillsborova.gov

Kelly Griffin, DTCI  703.777.8299 Kelly.Griffin@loudoun.gov

Blue Ridge

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion
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FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Payment to the Town $2,000,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $2,000,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Summer 2018

Project Revenue(s)

Local Tax Funding $2,000,000

Total Revenue $2,000,000

Project Status Update:

Blue Ridge

The Town of Hillsboro is managing this wastewater project.  In FY 2016, the County provided $2,000,000 to Hillsboro to assist with the construction 
of a wastewater line along Route 9. The Town of Hillsboro is working with the Town’s consultant, Volkert Engineering, and VDOT to coordinate the 
wastewater project along with the Hillsboro Main Street Traffic Calming, Pedestrian Safety and Congestion Mitigation Project. Design 
of the downtown portion of the project, the eastern roundabout, and sanitary sewer system have been reviewed by Loudoun County and VDOT and 
design is complete. In this quarter, the Town will finalize the bid/ procurement package and advertise for bids. In the next quarter, it is anticipated that 
the bids will be received and evaluated. 

TOWN OF HILLSBORO WASTEWATER SYSTEM
This project provides funding and project management support to assist with the 
installation of wastewater lines along Route 9 in conjunction with the VDOT Traffic 
Calming and Pedestrian Safety Project.

Design Phase, Construction Phase

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Scott Fincham, General Services  703.771.5520 Scott.Fincham@loudoun.gov

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion

108



FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $32,000

Payment to the Town $1,738,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $1,770,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Summer 2018

Project Revenue(s)

Proceeds from Sale of Land $1,145,000

Local Tax Funding $200,000

Proffers $425,000

Total Revenue $1,770,000 -                                                                                      

Project Status Update:

Blue Ridge

The Town of Hillsboro is managing this water project. In FY 2015, the County provided $1,145,000 to assist with a water infrastructure project in 
coordination with the Virginia Department of Health (VDH).  The design plans are 100% complete for the water system project phase 1a, which 
includes the disconnect from the spring water source, replacement of storage tanks, and upgrade of the water works to bring a new well on line. In this 
quarter, the Town of Hillsboro submitted the final design and maintenance of traffic plans to the Virginia Department of Health (VDH) and VDOT, 
submitted a VDOT Land Use permit application, submitted a Grading permit and VSMP Package to the County, and their consultant coordinated with 
road project engineers on change from PVC to ductile iron pipe for the water main. In the next quarter, the Town will address comments from plan and 
permits submittals, finalize bid/ procurement package, and advertise for bids. 

TOWN OF HILLSBORO WATER SYSTEM
This project provides funding and project management support to assist the Town of 
Hillsboro to abandon the spring source for its municipal water system and replace and 
rebuild its infrastructure to deliver potable water to its residents.

Construction Phase

Scott Fincham, General Services  703.771.5520  Scott.Fincham@loudoun.gov

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion

109



FY 2019 Oct - Nov - Dec 
CAPITAL PROJECT 
REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities
Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Higgins

PROJECT BUDGET & SCHEDULE

Budget

Design $310,750

Construction $642,200

Utilities $0

Land $0

Proffered Land $0

Total Project Cost: $952,950

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: TBD

Project Revenue(s)

MAP-21 Funds $762,350

Waterford Foundation Cash Match $35,450

Local Tax Funding $11,450

2008 Assessed Value of Mill $143,700

Total Revenue $952,950

Project Status Update:
In the last quarter, DTCI submitted the design fee proposal and approved RFP submission package to VDOT on July 19, 2018 as part of the "Pre-
Award Audit completion" process.  VDOT has not yet responded to approve the design fee and proposed scope of work. DTCI staff will continue to 
pursue VDOT staff regarding their review and approval so that design can proceed.

Catoctin

WATERFORD MILL RESTORATION
This project provides for structural stabilization of the Waterford Mill and addition of 
accessible facilities to allow use of the Mill for educational and cultural enrichment 
programs.

Design Phase

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Kiran Parikh, DTCI 703.737.8022  Kiran.Parikh@loudoun.gov

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases
% Completion

110



From: Griffin, Kelly
To: Glass, Susan; Creager, Maureen; Hemstreet, Tim; Yudd, Charles; Young, Kenny; Weitz, Caleb; Erickson, Lisa;

Lew, Carol; McCormick, Nancy; "james.zeller@vdot.virginia.gov"; "farid.bigdeli@vdot.virginia.gov";
"sunil.taori@vdot.virginia.gov"; "bud.siegel@vdot.virginia.gov"; Buffington, Tony; Buona, Ralph; Higgins, Geary;
Letourneau, Matt; Meyer, Ron; Randall, Phyllis; Saines, Koran; Umstattd, Kristen; Volpe, Suzanne; Carey, Stacy;
Holmes, Rachael E.; Fornwalt, Josh; Hochstetler, Shevaun; McCary, Judy; O"Brien, Dorri; Parker, Tom; Suzdak,
Valerie; TeKrony, Laura; Adam, Elnour; Affinito, Sharon; Angulo, Steven; Barnes, Greg; Brown, Bob; Brown,
Nicholas; Byrne, Kim; Campbell, John; Cornwell, Harvey; Crim, Julie; Culpepper, Horace; DeCarlo, Dale; Dove,
Laura; Edwards, Robert; Galen, Judy; Gross, Scott; Hargreaves, Peter; Hoffman, Mark; Jacobs, Joseph; Jones,
McKinley; Kingery, Chris; Kirby, Wendy; Kleckner, Sarah; Kroboth, Joe; Leidich, Kathleen; Marrs, Kent; Mosurak,
Lou; Parikh, Kiran; Pozzouli, Gary; Shaw, Wayne; Siguenza, Carolina; Thoreson, Anna; Thornberry, Bruce;
Thring, Eloisa; Toth, Rory; Winn, Alan; Newquist, Penny; Sandy, John; Seigfried, Mike; Clare, Gary; Berger,
Scott; Lew, Carol; Stewart, Amy; Bailey, Lisa; "Su.Carlson@lcps.org"; "Tisha.Austin@lcps.org";
"Connie.Wacker@lcps.org"; "Ronda.Thompson@lcps.org"; "Kathleen.Guarini@lcps.org"; "Jim.Ellis@lcps.org";
"randy.taylor@lcps.org"; Tucker, Blythe; Perez, Suheili; Miller, Jefferson; Argaw, Meseret; Miller, Deborah;
"Thandaveswara, Deepa (VDOT)"; Gonzalez, Enrique; Hansen, Melisa; "Murphy, Michael (VDOT)"; "Tom
Brandon"; "Calvin Grow"; "Salous, Imad A., P.E. (VDOT)"; Angulo, Steven; Pairo, Steven; Zeller, James;
Johnston, Bruce; Lanham, Karen; "Mccool, Kimberly"

Subject: October 2018 VDOT/County Coordination Minutes attached
Date: Monday, October 15, 2018 3:27:00 PM
Attachments: VDOT Meeting October Minutes 2018.pdf

The attached report reflects updates on County and VDOT projects that were
discussed at our coordination meeting held on October 4, 2018. The next meeting is
scheduled for November 1, 2018.

Kelly Griffin
Special Projects Program Manager, CZA, CTM
Loudoun County
Department of Transportation & Capital Infrastructure,
MSC #64
101 Blue Seal Drive, SE, Suite 102
PO Box 7500
Leesburg, VA  20177-7500

703-737-8299 (Office)
571-206-2992 (Cell)
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COUNTY OF LOUDOUN 
 


DEPARTMENT OF TRANSPORTATION SERVICES AND 
CAPITAL INFRASTRUCTURE 


 
Memorandum 


 
 
 
Date: 
 


October 15, 2018 


To: Board of Supervisors and Board Aides, County and VDOT Staff, 
Sheriff’s Office 
 


From: Kelly Griffin 
 


Subject: Summary of County/VDOT Projects  
   
 
 
VDOT and County staff met to discuss various transportation projects on October 4, 2018; 
a summary of project updates is attached. The next meeting is scheduled for November 1, 
2018. 
 
The report is sorted by election district, then by project name.  Some projects are located 
in multiple election districts, in which case the project appears in the first election district 
listed.  The most recent update is shown in red text. 
 







 


1 
County/VDOT Project Update 


October 2018 
 


Monthly Summary of County/VDOT Projects as of October 4, 2018 
 


PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 


George Washington 
Boulevard Overpass 


Design and construction of a 
bridge over Route 7 between 
Research Place and Russell 


Branch Parkway 


Algonkian 
Broad Run 


VDOT staff has been requested by the County to scope this project at the location of Route 7 and George 
Washington Boulevard/Richfield Way. A project kickoff meeting was held on January 30, 2015.  A scoping 
meeting was held on March 11, 2015.  Location survey work is complete and design is underway.  The 
next milestone for the project is the Preliminary Field Inspection (PFI) scheduled for mid-April 2016.  
Value engineering is planned for April 12 and 13, 2016.  The estimated construction advertisement date 
for the project is April 2019.  The Environmental Assessment document is underway.  Roadway design is 
underway.  Preliminary Field Inspection meeting held April 7, 2016.  Project team met with the owner of 
the Goddard School to discuss his plans to expand the facility.  VDOT value engineering study held April 
12-13, 2016.  Project team met with the owner of Security Public Storage on April 19, 2016.  Value 
engineering study to be released in July 2016.  VDOT Design Public Hearing scheduled for 6:30-8:30pm 
on December 15, 2016 at George Washington University.  The Design Public Hearing was held on 
December 15, 2016; preparation of the Public Hearing transcript is in progress. The Board of Supervisors 
endorsed the design at the March 7, 2017 Business Meeting; design approval will follow.  The 
Environmental Assessment is underway.   The Environment Assessment is being finalized with the Finding 
of No Significant Impact (FONSI) submission to the Federal Highway Administration (FHWA). Design 
approval is pending; the FONSI will be issued by FHWA after Design approval is issued.   A field 
investigation meeting is scheduled for August 9, 2017.  The design was approved on August 11, 2017; 
FONSI and FHWA approval can now be issued.  A Field Investigation meeting was held on August 9, 
2017.   VDOT is coordinating an alternate location for a 20 inch water main with Loudoun County and 
Loudoun Water staff. The stormwater management strategy has been finalized.  The design process 
continues for the relocated 20 inch water main in the right of way previously dedicated to the County for 
Riverside Parkway.  The Notice to Proceed (NTP) for the additional survey required for Loudoun Water's 
relocation was issued on October 24, 2017; the survey is anticipated to be available in December 2017.  
Following the survey work, the right of way plans will be finalized.  The utility designation survey along 
Ridgefield Way/Research Place is ongoing and is anticipated to be complete in December 2017. Following 
completion of the survey, the right of way plans, including utility easements, will be finalized. The NEPA 
is being finalized with completion of the FONSI.  The additional utility designation survey is complete; 
the right of way plans are being finalized by adding the utility easements. Upon completion of the plans, 
an application for right of way and utility authorization will follow, which is anticipated to occur in March 
2018. The Loudoun Water easement has been finalized; the plans are being revised for ROW and utility 
authorization. The final ROW plan set, including the utility easements, is complete and comments are being 
addressed.   The FONSI is anticipated to be finalized in March 2018.  Plan review continues for ROW and 
utility authorization. A second UFI team meeting is scheduled for April 17, 2018. The FONSI request letter 
was sent to FHWA on March 12, 2018.  All ROW comments have been resolved and the ROW sheets are 
being prepared. Following preparation of the ROW sheets, ROW and utility authorization will be 
requested. The FONSI was received on April 16, 2018.  The Federal Authorization Number for the RW 
phase was requested on April 25, 2018. Preparation of the Appraisals is underway. Once the NTP is 







 


2 
County/VDOT Project Update 


October 2018 
 


PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 


received, ROW acquisition will begin.  The NTP for ROW acquisition is anticipated late July 2018.  The  
NTP for ROW acquisition and utility relocation is anticipated to be received mid-August 2018.  The NTP 
for ROW acquisition was received on August 21, 2018.  No change. 


Riverside Parkway 


Extension of Riverside 
Parkway from Loudoun 


County Parkway to 
Lexington Drive 


Algonkian 


A second public information meeting was held on October 21st. Staff presented the Board with an 
alignment recommendation at the December 3, 2014 business meeting.  The Board approved the staff 
recommendation to move forward with Alternative 1 alignment.  Thirty percent design plans were 
submitted to VDOT.  A public hearing was held on April 16th at G.W. University.   Sixty percent plans 
were submitted to VDOT in mid-September, 2015 for the road project.  Consultant is currently addressing 
60% comments from VDOT and Building and Development.  Final submission should be made in early 
2016.  The wetlands permit was issued on November 6, 2015.  Revenue share funds will not cover the cost 
of the new water line – only the portion impacted by the road project itself.  Staff is working on this funding 
issue with VDOT and Loudoun Water.   90% plans are being prepared for submission.  Utility design is 
needed before 90% plans can be submitted.  Title reports have been ordered.  90% design plans have been 
prepared but not yet submitted to B&D and VDOT.  The County is working with Loudoun Water to 
determine the placement of a 12 inch waterline.  The County received VDOT’s value engineering 
recommendations on August 16, 2016.  100% design plans have been submitted and reviewed, comments 
are being addressed.  Dedication and easement plats have been submitted and referral comments have been 
addressed.  Right-of-way acquisition to be initiated within the next month. Letters were mailed to property 
owners on January 3, 2017 to notify them that the County is proceeding with right of way acquisition.  On 
January 3, 2017, the Board of Supervisors approved an agreement with Loudoun Water that will provide 
for the installation of new water lines on Smith Circle to serve the Potomac Farms Community. Right of 
way acquisition is ongoing; some easement plats were revised and re-submitted to B&D as a result of right 
of way negotiations.  Right of way acquisition continues; all offers have been made.  Several of the 
proffered right of way dedications have been recorded.  The 100% design plans were sent to B&D and 
VDOT for review on May 19, 2017; right of way acquisition continues. Bona Fide offers are being 
finalized.  Right-of-way acquisition continues; Bona Fide offers continue to be made and negotiations 
ongoing with contacted property owners continue.  100% design plans are scheduled to be submitted to 
B&D mid/late August 2017.  Bona Fide offers have been made to all impacted property owners; ROW 
negotiations continue. The design plans are complete and nearing formal approval; final VDOT drainage 
comments being addressed.  Land acquisition remains on-going; an item will be presented at the October 
11, 2017 BOS PH for approval to use eminent domain procedures for right of way acquisition. The final 
VDOT drainage comments have been addressed and the design plan was submitted for review on October 
16, 2017.  The Dominion and Verizon PO’s for utility relocation have been requested.  Land acquisition 
remains on-going; certificates of take continue to be filed on applicable parcels.  The Dominion and 
Verizon PO’s have been issued.  Land acquisition is being finalized and staff is preparing the authorization 
package for Dominion and Verizon to being utility relocation. The design plans are approved.   The PO for 
mitigation credits is anticipated to be issued mid-April 2018. No change. Once the remaining properties 
have been acquired, utility relocation can begin.  Utility relocation is anticipated to begin in Spring 2018.  
Bids for stream and wetland credits were received; there are no wetland credits available.  The PO for the 
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County/VDOT Project Update 


October 2018 
 


PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 


sanitary sewer relocation on one impacted parcel has been approved; a meeting is being set up to schedule 
the sanitary sewer relocation. On April 2, 2018, Dominion Energy was authorized to begin utility 
relocation. Review of the final construction plan and bid documents continues. Preparation of the Bid 
document continues.  Dominion Energy is in the process of setting up the pre-construction meeting and 
scheduling the pole relocation work.  In May 2018, an existing conditions survey will be conducted on the 
parcel where sanitary sewer work will occur; installation of the sanitary sewer will follow.  The DVP utility 
relocation is anticipated to begin in June 2018.  A pre-construction meeting for installation of the sanitary 
sewer line on a specific parcel was held on June 6, 2018; construction will commence following the 
meeting.  Installation of the sewer line commenced; completion is anticipated late July 2018.  The 
construction plan sequencing is being revised to permit removal of the traffic signal at Route 7/Lexington 
Dr. ahead of the previously planned project schedule. The sanitary sewer line installation is complete. 
Coordination with Dominion Energy continues regarding the utility relocation schedule; utility relocation 
is anticipated to begin in August 2018.  Dominion Energy began their relocation work on August 23, 2018; 
Verizon and Comcast relocations will follow once Dominion Energy is complete.  The project sequencing 
was revised to allow for removal of the traffic signal at Route 7 and Lexington Drive earlier in the 
construction schedule.  The Dominion Energy relocation work continues; it is anticipated that the 
Dominion portion of the utility relocation work will be complete by the end of October 2018. The Verizon 
relocation will follow. A Board Public Hearing to assign the County’s utility easement to individual utility 
companies is required. 


Riverside Parkway 
Extension (Ashburn 
Village Boulevard to 


Lexington Drive) 


Extension of Riverside 
Parkway between Ashburn 


Village Boulevard and 
Lexington Drive 


Algonkian 
Ashburn 


The Board approved an agreement with the Meladon Park representatives to acquire the approved design 
plans.  County staff has contracted for a signal warrant analysis and design of a signal.  Signal plans were 
submitted for final approval on September 25th to VDOT.  A purchase order has been issued to Christopher 
Consultants for design of the trail and preparation of right of way plats. Final plans with the trail went to 
VDOT on August 26, 2015.   A wetlands permit (JPA) was submitted on August 31st.  Approval should be 
granted by year’s end.  Staff is working with One Loudoun to determine whether there is interest in having 
this project constructed by Shirley Contracting under the “in furtherance of a proffer” option.  The Board 
approved a reimbursement agreement for this project with One Loudoun at its December 2, 2015 meeting; 
One Loudoun has signed the agreement.  The signal plans are approved, as are the road plans.  Staff is 
working to obtain the right of way from HHMI.  Deed to vacate the conservation easement has been signed 
by HHMI; they are reviewing deed of dedication and corresponding plat for right-of-way dedication.  
Shirley Contracting plans to commence construction on Riverside Parkway on April 25, 2016.  The 
dedication plat needs to be revised; wetlands credits need to be purchased.  Right-of-way has been recorded 
and wetlands credits purchased.  Construction to commence in late July/early August.  Construction has 
commenced; a waterline is being installed.  Waterline installation continues; plan revision needed to reflect 
vertical adjustments.  Miller & Smith to submit VDOT permits for entrance and traffic signal and obtain 
County grading permit for the road.  Grading has begun, earthwork to continue throughout the winter.  
Waterline installation continues in the vicinity of Helix Drive.  Proposals are being obtained for street 
acceptance on the existing segment of Lexington Drive.  Installation of the storm drain has begun.  VDOT 
recertification of the traffic signal design at Ashburn Village Boulevard is pending.  Recertification 
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County/VDOT Project Update 


October 2018 
 


PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 


approval of the traffic signal design at Ashburn Village Blvd. was received by VDOT on April 24, 2017.   
The waterline installation is complete.  The County and Pulte Homes executed a right-of-entry agreement 
which grants Pulte Homes permission to use a portion of existing Lexington Drive for construction for 
their project.  The project team is coordinating with property owners in advance of the initial traffic switch 
which will impact access to Helix Drive from Riverside Parkway.  DTCI staff is also working to obtain 
documents that are required for street acceptance of existing Lexington Drive. Current work includes curb 
and gutter and installation of the roadway stone bed.  On August 2, 2017 the initial traffic switch was 
completed which shifted traffic accessing HHMI to future westbound lanes.  A request for field 
investigation (RFI) will be issued to determine the tie in grade elevations at Ashburn Village Blvd.  Miller 
& Smith has not yet applied for the VDOT permit for the traffic signal at Ashburn Village Boulevard.  Staff 
is coordinating with VDOT permits to discuss the signage and striping requirements for the eastern 
connection to existing Lexington Drive. Loudoun County staff is coordinating with developers of 
Lexington 7 and Pulte for street acceptance by VDOT.  The permit for the traffic signal at Ashburn Village 
Blvd. was submitted by Miller & Smith.  Preparation for the street acceptance process continues; required 
documents are: As Built plans for existing Lexington Drive, a sketch plan to Pearl Crescent Square, and a 
signage and striping plan.  No change; as built drawings are required to submit the street acceptance 
package.  A PO is required to be issued for contract administration in support of the traffic signal 
installation at Riverside Parkway/Ashburn Village Blvd.  Purchase orders have been issued for the traffic 
signal and street acceptance contract administration. The landscaping issue has been resolved.  The street 
acceptance process continues.  The limits of the street acceptance were adjusted pursuant to a Board of 
Supervisors closed session discussion on July 3, 2018. No change. 


Route 7/Ashburn Village 
Boulevard 


Construction of a grade 
separated interchange at 


Route 7 and Ashburn Village 
Boulevard 


Algonkian 
Ashburn 


Broad Run 


VDOT approved the design plans on October 5, 2015.  The County approved the Construction Plans and 
Profiles (CPAP).  Discussions on the bond amount are underway between the County, VDOT and the 
developer.  One Loudoun has contracted with Shirley Contracting to construct the interchange.  Shirley 
Contracting has the final utility easement plan.  A groundbreaking was held on October 22, 2015 at 11 a.m.  
Right of way is cleared.  The County Attorney’s Office has reviewed the bond agreement and provided 
comments to One Loudoun.  Silt fencing has been installed on the northwest quadrant of the interchange 
site.  Shirley Contracting intends to commence construction in March 2016.  One Loudoun submitted the 
bond to the County on February 25, 2016 and it is under review by the County Attorney’s Office.  
Construction of the interchange is scheduled to commence on April 11, 2016; anticipated completion date 
is Summer 2018.  Construction underway.  Utility relocation held up by outstanding Dominion Virginia 
Power easement; County is working to resolve easement language.  Completed installation of box culvert 
on north side of the project.  Construction of bridge piles in progress along with storm water management 
culvert.  Utility relocation in progress along with installation of box culvert on south side of Route 7 and 
storm drain construction; piles are being set for bridge abutment B.  Work continues on bridge piers; 
underground utility installation in progress.  Grading has begun on Claiborne Parkway ramp; construction 
schedule being accelerated in this area with goal to remove the barrier by the end of September 2016.  
Utility relocation in progress along with storm drain installation, erection of the steel girders for the 
Ashburn Village Boulevard bridge, grading of Ashburn Village Boulevard and paving of ramps located on 
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the south side of Route 7. Earthwork is in progress for the northern extension of Ashburn Village 
Boulevard/Ramp A.  Construction continues.  Submissions have been made to VDOT to relocate the 
existing traffic signal at the Ashburn Village Blvd./Ashbrook Commons intersection and submissions have 
been made for two new traffic signals that will be installed for the interchange.  The traffic signal plans are 
still under review with VDOT; approval is outstanding.  Utility relocation continues.  Grading is in progress 
for westbound Route 7; paving of Ramps A & C and Ashburn Village Boulevard adjacent to the bridge is 
underway.  The bridge deck work continues and is anticipated to be complete mid to late April.  
Construction of the interchange continues.  Current work includes utility relocation on the north side of 
Route 7, completion of Ramp B (Ashburn Village Blvd. to eastbound Route 7) and the northbound lanes 
of Ashburn Boulevard; a traffic shift is anticipated for July 2017.  The first traffic switch associated with 
construction of the interchange is planned to occur in late July 2017.  Northbound Ashburn Village 
Boulevard (AVB) traffic will be moved onto the bridge.  A detour will be implemented for vehicles that 
want to exit eastbound Route 7 to go northbound on AVB, as well as vehicles that are northbound on AVB 
that want to go westbound on Route 7; Riverside Parkway will serve as the detour route.  New ramps for 
northbound AVB to eastbound Route 7 and westbound Route 7 to northbound AVB will open.  The initial 
traffic shift was implemented during the evening of August 2, 2017.  The project anticipates lane closures 
during the weeks of August 14th and 21st to remove the overhang from the bridge; evening lane closures 
will continue through the end of the August for bridge painting.  The next traffic shift is anticipated to 
occur in early October 2017; this traffic shift will eliminate the traffic signal at Ashburn Village Boulevard. 
Currently working on the southbound lanes of Ashburn Village Boulevard to prepare for the anticipated 
October traffic shift. The existing traffic signal at Ashburn Village Boulevard is anticipated to be removed 
in early October; project planning to implement next phase of detours, which will impact left turns from 
southbound AVB to westbound Route 7 and eastbound Route 7 to southbound AVB.   Loudoun County 
staff anticipates that an item will be presented to the Board on September 20, 2017 to seek authorization 
for the County to fund lights on bridge. A ribbon cutting ceremony is scheduled for October 10, 2017 at 
11:30 in advance of traffic shift on October 11, 2017; this traffic shift will deactivate the existing traffic 
signal at the Route 7/Ashburn Village Boulevard intersection.  The traffic on eastbound Route 7 heading 
to southbound Ashburn Village Boulevard will be detoured onto Lexington Dr/Atwater St/Russell Branch 
Pkwy.  A detour will also go into effect for southbound Ashburn Village Blvd traffic coming from 
Riverside Parkway to go west on Route 7;  traffic will need to go west on Riverside Pkwy to Lansdowne 
Blvd to Route 7 ramp. The ramps on west side of the bridge are anticipated to be completed in early 
December 2017 at which time interchange will be completely open.  The ramp from eastbound Route 7 to 
Ashburn Village Boulevard is now open; Shirley Contracting anticipates opening remaining ramp from 
AVB to westbound Route 7 by mid-January 2018.  Guard rail is being installed on WB Route 7 ramp; ramp 
opening is anticipated to occur in late January 2018.    All ramps are open; the westbound ramp opened 
January 15, 2018. No change; installation of the lights on the bridge is outstanding. A lighting plan is 
required by VDOT to complete the installation of the lights on the bridge; County staff is working to 
prepare the lighting plan. The lighting plan has been approved. The street acceptance process continues. 
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Belmont Ridge Road 
Bridge Over the 


Greenway 


Interim Widening of Route 
659/Belmont Ridge Road 
bridge over the Greenway 


from 2 lanes to 4 lanes; 
includes reconstruction of 


the approaches and 
reconfiguring some of the 


entrance ramps to the 
Greenway 


Ashburn 
Blue Ridge 


VDOT staff provided an analysis of what would be involved in restriping the bridge to accommodate four 
lanes versus what would be involved in constructing the bridge per the CTP with pedestrian 
accommodations and a sound wall.  The initial estimates are $5.5 million versus $37.5 million.  More 
discussion to occur between County and VDOT staffs.  The project was submitted as a candidate for HB-
2 funding.  It has not been recommended by VDOT staff for funding.  DTCI staff met with representatives 
of the Commonwealth Transportation Board and requested this project be funded by the Commonwealth.  
Funding for this project is reiterated in the Board of Supervisors Statement for the May 2, 2016 
Commonwealth Transportation Board Hearing on House Bill 2 Prioritized Projects which will be discussed 
at the April 21, 2016 Board meeting. VDOT’s Draft FY17 Six Year Improvement Plan (SYIP) proposes 
funding for this project; the final SYIP will be presented to the Commonwealth Transportation Board for 
adoption in June 2016.  $7.5M funding was approved for this project.  Project kick-off meeting held June 
29, 2016; design to be prepared by VDOT.  Project scoping meeting was held on October 12, 2016.  
Location survey is underway with planned completion April 2017.  Traffic forecasts have been completed; 
operational study is underway. No change. The operational survey is anticipated to be complete late 
April/early May.  A preliminary field investigation (PFI) meeting is anticipated for early Fall 2017.  The 
operational survey is complete and design is underway.  The PFI is tentatively scheduled to occur in 
Summer 2017.  The PFI meeting is anticipated to be held in early August 2017; concept plans will be 
presented at the Coordination Meeting. A PFI meeting was held on August 24, 2017.  The project schedule 
is being accelerated to enable construction in 2019.  Advertisement for construction is anticipated to occur 
in December 2018.  The NEPA document is well underway; once received, there will be a posting of 
Willingness to address public involvement.  The design plans are being prepared for the posting of 
willingness to hold public hearing phase.  A value engineering study is scheduled to begin in mid- 
November 2017. A value engineering study was conducted on November 14, 2017. The NEPA document 
is nearing completion and posting of willingness to hold a public hearing is expected to occur in December 
2017. The Posting of willingness to hold a public hearing was issued in December 2017; the comment 
period ended January 8, 2018. No requests requesting a public hearing were received. The draft of value 
engineering report was completed in December 2017 and is under internal VE team review.  This project 
includes a traffic signal at the westbound Dulles Greenway ramps. Because no requests for a public hearing 
were received, the next step is to obtain willingness to hold a public hearing approval. The value 
engineering study was approved by the VDOT Northern Virginia District Engineer.  The traffic signal 
design is ongoing.  A field investigation meeting in anticipated to occur in April 2018.Design of the traffic 
signal is ongoing. The field investigation (FI) meeting is scheduled for April 25, 2018. The traffic design 
is being done by VDOT Central Office; the Signal Justification Report (SJR) is complete and under review 
by VDOT Northern Region Operations.  The FI meeting was held on April 25, 2018; review comments are 
being addressed.  A quality assurance (QA) review is scheduled for June 11, 2018; following the QA 
review, plans will be prepared for ROW review even though no ROW or easements will be 
required/acquired.  Following preparation of the ROW plans, preparation of the preliminary pre-
advertisement conference (PAC) plans will begin. The final design is progressing. Preparation of the 
Maintenance of Traffic (MOT) and sequence of Construction (SOC) plans are underway.  The ROW and 
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environmental phases are complete. The PAC is scheduled for September 26, 2018.  The PAC plans were 
distributed for review on August 23, 2018; the PAC team meeting is scheduled for September 26, 2018.  
The PAC meeting was held on September 26, 2018; the design plans are being revised to address the PAC 
comments. 


Belmont Ridge Road 
Widening (Gloucester 
Parkway to Hay Road) 


Expansion of road from two 
lanes to four lane median 
divided roadway; includes 
two bridge spans over the 


W&OD Trail 


Ashburn 
 


The contract was awarded to Shirley/Dewberry. A Notice to Proceed was issued on October 16, 2015.  A 
kick-off meeting was held on October 19, 2015.  First submission right of way plans were submitted in 
December, 2015 and are under review by VDOT.  Final right-of-way plans were submitted in March and 
the design team is responding to VDOT comments.  The project team met with representatives from Luck 
Stone to discuss their concerns.  The project team has also been coordinating with the developer of Ashburn 
Overlook.  Construction activities should begin in late Summer or Fall 2016.   The project is scheduled to 
be completed in December, 2018.  Right-of-way approval on hold pending Federal requirements process 
on NVRPA property.  County staff met with Luck Stone to discuss special exception conditions and 
proffers that require right-of-way dedication and other obligations associated with road improvements.  
Right-of-way plans have been approved; 90% construction plans expected by the end of May.  Construction 
plans approved; bridge plans ready for approval.  Right-of-way acquisition in progress; construction 
expected to begin in September or October 2016.  Offers have been made to 75% of the property owners.  
Roadway plans and bridge plans are approved. Construction is expected to start September/October 2016.  
Ground breaking ceremony held September 27, 2016; “Pardon Our Dust” meeting held October 27, 2016.  
Construction has commenced with clearing, grading and utility relocation in progress.  Project construction 
continues; work has begun on the abutment for the bridge over the W&OD trail (northbound). Project 
construction continues; work has begun on the steel girder placement for the bridge over the W&OD trail 
(northbound). Project construction continues; work on the northbound Belmont Ridge Road bridge over 
the W&OD Trail is in progress in addition to utility, stormwater and grading work.  Project construction 
continues. Current work includes utility relocation, stormwater and grading work, and work on the 
northbound Belmont Ridge Road bridge over the Washington & Old Dominion Railroad Regional Park.  
The traffic shift on Belmont Ridge Road placing traffic onto the new northbound bridge over W&OD is 
planned to occur on or about July 17, 2017.  Project construction continues with utility, stormwater and 
grading. The northbound Belmont Ridge Road bridge over the Washington & Old Dominion Trail opened 
to traffic July 17, 2017. It is currently carrying one lane of traffic in each direction, and will open in its 
permanent northbound two-lane configuration once the new southbound bridge is complete. Work 
continues on the southbound Belmont Ridge Road bridge over the Washington & Old Dominion Trail.  
Project construction continues. Current work includes utility relocation, water main, gas main, erosion and 
sediment control, maintenance of traffic, earthwork/grading, and storm pipe installation throughout the 
project. Also, grading, asphalt placement, and construction of the soundwall along the NB roadway has 
begun. Construction of the Bridge substructure of southbound bridge over W & OD Trail is ongoing. 
Construction of the stormwater ponds was completed. Project construction continues; the project is on 
schedule. A detour is scheduled for Portsmouth Boulevard at Belmont Ridge Road during October 20, 
2017- October 23, 2017; Hay Road and Claiborne Parkway will serve as detour routes. A traffic shift onto 
the new north bound Belmont Ridge Roadway (one lane in each direction) is tentatively scheduled for mid-
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December 2017.  The project remains on schedule. Construction of the southbound bridge substructure, 
approach roadway, and mechanically stabilized earth (MSE) walls and embankment is ongoing.  Sound 
wall construction along the northbound roadway is complete. A traffic shift is anticipated to occur late 
December 2017; this traffic shift will place Belmont Ridge Road traffic onto the new northbound roadway. 
On December 20, 2017, both the Northbound and Southbound traffic on Belmont Ridge Road, between 
Hay Road and the new bridge over the Washington & Old Dominion Trail, was shifted onto new pavement 
for the NB roadway.  The new traffic pattern continues to be one lane in each direction. Construction of 
SB Bridge superstructure elements (deck, parapets, railing), approach slabs and approach roadway 
embankment are in progress. Earthwork, grading, cut & fill, and storm pipe installation continues 
throughout the project.  The southbound bridge deck and approach slabs at are complete; construction of 
the southbound bridge superstructure elements (terminal walls, parapets, railing, and pedestrian fence) and 
approach roadway embankment continues.  Earthwork/cut and fill operations, storm pipe installation, gas 
main installation, watermain installation and grading continue throughout the project. The construction of 
southbound bridge superstructure elements, approach slabs, and approach roadway embankment are 
complete. Roadway widening activities continue; erosion and sediment control, MOT, earthwork/grade cut 
and fill and storm pipe installation, fine grading, subbase and asphalt pavement placement (weather 
permitting), utility relocation work, temporary signalization, and signage.  Weather permitting, roadway 
construction activities (erosion and sediment control, MOT, earthwork/grade cut and fill and storm pipe 
installation; fine grading, aggregate subbase and asphalt pavement placement) continue for SB Route 659 
between Hay Road and Portsmouth Blvd., NB Route 659 from Portsmouth Blvd. to the bridge over the 
W&OD trail, and Belmont Station Drive to end of the project.  Utility relocation work, temporary 
signalization, and signage activates also continue.  Construction of the median, left turn lanes, shared use 
path on both sides of the roadway, and fine grading of the shoulders and ditches are underway.  It is 
anticipated that opening of the SB bridge and splitting NB and SB traffic will occur late July 2018.   
Roadway construction activities continue with focus on southbound Route 659 between Hay Road and 
Portsmouth Blvd, between the new southbound bridge to Jackpit Lane, northbound Route 659 from 
Portsmouth Blvd to the bridge over W&OD trail, and Belmont Station Drive to end of the project.  Opening 
of the southbound bridge and splitting northbound and southbound traffic is anticipated to occur in late 
July 2018; the bridge opening and traffic split will permit construction of the median, turn lanes, shared 
use path on both sides of the roadway, and fine grading of shoulders and ditches.  Roadway construction 
activities continue for the new southbound roadway between the new bridge over the W&OD trail and the 
Luck Stone entrance, and between Portsmouth Blvd. and new northbound bridge over W&OD trail.  Also, 
roadway construction continues on the northbound roadway between Belmont Station Drive and 
Gloucester Parkway. The project remains on schedule.  On June 28, 2018, northbound and southbound 
traffic on Belmont Ridge Road was shifted onto the new northbound pavement between Belmont Station 
Drive and Gloucester Parkway; this shift allows for completion of abutment B of the new southbound 
bridge over the W & OD trail and Gloucester Parkway.   A traffic shift is planned for late August 2018, 
which will separate the northbound and southbound traffic on Belmont Ridge Road between Hay Road and 
Gloucester Parkway; this will allow for completion of the turn lanes, median and fine grading of ditches, 
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slopes, and shoulders.  Roadway construction activities continue with storm pipe installation, grading 
activities, installation of curb and gutter, placement of subbase aggregate, and asphalt placement for the 
southbound roadway between the Luck Stone entrance and the Loudoun Water facility.  A traffic shift is 
planned for August 16, 2018 which will separate the northbound and southbound traffic on Belmont Ridge 
Road from Hay Road to Gloucester Parkway; this traffic shift will enable completion of the turn lanes, 
median, and fine grading of the ditches/slope/shoulders.  Roadway construction activities continued with 
storm pipe installation, roadway grading activities, placement of aggregate subbase and asphalt pavement 
between the northern abutment B of the southbound bridge over the W&OD trail and Gloucester Parkway, 
installation of curb and gutter, and placement of subbase aggregate and asphalt pavement for the 
southbound roadway between the Luck Stone entrance and the Loudoun Water facility.  A traffic shift is 
planned for the week of September 10, 2018 to separate the northbound and southbound traffic on Belmont 
Ridge Road between Hay Road and Gloucester Parkway to allow for completion of the turn lanes, median 
and fine grading ditches/slope/shoulders.  A traffic shift was completed on September 20, 2018 to separate 
the northbound and southbound traffic on Belmont Ridge Road between Hay Road and Gloucester 
Parkway.  Roadway construction activities continue with installation of remaining storm drain pipe and 
fine grading of median, shoulders, ditches and slopes, excavation, grading, curb and gutter,  placement of 
sub-base and asphalt pavement for the lateral road connections/tie-ins, and punch list work.  The project 
continues to be slightly ahead of schedule.   


Farmwell Road 
Intersection 


Improvements 


SCOPE CHANGE - 
Intersection improvements 


w/trail and sidewalk 
additions between Ashburn 


Road and Smith Switch 
Road/Waxpool Road 


Ashburn 
Broad Run 


A scope of services for design was sent to Wallace Montgomery on June 21st.  Fee schedules are due back 
on July 17.  Staff is in negotiations with Wallace Montgomery due to preliminary costs being high.  Staff 
has pulled the survey and geotech work from the master contract and requested a revised fee schedule.  The 
work pulled can be accomplished by on-call contractors.  The project was awarded to Wallace Montgomery 
on November 23, 2015 to begin design.  A kick-off meeting was held on December 2, 2015.  Next steps 
are to get the survey, environmental assessment and utility locations identified.  Survey is complete; base 
mapping is in progress.  VDOT Standard Project Administration Agreement was executed on March 1, 
2016.  On March 17, 2016, the Board directed staff to evaluate the intersection of Estate Place/Farmwell 
Road for safety concerns; the evaluation will be incorporated into this project.  A safety study for the Estate 
Place and Farmwell Road intersection is being prepared; staff expects to the Board in July 2016.  Survey 
complete; preliminary design due in August 2016.  Estate Place Safety Study will be presented to the Board 
in September 2016.  30% design plans expected in September 2016.  Estate Place safety study is scheduled 
for September 22, 2016 Business Meeting.  30% plans to be submitted on September 2, 2016.    DTCI’s 
design consultant is addressing comments from 30% design review.  A meeting with the Cameron Chase 
HOA is tentatively scheduled for January 2017 to discuss Estate Place access.  DTCI expects to receive 
60% design plans in February or March 2017.  A meeting with the Cameron Chase HOA was held on 
January 26, 2017 with no consensus on design solutions.  A follow up meeting will be scheduled with 
Supervisor Meyer.   Utility designations continue.  A Public Information Meeting is scheduled for May 30, 
2017 at 6:30 p.m. at Broad Run High School.  60% plans are anticipated to be submitted to VDOT and 
B&D in early June.  Design plan preparation continues.  Estate Place access issues will be presented at the 
May 12, 2017 TLUC meeting. A Public Information Meeting was held on May 30, 2017; a large number 
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of comments were received from the public. The public comment period is open for a period of 2 weeks.  
Geotechnical work continues. The design consultant has been tasked with preparing a proposal for spot 
improvements only (not the full widening project).  An item will be presented to the Board at a future date 
for endorsement of the reduced project scope of work.  DTCI staff is working with the design consultant 
to finalize the intersection and pedestrian improvement scope of work; work to finalize the revised scope 
continues. Field traffic counts are being collected to update the traffic study.  The traffic counts are 
complete. The revised scope of work has been finalized with the design consultant. The draft traffic analysis 
was submitted to VDOT.  On January 18, 2018, an item will be presented to the Board to obtain 
authorization to modify the project scope. An item was presented to the Board on January 18, 2018 for the 
adjustment in scope of services; the Board referred the item to the February 26, 2018 TLUC Meeting to 
address specific intersection improvement questions. The scope adjustments were discussed at the February 
26, 2018 TLUC Meeting; TLUC recommendations will be presented to the full Board for endorsement at 
the March 22, 2018 business meeting. The scope adjustment was approved by the Board at the March 22, 
2018 Business Meeting.  The design consultant is moving forward on conceptual intersection design, 
including turn lane options, and design of the bicycle/pedestrian improvements. The revised traffic analysis 
is being prepared; it will be submitted to VDOT when complete.  The project scoping process with VDOT 
continues.   The scope of work was submitted to VDOT on June 22, 2018.  The 30% design plans are 
anticipated to be received in fall 2018. VDOT comments on the project scoping are pending.  VDOT 
comments on the traffic analysis were received on July 16, 2018; the County’s consultant addressed the 
comments and resubmitted the traffic analysis to VDOT on August 24, 2018. Feedback from VDOT 
regarding the revised project scoping is pending. VDOT approved the revised traffic study on September 
25, 2018; the preliminary engineering design is underway. 


Metro Station Area 
Pedestrian Improvements 


Design and construction of 
bike/ped facilities around the 
Rt 772 (Ashburn) and Rt 606 
(Loudoun Gateway) stations 


Ashburn 
Broad Run 


Dulles 


A study of missing bike/pedestrian links has been submitted to County for review and prioritization.  On 
July 6, 2016, the Board approved allocation of $442,936 additional FY2017 CMAQ funds and transfer of 
$5.7M of prior CMAQ funds from Leesburg Park & Ride Lot to this project.  A total of 16 projects and 3 
intersections have been evaluated.  DTCI is working on a Request to Administer (RTA) and a Request for 
Proposals for design services for this project. No change.  The RTA is complete and will be submitted to 
VDOT in the next +/- 2-3  weeks. The RTA was forwarded to the County Administrator for signature.  
Once signed, the RTA will be submitted to VDOT.  The RTA was submitted to VDOT on June 23, 2017.  
VDOT is processing the RTA.  DTCI is updating RTA back-up information for VDOT; once completed 
the RTA can be approved and a project agreement can be generated.  DTCI staff has provided additional 
information to VDOT to supplement the RTA. VDOT is processing the RTA.  At Loudoun County’s 
request, this project will be administered by VDOT. Priority for design and construction of the missing 
links will be determined.  No change. A kick off meeting and site visit is scheduled for April 10, 2018.  A 
kickoff meeting with VDOT and DTCI was held on April 10, 2018; following the kickoff meeting, a site 
visit to evaluate existing trail connections as well as connectivity to the W&OD Trail occurred.   VDOT 
and DCTI staff continue to review and confirm the selected locations and priorities; once this is complete, 
VDOT staff will establish individual projects and solicit proposals from on-call consultants.  On July 5, 
2018, VDOT and DTCI staff met to finalize the selected locations and priority projects. A temporary UPC 
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will be setup and the VDOT consultant procurement process will be initiated. The consultant procurement 
process is underway.  No change. Internal meetings were held with VDOT's design team to determine 
updated planning level cost estimates and prepare a draft schedule using available information and 
information gathered during the site visits. Project delivery strategies will be discussed with County staff 
when the above mentioned work is complete. 


Route 7/Route 659 
Interchange 


Construction of a grade 
separated interchange at 
Route 7 and Route 659 
(Belmont Ridge Road) 


Ashburn 


The Board awarded the construction contract to Shirley Contracting at its May 20, 2015 business meeting.  
A notice to proceed was issued to Shirley in September 2015 and construction is underway.  A ground 
breaking was held October 13, 2015.  Clearing is nearing completion, utility work continues.  The 
contractor installed barriers during January and February 2016 and has begun construction of a large box 
culvert on Route 659.  Blasting for the project has been scheduled; a news release was issued on February 
22, 2016 to inform the public.  Route 7 barriers have been installed and sections of the box culvert should 
be installed in March 2016.  Utility relocation and installation of box culvert continues; blasting is 
occurring for waterline installation.  Excavation for Ramp A pier has begun.  Construction continues.  
Bridge piles under construction.  Utility relocation along Route 7 to be completed by the end of July 2016, 
project team is assessing the impact of utility relocation delay.  Bridge pile construction continues along 
with excavation on the south side of Route 7.  Utility relocations completed with exception of one 
underground utility.  Removal of abandoned gas transmission line on north side of Route 7 is in progress.  
Completed the removal of the abandoned Washington Gas line.  Summit IG is currently relocating the last 
of the fiber optic lines along Route 7 with an expected cutover date of September 15, 2016.  Shirley 
Contracting continues with pile drilling for the piers and abutments, mass fill operations, storm water pipe 
installation, and ground improvements; Shirley intends to begin installation of the Loudoun Water service 
line in early September 2016 at Ramp B.  The Project Team continues to work with Summit IG and 
Washington Gas on utility relocation.  Shirley continues with pile drilling on the north side of Route 7, fill 
operations at the southern approach and ramps, and storm water pipe installation.  Shirley continues with 
constructing the southern lanes of Route 659 south of the future Russell Branch intersection and intends to 
relocate traffic and allow for a north and south bound traffic switch in early Winter.   Shirley has completed 
installation of the base asphalt on the southern lanes of Route 659 south of Abutment A to the Gloucester 
Parkway intersection and the northern lanes of Route 659 south of Abutment A to the future Russell Branch 
intersection. Summit IG and Washington Gas relocations are expected to be complete January 2017.  Pile 
drilling and setting at Abutment B, which is located on the south side of Route 7, is complete and filling 
operations continue at Ramps A&D.   Relocation of the traffic signal at Promenade Drive and Belmont 
Ridge road was completed on December 22, 2016.  Utility relocation is complete.  Construction continues 
on bridge abutments.  Boring operations under Route 7 have begun for waterline installation. Erection of 
the bridge girders is planned to begin on or about March 27, 2017.  The work will take place in two phases 
and will require night time lane closures on Route 7.  Girder erection proceeded as planned is anticipated 
to be complete mid/late April. Placement of intermediate asphalt between Abutment A south to the 
Gloucester Parkway intersection has begun in preparation for the traffic shift between Gloucester Parkway 
and future Russell Branch Parkway. The traffic shift work will occur at night and on the weekend and is 
contingent upon construction of a temporary traffic signal at the intersection of Belmont Ridge Road and 
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Gloucester Parkway. This traffic shift is anticipated to occur in mid/late May; proper notification 
procedures will be followed.  Installation of the waterline and storm drain continues.  Fill for embankment 
D, which is located at the northwest quadrant of the interchange, has begun.  Placement of asphalt on ramp 
A, which is located at the southwest quadrant of the interchange, is anticipated to begin in late April/early 
May.   Due to weather, placement of the asphalt on Ramp A was postponed and will be rescheduled.  Girder 
erection for the bridge superstructure was completed in April; bridge deck activities will continue for the 
next several months.  Work to construct the temporary traffic signal at the intersection of Belmont Ridge 
Road and Gloucester Parkway is underway and is expected to be completed prior to the southbound lane 
shift and transition from Gloucester Parkway to the new southbound lanes; weekend work scheduled for 
May 20, 2017 with June 1, 2017 as back-up date to complete the intersection work at the existing Route 
659/Gloucester Parkway intersection.  The southbound lane shift was completed as scheduled, along with 
the necessary temporary signal work.  Weather continues to delay the placing of asphalt on Ramp A; 
tentatively, the paving is scheduled to begin in June 2017.  Current work includes:  installation of the deck 
pans and rebar in preparation for the concrete bridge deck pours, installation of the Loudoun Water 
Betterment at Ramp B, jack and bore work under Route 7, installation of storm sewer, construction of the 
asphalt pedestrian trails along Belmont Ridge Road, and fill work for the embankment at Ramp D.  Work 
to prepare for the concrete deck pours continues; the first of six deck pours was completed on June 27, 
2017.  The new Belmont Ridge Road tie in north of the interchange at Promenade Drive is expected to 
completed by late June/early July 2017.  Asphalt placement at Ramp A (southwest quadrant) is expected 
to be completed in July.   The two jack and bore operations for the Loudoun Water betterment were 
completed in June along with the 20” waterline wet tap tie-in at Ramp B (southeast quadrant).   The 
pedestrian trails have been completed south of the interchange to the future Russel Branch intersection 
along with the guardrail.  Work continues on installation of storm sewer along Ramp C (northeast quadrant) 
and embankment fill at Ramp D (northwest quadrant).  Additional Dominion Virginia Power (DVP) and 
Comcast utilities between existing Belmont Ridge Road and the Belmont Country Club adjacent and west 
of Baltusrol Terrace were uncovered.  These utilities appear to be conflict with the installation of the 
Loudoun Water relocation and betterment portion of the project.  A meeting is scheduled for Thursday, 
June 29, 2017 with the project team and impacted utility representatives to discuss these utilities. One of 
the three concrete pours at the bridge is complete; work to prepare the bridge for the remaining 2 concrete 
pours continues and it is anticipated that concrete pours will begin in early August 2017. The future 
Belmont Ridge Road tie in work north of the interchange at Promenade Drive was completed as 
planned.  Asphalt placement at Ramp A (southwest quadrant) was completed as planned.  Water line work 
was completed on both the South side and North side of Route 7, the permanent water line was tied in at 
both locations on the North side of Route 7, and the temporary tie-in was completed on the South side of 
Route 7.  In preparation for waterline work across Gloucester Parkway, traffic lanes were shifted on the 
west bound lanes of Gloucester Parkway; it is anticipated that the waterline work will begin in early 
August.   Shirley continues to work on installation of storm sewer along Ramp C (northeast quadrant) and 
mass excavation at Ramp D (northwest quadrant).  The Dominion Energy and Comcast utility conflict 
along Belmont Ridge Road and adjacent to the Belmont Country Club and Baltusrol Terrace appears to be 
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resolved.  The County Project Team and Loudoun Water have agreed on a re-design which will allow 
Shirley Contracting to avoid the utilities during construction. On September 1, 2017 the deck pours for the 
interchange bridge were completed. Water line installation commenced in early August under the 
westbound lanes of Gloucester Parkway, as planned; however, due to the amount of rock encountered, 
installation was slow and is not expected to be completed until early September.  Once complete, traffic 
will be shifted to the westbound lanes of Gloucester Parkway to allow for the waterline to be installed 
under the eastbound lanes of Gloucester Parkway.  Excavation and storm sewer installation continues on 
Ramp C (northeast quadrant) and Ramp D (northwest quadrant).  It is anticipated that the pouring of the 
bridge sidewalks and parapet walls will occur in September as well as installation of overhead signs. The 
County Project Team continues to work with Loudoun Water to finalize a construction revision which will 
avoid a conflict with the waterline installation and unknown Dominion Energy and Comcast utilities 
paralleling Balutrosol Terrace.  The County Project Team has also commenced planning efforts and traffic 
count verifications for an anticipated February 2018 traffic shift.  This traffic shift will move traffic to the 
new bridge, implement associated detours, and eliminate the existing traffic signal at Belmont Ridge road; 
this shift if necessary to construct Ramp B (southeast quadrant) and Ramp C (northeast quadrant).  
Construction continues; concrete sidewalk pours and the concrete parapet wall pours began, the waterline 
installation was completed under the westbound lanes of Gloucester Parkway, the traffic shift to the west 
side of Gloucester Parkway was completed, the waterline installation was initiated under the eastern lanes 
of Gloucester Parkway, and excavation and storm sewer operations between Ramps D (northwest quadrant) 
and C (northeast quadrant) began.  Installation of some of the overhead signs has been delayed pending 
approval of the foundation redesign and coordination with VDOT for structural inspections.  At this time, 
the overhead sign installation has been pushed to the week of October 23, 2017; a press release will be 
issued.  Traffic counts were collected in September 2017 and the detour plans are being prepared for the 
February 2018 planned traffic shift to the bridge are underway. The concrete work associated with the 
bridge deck, which includes the sidewalks, parapet walls, and terminal walls, is complete. The waterline 
installation along Route 659 continues both to the north and south of Gloucester Parkway.  Storm sewer 
operations and earth moving operations were switched between Ramp D (northwest quadrant) and Ramp 
C (northeast quadrant) as planned.  Installation of several overhead signs awaits approval on the foundation 
redesigns, foundation pour schedules, and coordination with VDOT inspections; installation is anticipated 
mid-November 2017.   A press release will be issued the week prior to installation of the overhead signs.  A 
construction Revision has been submitted to Loudoun County Building and Development, VDOT, and 
Loudoun Water for final review, comments, and approval.  The detour plans have been finalized for the 
planned February 2018 traffic shift which will remove the traffic signal at Route 7.  The detour plans are 
currently under review by the County and are expected to be shared with VDOT in early November.  
Several overhead signs have been installed; the remainder of the overhead signs are planned to be installed 
in December 2017. The Promenade Drive temporary traffic shift has been completed; this shift facilitated 
storm sewer work and initiated work on the Route 659 northbound roadway. Detour coordination is 
ongoing; this detour will open the newly constructed bridge to traffic and is currently planned for February 
2018.  Storm sewer installation, subbase, and intermediate paving are ongoing on Ramp D (northwest 
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quadrant); asphalt placement is anticipated to be completed in December. Earthwork activated continue on 
Ramp C (northeast quadrant). Waterline installation north of Gloucester Parkway continues with a planned 
completion in December 2017. Two of the remaining overhead signs were installed during the week of 
December 11, 2017.  Planning is ongoing for a Route 659 NB long term temporary lane closure in the 
Promenade Drive area to facilitate storm sewer and roadway installation; the detour was activated on 
January 8, 2018. Ramp D subgrade undercut and aggregate subbase installations are complete; the lower 
section of base asphalt is partially complete.  Ramp C rough grading and bridge work continued, and the 
bridge traffic signal installation began.  Detour planning to remove the existing intersection (including the 
existing traffic signal) and activate the bridge in February 2018 continues.  VDOT has provided detour 
plan review comments and the County has provided responses.  Construction of the Route 659 Sound 
Barrier Wall is anticipated to begin in February 2018.   Construction activities continue including: storm 
drain installation, completion of grading of ramp C (northeast quadrant), grading of ramp B (southeast 
quadrant) is underway, the asphalt base course at Ramp D (northwest quadrant) was completed, waterline 
work continued, and installation of the lights on the bridge deck occurred.  A bridge safety inspection was 
completed by VDOT on January 22, 2018 and the report was issued the following day.  Detour planning 
to remove the existing intersection, traffic signal, and activate the bridge continues.  The tentative planned 
activation date for the bridge of mid-February 2018 has been postponed to mid-March 2018, weather 
pending. The delay is primarily due weather delays which affected required work activities such as paving, 
pavement markings, and road sign foundation installations.    Construction activities continue including: 
storm sewer and roadway installation on 659 northbound at Promenade Drive, the intermediate course of 
asphalt was completed at Ramp D (northwest quadrant), rough grading and storm sewer installation at 
Ramp B (south east quadrant), water line work, and installation of the first phase of the bridge lighting was 
completed on ramps A (southwest quadrant) and D (northwest quadrant). Traffic signal work on the bridge 
continues in preparation for the March bridge activation. A press release was issued by Loudoun County 
on February 22, 2018, advising the public of the pending bridge activation and associated detours planned 
for the March 20, 2018, weather permitting.  Blasting was initiated within the median along Route 7 both 
east and west of the bridge for storm water drainage and grading and is likely to continue through March 
and into April 2018.  The Route 659 NB work activity at Promenade Drive has been completed to allow 
for the Phase I Traffic Shift and Bridge Activation on March 27, 2018.  Ramp B (southeast quadrant) rough 
grading operations were halted in March due to weather, however storm water sewer installations continued 
during the month of March. Water line work continues, blasting continued within the median along Route 
7 west of the bridge, and will continue east of the bridge during month of April.  In addition, blasting along 
Route 659 was resumed to allow for construction of the Route 659 NB lanes and expected to be completed 
by late April 2018.  The waiver request for the culverts under the future Cemetery Access Road was issued 
March 8, 2018; on March 23, 2018, DTCI received approval of the waiver from VDOT.  Construction 
activities continue including:  fill operations at Ramps B (southeast quadrant) and C (northeast quadrant), 
completion of the storm sewer and water line work at Ramp B (southeast quadrant), storm sewer 
installation at Ramp C (northeast quadrant), installation of the sound wall at Belmont County Club, and 
completion of fine grading operations on portions of Ramp B (southeast quadrant). Base asphalt placement 
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on Ramp B (southeast quadrant) is anticipated to occur in early May; it is anticipated that Ramp B 
(southeast quadrant) will be open to traffic late May 2018. This ramp opening will allow access from 
Belmont Ridge Road northbound and southbound to access Route 7 east.  The concrete approach slab at 
Ramp B (southeast quadrant) was completed in April; completion of the approach slab at Ramp C 
(northeast quadrant) is anticipated to occur in May.  Blasting continued within the median along Route 7 
and at the future intersection of Russell Branch Parkway; it has been delayed by weather and is expected 
to be complete in early May at both locations.  Construction activities continue including:  cut and fill 
operations at Ramps B (southeast quadrant) and C (northeast quadrant), base pavement, underdrain, and 
curb and gutter on Ramp B, storm sewer, blasting, preparation of a Loudoun Water punch list, and sound 
wall installation at Belmont Country Club. The inclement weather in May 2018 has delayed completion 
and opening of Ramp B (southeast quadrant) until mid/late June. On June 21, 2018, Ramp B (southeast 
quadrant) opened which allowed access to Route 7 eastbound from Route 659 north and southbound.  The 
Sound Wall between the Belmont Ridge Country Club and Route 659 was also completed; painting of the 
sound wall is expected to begin in mid-July 2018.  Cut and fill operations continue, excavation and 
pavement operations were initiated south of Gloucester Parkway for construction of the northbound lanes 
of Route 659, and the mass excavation for Route 659 Northbound lanes just south of Russell Branch 
Parkway continued.  Ramp D is anticipated to open in late July/early August 2018.  Coordination regarding 
signage for the Belmont Slave Cemetery is ongoing. Construction activities continue including: painting 
of the sound wall, excavation and pavement operations south of Gloucester Parkway, pavement placement 
and curb and gutter installation,  and storm sewer installation. Weather impacts caused a delay in the 
opening of Ramp C; as a result, the opening of Ramp C has been moved to early August 2018, however a 
Ribbon Cutting Ceremony was held on July 27, 2018.    The night work required to complete installation 
of storm water crossings and milling and paving operations on Route 7 will begin in August 2018 and 
continue through October 2018. Construction Activities continue including: completion of the painting of 
the sound wall on the east side (painting of the west side is planned for late September 2018), completed 
excavation and pavement operations for the eastbound lanes of Gloucester Parkway, mass excavation for 
Route 659 Northbound lanes just south of Russell Branch Parkway continued, final subgrade cuts for the 
northbound lanes of Route 659 between Gloucester Parkway and future Russell Branch Parkway occurred,  
and night work is ongoing to complete storm sewer crossings and mill and paving operations on Route 7 
(two of the three eastbound storm crossings were completed in August along with the mill, fill, and 
intermediate pavement on westbound Route 7). Ramp C (northeast quadrant) was opened on Monday, 
August 6, 2018 which allowed for full single lane functionality on the bridge.    Construction activities 
continue including: sound wall painting, completion of the work at the intersection of Gloucester Parkway 
and Route 659 with final signal configurations expected to be complete in October 2018, fine grade 
operations, aggregate placement, underdrain, storm water installation adjacent to Promenade Drive, and 
base asphalt operations on the northbound lanes of Route 659 between Gloucester Parkway and the future 
intersection of Russell Branch Road.  The storm water crossings on eastbound Route 7 are complete as are 
the mill and fill operations on westbound Route 7.  Final surface paving operations are expected to begin 
at Ramp D (northwest quadrant) and C (northeast quadrant) during the westbound Route 7 road closures.  
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Surface paving on Route 659 southbound and northbound are expected to be completed in October.  Once 
complete, the mill and overlay work on Route 7 eastbound and Ramps A (southwest quadrant) & B 
(southeast quadrant) will begin.  Night work is expected to extend into November 2018. 


Belmont Ridge Road – 
Truro Parish Drive to 


Croson Lane 


Widening  of Belmont Ridge 
Road from 2 lanes to 4 lanes 
between Truro Parish Drive 


and Northstar Boulevard 


Blue Ridge 
Broad Run 


Dulles 


A meeting was held with VDOT staff on 3/30/2015, with B&D on 3/31/2015 and with Loudoun Water on 
4/6/2015 to discuss design details.  The 30% plans were received for review from the design consultant.  A 
location and design public hearing on the 30% design plans was held on June 23, 2015 at Mill Run 
Elementary School.  The Belmont Ridge Road and Croson signal plans were submitted to VDOT on April 
27, 2015.  Sixty percent design plans were submitted to VDOT on 6/29/2015.  The Board approved the 
design concept on September 16, 2015.  The utility field inspection was conducted on November 20, 2015.  
After obtaining the utility easement needs, the plats can then be prepared.  Staff continues to coordinate 
with utility companies.  Dominion has indicated their design will not be provided until April 1, 2016.  This 
pushes the schedule back 3-4 months.  Bids were received for a traffic signal at Belmont Ridge 
Road/Croson Lane which will be installed in phase 1 of this project.  90% plans were submitted to B&D 
and VDOT on April 6, 2016.  Project team meeting held to discuss right-of-way acquisition and existing 
open space easements.  Dedication plats to be submitted soon.  DTCI has begun meeting with property 
owners to discuss right-of-way acquisition.  Construction plan and plats have been provided to NOVA 
Parks for review.  Notice to proceed has been issued for installation of traffic signal at Belmont Ridge 
Road/Croson Lane; signal installation expected to be completed by December 2016.  Dedication plats have 
been submitted to Building and Development for review.  100% design plans scheduled to be submitted in 
mid to late September 2016.  Submission of final design plans scheduled for first week of December 2016; 
second submission of plats scheduled to occur by end of December. 100% design plans were submitted to 
B&D for review on November 30, 2016.  Staff is coordinating with CalAtlantic Homes, the developer of 
the Lim Property.  Submission of the revisions to 100% design plans will occur by April 2017.  Appraisals 
have been ordered.  Second submission of the 100% plans occurred on March 10, 2017 and a meeting was 
held with VDOT on April 4, 2017 to discuss the outstanding comments.  Right of way acquisition will 
begin when the appraisals are received.  Final comment responses were submitted to VDOT on April 24, 
2017; appraisals remain outstanding.   100% design plan approval is awaiting B&D approval; the utility 
relocation plan and estimate is moving forward as originally designed. All appraisals have been received 
and plats are complete; right of way acquisition will begin upon authorization from VDOT.  The 100% 
Plans have been approved by B&D.  The land acquisition process will begin when the appraisals have been 
received.  The County Attorney’s Office has begun to prepare the offer letters and deeds, however, the 
appraisals remain outstanding.  A final decision on the utility relocation has not yet been reached. Staff is 
in the process of receiving appraisals; offers are being made. DTCI staff continues to work with Dominion 
Virginia Power and Loudoun Water to bring resolution to utility issue on an impacted property. A 
resolution was reached with Dominion Virginia Power and Loudoun Water on the final location of the 
overhead utilities.  Land acquisition continues.  Coordination with LCPS between the road design and the 
ES-31 site is ongoing; additional turn lanes at the Waxpool Road intersection are being explored.   Right 
of way acquisition continues; signed agreements for right of way have been obtained from approximately 
five property owners.  Pending a signed agreement, LCPS can move forward with land acquisition for the 
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new Elementary School.    Acquisition of the Elementary School parcel is complete; other land acquisition 
activities continue. Land acquisition continues as well as acquisition of stream and wetlands credits. Signed 
agreements have been obtained for approximately eight properties.  Stream credits and a portion of the 
wetlands credits for the elementary school site have been procured.   Right of way acquisition continues. 
A new project administration agreement is required; it will be issued after July 2018. Right of way 
acquisition plat preparation continues. No change.  The Dominion Energy Plan and Estimate (P&E) was 
received and forwarded to Verizon.  Right of Way acquisition continues.  The revised SPAA remains 
outstanding. Right of Way acquisition continues.   


Northstar Boulevard 
(Route 50 to Shreveport) 


Extension of Northstar 
Boulevard between Route 50 


and Shreveport Drive 
Blue Ridge 


The preliminary scope of work is complete.  Discussions are underway with Board members, County staff 
and the developer of Brambleton regarding alignment.  The County had J2 Engineers review and comment 
on the latest Brambleton design provided by Urban. VDOT Standard Project Administration Agreement 
was executed on March 1, 2016.  County is obtaining cost estimate for 30% design.  County is moving 
forward with preliminary engineering of this project.  Draft scope of work for preliminary engineering has 
been prepared and is being reviewed.  Request for proposal is being drafted.    Draft RFP is being revised 
in preparation for advertisement. VDOT is reviewing the draft Request for Proposal (RFP).  Comments 
from VDOT’s Civil Rights Division were received and addressed.  VDOT is reviewing the revised draft 
RFP. The RFP was issued on April 7, 2017; bids are due May 9, 2017.  Proposals have been received and 
the Proposal Advisory Group (PAG) is set to review the proposals on June 16, 2017.  Due to conflicts the 
PAG has been rescheduled to 7/28/17. Award of the design contract is anticipated for September 2017.  
The PAG met on July 28, 2017; interviews for the short listed firms are scheduled for 8/23/17 and 8/24/17.   
Contract award is anticipated for September/October 2017. The top ranked firm was selected, the scope of 
work has been issued, and the fee negotiation process is ongoing.  Contract award is anticipated for 
November/ December 2017.  No change. The contract has been accepted by the County and a pre-award 
package has been submitted to VDOT.  An item for contract award is scheduled to be presented at the 
FGOEDC meeting on November 14, 2017 and the December 5, 2017 Board Business Meeting, if approved.  
The Board approved the design contract at its December 5, 2017 Business meeting.  The kickoff meeting 
was held on January 10, 2018.  The purchase order (PO) has been issued to Dewberry.  Property owner 
notification letters have been issued and data collection is underway. Traffic counts, survey work, and 
aerial imagery are underway. The wetlands delineation work is complete.     Aerial mapping and deed 
research has been completed, property line survey is ongoing, utility designations are underway, and 
wetlands limits are being field located.  The conceptual plans will begin upon completion of the property 
line survey.  Traffic counts, survey, wetlands delineation, and utilities delineation are complete; location 
of septic areas is ongoing. Preparation of the concept alignments will begin once collection of the base 
information has been completed.  A revision to the project agreement is required due to receipt of the 
TIGER grant. The traffic Counts, survey, wetlands delineation, and title are complete; utility designation 
is ongoing. After completion of the utility designations, Dewberry will finalize the draft alignment and 
review with the County. Traffic projections have been finalized and a draft alignment was provided on 
June 26, 2018; design adjustments are being considered to minimize utility conflicts. A meeting to discuss 
right of way impacts to the VDOT maintenance facility is tentatively scheduled for July 19, 2018. Initial 
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meetings with impacted property owners (including VDOT) occurred in early July 2018. Coordination with 
FHWA and VDOT regarding the TIGER grant continues. Dewberry began to gather environmental 
information for preparation of the NEPA document.  Development of the road plans continues.   
Development of the 30% road plans continues along with the NEPA process. A meeting with Procurement 
is scheduled for October 5, 2018 to discuss alternative means of project delivery.                     


Round Hill to Franklin 
Park sidewalk and trail 


Sidewalks and Shared Use 
Path along eastbound 


Business Route 7 to Franklin 
Park 


Blue Ridge 


Right of way acquisition continues.  A meeting was held on March 21, 2017 with the Round Hill Town 
Council to provide the status of right of way acquisition; right of way acquisition continues. Progress has 
been made on right of way acquisition; 17 out of 26 property owners have agreed to grant right of way 
and/or easements required for the project.  Right-of-way agreements with 17 property owners have been 
reached; the County is having difficulty reaching agreements with the remaining property owners.  The 
County is now working with Town of Round Hill on possible eminent domain for the remaining parcels.  
A joint bidding package for the County project and Town Main Street project is being prepared. County 
staff met with the Town of Round Hill on June 2, 2017 to begin development of a joint bid package for 
County project and the Town’s Main Street project.  The County Attorney’s Office is preparing resolutions 
for eminent domain.  An item will be presented at the July 12, 2017 Board Public Hearing to gain 
authorization for eminent domain. At the July 20, 2017 Business meeting, the Board authorized the use of 
eminent domain to complete right-of-way acquisition; right of way and easement negotiations continue.   
The County Attorney’s Office is working to finalize ROW acquisition; signed offer letters have been 
received on all properties except for two.  A draft Invitation for Bid has been prepared and being reviewed 
by DTCI staff.  The County Attorney’s Office is working to acquire right-of-way from one remaining 
property owner.  DTCI staff is working with the Town of Round Hill on a project coordination agreement 
for the County to administer the Town’s Main Street Project.  Right-of-way acquisition continues for the 
one remaining property owner.  DTCI staff met with the Town of Round Hill on October 17, 2017 to 
address issues related to the County to administering construction of the Town’s Main Street project.  The 
County has reached agreement with all impacted property owners; the County Attorney’s Office is 
finalizing deeds and coordinating signatures. An advertisement authorization package is being prepared 
along with a Project Agreement for the County to administer Town’s Main Street project concurrent with 
this project. The final deeds and easements are being recorded to complete Right-of-Way acquisition.  
DTCI staff is working with the Town of Round Hill on a project agreement to administer Town’s Main 
Street project concurrent with the County’s sidewalk/trail project. The County Attorney’s office has 
competed review of The Memorandum of Understanding (MOU); the MOU is planned to be presented to 
the Round Hill Town Council on February 1, 2018.  Following Town Council action, an item will be 
presented to the Board on March 6, 2018 to approve the MOU.  The MOU will be presented to the Board 
at its March 6, 2018 business meeting.  Preparation of the IFB is underway. The MOU was approved by 
Board at the March 6, 2018 business meeting.  The final easements for Verizon and Comcast have been 
executed and are in the recordation process.  Coordination with Town of Round Hill continues to finalize 
the Special Provisions for joint Town and County bid package.  Final ROW certification is pending.  
Dominion Energy is scheduled to move the guy wire on East Loudoun Street on May 18, 2018; this 
relocation will facilitate construction of the sidewalk. The RFP for construction engineering inspection 
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(CEI) Services was sent to VDOT on May 17, 2018 for review; it is under review by VDOT.  The ROW 
certification and updated construction cost estimate were submitted to VDOT on June 22, 2018.  The 
County continues to coordinate with the Town of Round Hill to complete the bid documents for a joint 
solicitation for the County’s and Town’s projects.  Coordination continues with the Town of Round Hill to 
finalize the IFB for submission to VDOT for pre-award review.  No change.  The County, Town of Round 
Hill, and VDOT staff met on September 17, 2018 to discuss status and next steps of the two projects. A 
meeting will be scheduled with the County and Town of Round Hill to discuss constructability and 
maintenance of traffic (MOT) issues; plan revisions are expected following this meeting. 


Route 7/Route 690 


Preparation of Interchange 
Justification Report and 
preliminary interchange 


design for Route 7 at Route 
690 


Blue Ridge 


Resubmittal of IJR went to VDOT and comments were received.  The IJR was submitted to VDOT Central 
Office for review and comment on 4/15/2015.  Notice was received by VDOT in early June that the IJR 
was approved by Central Office.  It now has to go to the CTB for approval.  The consultant submitted of 
30% design plans in mid-September to VDOT.  County staff and Dewberry will meet with VDOT to 
discuss the issue of clearance with the height of the existing bridge over Route 7.  As it stands now, if the 
bridge is widened it may have to be replaced.  Staff received comments from VDOT and the Town of 
Purcellville on the 30% design plans.  This project will stop until additional funds are identified.  The 
Adopted FY2017 CIP has $4M for design of this interchange; funding will become available in July 2016 
for design to commence.  County reviewing scoping document from Dewberry.  Design should begin by 
the end of July 2016.  County reviewed cost proposal for design and has requested additional information.  
Finance Government Services Operation and Economic Development Committee approved contract 
amendment for design services on November 15, 2016. Meeting was held with VDOT on December 16, 
2016 to analyze the existing bridge over Route 7.  Currently staff is working with VDOT to assess clearance 
and vertical alignment issues.   No change.  Dewberry has completed the alignment investigation; a follow 
up meeting with VDOT will be scheduled to discuss the bridge issues.  No change.  DTCI staff is working 
with VDOT and our consultant to discuss issues related to the existing bridge.  The draft NEPA document 
was submitted to VDOT on June 30, 2017.  County staff met with VDOT on June 23, 2017.   Dewberry 
will survey existing bridge, perform core borings on Route 7 and perform a cost analysis to determine the 
outcome for the Route 690 bridge; a decision is anticipated to be reached in September/October 2017.  The 
project schedule has been coordinated with VDOT, a RTA has been submitted, and environmental work 
has begun.  The field investigation is complete; per the results, neither the bridge clearance nor paving 
thickness meet VDOT specifications.  DTCI staff will schedule follow up meeting to discuss a possible 
design exception related to common sense engineering.  A meeting with VDOT to discuss bridge the issues 
has been scheduled for October 16, 2017; cost estimates for different scenarios will be provided at this 
meeting. A meeting with VDOT occurred on October 16, 2017 to discuss bridge alternatives.  Comments 
were received on the NEPA document; resubmission is anticipated to occur mid-November. Costs for the 
bridge replacement were submitted to VDOT mid-December 2017.  Comments on the NEPA document 
were received and addressed; resubmission occurred on November 15, 2017.  The Project Administration 
Agreement was provided to the County on December 1, 2017.  VDOT issued additional comments on 
environmental issues and the bridge design plans; these comments were addressed and the design plans 
were resubmitted on January 5, 2018. Preparation of the design plans continues. The NEPA was 
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resubmitted on January 5, 2018. The NEPA Public Hearing is tentatively scheduled for April 16, 2018.  
The design plans are moving forward assuming that Route 690 bridge will be replaced.  The VDOT Design 
and Location Public Hearing is scheduled to be held at Woodgrove H.S. on April 16, 2018 from 6:30 to 
8:30pm.  The VDOT Design and Location Public Hearing was held on April 16, 2018. Preparation of a 
memorandum to clarify the volume of additional traffic on Route 690 as a result of the interchange is 
underway.  Responses to the comments from Public Hearing are being prepared.  A meeting with VDOT’s 
Structures and Bridge section occurred on May 23, 2018 to discuss slight widening of the Route 7 bridges 
to avoid a Route 7 lane closure during road construction; VDOT approved the requested bridge widening. 
A value engineering meeting is anticipated to occur in mid/late July. Soil borings are being collected, the 
NEPA document is being finalized, and the value engineering study is planned for late July/early August 
2018. Right of way (ROW) acquisition is underway. Responses to the Public Hearing comments have been 
reviewed and resubmitted to Dewberry.  Preparation of the 60% design plans continues. A  Value 
Engineering Study is scheduled to occur on August 15 & 16, 2018.  The Value Engineering (VE) Study 
was held on August 15 & 16, 2018; as a result of the VE Study, the County is exploring the concept of 
roundabouts at the interchange ramps.  The NEPA package was submitted on August 17, 2018 for the 
Finding of No Significant Impact (FONSI) determination.  Land acquisition continues.   As a result of the 
VE study, Dewberry has determined that roundabouts provide more functionality in relation to queuing at 
ramps.  Land acquisition continues.              


Route 50 Traffic Signal at 
Fleetwood Road 


Construct a new traffic 
signal Blue Ridge 


This project is funded by the VDOT Highway Safety Improvement Program (HSIP) funds that were 
previously allocated for Loudoun County Parkway/Center street.  The survey and geotechnical study are 
in progress; construction is anticipated to begin in Summer 2018. On October 18, 2017 the notice to 
proceed was issued to a consultant for survey work and Phase I design.  VDOT scoping and field meetings 
scheduled to be held on December 11 and 20, 2017, respectively.  The scoping and field meetings were 
held as planned.  The 30% design plans are anticipated to be complete in early 2018. The draft 30% design 
plans have been completed, reviewed and revisions are underway.  The 30% design plans were received 
January 31, 2018;   development of 100% plans began on February 8, 2018. The draft 100% plans are 
expected in mid-April 2018 with construction expected to begin in Summer 2018. No change; the design 
continues on schedule.  The final 100% design plans were received on April 16, 2018.   Construction 
funding will be available in FY2019.  No change.  Once funding becomes available (July 2018), federal 
authorization for the construction phase will be requested.  A contract was issued to an on-call signal 
contractor; anticipated traffic signal construction completion is early 2019.    Construction is underway 
with completion expected in early 2019. The current construction activities include installation of the 
controller, boxes, and conduit. The signal poles have been ordered, however, fabrication and delivery of 
the poles is dependent on the fabricator’s schedule.   Construction is underway and expected completion is 
early 2019. Current work includes installation of the controller, boxes, and conduit; awaiting delivery of 
fabricated signal poles. 


Route 9/Route 287 
Roundabout 


Design and construction of a 
roundabout at the 


intersection of Charles Town 


Blue Ridge 
Catoctin 


The preliminary project design is funded using VDOT pre-scoping funds.  Survey work is completed.  A 
VDOT scoping meeting was held on 10/8/14. The geometrics of the area are requiring further analysis of 
the roundabout option.  The build alternatives are being re-examined and value engineered in search of 
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Pike (Route 9) and Berlin 
Turnpike (Route 287) 


cost savings.  The final traffic report comparing the performance of a roundabout to an expanded signalized 
intersection has been provided to the County for review.  County staff is in discussion on the design 
alternatives with VDOT.  The project was a submitted as a candidate for HB-2 funding.  It has not been 
recommended by VDOT staff for funding.  A meeting has been scheduled for mid-March, 2016 to discuss 
County comments.  VDOT and County staff met on March 17, 2016 to discuss design alternatives; 
additional analysis was requested in order to finalize the report, which is expected to be released at the end 
of April 2016.  Supplemental analysis will be distributed in mid-May; final report will follow staff review 
of the additional information.  County to provide direction to VDOT on preferred alternative. No change.  
An item will be presented to the Board of Supervisors at a future Business Meeting to select a design 
alternative.  The County has requested a proposal from Wallace Montgomery to design the roundabout. 
No change; the proposal has not yet been received. A proposal from Wallace Montgomery was received 
by DTCI on June 28, 2017 and is being reviewed.  Once the proposal is finalized, a Purchase Order will be 
issued to begin design of the roundabout. Staff continues to work with Wallace Montgomery to finalize 
the proposal.  The Wallace Montgomery Purchase Order for the roundabout design is being processed by 
Procurement.  The Purchase Order was issued on September 7, 2017.  Field traffic counts are ongoing and 
a design kick-off meeting will be scheduled in October 2017.  A kick-off meeting was held on October 12, 
2017 with Wallace Montgomery to begin project design phase. Property owners have been notified of 
planned survey work. Wallace Montgomery is finalizing the survey work. The wetland delineation has 
been finalized; field work continues. Field work continues and concept design is underway. The concept 
design is being finalized. The traffic analysis has been finalized and concept design continues.  No change. 
The traffic analysis is complete and the draft concept design is anticipated to be received by the end of 
August 2018. Development of the concept design and development of roundabout alternatives is underway.   
The traffic analysis and conceptual design will be submitted to VDOT by mid-September 2018; VDOT 
concurrence is required prior to development of 30% design plans. VDOT review comments are anticipated 
to be received by late October 2018. 


Braddock 
Road/Summerall/Supreme 


Intersection 
Improvements 


Braddock 
Road/Summerall/Supreme 
Intersection and added turn 


lanes  


Blue Ridge 
Dulles 


On March 31, 2017 a Notice to Proceed was issued to ATCS for the design phase of this project.  Property 
survey notification letters were mailed to impacted property owners, the project corridor survey is complete 
and design of the roadway and drainage improvements are underway. Traffic data collection, signal warrant 
study, geotechnical field investigation, and wetland and stream data baseline work has been completed.  
First submission of the design plans to B&D occurred on August 8, 2017 and to VDOT on July 25, 2017.  
A public information meeting is anticipated to occur in Fall 2017.  30% design plan comments were 
received from Building and Development on September 15, 2017 and continue to be addressed; a 
preliminary SWM/Drainage report was submitted to Building and Development on September 8, 2017. A 
public information meeting is expected to occur in Fall 2017. Comments on the 30% plans were received 
from Loudoun County Building and Development on September 15, 2017; staff is currently addressing the 
comments. A public meeting is anticipated to occur in late Fall 2017, followed by project endorsement at 
a future Board Business Meeting. A Public Information Meeting will be scheduled for late December 
2017/January 2018. The 60% design plans will be submitted after the Public Information Meeting 
comments have been received. The public information meeting is scheduled for January 11, 2018.  The 
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60% design plans will be submitted after comments from the public information meeting have been 
addressed.   A public information meeting was held on January 11, 2018. The public comment period closes 
on February 11, 2018; once the public comment period closes, the comments will be reviewed and 
evaluated. An item for design endorsement and to authorize the design consultant to proceed with final 
design, will be presented at the March 6, 2018 Board business meeting. The final design is progressing. At 
the March 6, 2018 Business Meeting, the Board requested the addition of a right turn lane from northbound 
Summerall Drive onto eastbound Braddock Road. The utility designations are complete; the 60% plan 
submission is anticipated to occur late May 2018. A second UFI meeting was held on May 24, 2018. 
Submission of the 60% design plan is anticipated to occur late June. The 60% design plan submission is 
anticipated to occur in early August 2018.  The 60% design plans were submitted to B&D and VDOT on 
July 13, 2018.  Utility coordination continues.  The 60% plan review comments from B&D were received 
on August 16, 2018; VDOT comments are pending. Verizon submitted their Plan and Estimate (P&E) on 
August 17, 2018; A P&E from Washington Gas has not yet been received. VDOT comments were received 
on September 5, 2018; the 90% design plan submission is expected by Mid-November 2018. Utility 
coordination is ongoing; the Washington Gas P&E remains is outstanding. The Verizon P&E was received 
and the Verizon PO is pending. 


Route 50/ Loudoun 
County Parkway 
Improvements 


Design of an additional 
southbound lane from Dulles 
West Boulevard to Route 50 


and construction of a 2nd 
right turn lane from Loudoun 


County Parkway to 
westbound Route 50 


Blue Ridge 
Dulles 


A proposal has been requested from an on-call consultant; it is expected to be received mid-September 
2018.  On September 26, 2018, DTCI staff met with the selected on-call consultant to verify the project 
scope and provide plan and traffic information; the final design proposal is pending.  


Loudoun County 
Parkway/Waxpool Road 


Intersection 
Improvements 


Design of intersection 
improvements Broad Run 


Staff is coordinating with Dewberry and VDOT to discuss scope of the project.  A proposal was received 
from Dewberry on August 28, 2015 and is under review by staff.  A purchase order was issued on March 
2, 2016.  A kick-off will be held on March 15, 2016.  Survey and environmental assessments have been 
initiated.  Project scoping meeting was held on May 2, 2016; 30% plans expected at the end of August 
2016.  Public information meeting tentatively scheduled for September 2016.  Delivery of 30% plans on 
schedule for the end of August.  Public Information meeting is scheduled for October 27, 2016, 6:30-8:30 
pm at Moorefield Station ES.  30% design plans are expected by September 2, 2016.  Public Information 
meeting was held on October 27, 2016; no members of the public attended.  Initial coordination with 
property owners has begun.  An item will be presented at a future Board of Supervisor’s meeting for 
endorsement of the project. 60% design plans were submitted to B&D on January 18, 2017.  The County 
is working to address County and VDOT comments on the 60% design plans. All outstanding VDOT 
comments have been received.  Utility designation work continues. A RTA was submitted to VDOT on 
June 23, 2017.  Dewberry is working to prepare NEPA documents and to address 60% plan comments.  No 
change. Responses to the NEPA scoping documents were received from several agencies.  A VDOT Local 
Assistance Program (LAP) coordinator is required to complete the NEPA review; once the NEPA has been 
completed, a UFI meeting will be scheduled. A VDOT LAP Coordinator has been assigned and the NEPA 







 


23 
County/VDOT Project Update 


October 2018 
 


PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 


review process is under way. The NEPA process is complete; the UFI meeting is anticipated to occur in 
January 2018. The project administration agreement was provided to the County on December 1, 2017.  
The UFI is anticipated to occur in mid-February; plan submission to VDOT will follow.  The UFI meeting 
is scheduled for February 22, 2018.  The UFI Meeting was held on February 22, 2018; further coordination 
will be needed due to the large number of fiber providers located within the project area. The design 
consultant is in the process of gathering information from utility owners, regarding utility relocations 
within the project area, whose facilities will be impacted by the project;  utility owners have been given a 
deadline of  April 27, 2018 to provide easement requests, the desired relocation of their existing facilities, 
as well as a formal request to be relocated.  Coordination of a common fiber optic duct bank is underway.  
Dewberry continues to gather data from the utility companies; approximately 50% of the companies have 
responded. One particular utility company is not willing to be located in a common duct bank, a 5’ easement 
is required.  If other companies provide the same response, a design revision will be required to provide 
common duct bank on one side of Waxpool and individual conduit runs with individual easements on the 
other side of Waxpool Road. The project administration agreement has been executed.  Utility coordination 
remains ongoing; the 90% design plan submission is anticipated to occur in July 2018. Utility coordination 
remains ongoing. Utility relocation coordination is ongoing. Design plan revisions regarding stormwater 
management are underway.  Utility relocation coordination is ongoing; a meeting with the fiber providers 
located within the project limits will be scheduled. On October 2, 2018, a meeting with Digital Loudoun 
and the eight other impacted fiber providers was held to coordinate a common duct bank on Digital 
Loudoun property. 


Route 28 Hot Spot 
Improvements 
Northbound 


Widening of Route 28 
northbound lanes between 


Dulles Toll Road and 
Sterling Boulevard 


Broad Run 
Dulles 


Funding for design of this project was authorized by the Route 28 Tax District Commission on March 18, 
2016.  VDOT issued notice to proceed on May 26, 2016.  No change. Project is in design phase, 60% 
submittal scheduled for Fall 2016 and final approved designs scheduled for Summer 2017. No Change. 
The design is complete and the plans have been approved for construction by the VDOT Chief Engineer. 
Construction may possibly begin early summer 2018 if a funding source is identified; a funding application 
will be submitted to the NVTA.  County is preparing to apply for NVTA funds (December 15, 2017 
deadline). Loudoun County has applied for NTVA funds. This project is on NVTA’s draft 
recommendations project list for funding.  On June 14, 2018, NVTA approved $20M for this project.  
Preparation of the NVTA project agreement is underway.  No Change.  


Route 772 Connector 
Bridge 


Design and construction of a 
bridge over the Greenway to 
connect the north and south 


side of the Route 
772/Ashburn Rail stations 


Broad Run 


Notice to Proceed was issued on May 13, 2016 to design-build team of Shirley Contracting and Dewberry.  
Stage 1 bridge plans have been submitted to VDOT; preliminary engineering underway.  Baseline schedule 
established; construction completion planned for Winter 2018. 90% roadway plans are being reviewed 
internally by DTCI staff in advance of formal plan submission.  100% roadway plans were re-submitted. 
VDOT completed their review and all comments have been addressed; B&D review is still in progress.  
First submission plat comments have been received and addressed; re-submission will occur following 
design plan approval.  The plats have been resubmitted and reviewed by VDOT; all comments have been 
addressed.  B&D has approved the design plans and signature sets have been received.  Loudoun Water 
Agreements for Moorefield Boulevard and Metro Center Drive have been fully execute.  The right of way 
process is underway.  The right of way acquisition process is underway; plats are currently in the County 
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Attorney’s Office for deed preparation.  The grading permit application process has begun.  The County 
Attorney’s Office has completed the draft deeds and the offer packages are in process. The design-build 
team has obtained the VDOT permit, the Greenway land use permit and the VSMP permits.  The grading 
permits are under review by B&D.  Construction is anticipated to being in July 2017.  A preconstruction 
meeting was held on July 25, 2017.  The County Attorney’s Office has completed the draft deeds and the 
offer packages are in process. Field work to start construction on Abutment ‘A’  (south side of the 
Greenway) is anticipated to begin in August 2017.  A Preparatory Quality Assurance Inspection Meeting 
and Progress Meeting were held on August 23 and 24, 2017, respectively.  The Contractor mobilized 
trailers and equipment, set up E&S controls and began clearing and grubbing for work on the north side of 
the Dulles Greenway on Metro Center Drive.  Earthwork began at Abutment B approach area by placing 
fill for the impending MSE Walls and pile placement.  Access to the remainder of the bridge at Abutment 
A and Pier 1 has now been resolved via a Construction Access Agreement on the south segment of Vinegar 
Hill Drive.  Revisions to temporary storm drainage and temporary construction easements are pending 
revised plats.  The design plans are approved; Shirley plans to start construction the week of September 5, 
2017.  Construction is underway with earthwork, fill operations, storm drainage pipe installation, and MSE 
Wall construction.  Phase I E&S controls, clearing and grubbing and rough grading has begun for 
Moorefield Blvd and blasting is currently scheduled to begin in early October for all utility installation for 
south Metro Drive and Moorefield Blvd.; the Blasting Plan and Permit are pending approval by the Fire 
Marshall.  The Plan Revisions for the storm drainage easements for the Gramercy Property are in progress 
and moving forward but are not currently impacting the progress of the project. The bridge work has been 
in full operation by completing all pile placement for the bridge abutments, and placement for the footings 
and forming of columns for a pier.  Bridge and roadway construction remains ongoing on the north and 
south sides of Metro Center Drive and Moorefield Blvd.  Earthwork, storm drain installation, and 
construction of the MSE walls continued on Abutment B (northside of the Greenway). However, due to 
land acquisition, embankment and fill placement was temporarily placed on hold and work moved to 
Abutment A (south side of the Greenway) where work continues on the MSE walls.  Construction of the 
piers is complete. All substructure for the bridge is planned to be completed within the next several weeks 
and steel erection is scheduled to begin by the end of November 2017 and continue for the next 2 to 3 
months; the work will begin at Abutment A.   Phase II E&S controls, clearing and grubbing, and all blasting 
has been completed for Moorefield Blvd and S. Metro Center Drive.  Embankment operations, rough 
grading and utility installation for south Metro Drive and Moorefield Blvd are currently underway and 
moving forward as scheduled.  The Plan Revisions for the storm drainage easements for the Gramercy 
Property are being reviewed by Building & Development but are not currently impacting the progress of 
the project.  Earthwork, storm drain installation, construction of the MSE walls continued at Abutment B 
(north side of the Greenway). However, due to the limitation of the acquisition for the Temporary 
Construction and Drainage Easement, embankment and fill placement were temporarily halted at Abutment 
B and moved to Abutment A (Southside of the Greenway). Currently, the MSE wall crews demobilized 
and fill operations are currently suspended at both Abutments. A Right of Entry is being prepared to resume 
work at Abutment B.  The construction access road may potentially be removed with access resuming in 
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approximately 2 to 3 weeks once Vinegar Hill Drive is restored.  All bridge substructure is now completed 
and girders have been placed for Spans A & B extending across the eastbound lanes of the Greenway; 
bridge work will continue through the month of December 2017; girder placement is scheduled to be 
completed by mid-late December 2017. Cut to fill operations, rough grading and utility installation for 
Metro Drive at the round-about and Moorefield Blvd. continue; a construction access road has been 
constructed for access at Croson Lane through future Moorefield Blvd., Croson Lane will be the point of 
access once Vinegar Hill Drive has been restored. Vinegar Hill Drive was reopened in mid-December 
2017, thus eliminating the temporary construction access road. Earthwork, cut to fill operations, MSE wall 
construction, storm sewer pipe installation, and fine grading and utility on Metro Center Drive and 
Moorefield Blvd. continue. A Right of Entry (ROE) Agreement was executed on December 11, 2017 for a 
Temporary Construction and Drainage Easement on the approach area of Abutment B, allowing Metro 
Center Drive fill and MSE wall placement to proceed as scheduled.  The ROE expires in mid-March 2018 
and the formal Deed of Easement is being finalized for the AU Loudoun Station property. A Loudoun 
Water easement and other required easements are required on the AU Loudoun Station property; these 
easements are being reviewed by Loudoun Water.   All bridge girders and cross frames have been placed 
for Spans A thru C, extending across all lanes of the Greenway; work on the bridge spans will continue 
through January 2018.   A ROE for Croson Lane was finalized on December 19, 2017 and will serve as the 
main access point. Two Loudoun Water easements are still pending for the AU Loudoun Station property 
at N. Metro Center Drive, however, Loudoun Water has agreed to use the ROE Agreement until the Deeds 
are finalized.  MSE wall placement and fill operations continue at the approach of Abutment A. All bridge 
girders and cross frames have been placed for Spans A thru C, extending across all lanes of the Greenway; 
work on the bridge spans continues.  Cut to fill operations, rough grading and utility crossings for the duct 
banks are also nearing completion for south Metro Drive and Moorefield Boulevard, sanitary sewer and 
storm sewer lines are approximately 50% complete.  The contractor also remobilized to the north side at 
Abutment B and began some minor grading and fill operations to the terminus of Metro Center Drive.  The 
deed of easement for the temporary construction and drainage easements on the AU Loudoun Station 
remain pending. All work within the easements on N. Metro Center Drive continues under the Right of 
Entry Agreement.  MSE wall placement at Abutment A is complete and MSE wall placement at Abutment 
B is underway.  Bridge work continue including; bolt torqueing, sheer studs, SIP forms, overhang bucks, 
formwork, rebar placement, pouring of the bridge deck. Other activities include: grading operations, utility 
duct bank work and storm sewer installation. The Deed of Easement remains outstanding for the AU 
Loudoun Station property; these documents are required to be executed prior to construction beginning in 
this area. An extension of ROE was executed which enables completion of the utility work. The fill 
operations for approach areas at Abutment A & B are complete. The north and south sides of Metro Center 
Drive, beyond the approach areas, are nearing final grade and the import fill for slopes and Gramercy 
easement reduction have been completed.  Water and sewer activities have resumed; the delay was due to 
utility conflicts and the expiration of ROE agreement. All rebar has been has been placed for the bridge 
and the deck pours have begun, but have been postponed due to weather. All gas sleeves, water main, sewer 
lines, and the communication/power vaults on Moorefield Blvd. have been installed and duct bank 
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installation continues.  The project is on schedule, though weather conditions have been a factor.  A third 
extension to the ROE agreement was issued. Utility work is anticipated to be complete in May 2018.  The 
fill operations and slabs for the approach areas at Abutment A and B are complete and the placement of 
base stone is underway. The north and south sides of Metro Center Drive, beyond the approach areas, are 
now at final grade and base stone placement is anticipated to be complete in May 2018.  Installation of the 
water line, sewer lines, and concrete bridge deck are complete. Construction of the median barrier, bridge 
rail wall and curb/fence installation on the bridge superstructure is underway.  Cut to fill and rough grading 
operations on Moorefield Blvd are nearing completion; base stone placement is anticipated to occur in May 
2018.  Despite weather conditions and land acquisition issues, the project remains on schedule. 
Coordination of The Deed of Easement for the AU Loudoun Station property continues; therefore, a 4th 
extension of the ROE is required. The deadline for the 4th extension is mid-June to avoid potential project 
delays.  It is expected that all final signatures of the Deed of Easement may be obtained by late June/early 
July 2018.  Construction of fill operations, water and sewer line, and fence work continues.  The concrete 
bridge deck, median barrier, bridge rail wall, and curb/fence installation on the bridge superstructure are 
complete.  Despite weather conditions and land acquisition issues, the project remains on schedule. 
Coordination of The Deed of Easement for the AU Loudoun Station property continues; therefore a 4th 
extension of the ROE is being acquired to enable the required completion of the project. The Deed is in the 
possession of the Developer for the AU Loudoun property and is awaiting the signature from their lender; 
final signatures are expected late August 2018.  The deadline for the 4th extension is early July 2018 to 
avoid potential project delays. The approach slabs, pedestrian and median barrier walls, and pedestrian 
fence on the bridge are complete. Fine grading, underdrain and base stone operations on Moorefield Blvd 
and Metro Center Drive, curb, gutter, inlet tops, and base asphalt are complete.  Work continues on the tree 
cells, sidewalk, slope/fill placement, seeding, and intermediate asphalt placement. The project continues to 
be on schedule, though potential issues with land acquisition may be a factor if not executed in July 2018. 
Preparation of a master signage and striping plan is underway. The Deed of Easement for the AU Loudoun 
Station property has been executed by all parties; recordation is pending.  Therefore, a 4th extension of the 
ROE has been acquired.  Construction activities continue including: completion of the bridge and fencing, 
completion of the tree cells, installation of the curb and gutter, sidewalk, slope/fill placement, and 
permanent seeding.  The project continues to be on schedule with a substantial completion date of 
September 21, 2018.  Dewberry is preparing a master signage and striping plan; VDOT approval is 
required.  All easements and land acquisition are now finalized with the recordation of the AU Loudoun 
Station Deed & Plat; no further ROE’s are required. Substantial completion is currently scheduled for 
September 21, 2018. Construction activities continue with: grading behind the curb and gutter, sidewalk 
construction, slope/fill placement, and permanent seeding. The shared use path is scheduled to be paved 
by September 17, 2018.  VDOT approval of the Moorefield Station Signage & Striping Plan is anticipated 
to be issued later this month.  Once the Striping Plan is completed, the striping will be placed and any 
remaining work for this project will be completed. The street acceptance process is underway for the North 
Metro Roads, Croson Lane, and the Rt. 772 Bridge Project. The Transit Connector Bridge was substantially 
complete as of September 21, 2018 with a Final Completion date of December 1, 2018 anticipated. A punch 
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list has been generated and the work is underway. Also, work to complete Croson Lane is underway; 
anticipated completion of Croson Lane is expected to take several months.  Street Acceptance for the North 
Metro Roads continues.  


Shellhorn Road 


Design and construction of a 
four lane roadway between 
Loudoun County Parkway 


and Moran Road 


Broad Run 


The design contract is anticipated to be awarded in March 2018. An item for award of the design contract 
will be presented at the March 10, 2018 FGOEDC meeting; if the item is approved at the FGOEDC, it will 
be presented at the March 22, 2018 Board business meeting. On March 13, 2018, the FGOEDC 
recommended to award the Shellhorn Road contract to J2 Engineers, Inc. The contract was awarded by the 
Board at the March 22, 2018 Board Business Meeting.  The initial field investigations are underway. No 
change. Coordination is underway with MWAA, Dominion Energy, and TransCanada. Field and 
environmental work continues.   Preliminary utility coordination is underway.  MWAA coordination is 
ongoing; an impact to the Airport Layout Plan has been identified by MWAA. A meeting will be scheduled 
by mid-September 2018 to discuss the impacts with MWAA and FAA.  The NEPA process continues. A 
meeting with MWAA was held on September 11, 2018 to discuss the path forward regarding the impact to 
the Airport Layout Plan and their NEPA requirements.  


Sterling Boulevard 
Extension of Sterling 


Boulevard between Pacific 
Boulevard and Moran Road 


Broad Run 


Underground utility field designations were completed in early September, 2015.  Field survey is complete.  
Traffic County on Sterling Boulevard are complete.  ATCS, the design contractor, has been requested to 
do a roundabout feasibility study at Sterling Blvd./Moran Road.  County staff met with VDOT and they 
approved a roundabout in concept.  Staff is proceeding with that design.  Staff will eliminate the multi-use 
trail and install two bike lanes on the roadway and provide a left turn into the west entrance of the Seefried 
property (Dulles Downs).  Staff continues to coordinate issues regarding impacts to properties in the area.  
The design firm is working on designing the east end of the project.  The western end is on hold until a 
meeting is held with Waste Management.  VDOT Standard Project Administration Agreement was 
executed on March 1, 2016.  30% plans to be submitted to B&D by the end of April 2016.  County staff 
met with two property owners (Waste Management and 1501 Moran Road/Cambridge Properties) to 
discuss the project.  30% plans have been submitted.  Design public hearing scheduled for May 26, 2016, 
6:30-8:00pm at Moorefield Station Elementary School.  Design modifications being considered based on 
feedback from public information meeting.  Design phase is expected to be completed in Spring 2017; 
anticipate seeking endorsement of design from Board of Supervisors in September 2016.  Value 
engineering study scheduled for the end of July 2016.  Received 30% design review comments from 
VDOT.  Value engineering study review held July 26-27, 2016.  30% design plans were submitted to 
Loudoun Water for review in August 2016.  New survey notification letters will be sent to property owners 
to extend the time frame for entry onto properties.  Design consultant is developing alternatives to eliminate 
the roundabout at Sterling Boulevard and Moran Road. Alignments are expected to be presented to the 
Board in Spring 2017.  A meeting was held on March 9, 2017 with an impacted Property Owner to review 
alignment options.  Board endorsement of the alignment will be requested after feedback from the Property 
Owner is received. DTCI has received feedback from the Property Owner and is proceeding with Board 
endorsement of an alignment.  It is anticipated that an item will be presented to the Board on July 20, 2017 
requesting endorsement of design.  At its July 20, 2017 Business Meeting, the Board endorse alignment #2 
“northern tee”; DTCI staff is working with the ATCS to develop an updated schedule. ATCS has initiated 
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detailed design of alignment #2 “northern tee”.  Design continues.  The 30% design plans are anticipated 
to be submitted to Loudoun County B&D mid- November 2017. A utility field investigation meeting (UFI) 
was held on October 24, 2017. On November 3, 2017, the 30% design plans were submitted to Building 
and Development, VDOT, and Loudoun Water.  On November 27, 2017 ATCS requested comments back 
on utility designations, cost estimates, and requested as-built drawings to facilitate scheduling of the test 
pits.  Preparation of the 60% design plans continue. Comments on the 30% design plans were received 
from Loudoun Water & VDOT; the 60% design plans are anticipated to be submitted in March 2018.  The 
test pit locations have been identified and field work has been scheduled.  The final geo-tech borings are 
complete and the report is being developed.  The environmental report being finalized and will be sent to 
the Army Corp of Engineers for review. ROW plats on anticipated to be available in August 2018. The 
60% plans are anticipated to be submitted in mid-March.  The DVP relocation cost estimate is pending.   
The 60% plan submission is anticipated mid-April 2018; the delay is due to access to one parcel for 
collection of geotechnical information.  Dominion Energy recently installed a new duct-bank; this new 
duct back was incorporated into the utility plans and the utility plans were provided to Dominion Energy 
for an updated UT-9. The updated Dominion Energy utility relocation design is pending.  The 60% plans 
are being finalized; preparation of the ROW plats will follow. Submission of the 60% design plan is 
anticipated to occur mid-June 2018. Preparation of the Geotechnical report continues. Dominion Energy 
has indicated that their relocation plans will not be complete until January 2019; DTCI staff continues to 
coordinate with Dominion Energy.  The 60% design plans were submitted to B&D and VDOT on June 15, 
2018; the 90% design plans anticipated to be submitted for review in late August 2018. Plan coordination 
with the County’s Shellhorn Road project continues.  Dominion Energy stated that their timeline to provide 
a relocation design is 12 months.  Preparation of the 90% design plans and ROW plats continues. 
Coordination with Dominion Energy continues.   Dominion Energy stated that their plans will be submitted 
by December 2018/January 2019. Preparation of the 90% design plans and utility relocation coordination 
continues. 


Vantage Point Shared Use 
Path 


Design and construction of a 
shared use path along 


Mooreview Parkway and 
sidewalks along Claude 


Moore Parkway and Croson 
Lane 


Broad Run 


Construction plans are approved; land acquisition in progress.  Plat revision in process to vacate and replace 
existing open space easement.  The open space easement plat has been recorded.  The right of way 
dedication plat is under review and approval is expected February 2017. No utility conflicts have been 
identified.  County Staff is reviewing construction delivery options.  The right of way dedication plat has 
been recorded.  Options for construction are being considered by DTCI staff pending the final engineer’s 
estimate; project pricing work will occur in May. Project pricing continues.  No change.  It has been 
determined that his work will not be performed under the Mooreview Parkway construction contract and 
is now currently being priced by a JOC contractor.  No Change.  Initial pricing has been received from a 
JOC contractor and is under review.   Pricing for construction and construction phase support has been 
reviewed; the project has a funding shortfall and a plan for supplemental funding is in review.  VDOT will 
provide $130,000 from the Countywide Safety and Operational FY2019 funds (CSOI) for the Vantage 
Point Shared Use Path Project; this should cover the project shortfall. In July, the County will work with 
VDOT transfer the funds. No change. Coordination to transfer the VDOT funding is underway.  An item 
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requesting authorization of funds will be placed on the September 20, 2018 Board Business meeting AIR.  
Authorization of the CSOI funds was received at the September 20, 2018 Board Business Meeting.  


Waxpool Road at Pacific 
Boulevard and Waxpool 
Road at Broderick Drive 


Intersection improvements at 
Waxpool Road/Pacific 


Boulevard and Waxpool 
Road/Broderick Drive 


Broad Run 


Plats are being prepared from the design plans to discuss with impacted property owners in the area 
(commercial).  Right of way discussions are underway. VDOT is in the process of issuing comments on 
the 100% plan submission.  Appraisals are anticipated to be received within a week or so.  When a cost 
estimate is completed, Dewberry will submit a request for right of way authorization to VDOT.  Dulles 28 
Centre, ZCPA 2013-0002, proffered to dedicate the right-of-way and easements that are needed for a 
portion of this project.  Deed preparation is pending with the County Attorney’s Office.  Land acquisition 
is anticipated to be completed in Fall 2016.  Signature sets of the construction plans have been requested 
in anticipation of plan approval from Building & Development; right-of-way acquisition will be the next 
phase of this project.  Construction plans have been approved.  Right-of-way discussions have begun.  Four 
plats have to be revised due to parcel ownership changes.  Construction plan revision being processed to 
remove storm water pond from Dulles 28 Centre property.  Coordinating with Dominion Virginia Power 
(DVP) who is going to install new transmission line in the area.  Received cost estimate from DVP which 
is much higher than expected; cost estimate under review and discussion.  Utility design from Washington 
Gas and DVP being reviewed.  Plat comments sent on November 29, 2016.  Utility design and cost review 
is complete. Right of way acquisition continues.  Nutrient credits will be purchased through VDOT. The 
Dulles 28 proffered right of way and easements were requested on February 28, 2017.  VDOT review of 
the construction plan revision is pending; B&D has revised the plan and issued only 1 comment regarding 
nutrient credit purchase.  Right of way negotiations are ongoing. The last remaining comment has been 
addressed; confirmation of nutrient credit purchase has been received.  Deeds and plats are being finalized.  
The County Attorney’s Office is finalizing documents for ROW acquisition. The proffered right of way 
has been acquired; updated appraisals are required to prepare the updated offer letters. The proffered Dulles 
28 right of way has been recorded.   Revised proposals have been requested from Dominion Virginia 
Power.   Right of way and easement acquisition continues.  Coordination continues with Dominion Power 
for the revised proposals. Right of way and easement acquisition continues.  Dominion conduit will be 
installed by the County; preparation of the construction documents for the power conduit is underway. The 
revised utility relocation plans were sent to Dominion.  ROW acquisition continues. Dominion relocation 
plans completed. Will prepare to bid out that work shortly. ROW acquisition continues. ROW acquisition 
continues.  Preparation of the Dominion Energy relocation documents is underway. A plan revision is 
required to accommodate a property owners request during ROW negotiations. Updated parcel assessments 
for the remaining properties are anticipated to be complete soon.  The plan revision is anticipated to occur 
mid-June 2018. Completion of the updated parcel assessments is ongoing.  A design plan revision was 
submitted to B&D and VDOT as a result of land acquisition; land acquisition continues.  Resubmission of 
the revised construction plans is anticipated to occur mid-August 2018.  Land acquisition continues; several 
meetings occurred with impacted property owners throughout the month of July 2018.  Additional VDOT 
comments on the plan revision were received on August 27, 2018. Right of way acquisition continues.  The 
VDOT comments received in August 2018 were addressed; the revised construction plan will be 
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resubmitted to B&D and VDOT by mid-October 2018.  ROW acquisition continues; a new title report is 
required for one impacted parcel.  


Crosstrail Boulevard 
Segment A-2 


Construction of 4 lane 
divided Crosstrail Boulevard 
between Claudia Drive and 


Sycolin Road 


Catoctin 


A kickoff meeting was held on 3/24/2015.  Fort Myer is the contractor.  The Notice to Proceed was issued 
June 9, 2015.  A groundbreaking ceremony was held on June 30, 2015 and construction is underway. 
Blasting for excavation and storm pipe work has begun.  Installation of the storm structures is underway.  
The contractual completion is Spring 2018.  The project is on schedule.  Installation of storm structures 
continues.  Excavation and storm pipe installation continues.  Verizon has begun utility relocation along 
Sycolin Road. Verizon has completed utility relocation along Sycolin Road.  Blasting, excavation and 
storm pipe work continues.  Construction activities continue; this project remains on schedule. Blasting 
operations are nearing completion and the surplus material from the embankment at the Sycolin Road 
entrance is underway. The project remains on schedule for completion in Summer 2018.  Excavation and 
storm pipe installation continues as well as hauling surplus embankment from Sycolin road entrance. No 
change.  Current work includes cut and haul-off of the surplus embankment, storm pipe installation, and 
trench blasting operations.  The General Contractor is scheduled to begin base paving in October 2017.  
Cut and haul-off of surplus embankment, storm pipe installation, and trench blasting operations continue. 
The General Contractor is scheduled to begin base paving in November 2017.  Earth work and storm pipe 
installation continues. Cut and haul-off of surplus embankment material continues.  Storm pipe installation 
and final grade preparations for base asphalt on the west side of the project and Sycolin Road entrances are 
underway.  Export of surplus material and storm pipe installation and final grading work on the east side 
of the project continues.  Export of surplus material continues; an additional 18,000 CY of blasting, 
excavation and export which requires a scope change to GC.  The impacts of this change and weather days 
are in review and will likely extend the contract time to Summer 2018.  No change. Export of the surplus 
material to a Leesburg site has begun, however the project still has a surplus of 110,000 CY. Asphalt 
placement and entrance work at the Sycolin Road is anticipated to begin in April 2018. Export of surplus 
material continues.  Final grading and asphalt activities are anticipated to occur in May 2018 at the Sycolin 
Road entrance. Export of excess material continues is projected to continue through September 2018.  
Grading efforts are underway at the Sycolin Road end of the project. Export of excess material for grading 
and asphalt placement continues. Project completion anticipated to occur in late Fall 2018.  Export of the 
final surplus material will continue through September 2018. Construction continues on the final drainage 
pipe, and slope fill. Project completion is still anticipated to occur in late Fall 2018.  Export of the final 
surplus material continues.  Asphalt placement is anticipated to begin in late October 2018.  Export of the 
surplus material continues. Installation of the storm pipe will continues through October 2018 with asphalt 
placement anticipated to begin in early November 2018. 


Crosstrail Boulevard 
Segment B 


Design of Crosstrail 
Boulevard extension 


between Kincaid Boulevard 
and Russell Branch Parkway 


Catoctin 
Leesburg 


Roadway plans approved by VDOT.  Staff is working to get approvals from Town of Leesburg and the 
Dept. of Building and Development.    Appraisals for offsite property acquisition are underway.  Tuscarora 
Crossing proffered to obtain right of way over the next six months.  The County Attorney prepared a 
Memorandum of Agreement pertaining to Tuscarora Crossing’s time frame for right-of-way acquisition, 
which extends for six months following construction plan approval or September 1, 2016, whichever 
occurs first.  The construction plans have been approved by VDOT, we are awaiting approval from the 







 


31 
County/VDOT Project Update 


October 2018 
 


PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 


Town of Leesburg, Building and Development and NoVa Parks.   The storm water management agreement 
that is required by the Town of Leesburg has been approved.  The Town of Leesburg has not yet approved 
the construction plans; vacation of a conservation easement and tree save area are required.  Deeds and 
plats have been submitted for review; the developer of Tuscarora Crossing to begin right-of-way 
acquisition.  DTCI met with staff from Town of Leesburg to address their comments; construction plans 
resubmitted June 28, 2016.  Storm water management agreement sent to property owner for review.  
Construction plan approval expected from the Town of Leesburg; meeting scheduled with the Town to 
discuss bonding requirements.  County needs to purchase stream credits. The construction plan was 
approved by B&D on August 26, 2016.  Currently working on finalizing bonding agreement and SWM 
agreement with Town and acquisition of stream credits.  The owner of Tuscarora Crossing’s obligation to 
acquire the off-site right-of-way expired on December 1, 2016; the County now has six months to acquire 
the right-of-way.  Conservation easement vacation needs to be executed for two properties (Arcardia and 
Springfield East); plat revisions are required after the vacations are recorded.  County also needs to finalize 
PC-2 agreement with Town of Leesburg.  PC-2 performance bond waiver agreement was approved by the 
Leesburg Town Council on December 13, 2016. At the January 3, 2017 Board of Supervisors Business 
Meeting, the Board directed staff to diligently continue activities to acquire right of way and easements 
needed to construct Crosstrail Boulevard Segment B.  Any parcels not secured by March 1, 2017 are to be 
forwarded to the April 2017 Board of Supervisors Public Hearing to initiate the eminent domain process.  
Right of way negotiations continue.   A Board item will be presented at the April 12, 2017 Pubic Hearing 
to initiate the eminent domain process.  Work continues with the Town of Leesburg for plat approval.   
DTCI staff met with owners of the Fricols subdivision to discuss compensation for the project. Signed 
deeds have been received from three property owners.  Negotiations with five outstanding property owners 
continues.  The Board Public Hearing on the Proposed Resolution authoring use of Eminent Domain is 
scheduled for May 10, 2017.  Some property owners have accepted the County’s offer to acquire the 
necessary right of way and easements.  Hunter Lee has signed a Memorandum of Understanding with the 
County to extend the timeframe for ROW acquisition an additional 90 days to August 5, 2017.  Four parcels 
remain outstanding for right of way acquisition.  Revised deeds and offer letters to be sent out.  Certificates 
were filed on the last four property owners on July 6, 2017. The wetlands permit was approved by DEQ 
and USACOE.  The Town of Leesburg issued minor comments on the 100% design plans; these comments 
are being addressed and the plans will be submitted early August 2017.  The Town of Leesburg approved 
the design plans on August 8, 2017.  All offsite easements and right of way have been acquired either by 
deed or filing eminent domain.  A design plan revision was submitted on August 21, 2017 to relocate the 
FAA access road.  Comments on the access road design have not been received.  Comments on the access 
road design were received and are being addressed; resubmission of the plan is expected to occur in late 
November 2017.  The access road comments have been addressed; the design plan was resubmitted to 
B&D on November 14, 2017.  VDOT has approved the revision.   B&D approval of the access road revision 
is pending. No change. The RFP for purchase of wetlands and stream credits has been issued.  Preparation 
of the documents required for utility relocation is underway.  Preparation of the construction documents 
continues. Resolution of utility issues is ongoing with Verizon and Dominion.  Bids on the environmental 
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credits were received; no bids were received for wetlands credits.  Resolution of the utility issues is ongoing 
with Verizon and Dominion.  The construction documents are anticipated to be complete mid-July 2018.  
The agreement for purchase of stream credits is under review with the County Attorney’s Office.   The 
IFB for wetlands credits purchase will be re-issued on July 15, 2018.Coordination of a Dominion Energy 
encroachment agreement is underway with the County Attorney Office (CAO).  Resolution of utility issues 
with Verizon and Dominion Energy remains ongoing.    Resolution of utility issues with Verizon remains 
ongoing. Coordination with the CAO regarding an encroachment agreements for Dominion continues.  Per 
VDOT, decision on bridge maintenance will be forthcoming.  Met with Samuels Mill attorney and engineer 
on 7/25/18.  Responses to interrogatories for court case due on 8/15/18.  RFQ for purchase of wetlands 
credits due back on 8/16/18.  IFB documents have been submitted to County.   Coordination with the CAO, 
Dominion Energy, and the Town of Leesburg continues regarding the Dominion Emery encroachment 
agreements.  Coordination with the Virginia Aquatic Resources Trust Fund (VARTF) and Dewberry to 
acquire wetlands credits remains ongoing.  Coordination with CAO and Samuels Mill attorney to resolve 
the court case remains ongoing.    A meeting was held on October 2, 2018 with Verizon to discuss the 
License Agreement. Coordination with Dominion Energy regarding the Encroachment Agreements 
continues.  On October 1, 2018 a meeting was held with Dewberry to discuss purchasing wetlands credits 
and other wetland mitigation options if they are needed. Review of the design plans by the Town of is 
required.                                                          


Evergreen Mills Road / 
The Woods Road 


Intersection 
Improvements 


Turn lanes on Evergreen 
Mills Road at relocated The 
Woods Road; Final phase of 


the original scope of The 
Woods Road Relocation 


Catoctin 


Phase 2 - The turn lanes on Evergreen Mills Road will be pursued when adequate funding has been 
identified.  A meeting was held with Supervisor Higgins and representatives of Believer’s Baptist Church 
on July 2, 2015 to explain the situation.  County staff received an estimated cost for this work from VDOT.  
The cost estimate is $2,701,596.  Funding has not been identified. VDOT is preparing a cost estimate for 
the intersection which will be available in May 2016.  The cost estimate intersection improvement is 
$2.8M.  VDOT’s Central Office will prepare the design for the turn lanes; kick-off meeting held July 5, 
2016.  Funding for the project is proposed in VDOT’s FY2017-FY2022 Secondary Road Six Year 
Improvement Plan.  Tentative schedule is to acquire right-of-way in 2017 and begin construction in 2018.  
Right-of-way plans being prepared. Property survey completed.   Updated plans for utility coordination 
(UFI) have been received; the UFI was held on November 9, 2016.  Verizon’s easement request was 
received and in the process of being incorporated in the plans.  Review of right of way plans has begun.  
Open Space Easement coordination has begun.  An opinion from the County Attorney is required for 
impacts to an Open Space Easement.  VDOT has approved the right of way and utility plans; right of way 
authorization to follow. ROW authorization remains outstanding.  Awaiting ROW authorization from 
FHWA.  ROW authorization was received from FHWA on July 12, 2017.  The notice to proceed received 
on July 19, 2017; right of Way acquisition and utility relocation is underway.  Right of Way acquisition 
and utility relocation continues. The plan revisions are complete; right of way acquisition and utility 
relocation continues.  The ROW plans were revised to eliminate the need for an easement on parcel 005 
(Loudoun County owned parcel). Preparation of the plans for Pre-advertisement Conference (PAC) 
continues. Construction advertisement is anticipated to occur in June 2018. Funding verification and 
preparation of the plans for the PAC continues; the PAC is scheduled for February 15, 2018. This project 
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has been accelerated to provide full funding in the FY 19 budget.  ROW of way activities continue; the 
project is scheduled for advertisement in June 2018. The design plans have been submitted to VDOT 
Central Office for bid-ability review. Contract preparation for a June 12, 2018 advertisement is ongoing.  
The County requested that VDOT delay project advertisement to allow for coordination with an impacted 
property owner. The advertisement for construction was postponed to allow for coordination with an 
impacted property owner; discussions regarding this effort are underway. Coordination with an impacted 
property owner continues. The revised project administration agreement is being drafted and is anticipated 
in late September/October 2018. The draft project administration agreement is under internal VDOT 
review. 


John G. Lewis Memorial 
(Featherbed Lane) Bridge 


over Catoctin Creek 


Construction of a new bridge 
on Featherbed Lane over the 


existing truss bridge 
Catoctin 


A community meeting was held on March 26, 2015 at the Waterford Community Center to discuss the 
project.  A number of interested residents attended to review the options presented.  A follow-up 
stakeholders meeting was held on July 23, 2015 at the Waterford Community Center.  A bridge naming 
ceremony was held on July 29, 2015.  The next third stakeholders’ meeting was held on September 16, 
2015 from 11 a.m. to 1 p.m. in the Old Waterford School.  VDOT presented three alternatives to the State 
Department of Historic Resources for review. DHR chose option 2A which is building a new structure 
from the deck down.  The trusses remain but become ornamental.  VDOT will proceed with this option.  
Funding for this project comes on in later years of the State budget.  A fourth stakeholders meeting was 
held on February 23, 2016.  The concurrence was to move forward with Alternative 2A.  The number of 
bridge spans is contingent upon hydraulic analysis.  Effects Determination Report on the historic resource 
submitted to the Virginia Department of Historic Resources on March 25, 2016; VDOT expects to receive 
comments in May 2016.  Preliminary engineering of preferred alternative will begin when funding becomes 
available in FY2019.  Additional State of Good Repair funding of $800,000 has been made available to 
continue the project. Waiting for consultant to submit proposal for professional design services.  The Notice 
to Proceed with design was issued on February 14, 2017.  The project scoping meeting is scheduled for 
March 8, 2017. The fifth stake holder meeting was held on April 19, 2017 at Old Waterford School at 6:30 
p.m.  A site visit with the stakeholders is planned for May 8, 2017 at 6:00 p.m.  The field site visit was held 
as planned on May 8, 2017.  The stage 1 bridge report is being finalized. The Stage 1 bridge report 
submission is anticipated in July, 2017. The Stage 1 bridge report submission is anticipated in August 2017.  
VDOT completed its review of the Stage 1 bridge report and has provided comments to the consultants. 
No change.  The final Stage 1 report and responses to comments will be provided to the reviewers for final 
comment. The Stage 1 Report has been issued for final comments.  The Stage 1 report has been completed.  
An application has been submitted to DEQ for water borings.  A design public hearing is anticipated to 
occur near the end of 2018. 60% design plans are anticipated to be complete by May 2018.  The Stage 1 
report has been finalized. The NTP for final civil design NTP was issued on December 4, 2017; the NTP 
for the Bridge final design is on hold contingent upon the approval of a design exception for the bridge 
railing. Additional soil borings will be performed upon approval of the permit application by VDOT 
Central Office’s Environmental division.  No change. The permit for the in-stream drilling was issued on 
March 9, 2018. VDOT staff anticipates field work to occur early April after the property owners have been 
notified.  The field work was completed in April 2018.  The 60% design plans are under review.  The PFI 
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meeting is scheduled for June 13, 2018. A PFI meeting was held on June 13, 2018; design plan revisions 
based on comments received are underway. A VDOT public hearing tentatively planned for December 5, 
2018. No change.  A public hearing scheduled for December 5, 2018 from 6:30 p.m. to 8:30 p.m. at Old 
Waterford School. 


Town of Hamilton 
Pedestrian Improvements 


Bike/Ped facilities from 
South Hughes Street to 
Harmony Church Road 


Catoctin 
This is a Transportation Alternatives project managed by the Town of Hamilton.  The design plans are 60% 
complete and right of way acquisition is underway.  No change.  Construction advertisement is anticipated 
to occur in June 2018. ROW acquisition continues. No change.   


Route 15 Congestion 
Mitigation Improvements 


Study to identify short term 
solutions to mitigate 


afternoon congestion on 
northbound Route 15 


Catoctin 
Leesburg 


VDOT has identified pre-scoping funds to perform a more rigorous traffic study using the Town study 
from Wells and Associates as a base.  VDOT staff issued a notice to proceed to VHB on May 26, 2015.  
The study is underway by VHB.  The draft report is under review by VDOT staff.  When they have 
completed their review, the report will be presented for discussion to County and Town of Leesburg staff.  
A meeting to discuss the consultant’s report is scheduled for mid-March, 2016 with VDOT, Town and 
County staffs.  When a path forward is agreed to, the Chairman and District supervisors will be briefed to 
determine next steps.  Staff from VDOT, Loudoun County and the Town of Leesburg met on March 17, 
2016 to discuss the draft report; one of the proposed alternatives requires additional analysis and cost 
estimates need to be obtained in order to identify the recommended alternative.  The County issued a task 
order contract to obtain cost estimates and additional analysis for each alternative; report to be issued in 
December 2016, project team to brief the Board of Supervisors in early 2017.  Data collection is in progress; 
the study will capture traffic counts from two additional intersections on Business Route 15 (King Street) 
and include AM peak (southbound) traffic in the analysis.  Traffic counts have been captured at additional 
intersections; field observations have been made.  Traffic modeling in progress; study to be completed in 
early 2017.  The study will be presented to the Board on May 18, 2017.  The study was presented to the 
Board on May 18, 2017; the Board voted to expand the Route 15 Congestion Report to include the safety 
and operational issues on Route 15 north of Whites Ferry Road and directed staff to work with respective 
District Supervisors to conduct public input meetings.  The purpose of the meetings is to obtain feedback 
on the proposed improvements that were identified in the Route 15 Congestion Report and to solicit public 
input on safety and operational issues on Route 15 north of Whites Ferry Road. Tentative dates for meetings 
are June 26, 2017 and July 8, 2017; these meetings will be followed by stakeholder meetings.  The first 
public input meeting was held on June 26, 2017; two more meetings scheduled for July 8th and July 15th.  
An item will be presented to the Board in September or October summarizing public comments and seeking 
approval on recommended alternatives.  The initial round of public input meeting are complete and were 
attended by 239 people; 2,006 people took the on-line survey; the 1st Stakeholder Committee meeting was 
held on August 1, 2017, and the 2nd Stakeholder Committee meeting is scheduled for September 14, 2017. 
The public input concluded that the top concerns are congestion relief, safety, and access; the majority of 
citizens support widening between Battlefield Parkway and Whites Ferry Road; the majority of citizens 
prefer a grade separated interchange at King Street and roundabout at Whites Ferry Road.  The Congestion 
Report is scheduled to go back to Board with the public’s recommendation in October 19, 2017.  Traffic 
counts for northern segment will be completed in September 2017.  The second stakeholder meeting was 
held on September 14, 2017.  At this meeting, a small group exercise was held in attempt to identify areas 
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of focus for safety and operational study; the next stakeholder meeting scheduled for November 16, 2017.  
An item will be presented to the Board for the Route 15 Congestion Report on October 19, 2017. An open 
house for the Route 15 CPAM is scheduled for October 25, 2017 in the Dulles Room at the Government 
Center. On October 19, 2017, the Board directed staff to coordinate with VDOT to implement the Phase 1 
interim improvement (northbound auxiliary lane); work with VDOT to procure a design consultant for the 
remaining improvements; return to Board in first quarter calendar year 2018 with recommendation for 
specific improvements; and request funding participation from the Town of Leesburg.  DTCI staff and 
Kimley Horn presented an item to Leesburg Town Council on October 23, 2017 and attended the Route 15 
CPAM open house on October 25, 2017. The Stakeholder Committee met on November 16, 2017 to review 
the analysis for the flyover ramp and bow tie roundabout options.  Additionally, a small group exercise 
was conducted to prioritize the congestion relief concepts and roadway/safety features for the Route 15 
Safety and Operations Study.  The County received a scope of work from ATCS for a signage and striping 
plan; the cost seems high, comments were sent on December 1, 2017.  The documentation has been 
submitted to add the widening of Route 15 from Battlefield Pkwy to Montresor Road to the Constrained 
Long- Range Plan (CLRP).  VDOT will conduct the Location Survey for the corridor to Montresor Road 
over the winter with anticipated funding from its Pre-Scope account.  The Lucketts traffic calming project 
has been closed to further charges in order to preserve the remaining funds for use in the widening project.  
VDOT staff is reviewing the county’s application for NVTA funding. The Location Survey, in the form of 
aerial photography, of the corridor from Battlefield Parkway to Montresor Road is underway.  The signage 
and striping plan scope of services is being finalized. A request to the Town of Leesburg has been made 
requesting their preference in design options and that they consider the Board’s request for funding.  The 
CPAM will be presented at the February 14, 2018 Board Public Hearing.  The Town of Leesburg favors a 
traffic signal at King Street; financial support from the Town has not yet been determined.  A meeting with 
Maryland State Highway Administration and Frederick County, MD staff is scheduled February 2, 2018.  
The traffic analysis for the segment north of Whites Ferry Road is in progress.  The next Stakeholder 
Committee meeting is scheduled for February 28, 2018. A public open house for the Safety and Operational 
Study is scheduled for March 9 and 10, 2018. At the February 28, 2018 Board business meeting, the Board 
forwarded the Route 15 CPAM to its March 6, 2018 Business Meeting for action.  A kick-off meeting was 
held on February 12, 2018 with the design consultant for the signage and striping plan for the Phase 1 
interim improvements; the draft plan expected in March 2018.  Survey notification letters will be sent to 
affected property owners after the March 6, 2018 Board meeting. Due to the new VDOT policy, pre-
scoping funds cannot be used to advance this project. Therefore, survey letters have not been sent out to 
land owners. A revised project agreement is required from VDOT.  Additional traffic analysis is being 
performed on widening Route 15 to Montressor Road, realigning Limestone School Road, and installing a 
roundabout at the intersection.  An item is anticipated to be presented to the Board in September 2018.  
Analysis of widening Route 15 to four lanes to Montressor Road, along with intersection realignments, is 
underway. An item requesting scope approval is anticipated to be to be presented to the Board of 
Supervisors in September 2018. A Public Open House meeting for the Safety and Operational Study is 
scheduled for September 26, 2018 from 7:00 - 8:30 PM at the Lucketts Community Center.   The congestion 
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report results/concepts will be presented to the Board on September 20, 2018; the item seeks approval of 
the intersection treatments and the limits of widening. The congestion report was presented to the Board 
on September 20, 2018; direction was given to move forward with staff’s recommended improvements.  A 
Public Information Meeting was held on September 26, 2018 regarding the portion of the study corridor 
between Montresor Road and the Maryland State Line.   An online survey can be found on the Route 15 
project website; the survey closes on October 14, 2018.  Moving forward, updates to this project will only 
address the segment of the project corridor between Montresor Road and the Maryland State line.   Next 
month’s minutes will include a new project for the Route 15 improvements approved on September 20, 
2018. 


Waterford Mill 
Restoration of Mill Structure 
and Construction of Building 


Access Improvements 
Catoctin 


This project is funded by Moving Ahead for Progress in the 21st Century (MAP-21) Transportation 
Enhancement funds.  The design RFP will be issued in December 2016; contract award is anticipated in 
early Summer 2017.  The Design RFP was issued on December 21, 2016; proposals are due February 15, 
2017.  Bids were received; Procurement review process is underway. The Proposal Analysis Group is 
reviewing the design proposals. The Department of Procurement is scheduling interviews with the short 
listed firms.  Board approval of the selected design firm is anticipated for Fall 2017.  The shortlisted A/Es 
were interviewed and a Notice of Final Ranking was issued on June 12, 2017.  Loudoun County 
Procurement and DTCI are beginning contract negotiations with the top ranked firm. The design contact is 
expected to be awarded in September 2017.  No change. Contract negotiations continue. Loudoun County 
and the Waterford Foundation have reviewed the Architect’s revised design fee and expected/probable 
construction cost; this project will likely require additional construction funding to support project scope 
of work. No change.  The contract is being prepared by Procurement.  No change. Preparation of the 
contract continues; an ADA issue was resolved, and the final contract package will be submitted to VDOT 
for review.  The Design fee proposal and approved RFP submission package were submitted to VDOT as 
a part of the "Pre-Award Audit completion" processes. The County has requested that VDOT further review 
and approve the Architect's Design fee proposals; the final Design contract is anticipated to be awarded to 
Glave & Holmes Architectural firm. Loudoun County is waiting for the VDOT approval for the design 
contract and Pre- Award approval. No change. 


Claiborne Parkway 
Extension of Claiborne 


Parkway between Croson 
Lane and Ryan Road 


Dulles 


Right of way has been cleared.  The County continues to work with Columbia Gas on obtaining approval 
of an existing gas main.  Pursuant to the Locally Administered Projects Manual, VDOT review of the IFB 
is not required.  Consultant is finalizing design for the Croson Lane and Ryan Road traffic signal.  The 
draft Invitation for Bid (IFB) has been prepared.  A preliminary engineering study agreement with 
Columbia Gas has been finalized.  County staff is reviewing Columbia Gas preliminary engineering study 
that was received on April 29, 2016.  On June 23, 2016, the Board of Supervisors approved a contract 
award to Columbia Gas for relocation of the gas lines; they are expected to mobilize in the Fall 2016.  After 
Columbia Gas has completed 50% of the relocation, the County will issue an Invitation for Bid for the 
Claiborne Parkway project.  Columbia Gas is currently onsite and working on relocating the twin 26” gas 
mains.  The IFB is being finalized with a target issue date of November 1, 2016.  Columbia Gas relocation 
has been completed.  The IFB was issued on October 14, 2016 and bids are due on December 6, 2016.  The 
VE Study final approval is pending with VDOT.  Bids were received on December 6, 2016 and are under 







 


37 
County/VDOT Project Update 


October 2018 
 


PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 


review.  Contract award is anticipated in February/March 2017.  Notice to Proceed is planned for May/June 
2017.  The construction contact, which was awarded to Phillips Construction, was approved by the Board 
on April 23, 2017.  A kick off meeting, followed by a pre-construction meeting, will be held in mid-April; 
Notice to Proceed is anticipated in early June 2017.  The pre-construction meeting is planned for May 10, 
2017; followed by the notice to proceed with construction.  A Town Hall meeting with Supervisor 
Letourneau is scheduled for May 16, 2017. The Town Hall meeting was held as planned.  Notice to Proceed 
was issued on May 17, 2017 and the contractor has mobilized; survey work is underway. The project 
remains on schedule. Tree clearing activities completed as of June 23, 2017.  Phase 1 E&S controls and 
earthwork activities installation ongoing. Construction continues; current work includes earthwork, storm 
sewer installation, and blasting activities. Construction continues; current work includes phase II E&S, 
completion of the blasting work, earth work, and storm pipe installation. Traffic signal submittals are 
pending VDOT review and approval. Construction continues and is on schedule; earth work and storm 
pipe construction activities are ongoing, 30% of the roadway is now at subgrade elevation, and storm 
drainage installation is approximately 75% complete. Additionally, curb and gutter installation, sidewalk 
installation, base stone installation, topsoil placement, and asphalt paving operations are underway.  The 
project is progressing on schedule.  Approximately 40% of the roadway is now at subgrade elevation, storm 
drainage work is approximately 80% complete, and installation of sanitary sewer is approximately 75% 
complete.  Additionally, base stone installation, placement of curb and gutter, sidewalk, topsoil, and asphalt 
paving continues. The project remains on schedule. In the month November, grading, drainage and base 
stone work has slowed due to weather constraints.  Installation and backfilling of box culverts near the 
Ryan Road intersection has begun.  Currently, installation of the box culverts, base stone, curb and gutter, 
sidewalk, topsoil, and asphalt paving will continue through the fall for as long as weather conditions are 
suitable. The project remains on schedule. In the month December, grading, drainage and base stone work 
has slowed due to weather constraints.  Currently, approximately 40% of the roadway is at subgrade 
elevation, approximately 25% of base stone is in place, storm drainage is approximately 80% complete, 
and installation of sanitary sewer is approximately 90% complete.   Installation of base stone, curb and 
gutter, sidewalk, topsoil, and asphalt paving will continue through the winter months for as long as weather 
conditions are suitable. The project remains on schedule.  During the month of January, grading, drainage 
and base stone work has slowed due to weather constraints. Currently, approximately 75% of the roadway 
is at subgrade elevation, approximately 75% of base stone is in place, storm drainage is approximately 80% 
complete, and installation of sanitary sewer is approximately 90% complete. Installation of base stone, 
curb and gutter, sidewalk, topsoil, box culverts, rough grading of SWM facilities, and asphalt paving will 
continue through the winter months for as long as weather conditions are suitable. This project remains on 
schedule. In the month of February, grading, drainage and base stone work has slowed due to weather. 
Approximately 75% of the roadway is at subgrade elevation, approximately 75% of base stone is in place, 
storm drainage is approximately 80% complete, and installation of sanitary sewer is approximately 90% 
complete.  Grading work for installation of the box culverts is approximately 60% complete; installation 
of the precast and cast-in-place concrete is anticipated to begin in March (weather dependent). This project 
remains on schedule, however weather delays have impacted the progress. Approximately 75% of the 
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roadway is at subgrade elevation, approximately 75% of base is in place, storm drainage is approximately 
80% complete, and installation of sanitary sewer is approximately 90% complete (no change from last 
update). Precast and cast-in-place concrete is anticipated to begin in April 2018. Work on the stormwater 
management ponds continues as permitted by weather. The traffic signal plans have been reviewed by 
VDOT Traffic Engineering; no further revisions are needed. On March 12, 2018, test bores on the existing 
gas line were conducted; resolution of the gas line issue is ongoing. Resolution of the gas line issue 
continues, however, the design plan revision is underway and construction also continues. This project 
remains on schedule, however, due to the gas line conflict, construction slowed slightly during the month 
of April. Approximately 75% of the roadway is at subgrade elevation, approximately 75% of base stone is 
in place, storm drainage is approximately 90% complete, and installation of sanitary sewer is approximately 
90% complete. Precast concrete work is complete and cast-in-place concrete is anticipated to begin in May 
2018.  Also, work on the stormwater management ponds continues. The traffic signal permits were 
approved and the contractor began signal construction during April 2018. Resolution of the gas line conflict 
caused only minor project delays. Approximately 85% of the roadway is at subgrade elevation, 
approximately 80% of base stone is in place, curb and gutter installation is approximately 65% complete 
and base asphalt approximately 40% complete. Installation of the traffic signals is underway. Grading, 
drainage, and base stone work continues. Approximately 85% of the roadway is at subgrade elevation, 
approximately 80% of base stone is in place and approximately 80% of the base asphalt is complete. The 
signal contractor is onsite; conduit installation for the new signals at both intersections is underway, and 
the electrical service foundation has been poured. Landscape activities continue.  Grading, drainage and 
base stone work continued, however, weather delays were experienced. Approximately 85% of the 
roadway is at subgrade elevation, approximately 80% of the storm drainage complete, and installation of 
sanitary sewer is approximately 90% complete.  Installation of stormwater management, curb and gutter, 
and landscaping continued.  Storm sewer installation is approximately 80% complete, installation of 
Sanitary Sewer is approximately 90% complete, and approximately 85% of the roadway is complete with 
intermediate asphalt.  Rough grading and placement of roadway subbase is ongoing and installation of 
stormwater management, curb and gutter, erosion controls, and landscaping continued. Construction 
activities continued, however, weather days granted during September will delay the completion to early 
November.  


Northstar Boulevard 
(Route 50 to Tall Cedars 


Parkway) 


Extension of Northstar 
Boulevard between Route 50 


and Tall Cedars Parkway 
Dulles 


A kick-off meeting was held on September 10, 2015.  The consultant, J2 Engineering, is currently 
collecting survey and traffic data.  The project schedule calls for 30% design plants to be submitted in late 
November, 2015.  A Public Information Meeting was held on December 15, 2015.  The design is moving 
forward.  The schedule is to submit 60% design plans to VDOT in mid-March, 2016.  The staff is working 
with VDOT to obtain SPAA approval.  First submission of bridge plans scheduled for early April, 2016.  
VDOT Standard Project Administration Agreement was executed on March 1, 2016.  Flood plain alteration 
application will be submitted on April 8, 2016.  Preliminary bridge plans will be submitted on April 12, 
2016.  Value engineering study held May 10-11, 2016; geotechnical report received in June.  Item going 
to July 21, 2016 Board of Supervisors Business Meeting to endorse design of the project.  The Board 
endorsed the road alignment on July 21, 2016.  60% design review comments being addressed.  County 
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staff has begun meeting with property owners to discuss right-of-way acquisition.  County staff continues 
meeting with impacted property owners.  A traffic signal warrant analysis being prepared for Marrwood 
Drive intersection.  Utility Field Inspection (UFI) meeting held on November 22, 2016.  Plats will be 
submitted in late January 2017.   The traffic study was submitted on December 22, 2016.  100% plans will 
be submitted upon   approval of the traffic study and feedback from the utility companies.  Applicable 
floodplain applications were submitted to FEMA.  Appraisals have been ordered.  First submission of the 
plats will occur by the end of April.  100% design plans were submitted to B&D on April 10, 2017.  First 
submission of the plats occurred on April 14, 2017.  100% design plan comments were received and are 
being addressed.  The 100% bridge plans were submitted on May 25, 2017.   The 100% plan comments 
are being addressed. Coordination has begun with VDOT and General Services regarding maintenance of 
SWM pond.   Resubmission of 100% plans occurred during the week of July 31, 2017 and resubmission 
of 100% bridge plans occurred on July 26, 2017. Approval of the CLOMR from FEMA is pending.  It has 
been determined that the General Services will maintain the pond. Minor comments on the 100% bridge 
plans were received on August 8, 2017; resubmission occurred as planned on September 6, 2017.  Currently 
working to obtain final approval for design plans and plats. VDOT comments are being addressed as well 
the remaining B&D comments.  The   bridge plans were submitted for signature, CLOMR approval 
expected in near future, and right of way appraisal activities are ongoing. The CLOMR was approved on 
November 3, 2017.  A new fiber utility line is currently being installed along Route 50 in the vicinity of 
the proposed work; investigation by the County’s design consultant is underway. The design waiver was 
approved by VDOT; all comments have been addressed.  The design plans are anticipated to be resubmitted 
to B&D by late January 2018. B&D has requested signature sets.  Coordination with AT&T is underway 
regarding fiber relocation along Route 50. Fiber drawings are under review for conflicts with proposed 
improvements.  The grading design is being revised to reduce wetlands impacts.  The signature sets were 
submitted to B&D.  A meeting with Supervisor Letourneau occurred to discuss ROW impacts. AT&T has 
revised their plans to avoid proposed roadway improvements.   A kick-off meeting is being scheduled for 
utility relocations where feasible. B&D approval is pending.  The design plans were approved on June 1, 
2018. Utility coordination continues.  Right of Way acquisition continues.   No change. 


Route 15 Interchange at 
Edwards Ferry/Fort Evans 


Road 


Design and construction of 
grade separated interchanges 
at Route 15/Edwards Ferry 
Road an d Route 15/Fort 


Evans Road 


Leesburg 


VDOT has initiated a project administration agreement with the Town of Leesburg.  The design contract 
was issued to HTNB.  A scoping meeting was held on May 1, 2015.  Traffic data collection is complete.  
The Town of Leesburg submitted the executed SPAA to VDOT on August 3, 2015.  Preliminary 
engineering was authorized on November 2, 2015.  Notice to proceed was issued to the consultant on 
November 10, 2015.  A study group meeting was held on December 16, 2015.  The Interchange 
Justification Report (IJR) framework document is underway.  A stakeholder meeting is planned for the 
summer of 2016 with a public information meeting to follow.  The next study group meeting is January 
20, 2016.   This project was submitted as a candidate for HB-2 funding.  It has not been recommended by 
VDOT staff for funding.  A public information meeting for this project is scheduled for March 10, 2016 at 
Leesburg Elementary School from 6:30 to 8:30pm.  Public information was held; additional comments 
were received via internet. Proceeding with IJR development.  Draft IJR expected in December 2016.  Next 
public information meeting to be held in February 2017.  Draft IJR was received January 2017.  The next 
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public information meeting is anticipated for March 2017.  VDOT presented the design options to the 
Leesburg Town Council on February 28, 2017.  The 2nd Public Information meeting was held on March 2, 
2017.  VDOT is reviewing comments submitted during the Public Information meeting.  The draft IJR is 
anticipated to be complete late May/early June after the preferred alternative has been selected.  A meeting 
with the Leesburg Town Council has been scheduled for May 8, 2017 to discuss the design alternatives; 
the intent of this meeting is for the Town Council to select a preferred alternative. The draft IJR is 
anticipated to be complete late May/early June upon selection of the preferred alternative.  A follow up 
meeting with the Leesburg Town council was held as planned on May 8, 2017 to discuss on the design 
alternatives; Alternative “C” was chosen as their Preferred Alternative. A Value Engineering study was 
completed on May 10 & 11 2017; the study recommendations are anticipated to be available in July 2017, 
as well as the draft IJR.  County staff intends to present an information item of the Town’s selected 
alternative to the Board on June 22, 2017. DTCI staff presented an information item on the Town’s selected 
alternative to the Board on July 6, 2017.  The value engineering study recommendation approval by 
VDOT’s Chief Engineer is expected by the end of July 2017. The draft IJR submittal is anticipated to occur 
in early July 2017.  The draft IJR was received and is being reviewed at the District Office. The PFI meeting 
August 9, 2017.  The value engineering study recommendation by VDOT’s Chief Engineer is pending. 
The Value engineering study recommendation approval remains pending. The draft IJR review remains 
ongoing; staff is currently working through comments on the IJR. A PFI meeting was held on August 9, 
2017.    The design Public Hearing is anticipated to occur in Winter 2018.  The plans are being revised to 
address PFI meeting comments.  Work on the environmental documents continue.  The Public Hearing is 
expected to occur in Winter 2018.  Work on the NEPA document and revisions to the plans to address PFI 
comments and value engineering recommendations continues.  The Public hearing plans are under 
currently review; the Public Hearing is expected to occur in Spring 2018, assuming NEPA document is 
complete.  The Public hearing plans were reviewed and comments have been issued.  The approval process 
of the IJR is continues.  The Design Public Hearing is expected to occur in Spring 2018 pending completion 
of the NEPA document and the IJR.  No change. – The draft NEPA document under review; preparation 
for a May 2018 Design Public Hearing is underway.  The draft NEPA document is under review. A VDOT 
Public hearing is tentatively scheduled for May 30, 2018 at Leesburg Elementary school (subject to change 
based on availability of school). A VDOT Design Public hearing is scheduled for May 31, 2018 at John 
W. Tolbert Jr. Elementary school.  The NEPA document is available for public review and comment. A 
VDOT Public hearing was held on May 31, 2018; the comment period closes on June 11, 2018.  The design 
approval process continues.  A public hearing was held on May 31, 2018; the comment period closed on 
June 11, 2018. The draft public hearing transcript is under review. Following endorsement from Town of 
Leesburg, VDOT will seek design approval from the Chief Engineer. On July 10, 2018 the Leesburg Town 
Council endorsed the design.  The Resolution states that the Town and VDOT will continue to work with 
the County to ensure that there is no loss of parking at the Shenandoah Building due to the interchange 
construction.  No Change.  VDOT is preparing a package for the CTB for approval of the proposed limited 
access lines.  A funding strategy is being developed in conjunction with the Town of Leesburg.  
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Route 7/Battlefield 
Parkway Interchange 


Design and construction of 
grade separated interchange 
at Route 7 and Battlefield 


Parkway 


Leesburg 


The Town of Leesburg has allocated $1 million in FY 2014, $1 million in FY 2015 and $11 million in FY 
2016 NVTA funding toward preliminary engineering and construction.  VDOT has been requested to 
administer the project.  Project scoping was held on March 11, 2015.  VDOT selected Whitman Requardt 
& Associates as the design consultant.  A scoping meeting was held with Town and County staff’s on 
September 3, 2015.  A draft SPAA was sent to the Town of Leesburg to execute on November 13, 2015.  
The SPAA was approved by the Town of Leesburg and has been sent to VDOT’s Central Office.   VDOT 
has signed the SPAA.  Notice to proceed will be issued when federal authorization is received.  Federal 
authorization was secured for preliminary engineering; notice to proceed for design was issued to Whitman 
Requardt on March 17, 2016.  Coordination of traffic models with Route 15/Edwards Ferry Road/Fort 
Evans Road is underway.  Traffic forecasting is underway.  NVTA awarded $20M to this project in 
FY2017. Proceeding with IJR development. VDOT Project scoping meeting scheduled for Sept 14, 2016.  
Proceeding with IJR and alternatives development.  Draft IJR is anticipated Summer 2017.  A public 
information meeting is expected to occur in Spring 2017.  A meeting is scheduled for April 24, 2017 to 
present the recommended design alternatives to the Leesburg Town Council.  A Public Information 
Meeting is scheduled for May 16, 2017 at John W. Tolbert ES from 6:30 p.m. to 8:30 p.m. to present and 
gain input on interchange alternatives.  A Public Information Meeting was held Tuesday May 16, 2017 at 
John W. Tolbert Elementary School from 6:30 p.m. to 8:30 p.m. A Meeting with the Leesburg Town 
Council is planned for June 26, 2017 to discuss the design alternatives and determine a preferred 
alternative.  On their June 27, 2017 meeting, the Town Council endorsed the Locally Preferred Alternative 
Single Point Urban Interchange for the Route 7 and Battlefield Parkway Interchange project including the 
preferred modification to the Cardinal Park Drive Intersection at Route 7 with right in and right out only 
and, authorized VDOT to Utilize a Design-Build Contract Method to Construct the Project. A meeting with 
the Cardinal Park Community was held on July 18, 2017.  A PFI meeting is scheduled for September 28, 
2017 at the VDOT District Office; a design-build Risk Assessment meeting will follow.  The design-build 
risk assessment meeting is scheduled for October 12, 2017. The plans are being revised to address the PFI 
comments and the NEPA document is under way.  The PFI meeting was held on September 28, 2017 and 
the design/build risk assessment meeting was held on October 12, 2017. The plans are being revised to 
address the PFI comments. The NEPA document (CE) is underway. The RFQ is scheduled to be issued in 
mid-December 2017. PH is expected to be held in February/March 2018. The project is on schedule for 
issuance of an RFQ on December 8, 2017. 12/8/17. The NEPA document remains underway.  A VDOT 
Design Public Hearing is anticipated to occur in February/March 2018.  The project is on schedule. The 
RFQ was issued on December 8, 2017. The NEPA document remains underway.  A Public hearing is 
anticipated to occur on March 7, 2018 at John Tolbert ES from 6:30-8:30 pm. No change. A VDOT Public 
Hearing was held on March 7, 2018 and the comment period ended on March 19, 2018; formal responses 
to the comments are being prepared. At the April 2018 Town of Leesburg Town Council meeting, it is 
anticipated that the resolution in support of the project will be finalized.  The Town Council voted in favor 
of the project at the April Town Council meeting (April 24, 2018). Preparation of RFP is underway; a June 
advertisement is anticipated.  Preparation of the RFP continues for an anticipated June 18, 2018 
advertisement.  The RFP was advertised on June 18, 2018. A pre-proposal and utility coordination meeting 
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was held on June 27, 2018. The RFP process continues. Alternate Technical Concepts (ATCs)/proprietary 
meetings are anticipated to be held in August. Proposals are due on December 12, 2018.  The RFP process 
continues; the process is on schedule.  The ATCs are under review; the project remains on schedule.   
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October 15, 2018 

To: Board of Supervisors and Board Aides, County and VDOT Staff, 
Sheriff’s Office 
 

From: Kelly Griffin 
 

Subject: Summary of County/VDOT Projects  
   
 
 
VDOT and County staff met to discuss various transportation projects on October 4, 2018; 
a summary of project updates is attached. The next meeting is scheduled for November 1, 
2018. 
 
The report is sorted by election district, then by project name.  Some projects are located 
in multiple election districts, in which case the project appears in the first election district 
listed.  The most recent update is shown in red text. 
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George Washington 
Boulevard Overpass 

Design and construction of a 
bridge over Route 7 between 
Research Place and Russell 

Branch Parkway 

Algonkian 
Broad Run 

VDOT staff has been requested by the County to scope this project at the location of Route 7 and George 
Washington Boulevard/Richfield Way. A project kickoff meeting was held on January 30, 2015.  A scoping 
meeting was held on March 11, 2015.  Location survey work is complete and design is underway.  The 
next milestone for the project is the Preliminary Field Inspection (PFI) scheduled for mid-April 2016.  
Value engineering is planned for April 12 and 13, 2016.  The estimated construction advertisement date 
for the project is April 2019.  The Environmental Assessment document is underway.  Roadway design is 
underway.  Preliminary Field Inspection meeting held April 7, 2016.  Project team met with the owner of 
the Goddard School to discuss his plans to expand the facility.  VDOT value engineering study held April 
12-13, 2016.  Project team met with the owner of Security Public Storage on April 19, 2016.  Value 
engineering study to be released in July 2016.  VDOT Design Public Hearing scheduled for 6:30-8:30pm 
on December 15, 2016 at George Washington University.  The Design Public Hearing was held on 
December 15, 2016; preparation of the Public Hearing transcript is in progress. The Board of Supervisors 
endorsed the design at the March 7, 2017 Business Meeting; design approval will follow.  The 
Environmental Assessment is underway.   The Environment Assessment is being finalized with the Finding 
of No Significant Impact (FONSI) submission to the Federal Highway Administration (FHWA). Design 
approval is pending; the FONSI will be issued by FHWA after Design approval is issued.   A field 
investigation meeting is scheduled for August 9, 2017.  The design was approved on August 11, 2017; 
FONSI and FHWA approval can now be issued.  A Field Investigation meeting was held on August 9, 
2017.   VDOT is coordinating an alternate location for a 20 inch water main with Loudoun County and 
Loudoun Water staff. The stormwater management strategy has been finalized.  The design process 
continues for the relocated 20 inch water main in the right of way previously dedicated to the County for 
Riverside Parkway.  The Notice to Proceed (NTP) for the additional survey required for Loudoun Water's 
relocation was issued on October 24, 2017; the survey is anticipated to be available in December 2017.  
Following the survey work, the right of way plans will be finalized.  The utility designation survey along 
Ridgefield Way/Research Place is ongoing and is anticipated to be complete in December 2017. Following 
completion of the survey, the right of way plans, including utility easements, will be finalized. The NEPA 
is being finalized with completion of the FONSI.  The additional utility designation survey is complete; 
the right of way plans are being finalized by adding the utility easements. Upon completion of the plans, 
an application for right of way and utility authorization will follow, which is anticipated to occur in March 
2018. The Loudoun Water easement has been finalized; the plans are being revised for ROW and utility 
authorization. The final ROW plan set, including the utility easements, is complete and comments are being 
addressed.   The FONSI is anticipated to be finalized in March 2018.  Plan review continues for ROW and 
utility authorization. A second UFI team meeting is scheduled for April 17, 2018. The FONSI request letter 
was sent to FHWA on March 12, 2018.  All ROW comments have been resolved and the ROW sheets are 
being prepared. Following preparation of the ROW sheets, ROW and utility authorization will be 
requested. The FONSI was received on April 16, 2018.  The Federal Authorization Number for the RW 
phase was requested on April 25, 2018. Preparation of the Appraisals is underway. Once the NTP is 
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received, ROW acquisition will begin.  The NTP for ROW acquisition is anticipated late July 2018.  The  
NTP for ROW acquisition and utility relocation is anticipated to be received mid-August 2018.  The NTP 
for ROW acquisition was received on August 21, 2018.  No change. 

Riverside Parkway 

Extension of Riverside 
Parkway from Loudoun 

County Parkway to 
Lexington Drive 

Algonkian 

A second public information meeting was held on October 21st. Staff presented the Board with an 
alignment recommendation at the December 3, 2014 business meeting.  The Board approved the staff 
recommendation to move forward with Alternative 1 alignment.  Thirty percent design plans were 
submitted to VDOT.  A public hearing was held on April 16th at G.W. University.   Sixty percent plans 
were submitted to VDOT in mid-September, 2015 for the road project.  Consultant is currently addressing 
60% comments from VDOT and Building and Development.  Final submission should be made in early 
2016.  The wetlands permit was issued on November 6, 2015.  Revenue share funds will not cover the cost 
of the new water line – only the portion impacted by the road project itself.  Staff is working on this funding 
issue with VDOT and Loudoun Water.   90% plans are being prepared for submission.  Utility design is 
needed before 90% plans can be submitted.  Title reports have been ordered.  90% design plans have been 
prepared but not yet submitted to B&D and VDOT.  The County is working with Loudoun Water to 
determine the placement of a 12 inch waterline.  The County received VDOT’s value engineering 
recommendations on August 16, 2016.  100% design plans have been submitted and reviewed, comments 
are being addressed.  Dedication and easement plats have been submitted and referral comments have been 
addressed.  Right-of-way acquisition to be initiated within the next month. Letters were mailed to property 
owners on January 3, 2017 to notify them that the County is proceeding with right of way acquisition.  On 
January 3, 2017, the Board of Supervisors approved an agreement with Loudoun Water that will provide 
for the installation of new water lines on Smith Circle to serve the Potomac Farms Community. Right of 
way acquisition is ongoing; some easement plats were revised and re-submitted to B&D as a result of right 
of way negotiations.  Right of way acquisition continues; all offers have been made.  Several of the 
proffered right of way dedications have been recorded.  The 100% design plans were sent to B&D and 
VDOT for review on May 19, 2017; right of way acquisition continues. Bona Fide offers are being 
finalized.  Right-of-way acquisition continues; Bona Fide offers continue to be made and negotiations 
ongoing with contacted property owners continue.  100% design plans are scheduled to be submitted to 
B&D mid/late August 2017.  Bona Fide offers have been made to all impacted property owners; ROW 
negotiations continue. The design plans are complete and nearing formal approval; final VDOT drainage 
comments being addressed.  Land acquisition remains on-going; an item will be presented at the October 
11, 2017 BOS PH for approval to use eminent domain procedures for right of way acquisition. The final 
VDOT drainage comments have been addressed and the design plan was submitted for review on October 
16, 2017.  The Dominion and Verizon PO’s for utility relocation have been requested.  Land acquisition 
remains on-going; certificates of take continue to be filed on applicable parcels.  The Dominion and 
Verizon PO’s have been issued.  Land acquisition is being finalized and staff is preparing the authorization 
package for Dominion and Verizon to being utility relocation. The design plans are approved.   The PO for 
mitigation credits is anticipated to be issued mid-April 2018. No change. Once the remaining properties 
have been acquired, utility relocation can begin.  Utility relocation is anticipated to begin in Spring 2018.  
Bids for stream and wetland credits were received; there are no wetland credits available.  The PO for the 
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sanitary sewer relocation on one impacted parcel has been approved; a meeting is being set up to schedule 
the sanitary sewer relocation. On April 2, 2018, Dominion Energy was authorized to begin utility 
relocation. Review of the final construction plan and bid documents continues. Preparation of the Bid 
document continues.  Dominion Energy is in the process of setting up the pre-construction meeting and 
scheduling the pole relocation work.  In May 2018, an existing conditions survey will be conducted on the 
parcel where sanitary sewer work will occur; installation of the sanitary sewer will follow.  The DVP utility 
relocation is anticipated to begin in June 2018.  A pre-construction meeting for installation of the sanitary 
sewer line on a specific parcel was held on June 6, 2018; construction will commence following the 
meeting.  Installation of the sewer line commenced; completion is anticipated late July 2018.  The 
construction plan sequencing is being revised to permit removal of the traffic signal at Route 7/Lexington 
Dr. ahead of the previously planned project schedule. The sanitary sewer line installation is complete. 
Coordination with Dominion Energy continues regarding the utility relocation schedule; utility relocation 
is anticipated to begin in August 2018.  Dominion Energy began their relocation work on August 23, 2018; 
Verizon and Comcast relocations will follow once Dominion Energy is complete.  The project sequencing 
was revised to allow for removal of the traffic signal at Route 7 and Lexington Drive earlier in the 
construction schedule.  The Dominion Energy relocation work continues; it is anticipated that the 
Dominion portion of the utility relocation work will be complete by the end of October 2018. The Verizon 
relocation will follow. A Board Public Hearing to assign the County’s utility easement to individual utility 
companies is required. 

Riverside Parkway 
Extension (Ashburn 
Village Boulevard to 

Lexington Drive) 

Extension of Riverside 
Parkway between Ashburn 

Village Boulevard and 
Lexington Drive 

Algonkian 
Ashburn 

The Board approved an agreement with the Meladon Park representatives to acquire the approved design 
plans.  County staff has contracted for a signal warrant analysis and design of a signal.  Signal plans were 
submitted for final approval on September 25th to VDOT.  A purchase order has been issued to Christopher 
Consultants for design of the trail and preparation of right of way plats. Final plans with the trail went to 
VDOT on August 26, 2015.   A wetlands permit (JPA) was submitted on August 31st.  Approval should be 
granted by year’s end.  Staff is working with One Loudoun to determine whether there is interest in having 
this project constructed by Shirley Contracting under the “in furtherance of a proffer” option.  The Board 
approved a reimbursement agreement for this project with One Loudoun at its December 2, 2015 meeting; 
One Loudoun has signed the agreement.  The signal plans are approved, as are the road plans.  Staff is 
working to obtain the right of way from HHMI.  Deed to vacate the conservation easement has been signed 
by HHMI; they are reviewing deed of dedication and corresponding plat for right-of-way dedication.  
Shirley Contracting plans to commence construction on Riverside Parkway on April 25, 2016.  The 
dedication plat needs to be revised; wetlands credits need to be purchased.  Right-of-way has been recorded 
and wetlands credits purchased.  Construction to commence in late July/early August.  Construction has 
commenced; a waterline is being installed.  Waterline installation continues; plan revision needed to reflect 
vertical adjustments.  Miller & Smith to submit VDOT permits for entrance and traffic signal and obtain 
County grading permit for the road.  Grading has begun, earthwork to continue throughout the winter.  
Waterline installation continues in the vicinity of Helix Drive.  Proposals are being obtained for street 
acceptance on the existing segment of Lexington Drive.  Installation of the storm drain has begun.  VDOT 
recertification of the traffic signal design at Ashburn Village Boulevard is pending.  Recertification 
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approval of the traffic signal design at Ashburn Village Blvd. was received by VDOT on April 24, 2017.   
The waterline installation is complete.  The County and Pulte Homes executed a right-of-entry agreement 
which grants Pulte Homes permission to use a portion of existing Lexington Drive for construction for 
their project.  The project team is coordinating with property owners in advance of the initial traffic switch 
which will impact access to Helix Drive from Riverside Parkway.  DTCI staff is also working to obtain 
documents that are required for street acceptance of existing Lexington Drive. Current work includes curb 
and gutter and installation of the roadway stone bed.  On August 2, 2017 the initial traffic switch was 
completed which shifted traffic accessing HHMI to future westbound lanes.  A request for field 
investigation (RFI) will be issued to determine the tie in grade elevations at Ashburn Village Blvd.  Miller 
& Smith has not yet applied for the VDOT permit for the traffic signal at Ashburn Village Boulevard.  Staff 
is coordinating with VDOT permits to discuss the signage and striping requirements for the eastern 
connection to existing Lexington Drive. Loudoun County staff is coordinating with developers of 
Lexington 7 and Pulte for street acceptance by VDOT.  The permit for the traffic signal at Ashburn Village 
Blvd. was submitted by Miller & Smith.  Preparation for the street acceptance process continues; required 
documents are: As Built plans for existing Lexington Drive, a sketch plan to Pearl Crescent Square, and a 
signage and striping plan.  No change; as built drawings are required to submit the street acceptance 
package.  A PO is required to be issued for contract administration in support of the traffic signal 
installation at Riverside Parkway/Ashburn Village Blvd.  Purchase orders have been issued for the traffic 
signal and street acceptance contract administration. The landscaping issue has been resolved.  The street 
acceptance process continues.  The limits of the street acceptance were adjusted pursuant to a Board of 
Supervisors closed session discussion on July 3, 2018. No change. 

Route 7/Ashburn Village 
Boulevard 

Construction of a grade 
separated interchange at 

Route 7 and Ashburn Village 
Boulevard 

Algonkian 
Ashburn 

Broad Run 

VDOT approved the design plans on October 5, 2015.  The County approved the Construction Plans and 
Profiles (CPAP).  Discussions on the bond amount are underway between the County, VDOT and the 
developer.  One Loudoun has contracted with Shirley Contracting to construct the interchange.  Shirley 
Contracting has the final utility easement plan.  A groundbreaking was held on October 22, 2015 at 11 a.m.  
Right of way is cleared.  The County Attorney’s Office has reviewed the bond agreement and provided 
comments to One Loudoun.  Silt fencing has been installed on the northwest quadrant of the interchange 
site.  Shirley Contracting intends to commence construction in March 2016.  One Loudoun submitted the 
bond to the County on February 25, 2016 and it is under review by the County Attorney’s Office.  
Construction of the interchange is scheduled to commence on April 11, 2016; anticipated completion date 
is Summer 2018.  Construction underway.  Utility relocation held up by outstanding Dominion Virginia 
Power easement; County is working to resolve easement language.  Completed installation of box culvert 
on north side of the project.  Construction of bridge piles in progress along with storm water management 
culvert.  Utility relocation in progress along with installation of box culvert on south side of Route 7 and 
storm drain construction; piles are being set for bridge abutment B.  Work continues on bridge piers; 
underground utility installation in progress.  Grading has begun on Claiborne Parkway ramp; construction 
schedule being accelerated in this area with goal to remove the barrier by the end of September 2016.  
Utility relocation in progress along with storm drain installation, erection of the steel girders for the 
Ashburn Village Boulevard bridge, grading of Ashburn Village Boulevard and paving of ramps located on 
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the south side of Route 7. Earthwork is in progress for the northern extension of Ashburn Village 
Boulevard/Ramp A.  Construction continues.  Submissions have been made to VDOT to relocate the 
existing traffic signal at the Ashburn Village Blvd./Ashbrook Commons intersection and submissions have 
been made for two new traffic signals that will be installed for the interchange.  The traffic signal plans are 
still under review with VDOT; approval is outstanding.  Utility relocation continues.  Grading is in progress 
for westbound Route 7; paving of Ramps A & C and Ashburn Village Boulevard adjacent to the bridge is 
underway.  The bridge deck work continues and is anticipated to be complete mid to late April.  
Construction of the interchange continues.  Current work includes utility relocation on the north side of 
Route 7, completion of Ramp B (Ashburn Village Blvd. to eastbound Route 7) and the northbound lanes 
of Ashburn Boulevard; a traffic shift is anticipated for July 2017.  The first traffic switch associated with 
construction of the interchange is planned to occur in late July 2017.  Northbound Ashburn Village 
Boulevard (AVB) traffic will be moved onto the bridge.  A detour will be implemented for vehicles that 
want to exit eastbound Route 7 to go northbound on AVB, as well as vehicles that are northbound on AVB 
that want to go westbound on Route 7; Riverside Parkway will serve as the detour route.  New ramps for 
northbound AVB to eastbound Route 7 and westbound Route 7 to northbound AVB will open.  The initial 
traffic shift was implemented during the evening of August 2, 2017.  The project anticipates lane closures 
during the weeks of August 14th and 21st to remove the overhang from the bridge; evening lane closures 
will continue through the end of the August for bridge painting.  The next traffic shift is anticipated to 
occur in early October 2017; this traffic shift will eliminate the traffic signal at Ashburn Village Boulevard. 
Currently working on the southbound lanes of Ashburn Village Boulevard to prepare for the anticipated 
October traffic shift. The existing traffic signal at Ashburn Village Boulevard is anticipated to be removed 
in early October; project planning to implement next phase of detours, which will impact left turns from 
southbound AVB to westbound Route 7 and eastbound Route 7 to southbound AVB.   Loudoun County 
staff anticipates that an item will be presented to the Board on September 20, 2017 to seek authorization 
for the County to fund lights on bridge. A ribbon cutting ceremony is scheduled for October 10, 2017 at 
11:30 in advance of traffic shift on October 11, 2017; this traffic shift will deactivate the existing traffic 
signal at the Route 7/Ashburn Village Boulevard intersection.  The traffic on eastbound Route 7 heading 
to southbound Ashburn Village Boulevard will be detoured onto Lexington Dr/Atwater St/Russell Branch 
Pkwy.  A detour will also go into effect for southbound Ashburn Village Blvd traffic coming from 
Riverside Parkway to go west on Route 7;  traffic will need to go west on Riverside Pkwy to Lansdowne 
Blvd to Route 7 ramp. The ramps on west side of the bridge are anticipated to be completed in early 
December 2017 at which time interchange will be completely open.  The ramp from eastbound Route 7 to 
Ashburn Village Boulevard is now open; Shirley Contracting anticipates opening remaining ramp from 
AVB to westbound Route 7 by mid-January 2018.  Guard rail is being installed on WB Route 7 ramp; ramp 
opening is anticipated to occur in late January 2018.    All ramps are open; the westbound ramp opened 
January 15, 2018. No change; installation of the lights on the bridge is outstanding. A lighting plan is 
required by VDOT to complete the installation of the lights on the bridge; County staff is working to 
prepare the lighting plan. The lighting plan has been approved. The street acceptance process continues. 
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Belmont Ridge Road 
Bridge Over the 

Greenway 

Interim Widening of Route 
659/Belmont Ridge Road 
bridge over the Greenway 

from 2 lanes to 4 lanes; 
includes reconstruction of 

the approaches and 
reconfiguring some of the 

entrance ramps to the 
Greenway 

Ashburn 
Blue Ridge 

VDOT staff provided an analysis of what would be involved in restriping the bridge to accommodate four 
lanes versus what would be involved in constructing the bridge per the CTP with pedestrian 
accommodations and a sound wall.  The initial estimates are $5.5 million versus $37.5 million.  More 
discussion to occur between County and VDOT staffs.  The project was submitted as a candidate for HB-
2 funding.  It has not been recommended by VDOT staff for funding.  DTCI staff met with representatives 
of the Commonwealth Transportation Board and requested this project be funded by the Commonwealth.  
Funding for this project is reiterated in the Board of Supervisors Statement for the May 2, 2016 
Commonwealth Transportation Board Hearing on House Bill 2 Prioritized Projects which will be discussed 
at the April 21, 2016 Board meeting. VDOT’s Draft FY17 Six Year Improvement Plan (SYIP) proposes 
funding for this project; the final SYIP will be presented to the Commonwealth Transportation Board for 
adoption in June 2016.  $7.5M funding was approved for this project.  Project kick-off meeting held June 
29, 2016; design to be prepared by VDOT.  Project scoping meeting was held on October 12, 2016.  
Location survey is underway with planned completion April 2017.  Traffic forecasts have been completed; 
operational study is underway. No change. The operational survey is anticipated to be complete late 
April/early May.  A preliminary field investigation (PFI) meeting is anticipated for early Fall 2017.  The 
operational survey is complete and design is underway.  The PFI is tentatively scheduled to occur in 
Summer 2017.  The PFI meeting is anticipated to be held in early August 2017; concept plans will be 
presented at the Coordination Meeting. A PFI meeting was held on August 24, 2017.  The project schedule 
is being accelerated to enable construction in 2019.  Advertisement for construction is anticipated to occur 
in December 2018.  The NEPA document is well underway; once received, there will be a posting of 
Willingness to address public involvement.  The design plans are being prepared for the posting of 
willingness to hold public hearing phase.  A value engineering study is scheduled to begin in mid- 
November 2017. A value engineering study was conducted on November 14, 2017. The NEPA document 
is nearing completion and posting of willingness to hold a public hearing is expected to occur in December 
2017. The Posting of willingness to hold a public hearing was issued in December 2017; the comment 
period ended January 8, 2018. No requests requesting a public hearing were received. The draft of value 
engineering report was completed in December 2017 and is under internal VE team review.  This project 
includes a traffic signal at the westbound Dulles Greenway ramps. Because no requests for a public hearing 
were received, the next step is to obtain willingness to hold a public hearing approval. The value 
engineering study was approved by the VDOT Northern Virginia District Engineer.  The traffic signal 
design is ongoing.  A field investigation meeting in anticipated to occur in April 2018.Design of the traffic 
signal is ongoing. The field investigation (FI) meeting is scheduled for April 25, 2018. The traffic design 
is being done by VDOT Central Office; the Signal Justification Report (SJR) is complete and under review 
by VDOT Northern Region Operations.  The FI meeting was held on April 25, 2018; review comments are 
being addressed.  A quality assurance (QA) review is scheduled for June 11, 2018; following the QA 
review, plans will be prepared for ROW review even though no ROW or easements will be 
required/acquired.  Following preparation of the ROW plans, preparation of the preliminary pre-
advertisement conference (PAC) plans will begin. The final design is progressing. Preparation of the 
Maintenance of Traffic (MOT) and sequence of Construction (SOC) plans are underway.  The ROW and 
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environmental phases are complete. The PAC is scheduled for September 26, 2018.  The PAC plans were 
distributed for review on August 23, 2018; the PAC team meeting is scheduled for September 26, 2018.  
The PAC meeting was held on September 26, 2018; the design plans are being revised to address the PAC 
comments. 

Belmont Ridge Road 
Widening (Gloucester 
Parkway to Hay Road) 

Expansion of road from two 
lanes to four lane median 
divided roadway; includes 
two bridge spans over the 

W&OD Trail 

Ashburn 
 

The contract was awarded to Shirley/Dewberry. A Notice to Proceed was issued on October 16, 2015.  A 
kick-off meeting was held on October 19, 2015.  First submission right of way plans were submitted in 
December, 2015 and are under review by VDOT.  Final right-of-way plans were submitted in March and 
the design team is responding to VDOT comments.  The project team met with representatives from Luck 
Stone to discuss their concerns.  The project team has also been coordinating with the developer of Ashburn 
Overlook.  Construction activities should begin in late Summer or Fall 2016.   The project is scheduled to 
be completed in December, 2018.  Right-of-way approval on hold pending Federal requirements process 
on NVRPA property.  County staff met with Luck Stone to discuss special exception conditions and 
proffers that require right-of-way dedication and other obligations associated with road improvements.  
Right-of-way plans have been approved; 90% construction plans expected by the end of May.  Construction 
plans approved; bridge plans ready for approval.  Right-of-way acquisition in progress; construction 
expected to begin in September or October 2016.  Offers have been made to 75% of the property owners.  
Roadway plans and bridge plans are approved. Construction is expected to start September/October 2016.  
Ground breaking ceremony held September 27, 2016; “Pardon Our Dust” meeting held October 27, 2016.  
Construction has commenced with clearing, grading and utility relocation in progress.  Project construction 
continues; work has begun on the abutment for the bridge over the W&OD trail (northbound). Project 
construction continues; work has begun on the steel girder placement for the bridge over the W&OD trail 
(northbound). Project construction continues; work on the northbound Belmont Ridge Road bridge over 
the W&OD Trail is in progress in addition to utility, stormwater and grading work.  Project construction 
continues. Current work includes utility relocation, stormwater and grading work, and work on the 
northbound Belmont Ridge Road bridge over the Washington & Old Dominion Railroad Regional Park.  
The traffic shift on Belmont Ridge Road placing traffic onto the new northbound bridge over W&OD is 
planned to occur on or about July 17, 2017.  Project construction continues with utility, stormwater and 
grading. The northbound Belmont Ridge Road bridge over the Washington & Old Dominion Trail opened 
to traffic July 17, 2017. It is currently carrying one lane of traffic in each direction, and will open in its 
permanent northbound two-lane configuration once the new southbound bridge is complete. Work 
continues on the southbound Belmont Ridge Road bridge over the Washington & Old Dominion Trail.  
Project construction continues. Current work includes utility relocation, water main, gas main, erosion and 
sediment control, maintenance of traffic, earthwork/grading, and storm pipe installation throughout the 
project. Also, grading, asphalt placement, and construction of the soundwall along the NB roadway has 
begun. Construction of the Bridge substructure of southbound bridge over W & OD Trail is ongoing. 
Construction of the stormwater ponds was completed. Project construction continues; the project is on 
schedule. A detour is scheduled for Portsmouth Boulevard at Belmont Ridge Road during October 20, 
2017- October 23, 2017; Hay Road and Claiborne Parkway will serve as detour routes. A traffic shift onto 
the new north bound Belmont Ridge Roadway (one lane in each direction) is tentatively scheduled for mid-
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December 2017.  The project remains on schedule. Construction of the southbound bridge substructure, 
approach roadway, and mechanically stabilized earth (MSE) walls and embankment is ongoing.  Sound 
wall construction along the northbound roadway is complete. A traffic shift is anticipated to occur late 
December 2017; this traffic shift will place Belmont Ridge Road traffic onto the new northbound roadway. 
On December 20, 2017, both the Northbound and Southbound traffic on Belmont Ridge Road, between 
Hay Road and the new bridge over the Washington & Old Dominion Trail, was shifted onto new pavement 
for the NB roadway.  The new traffic pattern continues to be one lane in each direction. Construction of 
SB Bridge superstructure elements (deck, parapets, railing), approach slabs and approach roadway 
embankment are in progress. Earthwork, grading, cut & fill, and storm pipe installation continues 
throughout the project.  The southbound bridge deck and approach slabs at are complete; construction of 
the southbound bridge superstructure elements (terminal walls, parapets, railing, and pedestrian fence) and 
approach roadway embankment continues.  Earthwork/cut and fill operations, storm pipe installation, gas 
main installation, watermain installation and grading continue throughout the project. The construction of 
southbound bridge superstructure elements, approach slabs, and approach roadway embankment are 
complete. Roadway widening activities continue; erosion and sediment control, MOT, earthwork/grade cut 
and fill and storm pipe installation, fine grading, subbase and asphalt pavement placement (weather 
permitting), utility relocation work, temporary signalization, and signage.  Weather permitting, roadway 
construction activities (erosion and sediment control, MOT, earthwork/grade cut and fill and storm pipe 
installation; fine grading, aggregate subbase and asphalt pavement placement) continue for SB Route 659 
between Hay Road and Portsmouth Blvd., NB Route 659 from Portsmouth Blvd. to the bridge over the 
W&OD trail, and Belmont Station Drive to end of the project.  Utility relocation work, temporary 
signalization, and signage activates also continue.  Construction of the median, left turn lanes, shared use 
path on both sides of the roadway, and fine grading of the shoulders and ditches are underway.  It is 
anticipated that opening of the SB bridge and splitting NB and SB traffic will occur late July 2018.   
Roadway construction activities continue with focus on southbound Route 659 between Hay Road and 
Portsmouth Blvd, between the new southbound bridge to Jackpit Lane, northbound Route 659 from 
Portsmouth Blvd to the bridge over W&OD trail, and Belmont Station Drive to end of the project.  Opening 
of the southbound bridge and splitting northbound and southbound traffic is anticipated to occur in late 
July 2018; the bridge opening and traffic split will permit construction of the median, turn lanes, shared 
use path on both sides of the roadway, and fine grading of shoulders and ditches.  Roadway construction 
activities continue for the new southbound roadway between the new bridge over the W&OD trail and the 
Luck Stone entrance, and between Portsmouth Blvd. and new northbound bridge over W&OD trail.  Also, 
roadway construction continues on the northbound roadway between Belmont Station Drive and 
Gloucester Parkway. The project remains on schedule.  On June 28, 2018, northbound and southbound 
traffic on Belmont Ridge Road was shifted onto the new northbound pavement between Belmont Station 
Drive and Gloucester Parkway; this shift allows for completion of abutment B of the new southbound 
bridge over the W & OD trail and Gloucester Parkway.   A traffic shift is planned for late August 2018, 
which will separate the northbound and southbound traffic on Belmont Ridge Road between Hay Road and 
Gloucester Parkway; this will allow for completion of the turn lanes, median and fine grading of ditches, 
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slopes, and shoulders.  Roadway construction activities continue with storm pipe installation, grading 
activities, installation of curb and gutter, placement of subbase aggregate, and asphalt placement for the 
southbound roadway between the Luck Stone entrance and the Loudoun Water facility.  A traffic shift is 
planned for August 16, 2018 which will separate the northbound and southbound traffic on Belmont Ridge 
Road from Hay Road to Gloucester Parkway; this traffic shift will enable completion of the turn lanes, 
median, and fine grading of the ditches/slope/shoulders.  Roadway construction activities continued with 
storm pipe installation, roadway grading activities, placement of aggregate subbase and asphalt pavement 
between the northern abutment B of the southbound bridge over the W&OD trail and Gloucester Parkway, 
installation of curb and gutter, and placement of subbase aggregate and asphalt pavement for the 
southbound roadway between the Luck Stone entrance and the Loudoun Water facility.  A traffic shift is 
planned for the week of September 10, 2018 to separate the northbound and southbound traffic on Belmont 
Ridge Road between Hay Road and Gloucester Parkway to allow for completion of the turn lanes, median 
and fine grading ditches/slope/shoulders.  A traffic shift was completed on September 20, 2018 to separate 
the northbound and southbound traffic on Belmont Ridge Road between Hay Road and Gloucester 
Parkway.  Roadway construction activities continue with installation of remaining storm drain pipe and 
fine grading of median, shoulders, ditches and slopes, excavation, grading, curb and gutter,  placement of 
sub-base and asphalt pavement for the lateral road connections/tie-ins, and punch list work.  The project 
continues to be slightly ahead of schedule.   

Farmwell Road 
Intersection 

Improvements 

SCOPE CHANGE - 
Intersection improvements 

w/trail and sidewalk 
additions between Ashburn 

Road and Smith Switch 
Road/Waxpool Road 

Ashburn 
Broad Run 

A scope of services for design was sent to Wallace Montgomery on June 21st.  Fee schedules are due back 
on July 17.  Staff is in negotiations with Wallace Montgomery due to preliminary costs being high.  Staff 
has pulled the survey and geotech work from the master contract and requested a revised fee schedule.  The 
work pulled can be accomplished by on-call contractors.  The project was awarded to Wallace Montgomery 
on November 23, 2015 to begin design.  A kick-off meeting was held on December 2, 2015.  Next steps 
are to get the survey, environmental assessment and utility locations identified.  Survey is complete; base 
mapping is in progress.  VDOT Standard Project Administration Agreement was executed on March 1, 
2016.  On March 17, 2016, the Board directed staff to evaluate the intersection of Estate Place/Farmwell 
Road for safety concerns; the evaluation will be incorporated into this project.  A safety study for the Estate 
Place and Farmwell Road intersection is being prepared; staff expects to the Board in July 2016.  Survey 
complete; preliminary design due in August 2016.  Estate Place Safety Study will be presented to the Board 
in September 2016.  30% design plans expected in September 2016.  Estate Place safety study is scheduled 
for September 22, 2016 Business Meeting.  30% plans to be submitted on September 2, 2016.    DTCI’s 
design consultant is addressing comments from 30% design review.  A meeting with the Cameron Chase 
HOA is tentatively scheduled for January 2017 to discuss Estate Place access.  DTCI expects to receive 
60% design plans in February or March 2017.  A meeting with the Cameron Chase HOA was held on 
January 26, 2017 with no consensus on design solutions.  A follow up meeting will be scheduled with 
Supervisor Meyer.   Utility designations continue.  A Public Information Meeting is scheduled for May 30, 
2017 at 6:30 p.m. at Broad Run High School.  60% plans are anticipated to be submitted to VDOT and 
B&D in early June.  Design plan preparation continues.  Estate Place access issues will be presented at the 
May 12, 2017 TLUC meeting. A Public Information Meeting was held on May 30, 2017; a large number 



 

10 
County/VDOT Project Update 

October 2018 
 

PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 

of comments were received from the public. The public comment period is open for a period of 2 weeks.  
Geotechnical work continues. The design consultant has been tasked with preparing a proposal for spot 
improvements only (not the full widening project).  An item will be presented to the Board at a future date 
for endorsement of the reduced project scope of work.  DTCI staff is working with the design consultant 
to finalize the intersection and pedestrian improvement scope of work; work to finalize the revised scope 
continues. Field traffic counts are being collected to update the traffic study.  The traffic counts are 
complete. The revised scope of work has been finalized with the design consultant. The draft traffic analysis 
was submitted to VDOT.  On January 18, 2018, an item will be presented to the Board to obtain 
authorization to modify the project scope. An item was presented to the Board on January 18, 2018 for the 
adjustment in scope of services; the Board referred the item to the February 26, 2018 TLUC Meeting to 
address specific intersection improvement questions. The scope adjustments were discussed at the February 
26, 2018 TLUC Meeting; TLUC recommendations will be presented to the full Board for endorsement at 
the March 22, 2018 business meeting. The scope adjustment was approved by the Board at the March 22, 
2018 Business Meeting.  The design consultant is moving forward on conceptual intersection design, 
including turn lane options, and design of the bicycle/pedestrian improvements. The revised traffic analysis 
is being prepared; it will be submitted to VDOT when complete.  The project scoping process with VDOT 
continues.   The scope of work was submitted to VDOT on June 22, 2018.  The 30% design plans are 
anticipated to be received in fall 2018. VDOT comments on the project scoping are pending.  VDOT 
comments on the traffic analysis were received on July 16, 2018; the County’s consultant addressed the 
comments and resubmitted the traffic analysis to VDOT on August 24, 2018. Feedback from VDOT 
regarding the revised project scoping is pending. VDOT approved the revised traffic study on September 
25, 2018; the preliminary engineering design is underway. 

Metro Station Area 
Pedestrian Improvements 

Design and construction of 
bike/ped facilities around the 
Rt 772 (Ashburn) and Rt 606 
(Loudoun Gateway) stations 

Ashburn 
Broad Run 

Dulles 

A study of missing bike/pedestrian links has been submitted to County for review and prioritization.  On 
July 6, 2016, the Board approved allocation of $442,936 additional FY2017 CMAQ funds and transfer of 
$5.7M of prior CMAQ funds from Leesburg Park & Ride Lot to this project.  A total of 16 projects and 3 
intersections have been evaluated.  DTCI is working on a Request to Administer (RTA) and a Request for 
Proposals for design services for this project. No change.  The RTA is complete and will be submitted to 
VDOT in the next +/- 2-3  weeks. The RTA was forwarded to the County Administrator for signature.  
Once signed, the RTA will be submitted to VDOT.  The RTA was submitted to VDOT on June 23, 2017.  
VDOT is processing the RTA.  DTCI is updating RTA back-up information for VDOT; once completed 
the RTA can be approved and a project agreement can be generated.  DTCI staff has provided additional 
information to VDOT to supplement the RTA. VDOT is processing the RTA.  At Loudoun County’s 
request, this project will be administered by VDOT. Priority for design and construction of the missing 
links will be determined.  No change. A kick off meeting and site visit is scheduled for April 10, 2018.  A 
kickoff meeting with VDOT and DTCI was held on April 10, 2018; following the kickoff meeting, a site 
visit to evaluate existing trail connections as well as connectivity to the W&OD Trail occurred.   VDOT 
and DCTI staff continue to review and confirm the selected locations and priorities; once this is complete, 
VDOT staff will establish individual projects and solicit proposals from on-call consultants.  On July 5, 
2018, VDOT and DTCI staff met to finalize the selected locations and priority projects. A temporary UPC 
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will be setup and the VDOT consultant procurement process will be initiated. The consultant procurement 
process is underway.  No change. Internal meetings were held with VDOT's design team to determine 
updated planning level cost estimates and prepare a draft schedule using available information and 
information gathered during the site visits. Project delivery strategies will be discussed with County staff 
when the above mentioned work is complete. 

Route 7/Route 659 
Interchange 

Construction of a grade 
separated interchange at 
Route 7 and Route 659 
(Belmont Ridge Road) 

Ashburn 

The Board awarded the construction contract to Shirley Contracting at its May 20, 2015 business meeting.  
A notice to proceed was issued to Shirley in September 2015 and construction is underway.  A ground 
breaking was held October 13, 2015.  Clearing is nearing completion, utility work continues.  The 
contractor installed barriers during January and February 2016 and has begun construction of a large box 
culvert on Route 659.  Blasting for the project has been scheduled; a news release was issued on February 
22, 2016 to inform the public.  Route 7 barriers have been installed and sections of the box culvert should 
be installed in March 2016.  Utility relocation and installation of box culvert continues; blasting is 
occurring for waterline installation.  Excavation for Ramp A pier has begun.  Construction continues.  
Bridge piles under construction.  Utility relocation along Route 7 to be completed by the end of July 2016, 
project team is assessing the impact of utility relocation delay.  Bridge pile construction continues along 
with excavation on the south side of Route 7.  Utility relocations completed with exception of one 
underground utility.  Removal of abandoned gas transmission line on north side of Route 7 is in progress.  
Completed the removal of the abandoned Washington Gas line.  Summit IG is currently relocating the last 
of the fiber optic lines along Route 7 with an expected cutover date of September 15, 2016.  Shirley 
Contracting continues with pile drilling for the piers and abutments, mass fill operations, storm water pipe 
installation, and ground improvements; Shirley intends to begin installation of the Loudoun Water service 
line in early September 2016 at Ramp B.  The Project Team continues to work with Summit IG and 
Washington Gas on utility relocation.  Shirley continues with pile drilling on the north side of Route 7, fill 
operations at the southern approach and ramps, and storm water pipe installation.  Shirley continues with 
constructing the southern lanes of Route 659 south of the future Russell Branch intersection and intends to 
relocate traffic and allow for a north and south bound traffic switch in early Winter.   Shirley has completed 
installation of the base asphalt on the southern lanes of Route 659 south of Abutment A to the Gloucester 
Parkway intersection and the northern lanes of Route 659 south of Abutment A to the future Russell Branch 
intersection. Summit IG and Washington Gas relocations are expected to be complete January 2017.  Pile 
drilling and setting at Abutment B, which is located on the south side of Route 7, is complete and filling 
operations continue at Ramps A&D.   Relocation of the traffic signal at Promenade Drive and Belmont 
Ridge road was completed on December 22, 2016.  Utility relocation is complete.  Construction continues 
on bridge abutments.  Boring operations under Route 7 have begun for waterline installation. Erection of 
the bridge girders is planned to begin on or about March 27, 2017.  The work will take place in two phases 
and will require night time lane closures on Route 7.  Girder erection proceeded as planned is anticipated 
to be complete mid/late April. Placement of intermediate asphalt between Abutment A south to the 
Gloucester Parkway intersection has begun in preparation for the traffic shift between Gloucester Parkway 
and future Russell Branch Parkway. The traffic shift work will occur at night and on the weekend and is 
contingent upon construction of a temporary traffic signal at the intersection of Belmont Ridge Road and 
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Gloucester Parkway. This traffic shift is anticipated to occur in mid/late May; proper notification 
procedures will be followed.  Installation of the waterline and storm drain continues.  Fill for embankment 
D, which is located at the northwest quadrant of the interchange, has begun.  Placement of asphalt on ramp 
A, which is located at the southwest quadrant of the interchange, is anticipated to begin in late April/early 
May.   Due to weather, placement of the asphalt on Ramp A was postponed and will be rescheduled.  Girder 
erection for the bridge superstructure was completed in April; bridge deck activities will continue for the 
next several months.  Work to construct the temporary traffic signal at the intersection of Belmont Ridge 
Road and Gloucester Parkway is underway and is expected to be completed prior to the southbound lane 
shift and transition from Gloucester Parkway to the new southbound lanes; weekend work scheduled for 
May 20, 2017 with June 1, 2017 as back-up date to complete the intersection work at the existing Route 
659/Gloucester Parkway intersection.  The southbound lane shift was completed as scheduled, along with 
the necessary temporary signal work.  Weather continues to delay the placing of asphalt on Ramp A; 
tentatively, the paving is scheduled to begin in June 2017.  Current work includes:  installation of the deck 
pans and rebar in preparation for the concrete bridge deck pours, installation of the Loudoun Water 
Betterment at Ramp B, jack and bore work under Route 7, installation of storm sewer, construction of the 
asphalt pedestrian trails along Belmont Ridge Road, and fill work for the embankment at Ramp D.  Work 
to prepare for the concrete deck pours continues; the first of six deck pours was completed on June 27, 
2017.  The new Belmont Ridge Road tie in north of the interchange at Promenade Drive is expected to 
completed by late June/early July 2017.  Asphalt placement at Ramp A (southwest quadrant) is expected 
to be completed in July.   The two jack and bore operations for the Loudoun Water betterment were 
completed in June along with the 20” waterline wet tap tie-in at Ramp B (southeast quadrant).   The 
pedestrian trails have been completed south of the interchange to the future Russel Branch intersection 
along with the guardrail.  Work continues on installation of storm sewer along Ramp C (northeast quadrant) 
and embankment fill at Ramp D (northwest quadrant).  Additional Dominion Virginia Power (DVP) and 
Comcast utilities between existing Belmont Ridge Road and the Belmont Country Club adjacent and west 
of Baltusrol Terrace were uncovered.  These utilities appear to be conflict with the installation of the 
Loudoun Water relocation and betterment portion of the project.  A meeting is scheduled for Thursday, 
June 29, 2017 with the project team and impacted utility representatives to discuss these utilities. One of 
the three concrete pours at the bridge is complete; work to prepare the bridge for the remaining 2 concrete 
pours continues and it is anticipated that concrete pours will begin in early August 2017. The future 
Belmont Ridge Road tie in work north of the interchange at Promenade Drive was completed as 
planned.  Asphalt placement at Ramp A (southwest quadrant) was completed as planned.  Water line work 
was completed on both the South side and North side of Route 7, the permanent water line was tied in at 
both locations on the North side of Route 7, and the temporary tie-in was completed on the South side of 
Route 7.  In preparation for waterline work across Gloucester Parkway, traffic lanes were shifted on the 
west bound lanes of Gloucester Parkway; it is anticipated that the waterline work will begin in early 
August.   Shirley continues to work on installation of storm sewer along Ramp C (northeast quadrant) and 
mass excavation at Ramp D (northwest quadrant).  The Dominion Energy and Comcast utility conflict 
along Belmont Ridge Road and adjacent to the Belmont Country Club and Baltusrol Terrace appears to be 
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resolved.  The County Project Team and Loudoun Water have agreed on a re-design which will allow 
Shirley Contracting to avoid the utilities during construction. On September 1, 2017 the deck pours for the 
interchange bridge were completed. Water line installation commenced in early August under the 
westbound lanes of Gloucester Parkway, as planned; however, due to the amount of rock encountered, 
installation was slow and is not expected to be completed until early September.  Once complete, traffic 
will be shifted to the westbound lanes of Gloucester Parkway to allow for the waterline to be installed 
under the eastbound lanes of Gloucester Parkway.  Excavation and storm sewer installation continues on 
Ramp C (northeast quadrant) and Ramp D (northwest quadrant).  It is anticipated that the pouring of the 
bridge sidewalks and parapet walls will occur in September as well as installation of overhead signs. The 
County Project Team continues to work with Loudoun Water to finalize a construction revision which will 
avoid a conflict with the waterline installation and unknown Dominion Energy and Comcast utilities 
paralleling Balutrosol Terrace.  The County Project Team has also commenced planning efforts and traffic 
count verifications for an anticipated February 2018 traffic shift.  This traffic shift will move traffic to the 
new bridge, implement associated detours, and eliminate the existing traffic signal at Belmont Ridge road; 
this shift if necessary to construct Ramp B (southeast quadrant) and Ramp C (northeast quadrant).  
Construction continues; concrete sidewalk pours and the concrete parapet wall pours began, the waterline 
installation was completed under the westbound lanes of Gloucester Parkway, the traffic shift to the west 
side of Gloucester Parkway was completed, the waterline installation was initiated under the eastern lanes 
of Gloucester Parkway, and excavation and storm sewer operations between Ramps D (northwest quadrant) 
and C (northeast quadrant) began.  Installation of some of the overhead signs has been delayed pending 
approval of the foundation redesign and coordination with VDOT for structural inspections.  At this time, 
the overhead sign installation has been pushed to the week of October 23, 2017; a press release will be 
issued.  Traffic counts were collected in September 2017 and the detour plans are being prepared for the 
February 2018 planned traffic shift to the bridge are underway. The concrete work associated with the 
bridge deck, which includes the sidewalks, parapet walls, and terminal walls, is complete. The waterline 
installation along Route 659 continues both to the north and south of Gloucester Parkway.  Storm sewer 
operations and earth moving operations were switched between Ramp D (northwest quadrant) and Ramp 
C (northeast quadrant) as planned.  Installation of several overhead signs awaits approval on the foundation 
redesigns, foundation pour schedules, and coordination with VDOT inspections; installation is anticipated 
mid-November 2017.   A press release will be issued the week prior to installation of the overhead signs.  A 
construction Revision has been submitted to Loudoun County Building and Development, VDOT, and 
Loudoun Water for final review, comments, and approval.  The detour plans have been finalized for the 
planned February 2018 traffic shift which will remove the traffic signal at Route 7.  The detour plans are 
currently under review by the County and are expected to be shared with VDOT in early November.  
Several overhead signs have been installed; the remainder of the overhead signs are planned to be installed 
in December 2017. The Promenade Drive temporary traffic shift has been completed; this shift facilitated 
storm sewer work and initiated work on the Route 659 northbound roadway. Detour coordination is 
ongoing; this detour will open the newly constructed bridge to traffic and is currently planned for February 
2018.  Storm sewer installation, subbase, and intermediate paving are ongoing on Ramp D (northwest 
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quadrant); asphalt placement is anticipated to be completed in December. Earthwork activated continue on 
Ramp C (northeast quadrant). Waterline installation north of Gloucester Parkway continues with a planned 
completion in December 2017. Two of the remaining overhead signs were installed during the week of 
December 11, 2017.  Planning is ongoing for a Route 659 NB long term temporary lane closure in the 
Promenade Drive area to facilitate storm sewer and roadway installation; the detour was activated on 
January 8, 2018. Ramp D subgrade undercut and aggregate subbase installations are complete; the lower 
section of base asphalt is partially complete.  Ramp C rough grading and bridge work continued, and the 
bridge traffic signal installation began.  Detour planning to remove the existing intersection (including the 
existing traffic signal) and activate the bridge in February 2018 continues.  VDOT has provided detour 
plan review comments and the County has provided responses.  Construction of the Route 659 Sound 
Barrier Wall is anticipated to begin in February 2018.   Construction activities continue including: storm 
drain installation, completion of grading of ramp C (northeast quadrant), grading of ramp B (southeast 
quadrant) is underway, the asphalt base course at Ramp D (northwest quadrant) was completed, waterline 
work continued, and installation of the lights on the bridge deck occurred.  A bridge safety inspection was 
completed by VDOT on January 22, 2018 and the report was issued the following day.  Detour planning 
to remove the existing intersection, traffic signal, and activate the bridge continues.  The tentative planned 
activation date for the bridge of mid-February 2018 has been postponed to mid-March 2018, weather 
pending. The delay is primarily due weather delays which affected required work activities such as paving, 
pavement markings, and road sign foundation installations.    Construction activities continue including: 
storm sewer and roadway installation on 659 northbound at Promenade Drive, the intermediate course of 
asphalt was completed at Ramp D (northwest quadrant), rough grading and storm sewer installation at 
Ramp B (south east quadrant), water line work, and installation of the first phase of the bridge lighting was 
completed on ramps A (southwest quadrant) and D (northwest quadrant). Traffic signal work on the bridge 
continues in preparation for the March bridge activation. A press release was issued by Loudoun County 
on February 22, 2018, advising the public of the pending bridge activation and associated detours planned 
for the March 20, 2018, weather permitting.  Blasting was initiated within the median along Route 7 both 
east and west of the bridge for storm water drainage and grading and is likely to continue through March 
and into April 2018.  The Route 659 NB work activity at Promenade Drive has been completed to allow 
for the Phase I Traffic Shift and Bridge Activation on March 27, 2018.  Ramp B (southeast quadrant) rough 
grading operations were halted in March due to weather, however storm water sewer installations continued 
during the month of March. Water line work continues, blasting continued within the median along Route 
7 west of the bridge, and will continue east of the bridge during month of April.  In addition, blasting along 
Route 659 was resumed to allow for construction of the Route 659 NB lanes and expected to be completed 
by late April 2018.  The waiver request for the culverts under the future Cemetery Access Road was issued 
March 8, 2018; on March 23, 2018, DTCI received approval of the waiver from VDOT.  Construction 
activities continue including:  fill operations at Ramps B (southeast quadrant) and C (northeast quadrant), 
completion of the storm sewer and water line work at Ramp B (southeast quadrant), storm sewer 
installation at Ramp C (northeast quadrant), installation of the sound wall at Belmont County Club, and 
completion of fine grading operations on portions of Ramp B (southeast quadrant). Base asphalt placement 
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on Ramp B (southeast quadrant) is anticipated to occur in early May; it is anticipated that Ramp B 
(southeast quadrant) will be open to traffic late May 2018. This ramp opening will allow access from 
Belmont Ridge Road northbound and southbound to access Route 7 east.  The concrete approach slab at 
Ramp B (southeast quadrant) was completed in April; completion of the approach slab at Ramp C 
(northeast quadrant) is anticipated to occur in May.  Blasting continued within the median along Route 7 
and at the future intersection of Russell Branch Parkway; it has been delayed by weather and is expected 
to be complete in early May at both locations.  Construction activities continue including:  cut and fill 
operations at Ramps B (southeast quadrant) and C (northeast quadrant), base pavement, underdrain, and 
curb and gutter on Ramp B, storm sewer, blasting, preparation of a Loudoun Water punch list, and sound 
wall installation at Belmont Country Club. The inclement weather in May 2018 has delayed completion 
and opening of Ramp B (southeast quadrant) until mid/late June. On June 21, 2018, Ramp B (southeast 
quadrant) opened which allowed access to Route 7 eastbound from Route 659 north and southbound.  The 
Sound Wall between the Belmont Ridge Country Club and Route 659 was also completed; painting of the 
sound wall is expected to begin in mid-July 2018.  Cut and fill operations continue, excavation and 
pavement operations were initiated south of Gloucester Parkway for construction of the northbound lanes 
of Route 659, and the mass excavation for Route 659 Northbound lanes just south of Russell Branch 
Parkway continued.  Ramp D is anticipated to open in late July/early August 2018.  Coordination regarding 
signage for the Belmont Slave Cemetery is ongoing. Construction activities continue including: painting 
of the sound wall, excavation and pavement operations south of Gloucester Parkway, pavement placement 
and curb and gutter installation,  and storm sewer installation. Weather impacts caused a delay in the 
opening of Ramp C; as a result, the opening of Ramp C has been moved to early August 2018, however a 
Ribbon Cutting Ceremony was held on July 27, 2018.    The night work required to complete installation 
of storm water crossings and milling and paving operations on Route 7 will begin in August 2018 and 
continue through October 2018. Construction Activities continue including: completion of the painting of 
the sound wall on the east side (painting of the west side is planned for late September 2018), completed 
excavation and pavement operations for the eastbound lanes of Gloucester Parkway, mass excavation for 
Route 659 Northbound lanes just south of Russell Branch Parkway continued, final subgrade cuts for the 
northbound lanes of Route 659 between Gloucester Parkway and future Russell Branch Parkway occurred,  
and night work is ongoing to complete storm sewer crossings and mill and paving operations on Route 7 
(two of the three eastbound storm crossings were completed in August along with the mill, fill, and 
intermediate pavement on westbound Route 7). Ramp C (northeast quadrant) was opened on Monday, 
August 6, 2018 which allowed for full single lane functionality on the bridge.    Construction activities 
continue including: sound wall painting, completion of the work at the intersection of Gloucester Parkway 
and Route 659 with final signal configurations expected to be complete in October 2018, fine grade 
operations, aggregate placement, underdrain, storm water installation adjacent to Promenade Drive, and 
base asphalt operations on the northbound lanes of Route 659 between Gloucester Parkway and the future 
intersection of Russell Branch Road.  The storm water crossings on eastbound Route 7 are complete as are 
the mill and fill operations on westbound Route 7.  Final surface paving operations are expected to begin 
at Ramp D (northwest quadrant) and C (northeast quadrant) during the westbound Route 7 road closures.  



 

16 
County/VDOT Project Update 

October 2018 
 

PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 

Surface paving on Route 659 southbound and northbound are expected to be completed in October.  Once 
complete, the mill and overlay work on Route 7 eastbound and Ramps A (southwest quadrant) & B 
(southeast quadrant) will begin.  Night work is expected to extend into November 2018. 

Belmont Ridge Road – 
Truro Parish Drive to 

Croson Lane 

Widening  of Belmont Ridge 
Road from 2 lanes to 4 lanes 
between Truro Parish Drive 

and Northstar Boulevard 

Blue Ridge 
Broad Run 

Dulles 

A meeting was held with VDOT staff on 3/30/2015, with B&D on 3/31/2015 and with Loudoun Water on 
4/6/2015 to discuss design details.  The 30% plans were received for review from the design consultant.  A 
location and design public hearing on the 30% design plans was held on June 23, 2015 at Mill Run 
Elementary School.  The Belmont Ridge Road and Croson signal plans were submitted to VDOT on April 
27, 2015.  Sixty percent design plans were submitted to VDOT on 6/29/2015.  The Board approved the 
design concept on September 16, 2015.  The utility field inspection was conducted on November 20, 2015.  
After obtaining the utility easement needs, the plats can then be prepared.  Staff continues to coordinate 
with utility companies.  Dominion has indicated their design will not be provided until April 1, 2016.  This 
pushes the schedule back 3-4 months.  Bids were received for a traffic signal at Belmont Ridge 
Road/Croson Lane which will be installed in phase 1 of this project.  90% plans were submitted to B&D 
and VDOT on April 6, 2016.  Project team meeting held to discuss right-of-way acquisition and existing 
open space easements.  Dedication plats to be submitted soon.  DTCI has begun meeting with property 
owners to discuss right-of-way acquisition.  Construction plan and plats have been provided to NOVA 
Parks for review.  Notice to proceed has been issued for installation of traffic signal at Belmont Ridge 
Road/Croson Lane; signal installation expected to be completed by December 2016.  Dedication plats have 
been submitted to Building and Development for review.  100% design plans scheduled to be submitted in 
mid to late September 2016.  Submission of final design plans scheduled for first week of December 2016; 
second submission of plats scheduled to occur by end of December. 100% design plans were submitted to 
B&D for review on November 30, 2016.  Staff is coordinating with CalAtlantic Homes, the developer of 
the Lim Property.  Submission of the revisions to 100% design plans will occur by April 2017.  Appraisals 
have been ordered.  Second submission of the 100% plans occurred on March 10, 2017 and a meeting was 
held with VDOT on April 4, 2017 to discuss the outstanding comments.  Right of way acquisition will 
begin when the appraisals are received.  Final comment responses were submitted to VDOT on April 24, 
2017; appraisals remain outstanding.   100% design plan approval is awaiting B&D approval; the utility 
relocation plan and estimate is moving forward as originally designed. All appraisals have been received 
and plats are complete; right of way acquisition will begin upon authorization from VDOT.  The 100% 
Plans have been approved by B&D.  The land acquisition process will begin when the appraisals have been 
received.  The County Attorney’s Office has begun to prepare the offer letters and deeds, however, the 
appraisals remain outstanding.  A final decision on the utility relocation has not yet been reached. Staff is 
in the process of receiving appraisals; offers are being made. DTCI staff continues to work with Dominion 
Virginia Power and Loudoun Water to bring resolution to utility issue on an impacted property. A 
resolution was reached with Dominion Virginia Power and Loudoun Water on the final location of the 
overhead utilities.  Land acquisition continues.  Coordination with LCPS between the road design and the 
ES-31 site is ongoing; additional turn lanes at the Waxpool Road intersection are being explored.   Right 
of way acquisition continues; signed agreements for right of way have been obtained from approximately 
five property owners.  Pending a signed agreement, LCPS can move forward with land acquisition for the 
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new Elementary School.    Acquisition of the Elementary School parcel is complete; other land acquisition 
activities continue. Land acquisition continues as well as acquisition of stream and wetlands credits. Signed 
agreements have been obtained for approximately eight properties.  Stream credits and a portion of the 
wetlands credits for the elementary school site have been procured.   Right of way acquisition continues. 
A new project administration agreement is required; it will be issued after July 2018. Right of way 
acquisition plat preparation continues. No change.  The Dominion Energy Plan and Estimate (P&E) was 
received and forwarded to Verizon.  Right of Way acquisition continues.  The revised SPAA remains 
outstanding. Right of Way acquisition continues.   

Northstar Boulevard 
(Route 50 to Shreveport) 

Extension of Northstar 
Boulevard between Route 50 

and Shreveport Drive 
Blue Ridge 

The preliminary scope of work is complete.  Discussions are underway with Board members, County staff 
and the developer of Brambleton regarding alignment.  The County had J2 Engineers review and comment 
on the latest Brambleton design provided by Urban. VDOT Standard Project Administration Agreement 
was executed on March 1, 2016.  County is obtaining cost estimate for 30% design.  County is moving 
forward with preliminary engineering of this project.  Draft scope of work for preliminary engineering has 
been prepared and is being reviewed.  Request for proposal is being drafted.    Draft RFP is being revised 
in preparation for advertisement. VDOT is reviewing the draft Request for Proposal (RFP).  Comments 
from VDOT’s Civil Rights Division were received and addressed.  VDOT is reviewing the revised draft 
RFP. The RFP was issued on April 7, 2017; bids are due May 9, 2017.  Proposals have been received and 
the Proposal Advisory Group (PAG) is set to review the proposals on June 16, 2017.  Due to conflicts the 
PAG has been rescheduled to 7/28/17. Award of the design contract is anticipated for September 2017.  
The PAG met on July 28, 2017; interviews for the short listed firms are scheduled for 8/23/17 and 8/24/17.   
Contract award is anticipated for September/October 2017. The top ranked firm was selected, the scope of 
work has been issued, and the fee negotiation process is ongoing.  Contract award is anticipated for 
November/ December 2017.  No change. The contract has been accepted by the County and a pre-award 
package has been submitted to VDOT.  An item for contract award is scheduled to be presented at the 
FGOEDC meeting on November 14, 2017 and the December 5, 2017 Board Business Meeting, if approved.  
The Board approved the design contract at its December 5, 2017 Business meeting.  The kickoff meeting 
was held on January 10, 2018.  The purchase order (PO) has been issued to Dewberry.  Property owner 
notification letters have been issued and data collection is underway. Traffic counts, survey work, and 
aerial imagery are underway. The wetlands delineation work is complete.     Aerial mapping and deed 
research has been completed, property line survey is ongoing, utility designations are underway, and 
wetlands limits are being field located.  The conceptual plans will begin upon completion of the property 
line survey.  Traffic counts, survey, wetlands delineation, and utilities delineation are complete; location 
of septic areas is ongoing. Preparation of the concept alignments will begin once collection of the base 
information has been completed.  A revision to the project agreement is required due to receipt of the 
TIGER grant. The traffic Counts, survey, wetlands delineation, and title are complete; utility designation 
is ongoing. After completion of the utility designations, Dewberry will finalize the draft alignment and 
review with the County. Traffic projections have been finalized and a draft alignment was provided on 
June 26, 2018; design adjustments are being considered to minimize utility conflicts. A meeting to discuss 
right of way impacts to the VDOT maintenance facility is tentatively scheduled for July 19, 2018. Initial 
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meetings with impacted property owners (including VDOT) occurred in early July 2018. Coordination with 
FHWA and VDOT regarding the TIGER grant continues. Dewberry began to gather environmental 
information for preparation of the NEPA document.  Development of the road plans continues.   
Development of the 30% road plans continues along with the NEPA process. A meeting with Procurement 
is scheduled for October 5, 2018 to discuss alternative means of project delivery.                     

Round Hill to Franklin 
Park sidewalk and trail 

Sidewalks and Shared Use 
Path along eastbound 

Business Route 7 to Franklin 
Park 

Blue Ridge 

Right of way acquisition continues.  A meeting was held on March 21, 2017 with the Round Hill Town 
Council to provide the status of right of way acquisition; right of way acquisition continues. Progress has 
been made on right of way acquisition; 17 out of 26 property owners have agreed to grant right of way 
and/or easements required for the project.  Right-of-way agreements with 17 property owners have been 
reached; the County is having difficulty reaching agreements with the remaining property owners.  The 
County is now working with Town of Round Hill on possible eminent domain for the remaining parcels.  
A joint bidding package for the County project and Town Main Street project is being prepared. County 
staff met with the Town of Round Hill on June 2, 2017 to begin development of a joint bid package for 
County project and the Town’s Main Street project.  The County Attorney’s Office is preparing resolutions 
for eminent domain.  An item will be presented at the July 12, 2017 Board Public Hearing to gain 
authorization for eminent domain. At the July 20, 2017 Business meeting, the Board authorized the use of 
eminent domain to complete right-of-way acquisition; right of way and easement negotiations continue.   
The County Attorney’s Office is working to finalize ROW acquisition; signed offer letters have been 
received on all properties except for two.  A draft Invitation for Bid has been prepared and being reviewed 
by DTCI staff.  The County Attorney’s Office is working to acquire right-of-way from one remaining 
property owner.  DTCI staff is working with the Town of Round Hill on a project coordination agreement 
for the County to administer the Town’s Main Street Project.  Right-of-way acquisition continues for the 
one remaining property owner.  DTCI staff met with the Town of Round Hill on October 17, 2017 to 
address issues related to the County to administering construction of the Town’s Main Street project.  The 
County has reached agreement with all impacted property owners; the County Attorney’s Office is 
finalizing deeds and coordinating signatures. An advertisement authorization package is being prepared 
along with a Project Agreement for the County to administer Town’s Main Street project concurrent with 
this project. The final deeds and easements are being recorded to complete Right-of-Way acquisition.  
DTCI staff is working with the Town of Round Hill on a project agreement to administer Town’s Main 
Street project concurrent with the County’s sidewalk/trail project. The County Attorney’s office has 
competed review of The Memorandum of Understanding (MOU); the MOU is planned to be presented to 
the Round Hill Town Council on February 1, 2018.  Following Town Council action, an item will be 
presented to the Board on March 6, 2018 to approve the MOU.  The MOU will be presented to the Board 
at its March 6, 2018 business meeting.  Preparation of the IFB is underway. The MOU was approved by 
Board at the March 6, 2018 business meeting.  The final easements for Verizon and Comcast have been 
executed and are in the recordation process.  Coordination with Town of Round Hill continues to finalize 
the Special Provisions for joint Town and County bid package.  Final ROW certification is pending.  
Dominion Energy is scheduled to move the guy wire on East Loudoun Street on May 18, 2018; this 
relocation will facilitate construction of the sidewalk. The RFP for construction engineering inspection 
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(CEI) Services was sent to VDOT on May 17, 2018 for review; it is under review by VDOT.  The ROW 
certification and updated construction cost estimate were submitted to VDOT on June 22, 2018.  The 
County continues to coordinate with the Town of Round Hill to complete the bid documents for a joint 
solicitation for the County’s and Town’s projects.  Coordination continues with the Town of Round Hill to 
finalize the IFB for submission to VDOT for pre-award review.  No change.  The County, Town of Round 
Hill, and VDOT staff met on September 17, 2018 to discuss status and next steps of the two projects. A 
meeting will be scheduled with the County and Town of Round Hill to discuss constructability and 
maintenance of traffic (MOT) issues; plan revisions are expected following this meeting. 

Route 7/Route 690 

Preparation of Interchange 
Justification Report and 
preliminary interchange 

design for Route 7 at Route 
690 

Blue Ridge 

Resubmittal of IJR went to VDOT and comments were received.  The IJR was submitted to VDOT Central 
Office for review and comment on 4/15/2015.  Notice was received by VDOT in early June that the IJR 
was approved by Central Office.  It now has to go to the CTB for approval.  The consultant submitted of 
30% design plans in mid-September to VDOT.  County staff and Dewberry will meet with VDOT to 
discuss the issue of clearance with the height of the existing bridge over Route 7.  As it stands now, if the 
bridge is widened it may have to be replaced.  Staff received comments from VDOT and the Town of 
Purcellville on the 30% design plans.  This project will stop until additional funds are identified.  The 
Adopted FY2017 CIP has $4M for design of this interchange; funding will become available in July 2016 
for design to commence.  County reviewing scoping document from Dewberry.  Design should begin by 
the end of July 2016.  County reviewed cost proposal for design and has requested additional information.  
Finance Government Services Operation and Economic Development Committee approved contract 
amendment for design services on November 15, 2016. Meeting was held with VDOT on December 16, 
2016 to analyze the existing bridge over Route 7.  Currently staff is working with VDOT to assess clearance 
and vertical alignment issues.   No change.  Dewberry has completed the alignment investigation; a follow 
up meeting with VDOT will be scheduled to discuss the bridge issues.  No change.  DTCI staff is working 
with VDOT and our consultant to discuss issues related to the existing bridge.  The draft NEPA document 
was submitted to VDOT on June 30, 2017.  County staff met with VDOT on June 23, 2017.   Dewberry 
will survey existing bridge, perform core borings on Route 7 and perform a cost analysis to determine the 
outcome for the Route 690 bridge; a decision is anticipated to be reached in September/October 2017.  The 
project schedule has been coordinated with VDOT, a RTA has been submitted, and environmental work 
has begun.  The field investigation is complete; per the results, neither the bridge clearance nor paving 
thickness meet VDOT specifications.  DTCI staff will schedule follow up meeting to discuss a possible 
design exception related to common sense engineering.  A meeting with VDOT to discuss bridge the issues 
has been scheduled for October 16, 2017; cost estimates for different scenarios will be provided at this 
meeting. A meeting with VDOT occurred on October 16, 2017 to discuss bridge alternatives.  Comments 
were received on the NEPA document; resubmission is anticipated to occur mid-November. Costs for the 
bridge replacement were submitted to VDOT mid-December 2017.  Comments on the NEPA document 
were received and addressed; resubmission occurred on November 15, 2017.  The Project Administration 
Agreement was provided to the County on December 1, 2017.  VDOT issued additional comments on 
environmental issues and the bridge design plans; these comments were addressed and the design plans 
were resubmitted on January 5, 2018. Preparation of the design plans continues. The NEPA was 
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resubmitted on January 5, 2018. The NEPA Public Hearing is tentatively scheduled for April 16, 2018.  
The design plans are moving forward assuming that Route 690 bridge will be replaced.  The VDOT Design 
and Location Public Hearing is scheduled to be held at Woodgrove H.S. on April 16, 2018 from 6:30 to 
8:30pm.  The VDOT Design and Location Public Hearing was held on April 16, 2018. Preparation of a 
memorandum to clarify the volume of additional traffic on Route 690 as a result of the interchange is 
underway.  Responses to the comments from Public Hearing are being prepared.  A meeting with VDOT’s 
Structures and Bridge section occurred on May 23, 2018 to discuss slight widening of the Route 7 bridges 
to avoid a Route 7 lane closure during road construction; VDOT approved the requested bridge widening. 
A value engineering meeting is anticipated to occur in mid/late July. Soil borings are being collected, the 
NEPA document is being finalized, and the value engineering study is planned for late July/early August 
2018. Right of way (ROW) acquisition is underway. Responses to the Public Hearing comments have been 
reviewed and resubmitted to Dewberry.  Preparation of the 60% design plans continues. A  Value 
Engineering Study is scheduled to occur on August 15 & 16, 2018.  The Value Engineering (VE) Study 
was held on August 15 & 16, 2018; as a result of the VE Study, the County is exploring the concept of 
roundabouts at the interchange ramps.  The NEPA package was submitted on August 17, 2018 for the 
Finding of No Significant Impact (FONSI) determination.  Land acquisition continues.   As a result of the 
VE study, Dewberry has determined that roundabouts provide more functionality in relation to queuing at 
ramps.  Land acquisition continues.              

Route 50 Traffic Signal at 
Fleetwood Road 

Construct a new traffic 
signal Blue Ridge 

This project is funded by the VDOT Highway Safety Improvement Program (HSIP) funds that were 
previously allocated for Loudoun County Parkway/Center street.  The survey and geotechnical study are 
in progress; construction is anticipated to begin in Summer 2018. On October 18, 2017 the notice to 
proceed was issued to a consultant for survey work and Phase I design.  VDOT scoping and field meetings 
scheduled to be held on December 11 and 20, 2017, respectively.  The scoping and field meetings were 
held as planned.  The 30% design plans are anticipated to be complete in early 2018. The draft 30% design 
plans have been completed, reviewed and revisions are underway.  The 30% design plans were received 
January 31, 2018;   development of 100% plans began on February 8, 2018. The draft 100% plans are 
expected in mid-April 2018 with construction expected to begin in Summer 2018. No change; the design 
continues on schedule.  The final 100% design plans were received on April 16, 2018.   Construction 
funding will be available in FY2019.  No change.  Once funding becomes available (July 2018), federal 
authorization for the construction phase will be requested.  A contract was issued to an on-call signal 
contractor; anticipated traffic signal construction completion is early 2019.    Construction is underway 
with completion expected in early 2019. The current construction activities include installation of the 
controller, boxes, and conduit. The signal poles have been ordered, however, fabrication and delivery of 
the poles is dependent on the fabricator’s schedule.   Construction is underway and expected completion is 
early 2019. Current work includes installation of the controller, boxes, and conduit; awaiting delivery of 
fabricated signal poles. 

Route 9/Route 287 
Roundabout 

Design and construction of a 
roundabout at the 

intersection of Charles Town 

Blue Ridge 
Catoctin 

The preliminary project design is funded using VDOT pre-scoping funds.  Survey work is completed.  A 
VDOT scoping meeting was held on 10/8/14. The geometrics of the area are requiring further analysis of 
the roundabout option.  The build alternatives are being re-examined and value engineered in search of 
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Pike (Route 9) and Berlin 
Turnpike (Route 287) 

cost savings.  The final traffic report comparing the performance of a roundabout to an expanded signalized 
intersection has been provided to the County for review.  County staff is in discussion on the design 
alternatives with VDOT.  The project was a submitted as a candidate for HB-2 funding.  It has not been 
recommended by VDOT staff for funding.  A meeting has been scheduled for mid-March, 2016 to discuss 
County comments.  VDOT and County staff met on March 17, 2016 to discuss design alternatives; 
additional analysis was requested in order to finalize the report, which is expected to be released at the end 
of April 2016.  Supplemental analysis will be distributed in mid-May; final report will follow staff review 
of the additional information.  County to provide direction to VDOT on preferred alternative. No change.  
An item will be presented to the Board of Supervisors at a future Business Meeting to select a design 
alternative.  The County has requested a proposal from Wallace Montgomery to design the roundabout. 
No change; the proposal has not yet been received. A proposal from Wallace Montgomery was received 
by DTCI on June 28, 2017 and is being reviewed.  Once the proposal is finalized, a Purchase Order will be 
issued to begin design of the roundabout. Staff continues to work with Wallace Montgomery to finalize 
the proposal.  The Wallace Montgomery Purchase Order for the roundabout design is being processed by 
Procurement.  The Purchase Order was issued on September 7, 2017.  Field traffic counts are ongoing and 
a design kick-off meeting will be scheduled in October 2017.  A kick-off meeting was held on October 12, 
2017 with Wallace Montgomery to begin project design phase. Property owners have been notified of 
planned survey work. Wallace Montgomery is finalizing the survey work. The wetland delineation has 
been finalized; field work continues. Field work continues and concept design is underway. The concept 
design is being finalized. The traffic analysis has been finalized and concept design continues.  No change. 
The traffic analysis is complete and the draft concept design is anticipated to be received by the end of 
August 2018. Development of the concept design and development of roundabout alternatives is underway.   
The traffic analysis and conceptual design will be submitted to VDOT by mid-September 2018; VDOT 
concurrence is required prior to development of 30% design plans. VDOT review comments are anticipated 
to be received by late October 2018. 

Braddock 
Road/Summerall/Supreme 

Intersection 
Improvements 

Braddock 
Road/Summerall/Supreme 
Intersection and added turn 

lanes  

Blue Ridge 
Dulles 

On March 31, 2017 a Notice to Proceed was issued to ATCS for the design phase of this project.  Property 
survey notification letters were mailed to impacted property owners, the project corridor survey is complete 
and design of the roadway and drainage improvements are underway. Traffic data collection, signal warrant 
study, geotechnical field investigation, and wetland and stream data baseline work has been completed.  
First submission of the design plans to B&D occurred on August 8, 2017 and to VDOT on July 25, 2017.  
A public information meeting is anticipated to occur in Fall 2017.  30% design plan comments were 
received from Building and Development on September 15, 2017 and continue to be addressed; a 
preliminary SWM/Drainage report was submitted to Building and Development on September 8, 2017. A 
public information meeting is expected to occur in Fall 2017. Comments on the 30% plans were received 
from Loudoun County Building and Development on September 15, 2017; staff is currently addressing the 
comments. A public meeting is anticipated to occur in late Fall 2017, followed by project endorsement at 
a future Board Business Meeting. A Public Information Meeting will be scheduled for late December 
2017/January 2018. The 60% design plans will be submitted after the Public Information Meeting 
comments have been received. The public information meeting is scheduled for January 11, 2018.  The 
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60% design plans will be submitted after comments from the public information meeting have been 
addressed.   A public information meeting was held on January 11, 2018. The public comment period closes 
on February 11, 2018; once the public comment period closes, the comments will be reviewed and 
evaluated. An item for design endorsement and to authorize the design consultant to proceed with final 
design, will be presented at the March 6, 2018 Board business meeting. The final design is progressing. At 
the March 6, 2018 Business Meeting, the Board requested the addition of a right turn lane from northbound 
Summerall Drive onto eastbound Braddock Road. The utility designations are complete; the 60% plan 
submission is anticipated to occur late May 2018. A second UFI meeting was held on May 24, 2018. 
Submission of the 60% design plan is anticipated to occur late June. The 60% design plan submission is 
anticipated to occur in early August 2018.  The 60% design plans were submitted to B&D and VDOT on 
July 13, 2018.  Utility coordination continues.  The 60% plan review comments from B&D were received 
on August 16, 2018; VDOT comments are pending. Verizon submitted their Plan and Estimate (P&E) on 
August 17, 2018; A P&E from Washington Gas has not yet been received. VDOT comments were received 
on September 5, 2018; the 90% design plan submission is expected by Mid-November 2018. Utility 
coordination is ongoing; the Washington Gas P&E remains is outstanding. The Verizon P&E was received 
and the Verizon PO is pending. 

Route 50/ Loudoun 
County Parkway 
Improvements 

Design of an additional 
southbound lane from Dulles 
West Boulevard to Route 50 

and construction of a 2nd 
right turn lane from Loudoun 

County Parkway to 
westbound Route 50 

Blue Ridge 
Dulles 

A proposal has been requested from an on-call consultant; it is expected to be received mid-September 
2018.  On September 26, 2018, DTCI staff met with the selected on-call consultant to verify the project 
scope and provide plan and traffic information; the final design proposal is pending.  

Loudoun County 
Parkway/Waxpool Road 

Intersection 
Improvements 

Design of intersection 
improvements Broad Run 

Staff is coordinating with Dewberry and VDOT to discuss scope of the project.  A proposal was received 
from Dewberry on August 28, 2015 and is under review by staff.  A purchase order was issued on March 
2, 2016.  A kick-off will be held on March 15, 2016.  Survey and environmental assessments have been 
initiated.  Project scoping meeting was held on May 2, 2016; 30% plans expected at the end of August 
2016.  Public information meeting tentatively scheduled for September 2016.  Delivery of 30% plans on 
schedule for the end of August.  Public Information meeting is scheduled for October 27, 2016, 6:30-8:30 
pm at Moorefield Station ES.  30% design plans are expected by September 2, 2016.  Public Information 
meeting was held on October 27, 2016; no members of the public attended.  Initial coordination with 
property owners has begun.  An item will be presented at a future Board of Supervisor’s meeting for 
endorsement of the project. 60% design plans were submitted to B&D on January 18, 2017.  The County 
is working to address County and VDOT comments on the 60% design plans. All outstanding VDOT 
comments have been received.  Utility designation work continues. A RTA was submitted to VDOT on 
June 23, 2017.  Dewberry is working to prepare NEPA documents and to address 60% plan comments.  No 
change. Responses to the NEPA scoping documents were received from several agencies.  A VDOT Local 
Assistance Program (LAP) coordinator is required to complete the NEPA review; once the NEPA has been 
completed, a UFI meeting will be scheduled. A VDOT LAP Coordinator has been assigned and the NEPA 
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review process is under way. The NEPA process is complete; the UFI meeting is anticipated to occur in 
January 2018. The project administration agreement was provided to the County on December 1, 2017.  
The UFI is anticipated to occur in mid-February; plan submission to VDOT will follow.  The UFI meeting 
is scheduled for February 22, 2018.  The UFI Meeting was held on February 22, 2018; further coordination 
will be needed due to the large number of fiber providers located within the project area. The design 
consultant is in the process of gathering information from utility owners, regarding utility relocations 
within the project area, whose facilities will be impacted by the project;  utility owners have been given a 
deadline of  April 27, 2018 to provide easement requests, the desired relocation of their existing facilities, 
as well as a formal request to be relocated.  Coordination of a common fiber optic duct bank is underway.  
Dewberry continues to gather data from the utility companies; approximately 50% of the companies have 
responded. One particular utility company is not willing to be located in a common duct bank, a 5’ easement 
is required.  If other companies provide the same response, a design revision will be required to provide 
common duct bank on one side of Waxpool and individual conduit runs with individual easements on the 
other side of Waxpool Road. The project administration agreement has been executed.  Utility coordination 
remains ongoing; the 90% design plan submission is anticipated to occur in July 2018. Utility coordination 
remains ongoing. Utility relocation coordination is ongoing. Design plan revisions regarding stormwater 
management are underway.  Utility relocation coordination is ongoing; a meeting with the fiber providers 
located within the project limits will be scheduled. On October 2, 2018, a meeting with Digital Loudoun 
and the eight other impacted fiber providers was held to coordinate a common duct bank on Digital 
Loudoun property. 

Route 28 Hot Spot 
Improvements 
Northbound 

Widening of Route 28 
northbound lanes between 

Dulles Toll Road and 
Sterling Boulevard 

Broad Run 
Dulles 

Funding for design of this project was authorized by the Route 28 Tax District Commission on March 18, 
2016.  VDOT issued notice to proceed on May 26, 2016.  No change. Project is in design phase, 60% 
submittal scheduled for Fall 2016 and final approved designs scheduled for Summer 2017. No Change. 
The design is complete and the plans have been approved for construction by the VDOT Chief Engineer. 
Construction may possibly begin early summer 2018 if a funding source is identified; a funding application 
will be submitted to the NVTA.  County is preparing to apply for NVTA funds (December 15, 2017 
deadline). Loudoun County has applied for NTVA funds. This project is on NVTA’s draft 
recommendations project list for funding.  On June 14, 2018, NVTA approved $20M for this project.  
Preparation of the NVTA project agreement is underway.  No Change.  

Route 772 Connector 
Bridge 

Design and construction of a 
bridge over the Greenway to 
connect the north and south 

side of the Route 
772/Ashburn Rail stations 

Broad Run 

Notice to Proceed was issued on May 13, 2016 to design-build team of Shirley Contracting and Dewberry.  
Stage 1 bridge plans have been submitted to VDOT; preliminary engineering underway.  Baseline schedule 
established; construction completion planned for Winter 2018. 90% roadway plans are being reviewed 
internally by DTCI staff in advance of formal plan submission.  100% roadway plans were re-submitted. 
VDOT completed their review and all comments have been addressed; B&D review is still in progress.  
First submission plat comments have been received and addressed; re-submission will occur following 
design plan approval.  The plats have been resubmitted and reviewed by VDOT; all comments have been 
addressed.  B&D has approved the design plans and signature sets have been received.  Loudoun Water 
Agreements for Moorefield Boulevard and Metro Center Drive have been fully execute.  The right of way 
process is underway.  The right of way acquisition process is underway; plats are currently in the County 
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Attorney’s Office for deed preparation.  The grading permit application process has begun.  The County 
Attorney’s Office has completed the draft deeds and the offer packages are in process. The design-build 
team has obtained the VDOT permit, the Greenway land use permit and the VSMP permits.  The grading 
permits are under review by B&D.  Construction is anticipated to being in July 2017.  A preconstruction 
meeting was held on July 25, 2017.  The County Attorney’s Office has completed the draft deeds and the 
offer packages are in process. Field work to start construction on Abutment ‘A’  (south side of the 
Greenway) is anticipated to begin in August 2017.  A Preparatory Quality Assurance Inspection Meeting 
and Progress Meeting were held on August 23 and 24, 2017, respectively.  The Contractor mobilized 
trailers and equipment, set up E&S controls and began clearing and grubbing for work on the north side of 
the Dulles Greenway on Metro Center Drive.  Earthwork began at Abutment B approach area by placing 
fill for the impending MSE Walls and pile placement.  Access to the remainder of the bridge at Abutment 
A and Pier 1 has now been resolved via a Construction Access Agreement on the south segment of Vinegar 
Hill Drive.  Revisions to temporary storm drainage and temporary construction easements are pending 
revised plats.  The design plans are approved; Shirley plans to start construction the week of September 5, 
2017.  Construction is underway with earthwork, fill operations, storm drainage pipe installation, and MSE 
Wall construction.  Phase I E&S controls, clearing and grubbing and rough grading has begun for 
Moorefield Blvd and blasting is currently scheduled to begin in early October for all utility installation for 
south Metro Drive and Moorefield Blvd.; the Blasting Plan and Permit are pending approval by the Fire 
Marshall.  The Plan Revisions for the storm drainage easements for the Gramercy Property are in progress 
and moving forward but are not currently impacting the progress of the project. The bridge work has been 
in full operation by completing all pile placement for the bridge abutments, and placement for the footings 
and forming of columns for a pier.  Bridge and roadway construction remains ongoing on the north and 
south sides of Metro Center Drive and Moorefield Blvd.  Earthwork, storm drain installation, and 
construction of the MSE walls continued on Abutment B (northside of the Greenway). However, due to 
land acquisition, embankment and fill placement was temporarily placed on hold and work moved to 
Abutment A (south side of the Greenway) where work continues on the MSE walls.  Construction of the 
piers is complete. All substructure for the bridge is planned to be completed within the next several weeks 
and steel erection is scheduled to begin by the end of November 2017 and continue for the next 2 to 3 
months; the work will begin at Abutment A.   Phase II E&S controls, clearing and grubbing, and all blasting 
has been completed for Moorefield Blvd and S. Metro Center Drive.  Embankment operations, rough 
grading and utility installation for south Metro Drive and Moorefield Blvd are currently underway and 
moving forward as scheduled.  The Plan Revisions for the storm drainage easements for the Gramercy 
Property are being reviewed by Building & Development but are not currently impacting the progress of 
the project.  Earthwork, storm drain installation, construction of the MSE walls continued at Abutment B 
(north side of the Greenway). However, due to the limitation of the acquisition for the Temporary 
Construction and Drainage Easement, embankment and fill placement were temporarily halted at Abutment 
B and moved to Abutment A (Southside of the Greenway). Currently, the MSE wall crews demobilized 
and fill operations are currently suspended at both Abutments. A Right of Entry is being prepared to resume 
work at Abutment B.  The construction access road may potentially be removed with access resuming in 
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approximately 2 to 3 weeks once Vinegar Hill Drive is restored.  All bridge substructure is now completed 
and girders have been placed for Spans A & B extending across the eastbound lanes of the Greenway; 
bridge work will continue through the month of December 2017; girder placement is scheduled to be 
completed by mid-late December 2017. Cut to fill operations, rough grading and utility installation for 
Metro Drive at the round-about and Moorefield Blvd. continue; a construction access road has been 
constructed for access at Croson Lane through future Moorefield Blvd., Croson Lane will be the point of 
access once Vinegar Hill Drive has been restored. Vinegar Hill Drive was reopened in mid-December 
2017, thus eliminating the temporary construction access road. Earthwork, cut to fill operations, MSE wall 
construction, storm sewer pipe installation, and fine grading and utility on Metro Center Drive and 
Moorefield Blvd. continue. A Right of Entry (ROE) Agreement was executed on December 11, 2017 for a 
Temporary Construction and Drainage Easement on the approach area of Abutment B, allowing Metro 
Center Drive fill and MSE wall placement to proceed as scheduled.  The ROE expires in mid-March 2018 
and the formal Deed of Easement is being finalized for the AU Loudoun Station property. A Loudoun 
Water easement and other required easements are required on the AU Loudoun Station property; these 
easements are being reviewed by Loudoun Water.   All bridge girders and cross frames have been placed 
for Spans A thru C, extending across all lanes of the Greenway; work on the bridge spans will continue 
through January 2018.   A ROE for Croson Lane was finalized on December 19, 2017 and will serve as the 
main access point. Two Loudoun Water easements are still pending for the AU Loudoun Station property 
at N. Metro Center Drive, however, Loudoun Water has agreed to use the ROE Agreement until the Deeds 
are finalized.  MSE wall placement and fill operations continue at the approach of Abutment A. All bridge 
girders and cross frames have been placed for Spans A thru C, extending across all lanes of the Greenway; 
work on the bridge spans continues.  Cut to fill operations, rough grading and utility crossings for the duct 
banks are also nearing completion for south Metro Drive and Moorefield Boulevard, sanitary sewer and 
storm sewer lines are approximately 50% complete.  The contractor also remobilized to the north side at 
Abutment B and began some minor grading and fill operations to the terminus of Metro Center Drive.  The 
deed of easement for the temporary construction and drainage easements on the AU Loudoun Station 
remain pending. All work within the easements on N. Metro Center Drive continues under the Right of 
Entry Agreement.  MSE wall placement at Abutment A is complete and MSE wall placement at Abutment 
B is underway.  Bridge work continue including; bolt torqueing, sheer studs, SIP forms, overhang bucks, 
formwork, rebar placement, pouring of the bridge deck. Other activities include: grading operations, utility 
duct bank work and storm sewer installation. The Deed of Easement remains outstanding for the AU 
Loudoun Station property; these documents are required to be executed prior to construction beginning in 
this area. An extension of ROE was executed which enables completion of the utility work. The fill 
operations for approach areas at Abutment A & B are complete. The north and south sides of Metro Center 
Drive, beyond the approach areas, are nearing final grade and the import fill for slopes and Gramercy 
easement reduction have been completed.  Water and sewer activities have resumed; the delay was due to 
utility conflicts and the expiration of ROE agreement. All rebar has been has been placed for the bridge 
and the deck pours have begun, but have been postponed due to weather. All gas sleeves, water main, sewer 
lines, and the communication/power vaults on Moorefield Blvd. have been installed and duct bank 
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installation continues.  The project is on schedule, though weather conditions have been a factor.  A third 
extension to the ROE agreement was issued. Utility work is anticipated to be complete in May 2018.  The 
fill operations and slabs for the approach areas at Abutment A and B are complete and the placement of 
base stone is underway. The north and south sides of Metro Center Drive, beyond the approach areas, are 
now at final grade and base stone placement is anticipated to be complete in May 2018.  Installation of the 
water line, sewer lines, and concrete bridge deck are complete. Construction of the median barrier, bridge 
rail wall and curb/fence installation on the bridge superstructure is underway.  Cut to fill and rough grading 
operations on Moorefield Blvd are nearing completion; base stone placement is anticipated to occur in May 
2018.  Despite weather conditions and land acquisition issues, the project remains on schedule. 
Coordination of The Deed of Easement for the AU Loudoun Station property continues; therefore, a 4th 
extension of the ROE is required. The deadline for the 4th extension is mid-June to avoid potential project 
delays.  It is expected that all final signatures of the Deed of Easement may be obtained by late June/early 
July 2018.  Construction of fill operations, water and sewer line, and fence work continues.  The concrete 
bridge deck, median barrier, bridge rail wall, and curb/fence installation on the bridge superstructure are 
complete.  Despite weather conditions and land acquisition issues, the project remains on schedule. 
Coordination of The Deed of Easement for the AU Loudoun Station property continues; therefore a 4th 
extension of the ROE is being acquired to enable the required completion of the project. The Deed is in the 
possession of the Developer for the AU Loudoun property and is awaiting the signature from their lender; 
final signatures are expected late August 2018.  The deadline for the 4th extension is early July 2018 to 
avoid potential project delays. The approach slabs, pedestrian and median barrier walls, and pedestrian 
fence on the bridge are complete. Fine grading, underdrain and base stone operations on Moorefield Blvd 
and Metro Center Drive, curb, gutter, inlet tops, and base asphalt are complete.  Work continues on the tree 
cells, sidewalk, slope/fill placement, seeding, and intermediate asphalt placement. The project continues to 
be on schedule, though potential issues with land acquisition may be a factor if not executed in July 2018. 
Preparation of a master signage and striping plan is underway. The Deed of Easement for the AU Loudoun 
Station property has been executed by all parties; recordation is pending.  Therefore, a 4th extension of the 
ROE has been acquired.  Construction activities continue including: completion of the bridge and fencing, 
completion of the tree cells, installation of the curb and gutter, sidewalk, slope/fill placement, and 
permanent seeding.  The project continues to be on schedule with a substantial completion date of 
September 21, 2018.  Dewberry is preparing a master signage and striping plan; VDOT approval is 
required.  All easements and land acquisition are now finalized with the recordation of the AU Loudoun 
Station Deed & Plat; no further ROE’s are required. Substantial completion is currently scheduled for 
September 21, 2018. Construction activities continue with: grading behind the curb and gutter, sidewalk 
construction, slope/fill placement, and permanent seeding. The shared use path is scheduled to be paved 
by September 17, 2018.  VDOT approval of the Moorefield Station Signage & Striping Plan is anticipated 
to be issued later this month.  Once the Striping Plan is completed, the striping will be placed and any 
remaining work for this project will be completed. The street acceptance process is underway for the North 
Metro Roads, Croson Lane, and the Rt. 772 Bridge Project. The Transit Connector Bridge was substantially 
complete as of September 21, 2018 with a Final Completion date of December 1, 2018 anticipated. A punch 
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list has been generated and the work is underway. Also, work to complete Croson Lane is underway; 
anticipated completion of Croson Lane is expected to take several months.  Street Acceptance for the North 
Metro Roads continues.  

Shellhorn Road 

Design and construction of a 
four lane roadway between 
Loudoun County Parkway 

and Moran Road 

Broad Run 

The design contract is anticipated to be awarded in March 2018. An item for award of the design contract 
will be presented at the March 10, 2018 FGOEDC meeting; if the item is approved at the FGOEDC, it will 
be presented at the March 22, 2018 Board business meeting. On March 13, 2018, the FGOEDC 
recommended to award the Shellhorn Road contract to J2 Engineers, Inc. The contract was awarded by the 
Board at the March 22, 2018 Board Business Meeting.  The initial field investigations are underway. No 
change. Coordination is underway with MWAA, Dominion Energy, and TransCanada. Field and 
environmental work continues.   Preliminary utility coordination is underway.  MWAA coordination is 
ongoing; an impact to the Airport Layout Plan has been identified by MWAA. A meeting will be scheduled 
by mid-September 2018 to discuss the impacts with MWAA and FAA.  The NEPA process continues. A 
meeting with MWAA was held on September 11, 2018 to discuss the path forward regarding the impact to 
the Airport Layout Plan and their NEPA requirements.  

Sterling Boulevard 
Extension of Sterling 

Boulevard between Pacific 
Boulevard and Moran Road 

Broad Run 

Underground utility field designations were completed in early September, 2015.  Field survey is complete.  
Traffic County on Sterling Boulevard are complete.  ATCS, the design contractor, has been requested to 
do a roundabout feasibility study at Sterling Blvd./Moran Road.  County staff met with VDOT and they 
approved a roundabout in concept.  Staff is proceeding with that design.  Staff will eliminate the multi-use 
trail and install two bike lanes on the roadway and provide a left turn into the west entrance of the Seefried 
property (Dulles Downs).  Staff continues to coordinate issues regarding impacts to properties in the area.  
The design firm is working on designing the east end of the project.  The western end is on hold until a 
meeting is held with Waste Management.  VDOT Standard Project Administration Agreement was 
executed on March 1, 2016.  30% plans to be submitted to B&D by the end of April 2016.  County staff 
met with two property owners (Waste Management and 1501 Moran Road/Cambridge Properties) to 
discuss the project.  30% plans have been submitted.  Design public hearing scheduled for May 26, 2016, 
6:30-8:00pm at Moorefield Station Elementary School.  Design modifications being considered based on 
feedback from public information meeting.  Design phase is expected to be completed in Spring 2017; 
anticipate seeking endorsement of design from Board of Supervisors in September 2016.  Value 
engineering study scheduled for the end of July 2016.  Received 30% design review comments from 
VDOT.  Value engineering study review held July 26-27, 2016.  30% design plans were submitted to 
Loudoun Water for review in August 2016.  New survey notification letters will be sent to property owners 
to extend the time frame for entry onto properties.  Design consultant is developing alternatives to eliminate 
the roundabout at Sterling Boulevard and Moran Road. Alignments are expected to be presented to the 
Board in Spring 2017.  A meeting was held on March 9, 2017 with an impacted Property Owner to review 
alignment options.  Board endorsement of the alignment will be requested after feedback from the Property 
Owner is received. DTCI has received feedback from the Property Owner and is proceeding with Board 
endorsement of an alignment.  It is anticipated that an item will be presented to the Board on July 20, 2017 
requesting endorsement of design.  At its July 20, 2017 Business Meeting, the Board endorse alignment #2 
“northern tee”; DTCI staff is working with the ATCS to develop an updated schedule. ATCS has initiated 
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detailed design of alignment #2 “northern tee”.  Design continues.  The 30% design plans are anticipated 
to be submitted to Loudoun County B&D mid- November 2017. A utility field investigation meeting (UFI) 
was held on October 24, 2017. On November 3, 2017, the 30% design plans were submitted to Building 
and Development, VDOT, and Loudoun Water.  On November 27, 2017 ATCS requested comments back 
on utility designations, cost estimates, and requested as-built drawings to facilitate scheduling of the test 
pits.  Preparation of the 60% design plans continue. Comments on the 30% design plans were received 
from Loudoun Water & VDOT; the 60% design plans are anticipated to be submitted in March 2018.  The 
test pit locations have been identified and field work has been scheduled.  The final geo-tech borings are 
complete and the report is being developed.  The environmental report being finalized and will be sent to 
the Army Corp of Engineers for review. ROW plats on anticipated to be available in August 2018. The 
60% plans are anticipated to be submitted in mid-March.  The DVP relocation cost estimate is pending.   
The 60% plan submission is anticipated mid-April 2018; the delay is due to access to one parcel for 
collection of geotechnical information.  Dominion Energy recently installed a new duct-bank; this new 
duct back was incorporated into the utility plans and the utility plans were provided to Dominion Energy 
for an updated UT-9. The updated Dominion Energy utility relocation design is pending.  The 60% plans 
are being finalized; preparation of the ROW plats will follow. Submission of the 60% design plan is 
anticipated to occur mid-June 2018. Preparation of the Geotechnical report continues. Dominion Energy 
has indicated that their relocation plans will not be complete until January 2019; DTCI staff continues to 
coordinate with Dominion Energy.  The 60% design plans were submitted to B&D and VDOT on June 15, 
2018; the 90% design plans anticipated to be submitted for review in late August 2018. Plan coordination 
with the County’s Shellhorn Road project continues.  Dominion Energy stated that their timeline to provide 
a relocation design is 12 months.  Preparation of the 90% design plans and ROW plats continues. 
Coordination with Dominion Energy continues.   Dominion Energy stated that their plans will be submitted 
by December 2018/January 2019. Preparation of the 90% design plans and utility relocation coordination 
continues. 

Vantage Point Shared Use 
Path 

Design and construction of a 
shared use path along 

Mooreview Parkway and 
sidewalks along Claude 

Moore Parkway and Croson 
Lane 

Broad Run 

Construction plans are approved; land acquisition in progress.  Plat revision in process to vacate and replace 
existing open space easement.  The open space easement plat has been recorded.  The right of way 
dedication plat is under review and approval is expected February 2017. No utility conflicts have been 
identified.  County Staff is reviewing construction delivery options.  The right of way dedication plat has 
been recorded.  Options for construction are being considered by DTCI staff pending the final engineer’s 
estimate; project pricing work will occur in May. Project pricing continues.  No change.  It has been 
determined that his work will not be performed under the Mooreview Parkway construction contract and 
is now currently being priced by a JOC contractor.  No Change.  Initial pricing has been received from a 
JOC contractor and is under review.   Pricing for construction and construction phase support has been 
reviewed; the project has a funding shortfall and a plan for supplemental funding is in review.  VDOT will 
provide $130,000 from the Countywide Safety and Operational FY2019 funds (CSOI) for the Vantage 
Point Shared Use Path Project; this should cover the project shortfall. In July, the County will work with 
VDOT transfer the funds. No change. Coordination to transfer the VDOT funding is underway.  An item 
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requesting authorization of funds will be placed on the September 20, 2018 Board Business meeting AIR.  
Authorization of the CSOI funds was received at the September 20, 2018 Board Business Meeting.  

Waxpool Road at Pacific 
Boulevard and Waxpool 
Road at Broderick Drive 

Intersection improvements at 
Waxpool Road/Pacific 

Boulevard and Waxpool 
Road/Broderick Drive 

Broad Run 

Plats are being prepared from the design plans to discuss with impacted property owners in the area 
(commercial).  Right of way discussions are underway. VDOT is in the process of issuing comments on 
the 100% plan submission.  Appraisals are anticipated to be received within a week or so.  When a cost 
estimate is completed, Dewberry will submit a request for right of way authorization to VDOT.  Dulles 28 
Centre, ZCPA 2013-0002, proffered to dedicate the right-of-way and easements that are needed for a 
portion of this project.  Deed preparation is pending with the County Attorney’s Office.  Land acquisition 
is anticipated to be completed in Fall 2016.  Signature sets of the construction plans have been requested 
in anticipation of plan approval from Building & Development; right-of-way acquisition will be the next 
phase of this project.  Construction plans have been approved.  Right-of-way discussions have begun.  Four 
plats have to be revised due to parcel ownership changes.  Construction plan revision being processed to 
remove storm water pond from Dulles 28 Centre property.  Coordinating with Dominion Virginia Power 
(DVP) who is going to install new transmission line in the area.  Received cost estimate from DVP which 
is much higher than expected; cost estimate under review and discussion.  Utility design from Washington 
Gas and DVP being reviewed.  Plat comments sent on November 29, 2016.  Utility design and cost review 
is complete. Right of way acquisition continues.  Nutrient credits will be purchased through VDOT. The 
Dulles 28 proffered right of way and easements were requested on February 28, 2017.  VDOT review of 
the construction plan revision is pending; B&D has revised the plan and issued only 1 comment regarding 
nutrient credit purchase.  Right of way negotiations are ongoing. The last remaining comment has been 
addressed; confirmation of nutrient credit purchase has been received.  Deeds and plats are being finalized.  
The County Attorney’s Office is finalizing documents for ROW acquisition. The proffered right of way 
has been acquired; updated appraisals are required to prepare the updated offer letters. The proffered Dulles 
28 right of way has been recorded.   Revised proposals have been requested from Dominion Virginia 
Power.   Right of way and easement acquisition continues.  Coordination continues with Dominion Power 
for the revised proposals. Right of way and easement acquisition continues.  Dominion conduit will be 
installed by the County; preparation of the construction documents for the power conduit is underway. The 
revised utility relocation plans were sent to Dominion.  ROW acquisition continues. Dominion relocation 
plans completed. Will prepare to bid out that work shortly. ROW acquisition continues. ROW acquisition 
continues.  Preparation of the Dominion Energy relocation documents is underway. A plan revision is 
required to accommodate a property owners request during ROW negotiations. Updated parcel assessments 
for the remaining properties are anticipated to be complete soon.  The plan revision is anticipated to occur 
mid-June 2018. Completion of the updated parcel assessments is ongoing.  A design plan revision was 
submitted to B&D and VDOT as a result of land acquisition; land acquisition continues.  Resubmission of 
the revised construction plans is anticipated to occur mid-August 2018.  Land acquisition continues; several 
meetings occurred with impacted property owners throughout the month of July 2018.  Additional VDOT 
comments on the plan revision were received on August 27, 2018. Right of way acquisition continues.  The 
VDOT comments received in August 2018 were addressed; the revised construction plan will be 
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resubmitted to B&D and VDOT by mid-October 2018.  ROW acquisition continues; a new title report is 
required for one impacted parcel.  

Crosstrail Boulevard 
Segment A-2 

Construction of 4 lane 
divided Crosstrail Boulevard 
between Claudia Drive and 

Sycolin Road 

Catoctin 

A kickoff meeting was held on 3/24/2015.  Fort Myer is the contractor.  The Notice to Proceed was issued 
June 9, 2015.  A groundbreaking ceremony was held on June 30, 2015 and construction is underway. 
Blasting for excavation and storm pipe work has begun.  Installation of the storm structures is underway.  
The contractual completion is Spring 2018.  The project is on schedule.  Installation of storm structures 
continues.  Excavation and storm pipe installation continues.  Verizon has begun utility relocation along 
Sycolin Road. Verizon has completed utility relocation along Sycolin Road.  Blasting, excavation and 
storm pipe work continues.  Construction activities continue; this project remains on schedule. Blasting 
operations are nearing completion and the surplus material from the embankment at the Sycolin Road 
entrance is underway. The project remains on schedule for completion in Summer 2018.  Excavation and 
storm pipe installation continues as well as hauling surplus embankment from Sycolin road entrance. No 
change.  Current work includes cut and haul-off of the surplus embankment, storm pipe installation, and 
trench blasting operations.  The General Contractor is scheduled to begin base paving in October 2017.  
Cut and haul-off of surplus embankment, storm pipe installation, and trench blasting operations continue. 
The General Contractor is scheduled to begin base paving in November 2017.  Earth work and storm pipe 
installation continues. Cut and haul-off of surplus embankment material continues.  Storm pipe installation 
and final grade preparations for base asphalt on the west side of the project and Sycolin Road entrances are 
underway.  Export of surplus material and storm pipe installation and final grading work on the east side 
of the project continues.  Export of surplus material continues; an additional 18,000 CY of blasting, 
excavation and export which requires a scope change to GC.  The impacts of this change and weather days 
are in review and will likely extend the contract time to Summer 2018.  No change. Export of the surplus 
material to a Leesburg site has begun, however the project still has a surplus of 110,000 CY. Asphalt 
placement and entrance work at the Sycolin Road is anticipated to begin in April 2018. Export of surplus 
material continues.  Final grading and asphalt activities are anticipated to occur in May 2018 at the Sycolin 
Road entrance. Export of excess material continues is projected to continue through September 2018.  
Grading efforts are underway at the Sycolin Road end of the project. Export of excess material for grading 
and asphalt placement continues. Project completion anticipated to occur in late Fall 2018.  Export of the 
final surplus material will continue through September 2018. Construction continues on the final drainage 
pipe, and slope fill. Project completion is still anticipated to occur in late Fall 2018.  Export of the final 
surplus material continues.  Asphalt placement is anticipated to begin in late October 2018.  Export of the 
surplus material continues. Installation of the storm pipe will continues through October 2018 with asphalt 
placement anticipated to begin in early November 2018. 

Crosstrail Boulevard 
Segment B 

Design of Crosstrail 
Boulevard extension 

between Kincaid Boulevard 
and Russell Branch Parkway 

Catoctin 
Leesburg 

Roadway plans approved by VDOT.  Staff is working to get approvals from Town of Leesburg and the 
Dept. of Building and Development.    Appraisals for offsite property acquisition are underway.  Tuscarora 
Crossing proffered to obtain right of way over the next six months.  The County Attorney prepared a 
Memorandum of Agreement pertaining to Tuscarora Crossing’s time frame for right-of-way acquisition, 
which extends for six months following construction plan approval or September 1, 2016, whichever 
occurs first.  The construction plans have been approved by VDOT, we are awaiting approval from the 
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Town of Leesburg, Building and Development and NoVa Parks.   The storm water management agreement 
that is required by the Town of Leesburg has been approved.  The Town of Leesburg has not yet approved 
the construction plans; vacation of a conservation easement and tree save area are required.  Deeds and 
plats have been submitted for review; the developer of Tuscarora Crossing to begin right-of-way 
acquisition.  DTCI met with staff from Town of Leesburg to address their comments; construction plans 
resubmitted June 28, 2016.  Storm water management agreement sent to property owner for review.  
Construction plan approval expected from the Town of Leesburg; meeting scheduled with the Town to 
discuss bonding requirements.  County needs to purchase stream credits. The construction plan was 
approved by B&D on August 26, 2016.  Currently working on finalizing bonding agreement and SWM 
agreement with Town and acquisition of stream credits.  The owner of Tuscarora Crossing’s obligation to 
acquire the off-site right-of-way expired on December 1, 2016; the County now has six months to acquire 
the right-of-way.  Conservation easement vacation needs to be executed for two properties (Arcardia and 
Springfield East); plat revisions are required after the vacations are recorded.  County also needs to finalize 
PC-2 agreement with Town of Leesburg.  PC-2 performance bond waiver agreement was approved by the 
Leesburg Town Council on December 13, 2016. At the January 3, 2017 Board of Supervisors Business 
Meeting, the Board directed staff to diligently continue activities to acquire right of way and easements 
needed to construct Crosstrail Boulevard Segment B.  Any parcels not secured by March 1, 2017 are to be 
forwarded to the April 2017 Board of Supervisors Public Hearing to initiate the eminent domain process.  
Right of way negotiations continue.   A Board item will be presented at the April 12, 2017 Pubic Hearing 
to initiate the eminent domain process.  Work continues with the Town of Leesburg for plat approval.   
DTCI staff met with owners of the Fricols subdivision to discuss compensation for the project. Signed 
deeds have been received from three property owners.  Negotiations with five outstanding property owners 
continues.  The Board Public Hearing on the Proposed Resolution authoring use of Eminent Domain is 
scheduled for May 10, 2017.  Some property owners have accepted the County’s offer to acquire the 
necessary right of way and easements.  Hunter Lee has signed a Memorandum of Understanding with the 
County to extend the timeframe for ROW acquisition an additional 90 days to August 5, 2017.  Four parcels 
remain outstanding for right of way acquisition.  Revised deeds and offer letters to be sent out.  Certificates 
were filed on the last four property owners on July 6, 2017. The wetlands permit was approved by DEQ 
and USACOE.  The Town of Leesburg issued minor comments on the 100% design plans; these comments 
are being addressed and the plans will be submitted early August 2017.  The Town of Leesburg approved 
the design plans on August 8, 2017.  All offsite easements and right of way have been acquired either by 
deed or filing eminent domain.  A design plan revision was submitted on August 21, 2017 to relocate the 
FAA access road.  Comments on the access road design have not been received.  Comments on the access 
road design were received and are being addressed; resubmission of the plan is expected to occur in late 
November 2017.  The access road comments have been addressed; the design plan was resubmitted to 
B&D on November 14, 2017.  VDOT has approved the revision.   B&D approval of the access road revision 
is pending. No change. The RFP for purchase of wetlands and stream credits has been issued.  Preparation 
of the documents required for utility relocation is underway.  Preparation of the construction documents 
continues. Resolution of utility issues is ongoing with Verizon and Dominion.  Bids on the environmental 
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credits were received; no bids were received for wetlands credits.  Resolution of the utility issues is ongoing 
with Verizon and Dominion.  The construction documents are anticipated to be complete mid-July 2018.  
The agreement for purchase of stream credits is under review with the County Attorney’s Office.   The 
IFB for wetlands credits purchase will be re-issued on July 15, 2018.Coordination of a Dominion Energy 
encroachment agreement is underway with the County Attorney Office (CAO).  Resolution of utility issues 
with Verizon and Dominion Energy remains ongoing.    Resolution of utility issues with Verizon remains 
ongoing. Coordination with the CAO regarding an encroachment agreements for Dominion continues.  Per 
VDOT, decision on bridge maintenance will be forthcoming.  Met with Samuels Mill attorney and engineer 
on 7/25/18.  Responses to interrogatories for court case due on 8/15/18.  RFQ for purchase of wetlands 
credits due back on 8/16/18.  IFB documents have been submitted to County.   Coordination with the CAO, 
Dominion Energy, and the Town of Leesburg continues regarding the Dominion Emery encroachment 
agreements.  Coordination with the Virginia Aquatic Resources Trust Fund (VARTF) and Dewberry to 
acquire wetlands credits remains ongoing.  Coordination with CAO and Samuels Mill attorney to resolve 
the court case remains ongoing.    A meeting was held on October 2, 2018 with Verizon to discuss the 
License Agreement. Coordination with Dominion Energy regarding the Encroachment Agreements 
continues.  On October 1, 2018 a meeting was held with Dewberry to discuss purchasing wetlands credits 
and other wetland mitigation options if they are needed. Review of the design plans by the Town of is 
required.                                                          

Evergreen Mills Road / 
The Woods Road 

Intersection 
Improvements 

Turn lanes on Evergreen 
Mills Road at relocated The 
Woods Road; Final phase of 

the original scope of The 
Woods Road Relocation 

Catoctin 

Phase 2 - The turn lanes on Evergreen Mills Road will be pursued when adequate funding has been 
identified.  A meeting was held with Supervisor Higgins and representatives of Believer’s Baptist Church 
on July 2, 2015 to explain the situation.  County staff received an estimated cost for this work from VDOT.  
The cost estimate is $2,701,596.  Funding has not been identified. VDOT is preparing a cost estimate for 
the intersection which will be available in May 2016.  The cost estimate intersection improvement is 
$2.8M.  VDOT’s Central Office will prepare the design for the turn lanes; kick-off meeting held July 5, 
2016.  Funding for the project is proposed in VDOT’s FY2017-FY2022 Secondary Road Six Year 
Improvement Plan.  Tentative schedule is to acquire right-of-way in 2017 and begin construction in 2018.  
Right-of-way plans being prepared. Property survey completed.   Updated plans for utility coordination 
(UFI) have been received; the UFI was held on November 9, 2016.  Verizon’s easement request was 
received and in the process of being incorporated in the plans.  Review of right of way plans has begun.  
Open Space Easement coordination has begun.  An opinion from the County Attorney is required for 
impacts to an Open Space Easement.  VDOT has approved the right of way and utility plans; right of way 
authorization to follow. ROW authorization remains outstanding.  Awaiting ROW authorization from 
FHWA.  ROW authorization was received from FHWA on July 12, 2017.  The notice to proceed received 
on July 19, 2017; right of Way acquisition and utility relocation is underway.  Right of Way acquisition 
and utility relocation continues. The plan revisions are complete; right of way acquisition and utility 
relocation continues.  The ROW plans were revised to eliminate the need for an easement on parcel 005 
(Loudoun County owned parcel). Preparation of the plans for Pre-advertisement Conference (PAC) 
continues. Construction advertisement is anticipated to occur in June 2018. Funding verification and 
preparation of the plans for the PAC continues; the PAC is scheduled for February 15, 2018. This project 
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has been accelerated to provide full funding in the FY 19 budget.  ROW of way activities continue; the 
project is scheduled for advertisement in June 2018. The design plans have been submitted to VDOT 
Central Office for bid-ability review. Contract preparation for a June 12, 2018 advertisement is ongoing.  
The County requested that VDOT delay project advertisement to allow for coordination with an impacted 
property owner. The advertisement for construction was postponed to allow for coordination with an 
impacted property owner; discussions regarding this effort are underway. Coordination with an impacted 
property owner continues. The revised project administration agreement is being drafted and is anticipated 
in late September/October 2018. The draft project administration agreement is under internal VDOT 
review. 

John G. Lewis Memorial 
(Featherbed Lane) Bridge 

over Catoctin Creek 

Construction of a new bridge 
on Featherbed Lane over the 

existing truss bridge 
Catoctin 

A community meeting was held on March 26, 2015 at the Waterford Community Center to discuss the 
project.  A number of interested residents attended to review the options presented.  A follow-up 
stakeholders meeting was held on July 23, 2015 at the Waterford Community Center.  A bridge naming 
ceremony was held on July 29, 2015.  The next third stakeholders’ meeting was held on September 16, 
2015 from 11 a.m. to 1 p.m. in the Old Waterford School.  VDOT presented three alternatives to the State 
Department of Historic Resources for review. DHR chose option 2A which is building a new structure 
from the deck down.  The trusses remain but become ornamental.  VDOT will proceed with this option.  
Funding for this project comes on in later years of the State budget.  A fourth stakeholders meeting was 
held on February 23, 2016.  The concurrence was to move forward with Alternative 2A.  The number of 
bridge spans is contingent upon hydraulic analysis.  Effects Determination Report on the historic resource 
submitted to the Virginia Department of Historic Resources on March 25, 2016; VDOT expects to receive 
comments in May 2016.  Preliminary engineering of preferred alternative will begin when funding becomes 
available in FY2019.  Additional State of Good Repair funding of $800,000 has been made available to 
continue the project. Waiting for consultant to submit proposal for professional design services.  The Notice 
to Proceed with design was issued on February 14, 2017.  The project scoping meeting is scheduled for 
March 8, 2017. The fifth stake holder meeting was held on April 19, 2017 at Old Waterford School at 6:30 
p.m.  A site visit with the stakeholders is planned for May 8, 2017 at 6:00 p.m.  The field site visit was held 
as planned on May 8, 2017.  The stage 1 bridge report is being finalized. The Stage 1 bridge report 
submission is anticipated in July, 2017. The Stage 1 bridge report submission is anticipated in August 2017.  
VDOT completed its review of the Stage 1 bridge report and has provided comments to the consultants. 
No change.  The final Stage 1 report and responses to comments will be provided to the reviewers for final 
comment. The Stage 1 Report has been issued for final comments.  The Stage 1 report has been completed.  
An application has been submitted to DEQ for water borings.  A design public hearing is anticipated to 
occur near the end of 2018. 60% design plans are anticipated to be complete by May 2018.  The Stage 1 
report has been finalized. The NTP for final civil design NTP was issued on December 4, 2017; the NTP 
for the Bridge final design is on hold contingent upon the approval of a design exception for the bridge 
railing. Additional soil borings will be performed upon approval of the permit application by VDOT 
Central Office’s Environmental division.  No change. The permit for the in-stream drilling was issued on 
March 9, 2018. VDOT staff anticipates field work to occur early April after the property owners have been 
notified.  The field work was completed in April 2018.  The 60% design plans are under review.  The PFI 
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meeting is scheduled for June 13, 2018. A PFI meeting was held on June 13, 2018; design plan revisions 
based on comments received are underway. A VDOT public hearing tentatively planned for December 5, 
2018. No change.  A public hearing scheduled for December 5, 2018 from 6:30 p.m. to 8:30 p.m. at Old 
Waterford School. 

Town of Hamilton 
Pedestrian Improvements 

Bike/Ped facilities from 
South Hughes Street to 
Harmony Church Road 

Catoctin 
This is a Transportation Alternatives project managed by the Town of Hamilton.  The design plans are 60% 
complete and right of way acquisition is underway.  No change.  Construction advertisement is anticipated 
to occur in June 2018. ROW acquisition continues. No change.   

Route 15 Congestion 
Mitigation Improvements 

Study to identify short term 
solutions to mitigate 

afternoon congestion on 
northbound Route 15 

Catoctin 
Leesburg 

VDOT has identified pre-scoping funds to perform a more rigorous traffic study using the Town study 
from Wells and Associates as a base.  VDOT staff issued a notice to proceed to VHB on May 26, 2015.  
The study is underway by VHB.  The draft report is under review by VDOT staff.  When they have 
completed their review, the report will be presented for discussion to County and Town of Leesburg staff.  
A meeting to discuss the consultant’s report is scheduled for mid-March, 2016 with VDOT, Town and 
County staffs.  When a path forward is agreed to, the Chairman and District supervisors will be briefed to 
determine next steps.  Staff from VDOT, Loudoun County and the Town of Leesburg met on March 17, 
2016 to discuss the draft report; one of the proposed alternatives requires additional analysis and cost 
estimates need to be obtained in order to identify the recommended alternative.  The County issued a task 
order contract to obtain cost estimates and additional analysis for each alternative; report to be issued in 
December 2016, project team to brief the Board of Supervisors in early 2017.  Data collection is in progress; 
the study will capture traffic counts from two additional intersections on Business Route 15 (King Street) 
and include AM peak (southbound) traffic in the analysis.  Traffic counts have been captured at additional 
intersections; field observations have been made.  Traffic modeling in progress; study to be completed in 
early 2017.  The study will be presented to the Board on May 18, 2017.  The study was presented to the 
Board on May 18, 2017; the Board voted to expand the Route 15 Congestion Report to include the safety 
and operational issues on Route 15 north of Whites Ferry Road and directed staff to work with respective 
District Supervisors to conduct public input meetings.  The purpose of the meetings is to obtain feedback 
on the proposed improvements that were identified in the Route 15 Congestion Report and to solicit public 
input on safety and operational issues on Route 15 north of Whites Ferry Road. Tentative dates for meetings 
are June 26, 2017 and July 8, 2017; these meetings will be followed by stakeholder meetings.  The first 
public input meeting was held on June 26, 2017; two more meetings scheduled for July 8th and July 15th.  
An item will be presented to the Board in September or October summarizing public comments and seeking 
approval on recommended alternatives.  The initial round of public input meeting are complete and were 
attended by 239 people; 2,006 people took the on-line survey; the 1st Stakeholder Committee meeting was 
held on August 1, 2017, and the 2nd Stakeholder Committee meeting is scheduled for September 14, 2017. 
The public input concluded that the top concerns are congestion relief, safety, and access; the majority of 
citizens support widening between Battlefield Parkway and Whites Ferry Road; the majority of citizens 
prefer a grade separated interchange at King Street and roundabout at Whites Ferry Road.  The Congestion 
Report is scheduled to go back to Board with the public’s recommendation in October 19, 2017.  Traffic 
counts for northern segment will be completed in September 2017.  The second stakeholder meeting was 
held on September 14, 2017.  At this meeting, a small group exercise was held in attempt to identify areas 
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of focus for safety and operational study; the next stakeholder meeting scheduled for November 16, 2017.  
An item will be presented to the Board for the Route 15 Congestion Report on October 19, 2017. An open 
house for the Route 15 CPAM is scheduled for October 25, 2017 in the Dulles Room at the Government 
Center. On October 19, 2017, the Board directed staff to coordinate with VDOT to implement the Phase 1 
interim improvement (northbound auxiliary lane); work with VDOT to procure a design consultant for the 
remaining improvements; return to Board in first quarter calendar year 2018 with recommendation for 
specific improvements; and request funding participation from the Town of Leesburg.  DTCI staff and 
Kimley Horn presented an item to Leesburg Town Council on October 23, 2017 and attended the Route 15 
CPAM open house on October 25, 2017. The Stakeholder Committee met on November 16, 2017 to review 
the analysis for the flyover ramp and bow tie roundabout options.  Additionally, a small group exercise 
was conducted to prioritize the congestion relief concepts and roadway/safety features for the Route 15 
Safety and Operations Study.  The County received a scope of work from ATCS for a signage and striping 
plan; the cost seems high, comments were sent on December 1, 2017.  The documentation has been 
submitted to add the widening of Route 15 from Battlefield Pkwy to Montresor Road to the Constrained 
Long- Range Plan (CLRP).  VDOT will conduct the Location Survey for the corridor to Montresor Road 
over the winter with anticipated funding from its Pre-Scope account.  The Lucketts traffic calming project 
has been closed to further charges in order to preserve the remaining funds for use in the widening project.  
VDOT staff is reviewing the county’s application for NVTA funding. The Location Survey, in the form of 
aerial photography, of the corridor from Battlefield Parkway to Montresor Road is underway.  The signage 
and striping plan scope of services is being finalized. A request to the Town of Leesburg has been made 
requesting their preference in design options and that they consider the Board’s request for funding.  The 
CPAM will be presented at the February 14, 2018 Board Public Hearing.  The Town of Leesburg favors a 
traffic signal at King Street; financial support from the Town has not yet been determined.  A meeting with 
Maryland State Highway Administration and Frederick County, MD staff is scheduled February 2, 2018.  
The traffic analysis for the segment north of Whites Ferry Road is in progress.  The next Stakeholder 
Committee meeting is scheduled for February 28, 2018. A public open house for the Safety and Operational 
Study is scheduled for March 9 and 10, 2018. At the February 28, 2018 Board business meeting, the Board 
forwarded the Route 15 CPAM to its March 6, 2018 Business Meeting for action.  A kick-off meeting was 
held on February 12, 2018 with the design consultant for the signage and striping plan for the Phase 1 
interim improvements; the draft plan expected in March 2018.  Survey notification letters will be sent to 
affected property owners after the March 6, 2018 Board meeting. Due to the new VDOT policy, pre-
scoping funds cannot be used to advance this project. Therefore, survey letters have not been sent out to 
land owners. A revised project agreement is required from VDOT.  Additional traffic analysis is being 
performed on widening Route 15 to Montressor Road, realigning Limestone School Road, and installing a 
roundabout at the intersection.  An item is anticipated to be presented to the Board in September 2018.  
Analysis of widening Route 15 to four lanes to Montressor Road, along with intersection realignments, is 
underway. An item requesting scope approval is anticipated to be to be presented to the Board of 
Supervisors in September 2018. A Public Open House meeting for the Safety and Operational Study is 
scheduled for September 26, 2018 from 7:00 - 8:30 PM at the Lucketts Community Center.   The congestion 
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report results/concepts will be presented to the Board on September 20, 2018; the item seeks approval of 
the intersection treatments and the limits of widening. The congestion report was presented to the Board 
on September 20, 2018; direction was given to move forward with staff’s recommended improvements.  A 
Public Information Meeting was held on September 26, 2018 regarding the portion of the study corridor 
between Montresor Road and the Maryland State Line.   An online survey can be found on the Route 15 
project website; the survey closes on October 14, 2018.  Moving forward, updates to this project will only 
address the segment of the project corridor between Montresor Road and the Maryland State line.   Next 
month’s minutes will include a new project for the Route 15 improvements approved on September 20, 
2018. 

Waterford Mill 
Restoration of Mill Structure 
and Construction of Building 

Access Improvements 
Catoctin 

This project is funded by Moving Ahead for Progress in the 21st Century (MAP-21) Transportation 
Enhancement funds.  The design RFP will be issued in December 2016; contract award is anticipated in 
early Summer 2017.  The Design RFP was issued on December 21, 2016; proposals are due February 15, 
2017.  Bids were received; Procurement review process is underway. The Proposal Analysis Group is 
reviewing the design proposals. The Department of Procurement is scheduling interviews with the short 
listed firms.  Board approval of the selected design firm is anticipated for Fall 2017.  The shortlisted A/Es 
were interviewed and a Notice of Final Ranking was issued on June 12, 2017.  Loudoun County 
Procurement and DTCI are beginning contract negotiations with the top ranked firm. The design contact is 
expected to be awarded in September 2017.  No change. Contract negotiations continue. Loudoun County 
and the Waterford Foundation have reviewed the Architect’s revised design fee and expected/probable 
construction cost; this project will likely require additional construction funding to support project scope 
of work. No change.  The contract is being prepared by Procurement.  No change. Preparation of the 
contract continues; an ADA issue was resolved, and the final contract package will be submitted to VDOT 
for review.  The Design fee proposal and approved RFP submission package were submitted to VDOT as 
a part of the "Pre-Award Audit completion" processes. The County has requested that VDOT further review 
and approve the Architect's Design fee proposals; the final Design contract is anticipated to be awarded to 
Glave & Holmes Architectural firm. Loudoun County is waiting for the VDOT approval for the design 
contract and Pre- Award approval. No change. 

Claiborne Parkway 
Extension of Claiborne 

Parkway between Croson 
Lane and Ryan Road 

Dulles 

Right of way has been cleared.  The County continues to work with Columbia Gas on obtaining approval 
of an existing gas main.  Pursuant to the Locally Administered Projects Manual, VDOT review of the IFB 
is not required.  Consultant is finalizing design for the Croson Lane and Ryan Road traffic signal.  The 
draft Invitation for Bid (IFB) has been prepared.  A preliminary engineering study agreement with 
Columbia Gas has been finalized.  County staff is reviewing Columbia Gas preliminary engineering study 
that was received on April 29, 2016.  On June 23, 2016, the Board of Supervisors approved a contract 
award to Columbia Gas for relocation of the gas lines; they are expected to mobilize in the Fall 2016.  After 
Columbia Gas has completed 50% of the relocation, the County will issue an Invitation for Bid for the 
Claiborne Parkway project.  Columbia Gas is currently onsite and working on relocating the twin 26” gas 
mains.  The IFB is being finalized with a target issue date of November 1, 2016.  Columbia Gas relocation 
has been completed.  The IFB was issued on October 14, 2016 and bids are due on December 6, 2016.  The 
VE Study final approval is pending with VDOT.  Bids were received on December 6, 2016 and are under 
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review.  Contract award is anticipated in February/March 2017.  Notice to Proceed is planned for May/June 
2017.  The construction contact, which was awarded to Phillips Construction, was approved by the Board 
on April 23, 2017.  A kick off meeting, followed by a pre-construction meeting, will be held in mid-April; 
Notice to Proceed is anticipated in early June 2017.  The pre-construction meeting is planned for May 10, 
2017; followed by the notice to proceed with construction.  A Town Hall meeting with Supervisor 
Letourneau is scheduled for May 16, 2017. The Town Hall meeting was held as planned.  Notice to Proceed 
was issued on May 17, 2017 and the contractor has mobilized; survey work is underway. The project 
remains on schedule. Tree clearing activities completed as of June 23, 2017.  Phase 1 E&S controls and 
earthwork activities installation ongoing. Construction continues; current work includes earthwork, storm 
sewer installation, and blasting activities. Construction continues; current work includes phase II E&S, 
completion of the blasting work, earth work, and storm pipe installation. Traffic signal submittals are 
pending VDOT review and approval. Construction continues and is on schedule; earth work and storm 
pipe construction activities are ongoing, 30% of the roadway is now at subgrade elevation, and storm 
drainage installation is approximately 75% complete. Additionally, curb and gutter installation, sidewalk 
installation, base stone installation, topsoil placement, and asphalt paving operations are underway.  The 
project is progressing on schedule.  Approximately 40% of the roadway is now at subgrade elevation, storm 
drainage work is approximately 80% complete, and installation of sanitary sewer is approximately 75% 
complete.  Additionally, base stone installation, placement of curb and gutter, sidewalk, topsoil, and asphalt 
paving continues. The project remains on schedule. In the month November, grading, drainage and base 
stone work has slowed due to weather constraints.  Installation and backfilling of box culverts near the 
Ryan Road intersection has begun.  Currently, installation of the box culverts, base stone, curb and gutter, 
sidewalk, topsoil, and asphalt paving will continue through the fall for as long as weather conditions are 
suitable. The project remains on schedule. In the month December, grading, drainage and base stone work 
has slowed due to weather constraints.  Currently, approximately 40% of the roadway is at subgrade 
elevation, approximately 25% of base stone is in place, storm drainage is approximately 80% complete, 
and installation of sanitary sewer is approximately 90% complete.   Installation of base stone, curb and 
gutter, sidewalk, topsoil, and asphalt paving will continue through the winter months for as long as weather 
conditions are suitable. The project remains on schedule.  During the month of January, grading, drainage 
and base stone work has slowed due to weather constraints. Currently, approximately 75% of the roadway 
is at subgrade elevation, approximately 75% of base stone is in place, storm drainage is approximately 80% 
complete, and installation of sanitary sewer is approximately 90% complete. Installation of base stone, 
curb and gutter, sidewalk, topsoil, box culverts, rough grading of SWM facilities, and asphalt paving will 
continue through the winter months for as long as weather conditions are suitable. This project remains on 
schedule. In the month of February, grading, drainage and base stone work has slowed due to weather. 
Approximately 75% of the roadway is at subgrade elevation, approximately 75% of base stone is in place, 
storm drainage is approximately 80% complete, and installation of sanitary sewer is approximately 90% 
complete.  Grading work for installation of the box culverts is approximately 60% complete; installation 
of the precast and cast-in-place concrete is anticipated to begin in March (weather dependent). This project 
remains on schedule, however weather delays have impacted the progress. Approximately 75% of the 
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roadway is at subgrade elevation, approximately 75% of base is in place, storm drainage is approximately 
80% complete, and installation of sanitary sewer is approximately 90% complete (no change from last 
update). Precast and cast-in-place concrete is anticipated to begin in April 2018. Work on the stormwater 
management ponds continues as permitted by weather. The traffic signal plans have been reviewed by 
VDOT Traffic Engineering; no further revisions are needed. On March 12, 2018, test bores on the existing 
gas line were conducted; resolution of the gas line issue is ongoing. Resolution of the gas line issue 
continues, however, the design plan revision is underway and construction also continues. This project 
remains on schedule, however, due to the gas line conflict, construction slowed slightly during the month 
of April. Approximately 75% of the roadway is at subgrade elevation, approximately 75% of base stone is 
in place, storm drainage is approximately 90% complete, and installation of sanitary sewer is approximately 
90% complete. Precast concrete work is complete and cast-in-place concrete is anticipated to begin in May 
2018.  Also, work on the stormwater management ponds continues. The traffic signal permits were 
approved and the contractor began signal construction during April 2018. Resolution of the gas line conflict 
caused only minor project delays. Approximately 85% of the roadway is at subgrade elevation, 
approximately 80% of base stone is in place, curb and gutter installation is approximately 65% complete 
and base asphalt approximately 40% complete. Installation of the traffic signals is underway. Grading, 
drainage, and base stone work continues. Approximately 85% of the roadway is at subgrade elevation, 
approximately 80% of base stone is in place and approximately 80% of the base asphalt is complete. The 
signal contractor is onsite; conduit installation for the new signals at both intersections is underway, and 
the electrical service foundation has been poured. Landscape activities continue.  Grading, drainage and 
base stone work continued, however, weather delays were experienced. Approximately 85% of the 
roadway is at subgrade elevation, approximately 80% of the storm drainage complete, and installation of 
sanitary sewer is approximately 90% complete.  Installation of stormwater management, curb and gutter, 
and landscaping continued.  Storm sewer installation is approximately 80% complete, installation of 
Sanitary Sewer is approximately 90% complete, and approximately 85% of the roadway is complete with 
intermediate asphalt.  Rough grading and placement of roadway subbase is ongoing and installation of 
stormwater management, curb and gutter, erosion controls, and landscaping continued. Construction 
activities continued, however, weather days granted during September will delay the completion to early 
November.  

Northstar Boulevard 
(Route 50 to Tall Cedars 

Parkway) 

Extension of Northstar 
Boulevard between Route 50 

and Tall Cedars Parkway 
Dulles 

A kick-off meeting was held on September 10, 2015.  The consultant, J2 Engineering, is currently 
collecting survey and traffic data.  The project schedule calls for 30% design plants to be submitted in late 
November, 2015.  A Public Information Meeting was held on December 15, 2015.  The design is moving 
forward.  The schedule is to submit 60% design plans to VDOT in mid-March, 2016.  The staff is working 
with VDOT to obtain SPAA approval.  First submission of bridge plans scheduled for early April, 2016.  
VDOT Standard Project Administration Agreement was executed on March 1, 2016.  Flood plain alteration 
application will be submitted on April 8, 2016.  Preliminary bridge plans will be submitted on April 12, 
2016.  Value engineering study held May 10-11, 2016; geotechnical report received in June.  Item going 
to July 21, 2016 Board of Supervisors Business Meeting to endorse design of the project.  The Board 
endorsed the road alignment on July 21, 2016.  60% design review comments being addressed.  County 
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staff has begun meeting with property owners to discuss right-of-way acquisition.  County staff continues 
meeting with impacted property owners.  A traffic signal warrant analysis being prepared for Marrwood 
Drive intersection.  Utility Field Inspection (UFI) meeting held on November 22, 2016.  Plats will be 
submitted in late January 2017.   The traffic study was submitted on December 22, 2016.  100% plans will 
be submitted upon   approval of the traffic study and feedback from the utility companies.  Applicable 
floodplain applications were submitted to FEMA.  Appraisals have been ordered.  First submission of the 
plats will occur by the end of April.  100% design plans were submitted to B&D on April 10, 2017.  First 
submission of the plats occurred on April 14, 2017.  100% design plan comments were received and are 
being addressed.  The 100% bridge plans were submitted on May 25, 2017.   The 100% plan comments 
are being addressed. Coordination has begun with VDOT and General Services regarding maintenance of 
SWM pond.   Resubmission of 100% plans occurred during the week of July 31, 2017 and resubmission 
of 100% bridge plans occurred on July 26, 2017. Approval of the CLOMR from FEMA is pending.  It has 
been determined that the General Services will maintain the pond. Minor comments on the 100% bridge 
plans were received on August 8, 2017; resubmission occurred as planned on September 6, 2017.  Currently 
working to obtain final approval for design plans and plats. VDOT comments are being addressed as well 
the remaining B&D comments.  The   bridge plans were submitted for signature, CLOMR approval 
expected in near future, and right of way appraisal activities are ongoing. The CLOMR was approved on 
November 3, 2017.  A new fiber utility line is currently being installed along Route 50 in the vicinity of 
the proposed work; investigation by the County’s design consultant is underway. The design waiver was 
approved by VDOT; all comments have been addressed.  The design plans are anticipated to be resubmitted 
to B&D by late January 2018. B&D has requested signature sets.  Coordination with AT&T is underway 
regarding fiber relocation along Route 50. Fiber drawings are under review for conflicts with proposed 
improvements.  The grading design is being revised to reduce wetlands impacts.  The signature sets were 
submitted to B&D.  A meeting with Supervisor Letourneau occurred to discuss ROW impacts. AT&T has 
revised their plans to avoid proposed roadway improvements.   A kick-off meeting is being scheduled for 
utility relocations where feasible. B&D approval is pending.  The design plans were approved on June 1, 
2018. Utility coordination continues.  Right of Way acquisition continues.   No change. 

Route 15 Interchange at 
Edwards Ferry/Fort Evans 

Road 

Design and construction of 
grade separated interchanges 
at Route 15/Edwards Ferry 
Road an d Route 15/Fort 

Evans Road 

Leesburg 

VDOT has initiated a project administration agreement with the Town of Leesburg.  The design contract 
was issued to HTNB.  A scoping meeting was held on May 1, 2015.  Traffic data collection is complete.  
The Town of Leesburg submitted the executed SPAA to VDOT on August 3, 2015.  Preliminary 
engineering was authorized on November 2, 2015.  Notice to proceed was issued to the consultant on 
November 10, 2015.  A study group meeting was held on December 16, 2015.  The Interchange 
Justification Report (IJR) framework document is underway.  A stakeholder meeting is planned for the 
summer of 2016 with a public information meeting to follow.  The next study group meeting is January 
20, 2016.   This project was submitted as a candidate for HB-2 funding.  It has not been recommended by 
VDOT staff for funding.  A public information meeting for this project is scheduled for March 10, 2016 at 
Leesburg Elementary School from 6:30 to 8:30pm.  Public information was held; additional comments 
were received via internet. Proceeding with IJR development.  Draft IJR expected in December 2016.  Next 
public information meeting to be held in February 2017.  Draft IJR was received January 2017.  The next 
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public information meeting is anticipated for March 2017.  VDOT presented the design options to the 
Leesburg Town Council on February 28, 2017.  The 2nd Public Information meeting was held on March 2, 
2017.  VDOT is reviewing comments submitted during the Public Information meeting.  The draft IJR is 
anticipated to be complete late May/early June after the preferred alternative has been selected.  A meeting 
with the Leesburg Town Council has been scheduled for May 8, 2017 to discuss the design alternatives; 
the intent of this meeting is for the Town Council to select a preferred alternative. The draft IJR is 
anticipated to be complete late May/early June upon selection of the preferred alternative.  A follow up 
meeting with the Leesburg Town council was held as planned on May 8, 2017 to discuss on the design 
alternatives; Alternative “C” was chosen as their Preferred Alternative. A Value Engineering study was 
completed on May 10 & 11 2017; the study recommendations are anticipated to be available in July 2017, 
as well as the draft IJR.  County staff intends to present an information item of the Town’s selected 
alternative to the Board on June 22, 2017. DTCI staff presented an information item on the Town’s selected 
alternative to the Board on July 6, 2017.  The value engineering study recommendation approval by 
VDOT’s Chief Engineer is expected by the end of July 2017. The draft IJR submittal is anticipated to occur 
in early July 2017.  The draft IJR was received and is being reviewed at the District Office. The PFI meeting 
August 9, 2017.  The value engineering study recommendation by VDOT’s Chief Engineer is pending. 
The Value engineering study recommendation approval remains pending. The draft IJR review remains 
ongoing; staff is currently working through comments on the IJR. A PFI meeting was held on August 9, 
2017.    The design Public Hearing is anticipated to occur in Winter 2018.  The plans are being revised to 
address PFI meeting comments.  Work on the environmental documents continue.  The Public Hearing is 
expected to occur in Winter 2018.  Work on the NEPA document and revisions to the plans to address PFI 
comments and value engineering recommendations continues.  The Public hearing plans are under 
currently review; the Public Hearing is expected to occur in Spring 2018, assuming NEPA document is 
complete.  The Public hearing plans were reviewed and comments have been issued.  The approval process 
of the IJR is continues.  The Design Public Hearing is expected to occur in Spring 2018 pending completion 
of the NEPA document and the IJR.  No change. – The draft NEPA document under review; preparation 
for a May 2018 Design Public Hearing is underway.  The draft NEPA document is under review. A VDOT 
Public hearing is tentatively scheduled for May 30, 2018 at Leesburg Elementary school (subject to change 
based on availability of school). A VDOT Design Public hearing is scheduled for May 31, 2018 at John 
W. Tolbert Jr. Elementary school.  The NEPA document is available for public review and comment. A 
VDOT Public hearing was held on May 31, 2018; the comment period closes on June 11, 2018.  The design 
approval process continues.  A public hearing was held on May 31, 2018; the comment period closed on 
June 11, 2018. The draft public hearing transcript is under review. Following endorsement from Town of 
Leesburg, VDOT will seek design approval from the Chief Engineer. On July 10, 2018 the Leesburg Town 
Council endorsed the design.  The Resolution states that the Town and VDOT will continue to work with 
the County to ensure that there is no loss of parking at the Shenandoah Building due to the interchange 
construction.  No Change.  VDOT is preparing a package for the CTB for approval of the proposed limited 
access lines.  A funding strategy is being developed in conjunction with the Town of Leesburg.  
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Route 7/Battlefield 
Parkway Interchange 

Design and construction of 
grade separated interchange 
at Route 7 and Battlefield 

Parkway 

Leesburg 

The Town of Leesburg has allocated $1 million in FY 2014, $1 million in FY 2015 and $11 million in FY 
2016 NVTA funding toward preliminary engineering and construction.  VDOT has been requested to 
administer the project.  Project scoping was held on March 11, 2015.  VDOT selected Whitman Requardt 
& Associates as the design consultant.  A scoping meeting was held with Town and County staff’s on 
September 3, 2015.  A draft SPAA was sent to the Town of Leesburg to execute on November 13, 2015.  
The SPAA was approved by the Town of Leesburg and has been sent to VDOT’s Central Office.   VDOT 
has signed the SPAA.  Notice to proceed will be issued when federal authorization is received.  Federal 
authorization was secured for preliminary engineering; notice to proceed for design was issued to Whitman 
Requardt on March 17, 2016.  Coordination of traffic models with Route 15/Edwards Ferry Road/Fort 
Evans Road is underway.  Traffic forecasting is underway.  NVTA awarded $20M to this project in 
FY2017. Proceeding with IJR development. VDOT Project scoping meeting scheduled for Sept 14, 2016.  
Proceeding with IJR and alternatives development.  Draft IJR is anticipated Summer 2017.  A public 
information meeting is expected to occur in Spring 2017.  A meeting is scheduled for April 24, 2017 to 
present the recommended design alternatives to the Leesburg Town Council.  A Public Information 
Meeting is scheduled for May 16, 2017 at John W. Tolbert ES from 6:30 p.m. to 8:30 p.m. to present and 
gain input on interchange alternatives.  A Public Information Meeting was held Tuesday May 16, 2017 at 
John W. Tolbert Elementary School from 6:30 p.m. to 8:30 p.m. A Meeting with the Leesburg Town 
Council is planned for June 26, 2017 to discuss the design alternatives and determine a preferred 
alternative.  On their June 27, 2017 meeting, the Town Council endorsed the Locally Preferred Alternative 
Single Point Urban Interchange for the Route 7 and Battlefield Parkway Interchange project including the 
preferred modification to the Cardinal Park Drive Intersection at Route 7 with right in and right out only 
and, authorized VDOT to Utilize a Design-Build Contract Method to Construct the Project. A meeting with 
the Cardinal Park Community was held on July 18, 2017.  A PFI meeting is scheduled for September 28, 
2017 at the VDOT District Office; a design-build Risk Assessment meeting will follow.  The design-build 
risk assessment meeting is scheduled for October 12, 2017. The plans are being revised to address the PFI 
comments and the NEPA document is under way.  The PFI meeting was held on September 28, 2017 and 
the design/build risk assessment meeting was held on October 12, 2017. The plans are being revised to 
address the PFI comments. The NEPA document (CE) is underway. The RFQ is scheduled to be issued in 
mid-December 2017. PH is expected to be held in February/March 2018. The project is on schedule for 
issuance of an RFQ on December 8, 2017. 12/8/17. The NEPA document remains underway.  A VDOT 
Design Public Hearing is anticipated to occur in February/March 2018.  The project is on schedule. The 
RFQ was issued on December 8, 2017. The NEPA document remains underway.  A Public hearing is 
anticipated to occur on March 7, 2018 at John Tolbert ES from 6:30-8:30 pm. No change. A VDOT Public 
Hearing was held on March 7, 2018 and the comment period ended on March 19, 2018; formal responses 
to the comments are being prepared. At the April 2018 Town of Leesburg Town Council meeting, it is 
anticipated that the resolution in support of the project will be finalized.  The Town Council voted in favor 
of the project at the April Town Council meeting (April 24, 2018). Preparation of RFP is underway; a June 
advertisement is anticipated.  Preparation of the RFP continues for an anticipated June 18, 2018 
advertisement.  The RFP was advertised on June 18, 2018. A pre-proposal and utility coordination meeting 
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was held on June 27, 2018. The RFP process continues. Alternate Technical Concepts (ATCs)/proprietary 
meetings are anticipated to be held in August. Proposals are due on December 12, 2018.  The RFP process 
continues; the process is on schedule.  The ATCs are under review; the project remains on schedule.   
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From: Kelly Griffin 
 


Subject: Summary of County/VDOT Projects  
   
 
 
VDOT and County staff met to discuss various transportation projects on November 7, 
2018; a summary of project updates is attached. The next meeting is scheduled for 
December 6, 2018. 
 
The report is sorted by election district, then by project name.  Some projects are located 
in multiple election districts, in which case the project appears in the first election district 
listed.  The most recent update is shown in red text. 
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Monthly Summary of County/VDOT Projects as of November 7, 2018 
 


PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 


George Washington 
Boulevard Overpass 


Design and construction of a 
bridge over Route 7 between 
Research Place and Russell 


Branch Parkway 


Algonkian 
Broad Run 


VDOT staff has been requested by the County to scope this project at the location of Route 7 and George 
Washington Boulevard/Richfield Way. A project kickoff meeting was held on January 30, 2015.  A scoping 
meeting was held on March 11, 2015.  Location survey work is complete and design is underway.  The 
next milestone for the project is the Preliminary Field Inspection (PFI) scheduled for mid-April 2016.  
Value engineering is planned for April 12 and 13, 2016.  The estimated construction advertisement date 
for the project is April 2019.  The Environmental Assessment document is underway.  Roadway design is 
underway.  Preliminary Field Inspection meeting held April 7, 2016.  Project team met with the owner of 
the Goddard School to discuss his plans to expand the facility.  VDOT value engineering study held April 
12-13, 2016.  Project team met with the owner of Security Public Storage on April 19, 2016.  Value 
engineering study to be released in July 2016.  VDOT Design Public Hearing scheduled for 6:30-8:30pm 
on December 15, 2016 at George Washington University.  The Design Public Hearing was held on 
December 15, 2016; preparation of the Public Hearing transcript is in progress. The Board of Supervisors 
endorsed the design at the March 7, 2017 Business Meeting; design approval will follow.  The 
Environmental Assessment is underway.   The Environment Assessment is being finalized with the Finding 
of No Significant Impact (FONSI) submission to the Federal Highway Administration (FHWA). Design 
approval is pending; the FONSI will be issued by FHWA after Design approval is issued.   A field 
investigation meeting is scheduled for August 9, 2017.  The design was approved on August 11, 2017; 
FONSI and FHWA approval can now be issued.  A Field Investigation meeting was held on August 9, 
2017.   VDOT is coordinating an alternate location for a 20 inch water main with Loudoun County and 
Loudoun Water staff. The stormwater management strategy has been finalized.  The design process 
continues for the relocated 20 inch water main in the right of way previously dedicated to the County for 
Riverside Parkway.  The Notice to Proceed (NTP) for the additional survey required for Loudoun Water's 
relocation was issued on October 24, 2017; the survey is anticipated to be available in December 2017.  
Following the survey work, the right of way plans will be finalized.  The utility designation survey along 
Ridgefield Way/Research Place is ongoing and is anticipated to be complete in December 2017. Following 
completion of the survey, the right of way plans, including utility easements, will be finalized. The NEPA 
is being finalized with completion of the FONSI.  The additional utility designation survey is complete; 
the right of way plans are being finalized by adding the utility easements. Upon completion of the plans, 
an application for right of way and utility authorization will follow, which is anticipated to occur in March 
2018. The Loudoun Water easement has been finalized; the plans are being revised for ROW and utility 
authorization. The final ROW plan set, including the utility easements, is complete and comments are being 
addressed.   The FONSI is anticipated to be finalized in March 2018.  Plan review continues for ROW and 
utility authorization. A second UFI team meeting is scheduled for April 17, 2018. The FONSI request letter 
was sent to FHWA on March 12, 2018.  All ROW comments have been resolved and the ROW sheets are 
being prepared. Following preparation of the ROW sheets, ROW and utility authorization will be 
requested. The FONSI was received on April 16, 2018.  The Federal Authorization Number for the RW 
phase was requested on April 25, 2018. Preparation of the Appraisals is underway. Once the NTP is 
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received, ROW acquisition will begin.  The NTP for ROW acquisition is anticipated late July 2018.  The  
NTP for ROW acquisition and utility relocation is anticipated to be received mid-August 2018.  The NTP 
for ROW acquisition was received on August 21, 2018.  No change. ROW acquisition is ongoing; all offers 
have been made. 


Riverside Parkway 


Extension of Riverside 
Parkway from Loudoun 


County Parkway to 
Lexington Drive 


Algonkian 


A second public information meeting was held on October 21st. Staff presented the Board with an 
alignment recommendation at the December 3, 2014 business meeting.  The Board approved the staff 
recommendation to move forward with Alternative 1 alignment.  Thirty percent design plans were 
submitted to VDOT.  A public hearing was held on April 16th at G.W. University.   Sixty percent plans 
were submitted to VDOT in mid-September, 2015 for the road project.  Consultant is currently addressing 
60% comments from VDOT and Building and Development.  Final submission should be made in early 
2016.  The wetlands permit was issued on November 6, 2015.  Revenue share funds will not cover the cost 
of the new water line – only the portion impacted by the road project itself.  Staff is working on this funding 
issue with VDOT and Loudoun Water.   90% plans are being prepared for submission.  Utility design is 
needed before 90% plans can be submitted.  Title reports have been ordered.  90% design plans have been 
prepared but not yet submitted to B&D and VDOT.  The County is working with Loudoun Water to 
determine the placement of a 12 inch waterline.  The County received VDOT’s value engineering 
recommendations on August 16, 2016.  100% design plans have been submitted and reviewed, comments 
are being addressed.  Dedication and easement plats have been submitted and referral comments have been 
addressed.  Right-of-way acquisition to be initiated within the next month. Letters were mailed to property 
owners on January 3, 2017 to notify them that the County is proceeding with right of way acquisition.  On 
January 3, 2017, the Board of Supervisors approved an agreement with Loudoun Water that will provide 
for the installation of new water lines on Smith Circle to serve the Potomac Farms Community. Right of 
way acquisition is ongoing; some easement plats were revised and re-submitted to B&D as a result of right 
of way negotiations.  Right of way acquisition continues; all offers have been made.  Several of the 
proffered right of way dedications have been recorded.  The 100% design plans were sent to B&D and 
VDOT for review on May 19, 2017; right of way acquisition continues. Bona Fide offers are being 
finalized.  Right-of-way acquisition continues; Bona Fide offers continue to be made and negotiations 
ongoing with contacted property owners continue.  100% design plans are scheduled to be submitted to 
B&D mid/late August 2017.  Bona Fide offers have been made to all impacted property owners; ROW 
negotiations continue. The design plans are complete and nearing formal approval; final VDOT drainage 
comments being addressed.  Land acquisition remains on-going; an item will be presented at the October 
11, 2017 BOS PH for approval to use eminent domain procedures for right of way acquisition. The final 
VDOT drainage comments have been addressed and the design plan was submitted for review on October 
16, 2017.  The Dominion and Verizon PO’s for utility relocation have been requested.  Land acquisition 
remains on-going; certificates of take continue to be filed on applicable parcels.  The Dominion and 
Verizon PO’s have been issued.  Land acquisition is being finalized and staff is preparing the authorization 
package for Dominion and Verizon to being utility relocation. The design plans are approved.   The PO for 
mitigation credits is anticipated to be issued mid-April 2018. No change. Once the remaining properties 
have been acquired, utility relocation can begin.  Utility relocation is anticipated to begin in Spring 2018.  
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Bids for stream and wetland credits were received; there are no wetland credits available.  The PO for the 
sanitary sewer relocation on one impacted parcel has been approved; a meeting is being set up to schedule 
the sanitary sewer relocation. On April 2, 2018, Dominion Energy was authorized to begin utility 
relocation. Review of the final construction plan and bid documents continues. Preparation of the Bid 
document continues.  Dominion Energy is in the process of setting up the pre-construction meeting and 
scheduling the pole relocation work.  In May 2018, an existing conditions survey will be conducted on the 
parcel where sanitary sewer work will occur; installation of the sanitary sewer will follow.  The DVP utility 
relocation is anticipated to begin in June 2018.  A pre-construction meeting for installation of the sanitary 
sewer line on a specific parcel was held on June 6, 2018; construction will commence following the 
meeting.  Installation of the sewer line commenced; completion is anticipated late July 2018.  The 
construction plan sequencing is being revised to permit removal of the traffic signal at Route 7/Lexington 
Dr. ahead of the previously planned project schedule. The sanitary sewer line installation is complete. 
Coordination with Dominion Energy continues regarding the utility relocation schedule; utility relocation 
is anticipated to begin in August 2018.  Dominion Energy began their relocation work on August 23, 2018; 
Verizon and Comcast relocations will follow once Dominion Energy is complete.  The project sequencing 
was revised to allow for removal of the traffic signal at Route 7 and Lexington Drive earlier in the 
construction schedule.  The Dominion Energy relocation work continues; it is anticipated that the 
Dominion portion of the utility relocation work will be complete by the end of October 2018. The Verizon 
relocation will follow. A Board Public Hearing to assign the County’s utility easement to individual utility 
companies is required.  The Dominion Energy crews were pulled from the project for hurricane assistance; 
the work is anticipated to be fully complete by the end of November 2018.  The underground relocation 
work is complete except for one connection. Verizon and Comcast were given authorization to start their 
relocation work on the east side of the project limits, working westward.  


Riverside Parkway 
Extension (Ashburn 
Village Boulevard to 


Lexington Drive) 


Extension of Riverside 
Parkway between Ashburn 


Village Boulevard and 
Lexington Drive 


Algonkian 
Ashburn 


The Board approved an agreement with the Meladon Park representatives to acquire the approved design 
plans.  County staff has contracted for a signal warrant analysis and design of a signal.  Signal plans were 
submitted for final approval on September 25th to VDOT.  A purchase order has been issued to Christopher 
Consultants for design of the trail and preparation of right of way plats. Final plans with the trail went to 
VDOT on August 26, 2015.   A wetlands permit (JPA) was submitted on August 31st.  Approval should be 
granted by year’s end.  Staff is working with One Loudoun to determine whether there is interest in having 
this project constructed by Shirley Contracting under the “in furtherance of a proffer” option.  The Board 
approved a reimbursement agreement for this project with One Loudoun at its December 2, 2015 meeting; 
One Loudoun has signed the agreement.  The signal plans are approved, as are the road plans.  Staff is 
working to obtain the right of way from HHMI.  Deed to vacate the conservation easement has been signed 
by HHMI; they are reviewing deed of dedication and corresponding plat for right-of-way dedication.  
Shirley Contracting plans to commence construction on Riverside Parkway on April 25, 2016.  The 
dedication plat needs to be revised; wetlands credits need to be purchased.  Right-of-way has been recorded 
and wetlands credits purchased.  Construction to commence in late July/early August.  Construction has 
commenced; a waterline is being installed.  Waterline installation continues; plan revision needed to reflect 
vertical adjustments.  Miller & Smith to submit VDOT permits for entrance and traffic signal and obtain 
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County grading permit for the road.  Grading has begun, earthwork to continue throughout the winter.  
Waterline installation continues in the vicinity of Helix Drive.  Proposals are being obtained for street 
acceptance on the existing segment of Lexington Drive.  Installation of the storm drain has begun.  VDOT 
recertification of the traffic signal design at Ashburn Village Boulevard is pending.  Recertification 
approval of the traffic signal design at Ashburn Village Blvd. was received by VDOT on April 24, 2017.   
The waterline installation is complete.  The County and Pulte Homes executed a right-of-entry agreement 
which grants Pulte Homes permission to use a portion of existing Lexington Drive for construction for 
their project.  The project team is coordinating with property owners in advance of the initial traffic switch 
which will impact access to Helix Drive from Riverside Parkway.  DTCI staff is also working to obtain 
documents that are required for street acceptance of existing Lexington Drive. Current work includes curb 
and gutter and installation of the roadway stone bed.  On August 2, 2017 the initial traffic switch was 
completed which shifted traffic accessing HHMI to future westbound lanes.  A request for field 
investigation (RFI) will be issued to determine the tie in grade elevations at Ashburn Village Blvd.  Miller 
& Smith has not yet applied for the VDOT permit for the traffic signal at Ashburn Village Boulevard.  Staff 
is coordinating with VDOT permits to discuss the signage and striping requirements for the eastern 
connection to existing Lexington Drive. Loudoun County staff is coordinating with developers of 
Lexington 7 and Pulte for street acceptance by VDOT.  The permit for the traffic signal at Ashburn Village 
Blvd. was submitted by Miller & Smith.  Preparation for the street acceptance process continues; required 
documents are: As Built plans for existing Lexington Drive, a sketch plan to Pearl Crescent Square, and a 
signage and striping plan.  No change; as built drawings are required to submit the street acceptance 
package.  A PO is required to be issued for contract administration in support of the traffic signal 
installation at Riverside Parkway/Ashburn Village Blvd.  Purchase orders have been issued for the traffic 
signal and street acceptance contract administration. The landscaping issue has been resolved.  The street 
acceptance process continues.  The limits of the street acceptance were adjusted pursuant to a Board of 
Supervisors closed session discussion on July 3, 2018.  No change. 


Route 7/Ashburn Village 
Boulevard 


Construction of a grade 
separated interchange at 


Route 7 and Ashburn Village 
Boulevard 


Algonkian 
Ashburn 


Broad Run 


VDOT approved the design plans on October 5, 2015.  The County approved the Construction Plans and 
Profiles (CPAP).  Discussions on the bond amount are underway between the County, VDOT and the 
developer.  One Loudoun has contracted with Shirley Contracting to construct the interchange.  Shirley 
Contracting has the final utility easement plan.  A groundbreaking was held on October 22, 2015 at 11 a.m.  
Right of way is cleared.  The County Attorney’s Office has reviewed the bond agreement and provided 
comments to One Loudoun.  Silt fencing has been installed on the northwest quadrant of the interchange 
site.  Shirley Contracting intends to commence construction in March 2016.  One Loudoun submitted the 
bond to the County on February 25, 2016 and it is under review by the County Attorney’s Office.  
Construction of the interchange is scheduled to commence on April 11, 2016; anticipated completion date 
is Summer 2018.  Construction underway.  Utility relocation held up by outstanding Dominion Virginia 
Power easement; County is working to resolve easement language.  Completed installation of box culvert 
on north side of the project.  Construction of bridge piles in progress along with storm water management 
culvert.  Utility relocation in progress along with installation of box culvert on south side of Route 7 and 
storm drain construction; piles are being set for bridge abutment B.  Work continues on bridge piers; 
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underground utility installation in progress.  Grading has begun on Claiborne Parkway ramp; construction 
schedule being accelerated in this area with goal to remove the barrier by the end of September 2016.  
Utility relocation in progress along with storm drain installation, erection of the steel girders for the 
Ashburn Village Boulevard bridge, grading of Ashburn Village Boulevard and paving of ramps located on 
the south side of Route 7. Earthwork is in progress for the northern extension of Ashburn Village 
Boulevard/Ramp A.  Construction continues.  Submissions have been made to VDOT to relocate the 
existing traffic signal at the Ashburn Village Blvd./Ashbrook Commons intersection and submissions have 
been made for two new traffic signals that will be installed for the interchange.  The traffic signal plans are 
still under review with VDOT; approval is outstanding.  Utility relocation continues.  Grading is in progress 
for westbound Route 7; paving of Ramps A & C and Ashburn Village Boulevard adjacent to the bridge is 
underway.  The bridge deck work continues and is anticipated to be complete mid to late April.  
Construction of the interchange continues.  Current work includes utility relocation on the north side of 
Route 7, completion of Ramp B (Ashburn Village Blvd. to eastbound Route 7) and the northbound lanes 
of Ashburn Boulevard; a traffic shift is anticipated for July 2017.  The first traffic switch associated with 
construction of the interchange is planned to occur in late July 2017.  Northbound Ashburn Village 
Boulevard (AVB) traffic will be moved onto the bridge.  A detour will be implemented for vehicles that 
want to exit eastbound Route 7 to go northbound on AVB, as well as vehicles that are northbound on AVB 
that want to go westbound on Route 7; Riverside Parkway will serve as the detour route.  New ramps for 
northbound AVB to eastbound Route 7 and westbound Route 7 to northbound AVB will open.  The initial 
traffic shift was implemented during the evening of August 2, 2017.  The project anticipates lane closures 
during the weeks of August 14th and 21st to remove the overhang from the bridge; evening lane closures 
will continue through the end of the August for bridge painting.  The next traffic shift is anticipated to 
occur in early October 2017; this traffic shift will eliminate the traffic signal at Ashburn Village Boulevard. 
Currently working on the southbound lanes of Ashburn Village Boulevard to prepare for the anticipated 
October traffic shift. The existing traffic signal at Ashburn Village Boulevard is anticipated to be removed 
in early October; project planning to implement next phase of detours, which will impact left turns from 
southbound AVB to westbound Route 7 and eastbound Route 7 to southbound AVB.   Loudoun County 
staff anticipates that an item will be presented to the Board on September 20, 2017 to seek authorization 
for the County to fund lights on bridge. A ribbon cutting ceremony is scheduled for October 10, 2017 at 
11:30 in advance of traffic shift on October 11, 2017; this traffic shift will deactivate the existing traffic 
signal at the Route 7/Ashburn Village Boulevard intersection.  The traffic on eastbound Route 7 heading 
to southbound Ashburn Village Boulevard will be detoured onto Lexington Dr/Atwater St/Russell Branch 
Pkwy.  A detour will also go into effect for southbound Ashburn Village Blvd traffic coming from 
Riverside Parkway to go west on Route 7;  traffic will need to go west on Riverside Pkwy to Lansdowne 
Blvd to Route 7 ramp. The ramps on west side of the bridge are anticipated to be completed in early 
December 2017 at which time interchange will be completely open.  The ramp from eastbound Route 7 to 
Ashburn Village Boulevard is now open; Shirley Contracting anticipates opening remaining ramp from 
AVB to westbound Route 7 by mid-January 2018.  Guard rail is being installed on WB Route 7 ramp; ramp 
opening is anticipated to occur in late January 2018.    All ramps are open; the westbound ramp opened 
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January 15, 2018. No change; installation of the lights on the bridge is outstanding. A lighting plan is 
required by VDOT to complete the installation of the lights on the bridge; County staff is working to 
prepare the lighting plan. The lighting plan has been approved. The street acceptance process continues.  
The traffic signal foundations have been completed; waiting on the traffic signal material to be fabricated. 


Belmont Ridge Road 
Bridge Over the 


Greenway 


Interim Widening of Route 
659/Belmont Ridge Road 
bridge over the Greenway 


from 2 lanes to 4 lanes; 
includes reconstruction of 


the approaches and 
reconfiguring some of the 


entrance ramps to the 
Greenway 


Ashburn 
Blue Ridge 


VDOT staff provided an analysis of what would be involved in restriping the bridge to accommodate four 
lanes versus what would be involved in constructing the bridge per the CTP with pedestrian 
accommodations and a sound wall.  The initial estimates are $5.5 million versus $37.5 million.  More 
discussion to occur between County and VDOT staffs.  The project was submitted as a candidate for HB-
2 funding.  It has not been recommended by VDOT staff for funding.  DTCI staff met with representatives 
of the Commonwealth Transportation Board and requested this project be funded by the Commonwealth.  
Funding for this project is reiterated in the Board of Supervisors Statement for the May 2, 2016 
Commonwealth Transportation Board Hearing on House Bill 2 Prioritized Projects which will be discussed 
at the April 21, 2016 Board meeting. VDOT’s Draft FY17 Six Year Improvement Plan (SYIP) proposes 
funding for this project; the final SYIP will be presented to the Commonwealth Transportation Board for 
adoption in June 2016.  $7.5M funding was approved for this project.  Project kick-off meeting held June 
29, 2016; design to be prepared by VDOT.  Project scoping meeting was held on October 12, 2016.  
Location survey is underway with planned completion April 2017.  Traffic forecasts have been completed; 
operational study is underway. No change. The operational survey is anticipated to be complete late 
April/early May.  A preliminary field investigation (PFI) meeting is anticipated for early Fall 2017.  The 
operational survey is complete and design is underway.  The PFI is tentatively scheduled to occur in 
Summer 2017.  The PFI meeting is anticipated to be held in early August 2017; concept plans will be 
presented at the Coordination Meeting. A PFI meeting was held on August 24, 2017.  The project schedule 
is being accelerated to enable construction in 2019.  Advertisement for construction is anticipated to occur 
in December 2018.  The NEPA document is well underway; once received, there will be a posting of 
Willingness to address public involvement.  The design plans are being prepared for the posting of 
willingness to hold public hearing phase.  A value engineering study is scheduled to begin in mid- 
November 2017. A value engineering study was conducted on November 14, 2017. The NEPA document 
is nearing completion and posting of willingness to hold a public hearing is expected to occur in December 
2017. The Posting of willingness to hold a public hearing was issued in December 2017; the comment 
period ended January 8, 2018. No requests requesting a public hearing were received. The draft of value 
engineering report was completed in December 2017 and is under internal VE team review.  This project 
includes a traffic signal at the westbound Dulles Greenway ramps. Because no requests for a public hearing 
were received, the next step is to obtain willingness to hold a public hearing approval. The value 
engineering study was approved by the VDOT Northern Virginia District Engineer.  The traffic signal 
design is ongoing.  A field investigation meeting in anticipated to occur in April 2018.Design of the traffic 
signal is ongoing. The field investigation (FI) meeting is scheduled for April 25, 2018. The traffic design 
is being done by VDOT Central Office; the Signal Justification Report (SJR) is complete and under review 
by VDOT Northern Region Operations.  The FI meeting was held on April 25, 2018; review comments are 
being addressed.  A quality assurance (QA) review is scheduled for June 11, 2018; following the QA 
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review, plans will be prepared for ROW review even though no ROW or easements will be 
required/acquired.  Following preparation of the ROW plans, preparation of the preliminary pre-
advertisement conference (PAC) plans will begin. The final design is progressing. Preparation of the 
Maintenance of Traffic (MOT) and sequence of Construction (SOC) plans are underway.  The ROW and 
environmental phases are complete. The PAC is scheduled for September 26, 2018.  The PAC plans were 
distributed for review on August 23, 2018; the PAC team meeting is scheduled for September 26, 2018.  
The PAC meeting was held on September 26, 2018; the design plans are being revised to address the PAC 
comments.  No change. 


Belmont Ridge Road 
Widening (Gloucester 
Parkway to Hay Road) 


Expansion of road from two 
lanes to four lane median 
divided roadway; includes 
two bridge spans over the 


W&OD Trail 


Ashburn 
 


The contract was awarded to Shirley/Dewberry. A Notice to Proceed was issued on October 16, 2015.  A 
kick-off meeting was held on October 19, 2015.  First submission right of way plans were submitted in 
December, 2015 and are under review by VDOT.  Final right-of-way plans were submitted in March and 
the design team is responding to VDOT comments.  The project team met with representatives from Luck 
Stone to discuss their concerns.  The project team has also been coordinating with the developer of Ashburn 
Overlook.  Construction activities should begin in late Summer or Fall 2016.   The project is scheduled to 
be completed in December, 2018.  Right-of-way approval on hold pending Federal requirements process 
on NVRPA property.  County staff met with Luck Stone to discuss special exception conditions and 
proffers that require right-of-way dedication and other obligations associated with road improvements.  
Right-of-way plans have been approved; 90% construction plans expected by the end of May.  Construction 
plans approved; bridge plans ready for approval.  Right-of-way acquisition in progress; construction 
expected to begin in September or October 2016.  Offers have been made to 75% of the property owners.  
Roadway plans and bridge plans are approved. Construction is expected to start September/October 2016.  
Ground breaking ceremony held September 27, 2016; “Pardon Our Dust” meeting held October 27, 2016.  
Construction has commenced with clearing, grading and utility relocation in progress.  Project construction 
continues; work has begun on the abutment for the bridge over the W&OD trail (northbound). Project 
construction continues; work has begun on the steel girder placement for the bridge over the W&OD trail 
(northbound). Project construction continues; work on the northbound Belmont Ridge Road bridge over 
the W&OD Trail is in progress in addition to utility, stormwater and grading work.  Project construction 
continues. Current work includes utility relocation, stormwater and grading work, and work on the 
northbound Belmont Ridge Road bridge over the Washington & Old Dominion Railroad Regional Park.  
The traffic shift on Belmont Ridge Road placing traffic onto the new northbound bridge over W&OD is 
planned to occur on or about July 17, 2017.  Project construction continues with utility, stormwater and 
grading. The northbound Belmont Ridge Road bridge over the Washington & Old Dominion Trail opened 
to traffic July 17, 2017. It is currently carrying one lane of traffic in each direction, and will open in its 
permanent northbound two-lane configuration once the new southbound bridge is complete. Work 
continues on the southbound Belmont Ridge Road bridge over the Washington & Old Dominion Trail.  
Project construction continues. Current work includes utility relocation, water main, gas main, erosion and 
sediment control, maintenance of traffic, earthwork/grading, and storm pipe installation throughout the 
project. Also, grading, asphalt placement, and construction of the soundwall along the NB roadway has 
begun. Construction of the Bridge substructure of southbound bridge over W & OD Trail is ongoing. 







 


8 
County/VDOT Project Update 


November 2018 
 


PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 


Construction of the stormwater ponds was completed. Project construction continues; the project is on 
schedule. A detour is scheduled for Portsmouth Boulevard at Belmont Ridge Road during October 20, 
2017- October 23, 2017; Hay Road and Claiborne Parkway will serve as detour routes. A traffic shift onto 
the new north bound Belmont Ridge Roadway (one lane in each direction) is tentatively scheduled for mid-
December 2017.  The project remains on schedule. Construction of the southbound bridge substructure, 
approach roadway, and mechanically stabilized earth (MSE) walls and embankment is ongoing.  Sound 
wall construction along the northbound roadway is complete. A traffic shift is anticipated to occur late 
December 2017; this traffic shift will place Belmont Ridge Road traffic onto the new northbound roadway. 
On December 20, 2017, both the Northbound and Southbound traffic on Belmont Ridge Road, between 
Hay Road and the new bridge over the Washington & Old Dominion Trail, was shifted onto new pavement 
for the NB roadway.  The new traffic pattern continues to be one lane in each direction. Construction of 
SB Bridge superstructure elements (deck, parapets, railing), approach slabs and approach roadway 
embankment are in progress. Earthwork, grading, cut & fill, and storm pipe installation continues 
throughout the project.  The southbound bridge deck and approach slabs at are complete; construction of 
the southbound bridge superstructure elements (terminal walls, parapets, railing, and pedestrian fence) and 
approach roadway embankment continues.  Earthwork/cut and fill operations, storm pipe installation, gas 
main installation, watermain installation and grading continue throughout the project. The construction of 
southbound bridge superstructure elements, approach slabs, and approach roadway embankment are 
complete. Roadway widening activities continue; erosion and sediment control, MOT, earthwork/grade cut 
and fill and storm pipe installation, fine grading, subbase and asphalt pavement placement (weather 
permitting), utility relocation work, temporary signalization, and signage.  Weather permitting, roadway 
construction activities (erosion and sediment control, MOT, earthwork/grade cut and fill and storm pipe 
installation; fine grading, aggregate subbase and asphalt pavement placement) continue for SB Route 659 
between Hay Road and Portsmouth Blvd., NB Route 659 from Portsmouth Blvd. to the bridge over the 
W&OD trail, and Belmont Station Drive to end of the project.  Utility relocation work, temporary 
signalization, and signage activates also continue.  Construction of the median, left turn lanes, shared use 
path on both sides of the roadway, and fine grading of the shoulders and ditches are underway.  It is 
anticipated that opening of the SB bridge and splitting NB and SB traffic will occur late July 2018.   
Roadway construction activities continue with focus on southbound Route 659 between Hay Road and 
Portsmouth Blvd, between the new southbound bridge to Jackpit Lane, northbound Route 659 from 
Portsmouth Blvd to the bridge over W&OD trail, and Belmont Station Drive to end of the project.  Opening 
of the southbound bridge and splitting northbound and southbound traffic is anticipated to occur in late 
July 2018; the bridge opening and traffic split will permit construction of the median, turn lanes, shared 
use path on both sides of the roadway, and fine grading of shoulders and ditches.  Roadway construction 
activities continue for the new southbound roadway between the new bridge over the W&OD trail and the 
Luck Stone entrance, and between Portsmouth Blvd. and new northbound bridge over W&OD trail.  Also, 
roadway construction continues on the northbound roadway between Belmont Station Drive and 
Gloucester Parkway. The project remains on schedule.  On June 28, 2018, northbound and southbound 
traffic on Belmont Ridge Road was shifted onto the new northbound pavement between Belmont Station 
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Drive and Gloucester Parkway; this shift allows for completion of abutment B of the new southbound 
bridge over the W & OD trail and Gloucester Parkway.   A traffic shift is planned for late August 2018, 
which will separate the northbound and southbound traffic on Belmont Ridge Road between Hay Road and 
Gloucester Parkway; this will allow for completion of the turn lanes, median and fine grading of ditches, 
slopes, and shoulders.  Roadway construction activities continue with storm pipe installation, grading 
activities, installation of curb and gutter, placement of subbase aggregate, and asphalt placement for the 
southbound roadway between the Luck Stone entrance and the Loudoun Water facility.  A traffic shift is 
planned for August 16, 2018 which will separate the northbound and southbound traffic on Belmont Ridge 
Road from Hay Road to Gloucester Parkway; this traffic shift will enable completion of the turn lanes, 
median, and fine grading of the ditches/slope/shoulders.  Roadway construction activities continued with 
storm pipe installation, roadway grading activities, placement of aggregate subbase and asphalt pavement 
between the northern abutment B of the southbound bridge over the W&OD trail and Gloucester Parkway, 
installation of curb and gutter, and placement of subbase aggregate and asphalt pavement for the 
southbound roadway between the Luck Stone entrance and the Loudoun Water facility.  A traffic shift is 
planned for the week of September 10, 2018 to separate the northbound and southbound traffic on Belmont 
Ridge Road between Hay Road and Gloucester Parkway to allow for completion of the turn lanes, median 
and fine grading ditches/slope/shoulders.  A traffic shift was completed on September 20, 2018 to separate 
the northbound and southbound traffic on Belmont Ridge Road between Hay Road and Gloucester 
Parkway.  Roadway construction activities continue with installation of remaining storm drain pipe and 
fine grading of median, shoulders, ditches and slopes, excavation, grading, curb and gutter,  placement of 
sub-base and asphalt pavement for the lateral road connections/tie-ins, and punch list work.  The project 
continues to be slightly ahead of schedule.  Construction activities continued with; fine grading of ponds, 
median, shoulders, ditches, slopes and placement of topsoil, the W&OD bike and horse trail under the new 
bridges,   punch list items, construction of curb and gutter, and installation of handicap ramps.  New asphalt 
was placed at a few locations and placement of the surface asphalt course will begin shortly.   A ribbon 
cutting ceremony is scheduled for December 5, 2018 at 11:00am. 


Farmwell Road 
Intersection 


Improvements 


SCOPE CHANGE - 
Intersection improvements 


w/trail and sidewalk 
additions between Ashburn 


Road and Smith Switch 
Road/Waxpool Road 


Ashburn 
Broad Run 


A scope of services for design was sent to Wallace Montgomery on June 21st.  Fee schedules are due back 
on July 17.  Staff is in negotiations with Wallace Montgomery due to preliminary costs being high.  Staff 
has pulled the survey and geotech work from the master contract and requested a revised fee schedule.  The 
work pulled can be accomplished by on-call contractors.  The project was awarded to Wallace Montgomery 
on November 23, 2015 to begin design.  A kick-off meeting was held on December 2, 2015.  Next steps 
are to get the survey, environmental assessment and utility locations identified.  Survey is complete; base 
mapping is in progress.  VDOT Standard Project Administration Agreement was executed on March 1, 
2016.  On March 17, 2016, the Board directed staff to evaluate the intersection of Estate Place/Farmwell 
Road for safety concerns; the evaluation will be incorporated into this project.  A safety study for the Estate 
Place and Farmwell Road intersection is being prepared; staff expects to the Board in July 2016.  Survey 
complete; preliminary design due in August 2016.  Estate Place Safety Study will be presented to the Board 
in September 2016.  30% design plans expected in September 2016.  Estate Place safety study is scheduled 
for September 22, 2016 Business Meeting.  30% plans to be submitted on September 2, 2016.    DTCI’s 
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design consultant is addressing comments from 30% design review.  A meeting with the Cameron Chase 
HOA is tentatively scheduled for January 2017 to discuss Estate Place access.  DTCI expects to receive 
60% design plans in February or March 2017.  A meeting with the Cameron Chase HOA was held on 
January 26, 2017 with no consensus on design solutions.  A follow up meeting will be scheduled with 
Supervisor Meyer.   Utility designations continue.  A Public Information Meeting is scheduled for May 30, 
2017 at 6:30 p.m. at Broad Run High School.  60% plans are anticipated to be submitted to VDOT and 
B&D in early June.  Design plan preparation continues.  Estate Place access issues will be presented at the 
May 12, 2017 TLUC meeting. A Public Information Meeting was held on May 30, 2017; a large number 
of comments were received from the public. The public comment period is open for a period of 2 weeks.  
Geotechnical work continues. The design consultant has been tasked with preparing a proposal for spot 
improvements only (not the full widening project).  An item will be presented to the Board at a future date 
for endorsement of the reduced project scope of work.  DTCI staff is working with the design consultant 
to finalize the intersection and pedestrian improvement scope of work; work to finalize the revised scope 
continues. Field traffic counts are being collected to update the traffic study.  The traffic counts are 
complete. The revised scope of work has been finalized with the design consultant. The draft traffic analysis 
was submitted to VDOT.  On January 18, 2018, an item will be presented to the Board to obtain 
authorization to modify the project scope. An item was presented to the Board on January 18, 2018 for the 
adjustment in scope of services; the Board referred the item to the February 26, 2018 TLUC Meeting to 
address specific intersection improvement questions. The scope adjustments were discussed at the February 
26, 2018 TLUC Meeting; TLUC recommendations will be presented to the full Board for endorsement at 
the March 22, 2018 business meeting. The scope adjustment was approved by the Board at the March 22, 
2018 Business Meeting.  The design consultant is moving forward on conceptual intersection design, 
including turn lane options, and design of the bicycle/pedestrian improvements. The revised traffic analysis 
is being prepared; it will be submitted to VDOT when complete.  The project scoping process with VDOT 
continues.   The scope of work was submitted to VDOT on June 22, 2018.  The 30% design plans are 
anticipated to be received in fall 2018. VDOT comments on the project scoping are pending.  VDOT 
comments on the traffic analysis were received on July 16, 2018; the County’s consultant addressed the 
comments and resubmitted the traffic analysis to VDOT on August 24, 2018. Feedback from VDOT 
regarding the revised project scoping is pending. VDOT approved the revised traffic study on September 
25, 2018; the preliminary engineering design is underway. Preliminary Design continues.  


Metro Station Area 
Pedestrian Improvements 


Design and construction of 
bike/ped facilities around the 
Rt 772 (Ashburn) and Rt 606 
(Loudoun Gateway) stations 


Ashburn 
Broad Run 


Dulles 


A study of missing bike/pedestrian links has been submitted to County for review and prioritization.  On 
July 6, 2016, the Board approved allocation of $442,936 additional FY2017 CMAQ funds and transfer of 
$5.7M of prior CMAQ funds from Leesburg Park & Ride Lot to this project.  A total of 16 projects and 3 
intersections have been evaluated.  DTCI is working on a Request to Administer (RTA) and a Request for 
Proposals for design services for this project. No change.  The RTA is complete and will be submitted to 
VDOT in the next +/- 2-3  weeks. The RTA was forwarded to the County Administrator for signature.  
Once signed, the RTA will be submitted to VDOT.  The RTA was submitted to VDOT on June 23, 2017.  
VDOT is processing the RTA.  DTCI is updating RTA back-up information for VDOT; once completed 
the RTA can be approved and a project agreement can be generated.  DTCI staff has provided additional 
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information to VDOT to supplement the RTA. VDOT is processing the RTA.  At Loudoun County’s 
request, this project will be administered by VDOT. Priority for design and construction of the missing 
links will be determined.  No change. A kick off meeting and site visit is scheduled for April 10, 2018.  A 
kickoff meeting with VDOT and DTCI was held on April 10, 2018; following the kickoff meeting, a site 
visit to evaluate existing trail connections as well as connectivity to the W&OD Trail occurred.   VDOT 
and DCTI staff continue to review and confirm the selected locations and priorities; once this is complete, 
VDOT staff will establish individual projects and solicit proposals from on-call consultants.  On July 5, 
2018, VDOT and DTCI staff met to finalize the selected locations and priority projects. A temporary UPC 
will be setup and the VDOT consultant procurement process will be initiated. The consultant procurement 
process is underway.  No change. Internal meetings were held with VDOT's design team to determine 
updated planning level cost estimates and prepare a draft schedule using available information and 
information gathered during the site visits. Project delivery strategies will be discussed with County staff 
when the above mentioned work is complete.  Updated planning level cost estimates and schedules will be 
issued to the County in November 2018; a meeting with County staff will be scheduled to discuss path 
forward. 


Route 7/Route 659 
Interchange 


Construction of a grade 
separated interchange at 
Route 7 and Route 659 
(Belmont Ridge Road) 


Ashburn 


The Board awarded the construction contract to Shirley Contracting at its May 20, 2015 business meeting.  
A notice to proceed was issued to Shirley in September 2015 and construction is underway.  A ground 
breaking was held October 13, 2015.  Clearing is nearing completion, utility work continues.  The 
contractor installed barriers during January and February 2016 and has begun construction of a large box 
culvert on Route 659.  Blasting for the project has been scheduled; a news release was issued on February 
22, 2016 to inform the public.  Route 7 barriers have been installed and sections of the box culvert should 
be installed in March 2016.  Utility relocation and installation of box culvert continues; blasting is 
occurring for waterline installation.  Excavation for Ramp A pier has begun.  Construction continues.  
Bridge piles under construction.  Utility relocation along Route 7 to be completed by the end of July 2016, 
project team is assessing the impact of utility relocation delay.  Bridge pile construction continues along 
with excavation on the south side of Route 7.  Utility relocations completed with exception of one 
underground utility.  Removal of abandoned gas transmission line on north side of Route 7 is in progress.  
Completed the removal of the abandoned Washington Gas line.  Summit IG is currently relocating the last 
of the fiber optic lines along Route 7 with an expected cutover date of September 15, 2016.  Shirley 
Contracting continues with pile drilling for the piers and abutments, mass fill operations, storm water pipe 
installation, and ground improvements; Shirley intends to begin installation of the Loudoun Water service 
line in early September 2016 at Ramp B.  The Project Team continues to work with Summit IG and 
Washington Gas on utility relocation.  Shirley continues with pile drilling on the north side of Route 7, fill 
operations at the southern approach and ramps, and storm water pipe installation.  Shirley continues with 
constructing the southern lanes of Route 659 south of the future Russell Branch intersection and intends to 
relocate traffic and allow for a north and south bound traffic switch in early Winter.   Shirley has completed 
installation of the base asphalt on the southern lanes of Route 659 south of Abutment A to the Gloucester 
Parkway intersection and the northern lanes of Route 659 south of Abutment A to the future Russell Branch 
intersection. Summit IG and Washington Gas relocations are expected to be complete January 2017.  Pile 
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drilling and setting at Abutment B, which is located on the south side of Route 7, is complete and filling 
operations continue at Ramps A&D.   Relocation of the traffic signal at Promenade Drive and Belmont 
Ridge road was completed on December 22, 2016.  Utility relocation is complete.  Construction continues 
on bridge abutments.  Boring operations under Route 7 have begun for waterline installation. Erection of 
the bridge girders is planned to begin on or about March 27, 2017.  The work will take place in two phases 
and will require night time lane closures on Route 7.  Girder erection proceeded as planned is anticipated 
to be complete mid/late April. Placement of intermediate asphalt between Abutment A south to the 
Gloucester Parkway intersection has begun in preparation for the traffic shift between Gloucester Parkway 
and future Russell Branch Parkway. The traffic shift work will occur at night and on the weekend and is 
contingent upon construction of a temporary traffic signal at the intersection of Belmont Ridge Road and 
Gloucester Parkway. This traffic shift is anticipated to occur in mid/late May; proper notification 
procedures will be followed.  Installation of the waterline and storm drain continues.  Fill for embankment 
D, which is located at the northwest quadrant of the interchange, has begun.  Placement of asphalt on ramp 
A, which is located at the southwest quadrant of the interchange, is anticipated to begin in late April/early 
May.   Due to weather, placement of the asphalt on Ramp A was postponed and will be rescheduled.  Girder 
erection for the bridge superstructure was completed in April; bridge deck activities will continue for the 
next several months.  Work to construct the temporary traffic signal at the intersection of Belmont Ridge 
Road and Gloucester Parkway is underway and is expected to be completed prior to the southbound lane 
shift and transition from Gloucester Parkway to the new southbound lanes; weekend work scheduled for 
May 20, 2017 with June 1, 2017 as back-up date to complete the intersection work at the existing Route 
659/Gloucester Parkway intersection.  The southbound lane shift was completed as scheduled, along with 
the necessary temporary signal work.  Weather continues to delay the placing of asphalt on Ramp A; 
tentatively, the paving is scheduled to begin in June 2017.  Current work includes:  installation of the deck 
pans and rebar in preparation for the concrete bridge deck pours, installation of the Loudoun Water 
Betterment at Ramp B, jack and bore work under Route 7, installation of storm sewer, construction of the 
asphalt pedestrian trails along Belmont Ridge Road, and fill work for the embankment at Ramp D.  Work 
to prepare for the concrete deck pours continues; the first of six deck pours was completed on June 27, 
2017.  The new Belmont Ridge Road tie in north of the interchange at Promenade Drive is expected to 
completed by late June/early July 2017.  Asphalt placement at Ramp A (southwest quadrant) is expected 
to be completed in July.   The two jack and bore operations for the Loudoun Water betterment were 
completed in June along with the 20” waterline wet tap tie-in at Ramp B (southeast quadrant).   The 
pedestrian trails have been completed south of the interchange to the future Russel Branch intersection 
along with the guardrail.  Work continues on installation of storm sewer along Ramp C (northeast quadrant) 
and embankment fill at Ramp D (northwest quadrant).  Additional Dominion Virginia Power (DVP) and 
Comcast utilities between existing Belmont Ridge Road and the Belmont Country Club adjacent and west 
of Baltusrol Terrace were uncovered.  These utilities appear to be conflict with the installation of the 
Loudoun Water relocation and betterment portion of the project.  A meeting is scheduled for Thursday, 
June 29, 2017 with the project team and impacted utility representatives to discuss these utilities. One of 
the three concrete pours at the bridge is complete; work to prepare the bridge for the remaining 2 concrete 
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pours continues and it is anticipated that concrete pours will begin in early August 2017. The future 
Belmont Ridge Road tie in work north of the interchange at Promenade Drive was completed as 
planned.  Asphalt placement at Ramp A (southwest quadrant) was completed as planned.  Water line work 
was completed on both the South side and North side of Route 7, the permanent water line was tied in at 
both locations on the North side of Route 7, and the temporary tie-in was completed on the South side of 
Route 7.  In preparation for waterline work across Gloucester Parkway, traffic lanes were shifted on the 
west bound lanes of Gloucester Parkway; it is anticipated that the waterline work will begin in early 
August.   Shirley continues to work on installation of storm sewer along Ramp C (northeast quadrant) and 
mass excavation at Ramp D (northwest quadrant).  The Dominion Energy and Comcast utility conflict 
along Belmont Ridge Road and adjacent to the Belmont Country Club and Baltusrol Terrace appears to be 
resolved.  The County Project Team and Loudoun Water have agreed on a re-design which will allow 
Shirley Contracting to avoid the utilities during construction. On September 1, 2017 the deck pours for the 
interchange bridge were completed. Water line installation commenced in early August under the 
westbound lanes of Gloucester Parkway, as planned; however, due to the amount of rock encountered, 
installation was slow and is not expected to be completed until early September.  Once complete, traffic 
will be shifted to the westbound lanes of Gloucester Parkway to allow for the waterline to be installed 
under the eastbound lanes of Gloucester Parkway.  Excavation and storm sewer installation continues on 
Ramp C (northeast quadrant) and Ramp D (northwest quadrant).  It is anticipated that the pouring of the 
bridge sidewalks and parapet walls will occur in September as well as installation of overhead signs. The 
County Project Team continues to work with Loudoun Water to finalize a construction revision which will 
avoid a conflict with the waterline installation and unknown Dominion Energy and Comcast utilities 
paralleling Balutrosol Terrace.  The County Project Team has also commenced planning efforts and traffic 
count verifications for an anticipated February 2018 traffic shift.  This traffic shift will move traffic to the 
new bridge, implement associated detours, and eliminate the existing traffic signal at Belmont Ridge road; 
this shift if necessary to construct Ramp B (southeast quadrant) and Ramp C (northeast quadrant).  
Construction continues; concrete sidewalk pours and the concrete parapet wall pours began, the waterline 
installation was completed under the westbound lanes of Gloucester Parkway, the traffic shift to the west 
side of Gloucester Parkway was completed, the waterline installation was initiated under the eastern lanes 
of Gloucester Parkway, and excavation and storm sewer operations between Ramps D (northwest quadrant) 
and C (northeast quadrant) began.  Installation of some of the overhead signs has been delayed pending 
approval of the foundation redesign and coordination with VDOT for structural inspections.  At this time, 
the overhead sign installation has been pushed to the week of October 23, 2017; a press release will be 
issued.  Traffic counts were collected in September 2017 and the detour plans are being prepared for the 
February 2018 planned traffic shift to the bridge are underway. The concrete work associated with the 
bridge deck, which includes the sidewalks, parapet walls, and terminal walls, is complete. The waterline 
installation along Route 659 continues both to the north and south of Gloucester Parkway.  Storm sewer 
operations and earth moving operations were switched between Ramp D (northwest quadrant) and Ramp 
C (northeast quadrant) as planned.  Installation of several overhead signs awaits approval on the foundation 
redesigns, foundation pour schedules, and coordination with VDOT inspections; installation is anticipated 
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mid-November 2017.   A press release will be issued the week prior to installation of the overhead signs.  A 
construction Revision has been submitted to Loudoun County Building and Development, VDOT, and 
Loudoun Water for final review, comments, and approval.  The detour plans have been finalized for the 
planned February 2018 traffic shift which will remove the traffic signal at Route 7.  The detour plans are 
currently under review by the County and are expected to be shared with VDOT in early November.  
Several overhead signs have been installed; the remainder of the overhead signs are planned to be installed 
in December 2017. The Promenade Drive temporary traffic shift has been completed; this shift facilitated 
storm sewer work and initiated work on the Route 659 northbound roadway. Detour coordination is 
ongoing; this detour will open the newly constructed bridge to traffic and is currently planned for February 
2018.  Storm sewer installation, subbase, and intermediate paving are ongoing on Ramp D (northwest 
quadrant); asphalt placement is anticipated to be completed in December. Earthwork activated continue on 
Ramp C (northeast quadrant). Waterline installation north of Gloucester Parkway continues with a planned 
completion in December 2017. Two of the remaining overhead signs were installed during the week of 
December 11, 2017.  Planning is ongoing for a Route 659 NB long term temporary lane closure in the 
Promenade Drive area to facilitate storm sewer and roadway installation; the detour was activated on 
January 8, 2018. Ramp D subgrade undercut and aggregate subbase installations are complete; the lower 
section of base asphalt is partially complete.  Ramp C rough grading and bridge work continued, and the 
bridge traffic signal installation began.  Detour planning to remove the existing intersection (including the 
existing traffic signal) and activate the bridge in February 2018 continues.  VDOT has provided detour 
plan review comments and the County has provided responses.  Construction of the Route 659 Sound 
Barrier Wall is anticipated to begin in February 2018.   Construction activities continue including: storm 
drain installation, completion of grading of ramp C (northeast quadrant), grading of ramp B (southeast 
quadrant) is underway, the asphalt base course at Ramp D (northwest quadrant) was completed, waterline 
work continued, and installation of the lights on the bridge deck occurred.  A bridge safety inspection was 
completed by VDOT on January 22, 2018 and the report was issued the following day.  Detour planning 
to remove the existing intersection, traffic signal, and activate the bridge continues.  The tentative planned 
activation date for the bridge of mid-February 2018 has been postponed to mid-March 2018, weather 
pending. The delay is primarily due weather delays which affected required work activities such as paving, 
pavement markings, and road sign foundation installations.    Construction activities continue including: 
storm sewer and roadway installation on 659 northbound at Promenade Drive, the intermediate course of 
asphalt was completed at Ramp D (northwest quadrant), rough grading and storm sewer installation at 
Ramp B (south east quadrant), water line work, and installation of the first phase of the bridge lighting was 
completed on ramps A (southwest quadrant) and D (northwest quadrant). Traffic signal work on the bridge 
continues in preparation for the March bridge activation. A press release was issued by Loudoun County 
on February 22, 2018, advising the public of the pending bridge activation and associated detours planned 
for the March 20, 2018, weather permitting.  Blasting was initiated within the median along Route 7 both 
east and west of the bridge for storm water drainage and grading and is likely to continue through March 
and into April 2018.  The Route 659 NB work activity at Promenade Drive has been completed to allow 
for the Phase I Traffic Shift and Bridge Activation on March 27, 2018.  Ramp B (southeast quadrant) rough 
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grading operations were halted in March due to weather, however storm water sewer installations continued 
during the month of March. Water line work continues, blasting continued within the median along Route 
7 west of the bridge, and will continue east of the bridge during month of April.  In addition, blasting along 
Route 659 was resumed to allow for construction of the Route 659 NB lanes and expected to be completed 
by late April 2018.  The waiver request for the culverts under the future Cemetery Access Road was issued 
March 8, 2018; on March 23, 2018, DTCI received approval of the waiver from VDOT.  Construction 
activities continue including:  fill operations at Ramps B (southeast quadrant) and C (northeast quadrant), 
completion of the storm sewer and water line work at Ramp B (southeast quadrant), storm sewer 
installation at Ramp C (northeast quadrant), installation of the sound wall at Belmont County Club, and 
completion of fine grading operations on portions of Ramp B (southeast quadrant). Base asphalt placement 
on Ramp B (southeast quadrant) is anticipated to occur in early May; it is anticipated that Ramp B 
(southeast quadrant) will be open to traffic late May 2018. This ramp opening will allow access from 
Belmont Ridge Road northbound and southbound to access Route 7 east.  The concrete approach slab at 
Ramp B (southeast quadrant) was completed in April; completion of the approach slab at Ramp C 
(northeast quadrant) is anticipated to occur in May.  Blasting continued within the median along Route 7 
and at the future intersection of Russell Branch Parkway; it has been delayed by weather and is expected 
to be complete in early May at both locations.  Construction activities continue including:  cut and fill 
operations at Ramps B (southeast quadrant) and C (northeast quadrant), base pavement, underdrain, and 
curb and gutter on Ramp B, storm sewer, blasting, preparation of a Loudoun Water punch list, and sound 
wall installation at Belmont Country Club. The inclement weather in May 2018 has delayed completion 
and opening of Ramp B (southeast quadrant) until mid/late June. On June 21, 2018, Ramp B (southeast 
quadrant) opened which allowed access to Route 7 eastbound from Route 659 north and southbound.  The 
Sound Wall between the Belmont Ridge Country Club and Route 659 was also completed; painting of the 
sound wall is expected to begin in mid-July 2018.  Cut and fill operations continue, excavation and 
pavement operations were initiated south of Gloucester Parkway for construction of the northbound lanes 
of Route 659, and the mass excavation for Route 659 Northbound lanes just south of Russell Branch 
Parkway continued.  Ramp D is anticipated to open in late July/early August 2018.  Coordination regarding 
signage for the Belmont Slave Cemetery is ongoing. Construction activities continue including: painting 
of the sound wall, excavation and pavement operations south of Gloucester Parkway, pavement placement 
and curb and gutter installation,  and storm sewer installation. Weather impacts caused a delay in the 
opening of Ramp C; as a result, the opening of Ramp C has been moved to early August 2018, however a 
Ribbon Cutting Ceremony was held on July 27, 2018.    The night work required to complete installation 
of storm water crossings and milling and paving operations on Route 7 will begin in August 2018 and 
continue through October 2018. Construction Activities continue including: completion of the painting of 
the sound wall on the east side (painting of the west side is planned for late September 2018), completed 
excavation and pavement operations for the eastbound lanes of Gloucester Parkway, mass excavation for 
Route 659 Northbound lanes just south of Russell Branch Parkway continued, final subgrade cuts for the 
northbound lanes of Route 659 between Gloucester Parkway and future Russell Branch Parkway occurred,  
and night work is ongoing to complete storm sewer crossings and mill and paving operations on Route 7 
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(two of the three eastbound storm crossings were completed in August along with the mill, fill, and 
intermediate pavement on westbound Route 7). Ramp C (northeast quadrant) was opened on Monday, 
August 6, 2018 which allowed for full single lane functionality on the bridge.    Construction activities 
continue including: sound wall painting, completion of the work at the intersection of Gloucester Parkway 
and Route 659 with final signal configurations expected to be complete in October 2018, fine grade 
operations, aggregate placement, underdrain, storm water installation adjacent to Promenade Drive, and 
base asphalt operations on the northbound lanes of Route 659 between Gloucester Parkway and the future 
intersection of Russell Branch Road.  The storm water crossings on eastbound Route 7 are complete as are 
the mill and fill operations on westbound Route 7.  Final surface paving operations are expected to begin 
at Ramp D (northwest quadrant) and C (northeast quadrant) during the westbound Route 7 road closures.  
Surface paving on Route 659 southbound and northbound are expected to be completed in October.  Once 
complete, the mill and overlay work on Route 7 eastbound and Ramps A (southwest quadrant) & B 
(southeast quadrant) will begin.  Night work is expected to extend into November 2018.  Construction 
activities continued including: completion of the sound wall staining, fine grade operations, aggregate 
placement, underdrain, base and intermediate asphalt operations were completed on the northbound lanes 
of Route 659 between Gloucester Parkway and the future intersection of Russell Branch Road, completion 
of the storm sewer, final surface paving was completed for the Route 659 southbound lanes between 
Riverside Parkway and Russell Branch Parkway intersection, for Route 659 northbound lanes between the 
Russell Branch Parkway Intersection to the interchange bridge, for all interchange ramps and the center 
lanes for Route 7 EB and WB.    The signal configurations at Gloucester Parkway were rescheduled to 
occur along with the northbound lane switch on Monday, November 5, 2018.  The signal foundation at 
Promenade Drive was installed during the month of October 2018 and all signal work is expected to be 
completed by the end of November 2018 at the Promenade Drive intersection. 


Belmont Ridge Road – 
Truro Parish Drive to 


Croson Lane 


Widening  of Belmont Ridge 
Road from 2 lanes to 4 lanes 
between Truro Parish Drive 


and Northstar Boulevard 


Blue Ridge 
Broad Run 


Dulles 


A meeting was held with VDOT staff on 3/30/2015, with B&D on 3/31/2015 and with Loudoun Water on 
4/6/2015 to discuss design details.  The 30% plans were received for review from the design consultant.  A 
location and design public hearing on the 30% design plans was held on June 23, 2015 at Mill Run 
Elementary School.  The Belmont Ridge Road and Croson signal plans were submitted to VDOT on April 
27, 2015.  Sixty percent design plans were submitted to VDOT on 6/29/2015.  The Board approved the 
design concept on September 16, 2015.  The utility field inspection was conducted on November 20, 2015.  
After obtaining the utility easement needs, the plats can then be prepared.  Staff continues to coordinate 
with utility companies.  Dominion has indicated their design will not be provided until April 1, 2016.  This 
pushes the schedule back 3-4 months.  Bids were received for a traffic signal at Belmont Ridge 
Road/Croson Lane which will be installed in phase 1 of this project.  90% plans were submitted to B&D 
and VDOT on April 6, 2016.  Project team meeting held to discuss right-of-way acquisition and existing 
open space easements.  Dedication plats to be submitted soon.  DTCI has begun meeting with property 
owners to discuss right-of-way acquisition.  Construction plan and plats have been provided to NOVA 
Parks for review.  Notice to proceed has been issued for installation of traffic signal at Belmont Ridge 
Road/Croson Lane; signal installation expected to be completed by December 2016.  Dedication plats have 
been submitted to Building and Development for review.  100% design plans scheduled to be submitted in 
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mid to late September 2016.  Submission of final design plans scheduled for first week of December 2016; 
second submission of plats scheduled to occur by end of December. 100% design plans were submitted to 
B&D for review on November 30, 2016.  Staff is coordinating with CalAtlantic Homes, the developer of 
the Lim Property.  Submission of the revisions to 100% design plans will occur by April 2017.  Appraisals 
have been ordered.  Second submission of the 100% plans occurred on March 10, 2017 and a meeting was 
held with VDOT on April 4, 2017 to discuss the outstanding comments.  Right of way acquisition will 
begin when the appraisals are received.  Final comment responses were submitted to VDOT on April 24, 
2017; appraisals remain outstanding.   100% design plan approval is awaiting B&D approval; the utility 
relocation plan and estimate is moving forward as originally designed. All appraisals have been received 
and plats are complete; right of way acquisition will begin upon authorization from VDOT.  The 100% 
Plans have been approved by B&D.  The land acquisition process will begin when the appraisals have been 
received.  The County Attorney’s Office has begun to prepare the offer letters and deeds, however, the 
appraisals remain outstanding.  A final decision on the utility relocation has not yet been reached. Staff is 
in the process of receiving appraisals; offers are being made. DTCI staff continues to work with Dominion 
Virginia Power and Loudoun Water to bring resolution to utility issue on an impacted property. A 
resolution was reached with Dominion Virginia Power and Loudoun Water on the final location of the 
overhead utilities.  Land acquisition continues.  Coordination with LCPS between the road design and the 
ES-31 site is ongoing; additional turn lanes at the Waxpool Road intersection are being explored.   Right 
of way acquisition continues; signed agreements for right of way have been obtained from approximately 
five property owners.  Pending a signed agreement, LCPS can move forward with land acquisition for the 
new Elementary School.    Acquisition of the Elementary School parcel is complete; other land acquisition 
activities continue. Land acquisition continues as well as acquisition of stream and wetlands credits. Signed 
agreements have been obtained for approximately eight properties.  Stream credits and a portion of the 
wetlands credits for the elementary school site have been procured.   Right of way acquisition continues. 
A new project administration agreement is required; it will be issued after July 2018. Right of way 
acquisition plat preparation continues. No change.  The Dominion Energy Plan and Estimate (P&E) was 
received and forwarded to Verizon.  Right of Way acquisition continues.  The revised SPAA remains 
outstanding. Right of Way acquisition continues.   


Dulles West Boulevard 


Design of Dulles West 
Boulevard from Dulles 


Landing Drive to Northstar 
Boulevard (phased 


construction) 


Blue Ridge 


An RFP for design services is being developed. 


Northstar Boulevard 
(Route 50 to Shreveport) 


Extension of Northstar 
Boulevard between Route 50 


and Shreveport Drive 
Blue Ridge 


The preliminary scope of work is complete.  Discussions are underway with Board members, County staff 
and the developer of Brambleton regarding alignment.  The County had J2 Engineers review and comment 
on the latest Brambleton design provided by Urban. VDOT Standard Project Administration Agreement 
was executed on March 1, 2016.  County is obtaining cost estimate for 30% design.  County is moving 
forward with preliminary engineering of this project.  Draft scope of work for preliminary engineering has 
been prepared and is being reviewed.  Request for proposal is being drafted.    Draft RFP is being revised 
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in preparation for advertisement. VDOT is reviewing the draft Request for Proposal (RFP).  Comments 
from VDOT’s Civil Rights Division were received and addressed.  VDOT is reviewing the revised draft 
RFP. The RFP was issued on April 7, 2017; bids are due May 9, 2017.  Proposals have been received and 
the Proposal Advisory Group (PAG) is set to review the proposals on June 16, 2017.  Due to conflicts the 
PAG has been rescheduled to 7/28/17. Award of the design contract is anticipated for September 2017.  
The PAG met on July 28, 2017; interviews for the short listed firms are scheduled for 8/23/17 and 8/24/17.   
Contract award is anticipated for September/October 2017. The top ranked firm was selected, the scope of 
work has been issued, and the fee negotiation process is ongoing.  Contract award is anticipated for 
November/ December 2017.  No change. The contract has been accepted by the County and a pre-award 
package has been submitted to VDOT.  An item for contract award is scheduled to be presented at the 
FGOEDC meeting on November 14, 2017 and the December 5, 2017 Board Business Meeting, if approved.  
The Board approved the design contract at its December 5, 2017 Business meeting.  The kickoff meeting 
was held on January 10, 2018.  The purchase order (PO) has been issued to Dewberry.  Property owner 
notification letters have been issued and data collection is underway. Traffic counts, survey work, and 
aerial imagery are underway. The wetlands delineation work is complete.     Aerial mapping and deed 
research has been completed, property line survey is ongoing, utility designations are underway, and 
wetlands limits are being field located.  The conceptual plans will begin upon completion of the property 
line survey.  Traffic counts, survey, wetlands delineation, and utilities delineation are complete; location 
of septic areas is ongoing. Preparation of the concept alignments will begin once collection of the base 
information has been completed.  A revision to the project agreement is required due to receipt of the 
TIGER grant. The traffic Counts, survey, wetlands delineation, and title are complete; utility designation 
is ongoing. After completion of the utility designations, Dewberry will finalize the draft alignment and 
review with the County. Traffic projections have been finalized and a draft alignment was provided on 
June 26, 2018; design adjustments are being considered to minimize utility conflicts. A meeting to discuss 
right of way impacts to the VDOT maintenance facility is tentatively scheduled for July 19, 2018. Initial 
meetings with impacted property owners (including VDOT) occurred in early July 2018. Coordination with 
FHWA and VDOT regarding the TIGER grant continues. Dewberry began to gather environmental 
information for preparation of the NEPA document.  Development of the road plans continues.   
Development of the 30% road plans continues along with the NEPA process. A meeting with Procurement 
is scheduled for October 5, 2018 to discuss alternative means of project delivery.  Preparation of the 30% 
design plans and NEPA document continues.  Preparation of the bridge type, size, and location (TS&L) is 
underway.                              


Round Hill to Franklin 
Park sidewalk and trail 


Sidewalks and Shared Use 
Path along eastbound 


Business Route 7 to Franklin 
Park 


Blue Ridge 


Right of way acquisition continues.  A meeting was held on March 21, 2017 with the Round Hill Town 
Council to provide the status of right of way acquisition; right of way acquisition continues. Progress has 
been made on right of way acquisition; 17 out of 26 property owners have agreed to grant right of way 
and/or easements required for the project.  Right-of-way agreements with 17 property owners have been 
reached; the County is having difficulty reaching agreements with the remaining property owners.  The 
County is now working with Town of Round Hill on possible eminent domain for the remaining parcels.  
A joint bidding package for the County project and Town Main Street project is being prepared. County 
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staff met with the Town of Round Hill on June 2, 2017 to begin development of a joint bid package for 
County project and the Town’s Main Street project.  The County Attorney’s Office is preparing resolutions 
for eminent domain.  An item will be presented at the July 12, 2017 Board Public Hearing to gain 
authorization for eminent domain. At the July 20, 2017 Business meeting, the Board authorized the use of 
eminent domain to complete right-of-way acquisition; right of way and easement negotiations continue.   
The County Attorney’s Office is working to finalize ROW acquisition; signed offer letters have been 
received on all properties except for two.  A draft Invitation for Bid has been prepared and being reviewed 
by DTCI staff.  The County Attorney’s Office is working to acquire right-of-way from one remaining 
property owner.  DTCI staff is working with the Town of Round Hill on a project coordination agreement 
for the County to administer the Town’s Main Street Project.  Right-of-way acquisition continues for the 
one remaining property owner.  DTCI staff met with the Town of Round Hill on October 17, 2017 to 
address issues related to the County to administering construction of the Town’s Main Street project.  The 
County has reached agreement with all impacted property owners; the County Attorney’s Office is 
finalizing deeds and coordinating signatures. An advertisement authorization package is being prepared 
along with a Project Agreement for the County to administer Town’s Main Street project concurrent with 
this project. The final deeds and easements are being recorded to complete Right-of-Way acquisition.  
DTCI staff is working with the Town of Round Hill on a project agreement to administer Town’s Main 
Street project concurrent with the County’s sidewalk/trail project. The County Attorney’s office has 
competed review of The Memorandum of Understanding (MOU); the MOU is planned to be presented to 
the Round Hill Town Council on February 1, 2018.  Following Town Council action, an item will be 
presented to the Board on March 6, 2018 to approve the MOU.  The MOU will be presented to the Board 
at its March 6, 2018 business meeting.  Preparation of the IFB is underway. The MOU was approved by 
Board at the March 6, 2018 business meeting.  The final easements for Verizon and Comcast have been 
executed and are in the recordation process.  Coordination with Town of Round Hill continues to finalize 
the Special Provisions for joint Town and County bid package.  Final ROW certification is pending.  
Dominion Energy is scheduled to move the guy wire on East Loudoun Street on May 18, 2018; this 
relocation will facilitate construction of the sidewalk. The RFP for construction engineering inspection 
(CEI) Services was sent to VDOT on May 17, 2018 for review; it is under review by VDOT.  The ROW 
certification and updated construction cost estimate were submitted to VDOT on June 22, 2018.  The 
County continues to coordinate with the Town of Round Hill to complete the bid documents for a joint 
solicitation for the County’s and Town’s projects.  Coordination continues with the Town of Round Hill to 
finalize the IFB for submission to VDOT for pre-award review.  No change.  The County, Town of Round 
Hill, and VDOT staff met on September 17, 2018 to discuss status and next steps of the two projects. A 
meeting will be scheduled with the County and Town of Round Hill to discuss constructability and 
maintenance of traffic (MOT) issues; plan revisions are expected following this meeting. The specifications 
and special provisions have been finalized for both the County’s and Town’s projects; preparation of the 
draft bid package is underway for review by VDOT. 


Route 7/Route 690 Preparation of Interchange 
Justification Report and Blue Ridge Resubmittal of IJR went to VDOT and comments were received.  The IJR was submitted to VDOT Central 


Office for review and comment on 4/15/2015.  Notice was received by VDOT in early June that the IJR 
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preliminary interchange 
design for Route 7 at Route 


690 


was approved by Central Office.  It now has to go to the CTB for approval.  The consultant submitted of 
30% design plans in mid-September to VDOT.  County staff and Dewberry will meet with VDOT to 
discuss the issue of clearance with the height of the existing bridge over Route 7.  As it stands now, if the 
bridge is widened it may have to be replaced.  Staff received comments from VDOT and the Town of 
Purcellville on the 30% design plans.  This project will stop until additional funds are identified.  The 
Adopted FY2017 CIP has $4M for design of this interchange; funding will become available in July 2016 
for design to commence.  County reviewing scoping document from Dewberry.  Design should begin by 
the end of July 2016.  County reviewed cost proposal for design and has requested additional information.  
Finance Government Services Operation and Economic Development Committee approved contract 
amendment for design services on November 15, 2016. Meeting was held with VDOT on December 16, 
2016 to analyze the existing bridge over Route 7.  Currently staff is working with VDOT to assess clearance 
and vertical alignment issues.   No change.  Dewberry has completed the alignment investigation; a follow 
up meeting with VDOT will be scheduled to discuss the bridge issues.  No change.  DTCI staff is working 
with VDOT and our consultant to discuss issues related to the existing bridge.  The draft NEPA document 
was submitted to VDOT on June 30, 2017.  County staff met with VDOT on June 23, 2017.   Dewberry 
will survey existing bridge, perform core borings on Route 7 and perform a cost analysis to determine the 
outcome for the Route 690 bridge; a decision is anticipated to be reached in September/October 2017.  The 
project schedule has been coordinated with VDOT, a RTA has been submitted, and environmental work 
has begun.  The field investigation is complete; per the results, neither the bridge clearance nor paving 
thickness meet VDOT specifications.  DTCI staff will schedule follow up meeting to discuss a possible 
design exception related to common sense engineering.  A meeting with VDOT to discuss bridge the issues 
has been scheduled for October 16, 2017; cost estimates for different scenarios will be provided at this 
meeting. A meeting with VDOT occurred on October 16, 2017 to discuss bridge alternatives.  Comments 
were received on the NEPA document; resubmission is anticipated to occur mid-November. Costs for the 
bridge replacement were submitted to VDOT mid-December 2017.  Comments on the NEPA document 
were received and addressed; resubmission occurred on November 15, 2017.  The Project Administration 
Agreement was provided to the County on December 1, 2017.  VDOT issued additional comments on 
environmental issues and the bridge design plans; these comments were addressed and the design plans 
were resubmitted on January 5, 2018. Preparation of the design plans continues. The NEPA was 
resubmitted on January 5, 2018. The NEPA Public Hearing is tentatively scheduled for April 16, 2018.  
The design plans are moving forward assuming that Route 690 bridge will be replaced.  The VDOT Design 
and Location Public Hearing is scheduled to be held at Woodgrove H.S. on April 16, 2018 from 6:30 to 
8:30pm.  The VDOT Design and Location Public Hearing was held on April 16, 2018. Preparation of a 
memorandum to clarify the volume of additional traffic on Route 690 as a result of the interchange is 
underway.  Responses to the comments from Public Hearing are being prepared.  A meeting with VDOT’s 
Structures and Bridge section occurred on May 23, 2018 to discuss slight widening of the Route 7 bridges 
to avoid a Route 7 lane closure during road construction; VDOT approved the requested bridge widening. 
A value engineering meeting is anticipated to occur in mid/late July. Soil borings are being collected, the 
NEPA document is being finalized, and the value engineering study is planned for late July/early August 
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2018. Right of way (ROW) acquisition is underway. Responses to the Public Hearing comments have been 
reviewed and resubmitted to Dewberry.  Preparation of the 60% design plans continues. A  Value 
Engineering Study is scheduled to occur on August 15 & 16, 2018.  The Value Engineering (VE) Study 
was held on August 15 & 16, 2018; as a result of the VE Study, the County is exploring the concept of 
roundabouts at the interchange ramps.  The NEPA package was submitted on August 17, 2018 for the 
Finding of No Significant Impact (FONSI) determination.  Land acquisition continues.   As a result of the 
VE study, Dewberry has determined that roundabouts provide more functionality in relation to queuing at 
ramps.  Land acquisition continues.    Per the results of the VE study, the County is investigating the 
inclusion of roundabouts at ramps.  


Route 50 Traffic Signal at 
Fleetwood Road 


Construct a new traffic 
signal Blue Ridge 


This project is funded by the VDOT Highway Safety Improvement Program (HSIP) funds that were 
previously allocated for Loudoun County Parkway/Center street.  The survey and geotechnical study are 
in progress; construction is anticipated to begin in Summer 2018. On October 18, 2017 the notice to 
proceed was issued to a consultant for survey work and Phase I design.  VDOT scoping and field meetings 
scheduled to be held on December 11 and 20, 2017, respectively.  The scoping and field meetings were 
held as planned.  The 30% design plans are anticipated to be complete in early 2018. The draft 30% design 
plans have been completed, reviewed and revisions are underway.  The 30% design plans were received 
January 31, 2018;   development of 100% plans began on February 8, 2018. The draft 100% plans are 
expected in mid-April 2018 with construction expected to begin in Summer 2018. No change; the design 
continues on schedule.  The final 100% design plans were received on April 16, 2018.   Construction 
funding will be available in FY2019.  No change.  Once funding becomes available (July 2018), federal 
authorization for the construction phase will be requested.  A contract was issued to an on-call signal 
contractor; anticipated traffic signal construction completion is early 2019.    Construction is underway 
with completion expected in early 2019. The current construction activities include installation of the 
controller, boxes, and conduit. The signal poles have been ordered, however, fabrication and delivery of 
the poles is dependent on the fabricator’s schedule.   Construction is underway and expected completion is 
early 2019. Current work includes installation of the controller, boxes, and conduit; awaiting delivery of 
fabricated signal poles.  No change. 


Route 9/Route 287 
Roundabout 


Design and construction of a 
roundabout at the 


intersection of Charles Town 
Pike (Route 9) and Berlin 


Turnpike (Route 287) 


Blue Ridge 
Catoctin 


The preliminary project design is funded using VDOT pre-scoping funds.  Survey work is completed.  A 
VDOT scoping meeting was held on 10/8/14. The geometrics of the area are requiring further analysis of 
the roundabout option.  The build alternatives are being re-examined and value engineered in search of 
cost savings.  The final traffic report comparing the performance of a roundabout to an expanded signalized 
intersection has been provided to the County for review.  County staff is in discussion on the design 
alternatives with VDOT.  The project was a submitted as a candidate for HB-2 funding.  It has not been 
recommended by VDOT staff for funding.  A meeting has been scheduled for mid-March, 2016 to discuss 
County comments.  VDOT and County staff met on March 17, 2016 to discuss design alternatives; 
additional analysis was requested in order to finalize the report, which is expected to be released at the end 
of April 2016.  Supplemental analysis will be distributed in mid-May; final report will follow staff review 
of the additional information.  County to provide direction to VDOT on preferred alternative. No change.  
An item will be presented to the Board of Supervisors at a future Business Meeting to select a design 
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alternative.  The County has requested a proposal from Wallace Montgomery to design the roundabout. 
No change; the proposal has not yet been received. A proposal from Wallace Montgomery was received 
by DTCI on June 28, 2017 and is being reviewed.  Once the proposal is finalized, a Purchase Order will be 
issued to begin design of the roundabout. Staff continues to work with Wallace Montgomery to finalize 
the proposal.  The Wallace Montgomery Purchase Order for the roundabout design is being processed by 
Procurement.  The Purchase Order was issued on September 7, 2017.  Field traffic counts are ongoing and 
a design kick-off meeting will be scheduled in October 2017.  A kick-off meeting was held on October 12, 
2017 with Wallace Montgomery to begin project design phase. Property owners have been notified of 
planned survey work. Wallace Montgomery is finalizing the survey work. The wetland delineation has 
been finalized; field work continues. Field work continues and concept design is underway. The concept 
design is being finalized. The traffic analysis has been finalized and concept design continues.  No change. 
The traffic analysis is complete and the draft concept design is anticipated to be received by the end of 
August 2018. Development of the concept design and development of roundabout alternatives is underway.   
The traffic analysis and conceptual design will be submitted to VDOT by mid-September 2018; VDOT 
concurrence is required prior to development of 30% design plans. VDOT review comments are anticipated 
to be received by late October 2018.  Comments from VDOT Land Use and Central Office were received 
mid-October 2018; the comments are being addressed.  


Braddock 
Road/Summerall/Supreme 


Intersection 
Improvements 


Braddock 
Road/Summerall/Supreme 
Intersection and added turn 


lanes  


Blue Ridge 
Dulles 


On March 31, 2017 a Notice to Proceed was issued to ATCS for the design phase of this project.  Property 
survey notification letters were mailed to impacted property owners, the project corridor survey is complete 
and design of the roadway and drainage improvements are underway. Traffic data collection, signal warrant 
study, geotechnical field investigation, and wetland and stream data baseline work has been completed.  
First submission of the design plans to B&D occurred on August 8, 2017 and to VDOT on July 25, 2017.  
A public information meeting is anticipated to occur in Fall 2017.  30% design plan comments were 
received from Building and Development on September 15, 2017 and continue to be addressed; a 
preliminary SWM/Drainage report was submitted to Building and Development on September 8, 2017. A 
public information meeting is expected to occur in Fall 2017. Comments on the 30% plans were received 
from Loudoun County Building and Development on September 15, 2017; staff is currently addressing the 
comments. A public meeting is anticipated to occur in late Fall 2017, followed by project endorsement at 
a future Board Business Meeting. A Public Information Meeting will be scheduled for late December 
2017/January 2018. The 60% design plans will be submitted after the Public Information Meeting 
comments have been received. The public information meeting is scheduled for January 11, 2018.  The 
60% design plans will be submitted after comments from the public information meeting have been 
addressed.   A public information meeting was held on January 11, 2018. The public comment period closes 
on February 11, 2018; once the public comment period closes, the comments will be reviewed and 
evaluated. An item for design endorsement and to authorize the design consultant to proceed with final 
design, will be presented at the March 6, 2018 Board business meeting. The final design is progressing. At 
the March 6, 2018 Business Meeting, the Board requested the addition of a right turn lane from northbound 
Summerall Drive onto eastbound Braddock Road. The utility designations are complete; the 60% plan 
submission is anticipated to occur late May 2018. A second UFI meeting was held on May 24, 2018. 







 


23 
County/VDOT Project Update 


November 2018 
 


PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 


Submission of the 60% design plan is anticipated to occur late June. The 60% design plan submission is 
anticipated to occur in early August 2018.  The 60% design plans were submitted to B&D and VDOT on 
July 13, 2018.  Utility coordination continues.  The 60% plan review comments from B&D were received 
on August 16, 2018; VDOT comments are pending. Verizon submitted their Plan and Estimate (P&E) on 
August 17, 2018; A P&E from Washington Gas has not yet been received. VDOT comments were received 
on September 5, 2018; the 90% design plan submission is expected by Mid-November 2018. Utility 
coordination is ongoing; the Washington Gas P&E remains is outstanding. The Verizon P&E was received 
and the Verizon PO is pending.  Submission of the 90% design plan is anticipated by mid-November.  
Utility coordination is on-going; no change regarding the PO for Verizon. 


Route 50/ Loudoun 
County Parkway 
Improvements 


Design of an additional 
southbound lane from Dulles 
West Boulevard to Route 50 


and construction of a 2nd 
right turn lane from Loudoun 


County Parkway to 
westbound Route 50 


Blue Ridge 
Dulles 


A proposal has been requested from an on-call consultant; it is expected to be received mid-September 
2018.  On September 26, 2018, DTCI staff met with the selected on-call consultant to verify the project 
scope and provide plan and traffic information; the final design proposal is pending. No change. 


Watson Road/Reservoir 
Road Intersection 


Realignment 


Design of the realignment of 
Watson Road and Reservoir 


Road 
Blue Ridge 


An RFP for design services is being developed.  The aerial survey will be completed in December 2018. 


Loudoun County 
Parkway/Waxpool Road 


Intersection 
Improvements 


Design of intersection 
improvements Broad Run 


Staff is coordinating with Dewberry and VDOT to discuss scope of the project.  A proposal was received 
from Dewberry on August 28, 2015 and is under review by staff.  A purchase order was issued on March 
2, 2016.  A kick-off will be held on March 15, 2016.  Survey and environmental assessments have been 
initiated.  Project scoping meeting was held on May 2, 2016; 30% plans expected at the end of August 
2016.  Public information meeting tentatively scheduled for September 2016.  Delivery of 30% plans on 
schedule for the end of August.  Public Information meeting is scheduled for October 27, 2016, 6:30-8:30 
pm at Moorefield Station ES.  30% design plans are expected by September 2, 2016.  Public Information 
meeting was held on October 27, 2016; no members of the public attended.  Initial coordination with 
property owners has begun.  An item will be presented at a future Board of Supervisor’s meeting for 
endorsement of the project. 60% design plans were submitted to B&D on January 18, 2017.  The County 
is working to address County and VDOT comments on the 60% design plans. All outstanding VDOT 
comments have been received.  Utility designation work continues. A RTA was submitted to VDOT on 
June 23, 2017.  Dewberry is working to prepare NEPA documents and to address 60% plan comments.  No 
change. Responses to the NEPA scoping documents were received from several agencies.  A VDOT Local 
Assistance Program (LAP) coordinator is required to complete the NEPA review; once the NEPA has been 
completed, a UFI meeting will be scheduled. A VDOT LAP Coordinator has been assigned and the NEPA 
review process is under way. The NEPA process is complete; the UFI meeting is anticipated to occur in 
January 2018. The project administration agreement was provided to the County on December 1, 2017.  
The UFI is anticipated to occur in mid-February; plan submission to VDOT will follow.  The UFI meeting 
is scheduled for February 22, 2018.  The UFI Meeting was held on February 22, 2018; further coordination 
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will be needed due to the large number of fiber providers located within the project area. The design 
consultant is in the process of gathering information from utility owners, regarding utility relocations 
within the project area, whose facilities will be impacted by the project;  utility owners have been given a 
deadline of  April 27, 2018 to provide easement requests, the desired relocation of their existing facilities, 
as well as a formal request to be relocated.  Coordination of a common fiber optic duct bank is underway.  
Dewberry continues to gather data from the utility companies; approximately 50% of the companies have 
responded. One particular utility company is not willing to be located in a common duct bank, a 5’ easement 
is required.  If other companies provide the same response, a design revision will be required to provide 
common duct bank on one side of Waxpool and individual conduit runs with individual easements on the 
other side of Waxpool Road. The project administration agreement has been executed.  Utility coordination 
remains ongoing; the 90% design plan submission is anticipated to occur in July 2018. Utility coordination 
remains ongoing. Utility relocation coordination is ongoing. Design plan revisions regarding stormwater 
management are underway.  Utility relocation coordination is ongoing; a meeting with the fiber providers 
located within the project limits will be scheduled. On October 2, 2018, a meeting with Digital Loudoun 
and the eight other impacted fiber providers was held to coordinate a common duct bank on Digital 
Loudoun property.  A deadline of October 31, 2018 was given for utility companies to respond whether or 
not they choose to go in the shared duct bank. Those who do not respond will be assumed to go in the duct 
bank.  The 90% design plans are anticipated to be submitted in November/December 2018.  


Route 28 Hot Spot 
Improvements 
Northbound 


Widening of Route 28 
northbound lanes between 


Dulles Toll Road and 
Sterling Boulevard 


Broad Run 
Dulles 


Funding for design of this project was authorized by the Route 28 Tax District Commission on March 18, 
2016.  VDOT issued notice to proceed on May 26, 2016.  No change. Project is in design phase, 60% 
submittal scheduled for Fall 2016 and final approved designs scheduled for Summer 2017. No Change. 
The design is complete and the plans have been approved for construction by the VDOT Chief Engineer. 
Construction may possibly begin early summer 2018 if a funding source is identified; a funding application 
will be submitted to the NVTA.  County is preparing to apply for NVTA funds (December 15, 2017 
deadline). Loudoun County has applied for NTVA funds. This project is on NVTA’s draft 
recommendations project list for funding.  On June 14, 2018, NVTA approved $20M for this project.  
Preparation of the NVTA project agreement is underway.  No Change.  


Route 772 Connector 
Bridge 


Design and construction of a 
bridge over the Greenway to 
connect the north and south 


side of the Route 
772/Ashburn Rail stations 


Broad Run 


Notice to Proceed was issued on May 13, 2016 to design-build team of Shirley Contracting and Dewberry.  
Stage 1 bridge plans have been submitted to VDOT; preliminary engineering underway.  Baseline schedule 
established; construction completion planned for Winter 2018. 90% roadway plans are being reviewed 
internally by DTCI staff in advance of formal plan submission.  100% roadway plans were re-submitted. 
VDOT completed their review and all comments have been addressed; B&D review is still in progress.  
First submission plat comments have been received and addressed; re-submission will occur following 
design plan approval.  The plats have been resubmitted and reviewed by VDOT; all comments have been 
addressed.  B&D has approved the design plans and signature sets have been received.  Loudoun Water 
Agreements for Moorefield Boulevard and Metro Center Drive have been fully execute.  The right of way 
process is underway.  The right of way acquisition process is underway; plats are currently in the County 
Attorney’s Office for deed preparation.  The grading permit application process has begun.  The County 
Attorney’s Office has completed the draft deeds and the offer packages are in process. The design-build 
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team has obtained the VDOT permit, the Greenway land use permit and the VSMP permits.  The grading 
permits are under review by B&D.  Construction is anticipated to being in July 2017.  A preconstruction 
meeting was held on July 25, 2017.  The County Attorney’s Office has completed the draft deeds and the 
offer packages are in process. Field work to start construction on Abutment ‘A’  (south side of the 
Greenway) is anticipated to begin in August 2017.  A Preparatory Quality Assurance Inspection Meeting 
and Progress Meeting were held on August 23 and 24, 2017, respectively.  The Contractor mobilized 
trailers and equipment, set up E&S controls and began clearing and grubbing for work on the north side of 
the Dulles Greenway on Metro Center Drive.  Earthwork began at Abutment B approach area by placing 
fill for the impending MSE Walls and pile placement.  Access to the remainder of the bridge at Abutment 
A and Pier 1 has now been resolved via a Construction Access Agreement on the south segment of Vinegar 
Hill Drive.  Revisions to temporary storm drainage and temporary construction easements are pending 
revised plats.  The design plans are approved; Shirley plans to start construction the week of September 5, 
2017.  Construction is underway with earthwork, fill operations, storm drainage pipe installation, and MSE 
Wall construction.  Phase I E&S controls, clearing and grubbing and rough grading has begun for 
Moorefield Blvd and blasting is currently scheduled to begin in early October for all utility installation for 
south Metro Drive and Moorefield Blvd.; the Blasting Plan and Permit are pending approval by the Fire 
Marshall.  The Plan Revisions for the storm drainage easements for the Gramercy Property are in progress 
and moving forward but are not currently impacting the progress of the project. The bridge work has been 
in full operation by completing all pile placement for the bridge abutments, and placement for the footings 
and forming of columns for a pier.  Bridge and roadway construction remains ongoing on the north and 
south sides of Metro Center Drive and Moorefield Blvd.  Earthwork, storm drain installation, and 
construction of the MSE walls continued on Abutment B (northside of the Greenway). However, due to 
land acquisition, embankment and fill placement was temporarily placed on hold and work moved to 
Abutment A (south side of the Greenway) where work continues on the MSE walls.  Construction of the 
piers is complete. All substructure for the bridge is planned to be completed within the next several weeks 
and steel erection is scheduled to begin by the end of November 2017 and continue for the next 2 to 3 
months; the work will begin at Abutment A.   Phase II E&S controls, clearing and grubbing, and all blasting 
has been completed for Moorefield Blvd and S. Metro Center Drive.  Embankment operations, rough 
grading and utility installation for south Metro Drive and Moorefield Blvd are currently underway and 
moving forward as scheduled.  The Plan Revisions for the storm drainage easements for the Gramercy 
Property are being reviewed by Building & Development but are not currently impacting the progress of 
the project.  Earthwork, storm drain installation, construction of the MSE walls continued at Abutment B 
(north side of the Greenway). However, due to the limitation of the acquisition for the Temporary 
Construction and Drainage Easement, embankment and fill placement were temporarily halted at Abutment 
B and moved to Abutment A (Southside of the Greenway). Currently, the MSE wall crews demobilized 
and fill operations are currently suspended at both Abutments. A Right of Entry is being prepared to resume 
work at Abutment B.  The construction access road may potentially be removed with access resuming in 
approximately 2 to 3 weeks once Vinegar Hill Drive is restored.  All bridge substructure is now completed 
and girders have been placed for Spans A & B extending across the eastbound lanes of the Greenway; 
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bridge work will continue through the month of December 2017; girder placement is scheduled to be 
completed by mid-late December 2017. Cut to fill operations, rough grading and utility installation for 
Metro Drive at the round-about and Moorefield Blvd. continue; a construction access road has been 
constructed for access at Croson Lane through future Moorefield Blvd., Croson Lane will be the point of 
access once Vinegar Hill Drive has been restored. Vinegar Hill Drive was reopened in mid-December 
2017, thus eliminating the temporary construction access road. Earthwork, cut to fill operations, MSE wall 
construction, storm sewer pipe installation, and fine grading and utility on Metro Center Drive and 
Moorefield Blvd. continue. A Right of Entry (ROE) Agreement was executed on December 11, 2017 for a 
Temporary Construction and Drainage Easement on the approach area of Abutment B, allowing Metro 
Center Drive fill and MSE wall placement to proceed as scheduled.  The ROE expires in mid-March 2018 
and the formal Deed of Easement is being finalized for the AU Loudoun Station property. A Loudoun 
Water easement and other required easements are required on the AU Loudoun Station property; these 
easements are being reviewed by Loudoun Water.   All bridge girders and cross frames have been placed 
for Spans A thru C, extending across all lanes of the Greenway; work on the bridge spans will continue 
through January 2018.   A ROE for Croson Lane was finalized on December 19, 2017 and will serve as the 
main access point. Two Loudoun Water easements are still pending for the AU Loudoun Station property 
at N. Metro Center Drive, however, Loudoun Water has agreed to use the ROE Agreement until the Deeds 
are finalized.  MSE wall placement and fill operations continue at the approach of Abutment A. All bridge 
girders and cross frames have been placed for Spans A thru C, extending across all lanes of the Greenway; 
work on the bridge spans continues.  Cut to fill operations, rough grading and utility crossings for the duct 
banks are also nearing completion for south Metro Drive and Moorefield Boulevard, sanitary sewer and 
storm sewer lines are approximately 50% complete.  The contractor also remobilized to the north side at 
Abutment B and began some minor grading and fill operations to the terminus of Metro Center Drive.  The 
deed of easement for the temporary construction and drainage easements on the AU Loudoun Station 
remain pending. All work within the easements on N. Metro Center Drive continues under the Right of 
Entry Agreement.  MSE wall placement at Abutment A is complete and MSE wall placement at Abutment 
B is underway.  Bridge work continue including; bolt torqueing, sheer studs, SIP forms, overhang bucks, 
formwork, rebar placement, pouring of the bridge deck. Other activities include: grading operations, utility 
duct bank work and storm sewer installation. The Deed of Easement remains outstanding for the AU 
Loudoun Station property; these documents are required to be executed prior to construction beginning in 
this area. An extension of ROE was executed which enables completion of the utility work. The fill 
operations for approach areas at Abutment A & B are complete. The north and south sides of Metro Center 
Drive, beyond the approach areas, are nearing final grade and the import fill for slopes and Gramercy 
easement reduction have been completed.  Water and sewer activities have resumed; the delay was due to 
utility conflicts and the expiration of ROE agreement. All rebar has been has been placed for the bridge 
and the deck pours have begun, but have been postponed due to weather. All gas sleeves, water main, sewer 
lines, and the communication/power vaults on Moorefield Blvd. have been installed and duct bank 
installation continues.  The project is on schedule, though weather conditions have been a factor.  A third 
extension to the ROE agreement was issued. Utility work is anticipated to be complete in May 2018.  The 
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fill operations and slabs for the approach areas at Abutment A and B are complete and the placement of 
base stone is underway. The north and south sides of Metro Center Drive, beyond the approach areas, are 
now at final grade and base stone placement is anticipated to be complete in May 2018.  Installation of the 
water line, sewer lines, and concrete bridge deck are complete. Construction of the median barrier, bridge 
rail wall and curb/fence installation on the bridge superstructure is underway.  Cut to fill and rough grading 
operations on Moorefield Blvd are nearing completion; base stone placement is anticipated to occur in May 
2018.  Despite weather conditions and land acquisition issues, the project remains on schedule. 
Coordination of The Deed of Easement for the AU Loudoun Station property continues; therefore, a 4th 
extension of the ROE is required. The deadline for the 4th extension is mid-June to avoid potential project 
delays.  It is expected that all final signatures of the Deed of Easement may be obtained by late June/early 
July 2018.  Construction of fill operations, water and sewer line, and fence work continues.  The concrete 
bridge deck, median barrier, bridge rail wall, and curb/fence installation on the bridge superstructure are 
complete.  Despite weather conditions and land acquisition issues, the project remains on schedule. 
Coordination of The Deed of Easement for the AU Loudoun Station property continues; therefore a 4th 
extension of the ROE is being acquired to enable the required completion of the project. The Deed is in the 
possession of the Developer for the AU Loudoun property and is awaiting the signature from their lender; 
final signatures are expected late August 2018.  The deadline for the 4th extension is early July 2018 to 
avoid potential project delays. The approach slabs, pedestrian and median barrier walls, and pedestrian 
fence on the bridge are complete. Fine grading, underdrain and base stone operations on Moorefield Blvd 
and Metro Center Drive, curb, gutter, inlet tops, and base asphalt are complete.  Work continues on the tree 
cells, sidewalk, slope/fill placement, seeding, and intermediate asphalt placement. The project continues to 
be on schedule, though potential issues with land acquisition may be a factor if not executed in July 2018. 
Preparation of a master signage and striping plan is underway. The Deed of Easement for the AU Loudoun 
Station property has been executed by all parties; recordation is pending.  Therefore, a 4th extension of the 
ROE has been acquired.  Construction activities continue including: completion of the bridge and fencing, 
completion of the tree cells, installation of the curb and gutter, sidewalk, slope/fill placement, and 
permanent seeding.  The project continues to be on schedule with a substantial completion date of 
September 21, 2018.  Dewberry is preparing a master signage and striping plan; VDOT approval is 
required.  All easements and land acquisition are now finalized with the recordation of the AU Loudoun 
Station Deed & Plat; no further ROE’s are required. Substantial completion is currently scheduled for 
September 21, 2018. Construction activities continue with: grading behind the curb and gutter, sidewalk 
construction, slope/fill placement, and permanent seeding. The shared use path is scheduled to be paved 
by September 17, 2018.  VDOT approval of the Moorefield Station Signage & Striping Plan is anticipated 
to be issued later this month.  Once the Striping Plan is completed, the striping will be placed and any 
remaining work for this project will be completed. The street acceptance process is underway for the North 
Metro Roads, Croson Lane, and the Rt. 772 Bridge Project. The Transit Connector Bridge was substantially 
complete as of September 21, 2018 with a Final Completion date of December 1, 2018 anticipated. A punch 
list has been generated and the work is underway. Also, work to complete Croson Lane is underway; 
anticipated completion of Croson Lane is expected to take several months.  Street Acceptance for the North 
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Metro Roads continues. The Transit Connector Bridge is on schedule for final completion in December 
2018; punch list work continues. Work to complete Croson Lane continues with repair of curb and gutter, 
paving, and signage and striping. Street Acceptance work for the N. Metro Roads, Croson and Rt. 772 
Transit Connector Bridge continues. 


Shellhorn Road 


Design and construction of a 
four lane roadway between 
Loudoun County Parkway 


and Moran Road 


Broad Run 


The design contract is anticipated to be awarded in March 2018. An item for award of the design contract 
will be presented at the March 10, 2018 FGOEDC meeting; if the item is approved at the FGOEDC, it will 
be presented at the March 22, 2018 Board business meeting. On March 13, 2018, the FGOEDC 
recommended to award the Shellhorn Road contract to J2 Engineers, Inc. The contract was awarded by the 
Board at the March 22, 2018 Board Business Meeting.  The initial field investigations are underway. No 
change. Coordination is underway with MWAA, Dominion Energy, and TransCanada. Field and 
environmental work continues.   Preliminary utility coordination is underway.  MWAA coordination is 
ongoing; an impact to the Airport Layout Plan has been identified by MWAA. A meeting will be scheduled 
by mid-September 2018 to discuss the impacts with MWAA and FAA.  The NEPA process continues. A 
meeting with MWAA was held on September 11, 2018 to discuss the path forward regarding the impact to 
the Airport Layout Plan and their NEPA requirements.  The project was placed on hold as Loudoun County 
negotiates with impacted property owners. 


Sterling Boulevard 
Extension of Sterling 


Boulevard between Pacific 
Boulevard and Moran Road 


Broad Run 


Underground utility field designations were completed in early September, 2015.  Field survey is complete.  
Traffic County on Sterling Boulevard are complete.  ATCS, the design contractor, has been requested to 
do a roundabout feasibility study at Sterling Blvd./Moran Road.  County staff met with VDOT and they 
approved a roundabout in concept.  Staff is proceeding with that design.  Staff will eliminate the multi-use 
trail and install two bike lanes on the roadway and provide a left turn into the west entrance of the Seefried 
property (Dulles Downs).  Staff continues to coordinate issues regarding impacts to properties in the area.  
The design firm is working on designing the east end of the project.  The western end is on hold until a 
meeting is held with Waste Management.  VDOT Standard Project Administration Agreement was 
executed on March 1, 2016.  30% plans to be submitted to B&D by the end of April 2016.  County staff 
met with two property owners (Waste Management and 1501 Moran Road/Cambridge Properties) to 
discuss the project.  30% plans have been submitted.  Design public hearing scheduled for May 26, 2016, 
6:30-8:00pm at Moorefield Station Elementary School.  Design modifications being considered based on 
feedback from public information meeting.  Design phase is expected to be completed in Spring 2017; 
anticipate seeking endorsement of design from Board of Supervisors in September 2016.  Value 
engineering study scheduled for the end of July 2016.  Received 30% design review comments from 
VDOT.  Value engineering study review held July 26-27, 2016.  30% design plans were submitted to 
Loudoun Water for review in August 2016.  New survey notification letters will be sent to property owners 
to extend the time frame for entry onto properties.  Design consultant is developing alternatives to eliminate 
the roundabout at Sterling Boulevard and Moran Road. Alignments are expected to be presented to the 
Board in Spring 2017.  A meeting was held on March 9, 2017 with an impacted Property Owner to review 
alignment options.  Board endorsement of the alignment will be requested after feedback from the Property 
Owner is received. DTCI has received feedback from the Property Owner and is proceeding with Board 
endorsement of an alignment.  It is anticipated that an item will be presented to the Board on July 20, 2017 
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requesting endorsement of design.  At its July 20, 2017 Business Meeting, the Board endorse alignment #2 
“northern tee”; DTCI staff is working with the ATCS to develop an updated schedule. ATCS has initiated 
detailed design of alignment #2 “northern tee”.  Design continues.  The 30% design plans are anticipated 
to be submitted to Loudoun County B&D mid- November 2017. A utility field investigation meeting (UFI) 
was held on October 24, 2017. On November 3, 2017, the 30% design plans were submitted to Building 
and Development, VDOT, and Loudoun Water.  On November 27, 2017 ATCS requested comments back 
on utility designations, cost estimates, and requested as-built drawings to facilitate scheduling of the test 
pits.  Preparation of the 60% design plans continue. Comments on the 30% design plans were received 
from Loudoun Water & VDOT; the 60% design plans are anticipated to be submitted in March 2018.  The 
test pit locations have been identified and field work has been scheduled.  The final geo-tech borings are 
complete and the report is being developed.  The environmental report being finalized and will be sent to 
the Army Corp of Engineers for review. ROW plats on anticipated to be available in August 2018. The 
60% plans are anticipated to be submitted in mid-March.  The DVP relocation cost estimate is pending.   
The 60% plan submission is anticipated mid-April 2018; the delay is due to access to one parcel for 
collection of geotechnical information.  Dominion Energy recently installed a new duct-bank; this new 
duct back was incorporated into the utility plans and the utility plans were provided to Dominion Energy 
for an updated UT-9. The updated Dominion Energy utility relocation design is pending.  The 60% plans 
are being finalized; preparation of the ROW plats will follow. Submission of the 60% design plan is 
anticipated to occur mid-June 2018. Preparation of the Geotechnical report continues. Dominion Energy 
has indicated that their relocation plans will not be complete until January 2019; DTCI staff continues to 
coordinate with Dominion Energy.  The 60% design plans were submitted to B&D and VDOT on June 15, 
2018; the 90% design plans anticipated to be submitted for review in late August 2018. Plan coordination 
with the County’s Shellhorn Road project continues.  Dominion Energy stated that their timeline to provide 
a relocation design is 12 months.  Preparation of the 90% design plans and ROW plats continues. 
Coordination with Dominion Energy continues.   Dominion Energy stated that their plans will be submitted 
by December 2018/January 2019. Preparation of the 90% design plans and utility relocation coordination 
continues.   


Vantage Point Shared Use 
Path 


Design and construction of a 
shared use path along 


Mooreview Parkway and 
sidewalks along Claude 


Moore Parkway and Croson 
Lane 


Broad Run 


Construction plans are approved; land acquisition in progress.  Plat revision in process to vacate and replace 
existing open space easement.  The open space easement plat has been recorded.  The right of way 
dedication plat is under review and approval is expected February 2017. No utility conflicts have been 
identified.  County Staff is reviewing construction delivery options.  The right of way dedication plat has 
been recorded.  Options for construction are being considered by DTCI staff pending the final engineer’s 
estimate; project pricing work will occur in May. Project pricing continues.  No change.  It has been 
determined that his work will not be performed under the Mooreview Parkway construction contract and 
is now currently being priced by a JOC contractor.  No Change.  Initial pricing has been received from a 
JOC contractor and is under review.   Pricing for construction and construction phase support has been 
reviewed; the project has a funding shortfall and a plan for supplemental funding is in review.  VDOT will 
provide $130,000 from the Countywide Safety and Operational FY2019 funds (CSOI) for the Vantage 
Point Shared Use Path Project; this should cover the project shortfall. In July, the County will work with 
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VDOT transfer the funds. No change. Coordination to transfer the VDOT funding is underway.  An item 
requesting authorization of funds will be placed on the September 20, 2018 Board Business meeting AIR.  
Authorization of the CSOI funds was received at the September 20, 2018 Board Business Meeting.  The 
IFB is being drafted. 


Waxpool Road at Pacific 
Boulevard and Waxpool 
Road at Broderick Drive 


Intersection improvements at 
Waxpool Road/Pacific 


Boulevard and Waxpool 
Road/Broderick Drive 


Broad Run 


Plats are being prepared from the design plans to discuss with impacted property owners in the area 
(commercial).  Right of way discussions are underway. VDOT is in the process of issuing comments on 
the 100% plan submission.  Appraisals are anticipated to be received within a week or so.  When a cost 
estimate is completed, Dewberry will submit a request for right of way authorization to VDOT.  Dulles 28 
Centre, ZCPA 2013-0002, proffered to dedicate the right-of-way and easements that are needed for a 
portion of this project.  Deed preparation is pending with the County Attorney’s Office.  Land acquisition 
is anticipated to be completed in Fall 2016.  Signature sets of the construction plans have been requested 
in anticipation of plan approval from Building & Development; right-of-way acquisition will be the next 
phase of this project.  Construction plans have been approved.  Right-of-way discussions have begun.  Four 
plats have to be revised due to parcel ownership changes.  Construction plan revision being processed to 
remove storm water pond from Dulles 28 Centre property.  Coordinating with Dominion Virginia Power 
(DVP) who is going to install new transmission line in the area.  Received cost estimate from DVP which 
is much higher than expected; cost estimate under review and discussion.  Utility design from Washington 
Gas and DVP being reviewed.  Plat comments sent on November 29, 2016.  Utility design and cost review 
is complete. Right of way acquisition continues.  Nutrient credits will be purchased through VDOT. The 
Dulles 28 proffered right of way and easements were requested on February 28, 2017.  VDOT review of 
the construction plan revision is pending; B&D has revised the plan and issued only 1 comment regarding 
nutrient credit purchase.  Right of way negotiations are ongoing. The last remaining comment has been 
addressed; confirmation of nutrient credit purchase has been received.  Deeds and plats are being finalized.  
The County Attorney’s Office is finalizing documents for ROW acquisition. The proffered right of way 
has been acquired; updated appraisals are required to prepare the updated offer letters. The proffered Dulles 
28 right of way has been recorded.   Revised proposals have been requested from Dominion Virginia 
Power.   Right of way and easement acquisition continues.  Coordination continues with Dominion Power 
for the revised proposals. Right of way and easement acquisition continues.  Dominion conduit will be 
installed by the County; preparation of the construction documents for the power conduit is underway. The 
revised utility relocation plans were sent to Dominion.  ROW acquisition continues. Dominion relocation 
plans completed. Will prepare to bid out that work shortly. ROW acquisition continues. ROW acquisition 
continues.  Preparation of the Dominion Energy relocation documents is underway. A plan revision is 
required to accommodate a property owners request during ROW negotiations. Updated parcel assessments 
for the remaining properties are anticipated to be complete soon.  The plan revision is anticipated to occur 
mid-June 2018. Completion of the updated parcel assessments is ongoing.  A design plan revision was 
submitted to B&D and VDOT as a result of land acquisition; land acquisition continues.  Resubmission of 
the revised construction plans is anticipated to occur mid-August 2018.  Land acquisition continues; several 
meetings occurred with impacted property owners throughout the month of July 2018.  Additional VDOT 
comments on the plan revision were received on August 27, 2018. Right of way acquisition continues.  The 
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VDOT comments received in August 2018 were addressed; the revised construction plan will be 
resubmitted to B&D and VDOT by mid-October 2018.  ROW acquisition continues; a new title report is 
required for one impacted parcel. Comments from B&D for approval of the design plan revision are due 
on early November 2018; VDOT comments are expected by mid-November 2018. The outstanding title 
report was received; the offer letter will be issued.  


Crosstrail Boulevard 
Segment A-2 


Construction of 4 lane 
divided Crosstrail Boulevard 
between Claudia Drive and 


Sycolin Road 


Catoctin 


A kickoff meeting was held on 3/24/2015.  Fort Myer is the contractor.  The Notice to Proceed was issued 
June 9, 2015.  A groundbreaking ceremony was held on June 30, 2015 and construction is underway. 
Blasting for excavation and storm pipe work has begun.  Installation of the storm structures is underway.  
The contractual completion is Spring 2018.  The project is on schedule.  Installation of storm structures 
continues.  Excavation and storm pipe installation continues.  Verizon has begun utility relocation along 
Sycolin Road. Verizon has completed utility relocation along Sycolin Road.  Blasting, excavation and 
storm pipe work continues.  Construction activities continue; this project remains on schedule. Blasting 
operations are nearing completion and the surplus material from the embankment at the Sycolin Road 
entrance is underway. The project remains on schedule for completion in Summer 2018.  Excavation and 
storm pipe installation continues as well as hauling surplus embankment from Sycolin road entrance. No 
change.  Current work includes cut and haul-off of the surplus embankment, storm pipe installation, and 
trench blasting operations.  The General Contractor is scheduled to begin base paving in October 2017.  
Cut and haul-off of surplus embankment, storm pipe installation, and trench blasting operations continue. 
The General Contractor is scheduled to begin base paving in November 2017.  Earth work and storm pipe 
installation continues. Cut and haul-off of surplus embankment material continues.  Storm pipe installation 
and final grade preparations for base asphalt on the west side of the project and Sycolin Road entrances are 
underway.  Export of surplus material and storm pipe installation and final grading work on the east side 
of the project continues.  Export of surplus material continues; an additional 18,000 CY of blasting, 
excavation and export which requires a scope change to GC.  The impacts of this change and weather days 
are in review and will likely extend the contract time to Summer 2018.  No change. Export of the surplus 
material to a Leesburg site has begun, however the project still has a surplus of 110,000 CY. Asphalt 
placement and entrance work at the Sycolin Road is anticipated to begin in April 2018. Export of surplus 
material continues.  Final grading and asphalt activities are anticipated to occur in May 2018 at the Sycolin 
Road entrance. Export of excess material continues is projected to continue through September 2018.  
Grading efforts are underway at the Sycolin Road end of the project. Export of excess material for grading 
and asphalt placement continues. Project completion anticipated to occur in late Fall 2018.  Export of the 
final surplus material will continue through September 2018. Construction continues on the final drainage 
pipe, and slope fill. Project completion is still anticipated to occur in late Fall 2018.  Export of the final 
surplus material continues.  Asphalt placement is anticipated to begin in late October 2018.  Export of the 
surplus material continues. Installation of the storm pipe will continues through October 2018 with asphalt 
placement anticipated to begin in early November 2018.  Export of surplus material continues along with 
installation of storm sewer and curb/gutter.  Asphalt placement is anticipated to start in early November 
2018. 
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Crosstrail Boulevard 
Segment B 


Design of Crosstrail 
Boulevard extension 


between Kincaid Boulevard 
and Russell Branch Parkway 


Catoctin 
Leesburg 


Roadway plans approved by VDOT.  Staff is working to get approvals from Town of Leesburg and the 
Dept. of Building and Development.    Appraisals for offsite property acquisition are underway.  Tuscarora 
Crossing proffered to obtain right of way over the next six months.  The County Attorney prepared a 
Memorandum of Agreement pertaining to Tuscarora Crossing’s time frame for right-of-way acquisition, 
which extends for six months following construction plan approval or September 1, 2016, whichever 
occurs first.  The construction plans have been approved by VDOT, we are awaiting approval from the 
Town of Leesburg, Building and Development and NoVa Parks.   The storm water management agreement 
that is required by the Town of Leesburg has been approved.  The Town of Leesburg has not yet approved 
the construction plans; vacation of a conservation easement and tree save area are required.  Deeds and 
plats have been submitted for review; the developer of Tuscarora Crossing to begin right-of-way 
acquisition.  DTCI met with staff from Town of Leesburg to address their comments; construction plans 
resubmitted June 28, 2016.  Storm water management agreement sent to property owner for review.  
Construction plan approval expected from the Town of Leesburg; meeting scheduled with the Town to 
discuss bonding requirements.  County needs to purchase stream credits. The construction plan was 
approved by B&D on August 26, 2016.  Currently working on finalizing bonding agreement and SWM 
agreement with Town and acquisition of stream credits.  The owner of Tuscarora Crossing’s obligation to 
acquire the off-site right-of-way expired on December 1, 2016; the County now has six months to acquire 
the right-of-way.  Conservation easement vacation needs to be executed for two properties (Arcardia and 
Springfield East); plat revisions are required after the vacations are recorded.  County also needs to finalize 
PC-2 agreement with Town of Leesburg.  PC-2 performance bond waiver agreement was approved by the 
Leesburg Town Council on December 13, 2016. At the January 3, 2017 Board of Supervisors Business 
Meeting, the Board directed staff to diligently continue activities to acquire right of way and easements 
needed to construct Crosstrail Boulevard Segment B.  Any parcels not secured by March 1, 2017 are to be 
forwarded to the April 2017 Board of Supervisors Public Hearing to initiate the eminent domain process.  
Right of way negotiations continue.   A Board item will be presented at the April 12, 2017 Pubic Hearing 
to initiate the eminent domain process.  Work continues with the Town of Leesburg for plat approval.   
DTCI staff met with owners of the Fricols subdivision to discuss compensation for the project. Signed 
deeds have been received from three property owners.  Negotiations with five outstanding property owners 
continues.  The Board Public Hearing on the Proposed Resolution authoring use of Eminent Domain is 
scheduled for May 10, 2017.  Some property owners have accepted the County’s offer to acquire the 
necessary right of way and easements.  Hunter Lee has signed a Memorandum of Understanding with the 
County to extend the timeframe for ROW acquisition an additional 90 days to August 5, 2017.  Four parcels 
remain outstanding for right of way acquisition.  Revised deeds and offer letters to be sent out.  Certificates 
were filed on the last four property owners on July 6, 2017. The wetlands permit was approved by DEQ 
and USACOE.  The Town of Leesburg issued minor comments on the 100% design plans; these comments 
are being addressed and the plans will be submitted early August 2017.  The Town of Leesburg approved 
the design plans on August 8, 2017.  All offsite easements and right of way have been acquired either by 
deed or filing eminent domain.  A design plan revision was submitted on August 21, 2017 to relocate the 
FAA access road.  Comments on the access road design have not been received.  Comments on the access 
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road design were received and are being addressed; resubmission of the plan is expected to occur in late 
November 2017.  The access road comments have been addressed; the design plan was resubmitted to 
B&D on November 14, 2017.  VDOT has approved the revision.   B&D approval of the access road revision 
is pending. No change. The RFP for purchase of wetlands and stream credits has been issued.  Preparation 
of the documents required for utility relocation is underway.  Preparation of the construction documents 
continues. Resolution of utility issues is ongoing with Verizon and Dominion.  Bids on the environmental 
credits were received; no bids were received for wetlands credits.  Resolution of the utility issues is ongoing 
with Verizon and Dominion.  The construction documents are anticipated to be complete mid-July 2018.  
The agreement for purchase of stream credits is under review with the County Attorney’s Office.   The 
IFB for wetlands credits purchase will be re-issued on July 15, 2018.Coordination of a Dominion Energy 
encroachment agreement is underway with the County Attorney Office (CAO).  Resolution of utility issues 
with Verizon and Dominion Energy remains ongoing.    Resolution of utility issues with Verizon remains 
ongoing. Coordination with the CAO regarding an encroachment agreements for Dominion continues.  Per 
VDOT, decision on bridge maintenance will be forthcoming.  Met with Samuels Mill attorney and engineer 
on 7/25/18.  Responses to interrogatories for court case due on 8/15/18.  RFQ for purchase of wetlands 
credits due back on 8/16/18.  IFB documents have been submitted to County.   Coordination with the CAO, 
Dominion Energy, and the Town of Leesburg continues regarding the Dominion Emery encroachment 
agreements.  Coordination with the Virginia Aquatic Resources Trust Fund (VARTF) and Dewberry to 
acquire wetlands credits remains ongoing.  Coordination with CAO and Samuels Mill attorney to resolve 
the court case remains ongoing.    A meeting was held on October 2, 2018 with Verizon to discuss the 
License Agreement. Coordination with Dominion Energy regarding the Encroachment Agreements 
continues.  On October 1, 2018 a meeting was held with Dewberry to discuss purchasing wetlands credits 
and other wetland mitigation options if they are needed. Review of the design plans by the Town of is 
required.   Coordination with Verizon and Dominion Energy continues.  County staff met with the 
purchaser of the Hunter Lee property to discuss issues related to construction.  The decision to determine 
the responsible party for maintenance of the bridge is outstanding.  Continue to investigate ways to obtain 
wetlands credits.                                                                                                 


Evergreen Mills Road / 
The Woods Road 


Intersection 
Improvements 


Turn lanes on Evergreen 
Mills Road at relocated The 
Woods Road; Final phase of 


the original scope of The 
Woods Road Relocation 


Catoctin 


Phase 2 - The turn lanes on Evergreen Mills Road will be pursued when adequate funding has been 
identified.  A meeting was held with Supervisor Higgins and representatives of Believer’s Baptist Church 
on July 2, 2015 to explain the situation.  County staff received an estimated cost for this work from VDOT.  
The cost estimate is $2,701,596.  Funding has not been identified. VDOT is preparing a cost estimate for 
the intersection which will be available in May 2016.  The cost estimate intersection improvement is 
$2.8M.  VDOT’s Central Office will prepare the design for the turn lanes; kick-off meeting held July 5, 
2016.  Funding for the project is proposed in VDOT’s FY2017-FY2022 Secondary Road Six Year 
Improvement Plan.  Tentative schedule is to acquire right-of-way in 2017 and begin construction in 2018.  
Right-of-way plans being prepared. Property survey completed.   Updated plans for utility coordination 
(UFI) have been received; the UFI was held on November 9, 2016.  Verizon’s easement request was 
received and in the process of being incorporated in the plans.  Review of right of way plans has begun.  
Open Space Easement coordination has begun.  An opinion from the County Attorney is required for 
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impacts to an Open Space Easement.  VDOT has approved the right of way and utility plans; right of way 
authorization to follow. ROW authorization remains outstanding.  Awaiting ROW authorization from 
FHWA.  ROW authorization was received from FHWA on July 12, 2017.  The notice to proceed received 
on July 19, 2017; right of Way acquisition and utility relocation is underway.  Right of Way acquisition 
and utility relocation continues. The plan revisions are complete; right of way acquisition and utility 
relocation continues.  The ROW plans were revised to eliminate the need for an easement on parcel 005 
(Loudoun County owned parcel). Preparation of the plans for Pre-advertisement Conference (PAC) 
continues. Construction advertisement is anticipated to occur in June 2018. Funding verification and 
preparation of the plans for the PAC continues; the PAC is scheduled for February 15, 2018. This project 
has been accelerated to provide full funding in the FY 19 budget.  ROW of way activities continue; the 
project is scheduled for advertisement in June 2018. The design plans have been submitted to VDOT 
Central Office for bid-ability review. Contract preparation for a June 12, 2018 advertisement is ongoing.  
The County requested that VDOT delay project advertisement to allow for coordination with an impacted 
property owner. The advertisement for construction was postponed to allow for coordination with an 
impacted property owner; discussions regarding this effort are underway. Coordination with an impacted 
property owner continues. The revised project administration agreement is being drafted and is anticipated 
in late September/October 2018. The draft project administration agreement is under internal VDOT 
review.  No change. 


John G. Lewis Memorial 
(Featherbed Lane) Bridge 


over Catoctin Creek 


Construction of a new bridge 
on Featherbed Lane over the 


existing truss bridge 
Catoctin 


A community meeting was held on March 26, 2015 at the Waterford Community Center to discuss the 
project.  A number of interested residents attended to review the options presented.  A follow-up 
stakeholders meeting was held on July 23, 2015 at the Waterford Community Center.  A bridge naming 
ceremony was held on July 29, 2015.  The next third stakeholders’ meeting was held on September 16, 
2015 from 11 a.m. to 1 p.m. in the Old Waterford School.  VDOT presented three alternatives to the State 
Department of Historic Resources for review. DHR chose option 2A which is building a new structure 
from the deck down.  The trusses remain but become ornamental.  VDOT will proceed with this option.  
Funding for this project comes on in later years of the State budget.  A fourth stakeholders meeting was 
held on February 23, 2016.  The concurrence was to move forward with Alternative 2A.  The number of 
bridge spans is contingent upon hydraulic analysis.  Effects Determination Report on the historic resource 
submitted to the Virginia Department of Historic Resources on March 25, 2016; VDOT expects to receive 
comments in May 2016.  Preliminary engineering of preferred alternative will begin when funding becomes 
available in FY2019.  Additional State of Good Repair funding of $800,000 has been made available to 
continue the project. Waiting for consultant to submit proposal for professional design services.  The Notice 
to Proceed with design was issued on February 14, 2017.  The project scoping meeting is scheduled for 
March 8, 2017. The fifth stake holder meeting was held on April 19, 2017 at Old Waterford School at 6:30 
p.m.  A site visit with the stakeholders is planned for May 8, 2017 at 6:00 p.m.  The field site visit was held 
as planned on May 8, 2017.  The stage 1 bridge report is being finalized. The Stage 1 bridge report 
submission is anticipated in July, 2017. The Stage 1 bridge report submission is anticipated in August 2017.  
VDOT completed its review of the Stage 1 bridge report and has provided comments to the consultants. 
No change.  The final Stage 1 report and responses to comments will be provided to the reviewers for final 
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comment. The Stage 1 Report has been issued for final comments.  The Stage 1 report has been completed.  
An application has been submitted to DEQ for water borings.  A design public hearing is anticipated to 
occur near the end of 2018. 60% design plans are anticipated to be complete by May 2018.  The Stage 1 
report has been finalized. The NTP for final civil design NTP was issued on December 4, 2017; the NTP 
for the Bridge final design is on hold contingent upon the approval of a design exception for the bridge 
railing. Additional soil borings will be performed upon approval of the permit application by VDOT 
Central Office’s Environmental division.  No change. The permit for the in-stream drilling was issued on 
March 9, 2018. VDOT staff anticipates field work to occur early April after the property owners have been 
notified.  The field work was completed in April 2018.  The 60% design plans are under review.  The PFI 
meeting is scheduled for June 13, 2018. A PFI meeting was held on June 13, 2018; design plan revisions 
based on comments received are underway. A VDOT public hearing tentatively planned for December 5, 
2018. No change.  A public hearing scheduled for December 5, 2018 from 6:30 p.m. to 8:30 p.m. at Old 
Waterford School.   Preparation for the public hearing is underway.   


Town of Hamilton 
Pedestrian Improvements 


Bike/Ped facilities from 
South Hughes Street to 
Harmony Church Road 


Catoctin 


This is a Transportation Alternatives project managed by the Town of Hamilton.  The design plans are 60% 
complete and right of way acquisition is underway.  No change.  Construction advertisement is anticipated 
to occur in June 2018. ROW acquisition continues. No change.  Due to environmental and right of way 
acquisition issues, construction advertisement is delayed to spring 2019. 


Route 15 Congestion 
Mitigation Improvements 


Study to identify short term 
solutions to mitigate 


afternoon congestion on 
northbound Route 15 


Catoctin 
Leesburg 


VDOT has identified pre-scoping funds to perform a more rigorous traffic study using the Town study 
from Wells and Associates as a base.  VDOT staff issued a notice to proceed to VHB on May 26, 2015.  
The study is underway by VHB.  The draft report is under review by VDOT staff.  When they have 
completed their review, the report will be presented for discussion to County and Town of Leesburg staff.  
A meeting to discuss the consultant’s report is scheduled for mid-March, 2016 with VDOT, Town and 
County staffs.  When a path forward is agreed to, the Chairman and District supervisors will be briefed to 
determine next steps.  Staff from VDOT, Loudoun County and the Town of Leesburg met on March 17, 
2016 to discuss the draft report; one of the proposed alternatives requires additional analysis and cost 
estimates need to be obtained in order to identify the recommended alternative.  The County issued a task 
order contract to obtain cost estimates and additional analysis for each alternative; report to be issued in 
December 2016, project team to brief the Board of Supervisors in early 2017.  Data collection is in progress; 
the study will capture traffic counts from two additional intersections on Business Route 15 (King Street) 
and include AM peak (southbound) traffic in the analysis.  Traffic counts have been captured at additional 
intersections; field observations have been made.  Traffic modeling in progress; study to be completed in 
early 2017.  The study will be presented to the Board on May 18, 2017.  The study was presented to the 
Board on May 18, 2017; the Board voted to expand the Route 15 Congestion Report to include the safety 
and operational issues on Route 15 north of Whites Ferry Road and directed staff to work with respective 
District Supervisors to conduct public input meetings.  The purpose of the meetings is to obtain feedback 
on the proposed improvements that were identified in the Route 15 Congestion Report and to solicit public 
input on safety and operational issues on Route 15 north of Whites Ferry Road. Tentative dates for meetings 
are June 26, 2017 and July 8, 2017; these meetings will be followed by stakeholder meetings.  The first 
public input meeting was held on June 26, 2017; two more meetings scheduled for July 8th and July 15th.  
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An item will be presented to the Board in September or October summarizing public comments and seeking 
approval on recommended alternatives.  The initial round of public input meeting are complete and were 
attended by 239 people; 2,006 people took the on-line survey; the 1st Stakeholder Committee meeting was 
held on August 1, 2017, and the 2nd Stakeholder Committee meeting is scheduled for September 14, 2017. 
The public input concluded that the top concerns are congestion relief, safety, and access; the majority of 
citizens support widening between Battlefield Parkway and Whites Ferry Road; the majority of citizens 
prefer a grade separated interchange at King Street and roundabout at Whites Ferry Road.  The Congestion 
Report is scheduled to go back to Board with the public’s recommendation in October 19, 2017.  Traffic 
counts for northern segment will be completed in September 2017.  The second stakeholder meeting was 
held on September 14, 2017.  At this meeting, a small group exercise was held in attempt to identify areas 
of focus for safety and operational study; the next stakeholder meeting scheduled for November 16, 2017.  
An item will be presented to the Board for the Route 15 Congestion Report on October 19, 2017. An open 
house for the Route 15 CPAM is scheduled for October 25, 2017 in the Dulles Room at the Government 
Center. On October 19, 2017, the Board directed staff to coordinate with VDOT to implement the Phase 1 
interim improvement (northbound auxiliary lane); work with VDOT to procure a design consultant for the 
remaining improvements; return to Board in first quarter calendar year 2018 with recommendation for 
specific improvements; and request funding participation from the Town of Leesburg.  DTCI staff and 
Kimley Horn presented an item to Leesburg Town Council on October 23, 2017 and attended the Route 15 
CPAM open house on October 25, 2017. The Stakeholder Committee met on November 16, 2017 to review 
the analysis for the flyover ramp and bow tie roundabout options.  Additionally, a small group exercise 
was conducted to prioritize the congestion relief concepts and roadway/safety features for the Route 15 
Safety and Operations Study.  The County received a scope of work from ATCS for a signage and striping 
plan; the cost seems high, comments were sent on December 1, 2017.  The documentation has been 
submitted to add the widening of Route 15 from Battlefield Pkwy to Montresor Road to the Constrained 
Long- Range Plan (CLRP).  VDOT will conduct the Location Survey for the corridor to Montresor Road 
over the winter with anticipated funding from its Pre-Scope account.  The Lucketts traffic calming project 
has been closed to further charges in order to preserve the remaining funds for use in the widening project.  
VDOT staff is reviewing the county’s application for NVTA funding. The Location Survey, in the form of 
aerial photography, of the corridor from Battlefield Parkway to Montresor Road is underway.  The signage 
and striping plan scope of services is being finalized. A request to the Town of Leesburg has been made 
requesting their preference in design options and that they consider the Board’s request for funding.  The 
CPAM will be presented at the February 14, 2018 Board Public Hearing.  The Town of Leesburg favors a 
traffic signal at King Street; financial support from the Town has not yet been determined.  A meeting with 
Maryland State Highway Administration and Frederick County, MD staff is scheduled February 2, 2018.  
The traffic analysis for the segment north of Whites Ferry Road is in progress.  The next Stakeholder 
Committee meeting is scheduled for February 28, 2018. A public open house for the Safety and Operational 
Study is scheduled for March 9 and 10, 2018. At the February 28, 2018 Board business meeting, the Board 
forwarded the Route 15 CPAM to its March 6, 2018 Business Meeting for action.  A kick-off meeting was 
held on February 12, 2018 with the design consultant for the signage and striping plan for the Phase 1 
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interim improvements; the draft plan expected in March 2018.  Survey notification letters will be sent to 
affected property owners after the March 6, 2018 Board meeting. Due to the new VDOT policy, pre-
scoping funds cannot be used to advance this project. Therefore, survey letters have not been sent out to 
land owners. A revised project agreement is required from VDOT.  Additional traffic analysis is being 
performed on widening Route 15 to Montressor Road, realigning Limestone School Road, and installing a 
roundabout at the intersection.  An item is anticipated to be presented to the Board in September 2018.  
Analysis of widening Route 15 to four lanes to Montressor Road, along with intersection realignments, is 
underway. An item requesting scope approval is anticipated to be to be presented to the Board of 
Supervisors in September 2018. A Public Open House meeting for the Safety and Operational Study is 
scheduled for September 26, 2018 from 7:00 - 8:30 PM at the Lucketts Community Center.   The congestion 
report results/concepts will be presented to the Board on September 20, 2018; the item seeks approval of 
the intersection treatments and the limits of widening. The congestion report was presented to the Board 
on September 20, 2018; direction was given to move forward with staff’s recommended improvements.  A 
Public Information Meeting was held on September 26, 2018 regarding the portion of the study corridor 
between Montresor Road and the Maryland State Line.   An online survey can be found on the Route 15 
project website; the survey closes on October 14, 2018.  Moving forward, updates to this project will only 
address the segment of the project corridor between Montresor Road and the Maryland State line.   Next 
month’s minutes will include a new project for the Route 15 improvements approved on September 20, 
2018.  The final Route 15 Stakeholders Committee meeting was held on October 22, 2018.  The Safety and 
Operations Report is anticipated to be complete by the end of the calendar year 2018; an item is anticipated 
to be presented to the Board 3rd Q FY 2019. 


Route 15 
Roadway Improvements 


between Battlefield Parkway 
and Montresor Road 


Catoctin 
Leesburg 


A task order survey consultant has provided a proposal to perform initial survey, base mapping, and utility 
designation work for the project; a purchase order (PO) is expected to be issued in November 2018.  A 
draft RFP for design services is being finalized. 


Waterford Mill 
Restoration of Mill Structure 
and Construction of Building 


Access Improvements 
Catoctin 


This project is funded by Moving Ahead for Progress in the 21st Century (MAP-21) Transportation 
Enhancement funds.  The design RFP will be issued in December 2016; contract award is anticipated in 
early Summer 2017.  The Design RFP was issued on December 21, 2016; proposals are due February 15, 
2017.  Bids were received; Procurement review process is underway. The Proposal Analysis Group is 
reviewing the design proposals. The Department of Procurement is scheduling interviews with the short 
listed firms.  Board approval of the selected design firm is anticipated for Fall 2017.  The shortlisted A/Es 
were interviewed and a Notice of Final Ranking was issued on June 12, 2017.  Loudoun County 
Procurement and DTCI are beginning contract negotiations with the top ranked firm. The design contact is 
expected to be awarded in September 2017.  No change. Contract negotiations continue. Loudoun County 
and the Waterford Foundation have reviewed the Architect’s revised design fee and expected/probable 
construction cost; this project will likely require additional construction funding to support project scope 
of work. No change.  The contract is being prepared by Procurement.  No change. Preparation of the 
contract continues; an ADA issue was resolved, and the final contract package will be submitted to VDOT 
for review.  The Design fee proposal and approved RFP submission package were submitted to VDOT as 
a part of the "Pre-Award Audit completion" processes. The County has requested that VDOT further review 
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and approve the Architect's Design fee proposals; the final Design contract is anticipated to be awarded to 
Glave & Holmes Architectural firm. Loudoun County is waiting for the VDOT approval for the design 
contract and Pre- Award approval. No change. 


Claiborne Parkway 
Extension of Claiborne 


Parkway between Croson 
Lane and Ryan Road 


Dulles 


Right of way has been cleared.  The County continues to work with Columbia Gas on obtaining approval 
of an existing gas main.  Pursuant to the Locally Administered Projects Manual, VDOT review of the IFB 
is not required.  Consultant is finalizing design for the Croson Lane and Ryan Road traffic signal.  The 
draft Invitation for Bid (IFB) has been prepared.  A preliminary engineering study agreement with 
Columbia Gas has been finalized.  County staff is reviewing Columbia Gas preliminary engineering study 
that was received on April 29, 2016.  On June 23, 2016, the Board of Supervisors approved a contract 
award to Columbia Gas for relocation of the gas lines; they are expected to mobilize in the Fall 2016.  After 
Columbia Gas has completed 50% of the relocation, the County will issue an Invitation for Bid for the 
Claiborne Parkway project.  Columbia Gas is currently onsite and working on relocating the twin 26” gas 
mains.  The IFB is being finalized with a target issue date of November 1, 2016.  Columbia Gas relocation 
has been completed.  The IFB was issued on October 14, 2016 and bids are due on December 6, 2016.  The 
VE Study final approval is pending with VDOT.  Bids were received on December 6, 2016 and are under 
review.  Contract award is anticipated in February/March 2017.  Notice to Proceed is planned for May/June 
2017.  The construction contact, which was awarded to Phillips Construction, was approved by the Board 
on April 23, 2017.  A kick off meeting, followed by a pre-construction meeting, will be held in mid-April; 
Notice to Proceed is anticipated in early June 2017.  The pre-construction meeting is planned for May 10, 
2017; followed by the notice to proceed with construction.  A Town Hall meeting with Supervisor 
Letourneau is scheduled for May 16, 2017. The Town Hall meeting was held as planned.  Notice to Proceed 
was issued on May 17, 2017 and the contractor has mobilized; survey work is underway. The project 
remains on schedule. Tree clearing activities completed as of June 23, 2017.  Phase 1 E&S controls and 
earthwork activities installation ongoing. Construction continues; current work includes earthwork, storm 
sewer installation, and blasting activities. Construction continues; current work includes phase II E&S, 
completion of the blasting work, earth work, and storm pipe installation. Traffic signal submittals are 
pending VDOT review and approval. Construction continues and is on schedule; earth work and storm 
pipe construction activities are ongoing, 30% of the roadway is now at subgrade elevation, and storm 
drainage installation is approximately 75% complete. Additionally, curb and gutter installation, sidewalk 
installation, base stone installation, topsoil placement, and asphalt paving operations are underway.  The 
project is progressing on schedule.  Approximately 40% of the roadway is now at subgrade elevation, storm 
drainage work is approximately 80% complete, and installation of sanitary sewer is approximately 75% 
complete.  Additionally, base stone installation, placement of curb and gutter, sidewalk, topsoil, and asphalt 
paving continues. The project remains on schedule. In the month November, grading, drainage and base 
stone work has slowed due to weather constraints.  Installation and backfilling of box culverts near the 
Ryan Road intersection has begun.  Currently, installation of the box culverts, base stone, curb and gutter, 
sidewalk, topsoil, and asphalt paving will continue through the fall for as long as weather conditions are 
suitable. The project remains on schedule. In the month December, grading, drainage and base stone work 
has slowed due to weather constraints.  Currently, approximately 40% of the roadway is at subgrade 
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elevation, approximately 25% of base stone is in place, storm drainage is approximately 80% complete, 
and installation of sanitary sewer is approximately 90% complete.   Installation of base stone, curb and 
gutter, sidewalk, topsoil, and asphalt paving will continue through the winter months for as long as weather 
conditions are suitable. The project remains on schedule.  During the month of January, grading, drainage 
and base stone work has slowed due to weather constraints. Currently, approximately 75% of the roadway 
is at subgrade elevation, approximately 75% of base stone is in place, storm drainage is approximately 80% 
complete, and installation of sanitary sewer is approximately 90% complete. Installation of base stone, 
curb and gutter, sidewalk, topsoil, box culverts, rough grading of SWM facilities, and asphalt paving will 
continue through the winter months for as long as weather conditions are suitable. This project remains on 
schedule. In the month of February, grading, drainage and base stone work has slowed due to weather. 
Approximately 75% of the roadway is at subgrade elevation, approximately 75% of base stone is in place, 
storm drainage is approximately 80% complete, and installation of sanitary sewer is approximately 90% 
complete.  Grading work for installation of the box culverts is approximately 60% complete; installation 
of the precast and cast-in-place concrete is anticipated to begin in March (weather dependent). This project 
remains on schedule, however weather delays have impacted the progress. Approximately 75% of the 
roadway is at subgrade elevation, approximately 75% of base is in place, storm drainage is approximately 
80% complete, and installation of sanitary sewer is approximately 90% complete (no change from last 
update). Precast and cast-in-place concrete is anticipated to begin in April 2018. Work on the stormwater 
management ponds continues as permitted by weather. The traffic signal plans have been reviewed by 
VDOT Traffic Engineering; no further revisions are needed. On March 12, 2018, test bores on the existing 
gas line were conducted; resolution of the gas line issue is ongoing. Resolution of the gas line issue 
continues, however, the design plan revision is underway and construction also continues. This project 
remains on schedule, however, due to the gas line conflict, construction slowed slightly during the month 
of April. Approximately 75% of the roadway is at subgrade elevation, approximately 75% of base stone is 
in place, storm drainage is approximately 90% complete, and installation of sanitary sewer is approximately 
90% complete. Precast concrete work is complete and cast-in-place concrete is anticipated to begin in May 
2018.  Also, work on the stormwater management ponds continues. The traffic signal permits were 
approved and the contractor began signal construction during April 2018. Resolution of the gas line conflict 
caused only minor project delays. Approximately 85% of the roadway is at subgrade elevation, 
approximately 80% of base stone is in place, curb and gutter installation is approximately 65% complete 
and base asphalt approximately 40% complete. Installation of the traffic signals is underway. Grading, 
drainage, and base stone work continues. Approximately 85% of the roadway is at subgrade elevation, 
approximately 80% of base stone is in place and approximately 80% of the base asphalt is complete. The 
signal contractor is onsite; conduit installation for the new signals at both intersections is underway, and 
the electrical service foundation has been poured. Landscape activities continue.  Grading, drainage and 
base stone work continued, however, weather delays were experienced. Approximately 85% of the 
roadway is at subgrade elevation, approximately 80% of the storm drainage complete, and installation of 
sanitary sewer is approximately 90% complete.  Installation of stormwater management, curb and gutter, 
and landscaping continued.  Storm sewer installation is approximately 80% complete, installation of 
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Sanitary Sewer is approximately 90% complete, and approximately 85% of the roadway is complete with 
intermediate asphalt.  Rough grading and placement of roadway subbase is ongoing and installation of 
stormwater management, curb and gutter, erosion controls, and landscaping continued. Construction 
activities continued, however, weather days granted during September will delay the completion to early 
November.  Approximately 95% of the roadway is complete with final asphalt, drainage is 100% complete, 
and storm sewer is 100% complete.  Power and communications are expected to be provided to the traffic 
signals by late November 2018. A date for a ribbon cutting being determined.   


Northstar Boulevard 
(Route 50 to Tall Cedars 


Parkway) 


Extension of Northstar 
Boulevard between Route 50 


and Tall Cedars Parkway 
Dulles 


A kick-off meeting was held on September 10, 2015.  The consultant, J2 Engineering, is currently 
collecting survey and traffic data.  The project schedule calls for 30% design plants to be submitted in late 
November, 2015.  A Public Information Meeting was held on December 15, 2015.  The design is moving 
forward.  The schedule is to submit 60% design plans to VDOT in mid-March, 2016.  The staff is working 
with VDOT to obtain SPAA approval.  First submission of bridge plans scheduled for early April, 2016.  
VDOT Standard Project Administration Agreement was executed on March 1, 2016.  Flood plain alteration 
application will be submitted on April 8, 2016.  Preliminary bridge plans will be submitted on April 12, 
2016.  Value engineering study held May 10-11, 2016; geotechnical report received in June.  Item going 
to July 21, 2016 Board of Supervisors Business Meeting to endorse design of the project.  The Board 
endorsed the road alignment on July 21, 2016.  60% design review comments being addressed.  County 
staff has begun meeting with property owners to discuss right-of-way acquisition.  County staff continues 
meeting with impacted property owners.  A traffic signal warrant analysis being prepared for Marrwood 
Drive intersection.  Utility Field Inspection (UFI) meeting held on November 22, 2016.  Plats will be 
submitted in late January 2017.   The traffic study was submitted on December 22, 2016.  100% plans will 
be submitted upon   approval of the traffic study and feedback from the utility companies.  Applicable 
floodplain applications were submitted to FEMA.  Appraisals have been ordered.  First submission of the 
plats will occur by the end of April.  100% design plans were submitted to B&D on April 10, 2017.  First 
submission of the plats occurred on April 14, 2017.  100% design plan comments were received and are 
being addressed.  The 100% bridge plans were submitted on May 25, 2017.   The 100% plan comments 
are being addressed. Coordination has begun with VDOT and General Services regarding maintenance of 
SWM pond.   Resubmission of 100% plans occurred during the week of July 31, 2017 and resubmission 
of 100% bridge plans occurred on July 26, 2017. Approval of the CLOMR from FEMA is pending.  It has 
been determined that the General Services will maintain the pond. Minor comments on the 100% bridge 
plans were received on August 8, 2017; resubmission occurred as planned on September 6, 2017.  Currently 
working to obtain final approval for design plans and plats. VDOT comments are being addressed as well 
the remaining B&D comments.  The   bridge plans were submitted for signature, CLOMR approval 
expected in near future, and right of way appraisal activities are ongoing. The CLOMR was approved on 
November 3, 2017.  A new fiber utility line is currently being installed along Route 50 in the vicinity of 
the proposed work; investigation by the County’s design consultant is underway. The design waiver was 
approved by VDOT; all comments have been addressed.  The design plans are anticipated to be resubmitted 
to B&D by late January 2018. B&D has requested signature sets.  Coordination with AT&T is underway 
regarding fiber relocation along Route 50. Fiber drawings are under review for conflicts with proposed 
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improvements.  The grading design is being revised to reduce wetlands impacts.  The signature sets were 
submitted to B&D.  A meeting with Supervisor Letourneau occurred to discuss ROW impacts. AT&T has 
revised their plans to avoid proposed roadway improvements.   A kick-off meeting is being scheduled for 
utility relocations where feasible. B&D approval is pending.  The design plans were approved on June 1, 
2018. Utility coordination continues.  Right of Way acquisition continues.   No change. 


Route 15 Interchange at 
Edwards Ferry/Fort Evans 


Road 


Design and construction of 
grade separated interchanges 
at Route 15/Edwards Ferry 
Road an d Route 15/Fort 


Evans Road 


Leesburg 


VDOT has initiated a project administration agreement with the Town of Leesburg.  The design contract 
was issued to HTNB.  A scoping meeting was held on May 1, 2015.  Traffic data collection is complete.  
The Town of Leesburg submitted the executed SPAA to VDOT on August 3, 2015.  Preliminary 
engineering was authorized on November 2, 2015.  Notice to proceed was issued to the consultant on 
November 10, 2015.  A study group meeting was held on December 16, 2015.  The Interchange 
Justification Report (IJR) framework document is underway.  A stakeholder meeting is planned for the 
summer of 2016 with a public information meeting to follow.  The next study group meeting is January 
20, 2016.   This project was submitted as a candidate for HB-2 funding.  It has not been recommended by 
VDOT staff for funding.  A public information meeting for this project is scheduled for March 10, 2016 at 
Leesburg Elementary School from 6:30 to 8:30pm.  Public information was held; additional comments 
were received via internet. Proceeding with IJR development.  Draft IJR expected in December 2016.  Next 
public information meeting to be held in February 2017.  Draft IJR was received January 2017.  The next 
public information meeting is anticipated for March 2017.  VDOT presented the design options to the 
Leesburg Town Council on February 28, 2017.  The 2nd Public Information meeting was held on March 2, 
2017.  VDOT is reviewing comments submitted during the Public Information meeting.  The draft IJR is 
anticipated to be complete late May/early June after the preferred alternative has been selected.  A meeting 
with the Leesburg Town Council has been scheduled for May 8, 2017 to discuss the design alternatives; 
the intent of this meeting is for the Town Council to select a preferred alternative. The draft IJR is 
anticipated to be complete late May/early June upon selection of the preferred alternative.  A follow up 
meeting with the Leesburg Town council was held as planned on May 8, 2017 to discuss on the design 
alternatives; Alternative “C” was chosen as their Preferred Alternative. A Value Engineering study was 
completed on May 10 & 11 2017; the study recommendations are anticipated to be available in July 2017, 
as well as the draft IJR.  County staff intends to present an information item of the Town’s selected 
alternative to the Board on June 22, 2017. DTCI staff presented an information item on the Town’s selected 
alternative to the Board on July 6, 2017.  The value engineering study recommendation approval by 
VDOT’s Chief Engineer is expected by the end of July 2017. The draft IJR submittal is anticipated to occur 
in early July 2017.  The draft IJR was received and is being reviewed at the District Office. The PFI meeting 
August 9, 2017.  The value engineering study recommendation by VDOT’s Chief Engineer is pending. 
The Value engineering study recommendation approval remains pending. The draft IJR review remains 
ongoing; staff is currently working through comments on the IJR. A PFI meeting was held on August 9, 
2017.    The design Public Hearing is anticipated to occur in Winter 2018.  The plans are being revised to 
address PFI meeting comments.  Work on the environmental documents continue.  The Public Hearing is 
expected to occur in Winter 2018.  Work on the NEPA document and revisions to the plans to address PFI 
comments and value engineering recommendations continues.  The Public hearing plans are under 
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currently review; the Public Hearing is expected to occur in Spring 2018, assuming NEPA document is 
complete.  The Public hearing plans were reviewed and comments have been issued.  The approval process 
of the IJR is continues.  The Design Public Hearing is expected to occur in Spring 2018 pending completion 
of the NEPA document and the IJR.  No change. – The draft NEPA document under review; preparation 
for a May 2018 Design Public Hearing is underway.  The draft NEPA document is under review. A VDOT 
Public hearing is tentatively scheduled for May 30, 2018 at Leesburg Elementary school (subject to change 
based on availability of school). A VDOT Design Public hearing is scheduled for May 31, 2018 at John 
W. Tolbert Jr. Elementary school.  The NEPA document is available for public review and comment. A 
VDOT Public hearing was held on May 31, 2018; the comment period closes on June 11, 2018.  The design 
approval process continues.  A public hearing was held on May 31, 2018; the comment period closed on 
June 11, 2018. The draft public hearing transcript is under review. Following endorsement from Town of 
Leesburg, VDOT will seek design approval from the Chief Engineer. On July 10, 2018 the Leesburg Town 
Council endorsed the design.  The Resolution states that the Town and VDOT will continue to work with 
the County to ensure that there is no loss of parking at the Shenandoah Building due to the interchange 
construction.  No Change.  VDOT is preparing a package for the CTB for approval of the proposed limited 
access lines.  A funding strategy is being developed in conjunction with the Town of Leesburg. A meeting 
with VDOT and Town of Leesburg staff was held November 1, 2018 to discuss advance acquisition of an 
impacted parcel. 


Route 7/Battlefield 
Parkway Interchange 


Design and construction of 
grade separated interchange 
at Route 7 and Battlefield 


Parkway 


Leesburg 


The Town of Leesburg has allocated $1 million in FY 2014, $1 million in FY 2015 and $11 million in FY 
2016 NVTA funding toward preliminary engineering and construction.  VDOT has been requested to 
administer the project.  Project scoping was held on March 11, 2015.  VDOT selected Whitman Requardt 
& Associates as the design consultant.  A scoping meeting was held with Town and County staff’s on 
September 3, 2015.  A draft SPAA was sent to the Town of Leesburg to execute on November 13, 2015.  
The SPAA was approved by the Town of Leesburg and has been sent to VDOT’s Central Office.   VDOT 
has signed the SPAA.  Notice to proceed will be issued when federal authorization is received.  Federal 
authorization was secured for preliminary engineering; notice to proceed for design was issued to Whitman 
Requardt on March 17, 2016.  Coordination of traffic models with Route 15/Edwards Ferry Road/Fort 
Evans Road is underway.  Traffic forecasting is underway.  NVTA awarded $20M to this project in 
FY2017. Proceeding with IJR development. VDOT Project scoping meeting scheduled for Sept 14, 2016.  
Proceeding with IJR and alternatives development.  Draft IJR is anticipated Summer 2017.  A public 
information meeting is expected to occur in Spring 2017.  A meeting is scheduled for April 24, 2017 to 
present the recommended design alternatives to the Leesburg Town Council.  A Public Information 
Meeting is scheduled for May 16, 2017 at John W. Tolbert ES from 6:30 p.m. to 8:30 p.m. to present and 
gain input on interchange alternatives.  A Public Information Meeting was held Tuesday May 16, 2017 at 
John W. Tolbert Elementary School from 6:30 p.m. to 8:30 p.m. A Meeting with the Leesburg Town 
Council is planned for June 26, 2017 to discuss the design alternatives and determine a preferred 
alternative.  On their June 27, 2017 meeting, the Town Council endorsed the Locally Preferred Alternative 
Single Point Urban Interchange for the Route 7 and Battlefield Parkway Interchange project including the 
preferred modification to the Cardinal Park Drive Intersection at Route 7 with right in and right out only 
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and, authorized VDOT to Utilize a Design-Build Contract Method to Construct the Project. A meeting with 
the Cardinal Park Community was held on July 18, 2017.  A PFI meeting is scheduled for September 28, 
2017 at the VDOT District Office; a design-build Risk Assessment meeting will follow.  The design-build 
risk assessment meeting is scheduled for October 12, 2017. The plans are being revised to address the PFI 
comments and the NEPA document is under way.  The PFI meeting was held on September 28, 2017 and 
the design/build risk assessment meeting was held on October 12, 2017. The plans are being revised to 
address the PFI comments. The NEPA document (CE) is underway. The RFQ is scheduled to be issued in 
mid-December 2017. PH is expected to be held in February/March 2018. The project is on schedule for 
issuance of an RFQ on December 8, 2017. 12/8/17. The NEPA document remains underway.  A VDOT 
Design Public Hearing is anticipated to occur in February/March 2018.  The project is on schedule. The 
RFQ was issued on December 8, 2017. The NEPA document remains underway.  A Public hearing is 
anticipated to occur on March 7, 2018 at John Tolbert ES from 6:30-8:30 pm. No change. A VDOT Public 
Hearing was held on March 7, 2018 and the comment period ended on March 19, 2018; formal responses 
to the comments are being prepared. At the April 2018 Town of Leesburg Town Council meeting, it is 
anticipated that the resolution in support of the project will be finalized.  The Town Council voted in favor 
of the project at the April Town Council meeting (April 24, 2018). Preparation of RFP is underway; a June 
advertisement is anticipated.  Preparation of the RFP continues for an anticipated June 18, 2018 
advertisement.  The RFP was advertised on June 18, 2018. A pre-proposal and utility coordination meeting 
was held on June 27, 2018. The RFP process continues. Alternate Technical Concepts (ATCs)/proprietary 
meetings are anticipated to be held in August. Proposals are due on December 12, 2018.  The RFP process 
continues; the process is on schedule.  The ATCs are under review; the project remains on schedule.  The 
RFP process continues. Responses to ATCs were issued. Technical proposals are due on November 27, 
2018 and cost proposals are due on December 12, 2018.  
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To: Board of Supervisors and Board Aides, County and VDOT Staff, 
Sheriff’s Office 
 

From: Kelly Griffin 
 

Subject: Summary of County/VDOT Projects  
   
 
 
VDOT and County staff met to discuss various transportation projects on November 7, 
2018; a summary of project updates is attached. The next meeting is scheduled for 
December 6, 2018. 
 
The report is sorted by election district, then by project name.  Some projects are located 
in multiple election districts, in which case the project appears in the first election district 
listed.  The most recent update is shown in red text. 
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George Washington 
Boulevard Overpass 

Design and construction of a 
bridge over Route 7 between 
Research Place and Russell 

Branch Parkway 

Algonkian 
Broad Run 

VDOT staff has been requested by the County to scope this project at the location of Route 7 and George 
Washington Boulevard/Richfield Way. A project kickoff meeting was held on January 30, 2015.  A scoping 
meeting was held on March 11, 2015.  Location survey work is complete and design is underway.  The 
next milestone for the project is the Preliminary Field Inspection (PFI) scheduled for mid-April 2016.  
Value engineering is planned for April 12 and 13, 2016.  The estimated construction advertisement date 
for the project is April 2019.  The Environmental Assessment document is underway.  Roadway design is 
underway.  Preliminary Field Inspection meeting held April 7, 2016.  Project team met with the owner of 
the Goddard School to discuss his plans to expand the facility.  VDOT value engineering study held April 
12-13, 2016.  Project team met with the owner of Security Public Storage on April 19, 2016.  Value 
engineering study to be released in July 2016.  VDOT Design Public Hearing scheduled for 6:30-8:30pm 
on December 15, 2016 at George Washington University.  The Design Public Hearing was held on 
December 15, 2016; preparation of the Public Hearing transcript is in progress. The Board of Supervisors 
endorsed the design at the March 7, 2017 Business Meeting; design approval will follow.  The 
Environmental Assessment is underway.   The Environment Assessment is being finalized with the Finding 
of No Significant Impact (FONSI) submission to the Federal Highway Administration (FHWA). Design 
approval is pending; the FONSI will be issued by FHWA after Design approval is issued.   A field 
investigation meeting is scheduled for August 9, 2017.  The design was approved on August 11, 2017; 
FONSI and FHWA approval can now be issued.  A Field Investigation meeting was held on August 9, 
2017.   VDOT is coordinating an alternate location for a 20 inch water main with Loudoun County and 
Loudoun Water staff. The stormwater management strategy has been finalized.  The design process 
continues for the relocated 20 inch water main in the right of way previously dedicated to the County for 
Riverside Parkway.  The Notice to Proceed (NTP) for the additional survey required for Loudoun Water's 
relocation was issued on October 24, 2017; the survey is anticipated to be available in December 2017.  
Following the survey work, the right of way plans will be finalized.  The utility designation survey along 
Ridgefield Way/Research Place is ongoing and is anticipated to be complete in December 2017. Following 
completion of the survey, the right of way plans, including utility easements, will be finalized. The NEPA 
is being finalized with completion of the FONSI.  The additional utility designation survey is complete; 
the right of way plans are being finalized by adding the utility easements. Upon completion of the plans, 
an application for right of way and utility authorization will follow, which is anticipated to occur in March 
2018. The Loudoun Water easement has been finalized; the plans are being revised for ROW and utility 
authorization. The final ROW plan set, including the utility easements, is complete and comments are being 
addressed.   The FONSI is anticipated to be finalized in March 2018.  Plan review continues for ROW and 
utility authorization. A second UFI team meeting is scheduled for April 17, 2018. The FONSI request letter 
was sent to FHWA on March 12, 2018.  All ROW comments have been resolved and the ROW sheets are 
being prepared. Following preparation of the ROW sheets, ROW and utility authorization will be 
requested. The FONSI was received on April 16, 2018.  The Federal Authorization Number for the RW 
phase was requested on April 25, 2018. Preparation of the Appraisals is underway. Once the NTP is 
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received, ROW acquisition will begin.  The NTP for ROW acquisition is anticipated late July 2018.  The  
NTP for ROW acquisition and utility relocation is anticipated to be received mid-August 2018.  The NTP 
for ROW acquisition was received on August 21, 2018.  No change. ROW acquisition is ongoing; all offers 
have been made. 

Riverside Parkway 

Extension of Riverside 
Parkway from Loudoun 

County Parkway to 
Lexington Drive 

Algonkian 

A second public information meeting was held on October 21st. Staff presented the Board with an 
alignment recommendation at the December 3, 2014 business meeting.  The Board approved the staff 
recommendation to move forward with Alternative 1 alignment.  Thirty percent design plans were 
submitted to VDOT.  A public hearing was held on April 16th at G.W. University.   Sixty percent plans 
were submitted to VDOT in mid-September, 2015 for the road project.  Consultant is currently addressing 
60% comments from VDOT and Building and Development.  Final submission should be made in early 
2016.  The wetlands permit was issued on November 6, 2015.  Revenue share funds will not cover the cost 
of the new water line – only the portion impacted by the road project itself.  Staff is working on this funding 
issue with VDOT and Loudoun Water.   90% plans are being prepared for submission.  Utility design is 
needed before 90% plans can be submitted.  Title reports have been ordered.  90% design plans have been 
prepared but not yet submitted to B&D and VDOT.  The County is working with Loudoun Water to 
determine the placement of a 12 inch waterline.  The County received VDOT’s value engineering 
recommendations on August 16, 2016.  100% design plans have been submitted and reviewed, comments 
are being addressed.  Dedication and easement plats have been submitted and referral comments have been 
addressed.  Right-of-way acquisition to be initiated within the next month. Letters were mailed to property 
owners on January 3, 2017 to notify them that the County is proceeding with right of way acquisition.  On 
January 3, 2017, the Board of Supervisors approved an agreement with Loudoun Water that will provide 
for the installation of new water lines on Smith Circle to serve the Potomac Farms Community. Right of 
way acquisition is ongoing; some easement plats were revised and re-submitted to B&D as a result of right 
of way negotiations.  Right of way acquisition continues; all offers have been made.  Several of the 
proffered right of way dedications have been recorded.  The 100% design plans were sent to B&D and 
VDOT for review on May 19, 2017; right of way acquisition continues. Bona Fide offers are being 
finalized.  Right-of-way acquisition continues; Bona Fide offers continue to be made and negotiations 
ongoing with contacted property owners continue.  100% design plans are scheduled to be submitted to 
B&D mid/late August 2017.  Bona Fide offers have been made to all impacted property owners; ROW 
negotiations continue. The design plans are complete and nearing formal approval; final VDOT drainage 
comments being addressed.  Land acquisition remains on-going; an item will be presented at the October 
11, 2017 BOS PH for approval to use eminent domain procedures for right of way acquisition. The final 
VDOT drainage comments have been addressed and the design plan was submitted for review on October 
16, 2017.  The Dominion and Verizon PO’s for utility relocation have been requested.  Land acquisition 
remains on-going; certificates of take continue to be filed on applicable parcels.  The Dominion and 
Verizon PO’s have been issued.  Land acquisition is being finalized and staff is preparing the authorization 
package for Dominion and Verizon to being utility relocation. The design plans are approved.   The PO for 
mitigation credits is anticipated to be issued mid-April 2018. No change. Once the remaining properties 
have been acquired, utility relocation can begin.  Utility relocation is anticipated to begin in Spring 2018.  
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Bids for stream and wetland credits were received; there are no wetland credits available.  The PO for the 
sanitary sewer relocation on one impacted parcel has been approved; a meeting is being set up to schedule 
the sanitary sewer relocation. On April 2, 2018, Dominion Energy was authorized to begin utility 
relocation. Review of the final construction plan and bid documents continues. Preparation of the Bid 
document continues.  Dominion Energy is in the process of setting up the pre-construction meeting and 
scheduling the pole relocation work.  In May 2018, an existing conditions survey will be conducted on the 
parcel where sanitary sewer work will occur; installation of the sanitary sewer will follow.  The DVP utility 
relocation is anticipated to begin in June 2018.  A pre-construction meeting for installation of the sanitary 
sewer line on a specific parcel was held on June 6, 2018; construction will commence following the 
meeting.  Installation of the sewer line commenced; completion is anticipated late July 2018.  The 
construction plan sequencing is being revised to permit removal of the traffic signal at Route 7/Lexington 
Dr. ahead of the previously planned project schedule. The sanitary sewer line installation is complete. 
Coordination with Dominion Energy continues regarding the utility relocation schedule; utility relocation 
is anticipated to begin in August 2018.  Dominion Energy began their relocation work on August 23, 2018; 
Verizon and Comcast relocations will follow once Dominion Energy is complete.  The project sequencing 
was revised to allow for removal of the traffic signal at Route 7 and Lexington Drive earlier in the 
construction schedule.  The Dominion Energy relocation work continues; it is anticipated that the 
Dominion portion of the utility relocation work will be complete by the end of October 2018. The Verizon 
relocation will follow. A Board Public Hearing to assign the County’s utility easement to individual utility 
companies is required.  The Dominion Energy crews were pulled from the project for hurricane assistance; 
the work is anticipated to be fully complete by the end of November 2018.  The underground relocation 
work is complete except for one connection. Verizon and Comcast were given authorization to start their 
relocation work on the east side of the project limits, working westward.  

Riverside Parkway 
Extension (Ashburn 
Village Boulevard to 

Lexington Drive) 

Extension of Riverside 
Parkway between Ashburn 

Village Boulevard and 
Lexington Drive 

Algonkian 
Ashburn 

The Board approved an agreement with the Meladon Park representatives to acquire the approved design 
plans.  County staff has contracted for a signal warrant analysis and design of a signal.  Signal plans were 
submitted for final approval on September 25th to VDOT.  A purchase order has been issued to Christopher 
Consultants for design of the trail and preparation of right of way plats. Final plans with the trail went to 
VDOT on August 26, 2015.   A wetlands permit (JPA) was submitted on August 31st.  Approval should be 
granted by year’s end.  Staff is working with One Loudoun to determine whether there is interest in having 
this project constructed by Shirley Contracting under the “in furtherance of a proffer” option.  The Board 
approved a reimbursement agreement for this project with One Loudoun at its December 2, 2015 meeting; 
One Loudoun has signed the agreement.  The signal plans are approved, as are the road plans.  Staff is 
working to obtain the right of way from HHMI.  Deed to vacate the conservation easement has been signed 
by HHMI; they are reviewing deed of dedication and corresponding plat for right-of-way dedication.  
Shirley Contracting plans to commence construction on Riverside Parkway on April 25, 2016.  The 
dedication plat needs to be revised; wetlands credits need to be purchased.  Right-of-way has been recorded 
and wetlands credits purchased.  Construction to commence in late July/early August.  Construction has 
commenced; a waterline is being installed.  Waterline installation continues; plan revision needed to reflect 
vertical adjustments.  Miller & Smith to submit VDOT permits for entrance and traffic signal and obtain 
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County grading permit for the road.  Grading has begun, earthwork to continue throughout the winter.  
Waterline installation continues in the vicinity of Helix Drive.  Proposals are being obtained for street 
acceptance on the existing segment of Lexington Drive.  Installation of the storm drain has begun.  VDOT 
recertification of the traffic signal design at Ashburn Village Boulevard is pending.  Recertification 
approval of the traffic signal design at Ashburn Village Blvd. was received by VDOT on April 24, 2017.   
The waterline installation is complete.  The County and Pulte Homes executed a right-of-entry agreement 
which grants Pulte Homes permission to use a portion of existing Lexington Drive for construction for 
their project.  The project team is coordinating with property owners in advance of the initial traffic switch 
which will impact access to Helix Drive from Riverside Parkway.  DTCI staff is also working to obtain 
documents that are required for street acceptance of existing Lexington Drive. Current work includes curb 
and gutter and installation of the roadway stone bed.  On August 2, 2017 the initial traffic switch was 
completed which shifted traffic accessing HHMI to future westbound lanes.  A request for field 
investigation (RFI) will be issued to determine the tie in grade elevations at Ashburn Village Blvd.  Miller 
& Smith has not yet applied for the VDOT permit for the traffic signal at Ashburn Village Boulevard.  Staff 
is coordinating with VDOT permits to discuss the signage and striping requirements for the eastern 
connection to existing Lexington Drive. Loudoun County staff is coordinating with developers of 
Lexington 7 and Pulte for street acceptance by VDOT.  The permit for the traffic signal at Ashburn Village 
Blvd. was submitted by Miller & Smith.  Preparation for the street acceptance process continues; required 
documents are: As Built plans for existing Lexington Drive, a sketch plan to Pearl Crescent Square, and a 
signage and striping plan.  No change; as built drawings are required to submit the street acceptance 
package.  A PO is required to be issued for contract administration in support of the traffic signal 
installation at Riverside Parkway/Ashburn Village Blvd.  Purchase orders have been issued for the traffic 
signal and street acceptance contract administration. The landscaping issue has been resolved.  The street 
acceptance process continues.  The limits of the street acceptance were adjusted pursuant to a Board of 
Supervisors closed session discussion on July 3, 2018.  No change. 

Route 7/Ashburn Village 
Boulevard 

Construction of a grade 
separated interchange at 

Route 7 and Ashburn Village 
Boulevard 

Algonkian 
Ashburn 

Broad Run 

VDOT approved the design plans on October 5, 2015.  The County approved the Construction Plans and 
Profiles (CPAP).  Discussions on the bond amount are underway between the County, VDOT and the 
developer.  One Loudoun has contracted with Shirley Contracting to construct the interchange.  Shirley 
Contracting has the final utility easement plan.  A groundbreaking was held on October 22, 2015 at 11 a.m.  
Right of way is cleared.  The County Attorney’s Office has reviewed the bond agreement and provided 
comments to One Loudoun.  Silt fencing has been installed on the northwest quadrant of the interchange 
site.  Shirley Contracting intends to commence construction in March 2016.  One Loudoun submitted the 
bond to the County on February 25, 2016 and it is under review by the County Attorney’s Office.  
Construction of the interchange is scheduled to commence on April 11, 2016; anticipated completion date 
is Summer 2018.  Construction underway.  Utility relocation held up by outstanding Dominion Virginia 
Power easement; County is working to resolve easement language.  Completed installation of box culvert 
on north side of the project.  Construction of bridge piles in progress along with storm water management 
culvert.  Utility relocation in progress along with installation of box culvert on south side of Route 7 and 
storm drain construction; piles are being set for bridge abutment B.  Work continues on bridge piers; 
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underground utility installation in progress.  Grading has begun on Claiborne Parkway ramp; construction 
schedule being accelerated in this area with goal to remove the barrier by the end of September 2016.  
Utility relocation in progress along with storm drain installation, erection of the steel girders for the 
Ashburn Village Boulevard bridge, grading of Ashburn Village Boulevard and paving of ramps located on 
the south side of Route 7. Earthwork is in progress for the northern extension of Ashburn Village 
Boulevard/Ramp A.  Construction continues.  Submissions have been made to VDOT to relocate the 
existing traffic signal at the Ashburn Village Blvd./Ashbrook Commons intersection and submissions have 
been made for two new traffic signals that will be installed for the interchange.  The traffic signal plans are 
still under review with VDOT; approval is outstanding.  Utility relocation continues.  Grading is in progress 
for westbound Route 7; paving of Ramps A & C and Ashburn Village Boulevard adjacent to the bridge is 
underway.  The bridge deck work continues and is anticipated to be complete mid to late April.  
Construction of the interchange continues.  Current work includes utility relocation on the north side of 
Route 7, completion of Ramp B (Ashburn Village Blvd. to eastbound Route 7) and the northbound lanes 
of Ashburn Boulevard; a traffic shift is anticipated for July 2017.  The first traffic switch associated with 
construction of the interchange is planned to occur in late July 2017.  Northbound Ashburn Village 
Boulevard (AVB) traffic will be moved onto the bridge.  A detour will be implemented for vehicles that 
want to exit eastbound Route 7 to go northbound on AVB, as well as vehicles that are northbound on AVB 
that want to go westbound on Route 7; Riverside Parkway will serve as the detour route.  New ramps for 
northbound AVB to eastbound Route 7 and westbound Route 7 to northbound AVB will open.  The initial 
traffic shift was implemented during the evening of August 2, 2017.  The project anticipates lane closures 
during the weeks of August 14th and 21st to remove the overhang from the bridge; evening lane closures 
will continue through the end of the August for bridge painting.  The next traffic shift is anticipated to 
occur in early October 2017; this traffic shift will eliminate the traffic signal at Ashburn Village Boulevard. 
Currently working on the southbound lanes of Ashburn Village Boulevard to prepare for the anticipated 
October traffic shift. The existing traffic signal at Ashburn Village Boulevard is anticipated to be removed 
in early October; project planning to implement next phase of detours, which will impact left turns from 
southbound AVB to westbound Route 7 and eastbound Route 7 to southbound AVB.   Loudoun County 
staff anticipates that an item will be presented to the Board on September 20, 2017 to seek authorization 
for the County to fund lights on bridge. A ribbon cutting ceremony is scheduled for October 10, 2017 at 
11:30 in advance of traffic shift on October 11, 2017; this traffic shift will deactivate the existing traffic 
signal at the Route 7/Ashburn Village Boulevard intersection.  The traffic on eastbound Route 7 heading 
to southbound Ashburn Village Boulevard will be detoured onto Lexington Dr/Atwater St/Russell Branch 
Pkwy.  A detour will also go into effect for southbound Ashburn Village Blvd traffic coming from 
Riverside Parkway to go west on Route 7;  traffic will need to go west on Riverside Pkwy to Lansdowne 
Blvd to Route 7 ramp. The ramps on west side of the bridge are anticipated to be completed in early 
December 2017 at which time interchange will be completely open.  The ramp from eastbound Route 7 to 
Ashburn Village Boulevard is now open; Shirley Contracting anticipates opening remaining ramp from 
AVB to westbound Route 7 by mid-January 2018.  Guard rail is being installed on WB Route 7 ramp; ramp 
opening is anticipated to occur in late January 2018.    All ramps are open; the westbound ramp opened 
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January 15, 2018. No change; installation of the lights on the bridge is outstanding. A lighting plan is 
required by VDOT to complete the installation of the lights on the bridge; County staff is working to 
prepare the lighting plan. The lighting plan has been approved. The street acceptance process continues.  
The traffic signal foundations have been completed; waiting on the traffic signal material to be fabricated. 

Belmont Ridge Road 
Bridge Over the 

Greenway 

Interim Widening of Route 
659/Belmont Ridge Road 
bridge over the Greenway 

from 2 lanes to 4 lanes; 
includes reconstruction of 

the approaches and 
reconfiguring some of the 

entrance ramps to the 
Greenway 

Ashburn 
Blue Ridge 

VDOT staff provided an analysis of what would be involved in restriping the bridge to accommodate four 
lanes versus what would be involved in constructing the bridge per the CTP with pedestrian 
accommodations and a sound wall.  The initial estimates are $5.5 million versus $37.5 million.  More 
discussion to occur between County and VDOT staffs.  The project was submitted as a candidate for HB-
2 funding.  It has not been recommended by VDOT staff for funding.  DTCI staff met with representatives 
of the Commonwealth Transportation Board and requested this project be funded by the Commonwealth.  
Funding for this project is reiterated in the Board of Supervisors Statement for the May 2, 2016 
Commonwealth Transportation Board Hearing on House Bill 2 Prioritized Projects which will be discussed 
at the April 21, 2016 Board meeting. VDOT’s Draft FY17 Six Year Improvement Plan (SYIP) proposes 
funding for this project; the final SYIP will be presented to the Commonwealth Transportation Board for 
adoption in June 2016.  $7.5M funding was approved for this project.  Project kick-off meeting held June 
29, 2016; design to be prepared by VDOT.  Project scoping meeting was held on October 12, 2016.  
Location survey is underway with planned completion April 2017.  Traffic forecasts have been completed; 
operational study is underway. No change. The operational survey is anticipated to be complete late 
April/early May.  A preliminary field investigation (PFI) meeting is anticipated for early Fall 2017.  The 
operational survey is complete and design is underway.  The PFI is tentatively scheduled to occur in 
Summer 2017.  The PFI meeting is anticipated to be held in early August 2017; concept plans will be 
presented at the Coordination Meeting. A PFI meeting was held on August 24, 2017.  The project schedule 
is being accelerated to enable construction in 2019.  Advertisement for construction is anticipated to occur 
in December 2018.  The NEPA document is well underway; once received, there will be a posting of 
Willingness to address public involvement.  The design plans are being prepared for the posting of 
willingness to hold public hearing phase.  A value engineering study is scheduled to begin in mid- 
November 2017. A value engineering study was conducted on November 14, 2017. The NEPA document 
is nearing completion and posting of willingness to hold a public hearing is expected to occur in December 
2017. The Posting of willingness to hold a public hearing was issued in December 2017; the comment 
period ended January 8, 2018. No requests requesting a public hearing were received. The draft of value 
engineering report was completed in December 2017 and is under internal VE team review.  This project 
includes a traffic signal at the westbound Dulles Greenway ramps. Because no requests for a public hearing 
were received, the next step is to obtain willingness to hold a public hearing approval. The value 
engineering study was approved by the VDOT Northern Virginia District Engineer.  The traffic signal 
design is ongoing.  A field investigation meeting in anticipated to occur in April 2018.Design of the traffic 
signal is ongoing. The field investigation (FI) meeting is scheduled for April 25, 2018. The traffic design 
is being done by VDOT Central Office; the Signal Justification Report (SJR) is complete and under review 
by VDOT Northern Region Operations.  The FI meeting was held on April 25, 2018; review comments are 
being addressed.  A quality assurance (QA) review is scheduled for June 11, 2018; following the QA 
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review, plans will be prepared for ROW review even though no ROW or easements will be 
required/acquired.  Following preparation of the ROW plans, preparation of the preliminary pre-
advertisement conference (PAC) plans will begin. The final design is progressing. Preparation of the 
Maintenance of Traffic (MOT) and sequence of Construction (SOC) plans are underway.  The ROW and 
environmental phases are complete. The PAC is scheduled for September 26, 2018.  The PAC plans were 
distributed for review on August 23, 2018; the PAC team meeting is scheduled for September 26, 2018.  
The PAC meeting was held on September 26, 2018; the design plans are being revised to address the PAC 
comments.  No change. 

Belmont Ridge Road 
Widening (Gloucester 
Parkway to Hay Road) 

Expansion of road from two 
lanes to four lane median 
divided roadway; includes 
two bridge spans over the 

W&OD Trail 

Ashburn 
 

The contract was awarded to Shirley/Dewberry. A Notice to Proceed was issued on October 16, 2015.  A 
kick-off meeting was held on October 19, 2015.  First submission right of way plans were submitted in 
December, 2015 and are under review by VDOT.  Final right-of-way plans were submitted in March and 
the design team is responding to VDOT comments.  The project team met with representatives from Luck 
Stone to discuss their concerns.  The project team has also been coordinating with the developer of Ashburn 
Overlook.  Construction activities should begin in late Summer or Fall 2016.   The project is scheduled to 
be completed in December, 2018.  Right-of-way approval on hold pending Federal requirements process 
on NVRPA property.  County staff met with Luck Stone to discuss special exception conditions and 
proffers that require right-of-way dedication and other obligations associated with road improvements.  
Right-of-way plans have been approved; 90% construction plans expected by the end of May.  Construction 
plans approved; bridge plans ready for approval.  Right-of-way acquisition in progress; construction 
expected to begin in September or October 2016.  Offers have been made to 75% of the property owners.  
Roadway plans and bridge plans are approved. Construction is expected to start September/October 2016.  
Ground breaking ceremony held September 27, 2016; “Pardon Our Dust” meeting held October 27, 2016.  
Construction has commenced with clearing, grading and utility relocation in progress.  Project construction 
continues; work has begun on the abutment for the bridge over the W&OD trail (northbound). Project 
construction continues; work has begun on the steel girder placement for the bridge over the W&OD trail 
(northbound). Project construction continues; work on the northbound Belmont Ridge Road bridge over 
the W&OD Trail is in progress in addition to utility, stormwater and grading work.  Project construction 
continues. Current work includes utility relocation, stormwater and grading work, and work on the 
northbound Belmont Ridge Road bridge over the Washington & Old Dominion Railroad Regional Park.  
The traffic shift on Belmont Ridge Road placing traffic onto the new northbound bridge over W&OD is 
planned to occur on or about July 17, 2017.  Project construction continues with utility, stormwater and 
grading. The northbound Belmont Ridge Road bridge over the Washington & Old Dominion Trail opened 
to traffic July 17, 2017. It is currently carrying one lane of traffic in each direction, and will open in its 
permanent northbound two-lane configuration once the new southbound bridge is complete. Work 
continues on the southbound Belmont Ridge Road bridge over the Washington & Old Dominion Trail.  
Project construction continues. Current work includes utility relocation, water main, gas main, erosion and 
sediment control, maintenance of traffic, earthwork/grading, and storm pipe installation throughout the 
project. Also, grading, asphalt placement, and construction of the soundwall along the NB roadway has 
begun. Construction of the Bridge substructure of southbound bridge over W & OD Trail is ongoing. 
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Construction of the stormwater ponds was completed. Project construction continues; the project is on 
schedule. A detour is scheduled for Portsmouth Boulevard at Belmont Ridge Road during October 20, 
2017- October 23, 2017; Hay Road and Claiborne Parkway will serve as detour routes. A traffic shift onto 
the new north bound Belmont Ridge Roadway (one lane in each direction) is tentatively scheduled for mid-
December 2017.  The project remains on schedule. Construction of the southbound bridge substructure, 
approach roadway, and mechanically stabilized earth (MSE) walls and embankment is ongoing.  Sound 
wall construction along the northbound roadway is complete. A traffic shift is anticipated to occur late 
December 2017; this traffic shift will place Belmont Ridge Road traffic onto the new northbound roadway. 
On December 20, 2017, both the Northbound and Southbound traffic on Belmont Ridge Road, between 
Hay Road and the new bridge over the Washington & Old Dominion Trail, was shifted onto new pavement 
for the NB roadway.  The new traffic pattern continues to be one lane in each direction. Construction of 
SB Bridge superstructure elements (deck, parapets, railing), approach slabs and approach roadway 
embankment are in progress. Earthwork, grading, cut & fill, and storm pipe installation continues 
throughout the project.  The southbound bridge deck and approach slabs at are complete; construction of 
the southbound bridge superstructure elements (terminal walls, parapets, railing, and pedestrian fence) and 
approach roadway embankment continues.  Earthwork/cut and fill operations, storm pipe installation, gas 
main installation, watermain installation and grading continue throughout the project. The construction of 
southbound bridge superstructure elements, approach slabs, and approach roadway embankment are 
complete. Roadway widening activities continue; erosion and sediment control, MOT, earthwork/grade cut 
and fill and storm pipe installation, fine grading, subbase and asphalt pavement placement (weather 
permitting), utility relocation work, temporary signalization, and signage.  Weather permitting, roadway 
construction activities (erosion and sediment control, MOT, earthwork/grade cut and fill and storm pipe 
installation; fine grading, aggregate subbase and asphalt pavement placement) continue for SB Route 659 
between Hay Road and Portsmouth Blvd., NB Route 659 from Portsmouth Blvd. to the bridge over the 
W&OD trail, and Belmont Station Drive to end of the project.  Utility relocation work, temporary 
signalization, and signage activates also continue.  Construction of the median, left turn lanes, shared use 
path on both sides of the roadway, and fine grading of the shoulders and ditches are underway.  It is 
anticipated that opening of the SB bridge and splitting NB and SB traffic will occur late July 2018.   
Roadway construction activities continue with focus on southbound Route 659 between Hay Road and 
Portsmouth Blvd, between the new southbound bridge to Jackpit Lane, northbound Route 659 from 
Portsmouth Blvd to the bridge over W&OD trail, and Belmont Station Drive to end of the project.  Opening 
of the southbound bridge and splitting northbound and southbound traffic is anticipated to occur in late 
July 2018; the bridge opening and traffic split will permit construction of the median, turn lanes, shared 
use path on both sides of the roadway, and fine grading of shoulders and ditches.  Roadway construction 
activities continue for the new southbound roadway between the new bridge over the W&OD trail and the 
Luck Stone entrance, and between Portsmouth Blvd. and new northbound bridge over W&OD trail.  Also, 
roadway construction continues on the northbound roadway between Belmont Station Drive and 
Gloucester Parkway. The project remains on schedule.  On June 28, 2018, northbound and southbound 
traffic on Belmont Ridge Road was shifted onto the new northbound pavement between Belmont Station 
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Drive and Gloucester Parkway; this shift allows for completion of abutment B of the new southbound 
bridge over the W & OD trail and Gloucester Parkway.   A traffic shift is planned for late August 2018, 
which will separate the northbound and southbound traffic on Belmont Ridge Road between Hay Road and 
Gloucester Parkway; this will allow for completion of the turn lanes, median and fine grading of ditches, 
slopes, and shoulders.  Roadway construction activities continue with storm pipe installation, grading 
activities, installation of curb and gutter, placement of subbase aggregate, and asphalt placement for the 
southbound roadway between the Luck Stone entrance and the Loudoun Water facility.  A traffic shift is 
planned for August 16, 2018 which will separate the northbound and southbound traffic on Belmont Ridge 
Road from Hay Road to Gloucester Parkway; this traffic shift will enable completion of the turn lanes, 
median, and fine grading of the ditches/slope/shoulders.  Roadway construction activities continued with 
storm pipe installation, roadway grading activities, placement of aggregate subbase and asphalt pavement 
between the northern abutment B of the southbound bridge over the W&OD trail and Gloucester Parkway, 
installation of curb and gutter, and placement of subbase aggregate and asphalt pavement for the 
southbound roadway between the Luck Stone entrance and the Loudoun Water facility.  A traffic shift is 
planned for the week of September 10, 2018 to separate the northbound and southbound traffic on Belmont 
Ridge Road between Hay Road and Gloucester Parkway to allow for completion of the turn lanes, median 
and fine grading ditches/slope/shoulders.  A traffic shift was completed on September 20, 2018 to separate 
the northbound and southbound traffic on Belmont Ridge Road between Hay Road and Gloucester 
Parkway.  Roadway construction activities continue with installation of remaining storm drain pipe and 
fine grading of median, shoulders, ditches and slopes, excavation, grading, curb and gutter,  placement of 
sub-base and asphalt pavement for the lateral road connections/tie-ins, and punch list work.  The project 
continues to be slightly ahead of schedule.  Construction activities continued with; fine grading of ponds, 
median, shoulders, ditches, slopes and placement of topsoil, the W&OD bike and horse trail under the new 
bridges,   punch list items, construction of curb and gutter, and installation of handicap ramps.  New asphalt 
was placed at a few locations and placement of the surface asphalt course will begin shortly.   A ribbon 
cutting ceremony is scheduled for December 5, 2018 at 11:00am. 

Farmwell Road 
Intersection 

Improvements 

SCOPE CHANGE - 
Intersection improvements 

w/trail and sidewalk 
additions between Ashburn 

Road and Smith Switch 
Road/Waxpool Road 

Ashburn 
Broad Run 

A scope of services for design was sent to Wallace Montgomery on June 21st.  Fee schedules are due back 
on July 17.  Staff is in negotiations with Wallace Montgomery due to preliminary costs being high.  Staff 
has pulled the survey and geotech work from the master contract and requested a revised fee schedule.  The 
work pulled can be accomplished by on-call contractors.  The project was awarded to Wallace Montgomery 
on November 23, 2015 to begin design.  A kick-off meeting was held on December 2, 2015.  Next steps 
are to get the survey, environmental assessment and utility locations identified.  Survey is complete; base 
mapping is in progress.  VDOT Standard Project Administration Agreement was executed on March 1, 
2016.  On March 17, 2016, the Board directed staff to evaluate the intersection of Estate Place/Farmwell 
Road for safety concerns; the evaluation will be incorporated into this project.  A safety study for the Estate 
Place and Farmwell Road intersection is being prepared; staff expects to the Board in July 2016.  Survey 
complete; preliminary design due in August 2016.  Estate Place Safety Study will be presented to the Board 
in September 2016.  30% design plans expected in September 2016.  Estate Place safety study is scheduled 
for September 22, 2016 Business Meeting.  30% plans to be submitted on September 2, 2016.    DTCI’s 
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design consultant is addressing comments from 30% design review.  A meeting with the Cameron Chase 
HOA is tentatively scheduled for January 2017 to discuss Estate Place access.  DTCI expects to receive 
60% design plans in February or March 2017.  A meeting with the Cameron Chase HOA was held on 
January 26, 2017 with no consensus on design solutions.  A follow up meeting will be scheduled with 
Supervisor Meyer.   Utility designations continue.  A Public Information Meeting is scheduled for May 30, 
2017 at 6:30 p.m. at Broad Run High School.  60% plans are anticipated to be submitted to VDOT and 
B&D in early June.  Design plan preparation continues.  Estate Place access issues will be presented at the 
May 12, 2017 TLUC meeting. A Public Information Meeting was held on May 30, 2017; a large number 
of comments were received from the public. The public comment period is open for a period of 2 weeks.  
Geotechnical work continues. The design consultant has been tasked with preparing a proposal for spot 
improvements only (not the full widening project).  An item will be presented to the Board at a future date 
for endorsement of the reduced project scope of work.  DTCI staff is working with the design consultant 
to finalize the intersection and pedestrian improvement scope of work; work to finalize the revised scope 
continues. Field traffic counts are being collected to update the traffic study.  The traffic counts are 
complete. The revised scope of work has been finalized with the design consultant. The draft traffic analysis 
was submitted to VDOT.  On January 18, 2018, an item will be presented to the Board to obtain 
authorization to modify the project scope. An item was presented to the Board on January 18, 2018 for the 
adjustment in scope of services; the Board referred the item to the February 26, 2018 TLUC Meeting to 
address specific intersection improvement questions. The scope adjustments were discussed at the February 
26, 2018 TLUC Meeting; TLUC recommendations will be presented to the full Board for endorsement at 
the March 22, 2018 business meeting. The scope adjustment was approved by the Board at the March 22, 
2018 Business Meeting.  The design consultant is moving forward on conceptual intersection design, 
including turn lane options, and design of the bicycle/pedestrian improvements. The revised traffic analysis 
is being prepared; it will be submitted to VDOT when complete.  The project scoping process with VDOT 
continues.   The scope of work was submitted to VDOT on June 22, 2018.  The 30% design plans are 
anticipated to be received in fall 2018. VDOT comments on the project scoping are pending.  VDOT 
comments on the traffic analysis were received on July 16, 2018; the County’s consultant addressed the 
comments and resubmitted the traffic analysis to VDOT on August 24, 2018. Feedback from VDOT 
regarding the revised project scoping is pending. VDOT approved the revised traffic study on September 
25, 2018; the preliminary engineering design is underway. Preliminary Design continues.  

Metro Station Area 
Pedestrian Improvements 

Design and construction of 
bike/ped facilities around the 
Rt 772 (Ashburn) and Rt 606 
(Loudoun Gateway) stations 

Ashburn 
Broad Run 

Dulles 

A study of missing bike/pedestrian links has been submitted to County for review and prioritization.  On 
July 6, 2016, the Board approved allocation of $442,936 additional FY2017 CMAQ funds and transfer of 
$5.7M of prior CMAQ funds from Leesburg Park & Ride Lot to this project.  A total of 16 projects and 3 
intersections have been evaluated.  DTCI is working on a Request to Administer (RTA) and a Request for 
Proposals for design services for this project. No change.  The RTA is complete and will be submitted to 
VDOT in the next +/- 2-3  weeks. The RTA was forwarded to the County Administrator for signature.  
Once signed, the RTA will be submitted to VDOT.  The RTA was submitted to VDOT on June 23, 2017.  
VDOT is processing the RTA.  DTCI is updating RTA back-up information for VDOT; once completed 
the RTA can be approved and a project agreement can be generated.  DTCI staff has provided additional 
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information to VDOT to supplement the RTA. VDOT is processing the RTA.  At Loudoun County’s 
request, this project will be administered by VDOT. Priority for design and construction of the missing 
links will be determined.  No change. A kick off meeting and site visit is scheduled for April 10, 2018.  A 
kickoff meeting with VDOT and DTCI was held on April 10, 2018; following the kickoff meeting, a site 
visit to evaluate existing trail connections as well as connectivity to the W&OD Trail occurred.   VDOT 
and DCTI staff continue to review and confirm the selected locations and priorities; once this is complete, 
VDOT staff will establish individual projects and solicit proposals from on-call consultants.  On July 5, 
2018, VDOT and DTCI staff met to finalize the selected locations and priority projects. A temporary UPC 
will be setup and the VDOT consultant procurement process will be initiated. The consultant procurement 
process is underway.  No change. Internal meetings were held with VDOT's design team to determine 
updated planning level cost estimates and prepare a draft schedule using available information and 
information gathered during the site visits. Project delivery strategies will be discussed with County staff 
when the above mentioned work is complete.  Updated planning level cost estimates and schedules will be 
issued to the County in November 2018; a meeting with County staff will be scheduled to discuss path 
forward. 

Route 7/Route 659 
Interchange 

Construction of a grade 
separated interchange at 
Route 7 and Route 659 
(Belmont Ridge Road) 

Ashburn 

The Board awarded the construction contract to Shirley Contracting at its May 20, 2015 business meeting.  
A notice to proceed was issued to Shirley in September 2015 and construction is underway.  A ground 
breaking was held October 13, 2015.  Clearing is nearing completion, utility work continues.  The 
contractor installed barriers during January and February 2016 and has begun construction of a large box 
culvert on Route 659.  Blasting for the project has been scheduled; a news release was issued on February 
22, 2016 to inform the public.  Route 7 barriers have been installed and sections of the box culvert should 
be installed in March 2016.  Utility relocation and installation of box culvert continues; blasting is 
occurring for waterline installation.  Excavation for Ramp A pier has begun.  Construction continues.  
Bridge piles under construction.  Utility relocation along Route 7 to be completed by the end of July 2016, 
project team is assessing the impact of utility relocation delay.  Bridge pile construction continues along 
with excavation on the south side of Route 7.  Utility relocations completed with exception of one 
underground utility.  Removal of abandoned gas transmission line on north side of Route 7 is in progress.  
Completed the removal of the abandoned Washington Gas line.  Summit IG is currently relocating the last 
of the fiber optic lines along Route 7 with an expected cutover date of September 15, 2016.  Shirley 
Contracting continues with pile drilling for the piers and abutments, mass fill operations, storm water pipe 
installation, and ground improvements; Shirley intends to begin installation of the Loudoun Water service 
line in early September 2016 at Ramp B.  The Project Team continues to work with Summit IG and 
Washington Gas on utility relocation.  Shirley continues with pile drilling on the north side of Route 7, fill 
operations at the southern approach and ramps, and storm water pipe installation.  Shirley continues with 
constructing the southern lanes of Route 659 south of the future Russell Branch intersection and intends to 
relocate traffic and allow for a north and south bound traffic switch in early Winter.   Shirley has completed 
installation of the base asphalt on the southern lanes of Route 659 south of Abutment A to the Gloucester 
Parkway intersection and the northern lanes of Route 659 south of Abutment A to the future Russell Branch 
intersection. Summit IG and Washington Gas relocations are expected to be complete January 2017.  Pile 
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drilling and setting at Abutment B, which is located on the south side of Route 7, is complete and filling 
operations continue at Ramps A&D.   Relocation of the traffic signal at Promenade Drive and Belmont 
Ridge road was completed on December 22, 2016.  Utility relocation is complete.  Construction continues 
on bridge abutments.  Boring operations under Route 7 have begun for waterline installation. Erection of 
the bridge girders is planned to begin on or about March 27, 2017.  The work will take place in two phases 
and will require night time lane closures on Route 7.  Girder erection proceeded as planned is anticipated 
to be complete mid/late April. Placement of intermediate asphalt between Abutment A south to the 
Gloucester Parkway intersection has begun in preparation for the traffic shift between Gloucester Parkway 
and future Russell Branch Parkway. The traffic shift work will occur at night and on the weekend and is 
contingent upon construction of a temporary traffic signal at the intersection of Belmont Ridge Road and 
Gloucester Parkway. This traffic shift is anticipated to occur in mid/late May; proper notification 
procedures will be followed.  Installation of the waterline and storm drain continues.  Fill for embankment 
D, which is located at the northwest quadrant of the interchange, has begun.  Placement of asphalt on ramp 
A, which is located at the southwest quadrant of the interchange, is anticipated to begin in late April/early 
May.   Due to weather, placement of the asphalt on Ramp A was postponed and will be rescheduled.  Girder 
erection for the bridge superstructure was completed in April; bridge deck activities will continue for the 
next several months.  Work to construct the temporary traffic signal at the intersection of Belmont Ridge 
Road and Gloucester Parkway is underway and is expected to be completed prior to the southbound lane 
shift and transition from Gloucester Parkway to the new southbound lanes; weekend work scheduled for 
May 20, 2017 with June 1, 2017 as back-up date to complete the intersection work at the existing Route 
659/Gloucester Parkway intersection.  The southbound lane shift was completed as scheduled, along with 
the necessary temporary signal work.  Weather continues to delay the placing of asphalt on Ramp A; 
tentatively, the paving is scheduled to begin in June 2017.  Current work includes:  installation of the deck 
pans and rebar in preparation for the concrete bridge deck pours, installation of the Loudoun Water 
Betterment at Ramp B, jack and bore work under Route 7, installation of storm sewer, construction of the 
asphalt pedestrian trails along Belmont Ridge Road, and fill work for the embankment at Ramp D.  Work 
to prepare for the concrete deck pours continues; the first of six deck pours was completed on June 27, 
2017.  The new Belmont Ridge Road tie in north of the interchange at Promenade Drive is expected to 
completed by late June/early July 2017.  Asphalt placement at Ramp A (southwest quadrant) is expected 
to be completed in July.   The two jack and bore operations for the Loudoun Water betterment were 
completed in June along with the 20” waterline wet tap tie-in at Ramp B (southeast quadrant).   The 
pedestrian trails have been completed south of the interchange to the future Russel Branch intersection 
along with the guardrail.  Work continues on installation of storm sewer along Ramp C (northeast quadrant) 
and embankment fill at Ramp D (northwest quadrant).  Additional Dominion Virginia Power (DVP) and 
Comcast utilities between existing Belmont Ridge Road and the Belmont Country Club adjacent and west 
of Baltusrol Terrace were uncovered.  These utilities appear to be conflict with the installation of the 
Loudoun Water relocation and betterment portion of the project.  A meeting is scheduled for Thursday, 
June 29, 2017 with the project team and impacted utility representatives to discuss these utilities. One of 
the three concrete pours at the bridge is complete; work to prepare the bridge for the remaining 2 concrete 
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pours continues and it is anticipated that concrete pours will begin in early August 2017. The future 
Belmont Ridge Road tie in work north of the interchange at Promenade Drive was completed as 
planned.  Asphalt placement at Ramp A (southwest quadrant) was completed as planned.  Water line work 
was completed on both the South side and North side of Route 7, the permanent water line was tied in at 
both locations on the North side of Route 7, and the temporary tie-in was completed on the South side of 
Route 7.  In preparation for waterline work across Gloucester Parkway, traffic lanes were shifted on the 
west bound lanes of Gloucester Parkway; it is anticipated that the waterline work will begin in early 
August.   Shirley continues to work on installation of storm sewer along Ramp C (northeast quadrant) and 
mass excavation at Ramp D (northwest quadrant).  The Dominion Energy and Comcast utility conflict 
along Belmont Ridge Road and adjacent to the Belmont Country Club and Baltusrol Terrace appears to be 
resolved.  The County Project Team and Loudoun Water have agreed on a re-design which will allow 
Shirley Contracting to avoid the utilities during construction. On September 1, 2017 the deck pours for the 
interchange bridge were completed. Water line installation commenced in early August under the 
westbound lanes of Gloucester Parkway, as planned; however, due to the amount of rock encountered, 
installation was slow and is not expected to be completed until early September.  Once complete, traffic 
will be shifted to the westbound lanes of Gloucester Parkway to allow for the waterline to be installed 
under the eastbound lanes of Gloucester Parkway.  Excavation and storm sewer installation continues on 
Ramp C (northeast quadrant) and Ramp D (northwest quadrant).  It is anticipated that the pouring of the 
bridge sidewalks and parapet walls will occur in September as well as installation of overhead signs. The 
County Project Team continues to work with Loudoun Water to finalize a construction revision which will 
avoid a conflict with the waterline installation and unknown Dominion Energy and Comcast utilities 
paralleling Balutrosol Terrace.  The County Project Team has also commenced planning efforts and traffic 
count verifications for an anticipated February 2018 traffic shift.  This traffic shift will move traffic to the 
new bridge, implement associated detours, and eliminate the existing traffic signal at Belmont Ridge road; 
this shift if necessary to construct Ramp B (southeast quadrant) and Ramp C (northeast quadrant).  
Construction continues; concrete sidewalk pours and the concrete parapet wall pours began, the waterline 
installation was completed under the westbound lanes of Gloucester Parkway, the traffic shift to the west 
side of Gloucester Parkway was completed, the waterline installation was initiated under the eastern lanes 
of Gloucester Parkway, and excavation and storm sewer operations between Ramps D (northwest quadrant) 
and C (northeast quadrant) began.  Installation of some of the overhead signs has been delayed pending 
approval of the foundation redesign and coordination with VDOT for structural inspections.  At this time, 
the overhead sign installation has been pushed to the week of October 23, 2017; a press release will be 
issued.  Traffic counts were collected in September 2017 and the detour plans are being prepared for the 
February 2018 planned traffic shift to the bridge are underway. The concrete work associated with the 
bridge deck, which includes the sidewalks, parapet walls, and terminal walls, is complete. The waterline 
installation along Route 659 continues both to the north and south of Gloucester Parkway.  Storm sewer 
operations and earth moving operations were switched between Ramp D (northwest quadrant) and Ramp 
C (northeast quadrant) as planned.  Installation of several overhead signs awaits approval on the foundation 
redesigns, foundation pour schedules, and coordination with VDOT inspections; installation is anticipated 
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mid-November 2017.   A press release will be issued the week prior to installation of the overhead signs.  A 
construction Revision has been submitted to Loudoun County Building and Development, VDOT, and 
Loudoun Water for final review, comments, and approval.  The detour plans have been finalized for the 
planned February 2018 traffic shift which will remove the traffic signal at Route 7.  The detour plans are 
currently under review by the County and are expected to be shared with VDOT in early November.  
Several overhead signs have been installed; the remainder of the overhead signs are planned to be installed 
in December 2017. The Promenade Drive temporary traffic shift has been completed; this shift facilitated 
storm sewer work and initiated work on the Route 659 northbound roadway. Detour coordination is 
ongoing; this detour will open the newly constructed bridge to traffic and is currently planned for February 
2018.  Storm sewer installation, subbase, and intermediate paving are ongoing on Ramp D (northwest 
quadrant); asphalt placement is anticipated to be completed in December. Earthwork activated continue on 
Ramp C (northeast quadrant). Waterline installation north of Gloucester Parkway continues with a planned 
completion in December 2017. Two of the remaining overhead signs were installed during the week of 
December 11, 2017.  Planning is ongoing for a Route 659 NB long term temporary lane closure in the 
Promenade Drive area to facilitate storm sewer and roadway installation; the detour was activated on 
January 8, 2018. Ramp D subgrade undercut and aggregate subbase installations are complete; the lower 
section of base asphalt is partially complete.  Ramp C rough grading and bridge work continued, and the 
bridge traffic signal installation began.  Detour planning to remove the existing intersection (including the 
existing traffic signal) and activate the bridge in February 2018 continues.  VDOT has provided detour 
plan review comments and the County has provided responses.  Construction of the Route 659 Sound 
Barrier Wall is anticipated to begin in February 2018.   Construction activities continue including: storm 
drain installation, completion of grading of ramp C (northeast quadrant), grading of ramp B (southeast 
quadrant) is underway, the asphalt base course at Ramp D (northwest quadrant) was completed, waterline 
work continued, and installation of the lights on the bridge deck occurred.  A bridge safety inspection was 
completed by VDOT on January 22, 2018 and the report was issued the following day.  Detour planning 
to remove the existing intersection, traffic signal, and activate the bridge continues.  The tentative planned 
activation date for the bridge of mid-February 2018 has been postponed to mid-March 2018, weather 
pending. The delay is primarily due weather delays which affected required work activities such as paving, 
pavement markings, and road sign foundation installations.    Construction activities continue including: 
storm sewer and roadway installation on 659 northbound at Promenade Drive, the intermediate course of 
asphalt was completed at Ramp D (northwest quadrant), rough grading and storm sewer installation at 
Ramp B (south east quadrant), water line work, and installation of the first phase of the bridge lighting was 
completed on ramps A (southwest quadrant) and D (northwest quadrant). Traffic signal work on the bridge 
continues in preparation for the March bridge activation. A press release was issued by Loudoun County 
on February 22, 2018, advising the public of the pending bridge activation and associated detours planned 
for the March 20, 2018, weather permitting.  Blasting was initiated within the median along Route 7 both 
east and west of the bridge for storm water drainage and grading and is likely to continue through March 
and into April 2018.  The Route 659 NB work activity at Promenade Drive has been completed to allow 
for the Phase I Traffic Shift and Bridge Activation on March 27, 2018.  Ramp B (southeast quadrant) rough 
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grading operations were halted in March due to weather, however storm water sewer installations continued 
during the month of March. Water line work continues, blasting continued within the median along Route 
7 west of the bridge, and will continue east of the bridge during month of April.  In addition, blasting along 
Route 659 was resumed to allow for construction of the Route 659 NB lanes and expected to be completed 
by late April 2018.  The waiver request for the culverts under the future Cemetery Access Road was issued 
March 8, 2018; on March 23, 2018, DTCI received approval of the waiver from VDOT.  Construction 
activities continue including:  fill operations at Ramps B (southeast quadrant) and C (northeast quadrant), 
completion of the storm sewer and water line work at Ramp B (southeast quadrant), storm sewer 
installation at Ramp C (northeast quadrant), installation of the sound wall at Belmont County Club, and 
completion of fine grading operations on portions of Ramp B (southeast quadrant). Base asphalt placement 
on Ramp B (southeast quadrant) is anticipated to occur in early May; it is anticipated that Ramp B 
(southeast quadrant) will be open to traffic late May 2018. This ramp opening will allow access from 
Belmont Ridge Road northbound and southbound to access Route 7 east.  The concrete approach slab at 
Ramp B (southeast quadrant) was completed in April; completion of the approach slab at Ramp C 
(northeast quadrant) is anticipated to occur in May.  Blasting continued within the median along Route 7 
and at the future intersection of Russell Branch Parkway; it has been delayed by weather and is expected 
to be complete in early May at both locations.  Construction activities continue including:  cut and fill 
operations at Ramps B (southeast quadrant) and C (northeast quadrant), base pavement, underdrain, and 
curb and gutter on Ramp B, storm sewer, blasting, preparation of a Loudoun Water punch list, and sound 
wall installation at Belmont Country Club. The inclement weather in May 2018 has delayed completion 
and opening of Ramp B (southeast quadrant) until mid/late June. On June 21, 2018, Ramp B (southeast 
quadrant) opened which allowed access to Route 7 eastbound from Route 659 north and southbound.  The 
Sound Wall between the Belmont Ridge Country Club and Route 659 was also completed; painting of the 
sound wall is expected to begin in mid-July 2018.  Cut and fill operations continue, excavation and 
pavement operations were initiated south of Gloucester Parkway for construction of the northbound lanes 
of Route 659, and the mass excavation for Route 659 Northbound lanes just south of Russell Branch 
Parkway continued.  Ramp D is anticipated to open in late July/early August 2018.  Coordination regarding 
signage for the Belmont Slave Cemetery is ongoing. Construction activities continue including: painting 
of the sound wall, excavation and pavement operations south of Gloucester Parkway, pavement placement 
and curb and gutter installation,  and storm sewer installation. Weather impacts caused a delay in the 
opening of Ramp C; as a result, the opening of Ramp C has been moved to early August 2018, however a 
Ribbon Cutting Ceremony was held on July 27, 2018.    The night work required to complete installation 
of storm water crossings and milling and paving operations on Route 7 will begin in August 2018 and 
continue through October 2018. Construction Activities continue including: completion of the painting of 
the sound wall on the east side (painting of the west side is planned for late September 2018), completed 
excavation and pavement operations for the eastbound lanes of Gloucester Parkway, mass excavation for 
Route 659 Northbound lanes just south of Russell Branch Parkway continued, final subgrade cuts for the 
northbound lanes of Route 659 between Gloucester Parkway and future Russell Branch Parkway occurred,  
and night work is ongoing to complete storm sewer crossings and mill and paving operations on Route 7 
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(two of the three eastbound storm crossings were completed in August along with the mill, fill, and 
intermediate pavement on westbound Route 7). Ramp C (northeast quadrant) was opened on Monday, 
August 6, 2018 which allowed for full single lane functionality on the bridge.    Construction activities 
continue including: sound wall painting, completion of the work at the intersection of Gloucester Parkway 
and Route 659 with final signal configurations expected to be complete in October 2018, fine grade 
operations, aggregate placement, underdrain, storm water installation adjacent to Promenade Drive, and 
base asphalt operations on the northbound lanes of Route 659 between Gloucester Parkway and the future 
intersection of Russell Branch Road.  The storm water crossings on eastbound Route 7 are complete as are 
the mill and fill operations on westbound Route 7.  Final surface paving operations are expected to begin 
at Ramp D (northwest quadrant) and C (northeast quadrant) during the westbound Route 7 road closures.  
Surface paving on Route 659 southbound and northbound are expected to be completed in October.  Once 
complete, the mill and overlay work on Route 7 eastbound and Ramps A (southwest quadrant) & B 
(southeast quadrant) will begin.  Night work is expected to extend into November 2018.  Construction 
activities continued including: completion of the sound wall staining, fine grade operations, aggregate 
placement, underdrain, base and intermediate asphalt operations were completed on the northbound lanes 
of Route 659 between Gloucester Parkway and the future intersection of Russell Branch Road, completion 
of the storm sewer, final surface paving was completed for the Route 659 southbound lanes between 
Riverside Parkway and Russell Branch Parkway intersection, for Route 659 northbound lanes between the 
Russell Branch Parkway Intersection to the interchange bridge, for all interchange ramps and the center 
lanes for Route 7 EB and WB.    The signal configurations at Gloucester Parkway were rescheduled to 
occur along with the northbound lane switch on Monday, November 5, 2018.  The signal foundation at 
Promenade Drive was installed during the month of October 2018 and all signal work is expected to be 
completed by the end of November 2018 at the Promenade Drive intersection. 

Belmont Ridge Road – 
Truro Parish Drive to 

Croson Lane 

Widening  of Belmont Ridge 
Road from 2 lanes to 4 lanes 
between Truro Parish Drive 

and Northstar Boulevard 

Blue Ridge 
Broad Run 

Dulles 

A meeting was held with VDOT staff on 3/30/2015, with B&D on 3/31/2015 and with Loudoun Water on 
4/6/2015 to discuss design details.  The 30% plans were received for review from the design consultant.  A 
location and design public hearing on the 30% design plans was held on June 23, 2015 at Mill Run 
Elementary School.  The Belmont Ridge Road and Croson signal plans were submitted to VDOT on April 
27, 2015.  Sixty percent design plans were submitted to VDOT on 6/29/2015.  The Board approved the 
design concept on September 16, 2015.  The utility field inspection was conducted on November 20, 2015.  
After obtaining the utility easement needs, the plats can then be prepared.  Staff continues to coordinate 
with utility companies.  Dominion has indicated their design will not be provided until April 1, 2016.  This 
pushes the schedule back 3-4 months.  Bids were received for a traffic signal at Belmont Ridge 
Road/Croson Lane which will be installed in phase 1 of this project.  90% plans were submitted to B&D 
and VDOT on April 6, 2016.  Project team meeting held to discuss right-of-way acquisition and existing 
open space easements.  Dedication plats to be submitted soon.  DTCI has begun meeting with property 
owners to discuss right-of-way acquisition.  Construction plan and plats have been provided to NOVA 
Parks for review.  Notice to proceed has been issued for installation of traffic signal at Belmont Ridge 
Road/Croson Lane; signal installation expected to be completed by December 2016.  Dedication plats have 
been submitted to Building and Development for review.  100% design plans scheduled to be submitted in 
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mid to late September 2016.  Submission of final design plans scheduled for first week of December 2016; 
second submission of plats scheduled to occur by end of December. 100% design plans were submitted to 
B&D for review on November 30, 2016.  Staff is coordinating with CalAtlantic Homes, the developer of 
the Lim Property.  Submission of the revisions to 100% design plans will occur by April 2017.  Appraisals 
have been ordered.  Second submission of the 100% plans occurred on March 10, 2017 and a meeting was 
held with VDOT on April 4, 2017 to discuss the outstanding comments.  Right of way acquisition will 
begin when the appraisals are received.  Final comment responses were submitted to VDOT on April 24, 
2017; appraisals remain outstanding.   100% design plan approval is awaiting B&D approval; the utility 
relocation plan and estimate is moving forward as originally designed. All appraisals have been received 
and plats are complete; right of way acquisition will begin upon authorization from VDOT.  The 100% 
Plans have been approved by B&D.  The land acquisition process will begin when the appraisals have been 
received.  The County Attorney’s Office has begun to prepare the offer letters and deeds, however, the 
appraisals remain outstanding.  A final decision on the utility relocation has not yet been reached. Staff is 
in the process of receiving appraisals; offers are being made. DTCI staff continues to work with Dominion 
Virginia Power and Loudoun Water to bring resolution to utility issue on an impacted property. A 
resolution was reached with Dominion Virginia Power and Loudoun Water on the final location of the 
overhead utilities.  Land acquisition continues.  Coordination with LCPS between the road design and the 
ES-31 site is ongoing; additional turn lanes at the Waxpool Road intersection are being explored.   Right 
of way acquisition continues; signed agreements for right of way have been obtained from approximately 
five property owners.  Pending a signed agreement, LCPS can move forward with land acquisition for the 
new Elementary School.    Acquisition of the Elementary School parcel is complete; other land acquisition 
activities continue. Land acquisition continues as well as acquisition of stream and wetlands credits. Signed 
agreements have been obtained for approximately eight properties.  Stream credits and a portion of the 
wetlands credits for the elementary school site have been procured.   Right of way acquisition continues. 
A new project administration agreement is required; it will be issued after July 2018. Right of way 
acquisition plat preparation continues. No change.  The Dominion Energy Plan and Estimate (P&E) was 
received and forwarded to Verizon.  Right of Way acquisition continues.  The revised SPAA remains 
outstanding. Right of Way acquisition continues.   

Dulles West Boulevard 

Design of Dulles West 
Boulevard from Dulles 

Landing Drive to Northstar 
Boulevard (phased 

construction) 

Blue Ridge 

An RFP for design services is being developed. 

Northstar Boulevard 
(Route 50 to Shreveport) 

Extension of Northstar 
Boulevard between Route 50 

and Shreveport Drive 
Blue Ridge 

The preliminary scope of work is complete.  Discussions are underway with Board members, County staff 
and the developer of Brambleton regarding alignment.  The County had J2 Engineers review and comment 
on the latest Brambleton design provided by Urban. VDOT Standard Project Administration Agreement 
was executed on March 1, 2016.  County is obtaining cost estimate for 30% design.  County is moving 
forward with preliminary engineering of this project.  Draft scope of work for preliminary engineering has 
been prepared and is being reviewed.  Request for proposal is being drafted.    Draft RFP is being revised 
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in preparation for advertisement. VDOT is reviewing the draft Request for Proposal (RFP).  Comments 
from VDOT’s Civil Rights Division were received and addressed.  VDOT is reviewing the revised draft 
RFP. The RFP was issued on April 7, 2017; bids are due May 9, 2017.  Proposals have been received and 
the Proposal Advisory Group (PAG) is set to review the proposals on June 16, 2017.  Due to conflicts the 
PAG has been rescheduled to 7/28/17. Award of the design contract is anticipated for September 2017.  
The PAG met on July 28, 2017; interviews for the short listed firms are scheduled for 8/23/17 and 8/24/17.   
Contract award is anticipated for September/October 2017. The top ranked firm was selected, the scope of 
work has been issued, and the fee negotiation process is ongoing.  Contract award is anticipated for 
November/ December 2017.  No change. The contract has been accepted by the County and a pre-award 
package has been submitted to VDOT.  An item for contract award is scheduled to be presented at the 
FGOEDC meeting on November 14, 2017 and the December 5, 2017 Board Business Meeting, if approved.  
The Board approved the design contract at its December 5, 2017 Business meeting.  The kickoff meeting 
was held on January 10, 2018.  The purchase order (PO) has been issued to Dewberry.  Property owner 
notification letters have been issued and data collection is underway. Traffic counts, survey work, and 
aerial imagery are underway. The wetlands delineation work is complete.     Aerial mapping and deed 
research has been completed, property line survey is ongoing, utility designations are underway, and 
wetlands limits are being field located.  The conceptual plans will begin upon completion of the property 
line survey.  Traffic counts, survey, wetlands delineation, and utilities delineation are complete; location 
of septic areas is ongoing. Preparation of the concept alignments will begin once collection of the base 
information has been completed.  A revision to the project agreement is required due to receipt of the 
TIGER grant. The traffic Counts, survey, wetlands delineation, and title are complete; utility designation 
is ongoing. After completion of the utility designations, Dewberry will finalize the draft alignment and 
review with the County. Traffic projections have been finalized and a draft alignment was provided on 
June 26, 2018; design adjustments are being considered to minimize utility conflicts. A meeting to discuss 
right of way impacts to the VDOT maintenance facility is tentatively scheduled for July 19, 2018. Initial 
meetings with impacted property owners (including VDOT) occurred in early July 2018. Coordination with 
FHWA and VDOT regarding the TIGER grant continues. Dewberry began to gather environmental 
information for preparation of the NEPA document.  Development of the road plans continues.   
Development of the 30% road plans continues along with the NEPA process. A meeting with Procurement 
is scheduled for October 5, 2018 to discuss alternative means of project delivery.  Preparation of the 30% 
design plans and NEPA document continues.  Preparation of the bridge type, size, and location (TS&L) is 
underway.                              

Round Hill to Franklin 
Park sidewalk and trail 

Sidewalks and Shared Use 
Path along eastbound 

Business Route 7 to Franklin 
Park 

Blue Ridge 

Right of way acquisition continues.  A meeting was held on March 21, 2017 with the Round Hill Town 
Council to provide the status of right of way acquisition; right of way acquisition continues. Progress has 
been made on right of way acquisition; 17 out of 26 property owners have agreed to grant right of way 
and/or easements required for the project.  Right-of-way agreements with 17 property owners have been 
reached; the County is having difficulty reaching agreements with the remaining property owners.  The 
County is now working with Town of Round Hill on possible eminent domain for the remaining parcels.  
A joint bidding package for the County project and Town Main Street project is being prepared. County 
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staff met with the Town of Round Hill on June 2, 2017 to begin development of a joint bid package for 
County project and the Town’s Main Street project.  The County Attorney’s Office is preparing resolutions 
for eminent domain.  An item will be presented at the July 12, 2017 Board Public Hearing to gain 
authorization for eminent domain. At the July 20, 2017 Business meeting, the Board authorized the use of 
eminent domain to complete right-of-way acquisition; right of way and easement negotiations continue.   
The County Attorney’s Office is working to finalize ROW acquisition; signed offer letters have been 
received on all properties except for two.  A draft Invitation for Bid has been prepared and being reviewed 
by DTCI staff.  The County Attorney’s Office is working to acquire right-of-way from one remaining 
property owner.  DTCI staff is working with the Town of Round Hill on a project coordination agreement 
for the County to administer the Town’s Main Street Project.  Right-of-way acquisition continues for the 
one remaining property owner.  DTCI staff met with the Town of Round Hill on October 17, 2017 to 
address issues related to the County to administering construction of the Town’s Main Street project.  The 
County has reached agreement with all impacted property owners; the County Attorney’s Office is 
finalizing deeds and coordinating signatures. An advertisement authorization package is being prepared 
along with a Project Agreement for the County to administer Town’s Main Street project concurrent with 
this project. The final deeds and easements are being recorded to complete Right-of-Way acquisition.  
DTCI staff is working with the Town of Round Hill on a project agreement to administer Town’s Main 
Street project concurrent with the County’s sidewalk/trail project. The County Attorney’s office has 
competed review of The Memorandum of Understanding (MOU); the MOU is planned to be presented to 
the Round Hill Town Council on February 1, 2018.  Following Town Council action, an item will be 
presented to the Board on March 6, 2018 to approve the MOU.  The MOU will be presented to the Board 
at its March 6, 2018 business meeting.  Preparation of the IFB is underway. The MOU was approved by 
Board at the March 6, 2018 business meeting.  The final easements for Verizon and Comcast have been 
executed and are in the recordation process.  Coordination with Town of Round Hill continues to finalize 
the Special Provisions for joint Town and County bid package.  Final ROW certification is pending.  
Dominion Energy is scheduled to move the guy wire on East Loudoun Street on May 18, 2018; this 
relocation will facilitate construction of the sidewalk. The RFP for construction engineering inspection 
(CEI) Services was sent to VDOT on May 17, 2018 for review; it is under review by VDOT.  The ROW 
certification and updated construction cost estimate were submitted to VDOT on June 22, 2018.  The 
County continues to coordinate with the Town of Round Hill to complete the bid documents for a joint 
solicitation for the County’s and Town’s projects.  Coordination continues with the Town of Round Hill to 
finalize the IFB for submission to VDOT for pre-award review.  No change.  The County, Town of Round 
Hill, and VDOT staff met on September 17, 2018 to discuss status and next steps of the two projects. A 
meeting will be scheduled with the County and Town of Round Hill to discuss constructability and 
maintenance of traffic (MOT) issues; plan revisions are expected following this meeting. The specifications 
and special provisions have been finalized for both the County’s and Town’s projects; preparation of the 
draft bid package is underway for review by VDOT. 

Route 7/Route 690 Preparation of Interchange 
Justification Report and Blue Ridge Resubmittal of IJR went to VDOT and comments were received.  The IJR was submitted to VDOT Central 

Office for review and comment on 4/15/2015.  Notice was received by VDOT in early June that the IJR 
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preliminary interchange 
design for Route 7 at Route 

690 

was approved by Central Office.  It now has to go to the CTB for approval.  The consultant submitted of 
30% design plans in mid-September to VDOT.  County staff and Dewberry will meet with VDOT to 
discuss the issue of clearance with the height of the existing bridge over Route 7.  As it stands now, if the 
bridge is widened it may have to be replaced.  Staff received comments from VDOT and the Town of 
Purcellville on the 30% design plans.  This project will stop until additional funds are identified.  The 
Adopted FY2017 CIP has $4M for design of this interchange; funding will become available in July 2016 
for design to commence.  County reviewing scoping document from Dewberry.  Design should begin by 
the end of July 2016.  County reviewed cost proposal for design and has requested additional information.  
Finance Government Services Operation and Economic Development Committee approved contract 
amendment for design services on November 15, 2016. Meeting was held with VDOT on December 16, 
2016 to analyze the existing bridge over Route 7.  Currently staff is working with VDOT to assess clearance 
and vertical alignment issues.   No change.  Dewberry has completed the alignment investigation; a follow 
up meeting with VDOT will be scheduled to discuss the bridge issues.  No change.  DTCI staff is working 
with VDOT and our consultant to discuss issues related to the existing bridge.  The draft NEPA document 
was submitted to VDOT on June 30, 2017.  County staff met with VDOT on June 23, 2017.   Dewberry 
will survey existing bridge, perform core borings on Route 7 and perform a cost analysis to determine the 
outcome for the Route 690 bridge; a decision is anticipated to be reached in September/October 2017.  The 
project schedule has been coordinated with VDOT, a RTA has been submitted, and environmental work 
has begun.  The field investigation is complete; per the results, neither the bridge clearance nor paving 
thickness meet VDOT specifications.  DTCI staff will schedule follow up meeting to discuss a possible 
design exception related to common sense engineering.  A meeting with VDOT to discuss bridge the issues 
has been scheduled for October 16, 2017; cost estimates for different scenarios will be provided at this 
meeting. A meeting with VDOT occurred on October 16, 2017 to discuss bridge alternatives.  Comments 
were received on the NEPA document; resubmission is anticipated to occur mid-November. Costs for the 
bridge replacement were submitted to VDOT mid-December 2017.  Comments on the NEPA document 
were received and addressed; resubmission occurred on November 15, 2017.  The Project Administration 
Agreement was provided to the County on December 1, 2017.  VDOT issued additional comments on 
environmental issues and the bridge design plans; these comments were addressed and the design plans 
were resubmitted on January 5, 2018. Preparation of the design plans continues. The NEPA was 
resubmitted on January 5, 2018. The NEPA Public Hearing is tentatively scheduled for April 16, 2018.  
The design plans are moving forward assuming that Route 690 bridge will be replaced.  The VDOT Design 
and Location Public Hearing is scheduled to be held at Woodgrove H.S. on April 16, 2018 from 6:30 to 
8:30pm.  The VDOT Design and Location Public Hearing was held on April 16, 2018. Preparation of a 
memorandum to clarify the volume of additional traffic on Route 690 as a result of the interchange is 
underway.  Responses to the comments from Public Hearing are being prepared.  A meeting with VDOT’s 
Structures and Bridge section occurred on May 23, 2018 to discuss slight widening of the Route 7 bridges 
to avoid a Route 7 lane closure during road construction; VDOT approved the requested bridge widening. 
A value engineering meeting is anticipated to occur in mid/late July. Soil borings are being collected, the 
NEPA document is being finalized, and the value engineering study is planned for late July/early August 
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2018. Right of way (ROW) acquisition is underway. Responses to the Public Hearing comments have been 
reviewed and resubmitted to Dewberry.  Preparation of the 60% design plans continues. A  Value 
Engineering Study is scheduled to occur on August 15 & 16, 2018.  The Value Engineering (VE) Study 
was held on August 15 & 16, 2018; as a result of the VE Study, the County is exploring the concept of 
roundabouts at the interchange ramps.  The NEPA package was submitted on August 17, 2018 for the 
Finding of No Significant Impact (FONSI) determination.  Land acquisition continues.   As a result of the 
VE study, Dewberry has determined that roundabouts provide more functionality in relation to queuing at 
ramps.  Land acquisition continues.    Per the results of the VE study, the County is investigating the 
inclusion of roundabouts at ramps.  

Route 50 Traffic Signal at 
Fleetwood Road 

Construct a new traffic 
signal Blue Ridge 

This project is funded by the VDOT Highway Safety Improvement Program (HSIP) funds that were 
previously allocated for Loudoun County Parkway/Center street.  The survey and geotechnical study are 
in progress; construction is anticipated to begin in Summer 2018. On October 18, 2017 the notice to 
proceed was issued to a consultant for survey work and Phase I design.  VDOT scoping and field meetings 
scheduled to be held on December 11 and 20, 2017, respectively.  The scoping and field meetings were 
held as planned.  The 30% design plans are anticipated to be complete in early 2018. The draft 30% design 
plans have been completed, reviewed and revisions are underway.  The 30% design plans were received 
January 31, 2018;   development of 100% plans began on February 8, 2018. The draft 100% plans are 
expected in mid-April 2018 with construction expected to begin in Summer 2018. No change; the design 
continues on schedule.  The final 100% design plans were received on April 16, 2018.   Construction 
funding will be available in FY2019.  No change.  Once funding becomes available (July 2018), federal 
authorization for the construction phase will be requested.  A contract was issued to an on-call signal 
contractor; anticipated traffic signal construction completion is early 2019.    Construction is underway 
with completion expected in early 2019. The current construction activities include installation of the 
controller, boxes, and conduit. The signal poles have been ordered, however, fabrication and delivery of 
the poles is dependent on the fabricator’s schedule.   Construction is underway and expected completion is 
early 2019. Current work includes installation of the controller, boxes, and conduit; awaiting delivery of 
fabricated signal poles.  No change. 

Route 9/Route 287 
Roundabout 

Design and construction of a 
roundabout at the 

intersection of Charles Town 
Pike (Route 9) and Berlin 

Turnpike (Route 287) 

Blue Ridge 
Catoctin 

The preliminary project design is funded using VDOT pre-scoping funds.  Survey work is completed.  A 
VDOT scoping meeting was held on 10/8/14. The geometrics of the area are requiring further analysis of 
the roundabout option.  The build alternatives are being re-examined and value engineered in search of 
cost savings.  The final traffic report comparing the performance of a roundabout to an expanded signalized 
intersection has been provided to the County for review.  County staff is in discussion on the design 
alternatives with VDOT.  The project was a submitted as a candidate for HB-2 funding.  It has not been 
recommended by VDOT staff for funding.  A meeting has been scheduled for mid-March, 2016 to discuss 
County comments.  VDOT and County staff met on March 17, 2016 to discuss design alternatives; 
additional analysis was requested in order to finalize the report, which is expected to be released at the end 
of April 2016.  Supplemental analysis will be distributed in mid-May; final report will follow staff review 
of the additional information.  County to provide direction to VDOT on preferred alternative. No change.  
An item will be presented to the Board of Supervisors at a future Business Meeting to select a design 
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alternative.  The County has requested a proposal from Wallace Montgomery to design the roundabout. 
No change; the proposal has not yet been received. A proposal from Wallace Montgomery was received 
by DTCI on June 28, 2017 and is being reviewed.  Once the proposal is finalized, a Purchase Order will be 
issued to begin design of the roundabout. Staff continues to work with Wallace Montgomery to finalize 
the proposal.  The Wallace Montgomery Purchase Order for the roundabout design is being processed by 
Procurement.  The Purchase Order was issued on September 7, 2017.  Field traffic counts are ongoing and 
a design kick-off meeting will be scheduled in October 2017.  A kick-off meeting was held on October 12, 
2017 with Wallace Montgomery to begin project design phase. Property owners have been notified of 
planned survey work. Wallace Montgomery is finalizing the survey work. The wetland delineation has 
been finalized; field work continues. Field work continues and concept design is underway. The concept 
design is being finalized. The traffic analysis has been finalized and concept design continues.  No change. 
The traffic analysis is complete and the draft concept design is anticipated to be received by the end of 
August 2018. Development of the concept design and development of roundabout alternatives is underway.   
The traffic analysis and conceptual design will be submitted to VDOT by mid-September 2018; VDOT 
concurrence is required prior to development of 30% design plans. VDOT review comments are anticipated 
to be received by late October 2018.  Comments from VDOT Land Use and Central Office were received 
mid-October 2018; the comments are being addressed.  

Braddock 
Road/Summerall/Supreme 

Intersection 
Improvements 

Braddock 
Road/Summerall/Supreme 
Intersection and added turn 

lanes  

Blue Ridge 
Dulles 

On March 31, 2017 a Notice to Proceed was issued to ATCS for the design phase of this project.  Property 
survey notification letters were mailed to impacted property owners, the project corridor survey is complete 
and design of the roadway and drainage improvements are underway. Traffic data collection, signal warrant 
study, geotechnical field investigation, and wetland and stream data baseline work has been completed.  
First submission of the design plans to B&D occurred on August 8, 2017 and to VDOT on July 25, 2017.  
A public information meeting is anticipated to occur in Fall 2017.  30% design plan comments were 
received from Building and Development on September 15, 2017 and continue to be addressed; a 
preliminary SWM/Drainage report was submitted to Building and Development on September 8, 2017. A 
public information meeting is expected to occur in Fall 2017. Comments on the 30% plans were received 
from Loudoun County Building and Development on September 15, 2017; staff is currently addressing the 
comments. A public meeting is anticipated to occur in late Fall 2017, followed by project endorsement at 
a future Board Business Meeting. A Public Information Meeting will be scheduled for late December 
2017/January 2018. The 60% design plans will be submitted after the Public Information Meeting 
comments have been received. The public information meeting is scheduled for January 11, 2018.  The 
60% design plans will be submitted after comments from the public information meeting have been 
addressed.   A public information meeting was held on January 11, 2018. The public comment period closes 
on February 11, 2018; once the public comment period closes, the comments will be reviewed and 
evaluated. An item for design endorsement and to authorize the design consultant to proceed with final 
design, will be presented at the March 6, 2018 Board business meeting. The final design is progressing. At 
the March 6, 2018 Business Meeting, the Board requested the addition of a right turn lane from northbound 
Summerall Drive onto eastbound Braddock Road. The utility designations are complete; the 60% plan 
submission is anticipated to occur late May 2018. A second UFI meeting was held on May 24, 2018. 
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Submission of the 60% design plan is anticipated to occur late June. The 60% design plan submission is 
anticipated to occur in early August 2018.  The 60% design plans were submitted to B&D and VDOT on 
July 13, 2018.  Utility coordination continues.  The 60% plan review comments from B&D were received 
on August 16, 2018; VDOT comments are pending. Verizon submitted their Plan and Estimate (P&E) on 
August 17, 2018; A P&E from Washington Gas has not yet been received. VDOT comments were received 
on September 5, 2018; the 90% design plan submission is expected by Mid-November 2018. Utility 
coordination is ongoing; the Washington Gas P&E remains is outstanding. The Verizon P&E was received 
and the Verizon PO is pending.  Submission of the 90% design plan is anticipated by mid-November.  
Utility coordination is on-going; no change regarding the PO for Verizon. 

Route 50/ Loudoun 
County Parkway 
Improvements 

Design of an additional 
southbound lane from Dulles 
West Boulevard to Route 50 

and construction of a 2nd 
right turn lane from Loudoun 

County Parkway to 
westbound Route 50 

Blue Ridge 
Dulles 

A proposal has been requested from an on-call consultant; it is expected to be received mid-September 
2018.  On September 26, 2018, DTCI staff met with the selected on-call consultant to verify the project 
scope and provide plan and traffic information; the final design proposal is pending. No change. 

Watson Road/Reservoir 
Road Intersection 

Realignment 

Design of the realignment of 
Watson Road and Reservoir 

Road 
Blue Ridge 

An RFP for design services is being developed.  The aerial survey will be completed in December 2018. 

Loudoun County 
Parkway/Waxpool Road 

Intersection 
Improvements 

Design of intersection 
improvements Broad Run 

Staff is coordinating with Dewberry and VDOT to discuss scope of the project.  A proposal was received 
from Dewberry on August 28, 2015 and is under review by staff.  A purchase order was issued on March 
2, 2016.  A kick-off will be held on March 15, 2016.  Survey and environmental assessments have been 
initiated.  Project scoping meeting was held on May 2, 2016; 30% plans expected at the end of August 
2016.  Public information meeting tentatively scheduled for September 2016.  Delivery of 30% plans on 
schedule for the end of August.  Public Information meeting is scheduled for October 27, 2016, 6:30-8:30 
pm at Moorefield Station ES.  30% design plans are expected by September 2, 2016.  Public Information 
meeting was held on October 27, 2016; no members of the public attended.  Initial coordination with 
property owners has begun.  An item will be presented at a future Board of Supervisor’s meeting for 
endorsement of the project. 60% design plans were submitted to B&D on January 18, 2017.  The County 
is working to address County and VDOT comments on the 60% design plans. All outstanding VDOT 
comments have been received.  Utility designation work continues. A RTA was submitted to VDOT on 
June 23, 2017.  Dewberry is working to prepare NEPA documents and to address 60% plan comments.  No 
change. Responses to the NEPA scoping documents were received from several agencies.  A VDOT Local 
Assistance Program (LAP) coordinator is required to complete the NEPA review; once the NEPA has been 
completed, a UFI meeting will be scheduled. A VDOT LAP Coordinator has been assigned and the NEPA 
review process is under way. The NEPA process is complete; the UFI meeting is anticipated to occur in 
January 2018. The project administration agreement was provided to the County on December 1, 2017.  
The UFI is anticipated to occur in mid-February; plan submission to VDOT will follow.  The UFI meeting 
is scheduled for February 22, 2018.  The UFI Meeting was held on February 22, 2018; further coordination 
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will be needed due to the large number of fiber providers located within the project area. The design 
consultant is in the process of gathering information from utility owners, regarding utility relocations 
within the project area, whose facilities will be impacted by the project;  utility owners have been given a 
deadline of  April 27, 2018 to provide easement requests, the desired relocation of their existing facilities, 
as well as a formal request to be relocated.  Coordination of a common fiber optic duct bank is underway.  
Dewberry continues to gather data from the utility companies; approximately 50% of the companies have 
responded. One particular utility company is not willing to be located in a common duct bank, a 5’ easement 
is required.  If other companies provide the same response, a design revision will be required to provide 
common duct bank on one side of Waxpool and individual conduit runs with individual easements on the 
other side of Waxpool Road. The project administration agreement has been executed.  Utility coordination 
remains ongoing; the 90% design plan submission is anticipated to occur in July 2018. Utility coordination 
remains ongoing. Utility relocation coordination is ongoing. Design plan revisions regarding stormwater 
management are underway.  Utility relocation coordination is ongoing; a meeting with the fiber providers 
located within the project limits will be scheduled. On October 2, 2018, a meeting with Digital Loudoun 
and the eight other impacted fiber providers was held to coordinate a common duct bank on Digital 
Loudoun property.  A deadline of October 31, 2018 was given for utility companies to respond whether or 
not they choose to go in the shared duct bank. Those who do not respond will be assumed to go in the duct 
bank.  The 90% design plans are anticipated to be submitted in November/December 2018.  

Route 28 Hot Spot 
Improvements 
Northbound 

Widening of Route 28 
northbound lanes between 

Dulles Toll Road and 
Sterling Boulevard 

Broad Run 
Dulles 

Funding for design of this project was authorized by the Route 28 Tax District Commission on March 18, 
2016.  VDOT issued notice to proceed on May 26, 2016.  No change. Project is in design phase, 60% 
submittal scheduled for Fall 2016 and final approved designs scheduled for Summer 2017. No Change. 
The design is complete and the plans have been approved for construction by the VDOT Chief Engineer. 
Construction may possibly begin early summer 2018 if a funding source is identified; a funding application 
will be submitted to the NVTA.  County is preparing to apply for NVTA funds (December 15, 2017 
deadline). Loudoun County has applied for NTVA funds. This project is on NVTA’s draft 
recommendations project list for funding.  On June 14, 2018, NVTA approved $20M for this project.  
Preparation of the NVTA project agreement is underway.  No Change.  

Route 772 Connector 
Bridge 

Design and construction of a 
bridge over the Greenway to 
connect the north and south 

side of the Route 
772/Ashburn Rail stations 

Broad Run 

Notice to Proceed was issued on May 13, 2016 to design-build team of Shirley Contracting and Dewberry.  
Stage 1 bridge plans have been submitted to VDOT; preliminary engineering underway.  Baseline schedule 
established; construction completion planned for Winter 2018. 90% roadway plans are being reviewed 
internally by DTCI staff in advance of formal plan submission.  100% roadway plans were re-submitted. 
VDOT completed their review and all comments have been addressed; B&D review is still in progress.  
First submission plat comments have been received and addressed; re-submission will occur following 
design plan approval.  The plats have been resubmitted and reviewed by VDOT; all comments have been 
addressed.  B&D has approved the design plans and signature sets have been received.  Loudoun Water 
Agreements for Moorefield Boulevard and Metro Center Drive have been fully execute.  The right of way 
process is underway.  The right of way acquisition process is underway; plats are currently in the County 
Attorney’s Office for deed preparation.  The grading permit application process has begun.  The County 
Attorney’s Office has completed the draft deeds and the offer packages are in process. The design-build 
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team has obtained the VDOT permit, the Greenway land use permit and the VSMP permits.  The grading 
permits are under review by B&D.  Construction is anticipated to being in July 2017.  A preconstruction 
meeting was held on July 25, 2017.  The County Attorney’s Office has completed the draft deeds and the 
offer packages are in process. Field work to start construction on Abutment ‘A’  (south side of the 
Greenway) is anticipated to begin in August 2017.  A Preparatory Quality Assurance Inspection Meeting 
and Progress Meeting were held on August 23 and 24, 2017, respectively.  The Contractor mobilized 
trailers and equipment, set up E&S controls and began clearing and grubbing for work on the north side of 
the Dulles Greenway on Metro Center Drive.  Earthwork began at Abutment B approach area by placing 
fill for the impending MSE Walls and pile placement.  Access to the remainder of the bridge at Abutment 
A and Pier 1 has now been resolved via a Construction Access Agreement on the south segment of Vinegar 
Hill Drive.  Revisions to temporary storm drainage and temporary construction easements are pending 
revised plats.  The design plans are approved; Shirley plans to start construction the week of September 5, 
2017.  Construction is underway with earthwork, fill operations, storm drainage pipe installation, and MSE 
Wall construction.  Phase I E&S controls, clearing and grubbing and rough grading has begun for 
Moorefield Blvd and blasting is currently scheduled to begin in early October for all utility installation for 
south Metro Drive and Moorefield Blvd.; the Blasting Plan and Permit are pending approval by the Fire 
Marshall.  The Plan Revisions for the storm drainage easements for the Gramercy Property are in progress 
and moving forward but are not currently impacting the progress of the project. The bridge work has been 
in full operation by completing all pile placement for the bridge abutments, and placement for the footings 
and forming of columns for a pier.  Bridge and roadway construction remains ongoing on the north and 
south sides of Metro Center Drive and Moorefield Blvd.  Earthwork, storm drain installation, and 
construction of the MSE walls continued on Abutment B (northside of the Greenway). However, due to 
land acquisition, embankment and fill placement was temporarily placed on hold and work moved to 
Abutment A (south side of the Greenway) where work continues on the MSE walls.  Construction of the 
piers is complete. All substructure for the bridge is planned to be completed within the next several weeks 
and steel erection is scheduled to begin by the end of November 2017 and continue for the next 2 to 3 
months; the work will begin at Abutment A.   Phase II E&S controls, clearing and grubbing, and all blasting 
has been completed for Moorefield Blvd and S. Metro Center Drive.  Embankment operations, rough 
grading and utility installation for south Metro Drive and Moorefield Blvd are currently underway and 
moving forward as scheduled.  The Plan Revisions for the storm drainage easements for the Gramercy 
Property are being reviewed by Building & Development but are not currently impacting the progress of 
the project.  Earthwork, storm drain installation, construction of the MSE walls continued at Abutment B 
(north side of the Greenway). However, due to the limitation of the acquisition for the Temporary 
Construction and Drainage Easement, embankment and fill placement were temporarily halted at Abutment 
B and moved to Abutment A (Southside of the Greenway). Currently, the MSE wall crews demobilized 
and fill operations are currently suspended at both Abutments. A Right of Entry is being prepared to resume 
work at Abutment B.  The construction access road may potentially be removed with access resuming in 
approximately 2 to 3 weeks once Vinegar Hill Drive is restored.  All bridge substructure is now completed 
and girders have been placed for Spans A & B extending across the eastbound lanes of the Greenway; 
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bridge work will continue through the month of December 2017; girder placement is scheduled to be 
completed by mid-late December 2017. Cut to fill operations, rough grading and utility installation for 
Metro Drive at the round-about and Moorefield Blvd. continue; a construction access road has been 
constructed for access at Croson Lane through future Moorefield Blvd., Croson Lane will be the point of 
access once Vinegar Hill Drive has been restored. Vinegar Hill Drive was reopened in mid-December 
2017, thus eliminating the temporary construction access road. Earthwork, cut to fill operations, MSE wall 
construction, storm sewer pipe installation, and fine grading and utility on Metro Center Drive and 
Moorefield Blvd. continue. A Right of Entry (ROE) Agreement was executed on December 11, 2017 for a 
Temporary Construction and Drainage Easement on the approach area of Abutment B, allowing Metro 
Center Drive fill and MSE wall placement to proceed as scheduled.  The ROE expires in mid-March 2018 
and the formal Deed of Easement is being finalized for the AU Loudoun Station property. A Loudoun 
Water easement and other required easements are required on the AU Loudoun Station property; these 
easements are being reviewed by Loudoun Water.   All bridge girders and cross frames have been placed 
for Spans A thru C, extending across all lanes of the Greenway; work on the bridge spans will continue 
through January 2018.   A ROE for Croson Lane was finalized on December 19, 2017 and will serve as the 
main access point. Two Loudoun Water easements are still pending for the AU Loudoun Station property 
at N. Metro Center Drive, however, Loudoun Water has agreed to use the ROE Agreement until the Deeds 
are finalized.  MSE wall placement and fill operations continue at the approach of Abutment A. All bridge 
girders and cross frames have been placed for Spans A thru C, extending across all lanes of the Greenway; 
work on the bridge spans continues.  Cut to fill operations, rough grading and utility crossings for the duct 
banks are also nearing completion for south Metro Drive and Moorefield Boulevard, sanitary sewer and 
storm sewer lines are approximately 50% complete.  The contractor also remobilized to the north side at 
Abutment B and began some minor grading and fill operations to the terminus of Metro Center Drive.  The 
deed of easement for the temporary construction and drainage easements on the AU Loudoun Station 
remain pending. All work within the easements on N. Metro Center Drive continues under the Right of 
Entry Agreement.  MSE wall placement at Abutment A is complete and MSE wall placement at Abutment 
B is underway.  Bridge work continue including; bolt torqueing, sheer studs, SIP forms, overhang bucks, 
formwork, rebar placement, pouring of the bridge deck. Other activities include: grading operations, utility 
duct bank work and storm sewer installation. The Deed of Easement remains outstanding for the AU 
Loudoun Station property; these documents are required to be executed prior to construction beginning in 
this area. An extension of ROE was executed which enables completion of the utility work. The fill 
operations for approach areas at Abutment A & B are complete. The north and south sides of Metro Center 
Drive, beyond the approach areas, are nearing final grade and the import fill for slopes and Gramercy 
easement reduction have been completed.  Water and sewer activities have resumed; the delay was due to 
utility conflicts and the expiration of ROE agreement. All rebar has been has been placed for the bridge 
and the deck pours have begun, but have been postponed due to weather. All gas sleeves, water main, sewer 
lines, and the communication/power vaults on Moorefield Blvd. have been installed and duct bank 
installation continues.  The project is on schedule, though weather conditions have been a factor.  A third 
extension to the ROE agreement was issued. Utility work is anticipated to be complete in May 2018.  The 



 

27 
County/VDOT Project Update 

November 2018 
 

PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 

fill operations and slabs for the approach areas at Abutment A and B are complete and the placement of 
base stone is underway. The north and south sides of Metro Center Drive, beyond the approach areas, are 
now at final grade and base stone placement is anticipated to be complete in May 2018.  Installation of the 
water line, sewer lines, and concrete bridge deck are complete. Construction of the median barrier, bridge 
rail wall and curb/fence installation on the bridge superstructure is underway.  Cut to fill and rough grading 
operations on Moorefield Blvd are nearing completion; base stone placement is anticipated to occur in May 
2018.  Despite weather conditions and land acquisition issues, the project remains on schedule. 
Coordination of The Deed of Easement for the AU Loudoun Station property continues; therefore, a 4th 
extension of the ROE is required. The deadline for the 4th extension is mid-June to avoid potential project 
delays.  It is expected that all final signatures of the Deed of Easement may be obtained by late June/early 
July 2018.  Construction of fill operations, water and sewer line, and fence work continues.  The concrete 
bridge deck, median barrier, bridge rail wall, and curb/fence installation on the bridge superstructure are 
complete.  Despite weather conditions and land acquisition issues, the project remains on schedule. 
Coordination of The Deed of Easement for the AU Loudoun Station property continues; therefore a 4th 
extension of the ROE is being acquired to enable the required completion of the project. The Deed is in the 
possession of the Developer for the AU Loudoun property and is awaiting the signature from their lender; 
final signatures are expected late August 2018.  The deadline for the 4th extension is early July 2018 to 
avoid potential project delays. The approach slabs, pedestrian and median barrier walls, and pedestrian 
fence on the bridge are complete. Fine grading, underdrain and base stone operations on Moorefield Blvd 
and Metro Center Drive, curb, gutter, inlet tops, and base asphalt are complete.  Work continues on the tree 
cells, sidewalk, slope/fill placement, seeding, and intermediate asphalt placement. The project continues to 
be on schedule, though potential issues with land acquisition may be a factor if not executed in July 2018. 
Preparation of a master signage and striping plan is underway. The Deed of Easement for the AU Loudoun 
Station property has been executed by all parties; recordation is pending.  Therefore, a 4th extension of the 
ROE has been acquired.  Construction activities continue including: completion of the bridge and fencing, 
completion of the tree cells, installation of the curb and gutter, sidewalk, slope/fill placement, and 
permanent seeding.  The project continues to be on schedule with a substantial completion date of 
September 21, 2018.  Dewberry is preparing a master signage and striping plan; VDOT approval is 
required.  All easements and land acquisition are now finalized with the recordation of the AU Loudoun 
Station Deed & Plat; no further ROE’s are required. Substantial completion is currently scheduled for 
September 21, 2018. Construction activities continue with: grading behind the curb and gutter, sidewalk 
construction, slope/fill placement, and permanent seeding. The shared use path is scheduled to be paved 
by September 17, 2018.  VDOT approval of the Moorefield Station Signage & Striping Plan is anticipated 
to be issued later this month.  Once the Striping Plan is completed, the striping will be placed and any 
remaining work for this project will be completed. The street acceptance process is underway for the North 
Metro Roads, Croson Lane, and the Rt. 772 Bridge Project. The Transit Connector Bridge was substantially 
complete as of September 21, 2018 with a Final Completion date of December 1, 2018 anticipated. A punch 
list has been generated and the work is underway. Also, work to complete Croson Lane is underway; 
anticipated completion of Croson Lane is expected to take several months.  Street Acceptance for the North 
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Metro Roads continues. The Transit Connector Bridge is on schedule for final completion in December 
2018; punch list work continues. Work to complete Croson Lane continues with repair of curb and gutter, 
paving, and signage and striping. Street Acceptance work for the N. Metro Roads, Croson and Rt. 772 
Transit Connector Bridge continues. 

Shellhorn Road 

Design and construction of a 
four lane roadway between 
Loudoun County Parkway 

and Moran Road 

Broad Run 

The design contract is anticipated to be awarded in March 2018. An item for award of the design contract 
will be presented at the March 10, 2018 FGOEDC meeting; if the item is approved at the FGOEDC, it will 
be presented at the March 22, 2018 Board business meeting. On March 13, 2018, the FGOEDC 
recommended to award the Shellhorn Road contract to J2 Engineers, Inc. The contract was awarded by the 
Board at the March 22, 2018 Board Business Meeting.  The initial field investigations are underway. No 
change. Coordination is underway with MWAA, Dominion Energy, and TransCanada. Field and 
environmental work continues.   Preliminary utility coordination is underway.  MWAA coordination is 
ongoing; an impact to the Airport Layout Plan has been identified by MWAA. A meeting will be scheduled 
by mid-September 2018 to discuss the impacts with MWAA and FAA.  The NEPA process continues. A 
meeting with MWAA was held on September 11, 2018 to discuss the path forward regarding the impact to 
the Airport Layout Plan and their NEPA requirements.  The project was placed on hold as Loudoun County 
negotiates with impacted property owners. 

Sterling Boulevard 
Extension of Sterling 

Boulevard between Pacific 
Boulevard and Moran Road 

Broad Run 

Underground utility field designations were completed in early September, 2015.  Field survey is complete.  
Traffic County on Sterling Boulevard are complete.  ATCS, the design contractor, has been requested to 
do a roundabout feasibility study at Sterling Blvd./Moran Road.  County staff met with VDOT and they 
approved a roundabout in concept.  Staff is proceeding with that design.  Staff will eliminate the multi-use 
trail and install two bike lanes on the roadway and provide a left turn into the west entrance of the Seefried 
property (Dulles Downs).  Staff continues to coordinate issues regarding impacts to properties in the area.  
The design firm is working on designing the east end of the project.  The western end is on hold until a 
meeting is held with Waste Management.  VDOT Standard Project Administration Agreement was 
executed on March 1, 2016.  30% plans to be submitted to B&D by the end of April 2016.  County staff 
met with two property owners (Waste Management and 1501 Moran Road/Cambridge Properties) to 
discuss the project.  30% plans have been submitted.  Design public hearing scheduled for May 26, 2016, 
6:30-8:00pm at Moorefield Station Elementary School.  Design modifications being considered based on 
feedback from public information meeting.  Design phase is expected to be completed in Spring 2017; 
anticipate seeking endorsement of design from Board of Supervisors in September 2016.  Value 
engineering study scheduled for the end of July 2016.  Received 30% design review comments from 
VDOT.  Value engineering study review held July 26-27, 2016.  30% design plans were submitted to 
Loudoun Water for review in August 2016.  New survey notification letters will be sent to property owners 
to extend the time frame for entry onto properties.  Design consultant is developing alternatives to eliminate 
the roundabout at Sterling Boulevard and Moran Road. Alignments are expected to be presented to the 
Board in Spring 2017.  A meeting was held on March 9, 2017 with an impacted Property Owner to review 
alignment options.  Board endorsement of the alignment will be requested after feedback from the Property 
Owner is received. DTCI has received feedback from the Property Owner and is proceeding with Board 
endorsement of an alignment.  It is anticipated that an item will be presented to the Board on July 20, 2017 
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requesting endorsement of design.  At its July 20, 2017 Business Meeting, the Board endorse alignment #2 
“northern tee”; DTCI staff is working with the ATCS to develop an updated schedule. ATCS has initiated 
detailed design of alignment #2 “northern tee”.  Design continues.  The 30% design plans are anticipated 
to be submitted to Loudoun County B&D mid- November 2017. A utility field investigation meeting (UFI) 
was held on October 24, 2017. On November 3, 2017, the 30% design plans were submitted to Building 
and Development, VDOT, and Loudoun Water.  On November 27, 2017 ATCS requested comments back 
on utility designations, cost estimates, and requested as-built drawings to facilitate scheduling of the test 
pits.  Preparation of the 60% design plans continue. Comments on the 30% design plans were received 
from Loudoun Water & VDOT; the 60% design plans are anticipated to be submitted in March 2018.  The 
test pit locations have been identified and field work has been scheduled.  The final geo-tech borings are 
complete and the report is being developed.  The environmental report being finalized and will be sent to 
the Army Corp of Engineers for review. ROW plats on anticipated to be available in August 2018. The 
60% plans are anticipated to be submitted in mid-March.  The DVP relocation cost estimate is pending.   
The 60% plan submission is anticipated mid-April 2018; the delay is due to access to one parcel for 
collection of geotechnical information.  Dominion Energy recently installed a new duct-bank; this new 
duct back was incorporated into the utility plans and the utility plans were provided to Dominion Energy 
for an updated UT-9. The updated Dominion Energy utility relocation design is pending.  The 60% plans 
are being finalized; preparation of the ROW plats will follow. Submission of the 60% design plan is 
anticipated to occur mid-June 2018. Preparation of the Geotechnical report continues. Dominion Energy 
has indicated that their relocation plans will not be complete until January 2019; DTCI staff continues to 
coordinate with Dominion Energy.  The 60% design plans were submitted to B&D and VDOT on June 15, 
2018; the 90% design plans anticipated to be submitted for review in late August 2018. Plan coordination 
with the County’s Shellhorn Road project continues.  Dominion Energy stated that their timeline to provide 
a relocation design is 12 months.  Preparation of the 90% design plans and ROW plats continues. 
Coordination with Dominion Energy continues.   Dominion Energy stated that their plans will be submitted 
by December 2018/January 2019. Preparation of the 90% design plans and utility relocation coordination 
continues.   

Vantage Point Shared Use 
Path 

Design and construction of a 
shared use path along 

Mooreview Parkway and 
sidewalks along Claude 

Moore Parkway and Croson 
Lane 

Broad Run 

Construction plans are approved; land acquisition in progress.  Plat revision in process to vacate and replace 
existing open space easement.  The open space easement plat has been recorded.  The right of way 
dedication plat is under review and approval is expected February 2017. No utility conflicts have been 
identified.  County Staff is reviewing construction delivery options.  The right of way dedication plat has 
been recorded.  Options for construction are being considered by DTCI staff pending the final engineer’s 
estimate; project pricing work will occur in May. Project pricing continues.  No change.  It has been 
determined that his work will not be performed under the Mooreview Parkway construction contract and 
is now currently being priced by a JOC contractor.  No Change.  Initial pricing has been received from a 
JOC contractor and is under review.   Pricing for construction and construction phase support has been 
reviewed; the project has a funding shortfall and a plan for supplemental funding is in review.  VDOT will 
provide $130,000 from the Countywide Safety and Operational FY2019 funds (CSOI) for the Vantage 
Point Shared Use Path Project; this should cover the project shortfall. In July, the County will work with 
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VDOT transfer the funds. No change. Coordination to transfer the VDOT funding is underway.  An item 
requesting authorization of funds will be placed on the September 20, 2018 Board Business meeting AIR.  
Authorization of the CSOI funds was received at the September 20, 2018 Board Business Meeting.  The 
IFB is being drafted. 

Waxpool Road at Pacific 
Boulevard and Waxpool 
Road at Broderick Drive 

Intersection improvements at 
Waxpool Road/Pacific 

Boulevard and Waxpool 
Road/Broderick Drive 

Broad Run 

Plats are being prepared from the design plans to discuss with impacted property owners in the area 
(commercial).  Right of way discussions are underway. VDOT is in the process of issuing comments on 
the 100% plan submission.  Appraisals are anticipated to be received within a week or so.  When a cost 
estimate is completed, Dewberry will submit a request for right of way authorization to VDOT.  Dulles 28 
Centre, ZCPA 2013-0002, proffered to dedicate the right-of-way and easements that are needed for a 
portion of this project.  Deed preparation is pending with the County Attorney’s Office.  Land acquisition 
is anticipated to be completed in Fall 2016.  Signature sets of the construction plans have been requested 
in anticipation of plan approval from Building & Development; right-of-way acquisition will be the next 
phase of this project.  Construction plans have been approved.  Right-of-way discussions have begun.  Four 
plats have to be revised due to parcel ownership changes.  Construction plan revision being processed to 
remove storm water pond from Dulles 28 Centre property.  Coordinating with Dominion Virginia Power 
(DVP) who is going to install new transmission line in the area.  Received cost estimate from DVP which 
is much higher than expected; cost estimate under review and discussion.  Utility design from Washington 
Gas and DVP being reviewed.  Plat comments sent on November 29, 2016.  Utility design and cost review 
is complete. Right of way acquisition continues.  Nutrient credits will be purchased through VDOT. The 
Dulles 28 proffered right of way and easements were requested on February 28, 2017.  VDOT review of 
the construction plan revision is pending; B&D has revised the plan and issued only 1 comment regarding 
nutrient credit purchase.  Right of way negotiations are ongoing. The last remaining comment has been 
addressed; confirmation of nutrient credit purchase has been received.  Deeds and plats are being finalized.  
The County Attorney’s Office is finalizing documents for ROW acquisition. The proffered right of way 
has been acquired; updated appraisals are required to prepare the updated offer letters. The proffered Dulles 
28 right of way has been recorded.   Revised proposals have been requested from Dominion Virginia 
Power.   Right of way and easement acquisition continues.  Coordination continues with Dominion Power 
for the revised proposals. Right of way and easement acquisition continues.  Dominion conduit will be 
installed by the County; preparation of the construction documents for the power conduit is underway. The 
revised utility relocation plans were sent to Dominion.  ROW acquisition continues. Dominion relocation 
plans completed. Will prepare to bid out that work shortly. ROW acquisition continues. ROW acquisition 
continues.  Preparation of the Dominion Energy relocation documents is underway. A plan revision is 
required to accommodate a property owners request during ROW negotiations. Updated parcel assessments 
for the remaining properties are anticipated to be complete soon.  The plan revision is anticipated to occur 
mid-June 2018. Completion of the updated parcel assessments is ongoing.  A design plan revision was 
submitted to B&D and VDOT as a result of land acquisition; land acquisition continues.  Resubmission of 
the revised construction plans is anticipated to occur mid-August 2018.  Land acquisition continues; several 
meetings occurred with impacted property owners throughout the month of July 2018.  Additional VDOT 
comments on the plan revision were received on August 27, 2018. Right of way acquisition continues.  The 
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VDOT comments received in August 2018 were addressed; the revised construction plan will be 
resubmitted to B&D and VDOT by mid-October 2018.  ROW acquisition continues; a new title report is 
required for one impacted parcel. Comments from B&D for approval of the design plan revision are due 
on early November 2018; VDOT comments are expected by mid-November 2018. The outstanding title 
report was received; the offer letter will be issued.  

Crosstrail Boulevard 
Segment A-2 

Construction of 4 lane 
divided Crosstrail Boulevard 
between Claudia Drive and 

Sycolin Road 

Catoctin 

A kickoff meeting was held on 3/24/2015.  Fort Myer is the contractor.  The Notice to Proceed was issued 
June 9, 2015.  A groundbreaking ceremony was held on June 30, 2015 and construction is underway. 
Blasting for excavation and storm pipe work has begun.  Installation of the storm structures is underway.  
The contractual completion is Spring 2018.  The project is on schedule.  Installation of storm structures 
continues.  Excavation and storm pipe installation continues.  Verizon has begun utility relocation along 
Sycolin Road. Verizon has completed utility relocation along Sycolin Road.  Blasting, excavation and 
storm pipe work continues.  Construction activities continue; this project remains on schedule. Blasting 
operations are nearing completion and the surplus material from the embankment at the Sycolin Road 
entrance is underway. The project remains on schedule for completion in Summer 2018.  Excavation and 
storm pipe installation continues as well as hauling surplus embankment from Sycolin road entrance. No 
change.  Current work includes cut and haul-off of the surplus embankment, storm pipe installation, and 
trench blasting operations.  The General Contractor is scheduled to begin base paving in October 2017.  
Cut and haul-off of surplus embankment, storm pipe installation, and trench blasting operations continue. 
The General Contractor is scheduled to begin base paving in November 2017.  Earth work and storm pipe 
installation continues. Cut and haul-off of surplus embankment material continues.  Storm pipe installation 
and final grade preparations for base asphalt on the west side of the project and Sycolin Road entrances are 
underway.  Export of surplus material and storm pipe installation and final grading work on the east side 
of the project continues.  Export of surplus material continues; an additional 18,000 CY of blasting, 
excavation and export which requires a scope change to GC.  The impacts of this change and weather days 
are in review and will likely extend the contract time to Summer 2018.  No change. Export of the surplus 
material to a Leesburg site has begun, however the project still has a surplus of 110,000 CY. Asphalt 
placement and entrance work at the Sycolin Road is anticipated to begin in April 2018. Export of surplus 
material continues.  Final grading and asphalt activities are anticipated to occur in May 2018 at the Sycolin 
Road entrance. Export of excess material continues is projected to continue through September 2018.  
Grading efforts are underway at the Sycolin Road end of the project. Export of excess material for grading 
and asphalt placement continues. Project completion anticipated to occur in late Fall 2018.  Export of the 
final surplus material will continue through September 2018. Construction continues on the final drainage 
pipe, and slope fill. Project completion is still anticipated to occur in late Fall 2018.  Export of the final 
surplus material continues.  Asphalt placement is anticipated to begin in late October 2018.  Export of the 
surplus material continues. Installation of the storm pipe will continues through October 2018 with asphalt 
placement anticipated to begin in early November 2018.  Export of surplus material continues along with 
installation of storm sewer and curb/gutter.  Asphalt placement is anticipated to start in early November 
2018. 
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Crosstrail Boulevard 
Segment B 

Design of Crosstrail 
Boulevard extension 

between Kincaid Boulevard 
and Russell Branch Parkway 

Catoctin 
Leesburg 

Roadway plans approved by VDOT.  Staff is working to get approvals from Town of Leesburg and the 
Dept. of Building and Development.    Appraisals for offsite property acquisition are underway.  Tuscarora 
Crossing proffered to obtain right of way over the next six months.  The County Attorney prepared a 
Memorandum of Agreement pertaining to Tuscarora Crossing’s time frame for right-of-way acquisition, 
which extends for six months following construction plan approval or September 1, 2016, whichever 
occurs first.  The construction plans have been approved by VDOT, we are awaiting approval from the 
Town of Leesburg, Building and Development and NoVa Parks.   The storm water management agreement 
that is required by the Town of Leesburg has been approved.  The Town of Leesburg has not yet approved 
the construction plans; vacation of a conservation easement and tree save area are required.  Deeds and 
plats have been submitted for review; the developer of Tuscarora Crossing to begin right-of-way 
acquisition.  DTCI met with staff from Town of Leesburg to address their comments; construction plans 
resubmitted June 28, 2016.  Storm water management agreement sent to property owner for review.  
Construction plan approval expected from the Town of Leesburg; meeting scheduled with the Town to 
discuss bonding requirements.  County needs to purchase stream credits. The construction plan was 
approved by B&D on August 26, 2016.  Currently working on finalizing bonding agreement and SWM 
agreement with Town and acquisition of stream credits.  The owner of Tuscarora Crossing’s obligation to 
acquire the off-site right-of-way expired on December 1, 2016; the County now has six months to acquire 
the right-of-way.  Conservation easement vacation needs to be executed for two properties (Arcardia and 
Springfield East); plat revisions are required after the vacations are recorded.  County also needs to finalize 
PC-2 agreement with Town of Leesburg.  PC-2 performance bond waiver agreement was approved by the 
Leesburg Town Council on December 13, 2016. At the January 3, 2017 Board of Supervisors Business 
Meeting, the Board directed staff to diligently continue activities to acquire right of way and easements 
needed to construct Crosstrail Boulevard Segment B.  Any parcels not secured by March 1, 2017 are to be 
forwarded to the April 2017 Board of Supervisors Public Hearing to initiate the eminent domain process.  
Right of way negotiations continue.   A Board item will be presented at the April 12, 2017 Pubic Hearing 
to initiate the eminent domain process.  Work continues with the Town of Leesburg for plat approval.   
DTCI staff met with owners of the Fricols subdivision to discuss compensation for the project. Signed 
deeds have been received from three property owners.  Negotiations with five outstanding property owners 
continues.  The Board Public Hearing on the Proposed Resolution authoring use of Eminent Domain is 
scheduled for May 10, 2017.  Some property owners have accepted the County’s offer to acquire the 
necessary right of way and easements.  Hunter Lee has signed a Memorandum of Understanding with the 
County to extend the timeframe for ROW acquisition an additional 90 days to August 5, 2017.  Four parcels 
remain outstanding for right of way acquisition.  Revised deeds and offer letters to be sent out.  Certificates 
were filed on the last four property owners on July 6, 2017. The wetlands permit was approved by DEQ 
and USACOE.  The Town of Leesburg issued minor comments on the 100% design plans; these comments 
are being addressed and the plans will be submitted early August 2017.  The Town of Leesburg approved 
the design plans on August 8, 2017.  All offsite easements and right of way have been acquired either by 
deed or filing eminent domain.  A design plan revision was submitted on August 21, 2017 to relocate the 
FAA access road.  Comments on the access road design have not been received.  Comments on the access 
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road design were received and are being addressed; resubmission of the plan is expected to occur in late 
November 2017.  The access road comments have been addressed; the design plan was resubmitted to 
B&D on November 14, 2017.  VDOT has approved the revision.   B&D approval of the access road revision 
is pending. No change. The RFP for purchase of wetlands and stream credits has been issued.  Preparation 
of the documents required for utility relocation is underway.  Preparation of the construction documents 
continues. Resolution of utility issues is ongoing with Verizon and Dominion.  Bids on the environmental 
credits were received; no bids were received for wetlands credits.  Resolution of the utility issues is ongoing 
with Verizon and Dominion.  The construction documents are anticipated to be complete mid-July 2018.  
The agreement for purchase of stream credits is under review with the County Attorney’s Office.   The 
IFB for wetlands credits purchase will be re-issued on July 15, 2018.Coordination of a Dominion Energy 
encroachment agreement is underway with the County Attorney Office (CAO).  Resolution of utility issues 
with Verizon and Dominion Energy remains ongoing.    Resolution of utility issues with Verizon remains 
ongoing. Coordination with the CAO regarding an encroachment agreements for Dominion continues.  Per 
VDOT, decision on bridge maintenance will be forthcoming.  Met with Samuels Mill attorney and engineer 
on 7/25/18.  Responses to interrogatories for court case due on 8/15/18.  RFQ for purchase of wetlands 
credits due back on 8/16/18.  IFB documents have been submitted to County.   Coordination with the CAO, 
Dominion Energy, and the Town of Leesburg continues regarding the Dominion Emery encroachment 
agreements.  Coordination with the Virginia Aquatic Resources Trust Fund (VARTF) and Dewberry to 
acquire wetlands credits remains ongoing.  Coordination with CAO and Samuels Mill attorney to resolve 
the court case remains ongoing.    A meeting was held on October 2, 2018 with Verizon to discuss the 
License Agreement. Coordination with Dominion Energy regarding the Encroachment Agreements 
continues.  On October 1, 2018 a meeting was held with Dewberry to discuss purchasing wetlands credits 
and other wetland mitigation options if they are needed. Review of the design plans by the Town of is 
required.   Coordination with Verizon and Dominion Energy continues.  County staff met with the 
purchaser of the Hunter Lee property to discuss issues related to construction.  The decision to determine 
the responsible party for maintenance of the bridge is outstanding.  Continue to investigate ways to obtain 
wetlands credits.                                                                                                 

Evergreen Mills Road / 
The Woods Road 

Intersection 
Improvements 

Turn lanes on Evergreen 
Mills Road at relocated The 
Woods Road; Final phase of 

the original scope of The 
Woods Road Relocation 

Catoctin 

Phase 2 - The turn lanes on Evergreen Mills Road will be pursued when adequate funding has been 
identified.  A meeting was held with Supervisor Higgins and representatives of Believer’s Baptist Church 
on July 2, 2015 to explain the situation.  County staff received an estimated cost for this work from VDOT.  
The cost estimate is $2,701,596.  Funding has not been identified. VDOT is preparing a cost estimate for 
the intersection which will be available in May 2016.  The cost estimate intersection improvement is 
$2.8M.  VDOT’s Central Office will prepare the design for the turn lanes; kick-off meeting held July 5, 
2016.  Funding for the project is proposed in VDOT’s FY2017-FY2022 Secondary Road Six Year 
Improvement Plan.  Tentative schedule is to acquire right-of-way in 2017 and begin construction in 2018.  
Right-of-way plans being prepared. Property survey completed.   Updated plans for utility coordination 
(UFI) have been received; the UFI was held on November 9, 2016.  Verizon’s easement request was 
received and in the process of being incorporated in the plans.  Review of right of way plans has begun.  
Open Space Easement coordination has begun.  An opinion from the County Attorney is required for 
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impacts to an Open Space Easement.  VDOT has approved the right of way and utility plans; right of way 
authorization to follow. ROW authorization remains outstanding.  Awaiting ROW authorization from 
FHWA.  ROW authorization was received from FHWA on July 12, 2017.  The notice to proceed received 
on July 19, 2017; right of Way acquisition and utility relocation is underway.  Right of Way acquisition 
and utility relocation continues. The plan revisions are complete; right of way acquisition and utility 
relocation continues.  The ROW plans were revised to eliminate the need for an easement on parcel 005 
(Loudoun County owned parcel). Preparation of the plans for Pre-advertisement Conference (PAC) 
continues. Construction advertisement is anticipated to occur in June 2018. Funding verification and 
preparation of the plans for the PAC continues; the PAC is scheduled for February 15, 2018. This project 
has been accelerated to provide full funding in the FY 19 budget.  ROW of way activities continue; the 
project is scheduled for advertisement in June 2018. The design plans have been submitted to VDOT 
Central Office for bid-ability review. Contract preparation for a June 12, 2018 advertisement is ongoing.  
The County requested that VDOT delay project advertisement to allow for coordination with an impacted 
property owner. The advertisement for construction was postponed to allow for coordination with an 
impacted property owner; discussions regarding this effort are underway. Coordination with an impacted 
property owner continues. The revised project administration agreement is being drafted and is anticipated 
in late September/October 2018. The draft project administration agreement is under internal VDOT 
review.  No change. 

John G. Lewis Memorial 
(Featherbed Lane) Bridge 

over Catoctin Creek 

Construction of a new bridge 
on Featherbed Lane over the 

existing truss bridge 
Catoctin 

A community meeting was held on March 26, 2015 at the Waterford Community Center to discuss the 
project.  A number of interested residents attended to review the options presented.  A follow-up 
stakeholders meeting was held on July 23, 2015 at the Waterford Community Center.  A bridge naming 
ceremony was held on July 29, 2015.  The next third stakeholders’ meeting was held on September 16, 
2015 from 11 a.m. to 1 p.m. in the Old Waterford School.  VDOT presented three alternatives to the State 
Department of Historic Resources for review. DHR chose option 2A which is building a new structure 
from the deck down.  The trusses remain but become ornamental.  VDOT will proceed with this option.  
Funding for this project comes on in later years of the State budget.  A fourth stakeholders meeting was 
held on February 23, 2016.  The concurrence was to move forward with Alternative 2A.  The number of 
bridge spans is contingent upon hydraulic analysis.  Effects Determination Report on the historic resource 
submitted to the Virginia Department of Historic Resources on March 25, 2016; VDOT expects to receive 
comments in May 2016.  Preliminary engineering of preferred alternative will begin when funding becomes 
available in FY2019.  Additional State of Good Repair funding of $800,000 has been made available to 
continue the project. Waiting for consultant to submit proposal for professional design services.  The Notice 
to Proceed with design was issued on February 14, 2017.  The project scoping meeting is scheduled for 
March 8, 2017. The fifth stake holder meeting was held on April 19, 2017 at Old Waterford School at 6:30 
p.m.  A site visit with the stakeholders is planned for May 8, 2017 at 6:00 p.m.  The field site visit was held 
as planned on May 8, 2017.  The stage 1 bridge report is being finalized. The Stage 1 bridge report 
submission is anticipated in July, 2017. The Stage 1 bridge report submission is anticipated in August 2017.  
VDOT completed its review of the Stage 1 bridge report and has provided comments to the consultants. 
No change.  The final Stage 1 report and responses to comments will be provided to the reviewers for final 
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comment. The Stage 1 Report has been issued for final comments.  The Stage 1 report has been completed.  
An application has been submitted to DEQ for water borings.  A design public hearing is anticipated to 
occur near the end of 2018. 60% design plans are anticipated to be complete by May 2018.  The Stage 1 
report has been finalized. The NTP for final civil design NTP was issued on December 4, 2017; the NTP 
for the Bridge final design is on hold contingent upon the approval of a design exception for the bridge 
railing. Additional soil borings will be performed upon approval of the permit application by VDOT 
Central Office’s Environmental division.  No change. The permit for the in-stream drilling was issued on 
March 9, 2018. VDOT staff anticipates field work to occur early April after the property owners have been 
notified.  The field work was completed in April 2018.  The 60% design plans are under review.  The PFI 
meeting is scheduled for June 13, 2018. A PFI meeting was held on June 13, 2018; design plan revisions 
based on comments received are underway. A VDOT public hearing tentatively planned for December 5, 
2018. No change.  A public hearing scheduled for December 5, 2018 from 6:30 p.m. to 8:30 p.m. at Old 
Waterford School.   Preparation for the public hearing is underway.   

Town of Hamilton 
Pedestrian Improvements 

Bike/Ped facilities from 
South Hughes Street to 
Harmony Church Road 

Catoctin 

This is a Transportation Alternatives project managed by the Town of Hamilton.  The design plans are 60% 
complete and right of way acquisition is underway.  No change.  Construction advertisement is anticipated 
to occur in June 2018. ROW acquisition continues. No change.  Due to environmental and right of way 
acquisition issues, construction advertisement is delayed to spring 2019. 

Route 15 Congestion 
Mitigation Improvements 

Study to identify short term 
solutions to mitigate 

afternoon congestion on 
northbound Route 15 

Catoctin 
Leesburg 

VDOT has identified pre-scoping funds to perform a more rigorous traffic study using the Town study 
from Wells and Associates as a base.  VDOT staff issued a notice to proceed to VHB on May 26, 2015.  
The study is underway by VHB.  The draft report is under review by VDOT staff.  When they have 
completed their review, the report will be presented for discussion to County and Town of Leesburg staff.  
A meeting to discuss the consultant’s report is scheduled for mid-March, 2016 with VDOT, Town and 
County staffs.  When a path forward is agreed to, the Chairman and District supervisors will be briefed to 
determine next steps.  Staff from VDOT, Loudoun County and the Town of Leesburg met on March 17, 
2016 to discuss the draft report; one of the proposed alternatives requires additional analysis and cost 
estimates need to be obtained in order to identify the recommended alternative.  The County issued a task 
order contract to obtain cost estimates and additional analysis for each alternative; report to be issued in 
December 2016, project team to brief the Board of Supervisors in early 2017.  Data collection is in progress; 
the study will capture traffic counts from two additional intersections on Business Route 15 (King Street) 
and include AM peak (southbound) traffic in the analysis.  Traffic counts have been captured at additional 
intersections; field observations have been made.  Traffic modeling in progress; study to be completed in 
early 2017.  The study will be presented to the Board on May 18, 2017.  The study was presented to the 
Board on May 18, 2017; the Board voted to expand the Route 15 Congestion Report to include the safety 
and operational issues on Route 15 north of Whites Ferry Road and directed staff to work with respective 
District Supervisors to conduct public input meetings.  The purpose of the meetings is to obtain feedback 
on the proposed improvements that were identified in the Route 15 Congestion Report and to solicit public 
input on safety and operational issues on Route 15 north of Whites Ferry Road. Tentative dates for meetings 
are June 26, 2017 and July 8, 2017; these meetings will be followed by stakeholder meetings.  The first 
public input meeting was held on June 26, 2017; two more meetings scheduled for July 8th and July 15th.  
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An item will be presented to the Board in September or October summarizing public comments and seeking 
approval on recommended alternatives.  The initial round of public input meeting are complete and were 
attended by 239 people; 2,006 people took the on-line survey; the 1st Stakeholder Committee meeting was 
held on August 1, 2017, and the 2nd Stakeholder Committee meeting is scheduled for September 14, 2017. 
The public input concluded that the top concerns are congestion relief, safety, and access; the majority of 
citizens support widening between Battlefield Parkway and Whites Ferry Road; the majority of citizens 
prefer a grade separated interchange at King Street and roundabout at Whites Ferry Road.  The Congestion 
Report is scheduled to go back to Board with the public’s recommendation in October 19, 2017.  Traffic 
counts for northern segment will be completed in September 2017.  The second stakeholder meeting was 
held on September 14, 2017.  At this meeting, a small group exercise was held in attempt to identify areas 
of focus for safety and operational study; the next stakeholder meeting scheduled for November 16, 2017.  
An item will be presented to the Board for the Route 15 Congestion Report on October 19, 2017. An open 
house for the Route 15 CPAM is scheduled for October 25, 2017 in the Dulles Room at the Government 
Center. On October 19, 2017, the Board directed staff to coordinate with VDOT to implement the Phase 1 
interim improvement (northbound auxiliary lane); work with VDOT to procure a design consultant for the 
remaining improvements; return to Board in first quarter calendar year 2018 with recommendation for 
specific improvements; and request funding participation from the Town of Leesburg.  DTCI staff and 
Kimley Horn presented an item to Leesburg Town Council on October 23, 2017 and attended the Route 15 
CPAM open house on October 25, 2017. The Stakeholder Committee met on November 16, 2017 to review 
the analysis for the flyover ramp and bow tie roundabout options.  Additionally, a small group exercise 
was conducted to prioritize the congestion relief concepts and roadway/safety features for the Route 15 
Safety and Operations Study.  The County received a scope of work from ATCS for a signage and striping 
plan; the cost seems high, comments were sent on December 1, 2017.  The documentation has been 
submitted to add the widening of Route 15 from Battlefield Pkwy to Montresor Road to the Constrained 
Long- Range Plan (CLRP).  VDOT will conduct the Location Survey for the corridor to Montresor Road 
over the winter with anticipated funding from its Pre-Scope account.  The Lucketts traffic calming project 
has been closed to further charges in order to preserve the remaining funds for use in the widening project.  
VDOT staff is reviewing the county’s application for NVTA funding. The Location Survey, in the form of 
aerial photography, of the corridor from Battlefield Parkway to Montresor Road is underway.  The signage 
and striping plan scope of services is being finalized. A request to the Town of Leesburg has been made 
requesting their preference in design options and that they consider the Board’s request for funding.  The 
CPAM will be presented at the February 14, 2018 Board Public Hearing.  The Town of Leesburg favors a 
traffic signal at King Street; financial support from the Town has not yet been determined.  A meeting with 
Maryland State Highway Administration and Frederick County, MD staff is scheduled February 2, 2018.  
The traffic analysis for the segment north of Whites Ferry Road is in progress.  The next Stakeholder 
Committee meeting is scheduled for February 28, 2018. A public open house for the Safety and Operational 
Study is scheduled for March 9 and 10, 2018. At the February 28, 2018 Board business meeting, the Board 
forwarded the Route 15 CPAM to its March 6, 2018 Business Meeting for action.  A kick-off meeting was 
held on February 12, 2018 with the design consultant for the signage and striping plan for the Phase 1 
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interim improvements; the draft plan expected in March 2018.  Survey notification letters will be sent to 
affected property owners after the March 6, 2018 Board meeting. Due to the new VDOT policy, pre-
scoping funds cannot be used to advance this project. Therefore, survey letters have not been sent out to 
land owners. A revised project agreement is required from VDOT.  Additional traffic analysis is being 
performed on widening Route 15 to Montressor Road, realigning Limestone School Road, and installing a 
roundabout at the intersection.  An item is anticipated to be presented to the Board in September 2018.  
Analysis of widening Route 15 to four lanes to Montressor Road, along with intersection realignments, is 
underway. An item requesting scope approval is anticipated to be to be presented to the Board of 
Supervisors in September 2018. A Public Open House meeting for the Safety and Operational Study is 
scheduled for September 26, 2018 from 7:00 - 8:30 PM at the Lucketts Community Center.   The congestion 
report results/concepts will be presented to the Board on September 20, 2018; the item seeks approval of 
the intersection treatments and the limits of widening. The congestion report was presented to the Board 
on September 20, 2018; direction was given to move forward with staff’s recommended improvements.  A 
Public Information Meeting was held on September 26, 2018 regarding the portion of the study corridor 
between Montresor Road and the Maryland State Line.   An online survey can be found on the Route 15 
project website; the survey closes on October 14, 2018.  Moving forward, updates to this project will only 
address the segment of the project corridor between Montresor Road and the Maryland State line.   Next 
month’s minutes will include a new project for the Route 15 improvements approved on September 20, 
2018.  The final Route 15 Stakeholders Committee meeting was held on October 22, 2018.  The Safety and 
Operations Report is anticipated to be complete by the end of the calendar year 2018; an item is anticipated 
to be presented to the Board 3rd Q FY 2019. 

Route 15 
Roadway Improvements 

between Battlefield Parkway 
and Montresor Road 

Catoctin 
Leesburg 

A task order survey consultant has provided a proposal to perform initial survey, base mapping, and utility 
designation work for the project; a purchase order (PO) is expected to be issued in November 2018.  A 
draft RFP for design services is being finalized. 

Waterford Mill 
Restoration of Mill Structure 
and Construction of Building 

Access Improvements 
Catoctin 

This project is funded by Moving Ahead for Progress in the 21st Century (MAP-21) Transportation 
Enhancement funds.  The design RFP will be issued in December 2016; contract award is anticipated in 
early Summer 2017.  The Design RFP was issued on December 21, 2016; proposals are due February 15, 
2017.  Bids were received; Procurement review process is underway. The Proposal Analysis Group is 
reviewing the design proposals. The Department of Procurement is scheduling interviews with the short 
listed firms.  Board approval of the selected design firm is anticipated for Fall 2017.  The shortlisted A/Es 
were interviewed and a Notice of Final Ranking was issued on June 12, 2017.  Loudoun County 
Procurement and DTCI are beginning contract negotiations with the top ranked firm. The design contact is 
expected to be awarded in September 2017.  No change. Contract negotiations continue. Loudoun County 
and the Waterford Foundation have reviewed the Architect’s revised design fee and expected/probable 
construction cost; this project will likely require additional construction funding to support project scope 
of work. No change.  The contract is being prepared by Procurement.  No change. Preparation of the 
contract continues; an ADA issue was resolved, and the final contract package will be submitted to VDOT 
for review.  The Design fee proposal and approved RFP submission package were submitted to VDOT as 
a part of the "Pre-Award Audit completion" processes. The County has requested that VDOT further review 
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and approve the Architect's Design fee proposals; the final Design contract is anticipated to be awarded to 
Glave & Holmes Architectural firm. Loudoun County is waiting for the VDOT approval for the design 
contract and Pre- Award approval. No change. 

Claiborne Parkway 
Extension of Claiborne 

Parkway between Croson 
Lane and Ryan Road 

Dulles 

Right of way has been cleared.  The County continues to work with Columbia Gas on obtaining approval 
of an existing gas main.  Pursuant to the Locally Administered Projects Manual, VDOT review of the IFB 
is not required.  Consultant is finalizing design for the Croson Lane and Ryan Road traffic signal.  The 
draft Invitation for Bid (IFB) has been prepared.  A preliminary engineering study agreement with 
Columbia Gas has been finalized.  County staff is reviewing Columbia Gas preliminary engineering study 
that was received on April 29, 2016.  On June 23, 2016, the Board of Supervisors approved a contract 
award to Columbia Gas for relocation of the gas lines; they are expected to mobilize in the Fall 2016.  After 
Columbia Gas has completed 50% of the relocation, the County will issue an Invitation for Bid for the 
Claiborne Parkway project.  Columbia Gas is currently onsite and working on relocating the twin 26” gas 
mains.  The IFB is being finalized with a target issue date of November 1, 2016.  Columbia Gas relocation 
has been completed.  The IFB was issued on October 14, 2016 and bids are due on December 6, 2016.  The 
VE Study final approval is pending with VDOT.  Bids were received on December 6, 2016 and are under 
review.  Contract award is anticipated in February/March 2017.  Notice to Proceed is planned for May/June 
2017.  The construction contact, which was awarded to Phillips Construction, was approved by the Board 
on April 23, 2017.  A kick off meeting, followed by a pre-construction meeting, will be held in mid-April; 
Notice to Proceed is anticipated in early June 2017.  The pre-construction meeting is planned for May 10, 
2017; followed by the notice to proceed with construction.  A Town Hall meeting with Supervisor 
Letourneau is scheduled for May 16, 2017. The Town Hall meeting was held as planned.  Notice to Proceed 
was issued on May 17, 2017 and the contractor has mobilized; survey work is underway. The project 
remains on schedule. Tree clearing activities completed as of June 23, 2017.  Phase 1 E&S controls and 
earthwork activities installation ongoing. Construction continues; current work includes earthwork, storm 
sewer installation, and blasting activities. Construction continues; current work includes phase II E&S, 
completion of the blasting work, earth work, and storm pipe installation. Traffic signal submittals are 
pending VDOT review and approval. Construction continues and is on schedule; earth work and storm 
pipe construction activities are ongoing, 30% of the roadway is now at subgrade elevation, and storm 
drainage installation is approximately 75% complete. Additionally, curb and gutter installation, sidewalk 
installation, base stone installation, topsoil placement, and asphalt paving operations are underway.  The 
project is progressing on schedule.  Approximately 40% of the roadway is now at subgrade elevation, storm 
drainage work is approximately 80% complete, and installation of sanitary sewer is approximately 75% 
complete.  Additionally, base stone installation, placement of curb and gutter, sidewalk, topsoil, and asphalt 
paving continues. The project remains on schedule. In the month November, grading, drainage and base 
stone work has slowed due to weather constraints.  Installation and backfilling of box culverts near the 
Ryan Road intersection has begun.  Currently, installation of the box culverts, base stone, curb and gutter, 
sidewalk, topsoil, and asphalt paving will continue through the fall for as long as weather conditions are 
suitable. The project remains on schedule. In the month December, grading, drainage and base stone work 
has slowed due to weather constraints.  Currently, approximately 40% of the roadway is at subgrade 
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elevation, approximately 25% of base stone is in place, storm drainage is approximately 80% complete, 
and installation of sanitary sewer is approximately 90% complete.   Installation of base stone, curb and 
gutter, sidewalk, topsoil, and asphalt paving will continue through the winter months for as long as weather 
conditions are suitable. The project remains on schedule.  During the month of January, grading, drainage 
and base stone work has slowed due to weather constraints. Currently, approximately 75% of the roadway 
is at subgrade elevation, approximately 75% of base stone is in place, storm drainage is approximately 80% 
complete, and installation of sanitary sewer is approximately 90% complete. Installation of base stone, 
curb and gutter, sidewalk, topsoil, box culverts, rough grading of SWM facilities, and asphalt paving will 
continue through the winter months for as long as weather conditions are suitable. This project remains on 
schedule. In the month of February, grading, drainage and base stone work has slowed due to weather. 
Approximately 75% of the roadway is at subgrade elevation, approximately 75% of base stone is in place, 
storm drainage is approximately 80% complete, and installation of sanitary sewer is approximately 90% 
complete.  Grading work for installation of the box culverts is approximately 60% complete; installation 
of the precast and cast-in-place concrete is anticipated to begin in March (weather dependent). This project 
remains on schedule, however weather delays have impacted the progress. Approximately 75% of the 
roadway is at subgrade elevation, approximately 75% of base is in place, storm drainage is approximately 
80% complete, and installation of sanitary sewer is approximately 90% complete (no change from last 
update). Precast and cast-in-place concrete is anticipated to begin in April 2018. Work on the stormwater 
management ponds continues as permitted by weather. The traffic signal plans have been reviewed by 
VDOT Traffic Engineering; no further revisions are needed. On March 12, 2018, test bores on the existing 
gas line were conducted; resolution of the gas line issue is ongoing. Resolution of the gas line issue 
continues, however, the design plan revision is underway and construction also continues. This project 
remains on schedule, however, due to the gas line conflict, construction slowed slightly during the month 
of April. Approximately 75% of the roadway is at subgrade elevation, approximately 75% of base stone is 
in place, storm drainage is approximately 90% complete, and installation of sanitary sewer is approximately 
90% complete. Precast concrete work is complete and cast-in-place concrete is anticipated to begin in May 
2018.  Also, work on the stormwater management ponds continues. The traffic signal permits were 
approved and the contractor began signal construction during April 2018. Resolution of the gas line conflict 
caused only minor project delays. Approximately 85% of the roadway is at subgrade elevation, 
approximately 80% of base stone is in place, curb and gutter installation is approximately 65% complete 
and base asphalt approximately 40% complete. Installation of the traffic signals is underway. Grading, 
drainage, and base stone work continues. Approximately 85% of the roadway is at subgrade elevation, 
approximately 80% of base stone is in place and approximately 80% of the base asphalt is complete. The 
signal contractor is onsite; conduit installation for the new signals at both intersections is underway, and 
the electrical service foundation has been poured. Landscape activities continue.  Grading, drainage and 
base stone work continued, however, weather delays were experienced. Approximately 85% of the 
roadway is at subgrade elevation, approximately 80% of the storm drainage complete, and installation of 
sanitary sewer is approximately 90% complete.  Installation of stormwater management, curb and gutter, 
and landscaping continued.  Storm sewer installation is approximately 80% complete, installation of 
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Sanitary Sewer is approximately 90% complete, and approximately 85% of the roadway is complete with 
intermediate asphalt.  Rough grading and placement of roadway subbase is ongoing and installation of 
stormwater management, curb and gutter, erosion controls, and landscaping continued. Construction 
activities continued, however, weather days granted during September will delay the completion to early 
November.  Approximately 95% of the roadway is complete with final asphalt, drainage is 100% complete, 
and storm sewer is 100% complete.  Power and communications are expected to be provided to the traffic 
signals by late November 2018. A date for a ribbon cutting being determined.   

Northstar Boulevard 
(Route 50 to Tall Cedars 

Parkway) 

Extension of Northstar 
Boulevard between Route 50 

and Tall Cedars Parkway 
Dulles 

A kick-off meeting was held on September 10, 2015.  The consultant, J2 Engineering, is currently 
collecting survey and traffic data.  The project schedule calls for 30% design plants to be submitted in late 
November, 2015.  A Public Information Meeting was held on December 15, 2015.  The design is moving 
forward.  The schedule is to submit 60% design plans to VDOT in mid-March, 2016.  The staff is working 
with VDOT to obtain SPAA approval.  First submission of bridge plans scheduled for early April, 2016.  
VDOT Standard Project Administration Agreement was executed on March 1, 2016.  Flood plain alteration 
application will be submitted on April 8, 2016.  Preliminary bridge plans will be submitted on April 12, 
2016.  Value engineering study held May 10-11, 2016; geotechnical report received in June.  Item going 
to July 21, 2016 Board of Supervisors Business Meeting to endorse design of the project.  The Board 
endorsed the road alignment on July 21, 2016.  60% design review comments being addressed.  County 
staff has begun meeting with property owners to discuss right-of-way acquisition.  County staff continues 
meeting with impacted property owners.  A traffic signal warrant analysis being prepared for Marrwood 
Drive intersection.  Utility Field Inspection (UFI) meeting held on November 22, 2016.  Plats will be 
submitted in late January 2017.   The traffic study was submitted on December 22, 2016.  100% plans will 
be submitted upon   approval of the traffic study and feedback from the utility companies.  Applicable 
floodplain applications were submitted to FEMA.  Appraisals have been ordered.  First submission of the 
plats will occur by the end of April.  100% design plans were submitted to B&D on April 10, 2017.  First 
submission of the plats occurred on April 14, 2017.  100% design plan comments were received and are 
being addressed.  The 100% bridge plans were submitted on May 25, 2017.   The 100% plan comments 
are being addressed. Coordination has begun with VDOT and General Services regarding maintenance of 
SWM pond.   Resubmission of 100% plans occurred during the week of July 31, 2017 and resubmission 
of 100% bridge plans occurred on July 26, 2017. Approval of the CLOMR from FEMA is pending.  It has 
been determined that the General Services will maintain the pond. Minor comments on the 100% bridge 
plans were received on August 8, 2017; resubmission occurred as planned on September 6, 2017.  Currently 
working to obtain final approval for design plans and plats. VDOT comments are being addressed as well 
the remaining B&D comments.  The   bridge plans were submitted for signature, CLOMR approval 
expected in near future, and right of way appraisal activities are ongoing. The CLOMR was approved on 
November 3, 2017.  A new fiber utility line is currently being installed along Route 50 in the vicinity of 
the proposed work; investigation by the County’s design consultant is underway. The design waiver was 
approved by VDOT; all comments have been addressed.  The design plans are anticipated to be resubmitted 
to B&D by late January 2018. B&D has requested signature sets.  Coordination with AT&T is underway 
regarding fiber relocation along Route 50. Fiber drawings are under review for conflicts with proposed 
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improvements.  The grading design is being revised to reduce wetlands impacts.  The signature sets were 
submitted to B&D.  A meeting with Supervisor Letourneau occurred to discuss ROW impacts. AT&T has 
revised their plans to avoid proposed roadway improvements.   A kick-off meeting is being scheduled for 
utility relocations where feasible. B&D approval is pending.  The design plans were approved on June 1, 
2018. Utility coordination continues.  Right of Way acquisition continues.   No change. 

Route 15 Interchange at 
Edwards Ferry/Fort Evans 

Road 

Design and construction of 
grade separated interchanges 
at Route 15/Edwards Ferry 
Road an d Route 15/Fort 

Evans Road 

Leesburg 

VDOT has initiated a project administration agreement with the Town of Leesburg.  The design contract 
was issued to HTNB.  A scoping meeting was held on May 1, 2015.  Traffic data collection is complete.  
The Town of Leesburg submitted the executed SPAA to VDOT on August 3, 2015.  Preliminary 
engineering was authorized on November 2, 2015.  Notice to proceed was issued to the consultant on 
November 10, 2015.  A study group meeting was held on December 16, 2015.  The Interchange 
Justification Report (IJR) framework document is underway.  A stakeholder meeting is planned for the 
summer of 2016 with a public information meeting to follow.  The next study group meeting is January 
20, 2016.   This project was submitted as a candidate for HB-2 funding.  It has not been recommended by 
VDOT staff for funding.  A public information meeting for this project is scheduled for March 10, 2016 at 
Leesburg Elementary School from 6:30 to 8:30pm.  Public information was held; additional comments 
were received via internet. Proceeding with IJR development.  Draft IJR expected in December 2016.  Next 
public information meeting to be held in February 2017.  Draft IJR was received January 2017.  The next 
public information meeting is anticipated for March 2017.  VDOT presented the design options to the 
Leesburg Town Council on February 28, 2017.  The 2nd Public Information meeting was held on March 2, 
2017.  VDOT is reviewing comments submitted during the Public Information meeting.  The draft IJR is 
anticipated to be complete late May/early June after the preferred alternative has been selected.  A meeting 
with the Leesburg Town Council has been scheduled for May 8, 2017 to discuss the design alternatives; 
the intent of this meeting is for the Town Council to select a preferred alternative. The draft IJR is 
anticipated to be complete late May/early June upon selection of the preferred alternative.  A follow up 
meeting with the Leesburg Town council was held as planned on May 8, 2017 to discuss on the design 
alternatives; Alternative “C” was chosen as their Preferred Alternative. A Value Engineering study was 
completed on May 10 & 11 2017; the study recommendations are anticipated to be available in July 2017, 
as well as the draft IJR.  County staff intends to present an information item of the Town’s selected 
alternative to the Board on June 22, 2017. DTCI staff presented an information item on the Town’s selected 
alternative to the Board on July 6, 2017.  The value engineering study recommendation approval by 
VDOT’s Chief Engineer is expected by the end of July 2017. The draft IJR submittal is anticipated to occur 
in early July 2017.  The draft IJR was received and is being reviewed at the District Office. The PFI meeting 
August 9, 2017.  The value engineering study recommendation by VDOT’s Chief Engineer is pending. 
The Value engineering study recommendation approval remains pending. The draft IJR review remains 
ongoing; staff is currently working through comments on the IJR. A PFI meeting was held on August 9, 
2017.    The design Public Hearing is anticipated to occur in Winter 2018.  The plans are being revised to 
address PFI meeting comments.  Work on the environmental documents continue.  The Public Hearing is 
expected to occur in Winter 2018.  Work on the NEPA document and revisions to the plans to address PFI 
comments and value engineering recommendations continues.  The Public hearing plans are under 
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currently review; the Public Hearing is expected to occur in Spring 2018, assuming NEPA document is 
complete.  The Public hearing plans were reviewed and comments have been issued.  The approval process 
of the IJR is continues.  The Design Public Hearing is expected to occur in Spring 2018 pending completion 
of the NEPA document and the IJR.  No change. – The draft NEPA document under review; preparation 
for a May 2018 Design Public Hearing is underway.  The draft NEPA document is under review. A VDOT 
Public hearing is tentatively scheduled for May 30, 2018 at Leesburg Elementary school (subject to change 
based on availability of school). A VDOT Design Public hearing is scheduled for May 31, 2018 at John 
W. Tolbert Jr. Elementary school.  The NEPA document is available for public review and comment. A 
VDOT Public hearing was held on May 31, 2018; the comment period closes on June 11, 2018.  The design 
approval process continues.  A public hearing was held on May 31, 2018; the comment period closed on 
June 11, 2018. The draft public hearing transcript is under review. Following endorsement from Town of 
Leesburg, VDOT will seek design approval from the Chief Engineer. On July 10, 2018 the Leesburg Town 
Council endorsed the design.  The Resolution states that the Town and VDOT will continue to work with 
the County to ensure that there is no loss of parking at the Shenandoah Building due to the interchange 
construction.  No Change.  VDOT is preparing a package for the CTB for approval of the proposed limited 
access lines.  A funding strategy is being developed in conjunction with the Town of Leesburg. A meeting 
with VDOT and Town of Leesburg staff was held November 1, 2018 to discuss advance acquisition of an 
impacted parcel. 

Route 7/Battlefield 
Parkway Interchange 

Design and construction of 
grade separated interchange 
at Route 7 and Battlefield 

Parkway 

Leesburg 

The Town of Leesburg has allocated $1 million in FY 2014, $1 million in FY 2015 and $11 million in FY 
2016 NVTA funding toward preliminary engineering and construction.  VDOT has been requested to 
administer the project.  Project scoping was held on March 11, 2015.  VDOT selected Whitman Requardt 
& Associates as the design consultant.  A scoping meeting was held with Town and County staff’s on 
September 3, 2015.  A draft SPAA was sent to the Town of Leesburg to execute on November 13, 2015.  
The SPAA was approved by the Town of Leesburg and has been sent to VDOT’s Central Office.   VDOT 
has signed the SPAA.  Notice to proceed will be issued when federal authorization is received.  Federal 
authorization was secured for preliminary engineering; notice to proceed for design was issued to Whitman 
Requardt on March 17, 2016.  Coordination of traffic models with Route 15/Edwards Ferry Road/Fort 
Evans Road is underway.  Traffic forecasting is underway.  NVTA awarded $20M to this project in 
FY2017. Proceeding with IJR development. VDOT Project scoping meeting scheduled for Sept 14, 2016.  
Proceeding with IJR and alternatives development.  Draft IJR is anticipated Summer 2017.  A public 
information meeting is expected to occur in Spring 2017.  A meeting is scheduled for April 24, 2017 to 
present the recommended design alternatives to the Leesburg Town Council.  A Public Information 
Meeting is scheduled for May 16, 2017 at John W. Tolbert ES from 6:30 p.m. to 8:30 p.m. to present and 
gain input on interchange alternatives.  A Public Information Meeting was held Tuesday May 16, 2017 at 
John W. Tolbert Elementary School from 6:30 p.m. to 8:30 p.m. A Meeting with the Leesburg Town 
Council is planned for June 26, 2017 to discuss the design alternatives and determine a preferred 
alternative.  On their June 27, 2017 meeting, the Town Council endorsed the Locally Preferred Alternative 
Single Point Urban Interchange for the Route 7 and Battlefield Parkway Interchange project including the 
preferred modification to the Cardinal Park Drive Intersection at Route 7 with right in and right out only 
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and, authorized VDOT to Utilize a Design-Build Contract Method to Construct the Project. A meeting with 
the Cardinal Park Community was held on July 18, 2017.  A PFI meeting is scheduled for September 28, 
2017 at the VDOT District Office; a design-build Risk Assessment meeting will follow.  The design-build 
risk assessment meeting is scheduled for October 12, 2017. The plans are being revised to address the PFI 
comments and the NEPA document is under way.  The PFI meeting was held on September 28, 2017 and 
the design/build risk assessment meeting was held on October 12, 2017. The plans are being revised to 
address the PFI comments. The NEPA document (CE) is underway. The RFQ is scheduled to be issued in 
mid-December 2017. PH is expected to be held in February/March 2018. The project is on schedule for 
issuance of an RFQ on December 8, 2017. 12/8/17. The NEPA document remains underway.  A VDOT 
Design Public Hearing is anticipated to occur in February/March 2018.  The project is on schedule. The 
RFQ was issued on December 8, 2017. The NEPA document remains underway.  A Public hearing is 
anticipated to occur on March 7, 2018 at John Tolbert ES from 6:30-8:30 pm. No change. A VDOT Public 
Hearing was held on March 7, 2018 and the comment period ended on March 19, 2018; formal responses 
to the comments are being prepared. At the April 2018 Town of Leesburg Town Council meeting, it is 
anticipated that the resolution in support of the project will be finalized.  The Town Council voted in favor 
of the project at the April Town Council meeting (April 24, 2018). Preparation of RFP is underway; a June 
advertisement is anticipated.  Preparation of the RFP continues for an anticipated June 18, 2018 
advertisement.  The RFP was advertised on June 18, 2018. A pre-proposal and utility coordination meeting 
was held on June 27, 2018. The RFP process continues. Alternate Technical Concepts (ATCs)/proprietary 
meetings are anticipated to be held in August. Proposals are due on December 12, 2018.  The RFP process 
continues; the process is on schedule.  The ATCs are under review; the project remains on schedule.  The 
RFP process continues. Responses to ATCs were issued. Technical proposals are due on November 27, 
2018 and cost proposals are due on December 12, 2018.  
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Memorandum 


 
 
 
Date: 
 


December 17, 2018 


To: Board of Supervisors and Board Aides, County and VDOT Staff, 
Sheriff’s Office 
 


From: Kelly Griffin 
 


Subject: Summary of County/VDOT Projects  
   
 
 
VDOT and County staff met to discuss various transportation projects on December 6, 
2018; a summary of project updates is attached. The next meeting is scheduled for January 
3, 2019. 
 
The report is sorted by election district, then by project name.  Some projects are located 
in multiple election districts, in which case the project appears in the first election district 
listed.  The most recent update is shown in red text. 
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Monthly Summary of County/VDOT Projects as of December 6, 2018 
 


PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 


George Washington 
Boulevard Overpass 


Design and construction of a 
bridge over Route 7 between 
Research Place and Russell 


Branch Parkway 


Algonkian 
Broad Run 


VDOT staff has been requested by the County to scope this project at the location of Route 7 and George 
Washington Boulevard/Richfield Way. A project kickoff meeting was held on January 30, 2015.  A scoping 
meeting was held on March 11, 2015.  Location survey work is complete and design is underway.  The 
next milestone for the project is the Preliminary Field Inspection (PFI) scheduled for mid-April 2016.  
Value engineering is planned for April 12 and 13, 2016.  The estimated construction advertisement date 
for the project is April 2019.  The Environmental Assessment document is underway.  Roadway design is 
underway.  Preliminary Field Inspection meeting held April 7, 2016.  Project team met with the owner of 
the Goddard School to discuss his plans to expand the facility.  VDOT value engineering study held April 
12-13, 2016.  Project team met with the owner of Security Public Storage on April 19, 2016.  Value 
engineering study to be released in July 2016.  VDOT Design Public Hearing scheduled for 6:30-8:30pm 
on December 15, 2016 at George Washington University.  The Design Public Hearing was held on 
December 15, 2016; preparation of the Public Hearing transcript is in progress. The Board of Supervisors 
endorsed the design at the March 7, 2017 Business Meeting; design approval will follow.  The 
Environmental Assessment is underway.   The Environment Assessment is being finalized with the Finding 
of No Significant Impact (FONSI) submission to the Federal Highway Administration (FHWA). Design 
approval is pending; the FONSI will be issued by FHWA after Design approval is issued.   A field 
investigation meeting is scheduled for August 9, 2017.  The design was approved on August 11, 2017; 
FONSI and FHWA approval can now be issued.  A Field Investigation meeting was held on August 9, 
2017.   VDOT is coordinating an alternate location for a 20 inch water main with Loudoun County and 
Loudoun Water staff. The stormwater management strategy has been finalized.  The design process 
continues for the relocated 20 inch water main in the right of way previously dedicated to the County for 
Riverside Parkway.  The Notice to Proceed (NTP) for the additional survey required for Loudoun Water's 
relocation was issued on October 24, 2017; the survey is anticipated to be available in December 2017.  
Following the survey work, the right of way plans will be finalized.  The utility designation survey along 
Ridgefield Way/Research Place is ongoing and is anticipated to be complete in December 2017. Following 
completion of the survey, the right of way plans, including utility easements, will be finalized. The NEPA 
is being finalized with completion of the FONSI.  The additional utility designation survey is complete; 
the right of way plans are being finalized by adding the utility easements. Upon completion of the plans, 
an application for right of way and utility authorization will follow, which is anticipated to occur in March 
2018. The Loudoun Water easement has been finalized; the plans are being revised for ROW and utility 
authorization. The final ROW plan set, including the utility easements, is complete and comments are being 
addressed.   The FONSI is anticipated to be finalized in March 2018.  Plan review continues for ROW and 
utility authorization. A second UFI team meeting is scheduled for April 17, 2018. The FONSI request letter 
was sent to FHWA on March 12, 2018.  All ROW comments have been resolved and the ROW sheets are 
being prepared. Following preparation of the ROW sheets, ROW and utility authorization will be 
requested. The FONSI was received on April 16, 2018.  The Federal Authorization Number for the RW 
phase was requested on April 25, 2018. Preparation of the Appraisals is underway. Once the NTP is 
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received, ROW acquisition will begin.  The NTP for ROW acquisition is anticipated late July 2018.  The  
NTP for ROW acquisition and utility relocation is anticipated to be received mid-August 2018.  The NTP 
for ROW acquisition was received on August 21, 2018.  No change. ROW acquisition is ongoing; all offers 
have been made.  No Change. 


Riverside Parkway 


Extension of Riverside 
Parkway from Loudoun 


County Parkway to 
Lexington Drive 


Algonkian 


A second public information meeting was held on October 21st. Staff presented the Board with an 
alignment recommendation at the December 3, 2014 business meeting.  The Board approved the staff 
recommendation to move forward with Alternative 1 alignment.  Thirty percent design plans were 
submitted to VDOT.  A public hearing was held on April 16th at G.W. University.   Sixty percent plans 
were submitted to VDOT in mid-September, 2015 for the road project.  Consultant is currently addressing 
60% comments from VDOT and Building and Development.  Final submission should be made in early 
2016.  The wetlands permit was issued on November 6, 2015.  Revenue share funds will not cover the cost 
of the new water line – only the portion impacted by the road project itself.  Staff is working on this funding 
issue with VDOT and Loudoun Water.   90% plans are being prepared for submission.  Utility design is 
needed before 90% plans can be submitted.  Title reports have been ordered.  90% design plans have been 
prepared but not yet submitted to B&D and VDOT.  The County is working with Loudoun Water to 
determine the placement of a 12 inch waterline.  The County received VDOT’s value engineering 
recommendations on August 16, 2016.  100% design plans have been submitted and reviewed, comments 
are being addressed.  Dedication and easement plats have been submitted and referral comments have been 
addressed.  Right-of-way acquisition to be initiated within the next month. Letters were mailed to property 
owners on January 3, 2017 to notify them that the County is proceeding with right of way acquisition.  On 
January 3, 2017, the Board of Supervisors approved an agreement with Loudoun Water that will provide 
for the installation of new water lines on Smith Circle to serve the Potomac Farms Community. Right of 
way acquisition is ongoing; some easement plats were revised and re-submitted to B&D as a result of right 
of way negotiations.  Right of way acquisition continues; all offers have been made.  Several of the 
proffered right of way dedications have been recorded.  The 100% design plans were sent to B&D and 
VDOT for review on May 19, 2017; right of way acquisition continues. Bona Fide offers are being 
finalized.  Right-of-way acquisition continues; Bona Fide offers continue to be made and negotiations 
ongoing with contacted property owners continue.  100% design plans are scheduled to be submitted to 
B&D mid/late August 2017.  Bona Fide offers have been made to all impacted property owners; ROW 
negotiations continue. The design plans are complete and nearing formal approval; final VDOT drainage 
comments being addressed.  Land acquisition remains on-going; an item will be presented at the October 
11, 2017 BOS PH for approval to use eminent domain procedures for right of way acquisition. The final 
VDOT drainage comments have been addressed and the design plan was submitted for review on October 
16, 2017.  The Dominion and Verizon PO’s for utility relocation have been requested.  Land acquisition 
remains on-going; certificates of take continue to be filed on applicable parcels.  The Dominion and 
Verizon PO’s have been issued.  Land acquisition is being finalized and staff is preparing the authorization 
package for Dominion and Verizon to being utility relocation. The design plans are approved.   The PO for 
mitigation credits is anticipated to be issued mid-April 2018. No change. Once the remaining properties 
have been acquired, utility relocation can begin.  Utility relocation is anticipated to begin in Spring 2018.  
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Bids for stream and wetland credits were received; there are no wetland credits available.  The PO for the 
sanitary sewer relocation on one impacted parcel has been approved; a meeting is being set up to schedule 
the sanitary sewer relocation. On April 2, 2018, Dominion Energy was authorized to begin utility 
relocation. Review of the final construction plan and bid documents continues. Preparation of the Bid 
document continues.  Dominion Energy is in the process of setting up the pre-construction meeting and 
scheduling the pole relocation work.  In May 2018, an existing conditions survey will be conducted on the 
parcel where sanitary sewer work will occur; installation of the sanitary sewer will follow.  The DVP utility 
relocation is anticipated to begin in June 2018.  A pre-construction meeting for installation of the sanitary 
sewer line on a specific parcel was held on June 6, 2018; construction will commence following the 
meeting.  Installation of the sewer line commenced; completion is anticipated late July 2018.  The 
construction plan sequencing is being revised to permit removal of the traffic signal at Route 7/Lexington 
Dr. ahead of the previously planned project schedule. The sanitary sewer line installation is complete. 
Coordination with Dominion Energy continues regarding the utility relocation schedule; utility relocation 
is anticipated to begin in August 2018.  Dominion Energy began their relocation work on August 23, 2018; 
Verizon and Comcast relocations will follow once Dominion Energy is complete.  The project sequencing 
was revised to allow for removal of the traffic signal at Route 7 and Lexington Drive earlier in the 
construction schedule.  The Dominion Energy relocation work continues; it is anticipated that the 
Dominion portion of the utility relocation work will be complete by the end of October 2018. The Verizon 
relocation will follow. A Board Public Hearing to assign the County’s utility easement to individual utility 
companies is required.  The Dominion Energy crews were pulled from the project for hurricane assistance; 
the work is anticipated to be fully complete by the end of November 2018.  The underground relocation 
work is complete except for one connection. Verizon and Comcast were given authorization to start their 
relocation work on the east side of the project limits, working westward.  The Dominion Energy relocation 
work is complete; Verizon and Comcast relocation schedules are pending.  


Riverside Parkway 
Extension (Ashburn 
Village Boulevard to 


Lexington Drive) 


Extension of Riverside 
Parkway between Ashburn 


Village Boulevard and 
Lexington Drive 


Algonkian 
Ashburn 


The Board approved an agreement with the Meladon Park representatives to acquire the approved design 
plans.  County staff has contracted for a signal warrant analysis and design of a signal.  Signal plans were 
submitted for final approval on September 25th to VDOT.  A purchase order has been issued to Christopher 
Consultants for design of the trail and preparation of right of way plats. Final plans with the trail went to 
VDOT on August 26, 2015.   A wetlands permit (JPA) was submitted on August 31st.  Approval should be 
granted by year’s end.  Staff is working with One Loudoun to determine whether there is interest in having 
this project constructed by Shirley Contracting under the “in furtherance of a proffer” option.  The Board 
approved a reimbursement agreement for this project with One Loudoun at its December 2, 2015 meeting; 
One Loudoun has signed the agreement.  The signal plans are approved, as are the road plans.  Staff is 
working to obtain the right of way from HHMI.  Deed to vacate the conservation easement has been signed 
by HHMI; they are reviewing deed of dedication and corresponding plat for right-of-way dedication.  
Shirley Contracting plans to commence construction on Riverside Parkway on April 25, 2016.  The 
dedication plat needs to be revised; wetlands credits need to be purchased.  Right-of-way has been recorded 
and wetlands credits purchased.  Construction to commence in late July/early August.  Construction has 
commenced; a waterline is being installed.  Waterline installation continues; plan revision needed to reflect 
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vertical adjustments.  Miller & Smith to submit VDOT permits for entrance and traffic signal and obtain 
County grading permit for the road.  Grading has begun, earthwork to continue throughout the winter.  
Waterline installation continues in the vicinity of Helix Drive.  Proposals are being obtained for street 
acceptance on the existing segment of Lexington Drive.  Installation of the storm drain has begun.  VDOT 
recertification of the traffic signal design at Ashburn Village Boulevard is pending.  Recertification 
approval of the traffic signal design at Ashburn Village Blvd. was received by VDOT on April 24, 2017.   
The waterline installation is complete.  The County and Pulte Homes executed a right-of-entry agreement 
which grants Pulte Homes permission to use a portion of existing Lexington Drive for construction for 
their project.  The project team is coordinating with property owners in advance of the initial traffic switch 
which will impact access to Helix Drive from Riverside Parkway.  DTCI staff is also working to obtain 
documents that are required for street acceptance of existing Lexington Drive. Current work includes curb 
and gutter and installation of the roadway stone bed.  On August 2, 2017 the initial traffic switch was 
completed which shifted traffic accessing HHMI to future westbound lanes.  A request for field 
investigation (RFI) will be issued to determine the tie in grade elevations at Ashburn Village Blvd.  Miller 
& Smith has not yet applied for the VDOT permit for the traffic signal at Ashburn Village Boulevard.  Staff 
is coordinating with VDOT permits to discuss the signage and striping requirements for the eastern 
connection to existing Lexington Drive. Loudoun County staff is coordinating with developers of 
Lexington 7 and Pulte for street acceptance by VDOT.  The permit for the traffic signal at Ashburn Village 
Blvd. was submitted by Miller & Smith.  Preparation for the street acceptance process continues; required 
documents are: As Built plans for existing Lexington Drive, a sketch plan to Pearl Crescent Square, and a 
signage and striping plan.  No change; as built drawings are required to submit the street acceptance 
package.  A PO is required to be issued for contract administration in support of the traffic signal 
installation at Riverside Parkway/Ashburn Village Blvd.  Purchase orders have been issued for the traffic 
signal and street acceptance contract administration. The landscaping issue has been resolved.  The street 
acceptance process continues.  The limits of the street acceptance were adjusted pursuant to a Board of 
Supervisors closed session discussion on July 3, 2018.  No change. 


Route 7/Ashburn Village 
Boulevard 


Construction of a grade 
separated interchange at 


Route 7 and Ashburn Village 
Boulevard 


Algonkian 
Ashburn 


Broad Run 


VDOT approved the design plans on October 5, 2015.  The County approved the Construction Plans and 
Profiles (CPAP).  Discussions on the bond amount are underway between the County, VDOT and the 
developer.  One Loudoun has contracted with Shirley Contracting to construct the interchange.  Shirley 
Contracting has the final utility easement plan.  A groundbreaking was held on October 22, 2015 at 11 a.m.  
Right of way is cleared.  The County Attorney’s Office has reviewed the bond agreement and provided 
comments to One Loudoun.  Silt fencing has been installed on the northwest quadrant of the interchange 
site.  Shirley Contracting intends to commence construction in March 2016.  One Loudoun submitted the 
bond to the County on February 25, 2016 and it is under review by the County Attorney’s Office.  
Construction of the interchange is scheduled to commence on April 11, 2016; anticipated completion date 
is Summer 2018.  Construction underway.  Utility relocation held up by outstanding Dominion Virginia 
Power easement; County is working to resolve easement language.  Completed installation of box culvert 
on north side of the project.  Construction of bridge piles in progress along with storm water management 
culvert.  Utility relocation in progress along with installation of box culvert on south side of Route 7 and 
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storm drain construction; piles are being set for bridge abutment B.  Work continues on bridge piers; 
underground utility installation in progress.  Grading has begun on Claiborne Parkway ramp; construction 
schedule being accelerated in this area with goal to remove the barrier by the end of September 2016.  
Utility relocation in progress along with storm drain installation, erection of the steel girders for the 
Ashburn Village Boulevard bridge, grading of Ashburn Village Boulevard and paving of ramps located on 
the south side of Route 7. Earthwork is in progress for the northern extension of Ashburn Village 
Boulevard/Ramp A.  Construction continues.  Submissions have been made to VDOT to relocate the 
existing traffic signal at the Ashburn Village Blvd./Ashbrook Commons intersection and submissions have 
been made for two new traffic signals that will be installed for the interchange.  The traffic signal plans are 
still under review with VDOT; approval is outstanding.  Utility relocation continues.  Grading is in progress 
for westbound Route 7; paving of Ramps A & C and Ashburn Village Boulevard adjacent to the bridge is 
underway.  The bridge deck work continues and is anticipated to be complete mid to late April.  
Construction of the interchange continues.  Current work includes utility relocation on the north side of 
Route 7, completion of Ramp B (Ashburn Village Blvd. to eastbound Route 7) and the northbound lanes 
of Ashburn Boulevard; a traffic shift is anticipated for July 2017.  The first traffic switch associated with 
construction of the interchange is planned to occur in late July 2017.  Northbound Ashburn Village 
Boulevard (AVB) traffic will be moved onto the bridge.  A detour will be implemented for vehicles that 
want to exit eastbound Route 7 to go northbound on AVB, as well as vehicles that are northbound on AVB 
that want to go westbound on Route 7; Riverside Parkway will serve as the detour route.  New ramps for 
northbound AVB to eastbound Route 7 and westbound Route 7 to northbound AVB will open.  The initial 
traffic shift was implemented during the evening of August 2, 2017.  The project anticipates lane closures 
during the weeks of August 14th and 21st to remove the overhang from the bridge; evening lane closures 
will continue through the end of the August for bridge painting.  The next traffic shift is anticipated to 
occur in early October 2017; this traffic shift will eliminate the traffic signal at Ashburn Village Boulevard. 
Currently working on the southbound lanes of Ashburn Village Boulevard to prepare for the anticipated 
October traffic shift. The existing traffic signal at Ashburn Village Boulevard is anticipated to be removed 
in early October; project planning to implement next phase of detours, which will impact left turns from 
southbound AVB to westbound Route 7 and eastbound Route 7 to southbound AVB.   Loudoun County 
staff anticipates that an item will be presented to the Board on September 20, 2017 to seek authorization 
for the County to fund lights on bridge. A ribbon cutting ceremony is scheduled for October 10, 2017 at 
11:30 in advance of traffic shift on October 11, 2017; this traffic shift will deactivate the existing traffic 
signal at the Route 7/Ashburn Village Boulevard intersection.  The traffic on eastbound Route 7 heading 
to southbound Ashburn Village Boulevard will be detoured onto Lexington Dr/Atwater St/Russell Branch 
Pkwy.  A detour will also go into effect for southbound Ashburn Village Blvd traffic coming from 
Riverside Parkway to go west on Route 7;  traffic will need to go west on Riverside Pkwy to Lansdowne 
Blvd to Route 7 ramp. The ramps on west side of the bridge are anticipated to be completed in early 
December 2017 at which time interchange will be completely open.  The ramp from eastbound Route 7 to 
Ashburn Village Boulevard is now open; Shirley Contracting anticipates opening remaining ramp from 
AVB to westbound Route 7 by mid-January 2018.  Guard rail is being installed on WB Route 7 ramp; ramp 
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opening is anticipated to occur in late January 2018.    All ramps are open; the westbound ramp opened 
January 15, 2018. No change; installation of the lights on the bridge is outstanding. A lighting plan is 
required by VDOT to complete the installation of the lights on the bridge; County staff is working to 
prepare the lighting plan. The lighting plan has been approved. The street acceptance process continues.  
The traffic signal foundations have been completed; waiting on the traffic signal material to be fabricated. 
No change. 


Belmont Ridge Road 
Bridge Over the 


Greenway 


Interim Widening of Route 
659/Belmont Ridge Road 
bridge over the Greenway 


from 2 lanes to 4 lanes; 
includes reconstruction of 


the approaches and 
reconfiguring some of the 


entrance ramps to the 
Greenway 


Ashburn 
Blue Ridge 


VDOT staff provided an analysis of what would be involved in restriping the bridge to accommodate four 
lanes versus what would be involved in constructing the bridge per the CTP with pedestrian 
accommodations and a sound wall.  The initial estimates are $5.5 million versus $37.5 million.  More 
discussion to occur between County and VDOT staffs.  The project was submitted as a candidate for HB-
2 funding.  It has not been recommended by VDOT staff for funding.  DTCI staff met with representatives 
of the Commonwealth Transportation Board and requested this project be funded by the Commonwealth.  
Funding for this project is reiterated in the Board of Supervisors Statement for the May 2, 2016 
Commonwealth Transportation Board Hearing on House Bill 2 Prioritized Projects which will be discussed 
at the April 21, 2016 Board meeting. VDOT’s Draft FY17 Six Year Improvement Plan (SYIP) proposes 
funding for this project; the final SYIP will be presented to the Commonwealth Transportation Board for 
adoption in June 2016.  $7.5M funding was approved for this project.  Project kick-off meeting held June 
29, 2016; design to be prepared by VDOT.  Project scoping meeting was held on October 12, 2016.  
Location survey is underway with planned completion April 2017.  Traffic forecasts have been completed; 
operational study is underway. No change. The operational survey is anticipated to be complete late 
April/early May.  A preliminary field investigation (PFI) meeting is anticipated for early Fall 2017.  The 
operational survey is complete and design is underway.  The PFI is tentatively scheduled to occur in 
Summer 2017.  The PFI meeting is anticipated to be held in early August 2017; concept plans will be 
presented at the Coordination Meeting. A PFI meeting was held on August 24, 2017.  The project schedule 
is being accelerated to enable construction in 2019.  Advertisement for construction is anticipated to occur 
in December 2018.  The NEPA document is well underway; once received, there will be a posting of 
Willingness to address public involvement.  The design plans are being prepared for the posting of 
willingness to hold public hearing phase.  A value engineering study is scheduled to begin in mid- 
November 2017. A value engineering study was conducted on November 14, 2017. The NEPA document 
is nearing completion and posting of willingness to hold a public hearing is expected to occur in December 
2017. The Posting of willingness to hold a public hearing was issued in December 2017; the comment 
period ended January 8, 2018. No requests requesting a public hearing were received. The draft of value 
engineering report was completed in December 2017 and is under internal VE team review.  This project 
includes a traffic signal at the westbound Dulles Greenway ramps. Because no requests for a public hearing 
were received, the next step is to obtain willingness to hold a public hearing approval. The value 
engineering study was approved by the VDOT Northern Virginia District Engineer.  The traffic signal 
design is ongoing.  A field investigation meeting in anticipated to occur in April 2018.Design of the traffic 
signal is ongoing. The field investigation (FI) meeting is scheduled for April 25, 2018. The traffic design 
is being done by VDOT Central Office; the Signal Justification Report (SJR) is complete and under review 
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by VDOT Northern Region Operations.  The FI meeting was held on April 25, 2018; review comments are 
being addressed.  A quality assurance (QA) review is scheduled for June 11, 2018; following the QA 
review, plans will be prepared for ROW review even though no ROW or easements will be 
required/acquired.  Following preparation of the ROW plans, preparation of the preliminary pre-
advertisement conference (PAC) plans will begin. The final design is progressing. Preparation of the 
Maintenance of Traffic (MOT) and sequence of Construction (SOC) plans are underway.  The ROW and 
environmental phases are complete. The PAC is scheduled for September 26, 2018.  The PAC plans were 
distributed for review on August 23, 2018; the PAC team meeting is scheduled for September 26, 2018.  
The PAC meeting was held on September 26, 2018; the design plans are being revised to address the PAC 
comments.  The design plans were revised to address the PAC comments. A summer 2019 advertisement 
is planned; it is anticipated that the project will be substantially complete in one construction season.  


Belmont Ridge Road 
Widening (Gloucester 
Parkway to Hay Road) 


Expansion of road from two 
lanes to four lane median 
divided roadway; includes 
two bridge spans over the 


W&OD Trail 


Ashburn 
 


The contract was awarded to Shirley/Dewberry. A Notice to Proceed was issued on October 16, 2015.  A 
kick-off meeting was held on October 19, 2015.  First submission right of way plans were submitted in 
December, 2015 and are under review by VDOT.  Final right-of-way plans were submitted in March and 
the design team is responding to VDOT comments.  The project team met with representatives from Luck 
Stone to discuss their concerns.  The project team has also been coordinating with the developer of Ashburn 
Overlook.  Construction activities should begin in late Summer or Fall 2016.   The project is scheduled to 
be completed in December, 2018.  Right-of-way approval on hold pending Federal requirements process 
on NVRPA property.  County staff met with Luck Stone to discuss special exception conditions and 
proffers that require right-of-way dedication and other obligations associated with road improvements.  
Right-of-way plans have been approved; 90% construction plans expected by the end of May.  Construction 
plans approved; bridge plans ready for approval.  Right-of-way acquisition in progress; construction 
expected to begin in September or October 2016.  Offers have been made to 75% of the property owners.  
Roadway plans and bridge plans are approved. Construction is expected to start September/October 2016.  
Ground breaking ceremony held September 27, 2016; “Pardon Our Dust” meeting held October 27, 2016.  
Construction has commenced with clearing, grading and utility relocation in progress.  Project construction 
continues; work has begun on the abutment for the bridge over the W&OD trail (northbound). Project 
construction continues; work has begun on the steel girder placement for the bridge over the W&OD trail 
(northbound). Project construction continues; work on the northbound Belmont Ridge Road bridge over 
the W&OD Trail is in progress in addition to utility, stormwater and grading work.  Project construction 
continues. Current work includes utility relocation, stormwater and grading work, and work on the 
northbound Belmont Ridge Road bridge over the Washington & Old Dominion Railroad Regional Park.  
The traffic shift on Belmont Ridge Road placing traffic onto the new northbound bridge over W&OD is 
planned to occur on or about July 17, 2017.  Project construction continues with utility, stormwater and 
grading. The northbound Belmont Ridge Road bridge over the Washington & Old Dominion Trail opened 
to traffic July 17, 2017. It is currently carrying one lane of traffic in each direction, and will open in its 
permanent northbound two-lane configuration once the new southbound bridge is complete. Work 
continues on the southbound Belmont Ridge Road bridge over the Washington & Old Dominion Trail.  
Project construction continues. Current work includes utility relocation, water main, gas main, erosion and 
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sediment control, maintenance of traffic, earthwork/grading, and storm pipe installation throughout the 
project. Also, grading, asphalt placement, and construction of the soundwall along the NB roadway has 
begun. Construction of the Bridge substructure of southbound bridge over W & OD Trail is ongoing. 
Construction of the stormwater ponds was completed. Project construction continues; the project is on 
schedule. A detour is scheduled for Portsmouth Boulevard at Belmont Ridge Road during October 20, 
2017- October 23, 2017; Hay Road and Claiborne Parkway will serve as detour routes. A traffic shift onto 
the new north bound Belmont Ridge Roadway (one lane in each direction) is tentatively scheduled for mid-
December 2017.  The project remains on schedule. Construction of the southbound bridge substructure, 
approach roadway, and mechanically stabilized earth (MSE) walls and embankment is ongoing.  Sound 
wall construction along the northbound roadway is complete. A traffic shift is anticipated to occur late 
December 2017; this traffic shift will place Belmont Ridge Road traffic onto the new northbound roadway. 
On December 20, 2017, both the Northbound and Southbound traffic on Belmont Ridge Road, between 
Hay Road and the new bridge over the Washington & Old Dominion Trail, was shifted onto new pavement 
for the NB roadway.  The new traffic pattern continues to be one lane in each direction. Construction of 
SB Bridge superstructure elements (deck, parapets, railing), approach slabs and approach roadway 
embankment are in progress. Earthwork, grading, cut & fill, and storm pipe installation continues 
throughout the project.  The southbound bridge deck and approach slabs at are complete; construction of 
the southbound bridge superstructure elements (terminal walls, parapets, railing, and pedestrian fence) and 
approach roadway embankment continues.  Earthwork/cut and fill operations, storm pipe installation, gas 
main installation, watermain installation and grading continue throughout the project. The construction of 
southbound bridge superstructure elements, approach slabs, and approach roadway embankment are 
complete. Roadway widening activities continue; erosion and sediment control, MOT, earthwork/grade cut 
and fill and storm pipe installation, fine grading, subbase and asphalt pavement placement (weather 
permitting), utility relocation work, temporary signalization, and signage.  Weather permitting, roadway 
construction activities (erosion and sediment control, MOT, earthwork/grade cut and fill and storm pipe 
installation; fine grading, aggregate subbase and asphalt pavement placement) continue for SB Route 659 
between Hay Road and Portsmouth Blvd., NB Route 659 from Portsmouth Blvd. to the bridge over the 
W&OD trail, and Belmont Station Drive to end of the project.  Utility relocation work, temporary 
signalization, and signage activates also continue.  Construction of the median, left turn lanes, shared use 
path on both sides of the roadway, and fine grading of the shoulders and ditches are underway.  It is 
anticipated that opening of the SB bridge and splitting NB and SB traffic will occur late July 2018.   
Roadway construction activities continue with focus on southbound Route 659 between Hay Road and 
Portsmouth Blvd, between the new southbound bridge to Jackpit Lane, northbound Route 659 from 
Portsmouth Blvd to the bridge over W&OD trail, and Belmont Station Drive to end of the project.  Opening 
of the southbound bridge and splitting northbound and southbound traffic is anticipated to occur in late 
July 2018; the bridge opening and traffic split will permit construction of the median, turn lanes, shared 
use path on both sides of the roadway, and fine grading of shoulders and ditches.  Roadway construction 
activities continue for the new southbound roadway between the new bridge over the W&OD trail and the 
Luck Stone entrance, and between Portsmouth Blvd. and new northbound bridge over W&OD trail.  Also, 
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roadway construction continues on the northbound roadway between Belmont Station Drive and 
Gloucester Parkway. The project remains on schedule.  On June 28, 2018, northbound and southbound 
traffic on Belmont Ridge Road was shifted onto the new northbound pavement between Belmont Station 
Drive and Gloucester Parkway; this shift allows for completion of abutment B of the new southbound 
bridge over the W & OD trail and Gloucester Parkway.   A traffic shift is planned for late August 2018, 
which will separate the northbound and southbound traffic on Belmont Ridge Road between Hay Road and 
Gloucester Parkway; this will allow for completion of the turn lanes, median and fine grading of ditches, 
slopes, and shoulders.  Roadway construction activities continue with storm pipe installation, grading 
activities, installation of curb and gutter, placement of subbase aggregate, and asphalt placement for the 
southbound roadway between the Luck Stone entrance and the Loudoun Water facility.  A traffic shift is 
planned for August 16, 2018 which will separate the northbound and southbound traffic on Belmont Ridge 
Road from Hay Road to Gloucester Parkway; this traffic shift will enable completion of the turn lanes, 
median, and fine grading of the ditches/slope/shoulders.  Roadway construction activities continued with 
storm pipe installation, roadway grading activities, placement of aggregate subbase and asphalt pavement 
between the northern abutment B of the southbound bridge over the W&OD trail and Gloucester Parkway, 
installation of curb and gutter, and placement of subbase aggregate and asphalt pavement for the 
southbound roadway between the Luck Stone entrance and the Loudoun Water facility.  A traffic shift is 
planned for the week of September 10, 2018 to separate the northbound and southbound traffic on Belmont 
Ridge Road between Hay Road and Gloucester Parkway to allow for completion of the turn lanes, median 
and fine grading ditches/slope/shoulders.  A traffic shift was completed on September 20, 2018 to separate 
the northbound and southbound traffic on Belmont Ridge Road between Hay Road and Gloucester 
Parkway.  Roadway construction activities continue with installation of remaining storm drain pipe and 
fine grading of median, shoulders, ditches and slopes, excavation, grading, curb and gutter,  placement of 
sub-base and asphalt pavement for the lateral road connections/tie-ins, and punch list work.  The project 
continues to be slightly ahead of schedule.  Construction activities continued with; fine grading of ponds, 
median, shoulders, ditches, slopes and placement of topsoil, the W&OD bike and horse trail under the new 
bridges,   punch list items, construction of curb and gutter, and installation of handicap ramps.  New asphalt 
was placed at a few locations and placement of the surface asphalt course will begin shortly.   A ribbon 
cutting ceremony is scheduled for December 5, 2018 at 11:00am.  The project was substantially completed 
on November 21, 2018 with the full four- lane configuration open to traffic. The ribbon cutting ceremony 
is was held on December 5, 2018.  This project is complete and will be removed from future meeting 
minutes. 


Farmwell Road 
Intersection 


Improvements 


SCOPE CHANGE - 
Intersection improvements 


w/trail and sidewalk 
additions between Ashburn 


Road and Smith Switch 
Road/Waxpool Road 


Ashburn 
Broad Run 


A scope of services for design was sent to Wallace Montgomery on June 21st.  Fee schedules are due back 
on July 17.  Staff is in negotiations with Wallace Montgomery due to preliminary costs being high.  Staff 
has pulled the survey and geotech work from the master contract and requested a revised fee schedule.  The 
work pulled can be accomplished by on-call contractors.  The project was awarded to Wallace Montgomery 
on November 23, 2015 to begin design.  A kick-off meeting was held on December 2, 2015.  Next steps 
are to get the survey, environmental assessment and utility locations identified.  Survey is complete; base 
mapping is in progress.  VDOT Standard Project Administration Agreement was executed on March 1, 
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2016.  On March 17, 2016, the Board directed staff to evaluate the intersection of Estate Place/Farmwell 
Road for safety concerns; the evaluation will be incorporated into this project.  A safety study for the Estate 
Place and Farmwell Road intersection is being prepared; staff expects to the Board in July 2016.  Survey 
complete; preliminary design due in August 2016.  Estate Place Safety Study will be presented to the Board 
in September 2016.  30% design plans expected in September 2016.  Estate Place safety study is scheduled 
for September 22, 2016 Business Meeting.  30% plans to be submitted on September 2, 2016.    DTCI’s 
design consultant is addressing comments from 30% design review.  A meeting with the Cameron Chase 
HOA is tentatively scheduled for January 2017 to discuss Estate Place access.  DTCI expects to receive 
60% design plans in February or March 2017.  A meeting with the Cameron Chase HOA was held on 
January 26, 2017 with no consensus on design solutions.  A follow up meeting will be scheduled with 
Supervisor Meyer.   Utility designations continue.  A Public Information Meeting is scheduled for May 30, 
2017 at 6:30 p.m. at Broad Run High School.  60% plans are anticipated to be submitted to VDOT and 
B&D in early June.  Design plan preparation continues.  Estate Place access issues will be presented at the 
May 12, 2017 TLUC meeting. A Public Information Meeting was held on May 30, 2017; a large number 
of comments were received from the public. The public comment period is open for a period of 2 weeks.  
Geotechnical work continues. The design consultant has been tasked with preparing a proposal for spot 
improvements only (not the full widening project).  An item will be presented to the Board at a future date 
for endorsement of the reduced project scope of work.  DTCI staff is working with the design consultant 
to finalize the intersection and pedestrian improvement scope of work; work to finalize the revised scope 
continues. Field traffic counts are being collected to update the traffic study.  The traffic counts are 
complete. The revised scope of work has been finalized with the design consultant. The draft traffic analysis 
was submitted to VDOT.  On January 18, 2018, an item will be presented to the Board to obtain 
authorization to modify the project scope. An item was presented to the Board on January 18, 2018 for the 
adjustment in scope of services; the Board referred the item to the February 26, 2018 TLUC Meeting to 
address specific intersection improvement questions. The scope adjustments were discussed at the February 
26, 2018 TLUC Meeting; TLUC recommendations will be presented to the full Board for endorsement at 
the March 22, 2018 business meeting. The scope adjustment was approved by the Board at the March 22, 
2018 Business Meeting.  The design consultant is moving forward on conceptual intersection design, 
including turn lane options, and design of the bicycle/pedestrian improvements. The revised traffic analysis 
is being prepared; it will be submitted to VDOT when complete.  The project scoping process with VDOT 
continues.   The scope of work was submitted to VDOT on June 22, 2018.  The 30% design plans are 
anticipated to be received in fall 2018. VDOT comments on the project scoping are pending.  VDOT 
comments on the traffic analysis were received on July 16, 2018; the County’s consultant addressed the 
comments and resubmitted the traffic analysis to VDOT on August 24, 2018. Feedback from VDOT 
regarding the revised project scoping is pending. VDOT approved the revised traffic study on September 
25, 2018; the preliminary engineering design is underway. Preliminary Design continues.  


Metro Station Area 
Pedestrian Improvements 


Design and construction of 
bike/ped facilities around the 


Ashburn 
Broad Run 


Dulles 


A study of missing bike/pedestrian links has been submitted to County for review and prioritization.  On 
July 6, 2016, the Board approved allocation of $442,936 additional FY2017 CMAQ funds and transfer of 
$5.7M of prior CMAQ funds from Leesburg Park & Ride Lot to this project.  A total of 16 projects and 3 
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Rt 772 (Ashburn) and Rt 606 
(Loudoun Gateway) stations 


intersections have been evaluated.  DTCI is working on a Request to Administer (RTA) and a Request for 
Proposals for design services for this project. No change.  The RTA is complete and will be submitted to 
VDOT in the next +/- 2-3  weeks. The RTA was forwarded to the County Administrator for signature.  
Once signed, the RTA will be submitted to VDOT.  The RTA was submitted to VDOT on June 23, 2017.  
VDOT is processing the RTA.  DTCI is updating RTA back-up information for VDOT; once completed 
the RTA can be approved and a project agreement can be generated.  DTCI staff has provided additional 
information to VDOT to supplement the RTA. VDOT is processing the RTA.  At Loudoun County’s 
request, this project will be administered by VDOT. Priority for design and construction of the missing 
links will be determined.  No change. A kick off meeting and site visit is scheduled for April 10, 2018.  A 
kickoff meeting with VDOT and DTCI was held on April 10, 2018; following the kickoff meeting, a site 
visit to evaluate existing trail connections as well as connectivity to the W&OD Trail occurred.   VDOT 
and DCTI staff continue to review and confirm the selected locations and priorities; once this is complete, 
VDOT staff will establish individual projects and solicit proposals from on-call consultants.  On July 5, 
2018, VDOT and DTCI staff met to finalize the selected locations and priority projects. A temporary UPC 
will be setup and the VDOT consultant procurement process will be initiated. The consultant procurement 
process is underway.  No change. Internal meetings were held with VDOT's design team to determine 
updated planning level cost estimates and prepare a draft schedule using available information and 
information gathered during the site visits. Project delivery strategies will be discussed with County staff 
when the above mentioned work is complete.  Updated planning level cost estimates and schedules will be 
issued to the County in November 2018; a meeting with County staff will be scheduled to discuss path 
forward.  A project scoping meeting is anticipated to occur in January 2019with VDOT, County Staff, and 
the selected consultant.  


Route 7/Route 659 
Interchange 


Construction of a grade 
separated interchange at 
Route 7 and Route 659 
(Belmont Ridge Road) 


Ashburn 


The Board awarded the construction contract to Shirley Contracting at its May 20, 2015 business meeting.  
A notice to proceed was issued to Shirley in September 2015 and construction is underway.  A ground 
breaking was held October 13, 2015.  Clearing is nearing completion, utility work continues.  The 
contractor installed barriers during January and February 2016 and has begun construction of a large box 
culvert on Route 659.  Blasting for the project has been scheduled; a news release was issued on February 
22, 2016 to inform the public.  Route 7 barriers have been installed and sections of the box culvert should 
be installed in March 2016.  Utility relocation and installation of box culvert continues; blasting is 
occurring for waterline installation.  Excavation for Ramp A pier has begun.  Construction continues.  
Bridge piles under construction.  Utility relocation along Route 7 to be completed by the end of July 2016, 
project team is assessing the impact of utility relocation delay.  Bridge pile construction continues along 
with excavation on the south side of Route 7.  Utility relocations completed with exception of one 
underground utility.  Removal of abandoned gas transmission line on north side of Route 7 is in progress.  
Completed the removal of the abandoned Washington Gas line.  Summit IG is currently relocating the last 
of the fiber optic lines along Route 7 with an expected cutover date of September 15, 2016.  Shirley 
Contracting continues with pile drilling for the piers and abutments, mass fill operations, storm water pipe 
installation, and ground improvements; Shirley intends to begin installation of the Loudoun Water service 
line in early September 2016 at Ramp B.  The Project Team continues to work with Summit IG and 
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Washington Gas on utility relocation.  Shirley continues with pile drilling on the north side of Route 7, fill 
operations at the southern approach and ramps, and storm water pipe installation.  Shirley continues with 
constructing the southern lanes of Route 659 south of the future Russell Branch intersection and intends to 
relocate traffic and allow for a north and south bound traffic switch in early Winter.   Shirley has completed 
installation of the base asphalt on the southern lanes of Route 659 south of Abutment A to the Gloucester 
Parkway intersection and the northern lanes of Route 659 south of Abutment A to the future Russell Branch 
intersection. Summit IG and Washington Gas relocations are expected to be complete January 2017.  Pile 
drilling and setting at Abutment B, which is located on the south side of Route 7, is complete and filling 
operations continue at Ramps A&D.   Relocation of the traffic signal at Promenade Drive and Belmont 
Ridge road was completed on December 22, 2016.  Utility relocation is complete.  Construction continues 
on bridge abutments.  Boring operations under Route 7 have begun for waterline installation. Erection of 
the bridge girders is planned to begin on or about March 27, 2017.  The work will take place in two phases 
and will require night time lane closures on Route 7.  Girder erection proceeded as planned is anticipated 
to be complete mid/late April. Placement of intermediate asphalt between Abutment A south to the 
Gloucester Parkway intersection has begun in preparation for the traffic shift between Gloucester Parkway 
and future Russell Branch Parkway. The traffic shift work will occur at night and on the weekend and is 
contingent upon construction of a temporary traffic signal at the intersection of Belmont Ridge Road and 
Gloucester Parkway. This traffic shift is anticipated to occur in mid/late May; proper notification 
procedures will be followed.  Installation of the waterline and storm drain continues.  Fill for embankment 
D, which is located at the northwest quadrant of the interchange, has begun.  Placement of asphalt on ramp 
A, which is located at the southwest quadrant of the interchange, is anticipated to begin in late April/early 
May.   Due to weather, placement of the asphalt on Ramp A was postponed and will be rescheduled.  Girder 
erection for the bridge superstructure was completed in April; bridge deck activities will continue for the 
next several months.  Work to construct the temporary traffic signal at the intersection of Belmont Ridge 
Road and Gloucester Parkway is underway and is expected to be completed prior to the southbound lane 
shift and transition from Gloucester Parkway to the new southbound lanes; weekend work scheduled for 
May 20, 2017 with June 1, 2017 as back-up date to complete the intersection work at the existing Route 
659/Gloucester Parkway intersection.  The southbound lane shift was completed as scheduled, along with 
the necessary temporary signal work.  Weather continues to delay the placing of asphalt on Ramp A; 
tentatively, the paving is scheduled to begin in June 2017.  Current work includes:  installation of the deck 
pans and rebar in preparation for the concrete bridge deck pours, installation of the Loudoun Water 
Betterment at Ramp B, jack and bore work under Route 7, installation of storm sewer, construction of the 
asphalt pedestrian trails along Belmont Ridge Road, and fill work for the embankment at Ramp D.  Work 
to prepare for the concrete deck pours continues; the first of six deck pours was completed on June 27, 
2017.  The new Belmont Ridge Road tie in north of the interchange at Promenade Drive is expected to 
completed by late June/early July 2017.  Asphalt placement at Ramp A (southwest quadrant) is expected 
to be completed in July.   The two jack and bore operations for the Loudoun Water betterment were 
completed in June along with the 20” waterline wet tap tie-in at Ramp B (southeast quadrant).   The 
pedestrian trails have been completed south of the interchange to the future Russel Branch intersection 
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along with the guardrail.  Work continues on installation of storm sewer along Ramp C (northeast quadrant) 
and embankment fill at Ramp D (northwest quadrant).  Additional Dominion Virginia Power (DVP) and 
Comcast utilities between existing Belmont Ridge Road and the Belmont Country Club adjacent and west 
of Baltusrol Terrace were uncovered.  These utilities appear to be conflict with the installation of the 
Loudoun Water relocation and betterment portion of the project.  A meeting is scheduled for Thursday, 
June 29, 2017 with the project team and impacted utility representatives to discuss these utilities. One of 
the three concrete pours at the bridge is complete; work to prepare the bridge for the remaining 2 concrete 
pours continues and it is anticipated that concrete pours will begin in early August 2017. The future 
Belmont Ridge Road tie in work north of the interchange at Promenade Drive was completed as 
planned.  Asphalt placement at Ramp A (southwest quadrant) was completed as planned.  Water line work 
was completed on both the South side and North side of Route 7, the permanent water line was tied in at 
both locations on the North side of Route 7, and the temporary tie-in was completed on the South side of 
Route 7.  In preparation for waterline work across Gloucester Parkway, traffic lanes were shifted on the 
west bound lanes of Gloucester Parkway; it is anticipated that the waterline work will begin in early 
August.   Shirley continues to work on installation of storm sewer along Ramp C (northeast quadrant) and 
mass excavation at Ramp D (northwest quadrant).  The Dominion Energy and Comcast utility conflict 
along Belmont Ridge Road and adjacent to the Belmont Country Club and Baltusrol Terrace appears to be 
resolved.  The County Project Team and Loudoun Water have agreed on a re-design which will allow 
Shirley Contracting to avoid the utilities during construction. On September 1, 2017 the deck pours for the 
interchange bridge were completed. Water line installation commenced in early August under the 
westbound lanes of Gloucester Parkway, as planned; however, due to the amount of rock encountered, 
installation was slow and is not expected to be completed until early September.  Once complete, traffic 
will be shifted to the westbound lanes of Gloucester Parkway to allow for the waterline to be installed 
under the eastbound lanes of Gloucester Parkway.  Excavation and storm sewer installation continues on 
Ramp C (northeast quadrant) and Ramp D (northwest quadrant).  It is anticipated that the pouring of the 
bridge sidewalks and parapet walls will occur in September as well as installation of overhead signs. The 
County Project Team continues to work with Loudoun Water to finalize a construction revision which will 
avoid a conflict with the waterline installation and unknown Dominion Energy and Comcast utilities 
paralleling Balutrosol Terrace.  The County Project Team has also commenced planning efforts and traffic 
count verifications for an anticipated February 2018 traffic shift.  This traffic shift will move traffic to the 
new bridge, implement associated detours, and eliminate the existing traffic signal at Belmont Ridge road; 
this shift if necessary to construct Ramp B (southeast quadrant) and Ramp C (northeast quadrant).  
Construction continues; concrete sidewalk pours and the concrete parapet wall pours began, the waterline 
installation was completed under the westbound lanes of Gloucester Parkway, the traffic shift to the west 
side of Gloucester Parkway was completed, the waterline installation was initiated under the eastern lanes 
of Gloucester Parkway, and excavation and storm sewer operations between Ramps D (northwest quadrant) 
and C (northeast quadrant) began.  Installation of some of the overhead signs has been delayed pending 
approval of the foundation redesign and coordination with VDOT for structural inspections.  At this time, 
the overhead sign installation has been pushed to the week of October 23, 2017; a press release will be 
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issued.  Traffic counts were collected in September 2017 and the detour plans are being prepared for the 
February 2018 planned traffic shift to the bridge are underway. The concrete work associated with the 
bridge deck, which includes the sidewalks, parapet walls, and terminal walls, is complete. The waterline 
installation along Route 659 continues both to the north and south of Gloucester Parkway.  Storm sewer 
operations and earth moving operations were switched between Ramp D (northwest quadrant) and Ramp 
C (northeast quadrant) as planned.  Installation of several overhead signs awaits approval on the foundation 
redesigns, foundation pour schedules, and coordination with VDOT inspections; installation is anticipated 
mid-November 2017.   A press release will be issued the week prior to installation of the overhead signs.  A 
construction Revision has been submitted to Loudoun County Building and Development, VDOT, and 
Loudoun Water for final review, comments, and approval.  The detour plans have been finalized for the 
planned February 2018 traffic shift which will remove the traffic signal at Route 7.  The detour plans are 
currently under review by the County and are expected to be shared with VDOT in early November.  
Several overhead signs have been installed; the remainder of the overhead signs are planned to be installed 
in December 2017. The Promenade Drive temporary traffic shift has been completed; this shift facilitated 
storm sewer work and initiated work on the Route 659 northbound roadway. Detour coordination is 
ongoing; this detour will open the newly constructed bridge to traffic and is currently planned for February 
2018.  Storm sewer installation, subbase, and intermediate paving are ongoing on Ramp D (northwest 
quadrant); asphalt placement is anticipated to be completed in December. Earthwork activated continue on 
Ramp C (northeast quadrant). Waterline installation north of Gloucester Parkway continues with a planned 
completion in December 2017. Two of the remaining overhead signs were installed during the week of 
December 11, 2017.  Planning is ongoing for a Route 659 NB long term temporary lane closure in the 
Promenade Drive area to facilitate storm sewer and roadway installation; the detour was activated on 
January 8, 2018. Ramp D subgrade undercut and aggregate subbase installations are complete; the lower 
section of base asphalt is partially complete.  Ramp C rough grading and bridge work continued, and the 
bridge traffic signal installation began.  Detour planning to remove the existing intersection (including the 
existing traffic signal) and activate the bridge in February 2018 continues.  VDOT has provided detour 
plan review comments and the County has provided responses.  Construction of the Route 659 Sound 
Barrier Wall is anticipated to begin in February 2018.   Construction activities continue including: storm 
drain installation, completion of grading of ramp C (northeast quadrant), grading of ramp B (southeast 
quadrant) is underway, the asphalt base course at Ramp D (northwest quadrant) was completed, waterline 
work continued, and installation of the lights on the bridge deck occurred.  A bridge safety inspection was 
completed by VDOT on January 22, 2018 and the report was issued the following day.  Detour planning 
to remove the existing intersection, traffic signal, and activate the bridge continues.  The tentative planned 
activation date for the bridge of mid-February 2018 has been postponed to mid-March 2018, weather 
pending. The delay is primarily due weather delays which affected required work activities such as paving, 
pavement markings, and road sign foundation installations.    Construction activities continue including: 
storm sewer and roadway installation on 659 northbound at Promenade Drive, the intermediate course of 
asphalt was completed at Ramp D (northwest quadrant), rough grading and storm sewer installation at 
Ramp B (south east quadrant), water line work, and installation of the first phase of the bridge lighting was 
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completed on ramps A (southwest quadrant) and D (northwest quadrant). Traffic signal work on the bridge 
continues in preparation for the March bridge activation. A press release was issued by Loudoun County 
on February 22, 2018, advising the public of the pending bridge activation and associated detours planned 
for the March 20, 2018, weather permitting.  Blasting was initiated within the median along Route 7 both 
east and west of the bridge for storm water drainage and grading and is likely to continue through March 
and into April 2018.  The Route 659 NB work activity at Promenade Drive has been completed to allow 
for the Phase I Traffic Shift and Bridge Activation on March 27, 2018.  Ramp B (southeast quadrant) rough 
grading operations were halted in March due to weather, however storm water sewer installations continued 
during the month of March. Water line work continues, blasting continued within the median along Route 
7 west of the bridge, and will continue east of the bridge during month of April.  In addition, blasting along 
Route 659 was resumed to allow for construction of the Route 659 NB lanes and expected to be completed 
by late April 2018.  The waiver request for the culverts under the future Cemetery Access Road was issued 
March 8, 2018; on March 23, 2018, DTCI received approval of the waiver from VDOT.  Construction 
activities continue including:  fill operations at Ramps B (southeast quadrant) and C (northeast quadrant), 
completion of the storm sewer and water line work at Ramp B (southeast quadrant), storm sewer 
installation at Ramp C (northeast quadrant), installation of the sound wall at Belmont County Club, and 
completion of fine grading operations on portions of Ramp B (southeast quadrant). Base asphalt placement 
on Ramp B (southeast quadrant) is anticipated to occur in early May; it is anticipated that Ramp B 
(southeast quadrant) will be open to traffic late May 2018. This ramp opening will allow access from 
Belmont Ridge Road northbound and southbound to access Route 7 east.  The concrete approach slab at 
Ramp B (southeast quadrant) was completed in April; completion of the approach slab at Ramp C 
(northeast quadrant) is anticipated to occur in May.  Blasting continued within the median along Route 7 
and at the future intersection of Russell Branch Parkway; it has been delayed by weather and is expected 
to be complete in early May at both locations.  Construction activities continue including:  cut and fill 
operations at Ramps B (southeast quadrant) and C (northeast quadrant), base pavement, underdrain, and 
curb and gutter on Ramp B, storm sewer, blasting, preparation of a Loudoun Water punch list, and sound 
wall installation at Belmont Country Club. The inclement weather in May 2018 has delayed completion 
and opening of Ramp B (southeast quadrant) until mid/late June. On June 21, 2018, Ramp B (southeast 
quadrant) opened which allowed access to Route 7 eastbound from Route 659 north and southbound.  The 
Sound Wall between the Belmont Ridge Country Club and Route 659 was also completed; painting of the 
sound wall is expected to begin in mid-July 2018.  Cut and fill operations continue, excavation and 
pavement operations were initiated south of Gloucester Parkway for construction of the northbound lanes 
of Route 659, and the mass excavation for Route 659 Northbound lanes just south of Russell Branch 
Parkway continued.  Ramp D is anticipated to open in late July/early August 2018.  Coordination regarding 
signage for the Belmont Slave Cemetery is ongoing. Construction activities continue including: painting 
of the sound wall, excavation and pavement operations south of Gloucester Parkway, pavement placement 
and curb and gutter installation,  and storm sewer installation. Weather impacts caused a delay in the 
opening of Ramp C; as a result, the opening of Ramp C has been moved to early August 2018, however a 
Ribbon Cutting Ceremony was held on July 27, 2018.    The night work required to complete installation 







 


16 
County/VDOT Project Update 


December 2018 
 


PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 


of storm water crossings and milling and paving operations on Route 7 will begin in August 2018 and 
continue through October 2018. Construction Activities continue including: completion of the painting of 
the sound wall on the east side (painting of the west side is planned for late September 2018), completed 
excavation and pavement operations for the eastbound lanes of Gloucester Parkway, mass excavation for 
Route 659 Northbound lanes just south of Russell Branch Parkway continued, final subgrade cuts for the 
northbound lanes of Route 659 between Gloucester Parkway and future Russell Branch Parkway occurred,  
and night work is ongoing to complete storm sewer crossings and mill and paving operations on Route 7 
(two of the three eastbound storm crossings were completed in August along with the mill, fill, and 
intermediate pavement on westbound Route 7). Ramp C (northeast quadrant) was opened on Monday, 
August 6, 2018 which allowed for full single lane functionality on the bridge.    Construction activities 
continue including: sound wall painting, completion of the work at the intersection of Gloucester Parkway 
and Route 659 with final signal configurations expected to be complete in October 2018, fine grade 
operations, aggregate placement, underdrain, storm water installation adjacent to Promenade Drive, and 
base asphalt operations on the northbound lanes of Route 659 between Gloucester Parkway and the future 
intersection of Russell Branch Road.  The storm water crossings on eastbound Route 7 are complete as are 
the mill and fill operations on westbound Route 7.  Final surface paving operations are expected to begin 
at Ramp D (northwest quadrant) and C (northeast quadrant) during the westbound Route 7 road closures.  
Surface paving on Route 659 southbound and northbound are expected to be completed in October.  Once 
complete, the mill and overlay work on Route 7 eastbound and Ramps A (southwest quadrant) & B 
(southeast quadrant) will begin.  Night work is expected to extend into November 2018.  Construction 
activities continued including: completion of the sound wall staining, fine grade operations, aggregate 
placement, underdrain, base and intermediate asphalt operations were completed on the northbound lanes 
of Route 659 between Gloucester Parkway and the future intersection of Russell Branch Road, completion 
of the storm sewer, final surface paving was completed for the Route 659 southbound lanes between 
Riverside Parkway and Russell Branch Parkway intersection, for Route 659 northbound lanes between the 
Russell Branch Parkway Intersection to the interchange bridge, for all interchange ramps and the center 
lanes for Route 7 EB and WB.    The signal configurations at Gloucester Parkway were rescheduled to 
occur along with the northbound lane switch on Monday, November 5, 2018.  The signal foundation at 
Promenade Drive was installed during the month of October 2018 and all signal work is expected to be 
completed by the end of November 2018 at the Promenade Drive intersection. The signal configurations 
at the Belmont Ridge Road/Gloucester Parkway and Belmont Ridge Road/Promenade Drive intersections 
are complete; final VDOT approval is pending.  Construction activities continue with: construction of the 
Route 659 southbound lanes immediately south of the Russell Branch intersection, construction of the 
pedestrian trail on both sides of Route 659 between Gloucester Parkway and Russell Branch Parkway, 
completion of the Route 7 eastbound median shoulder, median shoulder work, and removal of spoil 
material in the median.  Weather pending, final pavement and striping is to be complete mid-late December 
2018. 
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Belmont Ridge Road – 
Truro Parish Drive to 


Croson Lane 


Widening  of Belmont Ridge 
Road from 2 lanes to 4 lanes 
between Truro Parish Drive 


and Northstar Boulevard 


Blue Ridge 
Broad Run 


Dulles 


A meeting was held with VDOT staff on 3/30/2015, with B&D on 3/31/2015 and with Loudoun Water on 
4/6/2015 to discuss design details.  The 30% plans were received for review from the design consultant.  A 
location and design public hearing on the 30% design plans was held on June 23, 2015 at Mill Run 
Elementary School.  The Belmont Ridge Road and Croson signal plans were submitted to VDOT on April 
27, 2015.  Sixty percent design plans were submitted to VDOT on 6/29/2015.  The Board approved the 
design concept on September 16, 2015.  The utility field inspection was conducted on November 20, 2015.  
After obtaining the utility easement needs, the plats can then be prepared.  Staff continues to coordinate 
with utility companies.  Dominion has indicated their design will not be provided until April 1, 2016.  This 
pushes the schedule back 3-4 months.  Bids were received for a traffic signal at Belmont Ridge 
Road/Croson Lane which will be installed in phase 1 of this project.  90% plans were submitted to B&D 
and VDOT on April 6, 2016.  Project team meeting held to discuss right-of-way acquisition and existing 
open space easements.  Dedication plats to be submitted soon.  DTCI has begun meeting with property 
owners to discuss right-of-way acquisition.  Construction plan and plats have been provided to NOVA 
Parks for review.  Notice to proceed has been issued for installation of traffic signal at Belmont Ridge 
Road/Croson Lane; signal installation expected to be completed by December 2016.  Dedication plats have 
been submitted to Building and Development for review.  100% design plans scheduled to be submitted in 
mid to late September 2016.  Submission of final design plans scheduled for first week of December 2016; 
second submission of plats scheduled to occur by end of December. 100% design plans were submitted to 
B&D for review on November 30, 2016.  Staff is coordinating with CalAtlantic Homes, the developer of 
the Lim Property.  Submission of the revisions to 100% design plans will occur by April 2017.  Appraisals 
have been ordered.  Second submission of the 100% plans occurred on March 10, 2017 and a meeting was 
held with VDOT on April 4, 2017 to discuss the outstanding comments.  Right of way acquisition will 
begin when the appraisals are received.  Final comment responses were submitted to VDOT on April 24, 
2017; appraisals remain outstanding.   100% design plan approval is awaiting B&D approval; the utility 
relocation plan and estimate is moving forward as originally designed. All appraisals have been received 
and plats are complete; right of way acquisition will begin upon authorization from VDOT.  The 100% 
Plans have been approved by B&D.  The land acquisition process will begin when the appraisals have been 
received.  The County Attorney’s Office has begun to prepare the offer letters and deeds, however, the 
appraisals remain outstanding.  A final decision on the utility relocation has not yet been reached. Staff is 
in the process of receiving appraisals; offers are being made. DTCI staff continues to work with Dominion 
Virginia Power and Loudoun Water to bring resolution to utility issue on an impacted property. A 
resolution was reached with Dominion Virginia Power and Loudoun Water on the final location of the 
overhead utilities.  Land acquisition continues.  Coordination with LCPS between the road design and the 
ES-31 site is ongoing; additional turn lanes at the Waxpool Road intersection are being explored.   Right 
of way acquisition continues; signed agreements for right of way have been obtained from approximately 
five property owners.  Pending a signed agreement, LCPS can move forward with land acquisition for the 
new Elementary School.    Acquisition of the Elementary School parcel is complete; other land acquisition 
activities continue. Land acquisition continues as well as acquisition of stream and wetlands credits. Signed 
agreements have been obtained for approximately eight properties.  Stream credits and a portion of the 
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wetlands credits for the elementary school site have been procured.   Right of way acquisition continues. 
A new project administration agreement is required; it will be issued after July 2018. Right of way 
acquisition plat preparation continues. No change.  The Dominion Energy Plan and Estimate (P&E) was 
received and forwarded to Verizon.  Right of Way acquisition continues.  The revised SPAA remains 
outstanding. Right of Way acquisition continues; the easement deeds with Dominion and Verizon are also 
being processed.  The purchase of wetland credits is ongoing; alternate purchasing options are being vetted 
with the Department of Finance and Procurement.   


Dulles West Boulevard 


Design of Dulles West 
Boulevard from Dulles 


Landing Drive to Northstar 
Boulevard (phased 


construction) 


Blue Ridge 


An RFP for design services is being developed. The Arcola Center proffers are being reviewed to refine 
the RFP scope of design services.  


Northstar Boulevard 
(Route 50 to Shreveport) 


Extension of Northstar 
Boulevard between Route 50 


and Shreveport Drive 
Blue Ridge 


The preliminary scope of work is complete.  Discussions are underway with Board members, County staff 
and the developer of Brambleton regarding alignment.  The County had J2 Engineers review and comment 
on the latest Brambleton design provided by Urban. VDOT Standard Project Administration Agreement 
was executed on March 1, 2016.  County is obtaining cost estimate for 30% design.  County is moving 
forward with preliminary engineering of this project.  Draft scope of work for preliminary engineering has 
been prepared and is being reviewed.  Request for proposal is being drafted.    Draft RFP is being revised 
in preparation for advertisement. VDOT is reviewing the draft Request for Proposal (RFP).  Comments 
from VDOT’s Civil Rights Division were received and addressed.  VDOT is reviewing the revised draft 
RFP. The RFP was issued on April 7, 2017; bids are due May 9, 2017.  Proposals have been received and 
the Proposal Advisory Group (PAG) is set to review the proposals on June 16, 2017.  Due to conflicts the 
PAG has been rescheduled to 7/28/17. Award of the design contract is anticipated for September 2017.  
The PAG met on July 28, 2017; interviews for the short listed firms are scheduled for 8/23/17 and 8/24/17.   
Contract award is anticipated for September/October 2017. The top ranked firm was selected, the scope of 
work has been issued, and the fee negotiation process is ongoing.  Contract award is anticipated for 
November/ December 2017.  No change. The contract has been accepted by the County and a pre-award 
package has been submitted to VDOT.  An item for contract award is scheduled to be presented at the 
FGOEDC meeting on November 14, 2017 and the December 5, 2017 Board Business Meeting, if approved.  
The Board approved the design contract at its December 5, 2017 Business meeting.  The kickoff meeting 
was held on January 10, 2018.  The purchase order (PO) has been issued to Dewberry.  Property owner 
notification letters have been issued and data collection is underway. Traffic counts, survey work, and 
aerial imagery are underway. The wetlands delineation work is complete.     Aerial mapping and deed 
research has been completed, property line survey is ongoing, utility designations are underway, and 
wetlands limits are being field located.  The conceptual plans will begin upon completion of the property 
line survey.  Traffic counts, survey, wetlands delineation, and utilities delineation are complete; location 
of septic areas is ongoing. Preparation of the concept alignments will begin once collection of the base 
information has been completed.  A revision to the project agreement is required due to receipt of the 
TIGER grant. The traffic Counts, survey, wetlands delineation, and title are complete; utility designation 
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is ongoing. After completion of the utility designations, Dewberry will finalize the draft alignment and 
review with the County. Traffic projections have been finalized and a draft alignment was provided on 
June 26, 2018; design adjustments are being considered to minimize utility conflicts. A meeting to discuss 
right of way impacts to the VDOT maintenance facility is tentatively scheduled for July 19, 2018. Initial 
meetings with impacted property owners (including VDOT) occurred in early July 2018. Coordination with 
FHWA and VDOT regarding the TIGER grant continues. Dewberry began to gather environmental 
information for preparation of the NEPA document.  Development of the road plans continues.   
Development of the 30% road plans continues along with the NEPA process. A meeting with Procurement 
is scheduled for October 5, 2018 to discuss alternative means of project delivery.  Preparation of the 30% 
design plans and NEPA document continues.  Preparation of the bridge type, size, and location (TS&L) is 
underway.   Delivery of 30% design plans is anticipated to occur mid-late December 2018 with the design 
Public Hearing tentatively scheduled for February/March 2019.  Alternate means for right of way 
acquisition and utility relocation are being discussed with FHWA and County staff.                    


Round Hill to Franklin 
Park sidewalk and trail 


Sidewalks and Shared Use 
Path along eastbound 


Business Route 7 to Franklin 
Park 


Blue Ridge 


Right of way acquisition continues.  A meeting was held on March 21, 2017 with the Round Hill Town 
Council to provide the status of right of way acquisition; right of way acquisition continues. Progress has 
been made on right of way acquisition; 17 out of 26 property owners have agreed to grant right of way 
and/or easements required for the project.  Right-of-way agreements with 17 property owners have been 
reached; the County is having difficulty reaching agreements with the remaining property owners.  The 
County is now working with Town of Round Hill on possible eminent domain for the remaining parcels.  
A joint bidding package for the County project and Town Main Street project is being prepared. County 
staff met with the Town of Round Hill on June 2, 2017 to begin development of a joint bid package for 
County project and the Town’s Main Street project.  The County Attorney’s Office is preparing resolutions 
for eminent domain.  An item will be presented at the July 12, 2017 Board Public Hearing to gain 
authorization for eminent domain. At the July 20, 2017 Business meeting, the Board authorized the use of 
eminent domain to complete right-of-way acquisition; right of way and easement negotiations continue.   
The County Attorney’s Office is working to finalize ROW acquisition; signed offer letters have been 
received on all properties except for two.  A draft Invitation for Bid has been prepared and being reviewed 
by DTCI staff.  The County Attorney’s Office is working to acquire right-of-way from one remaining 
property owner.  DTCI staff is working with the Town of Round Hill on a project coordination agreement 
for the County to administer the Town’s Main Street Project.  Right-of-way acquisition continues for the 
one remaining property owner.  DTCI staff met with the Town of Round Hill on October 17, 2017 to 
address issues related to the County to administering construction of the Town’s Main Street project.  The 
County has reached agreement with all impacted property owners; the County Attorney’s Office is 
finalizing deeds and coordinating signatures. An advertisement authorization package is being prepared 
along with a Project Agreement for the County to administer Town’s Main Street project concurrent with 
this project. The final deeds and easements are being recorded to complete Right-of-Way acquisition.  
DTCI staff is working with the Town of Round Hill on a project agreement to administer Town’s Main 
Street project concurrent with the County’s sidewalk/trail project. The County Attorney’s office has 
competed review of The Memorandum of Understanding (MOU); the MOU is planned to be presented to 
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the Round Hill Town Council on February 1, 2018.  Following Town Council action, an item will be 
presented to the Board on March 6, 2018 to approve the MOU.  The MOU will be presented to the Board 
at its March 6, 2018 business meeting.  Preparation of the IFB is underway. The MOU was approved by 
Board at the March 6, 2018 business meeting.  The final easements for Verizon and Comcast have been 
executed and are in the recordation process.  Coordination with Town of Round Hill continues to finalize 
the Special Provisions for joint Town and County bid package.  Final ROW certification is pending.  
Dominion Energy is scheduled to move the guy wire on East Loudoun Street on May 18, 2018; this 
relocation will facilitate construction of the sidewalk. The RFP for construction engineering inspection 
(CEI) Services was sent to VDOT on May 17, 2018 for review; it is under review by VDOT.  The ROW 
certification and updated construction cost estimate were submitted to VDOT on June 22, 2018.  The 
County continues to coordinate with the Town of Round Hill to complete the bid documents for a joint 
solicitation for the County’s and Town’s projects.  Coordination continues with the Town of Round Hill to 
finalize the IFB for submission to VDOT for pre-award review.  No change.  The County, Town of Round 
Hill, and VDOT staff met on September 17, 2018 to discuss status and next steps of the two projects. A 
meeting will be scheduled with the County and Town of Round Hill to discuss constructability and 
maintenance of traffic (MOT) issues; plan revisions are expected following this meeting. The specifications 
and special provisions have been finalized for both the County’s and Town’s projects; preparation of the 
draft bid package is underway for review by VDOT.  The draft bid package was submitted to VDOT for 
review on November 20, 2018. 


Route 7/Route 690 


Preparation of Interchange 
Justification Report and 
preliminary interchange 


design for Route 7 at Route 
690 


Blue Ridge 


Resubmittal of IJR went to VDOT and comments were received.  The IJR was submitted to VDOT Central 
Office for review and comment on 4/15/2015.  Notice was received by VDOT in early June that the IJR 
was approved by Central Office.  It now has to go to the CTB for approval.  The consultant submitted of 
30% design plans in mid-September to VDOT.  County staff and Dewberry will meet with VDOT to 
discuss the issue of clearance with the height of the existing bridge over Route 7.  As it stands now, if the 
bridge is widened it may have to be replaced.  Staff received comments from VDOT and the Town of 
Purcellville on the 30% design plans.  This project will stop until additional funds are identified.  The 
Adopted FY2017 CIP has $4M for design of this interchange; funding will become available in July 2016 
for design to commence.  County reviewing scoping document from Dewberry.  Design should begin by 
the end of July 2016.  County reviewed cost proposal for design and has requested additional information.  
Finance Government Services Operation and Economic Development Committee approved contract 
amendment for design services on November 15, 2016. Meeting was held with VDOT on December 16, 
2016 to analyze the existing bridge over Route 7.  Currently staff is working with VDOT to assess clearance 
and vertical alignment issues.   No change.  Dewberry has completed the alignment investigation; a follow 
up meeting with VDOT will be scheduled to discuss the bridge issues.  No change.  DTCI staff is working 
with VDOT and our consultant to discuss issues related to the existing bridge.  The draft NEPA document 
was submitted to VDOT on June 30, 2017.  County staff met with VDOT on June 23, 2017.   Dewberry 
will survey existing bridge, perform core borings on Route 7 and perform a cost analysis to determine the 
outcome for the Route 690 bridge; a decision is anticipated to be reached in September/October 2017.  The 
project schedule has been coordinated with VDOT, a RTA has been submitted, and environmental work 
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has begun.  The field investigation is complete; per the results, neither the bridge clearance nor paving 
thickness meet VDOT specifications.  DTCI staff will schedule follow up meeting to discuss a possible 
design exception related to common sense engineering.  A meeting with VDOT to discuss bridge the issues 
has been scheduled for October 16, 2017; cost estimates for different scenarios will be provided at this 
meeting. A meeting with VDOT occurred on October 16, 2017 to discuss bridge alternatives.  Comments 
were received on the NEPA document; resubmission is anticipated to occur mid-November. Costs for the 
bridge replacement were submitted to VDOT mid-December 2017.  Comments on the NEPA document 
were received and addressed; resubmission occurred on November 15, 2017.  The Project Administration 
Agreement was provided to the County on December 1, 2017.  VDOT issued additional comments on 
environmental issues and the bridge design plans; these comments were addressed and the design plans 
were resubmitted on January 5, 2018. Preparation of the design plans continues. The NEPA was 
resubmitted on January 5, 2018. The NEPA Public Hearing is tentatively scheduled for April 16, 2018.  
The design plans are moving forward assuming that Route 690 bridge will be replaced.  The VDOT Design 
and Location Public Hearing is scheduled to be held at Woodgrove H.S. on April 16, 2018 from 6:30 to 
8:30pm.  The VDOT Design and Location Public Hearing was held on April 16, 2018. Preparation of a 
memorandum to clarify the volume of additional traffic on Route 690 as a result of the interchange is 
underway.  Responses to the comments from Public Hearing are being prepared.  A meeting with VDOT’s 
Structures and Bridge section occurred on May 23, 2018 to discuss slight widening of the Route 7 bridges 
to avoid a Route 7 lane closure during road construction; VDOT approved the requested bridge widening. 
A value engineering meeting is anticipated to occur in mid/late July. Soil borings are being collected, the 
NEPA document is being finalized, and the value engineering study is planned for late July/early August 
2018. Right of way (ROW) acquisition is underway. Responses to the Public Hearing comments have been 
reviewed and resubmitted to Dewberry.  Preparation of the 60% design plans continues. A  Value 
Engineering Study is scheduled to occur on August 15 & 16, 2018.  The Value Engineering (VE) Study 
was held on August 15 & 16, 2018; as a result of the VE Study, the County is exploring the concept of 
roundabouts at the interchange ramps.  The NEPA package was submitted on August 17, 2018 for the 
Finding of No Significant Impact (FONSI) determination.  Land acquisition continues.   As a result of the 
VE study, Dewberry has determined that roundabouts provide more functionality in relation to queuing at 
ramps.  Land acquisition continues.    Per the results of the VE study, the County is investigating the 
inclusion of roundabouts at ramps. Coordination with VDOT regarding traffic volumes has occurred; 
Dewberry submitted an updated report to VDOT on November 30, 2018 reflecting the agreed upon traffic 
volumes. 


Route 50 Traffic Signal at 
Fleetwood Road 


Construct a new traffic 
signal Blue Ridge 


This project is funded by the VDOT Highway Safety Improvement Program (HSIP) funds that were 
previously allocated for Loudoun County Parkway/Center street.  The survey and geotechnical study are 
in progress; construction is anticipated to begin in Summer 2018. On October 18, 2017 the notice to 
proceed was issued to a consultant for survey work and Phase I design.  VDOT scoping and field meetings 
scheduled to be held on December 11 and 20, 2017, respectively.  The scoping and field meetings were 
held as planned.  The 30% design plans are anticipated to be complete in early 2018. The draft 30% design 
plans have been completed, reviewed and revisions are underway.  The 30% design plans were received 
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January 31, 2018;   development of 100% plans began on February 8, 2018. The draft 100% plans are 
expected in mid-April 2018 with construction expected to begin in Summer 2018. No change; the design 
continues on schedule.  The final 100% design plans were received on April 16, 2018.   Construction 
funding will be available in FY2019.  No change.  Once funding becomes available (July 2018), federal 
authorization for the construction phase will be requested.  A contract was issued to an on-call signal 
contractor; anticipated traffic signal construction completion is early 2019.    Construction is underway 
with completion expected in early 2019. The current construction activities include installation of the 
controller, boxes, and conduit. The signal poles have been ordered, however, fabrication and delivery of 
the poles is dependent on the fabricator’s schedule.   Construction is underway and expected completion is 
early 2019. Current work includes installation of the controller, boxes, and conduit; awaiting delivery of 
fabricated signal poles.  No change. 


Route 9/Route 287 
Roundabout 


Design and construction of a 
roundabout at the 


intersection of Charles Town 
Pike (Route 9) and Berlin 


Turnpike (Route 287) 


Blue Ridge 
Catoctin 


The preliminary project design is funded using VDOT pre-scoping funds.  Survey work is completed.  A 
VDOT scoping meeting was held on 10/8/14. The geometrics of the area are requiring further analysis of 
the roundabout option.  The build alternatives are being re-examined and value engineered in search of 
cost savings.  The final traffic report comparing the performance of a roundabout to an expanded signalized 
intersection has been provided to the County for review.  County staff is in discussion on the design 
alternatives with VDOT.  The project was a submitted as a candidate for HB-2 funding.  It has not been 
recommended by VDOT staff for funding.  A meeting has been scheduled for mid-March, 2016 to discuss 
County comments.  VDOT and County staff met on March 17, 2016 to discuss design alternatives; 
additional analysis was requested in order to finalize the report, which is expected to be released at the end 
of April 2016.  Supplemental analysis will be distributed in mid-May; final report will follow staff review 
of the additional information.  County to provide direction to VDOT on preferred alternative. No change.  
An item will be presented to the Board of Supervisors at a future Business Meeting to select a design 
alternative.  The County has requested a proposal from Wallace Montgomery to design the roundabout. 
No change; the proposal has not yet been received. A proposal from Wallace Montgomery was received 
by DTCI on June 28, 2017 and is being reviewed.  Once the proposal is finalized, a Purchase Order will be 
issued to begin design of the roundabout. Staff continues to work with Wallace Montgomery to finalize 
the proposal.  The Wallace Montgomery Purchase Order for the roundabout design is being processed by 
Procurement.  The Purchase Order was issued on September 7, 2017.  Field traffic counts are ongoing and 
a design kick-off meeting will be scheduled in October 2017.  A kick-off meeting was held on October 12, 
2017 with Wallace Montgomery to begin project design phase. Property owners have been notified of 
planned survey work. Wallace Montgomery is finalizing the survey work. The wetland delineation has 
been finalized; field work continues. Field work continues and concept design is underway. The concept 
design is being finalized. The traffic analysis has been finalized and concept design continues.  No change. 
The traffic analysis is complete and the draft concept design is anticipated to be received by the end of 
August 2018. Development of the concept design and development of roundabout alternatives is underway.   
The traffic analysis and conceptual design will be submitted to VDOT by mid-September 2018; VDOT 
concurrence is required prior to development of 30% design plans. VDOT review comments are anticipated 
to be received by late October 2018.  Comments from VDOT Land Use and Central Office were received 
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mid-October 2018; the comments are being addressed. Comment responses will be sent to VDOT by mid-
December 2018. 


Braddock 
Road/Summerall/Supreme 


Intersection 
Improvements 


Braddock 
Road/Summerall/Supreme 
Intersection and added turn 


lanes  


Blue Ridge 
Dulles 


On March 31, 2017 a Notice to Proceed was issued to ATCS for the design phase of this project.  Property 
survey notification letters were mailed to impacted property owners, the project corridor survey is complete 
and design of the roadway and drainage improvements are underway. Traffic data collection, signal warrant 
study, geotechnical field investigation, and wetland and stream data baseline work has been completed.  
First submission of the design plans to B&D occurred on August 8, 2017 and to VDOT on July 25, 2017.  
A public information meeting is anticipated to occur in Fall 2017.  30% design plan comments were 
received from Building and Development on September 15, 2017 and continue to be addressed; a 
preliminary SWM/Drainage report was submitted to Building and Development on September 8, 2017. A 
public information meeting is expected to occur in Fall 2017. Comments on the 30% plans were received 
from Loudoun County Building and Development on September 15, 2017; staff is currently addressing the 
comments. A public meeting is anticipated to occur in late Fall 2017, followed by project endorsement at 
a future Board Business Meeting. A Public Information Meeting will be scheduled for late December 
2017/January 2018. The 60% design plans will be submitted after the Public Information Meeting 
comments have been received. The public information meeting is scheduled for January 11, 2018.  The 
60% design plans will be submitted after comments from the public information meeting have been 
addressed.   A public information meeting was held on January 11, 2018. The public comment period closes 
on February 11, 2018; once the public comment period closes, the comments will be reviewed and 
evaluated. An item for design endorsement and to authorize the design consultant to proceed with final 
design, will be presented at the March 6, 2018 Board business meeting. The final design is progressing. At 
the March 6, 2018 Business Meeting, the Board requested the addition of a right turn lane from northbound 
Summerall Drive onto eastbound Braddock Road. The utility designations are complete; the 60% plan 
submission is anticipated to occur late May 2018. A second UFI meeting was held on May 24, 2018. 
Submission of the 60% design plan is anticipated to occur late June. The 60% design plan submission is 
anticipated to occur in early August 2018.  The 60% design plans were submitted to B&D and VDOT on 
July 13, 2018.  Utility coordination continues.  The 60% plan review comments from B&D were received 
on August 16, 2018; VDOT comments are pending. Verizon submitted their Plan and Estimate (P&E) on 
August 17, 2018; A P&E from Washington Gas has not yet been received. VDOT comments were received 
on September 5, 2018; the 90% design plan submission is expected by Mid-November 2018. Utility 
coordination is ongoing; the Washington Gas P&E remains is outstanding. The Verizon P&E was received 
and the Verizon PO is pending.  Submission of the 90% design plan is anticipated by mid-November.  
Utility coordination is on-going; no change regarding the PO for Verizon.  The 90% design plans were 
submitted to B&D and VDOT on November 20, 2018. 


Route 50/ Loudoun 
County Parkway 
Improvements 


Design of an additional 
southbound lane from Dulles 
West Boulevard to Route 50 


and construction of a 2nd 
right turn lane from Loudoun 


Blue Ridge 
Dulles 


A proposal has been requested from an on-call consultant; it is expected to be received mid-September 
2018.  On September 26, 2018, DTCI staff met with the selected on-call consultant to verify the project 
scope and provide plan and traffic information; the final design proposal is pending. A purchase order to 
Wallace Montgomery is being processed by Procurement for the design of the roadway improvements. 
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County Parkway to 
westbound Route 50 


Watson Road/Reservoir 
Road Intersection 


Realignment 


Design of the realignment of 
Watson Road and Reservoir 


Road 
Blue Ridge 


An RFP for design services is being developed.  The aerial survey will be completed in December 2018. 
A proposal for design services is being developed by a task order consultant; a RFP is not required for this 
project.  


Loudoun County 
Parkway/Waxpool Road 


Intersection 
Improvements 


Design of intersection 
improvements Broad Run 


Staff is coordinating with Dewberry and VDOT to discuss scope of the project.  A proposal was received 
from Dewberry on August 28, 2015 and is under review by staff.  A purchase order was issued on March 
2, 2016.  A kick-off will be held on March 15, 2016.  Survey and environmental assessments have been 
initiated.  Project scoping meeting was held on May 2, 2016; 30% plans expected at the end of August 
2016.  Public information meeting tentatively scheduled for September 2016.  Delivery of 30% plans on 
schedule for the end of August.  Public Information meeting is scheduled for October 27, 2016, 6:30-8:30 
pm at Moorefield Station ES.  30% design plans are expected by September 2, 2016.  Public Information 
meeting was held on October 27, 2016; no members of the public attended.  Initial coordination with 
property owners has begun.  An item will be presented at a future Board of Supervisor’s meeting for 
endorsement of the project. 60% design plans were submitted to B&D on January 18, 2017.  The County 
is working to address County and VDOT comments on the 60% design plans. All outstanding VDOT 
comments have been received.  Utility designation work continues. A RTA was submitted to VDOT on 
June 23, 2017.  Dewberry is working to prepare NEPA documents and to address 60% plan comments.  No 
change. Responses to the NEPA scoping documents were received from several agencies.  A VDOT Local 
Assistance Program (LAP) coordinator is required to complete the NEPA review; once the NEPA has been 
completed, a UFI meeting will be scheduled. A VDOT LAP Coordinator has been assigned and the NEPA 
review process is under way. The NEPA process is complete; the UFI meeting is anticipated to occur in 
January 2018. The project administration agreement was provided to the County on December 1, 2017.  
The UFI is anticipated to occur in mid-February; plan submission to VDOT will follow.  The UFI meeting 
is scheduled for February 22, 2018.  The UFI Meeting was held on February 22, 2018; further coordination 
will be needed due to the large number of fiber providers located within the project area. The design 
consultant is in the process of gathering information from utility owners, regarding utility relocations 
within the project area, whose facilities will be impacted by the project;  utility owners have been given a 
deadline of  April 27, 2018 to provide easement requests, the desired relocation of their existing facilities, 
as well as a formal request to be relocated.  Coordination of a common fiber optic duct bank is underway.  
Dewberry continues to gather data from the utility companies; approximately 50% of the companies have 
responded. One particular utility company is not willing to be located in a common duct bank, a 5’ easement 
is required.  If other companies provide the same response, a design revision will be required to provide 
common duct bank on one side of Waxpool and individual conduit runs with individual easements on the 
other side of Waxpool Road. The project administration agreement has been executed.  Utility coordination 
remains ongoing; the 90% design plan submission is anticipated to occur in July 2018. Utility coordination 
remains ongoing. Utility relocation coordination is ongoing. Design plan revisions regarding stormwater 
management are underway.  Utility relocation coordination is ongoing; a meeting with the fiber providers 
located within the project limits will be scheduled. On October 2, 2018, a meeting with Digital Loudoun 
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and the eight other impacted fiber providers was held to coordinate a common duct bank on Digital 
Loudoun property.  A deadline of October 31, 2018 was given for utility companies to respond whether or 
not they choose to go in the shared duct bank. Those who do not respond will be assumed to go in the duct 
bank.  The 90% design plans are anticipated to be submitted in November/December 2018. In order to 
control schedule impacts, the County will design and construct the joint duct bank and acquire the required 
right-of-way; VDOT confirmed approval of this strategy.  


Route 28 Hot Spot 
Improvements 
Northbound 


Widening of Route 28 
northbound lanes between 


Dulles Toll Road and 
Sterling Boulevard 


Broad Run 
Dulles 


Funding for design of this project was authorized by the Route 28 Tax District Commission on March 18, 
2016.  VDOT issued notice to proceed on May 26, 2016.  No change. Project is in design phase, 60% 
submittal scheduled for Fall 2016 and final approved designs scheduled for Summer 2017. No Change. 
The design is complete and the plans have been approved for construction by the VDOT Chief Engineer. 
Construction may possibly begin early summer 2018 if a funding source is identified; a funding application 
will be submitted to the NVTA.  County is preparing to apply for NVTA funds (December 15, 2017 
deadline). Loudoun County has applied for NTVA funds. This project is on NVTA’s draft 
recommendations project list for funding.  On June 14, 2018, NVTA approved $20M for this project.  
Preparation of the NVTA project agreement is underway.  The NVTA agreement was executed by VDOT; 
NVTA's signature is pending. 


Route 772 Connector 
Bridge 


Design and construction of a 
bridge over the Greenway to 
connect the north and south 


side of the Route 
772/Ashburn Rail stations 


Broad Run 


Notice to Proceed was issued on May 13, 2016 to design-build team of Shirley Contracting and Dewberry.  
Stage 1 bridge plans have been submitted to VDOT; preliminary engineering underway.  Baseline schedule 
established; construction completion planned for Winter 2018. 90% roadway plans are being reviewed 
internally by DTCI staff in advance of formal plan submission.  100% roadway plans were re-submitted. 
VDOT completed their review and all comments have been addressed; B&D review is still in progress.  
First submission plat comments have been received and addressed; re-submission will occur following 
design plan approval.  The plats have been resubmitted and reviewed by VDOT; all comments have been 
addressed.  B&D has approved the design plans and signature sets have been received.  Loudoun Water 
Agreements for Moorefield Boulevard and Metro Center Drive have been fully execute.  The right of way 
process is underway.  The right of way acquisition process is underway; plats are currently in the County 
Attorney’s Office for deed preparation.  The grading permit application process has begun.  The County 
Attorney’s Office has completed the draft deeds and the offer packages are in process. The design-build 
team has obtained the VDOT permit, the Greenway land use permit and the VSMP permits.  The grading 
permits are under review by B&D.  Construction is anticipated to being in July 2017.  A preconstruction 
meeting was held on July 25, 2017.  The County Attorney’s Office has completed the draft deeds and the 
offer packages are in process. Field work to start construction on Abutment ‘A’  (south side of the 
Greenway) is anticipated to begin in August 2017.  A Preparatory Quality Assurance Inspection Meeting 
and Progress Meeting were held on August 23 and 24, 2017, respectively.  The Contractor mobilized 
trailers and equipment, set up E&S controls and began clearing and grubbing for work on the north side of 
the Dulles Greenway on Metro Center Drive.  Earthwork began at Abutment B approach area by placing 
fill for the impending MSE Walls and pile placement.  Access to the remainder of the bridge at Abutment 
A and Pier 1 has now been resolved via a Construction Access Agreement on the south segment of Vinegar 
Hill Drive.  Revisions to temporary storm drainage and temporary construction easements are pending 
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revised plats.  The design plans are approved; Shirley plans to start construction the week of September 5, 
2017.  Construction is underway with earthwork, fill operations, storm drainage pipe installation, and MSE 
Wall construction.  Phase I E&S controls, clearing and grubbing and rough grading has begun for 
Moorefield Blvd and blasting is currently scheduled to begin in early October for all utility installation for 
south Metro Drive and Moorefield Blvd.; the Blasting Plan and Permit are pending approval by the Fire 
Marshall.  The Plan Revisions for the storm drainage easements for the Gramercy Property are in progress 
and moving forward but are not currently impacting the progress of the project. The bridge work has been 
in full operation by completing all pile placement for the bridge abutments, and placement for the footings 
and forming of columns for a pier.  Bridge and roadway construction remains ongoing on the north and 
south sides of Metro Center Drive and Moorefield Blvd.  Earthwork, storm drain installation, and 
construction of the MSE walls continued on Abutment B (northside of the Greenway). However, due to 
land acquisition, embankment and fill placement was temporarily placed on hold and work moved to 
Abutment A (south side of the Greenway) where work continues on the MSE walls.  Construction of the 
piers is complete. All substructure for the bridge is planned to be completed within the next several weeks 
and steel erection is scheduled to begin by the end of November 2017 and continue for the next 2 to 3 
months; the work will begin at Abutment A.   Phase II E&S controls, clearing and grubbing, and all blasting 
has been completed for Moorefield Blvd and S. Metro Center Drive.  Embankment operations, rough 
grading and utility installation for south Metro Drive and Moorefield Blvd are currently underway and 
moving forward as scheduled.  The Plan Revisions for the storm drainage easements for the Gramercy 
Property are being reviewed by Building & Development but are not currently impacting the progress of 
the project.  Earthwork, storm drain installation, construction of the MSE walls continued at Abutment B 
(north side of the Greenway). However, due to the limitation of the acquisition for the Temporary 
Construction and Drainage Easement, embankment and fill placement were temporarily halted at Abutment 
B and moved to Abutment A (Southside of the Greenway). Currently, the MSE wall crews demobilized 
and fill operations are currently suspended at both Abutments. A Right of Entry is being prepared to resume 
work at Abutment B.  The construction access road may potentially be removed with access resuming in 
approximately 2 to 3 weeks once Vinegar Hill Drive is restored.  All bridge substructure is now completed 
and girders have been placed for Spans A & B extending across the eastbound lanes of the Greenway; 
bridge work will continue through the month of December 2017; girder placement is scheduled to be 
completed by mid-late December 2017. Cut to fill operations, rough grading and utility installation for 
Metro Drive at the round-about and Moorefield Blvd. continue; a construction access road has been 
constructed for access at Croson Lane through future Moorefield Blvd., Croson Lane will be the point of 
access once Vinegar Hill Drive has been restored. Vinegar Hill Drive was reopened in mid-December 
2017, thus eliminating the temporary construction access road. Earthwork, cut to fill operations, MSE wall 
construction, storm sewer pipe installation, and fine grading and utility on Metro Center Drive and 
Moorefield Blvd. continue. A Right of Entry (ROE) Agreement was executed on December 11, 2017 for a 
Temporary Construction and Drainage Easement on the approach area of Abutment B, allowing Metro 
Center Drive fill and MSE wall placement to proceed as scheduled.  The ROE expires in mid-March 2018 
and the formal Deed of Easement is being finalized for the AU Loudoun Station property. A Loudoun 
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Water easement and other required easements are required on the AU Loudoun Station property; these 
easements are being reviewed by Loudoun Water.   All bridge girders and cross frames have been placed 
for Spans A thru C, extending across all lanes of the Greenway; work on the bridge spans will continue 
through January 2018.   A ROE for Croson Lane was finalized on December 19, 2017 and will serve as the 
main access point. Two Loudoun Water easements are still pending for the AU Loudoun Station property 
at N. Metro Center Drive, however, Loudoun Water has agreed to use the ROE Agreement until the Deeds 
are finalized.  MSE wall placement and fill operations continue at the approach of Abutment A. All bridge 
girders and cross frames have been placed for Spans A thru C, extending across all lanes of the Greenway; 
work on the bridge spans continues.  Cut to fill operations, rough grading and utility crossings for the duct 
banks are also nearing completion for south Metro Drive and Moorefield Boulevard, sanitary sewer and 
storm sewer lines are approximately 50% complete.  The contractor also remobilized to the north side at 
Abutment B and began some minor grading and fill operations to the terminus of Metro Center Drive.  The 
deed of easement for the temporary construction and drainage easements on the AU Loudoun Station 
remain pending. All work within the easements on N. Metro Center Drive continues under the Right of 
Entry Agreement.  MSE wall placement at Abutment A is complete and MSE wall placement at Abutment 
B is underway.  Bridge work continue including; bolt torqueing, sheer studs, SIP forms, overhang bucks, 
formwork, rebar placement, pouring of the bridge deck. Other activities include: grading operations, utility 
duct bank work and storm sewer installation. The Deed of Easement remains outstanding for the AU 
Loudoun Station property; these documents are required to be executed prior to construction beginning in 
this area. An extension of ROE was executed which enables completion of the utility work. The fill 
operations for approach areas at Abutment A & B are complete. The north and south sides of Metro Center 
Drive, beyond the approach areas, are nearing final grade and the import fill for slopes and Gramercy 
easement reduction have been completed.  Water and sewer activities have resumed; the delay was due to 
utility conflicts and the expiration of ROE agreement. All rebar has been has been placed for the bridge 
and the deck pours have begun, but have been postponed due to weather. All gas sleeves, water main, sewer 
lines, and the communication/power vaults on Moorefield Blvd. have been installed and duct bank 
installation continues.  The project is on schedule, though weather conditions have been a factor.  A third 
extension to the ROE agreement was issued. Utility work is anticipated to be complete in May 2018.  The 
fill operations and slabs for the approach areas at Abutment A and B are complete and the placement of 
base stone is underway. The north and south sides of Metro Center Drive, beyond the approach areas, are 
now at final grade and base stone placement is anticipated to be complete in May 2018.  Installation of the 
water line, sewer lines, and concrete bridge deck are complete. Construction of the median barrier, bridge 
rail wall and curb/fence installation on the bridge superstructure is underway.  Cut to fill and rough grading 
operations on Moorefield Blvd are nearing completion; base stone placement is anticipated to occur in May 
2018.  Despite weather conditions and land acquisition issues, the project remains on schedule. 
Coordination of The Deed of Easement for the AU Loudoun Station property continues; therefore, a 4th 
extension of the ROE is required. The deadline for the 4th extension is mid-June to avoid potential project 
delays.  It is expected that all final signatures of the Deed of Easement may be obtained by late June/early 
July 2018.  Construction of fill operations, water and sewer line, and fence work continues.  The concrete 
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bridge deck, median barrier, bridge rail wall, and curb/fence installation on the bridge superstructure are 
complete.  Despite weather conditions and land acquisition issues, the project remains on schedule. 
Coordination of The Deed of Easement for the AU Loudoun Station property continues; therefore a 4th 
extension of the ROE is being acquired to enable the required completion of the project. The Deed is in the 
possession of the Developer for the AU Loudoun property and is awaiting the signature from their lender; 
final signatures are expected late August 2018.  The deadline for the 4th extension is early July 2018 to 
avoid potential project delays. The approach slabs, pedestrian and median barrier walls, and pedestrian 
fence on the bridge are complete. Fine grading, underdrain and base stone operations on Moorefield Blvd 
and Metro Center Drive, curb, gutter, inlet tops, and base asphalt are complete.  Work continues on the tree 
cells, sidewalk, slope/fill placement, seeding, and intermediate asphalt placement. The project continues to 
be on schedule, though potential issues with land acquisition may be a factor if not executed in July 2018. 
Preparation of a master signage and striping plan is underway. The Deed of Easement for the AU Loudoun 
Station property has been executed by all parties; recordation is pending.  Therefore, a 4th extension of the 
ROE has been acquired.  Construction activities continue including: completion of the bridge and fencing, 
completion of the tree cells, installation of the curb and gutter, sidewalk, slope/fill placement, and 
permanent seeding.  The project continues to be on schedule with a substantial completion date of 
September 21, 2018.  Dewberry is preparing a master signage and striping plan; VDOT approval is 
required.  All easements and land acquisition are now finalized with the recordation of the AU Loudoun 
Station Deed & Plat; no further ROE’s are required. Substantial completion is currently scheduled for 
September 21, 2018. Construction activities continue with: grading behind the curb and gutter, sidewalk 
construction, slope/fill placement, and permanent seeding. The shared use path is scheduled to be paved 
by September 17, 2018.  VDOT approval of the Moorefield Station Signage & Striping Plan is anticipated 
to be issued later this month.  Once the Striping Plan is completed, the striping will be placed and any 
remaining work for this project will be completed. The street acceptance process is underway for the North 
Metro Roads, Croson Lane, and the Rt. 772 Bridge Project. The Transit Connector Bridge was substantially 
complete as of September 21, 2018 with a Final Completion date of December 1, 2018 anticipated. A punch 
list has been generated and the work is underway. Also, work to complete Croson Lane is underway; 
anticipated completion of Croson Lane is expected to take several months.  Street Acceptance for the North 
Metro Roads continues. The Transit Connector Bridge is on schedule for final completion in December 
2018; punch list work continues. Work to complete Croson Lane continues with repair of curb and gutter, 
paving, and signage and striping. Street Acceptance work for the N. Metro Roads, Croson and Rt. 772 
Transit Connector Bridge continues.  The Final Completion date of December 1, 2018 has been met; the 
bridge construction is complete. The street acceptance process for the Moorefield Station North Metro 
Roads (Croson Lane, Moorefield Boulevard, Silvertrain Street, and Claude Moore Drive), is ongoing.  This 
project is complete and will be removed from future meeting minutes. 


Shellhorn Road 


Design and construction of a 
four lane roadway between 
Loudoun County Parkway 


and Moran Road 


Broad Run 


The design contract is anticipated to be awarded in March 2018. An item for award of the design contract 
will be presented at the March 10, 2018 FGOEDC meeting; if the item is approved at the FGOEDC, it will 
be presented at the March 22, 2018 Board business meeting. On March 13, 2018, the FGOEDC 
recommended to award the Shellhorn Road contract to J2 Engineers, Inc. The contract was awarded by the 
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Board at the March 22, 2018 Board Business Meeting.  The initial field investigations are underway. No 
change. Coordination is underway with MWAA, Dominion Energy, and TransCanada. Field and 
environmental work continues.   Preliminary utility coordination is underway.  MWAA coordination is 
ongoing; an impact to the Airport Layout Plan has been identified by MWAA. A meeting will be scheduled 
by mid-September 2018 to discuss the impacts with MWAA and FAA.  The NEPA process continues. A 
meeting with MWAA was held on September 11, 2018 to discuss the path forward regarding the impact to 
the Airport Layout Plan and their NEPA requirements.  The project was placed on hold as Loudoun County 
negotiates with impacted property owners.  No change. 


Sterling Boulevard 
Extension of Sterling 


Boulevard between Pacific 
Boulevard and Moran Road 


Broad Run 


Underground utility field designations were completed in early September, 2015.  Field survey is complete.  
Traffic County on Sterling Boulevard are complete.  ATCS, the design contractor, has been requested to 
do a roundabout feasibility study at Sterling Blvd./Moran Road.  County staff met with VDOT and they 
approved a roundabout in concept.  Staff is proceeding with that design.  Staff will eliminate the multi-use 
trail and install two bike lanes on the roadway and provide a left turn into the west entrance of the Seefried 
property (Dulles Downs).  Staff continues to coordinate issues regarding impacts to properties in the area.  
The design firm is working on designing the east end of the project.  The western end is on hold until a 
meeting is held with Waste Management.  VDOT Standard Project Administration Agreement was 
executed on March 1, 2016.  30% plans to be submitted to B&D by the end of April 2016.  County staff 
met with two property owners (Waste Management and 1501 Moran Road/Cambridge Properties) to 
discuss the project.  30% plans have been submitted.  Design public hearing scheduled for May 26, 2016, 
6:30-8:00pm at Moorefield Station Elementary School.  Design modifications being considered based on 
feedback from public information meeting.  Design phase is expected to be completed in Spring 2017; 
anticipate seeking endorsement of design from Board of Supervisors in September 2016.  Value 
engineering study scheduled for the end of July 2016.  Received 30% design review comments from 
VDOT.  Value engineering study review held July 26-27, 2016.  30% design plans were submitted to 
Loudoun Water for review in August 2016.  New survey notification letters will be sent to property owners 
to extend the time frame for entry onto properties.  Design consultant is developing alternatives to eliminate 
the roundabout at Sterling Boulevard and Moran Road. Alignments are expected to be presented to the 
Board in Spring 2017.  A meeting was held on March 9, 2017 with an impacted Property Owner to review 
alignment options.  Board endorsement of the alignment will be requested after feedback from the Property 
Owner is received. DTCI has received feedback from the Property Owner and is proceeding with Board 
endorsement of an alignment.  It is anticipated that an item will be presented to the Board on July 20, 2017 
requesting endorsement of design.  At its July 20, 2017 Business Meeting, the Board endorse alignment #2 
“northern tee”; DTCI staff is working with the ATCS to develop an updated schedule. ATCS has initiated 
detailed design of alignment #2 “northern tee”.  Design continues.  The 30% design plans are anticipated 
to be submitted to Loudoun County B&D mid- November 2017. A utility field investigation meeting (UFI) 
was held on October 24, 2017. On November 3, 2017, the 30% design plans were submitted to Building 
and Development, VDOT, and Loudoun Water.  On November 27, 2017 ATCS requested comments back 
on utility designations, cost estimates, and requested as-built drawings to facilitate scheduling of the test 
pits.  Preparation of the 60% design plans continue. Comments on the 30% design plans were received 
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from Loudoun Water & VDOT; the 60% design plans are anticipated to be submitted in March 2018.  The 
test pit locations have been identified and field work has been scheduled.  The final geo-tech borings are 
complete and the report is being developed.  The environmental report being finalized and will be sent to 
the Army Corp of Engineers for review. ROW plats on anticipated to be available in August 2018. The 
60% plans are anticipated to be submitted in mid-March.  The DVP relocation cost estimate is pending.   
The 60% plan submission is anticipated mid-April 2018; the delay is due to access to one parcel for 
collection of geotechnical information.  Dominion Energy recently installed a new duct-bank; this new 
duct back was incorporated into the utility plans and the utility plans were provided to Dominion Energy 
for an updated UT-9. The updated Dominion Energy utility relocation design is pending.  The 60% plans 
are being finalized; preparation of the ROW plats will follow. Submission of the 60% design plan is 
anticipated to occur mid-June 2018. Preparation of the Geotechnical report continues. Dominion Energy 
has indicated that their relocation plans will not be complete until January 2019; DTCI staff continues to 
coordinate with Dominion Energy.  The 60% design plans were submitted to B&D and VDOT on June 15, 
2018; the 90% design plans anticipated to be submitted for review in late August 2018. Plan coordination 
with the County’s Shellhorn Road project continues.  Dominion Energy stated that their timeline to provide 
a relocation design is 12 months.  Preparation of the 90% design plans and ROW plats continues. 
Coordination with Dominion Energy continues.   Dominion Energy stated that their plans will be submitted 
by December 2018/January 2019. Preparation of the 90% design plans and utility relocation coordination 
continues.  The Dominion as-built plans were received and are being verified; a follow up meeting with 
Dominion will be scheduled.  Preparation of the 90% design plans continues and will be finalized pending 
the follow up meeting with Dominion. Right of way acquisition is anticipated to begin early 2019. 


Vantage Point Shared Use 
Path 


Design and construction of a 
shared use path along 


Mooreview Parkway and 
sidewalks along Claude 


Moore Parkway and Croson 
Lane 


Broad Run 


Construction plans are approved; land acquisition in progress.  Plat revision in process to vacate and replace 
existing open space easement.  The open space easement plat has been recorded.  The right of way 
dedication plat is under review and approval is expected February 2017. No utility conflicts have been 
identified.  County Staff is reviewing construction delivery options.  The right of way dedication plat has 
been recorded.  Options for construction are being considered by DTCI staff pending the final engineer’s 
estimate; project pricing work will occur in May. Project pricing continues.  No change.  It has been 
determined that his work will not be performed under the Mooreview Parkway construction contract and 
is now currently being priced by a JOC contractor.  No Change.  Initial pricing has been received from a 
JOC contractor and is under review.   Pricing for construction and construction phase support has been 
reviewed; the project has a funding shortfall and a plan for supplemental funding is in review.  VDOT will 
provide $130,000 from the Countywide Safety and Operational FY2019 funds (CSOI) for the Vantage 
Point Shared Use Path Project; this should cover the project shortfall. In July, the County will work with 
VDOT transfer the funds. No change. Coordination to transfer the VDOT funding is underway.  An item 
requesting authorization of funds will be placed on the September 20, 2018 Board Business meeting AIR.  
Authorization of the CSOI funds was received at the September 20, 2018 Board Business Meeting.  The 
IFB is being drafted. 
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Waxpool Road at Pacific 
Boulevard and Waxpool 
Road at Broderick Drive 


Intersection improvements at 
Waxpool Road/Pacific 


Boulevard and Waxpool 
Road/Broderick Drive 


Broad Run 


Plats are being prepared from the design plans to discuss with impacted property owners in the area 
(commercial).  Right of way discussions are underway. VDOT is in the process of issuing comments on 
the 100% plan submission.  Appraisals are anticipated to be received within a week or so.  When a cost 
estimate is completed, Dewberry will submit a request for right of way authorization to VDOT.  Dulles 28 
Centre, ZCPA 2013-0002, proffered to dedicate the right-of-way and easements that are needed for a 
portion of this project.  Deed preparation is pending with the County Attorney’s Office.  Land acquisition 
is anticipated to be completed in Fall 2016.  Signature sets of the construction plans have been requested 
in anticipation of plan approval from Building & Development; right-of-way acquisition will be the next 
phase of this project.  Construction plans have been approved.  Right-of-way discussions have begun.  Four 
plats have to be revised due to parcel ownership changes.  Construction plan revision being processed to 
remove storm water pond from Dulles 28 Centre property.  Coordinating with Dominion Virginia Power 
(DVP) who is going to install new transmission line in the area.  Received cost estimate from DVP which 
is much higher than expected; cost estimate under review and discussion.  Utility design from Washington 
Gas and DVP being reviewed.  Plat comments sent on November 29, 2016.  Utility design and cost review 
is complete. Right of way acquisition continues.  Nutrient credits will be purchased through VDOT. The 
Dulles 28 proffered right of way and easements were requested on February 28, 2017.  VDOT review of 
the construction plan revision is pending; B&D has revised the plan and issued only 1 comment regarding 
nutrient credit purchase.  Right of way negotiations are ongoing. The last remaining comment has been 
addressed; confirmation of nutrient credit purchase has been received.  Deeds and plats are being finalized.  
The County Attorney’s Office is finalizing documents for ROW acquisition. The proffered right of way 
has been acquired; updated appraisals are required to prepare the updated offer letters. The proffered Dulles 
28 right of way has been recorded.   Revised proposals have been requested from Dominion Virginia 
Power.   Right of way and easement acquisition continues.  Coordination continues with Dominion Power 
for the revised proposals. Right of way and easement acquisition continues.  Dominion conduit will be 
installed by the County; preparation of the construction documents for the power conduit is underway. The 
revised utility relocation plans were sent to Dominion.  ROW acquisition continues. Dominion relocation 
plans completed. Will prepare to bid out that work shortly. ROW acquisition continues. ROW acquisition 
continues.  Preparation of the Dominion Energy relocation documents is underway. A plan revision is 
required to accommodate a property owners request during ROW negotiations. Updated parcel assessments 
for the remaining properties are anticipated to be complete soon.  The plan revision is anticipated to occur 
mid-June 2018. Completion of the updated parcel assessments is ongoing.  A design plan revision was 
submitted to B&D and VDOT as a result of land acquisition; land acquisition continues.  Resubmission of 
the revised construction plans is anticipated to occur mid-August 2018.  Land acquisition continues; several 
meetings occurred with impacted property owners throughout the month of July 2018.  Additional VDOT 
comments on the plan revision were received on August 27, 2018. Right of way acquisition continues.  The 
VDOT comments received in August 2018 were addressed; the revised construction plan will be 
resubmitted to B&D and VDOT by mid-October 2018.  ROW acquisition continues; a new title report is 
required for one impacted parcel. Comments from B&D for approval of the design plan revision are due 
on early November 2018; VDOT comments are expected by mid-November 2018. The outstanding title 
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report was received; the offer letter will be issued. The final offer letter is being prepared to acquire the 
remaining property.  B&D plan approval is pending. 


Crosstrail Boulevard 
Segment A-2 


Construction of 4 lane 
divided Crosstrail Boulevard 
between Claudia Drive and 


Sycolin Road 


Catoctin 


A kickoff meeting was held on 3/24/2015.  Fort Myer is the contractor.  The Notice to Proceed was issued 
June 9, 2015.  A groundbreaking ceremony was held on June 30, 2015 and construction is underway. 
Blasting for excavation and storm pipe work has begun.  Installation of the storm structures is underway.  
The contractual completion is Spring 2018.  The project is on schedule.  Installation of storm structures 
continues.  Excavation and storm pipe installation continues.  Verizon has begun utility relocation along 
Sycolin Road. Verizon has completed utility relocation along Sycolin Road.  Blasting, excavation and 
storm pipe work continues.  Construction activities continue; this project remains on schedule. Blasting 
operations are nearing completion and the surplus material from the embankment at the Sycolin Road 
entrance is underway. The project remains on schedule for completion in Summer 2018.  Excavation and 
storm pipe installation continues as well as hauling surplus embankment from Sycolin road entrance. No 
change.  Current work includes cut and haul-off of the surplus embankment, storm pipe installation, and 
trench blasting operations.  The General Contractor is scheduled to begin base paving in October 2017.  
Cut and haul-off of surplus embankment, storm pipe installation, and trench blasting operations continue. 
The General Contractor is scheduled to begin base paving in November 2017.  Earth work and storm pipe 
installation continues. Cut and haul-off of surplus embankment material continues.  Storm pipe installation 
and final grade preparations for base asphalt on the west side of the project and Sycolin Road entrances are 
underway.  Export of surplus material and storm pipe installation and final grading work on the east side 
of the project continues.  Export of surplus material continues; an additional 18,000 CY of blasting, 
excavation and export which requires a scope change to GC.  The impacts of this change and weather days 
are in review and will likely extend the contract time to Summer 2018.  No change. Export of the surplus 
material to a Leesburg site has begun, however the project still has a surplus of 110,000 CY. Asphalt 
placement and entrance work at the Sycolin Road is anticipated to begin in April 2018. Export of surplus 
material continues.  Final grading and asphalt activities are anticipated to occur in May 2018 at the Sycolin 
Road entrance. Export of excess material continues is projected to continue through September 2018.  
Grading efforts are underway at the Sycolin Road end of the project. Export of excess material for grading 
and asphalt placement continues. Project completion anticipated to occur in late Fall 2018.  Export of the 
final surplus material will continue through September 2018. Construction continues on the final drainage 
pipe, and slope fill. Project completion is still anticipated to occur in late Fall 2018.  Export of the final 
surplus material continues.  Asphalt placement is anticipated to begin in late October 2018.  Export of the 
surplus material continues. Installation of the storm pipe will continues through October 2018 with asphalt 
placement anticipated to begin in early November 2018.  Export of surplus material continues along with 
installation of storm sewer and curb/gutter.  Asphalt placement is anticipated to start in early November 
2018.  Asphalt placement is underway in the center of the project limits, export of excess fill material at 
the Sycolin Road intersection will continue through end of 2018, and signal installation and asphalt 
placement at the Sycolin Road intersection is underway.    


Crosstrail Boulevard 
Segment B 


Design of Crosstrail 
Boulevard extension 


Catoctin 
Leesburg 


Roadway plans approved by VDOT.  Staff is working to get approvals from Town of Leesburg and the 
Dept. of Building and Development.    Appraisals for offsite property acquisition are underway.  Tuscarora 
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between Kincaid Boulevard 
and Russell Branch Parkway 


Crossing proffered to obtain right of way over the next six months.  The County Attorney prepared a 
Memorandum of Agreement pertaining to Tuscarora Crossing’s time frame for right-of-way acquisition, 
which extends for six months following construction plan approval or September 1, 2016, whichever 
occurs first.  The construction plans have been approved by VDOT, we are awaiting approval from the 
Town of Leesburg, Building and Development and NoVa Parks.   The storm water management agreement 
that is required by the Town of Leesburg has been approved.  The Town of Leesburg has not yet approved 
the construction plans; vacation of a conservation easement and tree save area are required.  Deeds and 
plats have been submitted for review; the developer of Tuscarora Crossing to begin right-of-way 
acquisition.  DTCI met with staff from Town of Leesburg to address their comments; construction plans 
resubmitted June 28, 2016.  Storm water management agreement sent to property owner for review.  
Construction plan approval expected from the Town of Leesburg; meeting scheduled with the Town to 
discuss bonding requirements.  County needs to purchase stream credits. The construction plan was 
approved by B&D on August 26, 2016.  Currently working on finalizing bonding agreement and SWM 
agreement with Town and acquisition of stream credits.  The owner of Tuscarora Crossing’s obligation to 
acquire the off-site right-of-way expired on December 1, 2016; the County now has six months to acquire 
the right-of-way.  Conservation easement vacation needs to be executed for two properties (Arcardia and 
Springfield East); plat revisions are required after the vacations are recorded.  County also needs to finalize 
PC-2 agreement with Town of Leesburg.  PC-2 performance bond waiver agreement was approved by the 
Leesburg Town Council on December 13, 2016. At the January 3, 2017 Board of Supervisors Business 
Meeting, the Board directed staff to diligently continue activities to acquire right of way and easements 
needed to construct Crosstrail Boulevard Segment B.  Any parcels not secured by March 1, 2017 are to be 
forwarded to the April 2017 Board of Supervisors Public Hearing to initiate the eminent domain process.  
Right of way negotiations continue.   A Board item will be presented at the April 12, 2017 Pubic Hearing 
to initiate the eminent domain process.  Work continues with the Town of Leesburg for plat approval.   
DTCI staff met with owners of the Fricols subdivision to discuss compensation for the project. Signed 
deeds have been received from three property owners.  Negotiations with five outstanding property owners 
continues.  The Board Public Hearing on the Proposed Resolution authoring use of Eminent Domain is 
scheduled for May 10, 2017.  Some property owners have accepted the County’s offer to acquire the 
necessary right of way and easements.  Hunter Lee has signed a Memorandum of Understanding with the 
County to extend the timeframe for ROW acquisition an additional 90 days to August 5, 2017.  Four parcels 
remain outstanding for right of way acquisition.  Revised deeds and offer letters to be sent out.  Certificates 
were filed on the last four property owners on July 6, 2017. The wetlands permit was approved by DEQ 
and USACOE.  The Town of Leesburg issued minor comments on the 100% design plans; these comments 
are being addressed and the plans will be submitted early August 2017.  The Town of Leesburg approved 
the design plans on August 8, 2017.  All offsite easements and right of way have been acquired either by 
deed or filing eminent domain.  A design plan revision was submitted on August 21, 2017 to relocate the 
FAA access road.  Comments on the access road design have not been received.  Comments on the access 
road design were received and are being addressed; resubmission of the plan is expected to occur in late 
November 2017.  The access road comments have been addressed; the design plan was resubmitted to 
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B&D on November 14, 2017.  VDOT has approved the revision.   B&D approval of the access road revision 
is pending. No change. The RFP for purchase of wetlands and stream credits has been issued.  Preparation 
of the documents required for utility relocation is underway.  Preparation of the construction documents 
continues. Resolution of utility issues is ongoing with Verizon and Dominion.  Bids on the environmental 
credits were received; no bids were received for wetlands credits.  Resolution of the utility issues is ongoing 
with Verizon and Dominion.  The construction documents are anticipated to be complete mid-July 2018.  
The agreement for purchase of stream credits is under review with the County Attorney’s Office.   The 
IFB for wetlands credits purchase will be re-issued on July 15, 2018.Coordination of a Dominion Energy 
encroachment agreement is underway with the County Attorney Office (CAO).  Resolution of utility issues 
with Verizon and Dominion Energy remains ongoing.    Resolution of utility issues with Verizon remains 
ongoing. Coordination with the CAO regarding an encroachment agreements for Dominion continues.  Per 
VDOT, decision on bridge maintenance will be forthcoming.  Met with Samuels Mill attorney and engineer 
on 7/25/18.  Responses to interrogatories for court case due on 8/15/18.  RFQ for purchase of wetlands 
credits due back on 8/16/18.  IFB documents have been submitted to County.   Coordination with the CAO, 
Dominion Energy, and the Town of Leesburg continues regarding the Dominion Emery encroachment 
agreements.  Coordination with the Virginia Aquatic Resources Trust Fund (VARTF) and Dewberry to 
acquire wetlands credits remains ongoing.  Coordination with CAO and Samuels Mill attorney to resolve 
the court case remains ongoing.    A meeting was held on October 2, 2018 with Verizon to discuss the 
License Agreement. Coordination with Dominion Energy regarding the Encroachment Agreements 
continues.  On October 1, 2018 a meeting was held with Dewberry to discuss purchasing wetlands credits 
and other wetland mitigation options if they are needed. Review of the design plans by the Town of is 
required.   Coordination with Verizon and Dominion Energy continues.  County staff met with the 
purchaser of the Hunter Lee property to discuss issues related to construction.  The decision to determine 
the responsible party for maintenance of the bridge is outstanding.  Continue to investigate ways to obtain 
wetlands credits.  The details of the License Agreement with Nova Parks for Verizon are being finalized. 
Design plan revisions for resubmission to Dominion and the Town of Leesburg are underway.                                                


Evergreen Mills Road / 
The Woods Road 


Intersection 
Improvements 


Turn lanes on Evergreen 
Mills Road at relocated The 
Woods Road; Final phase of 


the original scope of The 
Woods Road Relocation 


Catoctin 


Phase 2 - The turn lanes on Evergreen Mills Road will be pursued when adequate funding has been 
identified.  A meeting was held with Supervisor Higgins and representatives of Believer’s Baptist Church 
on July 2, 2015 to explain the situation.  County staff received an estimated cost for this work from VDOT.  
The cost estimate is $2,701,596.  Funding has not been identified. VDOT is preparing a cost estimate for 
the intersection which will be available in May 2016.  The cost estimate intersection improvement is 
$2.8M.  VDOT’s Central Office will prepare the design for the turn lanes; kick-off meeting held July 5, 
2016.  Funding for the project is proposed in VDOT’s FY2017-FY2022 Secondary Road Six Year 
Improvement Plan.  Tentative schedule is to acquire right-of-way in 2017 and begin construction in 2018.  
Right-of-way plans being prepared. Property survey completed.   Updated plans for utility coordination 
(UFI) have been received; the UFI was held on November 9, 2016.  Verizon’s easement request was 
received and in the process of being incorporated in the plans.  Review of right of way plans has begun.  
Open Space Easement coordination has begun.  An opinion from the County Attorney is required for 
impacts to an Open Space Easement.  VDOT has approved the right of way and utility plans; right of way 
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authorization to follow. ROW authorization remains outstanding.  Awaiting ROW authorization from 
FHWA.  ROW authorization was received from FHWA on July 12, 2017.  The notice to proceed received 
on July 19, 2017; right of Way acquisition and utility relocation is underway.  Right of Way acquisition 
and utility relocation continues. The plan revisions are complete; right of way acquisition and utility 
relocation continues.  The ROW plans were revised to eliminate the need for an easement on parcel 005 
(Loudoun County owned parcel). Preparation of the plans for Pre-advertisement Conference (PAC) 
continues. Construction advertisement is anticipated to occur in June 2018. Funding verification and 
preparation of the plans for the PAC continues; the PAC is scheduled for February 15, 2018. This project 
has been accelerated to provide full funding in the FY 19 budget.  ROW of way activities continue; the 
project is scheduled for advertisement in June 2018. The design plans have been submitted to VDOT 
Central Office for bid-ability review. Contract preparation for a June 12, 2018 advertisement is ongoing.  
The County requested that VDOT delay project advertisement to allow for coordination with an impacted 
property owner. The advertisement for construction was postponed to allow for coordination with an 
impacted property owner; discussions regarding this effort are underway. Coordination with an impacted 
property owner continues. The revised project administration agreement is being drafted and is anticipated 
in late September/October 2018. The draft project administration agreement is under internal VDOT 
review.  No change. 


John G. Lewis Memorial 
(Featherbed Lane) Bridge 


over Catoctin Creek 


Construction of a new bridge 
on Featherbed Lane over the 


existing truss bridge 
Catoctin 


A community meeting was held on March 26, 2015 at the Waterford Community Center to discuss the 
project.  A number of interested residents attended to review the options presented.  A follow-up 
stakeholders meeting was held on July 23, 2015 at the Waterford Community Center.  A bridge naming 
ceremony was held on July 29, 2015.  The next third stakeholders’ meeting was held on September 16, 
2015 from 11 a.m. to 1 p.m. in the Old Waterford School.  VDOT presented three alternatives to the State 
Department of Historic Resources for review. DHR chose option 2A which is building a new structure 
from the deck down.  The trusses remain but become ornamental.  VDOT will proceed with this option.  
Funding for this project comes on in later years of the State budget.  A fourth stakeholders meeting was 
held on February 23, 2016.  The concurrence was to move forward with Alternative 2A.  The number of 
bridge spans is contingent upon hydraulic analysis.  Effects Determination Report on the historic resource 
submitted to the Virginia Department of Historic Resources on March 25, 2016; VDOT expects to receive 
comments in May 2016.  Preliminary engineering of preferred alternative will begin when funding becomes 
available in FY2019.  Additional State of Good Repair funding of $800,000 has been made available to 
continue the project. Waiting for consultant to submit proposal for professional design services.  The Notice 
to Proceed with design was issued on February 14, 2017.  The project scoping meeting is scheduled for 
March 8, 2017. The fifth stake holder meeting was held on April 19, 2017 at Old Waterford School at 6:30 
p.m.  A site visit with the stakeholders is planned for May 8, 2017 at 6:00 p.m.  The field site visit was held 
as planned on May 8, 2017.  The stage 1 bridge report is being finalized. The Stage 1 bridge report 
submission is anticipated in July, 2017. The Stage 1 bridge report submission is anticipated in August 2017.  
VDOT completed its review of the Stage 1 bridge report and has provided comments to the consultants. 
No change.  The final Stage 1 report and responses to comments will be provided to the reviewers for final 
comment. The Stage 1 Report has been issued for final comments.  The Stage 1 report has been completed.  
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An application has been submitted to DEQ for water borings.  A design public hearing is anticipated to 
occur near the end of 2018. 60% design plans are anticipated to be complete by May 2018.  The Stage 1 
report has been finalized. The NTP for final civil design NTP was issued on December 4, 2017; the NTP 
for the Bridge final design is on hold contingent upon the approval of a design exception for the bridge 
railing. Additional soil borings will be performed upon approval of the permit application by VDOT 
Central Office’s Environmental division.  No change. The permit for the in-stream drilling was issued on 
March 9, 2018. VDOT staff anticipates field work to occur early April after the property owners have been 
notified.  The field work was completed in April 2018.  The 60% design plans are under review.  The PFI 
meeting is scheduled for June 13, 2018. A PFI meeting was held on June 13, 2018; design plan revisions 
based on comments received are underway. A VDOT public hearing tentatively planned for December 5, 
2018. No change.  A public hearing scheduled for December 5, 2018 from 6:30 p.m. to 8:30 p.m. at Old 
Waterford School.   Preparation for the public hearing is underway.  The Public Hearing on December 5, 
2018 was held as scheduled. 


Town of Hamilton 
Pedestrian Improvements 


Bike/Ped facilities from 
South Hughes Street to 
Harmony Church Road 


Catoctin 


This is a Transportation Alternatives project managed by the Town of Hamilton.  The design plans are 60% 
complete and right of way acquisition is underway.  No change.  Construction advertisement is anticipated 
to occur in June 2018. ROW acquisition continues. No change.  Due to environmental and right of way 
acquisition issues, construction advertisement is delayed to spring 2019. No change. 


Route 15 Safety and 
Operations  


Identify improvements to 
Route 15 north of Montresor 
Road to address safety and 


operational issues 


Catoctin 
Leesburg 


VDOT has identified pre-scoping funds to perform a more rigorous traffic study using the Town study 
from Wells and Associates as a base.  VDOT staff issued a notice to proceed to VHB on May 26, 2015.  
The study is underway by VHB.  The draft report is under review by VDOT staff.  When they have 
completed their review, the report will be presented for discussion to County and Town of Leesburg staff.  
A meeting to discuss the consultant’s report is scheduled for mid-March, 2016 with VDOT, Town and 
County staffs.  When a path forward is agreed to, the Chairman and District supervisors will be briefed to 
determine next steps.  Staff from VDOT, Loudoun County and the Town of Leesburg met on March 17, 
2016 to discuss the draft report; one of the proposed alternatives requires additional analysis and cost 
estimates need to be obtained in order to identify the recommended alternative.  The County issued a task 
order contract to obtain cost estimates and additional analysis for each alternative; report to be issued in 
December 2016, project team to brief the Board of Supervisors in early 2017.  Data collection is in progress; 
the study will capture traffic counts from two additional intersections on Business Route 15 (King Street) 
and include AM peak (southbound) traffic in the analysis.  Traffic counts have been captured at additional 
intersections; field observations have been made.  Traffic modeling in progress; study to be completed in 
early 2017.  The study will be presented to the Board on May 18, 2017.  The study was presented to the 
Board on May 18, 2017; the Board voted to expand the Route 15 Congestion Report to include the safety 
and operational issues on Route 15 north of Whites Ferry Road and directed staff to work with respective 
District Supervisors to conduct public input meetings.  The purpose of the meetings is to obtain feedback 
on the proposed improvements that were identified in the Route 15 Congestion Report and to solicit public 
input on safety and operational issues on Route 15 north of Whites Ferry Road. Tentative dates for meetings 
are June 26, 2017 and July 8, 2017; these meetings will be followed by stakeholder meetings.  The first 
public input meeting was held on June 26, 2017; two more meetings scheduled for July 8th and July 15th.  
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An item will be presented to the Board in September or October summarizing public comments and seeking 
approval on recommended alternatives.  The initial round of public input meeting are complete and were 
attended by 239 people; 2,006 people took the on-line survey; the 1st Stakeholder Committee meeting was 
held on August 1, 2017, and the 2nd Stakeholder Committee meeting is scheduled for September 14, 2017. 
The public input concluded that the top concerns are congestion relief, safety, and access; the majority of 
citizens support widening between Battlefield Parkway and Whites Ferry Road; the majority of citizens 
prefer a grade separated interchange at King Street and roundabout at Whites Ferry Road.  The Congestion 
Report is scheduled to go back to Board with the public’s recommendation in October 19, 2017.  Traffic 
counts for northern segment will be completed in September 2017.  The second stakeholder meeting was 
held on September 14, 2017.  At this meeting, a small group exercise was held in attempt to identify areas 
of focus for safety and operational study; the next stakeholder meeting scheduled for November 16, 2017.  
An item will be presented to the Board for the Route 15 Congestion Report on October 19, 2017. An open 
house for the Route 15 CPAM is scheduled for October 25, 2017 in the Dulles Room at the Government 
Center. On October 19, 2017, the Board directed staff to coordinate with VDOT to implement the Phase 1 
interim improvement (northbound auxiliary lane); work with VDOT to procure a design consultant for the 
remaining improvements; return to Board in first quarter calendar year 2018 with recommendation for 
specific improvements; and request funding participation from the Town of Leesburg.  DTCI staff and 
Kimley Horn presented an item to Leesburg Town Council on October 23, 2017 and attended the Route 15 
CPAM open house on October 25, 2017. The Stakeholder Committee met on November 16, 2017 to review 
the analysis for the flyover ramp and bow tie roundabout options.  Additionally, a small group exercise 
was conducted to prioritize the congestion relief concepts and roadway/safety features for the Route 15 
Safety and Operations Study.  The County received a scope of work from ATCS for a signage and striping 
plan; the cost seems high, comments were sent on December 1, 2017.  The documentation has been 
submitted to add the widening of Route 15 from Battlefield Pkwy to Montresor Road to the Constrained 
Long- Range Plan (CLRP).  VDOT will conduct the Location Survey for the corridor to Montresor Road 
over the winter with anticipated funding from its Pre-Scope account.  The Lucketts traffic calming project 
has been closed to further charges in order to preserve the remaining funds for use in the widening project.  
VDOT staff is reviewing the county’s application for NVTA funding. The Location Survey, in the form of 
aerial photography, of the corridor from Battlefield Parkway to Montresor Road is underway.  The signage 
and striping plan scope of services is being finalized. A request to the Town of Leesburg has been made 
requesting their preference in design options and that they consider the Board’s request for funding.  The 
CPAM will be presented at the February 14, 2018 Board Public Hearing.  The Town of Leesburg favors a 
traffic signal at King Street; financial support from the Town has not yet been determined.  A meeting with 
Maryland State Highway Administration and Frederick County, MD staff is scheduled February 2, 2018.  
The traffic analysis for the segment north of Whites Ferry Road is in progress.  The next Stakeholder 
Committee meeting is scheduled for February 28, 2018. A public open house for the Safety and Operational 
Study is scheduled for March 9 and 10, 2018. At the February 28, 2018 Board business meeting, the Board 
forwarded the Route 15 CPAM to its March 6, 2018 Business Meeting for action.  A kick-off meeting was 
held on February 12, 2018 with the design consultant for the signage and striping plan for the Phase 1 
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interim improvements; the draft plan expected in March 2018.  Survey notification letters will be sent to 
affected property owners after the March 6, 2018 Board meeting. Due to the new VDOT policy, pre-
scoping funds cannot be used to advance this project. Therefore, survey letters have not been sent out to 
land owners. A revised project agreement is required from VDOT.  Additional traffic analysis is being 
performed on widening Route 15 to Montressor Road, realigning Limestone School Road, and installing a 
roundabout at the intersection.  An item is anticipated to be presented to the Board in September 2018.  
Analysis of widening Route 15 to four lanes to Montressor Road, along with intersection realignments, is 
underway. An item requesting scope approval is anticipated to be to be presented to the Board of 
Supervisors in September 2018. A Public Open House meeting for the Safety and Operational Study is 
scheduled for September 26, 2018 from 7:00 - 8:30 PM at the Lucketts Community Center.   The congestion 
report results/concepts will be presented to the Board on September 20, 2018; the item seeks approval of 
the intersection treatments and the limits of widening. The congestion report was presented to the Board 
on September 20, 2018; direction was given to move forward with staff’s recommended improvements.  A 
Public Information Meeting was held on September 26, 2018 regarding the portion of the study corridor 
between Montresor Road and the Maryland State Line.   An online survey can be found on the Route 15 
project website; the survey closes on October 14, 2018.  Moving forward, updates to this project will only 
address the segment of the project corridor between Montresor Road and the Maryland State line.   Next 
month’s minutes will include a new project for the Route 15 improvements approved on September 20, 
2018.  The final Route 15 Stakeholders Committee meeting was held on October 22, 2018.  The Safety and 
Operations Report is anticipated to be complete by the end of the calendar year 2018; an item is anticipated 
to be presented to the Board 3rd Q FY 2019.  No change. 


Route 15 
Roadway Improvements 


between Battlefield Parkway 
and Montresor Road 


Catoctin 
Leesburg 


A task order survey consultant has provided a proposal to perform initial survey, base mapping, and utility 
designation work for the project; a purchase order (PO) is expected to be issued in November 2018.  A 
draft RFP for design services is being finalized.  A purchase order for survey services was issued to Rice 
Associates on November 30. 2018.  A design proposal is being prepared by a task order roadway design 
consultant. 


Waterford Mill 
Restoration of Mill Structure 
and Construction of Building 


Access Improvements 
Catoctin 


This project is funded by Moving Ahead for Progress in the 21st Century (MAP-21) Transportation 
Enhancement funds.  The design RFP will be issued in December 2016; contract award is anticipated in 
early Summer 2017.  The Design RFP was issued on December 21, 2016; proposals are due February 15, 
2017.  Bids were received; Procurement review process is underway. The Proposal Analysis Group is 
reviewing the design proposals. The Department of Procurement is scheduling interviews with the short 
listed firms.  Board approval of the selected design firm is anticipated for Fall 2017.  The shortlisted A/Es 
were interviewed and a Notice of Final Ranking was issued on June 12, 2017.  Loudoun County 
Procurement and DTCI are beginning contract negotiations with the top ranked firm. The design contact is 
expected to be awarded in September 2017.  No change. Contract negotiations continue. Loudoun County 
and the Waterford Foundation have reviewed the Architect’s revised design fee and expected/probable 
construction cost; this project will likely require additional construction funding to support project scope 
of work. No change.  The contract is being prepared by Procurement.  No change. Preparation of the 
contract continues; an ADA issue was resolved, and the final contract package will be submitted to VDOT 
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for review.  The Design fee proposal and approved RFP submission package were submitted to VDOT as 
a part of the "Pre-Award Audit completion" processes. The County has requested that VDOT further review 
and approve the Architect's Design fee proposals; the final Design contract is anticipated to be awarded to 
Glave & Holmes Architectural firm. Loudoun County is waiting for the VDOT approval for the design 
contract and Pre- Award approval. No change. 


Claiborne Parkway 
Extension of Claiborne 


Parkway between Croson 
Lane and Ryan Road 


Dulles 


Right of way has been cleared.  The County continues to work with Columbia Gas on obtaining approval 
of an existing gas main.  Pursuant to the Locally Administered Projects Manual, VDOT review of the IFB 
is not required.  Consultant is finalizing design for the Croson Lane and Ryan Road traffic signal.  The 
draft Invitation for Bid (IFB) has been prepared.  A preliminary engineering study agreement with 
Columbia Gas has been finalized.  County staff is reviewing Columbia Gas preliminary engineering study 
that was received on April 29, 2016.  On June 23, 2016, the Board of Supervisors approved a contract 
award to Columbia Gas for relocation of the gas lines; they are expected to mobilize in the Fall 2016.  After 
Columbia Gas has completed 50% of the relocation, the County will issue an Invitation for Bid for the 
Claiborne Parkway project.  Columbia Gas is currently onsite and working on relocating the twin 26” gas 
mains.  The IFB is being finalized with a target issue date of November 1, 2016.  Columbia Gas relocation 
has been completed.  The IFB was issued on October 14, 2016 and bids are due on December 6, 2016.  The 
VE Study final approval is pending with VDOT.  Bids were received on December 6, 2016 and are under 
review.  Contract award is anticipated in February/March 2017.  Notice to Proceed is planned for May/June 
2017.  The construction contact, which was awarded to Phillips Construction, was approved by the Board 
on April 23, 2017.  A kick off meeting, followed by a pre-construction meeting, will be held in mid-April; 
Notice to Proceed is anticipated in early June 2017.  The pre-construction meeting is planned for May 10, 
2017; followed by the notice to proceed with construction.  A Town Hall meeting with Supervisor 
Letourneau is scheduled for May 16, 2017. The Town Hall meeting was held as planned.  Notice to Proceed 
was issued on May 17, 2017 and the contractor has mobilized; survey work is underway. The project 
remains on schedule. Tree clearing activities completed as of June 23, 2017.  Phase 1 E&S controls and 
earthwork activities installation ongoing. Construction continues; current work includes earthwork, storm 
sewer installation, and blasting activities. Construction continues; current work includes phase II E&S, 
completion of the blasting work, earth work, and storm pipe installation. Traffic signal submittals are 
pending VDOT review and approval. Construction continues and is on schedule; earth work and storm 
pipe construction activities are ongoing, 30% of the roadway is now at subgrade elevation, and storm 
drainage installation is approximately 75% complete. Additionally, curb and gutter installation, sidewalk 
installation, base stone installation, topsoil placement, and asphalt paving operations are underway.  The 
project is progressing on schedule.  Approximately 40% of the roadway is now at subgrade elevation, storm 
drainage work is approximately 80% complete, and installation of sanitary sewer is approximately 75% 
complete.  Additionally, base stone installation, placement of curb and gutter, sidewalk, topsoil, and asphalt 
paving continues. The project remains on schedule. In the month November, grading, drainage and base 
stone work has slowed due to weather constraints.  Installation and backfilling of box culverts near the 
Ryan Road intersection has begun.  Currently, installation of the box culverts, base stone, curb and gutter, 
sidewalk, topsoil, and asphalt paving will continue through the fall for as long as weather conditions are 
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suitable. The project remains on schedule. In the month December, grading, drainage and base stone work 
has slowed due to weather constraints.  Currently, approximately 40% of the roadway is at subgrade 
elevation, approximately 25% of base stone is in place, storm drainage is approximately 80% complete, 
and installation of sanitary sewer is approximately 90% complete.   Installation of base stone, curb and 
gutter, sidewalk, topsoil, and asphalt paving will continue through the winter months for as long as weather 
conditions are suitable. The project remains on schedule.  During the month of January, grading, drainage 
and base stone work has slowed due to weather constraints. Currently, approximately 75% of the roadway 
is at subgrade elevation, approximately 75% of base stone is in place, storm drainage is approximately 80% 
complete, and installation of sanitary sewer is approximately 90% complete. Installation of base stone, 
curb and gutter, sidewalk, topsoil, box culverts, rough grading of SWM facilities, and asphalt paving will 
continue through the winter months for as long as weather conditions are suitable. This project remains on 
schedule. In the month of February, grading, drainage and base stone work has slowed due to weather. 
Approximately 75% of the roadway is at subgrade elevation, approximately 75% of base stone is in place, 
storm drainage is approximately 80% complete, and installation of sanitary sewer is approximately 90% 
complete.  Grading work for installation of the box culverts is approximately 60% complete; installation 
of the precast and cast-in-place concrete is anticipated to begin in March (weather dependent). This project 
remains on schedule, however weather delays have impacted the progress. Approximately 75% of the 
roadway is at subgrade elevation, approximately 75% of base is in place, storm drainage is approximately 
80% complete, and installation of sanitary sewer is approximately 90% complete (no change from last 
update). Precast and cast-in-place concrete is anticipated to begin in April 2018. Work on the stormwater 
management ponds continues as permitted by weather. The traffic signal plans have been reviewed by 
VDOT Traffic Engineering; no further revisions are needed. On March 12, 2018, test bores on the existing 
gas line were conducted; resolution of the gas line issue is ongoing. Resolution of the gas line issue 
continues, however, the design plan revision is underway and construction also continues. This project 
remains on schedule, however, due to the gas line conflict, construction slowed slightly during the month 
of April. Approximately 75% of the roadway is at subgrade elevation, approximately 75% of base stone is 
in place, storm drainage is approximately 90% complete, and installation of sanitary sewer is approximately 
90% complete. Precast concrete work is complete and cast-in-place concrete is anticipated to begin in May 
2018.  Also, work on the stormwater management ponds continues. The traffic signal permits were 
approved and the contractor began signal construction during April 2018. Resolution of the gas line conflict 
caused only minor project delays. Approximately 85% of the roadway is at subgrade elevation, 
approximately 80% of base stone is in place, curb and gutter installation is approximately 65% complete 
and base asphalt approximately 40% complete. Installation of the traffic signals is underway. Grading, 
drainage, and base stone work continues. Approximately 85% of the roadway is at subgrade elevation, 
approximately 80% of base stone is in place and approximately 80% of the base asphalt is complete. The 
signal contractor is onsite; conduit installation for the new signals at both intersections is underway, and 
the electrical service foundation has been poured. Landscape activities continue.  Grading, drainage and 
base stone work continued, however, weather delays were experienced. Approximately 85% of the 
roadway is at subgrade elevation, approximately 80% of the storm drainage complete, and installation of 
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sanitary sewer is approximately 90% complete.  Installation of stormwater management, curb and gutter, 
and landscaping continued.  Storm sewer installation is approximately 80% complete, installation of 
Sanitary Sewer is approximately 90% complete, and approximately 85% of the roadway is complete with 
intermediate asphalt.  Rough grading and placement of roadway subbase is ongoing and installation of 
stormwater management, curb and gutter, erosion controls, and landscaping continued. Construction 
activities continued, however, weather days granted during September will delay the completion to early 
November.  Approximately 95% of the roadway is complete with final asphalt, drainage is 100% complete, 
and storm sewer is 100% complete.  Power and communications are expected to be provided to the traffic 
signals by late November 2018. A date for a ribbon cutting being determined.  Final paving, striping, 
signage and signal work will be complete by mid-late December 2018. A date for a ribbon cutting ceremony 
is being determined.  


Northstar Boulevard 
(Route 50 to Tall Cedars 


Parkway) 


Extension of Northstar 
Boulevard between Route 50 


and Tall Cedars Parkway 
Dulles 


A kick-off meeting was held on September 10, 2015.  The consultant, J2 Engineering, is currently 
collecting survey and traffic data.  The project schedule calls for 30% design plants to be submitted in late 
November, 2015.  A Public Information Meeting was held on December 15, 2015.  The design is moving 
forward.  The schedule is to submit 60% design plans to VDOT in mid-March, 2016.  The staff is working 
with VDOT to obtain SPAA approval.  First submission of bridge plans scheduled for early April, 2016.  
VDOT Standard Project Administration Agreement was executed on March 1, 2016.  Flood plain alteration 
application will be submitted on April 8, 2016.  Preliminary bridge plans will be submitted on April 12, 
2016.  Value engineering study held May 10-11, 2016; geotechnical report received in June.  Item going 
to July 21, 2016 Board of Supervisors Business Meeting to endorse design of the project.  The Board 
endorsed the road alignment on July 21, 2016.  60% design review comments being addressed.  County 
staff has begun meeting with property owners to discuss right-of-way acquisition.  County staff continues 
meeting with impacted property owners.  A traffic signal warrant analysis being prepared for Marrwood 
Drive intersection.  Utility Field Inspection (UFI) meeting held on November 22, 2016.  Plats will be 
submitted in late January 2017.   The traffic study was submitted on December 22, 2016.  100% plans will 
be submitted upon   approval of the traffic study and feedback from the utility companies.  Applicable 
floodplain applications were submitted to FEMA.  Appraisals have been ordered.  First submission of the 
plats will occur by the end of April.  100% design plans were submitted to B&D on April 10, 2017.  First 
submission of the plats occurred on April 14, 2017.  100% design plan comments were received and are 
being addressed.  The 100% bridge plans were submitted on May 25, 2017.   The 100% plan comments 
are being addressed. Coordination has begun with VDOT and General Services regarding maintenance of 
SWM pond.   Resubmission of 100% plans occurred during the week of July 31, 2017 and resubmission 
of 100% bridge plans occurred on July 26, 2017. Approval of the CLOMR from FEMA is pending.  It has 
been determined that the General Services will maintain the pond. Minor comments on the 100% bridge 
plans were received on August 8, 2017; resubmission occurred as planned on September 6, 2017.  Currently 
working to obtain final approval for design plans and plats. VDOT comments are being addressed as well 
the remaining B&D comments.  The   bridge plans were submitted for signature, CLOMR approval 
expected in near future, and right of way appraisal activities are ongoing. The CLOMR was approved on 
November 3, 2017.  A new fiber utility line is currently being installed along Route 50 in the vicinity of 
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the proposed work; investigation by the County’s design consultant is underway. The design waiver was 
approved by VDOT; all comments have been addressed.  The design plans are anticipated to be resubmitted 
to B&D by late January 2018. B&D has requested signature sets.  Coordination with AT&T is underway 
regarding fiber relocation along Route 50. Fiber drawings are under review for conflicts with proposed 
improvements.  The grading design is being revised to reduce wetlands impacts.  The signature sets were 
submitted to B&D.  A meeting with Supervisor Letourneau occurred to discuss ROW impacts. AT&T has 
revised their plans to avoid proposed roadway improvements.   A kick-off meeting is being scheduled for 
utility relocations where feasible. B&D approval is pending.  The design plans were approved on June 1, 
2018. Utility coordination continues.  Right of Way acquisition continues.   No change. 


Route 15 Interchange at 
Edwards Ferry/Fort Evans 


Road 


Design and construction of 
grade separated interchanges 
at Route 15/Edwards Ferry 
Road an d Route 15/Fort 


Evans Road 


Leesburg 


VDOT has initiated a project administration agreement with the Town of Leesburg.  The design contract 
was issued to HTNB.  A scoping meeting was held on May 1, 2015.  Traffic data collection is complete.  
The Town of Leesburg submitted the executed SPAA to VDOT on August 3, 2015.  Preliminary 
engineering was authorized on November 2, 2015.  Notice to proceed was issued to the consultant on 
November 10, 2015.  A study group meeting was held on December 16, 2015.  The Interchange 
Justification Report (IJR) framework document is underway.  A stakeholder meeting is planned for the 
summer of 2016 with a public information meeting to follow.  The next study group meeting is January 
20, 2016.   This project was submitted as a candidate for HB-2 funding.  It has not been recommended by 
VDOT staff for funding.  A public information meeting for this project is scheduled for March 10, 2016 at 
Leesburg Elementary School from 6:30 to 8:30pm.  Public information was held; additional comments 
were received via internet. Proceeding with IJR development.  Draft IJR expected in December 2016.  Next 
public information meeting to be held in February 2017.  Draft IJR was received January 2017.  The next 
public information meeting is anticipated for March 2017.  VDOT presented the design options to the 
Leesburg Town Council on February 28, 2017.  The 2nd Public Information meeting was held on March 2, 
2017.  VDOT is reviewing comments submitted during the Public Information meeting.  The draft IJR is 
anticipated to be complete late May/early June after the preferred alternative has been selected.  A meeting 
with the Leesburg Town Council has been scheduled for May 8, 2017 to discuss the design alternatives; 
the intent of this meeting is for the Town Council to select a preferred alternative. The draft IJR is 
anticipated to be complete late May/early June upon selection of the preferred alternative.  A follow up 
meeting with the Leesburg Town council was held as planned on May 8, 2017 to discuss on the design 
alternatives; Alternative “C” was chosen as their Preferred Alternative. A Value Engineering study was 
completed on May 10 & 11 2017; the study recommendations are anticipated to be available in July 2017, 
as well as the draft IJR.  County staff intends to present an information item of the Town’s selected 
alternative to the Board on June 22, 2017. DTCI staff presented an information item on the Town’s selected 
alternative to the Board on July 6, 2017.  The value engineering study recommendation approval by 
VDOT’s Chief Engineer is expected by the end of July 2017. The draft IJR submittal is anticipated to occur 
in early July 2017.  The draft IJR was received and is being reviewed at the District Office. The PFI meeting 
August 9, 2017.  The value engineering study recommendation by VDOT’s Chief Engineer is pending. 
The Value engineering study recommendation approval remains pending. The draft IJR review remains 
ongoing; staff is currently working through comments on the IJR. A PFI meeting was held on August 9, 
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2017.    The design Public Hearing is anticipated to occur in Winter 2018.  The plans are being revised to 
address PFI meeting comments.  Work on the environmental documents continue.  The Public Hearing is 
expected to occur in Winter 2018.  Work on the NEPA document and revisions to the plans to address PFI 
comments and value engineering recommendations continues.  The Public hearing plans are under 
currently review; the Public Hearing is expected to occur in Spring 2018, assuming NEPA document is 
complete.  The Public hearing plans were reviewed and comments have been issued.  The approval process 
of the IJR is continues.  The Design Public Hearing is expected to occur in Spring 2018 pending completion 
of the NEPA document and the IJR.  No change. – The draft NEPA document under review; preparation 
for a May 2018 Design Public Hearing is underway.  The draft NEPA document is under review. A VDOT 
Public hearing is tentatively scheduled for May 30, 2018 at Leesburg Elementary school (subject to change 
based on availability of school). A VDOT Design Public hearing is scheduled for May 31, 2018 at John 
W. Tolbert Jr. Elementary school.  The NEPA document is available for public review and comment. A 
VDOT Public hearing was held on May 31, 2018; the comment period closes on June 11, 2018.  The design 
approval process continues.  A public hearing was held on May 31, 2018; the comment period closed on 
June 11, 2018. The draft public hearing transcript is under review. Following endorsement from Town of 
Leesburg, VDOT will seek design approval from the Chief Engineer. On July 10, 2018 the Leesburg Town 
Council endorsed the design.  The Resolution states that the Town and VDOT will continue to work with 
the County to ensure that there is no loss of parking at the Shenandoah Building due to the interchange 
construction.  No Change.  VDOT is preparing a package for the CTB for approval of the proposed limited 
access lines.  A funding strategy is being developed in conjunction with the Town of Leesburg. A meeting 
with VDOT and Town of Leesburg staff was held November 1, 2018 to discuss advance acquisition of an 
impacted parcel. The VDOT package for the Limited access line documentation remains under preparation 
for CTB approval. Revenue sharing funds have been allocated to this project to complete the outstanding 
design elements and obtain design approval.  Advance acquisition of an impacted parcel continues. 


Route 7/Battlefield 
Parkway Interchange 


Design and construction of 
grade separated interchange 
at Route 7 and Battlefield 


Parkway 


Leesburg 


The Town of Leesburg has allocated $1 million in FY 2014, $1 million in FY 2015 and $11 million in FY 
2016 NVTA funding toward preliminary engineering and construction.  VDOT has been requested to 
administer the project.  Project scoping was held on March 11, 2015.  VDOT selected Whitman Requardt 
& Associates as the design consultant.  A scoping meeting was held with Town and County staff’s on 
September 3, 2015.  A draft SPAA was sent to the Town of Leesburg to execute on November 13, 2015.  
The SPAA was approved by the Town of Leesburg and has been sent to VDOT’s Central Office.   VDOT 
has signed the SPAA.  Notice to proceed will be issued when federal authorization is received.  Federal 
authorization was secured for preliminary engineering; notice to proceed for design was issued to Whitman 
Requardt on March 17, 2016.  Coordination of traffic models with Route 15/Edwards Ferry Road/Fort 
Evans Road is underway.  Traffic forecasting is underway.  NVTA awarded $20M to this project in 
FY2017. Proceeding with IJR development. VDOT Project scoping meeting scheduled for Sept 14, 2016.  
Proceeding with IJR and alternatives development.  Draft IJR is anticipated Summer 2017.  A public 
information meeting is expected to occur in Spring 2017.  A meeting is scheduled for April 24, 2017 to 
present the recommended design alternatives to the Leesburg Town Council.  A Public Information 
Meeting is scheduled for May 16, 2017 at John W. Tolbert ES from 6:30 p.m. to 8:30 p.m. to present and 
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gain input on interchange alternatives.  A Public Information Meeting was held Tuesday May 16, 2017 at 
John W. Tolbert Elementary School from 6:30 p.m. to 8:30 p.m. A Meeting with the Leesburg Town 
Council is planned for June 26, 2017 to discuss the design alternatives and determine a preferred 
alternative.  On their June 27, 2017 meeting, the Town Council endorsed the Locally Preferred Alternative 
Single Point Urban Interchange for the Route 7 and Battlefield Parkway Interchange project including the 
preferred modification to the Cardinal Park Drive Intersection at Route 7 with right in and right out only 
and, authorized VDOT to Utilize a Design-Build Contract Method to Construct the Project. A meeting with 
the Cardinal Park Community was held on July 18, 2017.  A PFI meeting is scheduled for September 28, 
2017 at the VDOT District Office; a design-build Risk Assessment meeting will follow.  The design-build 
risk assessment meeting is scheduled for October 12, 2017. The plans are being revised to address the PFI 
comments and the NEPA document is under way.  The PFI meeting was held on September 28, 2017 and 
the design/build risk assessment meeting was held on October 12, 2017. The plans are being revised to 
address the PFI comments. The NEPA document (CE) is underway. The RFQ is scheduled to be issued in 
mid-December 2017. PH is expected to be held in February/March 2018. The project is on schedule for 
issuance of an RFQ on December 8, 2017. 12/8/17. The NEPA document remains underway.  A VDOT 
Design Public Hearing is anticipated to occur in February/March 2018.  The project is on schedule. The 
RFQ was issued on December 8, 2017. The NEPA document remains underway.  A Public hearing is 
anticipated to occur on March 7, 2018 at John Tolbert ES from 6:30-8:30 pm. No change. A VDOT Public 
Hearing was held on March 7, 2018 and the comment period ended on March 19, 2018; formal responses 
to the comments are being prepared. At the April 2018 Town of Leesburg Town Council meeting, it is 
anticipated that the resolution in support of the project will be finalized.  The Town Council voted in favor 
of the project at the April Town Council meeting (April 24, 2018). Preparation of RFP is underway; a June 
advertisement is anticipated.  Preparation of the RFP continues for an anticipated June 18, 2018 
advertisement.  The RFP was advertised on June 18, 2018. A pre-proposal and utility coordination meeting 
was held on June 27, 2018. The RFP process continues. Alternate Technical Concepts (ATCs)/proprietary 
meetings are anticipated to be held in August. Proposals are due on December 12, 2018.  The RFP process 
continues; the process is on schedule.  The ATCs are under review; the project remains on schedule.  The 
RFP process continues. Responses to ATCs were issued. Technical proposals are due on November 27, 
2018 and cost proposals are due on December 12, 2018. The Technical proposals are under review; the 
cost proposals will be opened on December 18, 2018. 
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Date: 
 

December 17, 2018 

To: Board of Supervisors and Board Aides, County and VDOT Staff, 
Sheriff’s Office 
 

From: Kelly Griffin 
 

Subject: Summary of County/VDOT Projects  
   
 
 
VDOT and County staff met to discuss various transportation projects on December 6, 
2018; a summary of project updates is attached. The next meeting is scheduled for January 
3, 2019. 
 
The report is sorted by election district, then by project name.  Some projects are located 
in multiple election districts, in which case the project appears in the first election district 
listed.  The most recent update is shown in red text. 
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George Washington 
Boulevard Overpass 

Design and construction of a 
bridge over Route 7 between 
Research Place and Russell 

Branch Parkway 

Algonkian 
Broad Run 

VDOT staff has been requested by the County to scope this project at the location of Route 7 and George 
Washington Boulevard/Richfield Way. A project kickoff meeting was held on January 30, 2015.  A scoping 
meeting was held on March 11, 2015.  Location survey work is complete and design is underway.  The 
next milestone for the project is the Preliminary Field Inspection (PFI) scheduled for mid-April 2016.  
Value engineering is planned for April 12 and 13, 2016.  The estimated construction advertisement date 
for the project is April 2019.  The Environmental Assessment document is underway.  Roadway design is 
underway.  Preliminary Field Inspection meeting held April 7, 2016.  Project team met with the owner of 
the Goddard School to discuss his plans to expand the facility.  VDOT value engineering study held April 
12-13, 2016.  Project team met with the owner of Security Public Storage on April 19, 2016.  Value 
engineering study to be released in July 2016.  VDOT Design Public Hearing scheduled for 6:30-8:30pm 
on December 15, 2016 at George Washington University.  The Design Public Hearing was held on 
December 15, 2016; preparation of the Public Hearing transcript is in progress. The Board of Supervisors 
endorsed the design at the March 7, 2017 Business Meeting; design approval will follow.  The 
Environmental Assessment is underway.   The Environment Assessment is being finalized with the Finding 
of No Significant Impact (FONSI) submission to the Federal Highway Administration (FHWA). Design 
approval is pending; the FONSI will be issued by FHWA after Design approval is issued.   A field 
investigation meeting is scheduled for August 9, 2017.  The design was approved on August 11, 2017; 
FONSI and FHWA approval can now be issued.  A Field Investigation meeting was held on August 9, 
2017.   VDOT is coordinating an alternate location for a 20 inch water main with Loudoun County and 
Loudoun Water staff. The stormwater management strategy has been finalized.  The design process 
continues for the relocated 20 inch water main in the right of way previously dedicated to the County for 
Riverside Parkway.  The Notice to Proceed (NTP) for the additional survey required for Loudoun Water's 
relocation was issued on October 24, 2017; the survey is anticipated to be available in December 2017.  
Following the survey work, the right of way plans will be finalized.  The utility designation survey along 
Ridgefield Way/Research Place is ongoing and is anticipated to be complete in December 2017. Following 
completion of the survey, the right of way plans, including utility easements, will be finalized. The NEPA 
is being finalized with completion of the FONSI.  The additional utility designation survey is complete; 
the right of way plans are being finalized by adding the utility easements. Upon completion of the plans, 
an application for right of way and utility authorization will follow, which is anticipated to occur in March 
2018. The Loudoun Water easement has been finalized; the plans are being revised for ROW and utility 
authorization. The final ROW plan set, including the utility easements, is complete and comments are being 
addressed.   The FONSI is anticipated to be finalized in March 2018.  Plan review continues for ROW and 
utility authorization. A second UFI team meeting is scheduled for April 17, 2018. The FONSI request letter 
was sent to FHWA on March 12, 2018.  All ROW comments have been resolved and the ROW sheets are 
being prepared. Following preparation of the ROW sheets, ROW and utility authorization will be 
requested. The FONSI was received on April 16, 2018.  The Federal Authorization Number for the RW 
phase was requested on April 25, 2018. Preparation of the Appraisals is underway. Once the NTP is 
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received, ROW acquisition will begin.  The NTP for ROW acquisition is anticipated late July 2018.  The  
NTP for ROW acquisition and utility relocation is anticipated to be received mid-August 2018.  The NTP 
for ROW acquisition was received on August 21, 2018.  No change. ROW acquisition is ongoing; all offers 
have been made.  No Change. 

Riverside Parkway 

Extension of Riverside 
Parkway from Loudoun 

County Parkway to 
Lexington Drive 

Algonkian 

A second public information meeting was held on October 21st. Staff presented the Board with an 
alignment recommendation at the December 3, 2014 business meeting.  The Board approved the staff 
recommendation to move forward with Alternative 1 alignment.  Thirty percent design plans were 
submitted to VDOT.  A public hearing was held on April 16th at G.W. University.   Sixty percent plans 
were submitted to VDOT in mid-September, 2015 for the road project.  Consultant is currently addressing 
60% comments from VDOT and Building and Development.  Final submission should be made in early 
2016.  The wetlands permit was issued on November 6, 2015.  Revenue share funds will not cover the cost 
of the new water line – only the portion impacted by the road project itself.  Staff is working on this funding 
issue with VDOT and Loudoun Water.   90% plans are being prepared for submission.  Utility design is 
needed before 90% plans can be submitted.  Title reports have been ordered.  90% design plans have been 
prepared but not yet submitted to B&D and VDOT.  The County is working with Loudoun Water to 
determine the placement of a 12 inch waterline.  The County received VDOT’s value engineering 
recommendations on August 16, 2016.  100% design plans have been submitted and reviewed, comments 
are being addressed.  Dedication and easement plats have been submitted and referral comments have been 
addressed.  Right-of-way acquisition to be initiated within the next month. Letters were mailed to property 
owners on January 3, 2017 to notify them that the County is proceeding with right of way acquisition.  On 
January 3, 2017, the Board of Supervisors approved an agreement with Loudoun Water that will provide 
for the installation of new water lines on Smith Circle to serve the Potomac Farms Community. Right of 
way acquisition is ongoing; some easement plats were revised and re-submitted to B&D as a result of right 
of way negotiations.  Right of way acquisition continues; all offers have been made.  Several of the 
proffered right of way dedications have been recorded.  The 100% design plans were sent to B&D and 
VDOT for review on May 19, 2017; right of way acquisition continues. Bona Fide offers are being 
finalized.  Right-of-way acquisition continues; Bona Fide offers continue to be made and negotiations 
ongoing with contacted property owners continue.  100% design plans are scheduled to be submitted to 
B&D mid/late August 2017.  Bona Fide offers have been made to all impacted property owners; ROW 
negotiations continue. The design plans are complete and nearing formal approval; final VDOT drainage 
comments being addressed.  Land acquisition remains on-going; an item will be presented at the October 
11, 2017 BOS PH for approval to use eminent domain procedures for right of way acquisition. The final 
VDOT drainage comments have been addressed and the design plan was submitted for review on October 
16, 2017.  The Dominion and Verizon PO’s for utility relocation have been requested.  Land acquisition 
remains on-going; certificates of take continue to be filed on applicable parcels.  The Dominion and 
Verizon PO’s have been issued.  Land acquisition is being finalized and staff is preparing the authorization 
package for Dominion and Verizon to being utility relocation. The design plans are approved.   The PO for 
mitigation credits is anticipated to be issued mid-April 2018. No change. Once the remaining properties 
have been acquired, utility relocation can begin.  Utility relocation is anticipated to begin in Spring 2018.  
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Bids for stream and wetland credits were received; there are no wetland credits available.  The PO for the 
sanitary sewer relocation on one impacted parcel has been approved; a meeting is being set up to schedule 
the sanitary sewer relocation. On April 2, 2018, Dominion Energy was authorized to begin utility 
relocation. Review of the final construction plan and bid documents continues. Preparation of the Bid 
document continues.  Dominion Energy is in the process of setting up the pre-construction meeting and 
scheduling the pole relocation work.  In May 2018, an existing conditions survey will be conducted on the 
parcel where sanitary sewer work will occur; installation of the sanitary sewer will follow.  The DVP utility 
relocation is anticipated to begin in June 2018.  A pre-construction meeting for installation of the sanitary 
sewer line on a specific parcel was held on June 6, 2018; construction will commence following the 
meeting.  Installation of the sewer line commenced; completion is anticipated late July 2018.  The 
construction plan sequencing is being revised to permit removal of the traffic signal at Route 7/Lexington 
Dr. ahead of the previously planned project schedule. The sanitary sewer line installation is complete. 
Coordination with Dominion Energy continues regarding the utility relocation schedule; utility relocation 
is anticipated to begin in August 2018.  Dominion Energy began their relocation work on August 23, 2018; 
Verizon and Comcast relocations will follow once Dominion Energy is complete.  The project sequencing 
was revised to allow for removal of the traffic signal at Route 7 and Lexington Drive earlier in the 
construction schedule.  The Dominion Energy relocation work continues; it is anticipated that the 
Dominion portion of the utility relocation work will be complete by the end of October 2018. The Verizon 
relocation will follow. A Board Public Hearing to assign the County’s utility easement to individual utility 
companies is required.  The Dominion Energy crews were pulled from the project for hurricane assistance; 
the work is anticipated to be fully complete by the end of November 2018.  The underground relocation 
work is complete except for one connection. Verizon and Comcast were given authorization to start their 
relocation work on the east side of the project limits, working westward.  The Dominion Energy relocation 
work is complete; Verizon and Comcast relocation schedules are pending.  

Riverside Parkway 
Extension (Ashburn 
Village Boulevard to 

Lexington Drive) 

Extension of Riverside 
Parkway between Ashburn 

Village Boulevard and 
Lexington Drive 

Algonkian 
Ashburn 

The Board approved an agreement with the Meladon Park representatives to acquire the approved design 
plans.  County staff has contracted for a signal warrant analysis and design of a signal.  Signal plans were 
submitted for final approval on September 25th to VDOT.  A purchase order has been issued to Christopher 
Consultants for design of the trail and preparation of right of way plats. Final plans with the trail went to 
VDOT on August 26, 2015.   A wetlands permit (JPA) was submitted on August 31st.  Approval should be 
granted by year’s end.  Staff is working with One Loudoun to determine whether there is interest in having 
this project constructed by Shirley Contracting under the “in furtherance of a proffer” option.  The Board 
approved a reimbursement agreement for this project with One Loudoun at its December 2, 2015 meeting; 
One Loudoun has signed the agreement.  The signal plans are approved, as are the road plans.  Staff is 
working to obtain the right of way from HHMI.  Deed to vacate the conservation easement has been signed 
by HHMI; they are reviewing deed of dedication and corresponding plat for right-of-way dedication.  
Shirley Contracting plans to commence construction on Riverside Parkway on April 25, 2016.  The 
dedication plat needs to be revised; wetlands credits need to be purchased.  Right-of-way has been recorded 
and wetlands credits purchased.  Construction to commence in late July/early August.  Construction has 
commenced; a waterline is being installed.  Waterline installation continues; plan revision needed to reflect 
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vertical adjustments.  Miller & Smith to submit VDOT permits for entrance and traffic signal and obtain 
County grading permit for the road.  Grading has begun, earthwork to continue throughout the winter.  
Waterline installation continues in the vicinity of Helix Drive.  Proposals are being obtained for street 
acceptance on the existing segment of Lexington Drive.  Installation of the storm drain has begun.  VDOT 
recertification of the traffic signal design at Ashburn Village Boulevard is pending.  Recertification 
approval of the traffic signal design at Ashburn Village Blvd. was received by VDOT on April 24, 2017.   
The waterline installation is complete.  The County and Pulte Homes executed a right-of-entry agreement 
which grants Pulte Homes permission to use a portion of existing Lexington Drive for construction for 
their project.  The project team is coordinating with property owners in advance of the initial traffic switch 
which will impact access to Helix Drive from Riverside Parkway.  DTCI staff is also working to obtain 
documents that are required for street acceptance of existing Lexington Drive. Current work includes curb 
and gutter and installation of the roadway stone bed.  On August 2, 2017 the initial traffic switch was 
completed which shifted traffic accessing HHMI to future westbound lanes.  A request for field 
investigation (RFI) will be issued to determine the tie in grade elevations at Ashburn Village Blvd.  Miller 
& Smith has not yet applied for the VDOT permit for the traffic signal at Ashburn Village Boulevard.  Staff 
is coordinating with VDOT permits to discuss the signage and striping requirements for the eastern 
connection to existing Lexington Drive. Loudoun County staff is coordinating with developers of 
Lexington 7 and Pulte for street acceptance by VDOT.  The permit for the traffic signal at Ashburn Village 
Blvd. was submitted by Miller & Smith.  Preparation for the street acceptance process continues; required 
documents are: As Built plans for existing Lexington Drive, a sketch plan to Pearl Crescent Square, and a 
signage and striping plan.  No change; as built drawings are required to submit the street acceptance 
package.  A PO is required to be issued for contract administration in support of the traffic signal 
installation at Riverside Parkway/Ashburn Village Blvd.  Purchase orders have been issued for the traffic 
signal and street acceptance contract administration. The landscaping issue has been resolved.  The street 
acceptance process continues.  The limits of the street acceptance were adjusted pursuant to a Board of 
Supervisors closed session discussion on July 3, 2018.  No change. 

Route 7/Ashburn Village 
Boulevard 

Construction of a grade 
separated interchange at 

Route 7 and Ashburn Village 
Boulevard 

Algonkian 
Ashburn 

Broad Run 

VDOT approved the design plans on October 5, 2015.  The County approved the Construction Plans and 
Profiles (CPAP).  Discussions on the bond amount are underway between the County, VDOT and the 
developer.  One Loudoun has contracted with Shirley Contracting to construct the interchange.  Shirley 
Contracting has the final utility easement plan.  A groundbreaking was held on October 22, 2015 at 11 a.m.  
Right of way is cleared.  The County Attorney’s Office has reviewed the bond agreement and provided 
comments to One Loudoun.  Silt fencing has been installed on the northwest quadrant of the interchange 
site.  Shirley Contracting intends to commence construction in March 2016.  One Loudoun submitted the 
bond to the County on February 25, 2016 and it is under review by the County Attorney’s Office.  
Construction of the interchange is scheduled to commence on April 11, 2016; anticipated completion date 
is Summer 2018.  Construction underway.  Utility relocation held up by outstanding Dominion Virginia 
Power easement; County is working to resolve easement language.  Completed installation of box culvert 
on north side of the project.  Construction of bridge piles in progress along with storm water management 
culvert.  Utility relocation in progress along with installation of box culvert on south side of Route 7 and 
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storm drain construction; piles are being set for bridge abutment B.  Work continues on bridge piers; 
underground utility installation in progress.  Grading has begun on Claiborne Parkway ramp; construction 
schedule being accelerated in this area with goal to remove the barrier by the end of September 2016.  
Utility relocation in progress along with storm drain installation, erection of the steel girders for the 
Ashburn Village Boulevard bridge, grading of Ashburn Village Boulevard and paving of ramps located on 
the south side of Route 7. Earthwork is in progress for the northern extension of Ashburn Village 
Boulevard/Ramp A.  Construction continues.  Submissions have been made to VDOT to relocate the 
existing traffic signal at the Ashburn Village Blvd./Ashbrook Commons intersection and submissions have 
been made for two new traffic signals that will be installed for the interchange.  The traffic signal plans are 
still under review with VDOT; approval is outstanding.  Utility relocation continues.  Grading is in progress 
for westbound Route 7; paving of Ramps A & C and Ashburn Village Boulevard adjacent to the bridge is 
underway.  The bridge deck work continues and is anticipated to be complete mid to late April.  
Construction of the interchange continues.  Current work includes utility relocation on the north side of 
Route 7, completion of Ramp B (Ashburn Village Blvd. to eastbound Route 7) and the northbound lanes 
of Ashburn Boulevard; a traffic shift is anticipated for July 2017.  The first traffic switch associated with 
construction of the interchange is planned to occur in late July 2017.  Northbound Ashburn Village 
Boulevard (AVB) traffic will be moved onto the bridge.  A detour will be implemented for vehicles that 
want to exit eastbound Route 7 to go northbound on AVB, as well as vehicles that are northbound on AVB 
that want to go westbound on Route 7; Riverside Parkway will serve as the detour route.  New ramps for 
northbound AVB to eastbound Route 7 and westbound Route 7 to northbound AVB will open.  The initial 
traffic shift was implemented during the evening of August 2, 2017.  The project anticipates lane closures 
during the weeks of August 14th and 21st to remove the overhang from the bridge; evening lane closures 
will continue through the end of the August for bridge painting.  The next traffic shift is anticipated to 
occur in early October 2017; this traffic shift will eliminate the traffic signal at Ashburn Village Boulevard. 
Currently working on the southbound lanes of Ashburn Village Boulevard to prepare for the anticipated 
October traffic shift. The existing traffic signal at Ashburn Village Boulevard is anticipated to be removed 
in early October; project planning to implement next phase of detours, which will impact left turns from 
southbound AVB to westbound Route 7 and eastbound Route 7 to southbound AVB.   Loudoun County 
staff anticipates that an item will be presented to the Board on September 20, 2017 to seek authorization 
for the County to fund lights on bridge. A ribbon cutting ceremony is scheduled for October 10, 2017 at 
11:30 in advance of traffic shift on October 11, 2017; this traffic shift will deactivate the existing traffic 
signal at the Route 7/Ashburn Village Boulevard intersection.  The traffic on eastbound Route 7 heading 
to southbound Ashburn Village Boulevard will be detoured onto Lexington Dr/Atwater St/Russell Branch 
Pkwy.  A detour will also go into effect for southbound Ashburn Village Blvd traffic coming from 
Riverside Parkway to go west on Route 7;  traffic will need to go west on Riverside Pkwy to Lansdowne 
Blvd to Route 7 ramp. The ramps on west side of the bridge are anticipated to be completed in early 
December 2017 at which time interchange will be completely open.  The ramp from eastbound Route 7 to 
Ashburn Village Boulevard is now open; Shirley Contracting anticipates opening remaining ramp from 
AVB to westbound Route 7 by mid-January 2018.  Guard rail is being installed on WB Route 7 ramp; ramp 
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opening is anticipated to occur in late January 2018.    All ramps are open; the westbound ramp opened 
January 15, 2018. No change; installation of the lights on the bridge is outstanding. A lighting plan is 
required by VDOT to complete the installation of the lights on the bridge; County staff is working to 
prepare the lighting plan. The lighting plan has been approved. The street acceptance process continues.  
The traffic signal foundations have been completed; waiting on the traffic signal material to be fabricated. 
No change. 

Belmont Ridge Road 
Bridge Over the 

Greenway 

Interim Widening of Route 
659/Belmont Ridge Road 
bridge over the Greenway 

from 2 lanes to 4 lanes; 
includes reconstruction of 

the approaches and 
reconfiguring some of the 

entrance ramps to the 
Greenway 

Ashburn 
Blue Ridge 

VDOT staff provided an analysis of what would be involved in restriping the bridge to accommodate four 
lanes versus what would be involved in constructing the bridge per the CTP with pedestrian 
accommodations and a sound wall.  The initial estimates are $5.5 million versus $37.5 million.  More 
discussion to occur between County and VDOT staffs.  The project was submitted as a candidate for HB-
2 funding.  It has not been recommended by VDOT staff for funding.  DTCI staff met with representatives 
of the Commonwealth Transportation Board and requested this project be funded by the Commonwealth.  
Funding for this project is reiterated in the Board of Supervisors Statement for the May 2, 2016 
Commonwealth Transportation Board Hearing on House Bill 2 Prioritized Projects which will be discussed 
at the April 21, 2016 Board meeting. VDOT’s Draft FY17 Six Year Improvement Plan (SYIP) proposes 
funding for this project; the final SYIP will be presented to the Commonwealth Transportation Board for 
adoption in June 2016.  $7.5M funding was approved for this project.  Project kick-off meeting held June 
29, 2016; design to be prepared by VDOT.  Project scoping meeting was held on October 12, 2016.  
Location survey is underway with planned completion April 2017.  Traffic forecasts have been completed; 
operational study is underway. No change. The operational survey is anticipated to be complete late 
April/early May.  A preliminary field investigation (PFI) meeting is anticipated for early Fall 2017.  The 
operational survey is complete and design is underway.  The PFI is tentatively scheduled to occur in 
Summer 2017.  The PFI meeting is anticipated to be held in early August 2017; concept plans will be 
presented at the Coordination Meeting. A PFI meeting was held on August 24, 2017.  The project schedule 
is being accelerated to enable construction in 2019.  Advertisement for construction is anticipated to occur 
in December 2018.  The NEPA document is well underway; once received, there will be a posting of 
Willingness to address public involvement.  The design plans are being prepared for the posting of 
willingness to hold public hearing phase.  A value engineering study is scheduled to begin in mid- 
November 2017. A value engineering study was conducted on November 14, 2017. The NEPA document 
is nearing completion and posting of willingness to hold a public hearing is expected to occur in December 
2017. The Posting of willingness to hold a public hearing was issued in December 2017; the comment 
period ended January 8, 2018. No requests requesting a public hearing were received. The draft of value 
engineering report was completed in December 2017 and is under internal VE team review.  This project 
includes a traffic signal at the westbound Dulles Greenway ramps. Because no requests for a public hearing 
were received, the next step is to obtain willingness to hold a public hearing approval. The value 
engineering study was approved by the VDOT Northern Virginia District Engineer.  The traffic signal 
design is ongoing.  A field investigation meeting in anticipated to occur in April 2018.Design of the traffic 
signal is ongoing. The field investigation (FI) meeting is scheduled for April 25, 2018. The traffic design 
is being done by VDOT Central Office; the Signal Justification Report (SJR) is complete and under review 
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by VDOT Northern Region Operations.  The FI meeting was held on April 25, 2018; review comments are 
being addressed.  A quality assurance (QA) review is scheduled for June 11, 2018; following the QA 
review, plans will be prepared for ROW review even though no ROW or easements will be 
required/acquired.  Following preparation of the ROW plans, preparation of the preliminary pre-
advertisement conference (PAC) plans will begin. The final design is progressing. Preparation of the 
Maintenance of Traffic (MOT) and sequence of Construction (SOC) plans are underway.  The ROW and 
environmental phases are complete. The PAC is scheduled for September 26, 2018.  The PAC plans were 
distributed for review on August 23, 2018; the PAC team meeting is scheduled for September 26, 2018.  
The PAC meeting was held on September 26, 2018; the design plans are being revised to address the PAC 
comments.  The design plans were revised to address the PAC comments. A summer 2019 advertisement 
is planned; it is anticipated that the project will be substantially complete in one construction season.  

Belmont Ridge Road 
Widening (Gloucester 
Parkway to Hay Road) 

Expansion of road from two 
lanes to four lane median 
divided roadway; includes 
two bridge spans over the 

W&OD Trail 

Ashburn 
 

The contract was awarded to Shirley/Dewberry. A Notice to Proceed was issued on October 16, 2015.  A 
kick-off meeting was held on October 19, 2015.  First submission right of way plans were submitted in 
December, 2015 and are under review by VDOT.  Final right-of-way plans were submitted in March and 
the design team is responding to VDOT comments.  The project team met with representatives from Luck 
Stone to discuss their concerns.  The project team has also been coordinating with the developer of Ashburn 
Overlook.  Construction activities should begin in late Summer or Fall 2016.   The project is scheduled to 
be completed in December, 2018.  Right-of-way approval on hold pending Federal requirements process 
on NVRPA property.  County staff met with Luck Stone to discuss special exception conditions and 
proffers that require right-of-way dedication and other obligations associated with road improvements.  
Right-of-way plans have been approved; 90% construction plans expected by the end of May.  Construction 
plans approved; bridge plans ready for approval.  Right-of-way acquisition in progress; construction 
expected to begin in September or October 2016.  Offers have been made to 75% of the property owners.  
Roadway plans and bridge plans are approved. Construction is expected to start September/October 2016.  
Ground breaking ceremony held September 27, 2016; “Pardon Our Dust” meeting held October 27, 2016.  
Construction has commenced with clearing, grading and utility relocation in progress.  Project construction 
continues; work has begun on the abutment for the bridge over the W&OD trail (northbound). Project 
construction continues; work has begun on the steel girder placement for the bridge over the W&OD trail 
(northbound). Project construction continues; work on the northbound Belmont Ridge Road bridge over 
the W&OD Trail is in progress in addition to utility, stormwater and grading work.  Project construction 
continues. Current work includes utility relocation, stormwater and grading work, and work on the 
northbound Belmont Ridge Road bridge over the Washington & Old Dominion Railroad Regional Park.  
The traffic shift on Belmont Ridge Road placing traffic onto the new northbound bridge over W&OD is 
planned to occur on or about July 17, 2017.  Project construction continues with utility, stormwater and 
grading. The northbound Belmont Ridge Road bridge over the Washington & Old Dominion Trail opened 
to traffic July 17, 2017. It is currently carrying one lane of traffic in each direction, and will open in its 
permanent northbound two-lane configuration once the new southbound bridge is complete. Work 
continues on the southbound Belmont Ridge Road bridge over the Washington & Old Dominion Trail.  
Project construction continues. Current work includes utility relocation, water main, gas main, erosion and 
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sediment control, maintenance of traffic, earthwork/grading, and storm pipe installation throughout the 
project. Also, grading, asphalt placement, and construction of the soundwall along the NB roadway has 
begun. Construction of the Bridge substructure of southbound bridge over W & OD Trail is ongoing. 
Construction of the stormwater ponds was completed. Project construction continues; the project is on 
schedule. A detour is scheduled for Portsmouth Boulevard at Belmont Ridge Road during October 20, 
2017- October 23, 2017; Hay Road and Claiborne Parkway will serve as detour routes. A traffic shift onto 
the new north bound Belmont Ridge Roadway (one lane in each direction) is tentatively scheduled for mid-
December 2017.  The project remains on schedule. Construction of the southbound bridge substructure, 
approach roadway, and mechanically stabilized earth (MSE) walls and embankment is ongoing.  Sound 
wall construction along the northbound roadway is complete. A traffic shift is anticipated to occur late 
December 2017; this traffic shift will place Belmont Ridge Road traffic onto the new northbound roadway. 
On December 20, 2017, both the Northbound and Southbound traffic on Belmont Ridge Road, between 
Hay Road and the new bridge over the Washington & Old Dominion Trail, was shifted onto new pavement 
for the NB roadway.  The new traffic pattern continues to be one lane in each direction. Construction of 
SB Bridge superstructure elements (deck, parapets, railing), approach slabs and approach roadway 
embankment are in progress. Earthwork, grading, cut & fill, and storm pipe installation continues 
throughout the project.  The southbound bridge deck and approach slabs at are complete; construction of 
the southbound bridge superstructure elements (terminal walls, parapets, railing, and pedestrian fence) and 
approach roadway embankment continues.  Earthwork/cut and fill operations, storm pipe installation, gas 
main installation, watermain installation and grading continue throughout the project. The construction of 
southbound bridge superstructure elements, approach slabs, and approach roadway embankment are 
complete. Roadway widening activities continue; erosion and sediment control, MOT, earthwork/grade cut 
and fill and storm pipe installation, fine grading, subbase and asphalt pavement placement (weather 
permitting), utility relocation work, temporary signalization, and signage.  Weather permitting, roadway 
construction activities (erosion and sediment control, MOT, earthwork/grade cut and fill and storm pipe 
installation; fine grading, aggregate subbase and asphalt pavement placement) continue for SB Route 659 
between Hay Road and Portsmouth Blvd., NB Route 659 from Portsmouth Blvd. to the bridge over the 
W&OD trail, and Belmont Station Drive to end of the project.  Utility relocation work, temporary 
signalization, and signage activates also continue.  Construction of the median, left turn lanes, shared use 
path on both sides of the roadway, and fine grading of the shoulders and ditches are underway.  It is 
anticipated that opening of the SB bridge and splitting NB and SB traffic will occur late July 2018.   
Roadway construction activities continue with focus on southbound Route 659 between Hay Road and 
Portsmouth Blvd, between the new southbound bridge to Jackpit Lane, northbound Route 659 from 
Portsmouth Blvd to the bridge over W&OD trail, and Belmont Station Drive to end of the project.  Opening 
of the southbound bridge and splitting northbound and southbound traffic is anticipated to occur in late 
July 2018; the bridge opening and traffic split will permit construction of the median, turn lanes, shared 
use path on both sides of the roadway, and fine grading of shoulders and ditches.  Roadway construction 
activities continue for the new southbound roadway between the new bridge over the W&OD trail and the 
Luck Stone entrance, and between Portsmouth Blvd. and new northbound bridge over W&OD trail.  Also, 
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roadway construction continues on the northbound roadway between Belmont Station Drive and 
Gloucester Parkway. The project remains on schedule.  On June 28, 2018, northbound and southbound 
traffic on Belmont Ridge Road was shifted onto the new northbound pavement between Belmont Station 
Drive and Gloucester Parkway; this shift allows for completion of abutment B of the new southbound 
bridge over the W & OD trail and Gloucester Parkway.   A traffic shift is planned for late August 2018, 
which will separate the northbound and southbound traffic on Belmont Ridge Road between Hay Road and 
Gloucester Parkway; this will allow for completion of the turn lanes, median and fine grading of ditches, 
slopes, and shoulders.  Roadway construction activities continue with storm pipe installation, grading 
activities, installation of curb and gutter, placement of subbase aggregate, and asphalt placement for the 
southbound roadway between the Luck Stone entrance and the Loudoun Water facility.  A traffic shift is 
planned for August 16, 2018 which will separate the northbound and southbound traffic on Belmont Ridge 
Road from Hay Road to Gloucester Parkway; this traffic shift will enable completion of the turn lanes, 
median, and fine grading of the ditches/slope/shoulders.  Roadway construction activities continued with 
storm pipe installation, roadway grading activities, placement of aggregate subbase and asphalt pavement 
between the northern abutment B of the southbound bridge over the W&OD trail and Gloucester Parkway, 
installation of curb and gutter, and placement of subbase aggregate and asphalt pavement for the 
southbound roadway between the Luck Stone entrance and the Loudoun Water facility.  A traffic shift is 
planned for the week of September 10, 2018 to separate the northbound and southbound traffic on Belmont 
Ridge Road between Hay Road and Gloucester Parkway to allow for completion of the turn lanes, median 
and fine grading ditches/slope/shoulders.  A traffic shift was completed on September 20, 2018 to separate 
the northbound and southbound traffic on Belmont Ridge Road between Hay Road and Gloucester 
Parkway.  Roadway construction activities continue with installation of remaining storm drain pipe and 
fine grading of median, shoulders, ditches and slopes, excavation, grading, curb and gutter,  placement of 
sub-base and asphalt pavement for the lateral road connections/tie-ins, and punch list work.  The project 
continues to be slightly ahead of schedule.  Construction activities continued with; fine grading of ponds, 
median, shoulders, ditches, slopes and placement of topsoil, the W&OD bike and horse trail under the new 
bridges,   punch list items, construction of curb and gutter, and installation of handicap ramps.  New asphalt 
was placed at a few locations and placement of the surface asphalt course will begin shortly.   A ribbon 
cutting ceremony is scheduled for December 5, 2018 at 11:00am.  The project was substantially completed 
on November 21, 2018 with the full four- lane configuration open to traffic. The ribbon cutting ceremony 
is was held on December 5, 2018.  This project is complete and will be removed from future meeting 
minutes. 

Farmwell Road 
Intersection 

Improvements 

SCOPE CHANGE - 
Intersection improvements 

w/trail and sidewalk 
additions between Ashburn 

Road and Smith Switch 
Road/Waxpool Road 

Ashburn 
Broad Run 

A scope of services for design was sent to Wallace Montgomery on June 21st.  Fee schedules are due back 
on July 17.  Staff is in negotiations with Wallace Montgomery due to preliminary costs being high.  Staff 
has pulled the survey and geotech work from the master contract and requested a revised fee schedule.  The 
work pulled can be accomplished by on-call contractors.  The project was awarded to Wallace Montgomery 
on November 23, 2015 to begin design.  A kick-off meeting was held on December 2, 2015.  Next steps 
are to get the survey, environmental assessment and utility locations identified.  Survey is complete; base 
mapping is in progress.  VDOT Standard Project Administration Agreement was executed on March 1, 
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2016.  On March 17, 2016, the Board directed staff to evaluate the intersection of Estate Place/Farmwell 
Road for safety concerns; the evaluation will be incorporated into this project.  A safety study for the Estate 
Place and Farmwell Road intersection is being prepared; staff expects to the Board in July 2016.  Survey 
complete; preliminary design due in August 2016.  Estate Place Safety Study will be presented to the Board 
in September 2016.  30% design plans expected in September 2016.  Estate Place safety study is scheduled 
for September 22, 2016 Business Meeting.  30% plans to be submitted on September 2, 2016.    DTCI’s 
design consultant is addressing comments from 30% design review.  A meeting with the Cameron Chase 
HOA is tentatively scheduled for January 2017 to discuss Estate Place access.  DTCI expects to receive 
60% design plans in February or March 2017.  A meeting with the Cameron Chase HOA was held on 
January 26, 2017 with no consensus on design solutions.  A follow up meeting will be scheduled with 
Supervisor Meyer.   Utility designations continue.  A Public Information Meeting is scheduled for May 30, 
2017 at 6:30 p.m. at Broad Run High School.  60% plans are anticipated to be submitted to VDOT and 
B&D in early June.  Design plan preparation continues.  Estate Place access issues will be presented at the 
May 12, 2017 TLUC meeting. A Public Information Meeting was held on May 30, 2017; a large number 
of comments were received from the public. The public comment period is open for a period of 2 weeks.  
Geotechnical work continues. The design consultant has been tasked with preparing a proposal for spot 
improvements only (not the full widening project).  An item will be presented to the Board at a future date 
for endorsement of the reduced project scope of work.  DTCI staff is working with the design consultant 
to finalize the intersection and pedestrian improvement scope of work; work to finalize the revised scope 
continues. Field traffic counts are being collected to update the traffic study.  The traffic counts are 
complete. The revised scope of work has been finalized with the design consultant. The draft traffic analysis 
was submitted to VDOT.  On January 18, 2018, an item will be presented to the Board to obtain 
authorization to modify the project scope. An item was presented to the Board on January 18, 2018 for the 
adjustment in scope of services; the Board referred the item to the February 26, 2018 TLUC Meeting to 
address specific intersection improvement questions. The scope adjustments were discussed at the February 
26, 2018 TLUC Meeting; TLUC recommendations will be presented to the full Board for endorsement at 
the March 22, 2018 business meeting. The scope adjustment was approved by the Board at the March 22, 
2018 Business Meeting.  The design consultant is moving forward on conceptual intersection design, 
including turn lane options, and design of the bicycle/pedestrian improvements. The revised traffic analysis 
is being prepared; it will be submitted to VDOT when complete.  The project scoping process with VDOT 
continues.   The scope of work was submitted to VDOT on June 22, 2018.  The 30% design plans are 
anticipated to be received in fall 2018. VDOT comments on the project scoping are pending.  VDOT 
comments on the traffic analysis were received on July 16, 2018; the County’s consultant addressed the 
comments and resubmitted the traffic analysis to VDOT on August 24, 2018. Feedback from VDOT 
regarding the revised project scoping is pending. VDOT approved the revised traffic study on September 
25, 2018; the preliminary engineering design is underway. Preliminary Design continues.  

Metro Station Area 
Pedestrian Improvements 

Design and construction of 
bike/ped facilities around the 

Ashburn 
Broad Run 

Dulles 

A study of missing bike/pedestrian links has been submitted to County for review and prioritization.  On 
July 6, 2016, the Board approved allocation of $442,936 additional FY2017 CMAQ funds and transfer of 
$5.7M of prior CMAQ funds from Leesburg Park & Ride Lot to this project.  A total of 16 projects and 3 
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Rt 772 (Ashburn) and Rt 606 
(Loudoun Gateway) stations 

intersections have been evaluated.  DTCI is working on a Request to Administer (RTA) and a Request for 
Proposals for design services for this project. No change.  The RTA is complete and will be submitted to 
VDOT in the next +/- 2-3  weeks. The RTA was forwarded to the County Administrator for signature.  
Once signed, the RTA will be submitted to VDOT.  The RTA was submitted to VDOT on June 23, 2017.  
VDOT is processing the RTA.  DTCI is updating RTA back-up information for VDOT; once completed 
the RTA can be approved and a project agreement can be generated.  DTCI staff has provided additional 
information to VDOT to supplement the RTA. VDOT is processing the RTA.  At Loudoun County’s 
request, this project will be administered by VDOT. Priority for design and construction of the missing 
links will be determined.  No change. A kick off meeting and site visit is scheduled for April 10, 2018.  A 
kickoff meeting with VDOT and DTCI was held on April 10, 2018; following the kickoff meeting, a site 
visit to evaluate existing trail connections as well as connectivity to the W&OD Trail occurred.   VDOT 
and DCTI staff continue to review and confirm the selected locations and priorities; once this is complete, 
VDOT staff will establish individual projects and solicit proposals from on-call consultants.  On July 5, 
2018, VDOT and DTCI staff met to finalize the selected locations and priority projects. A temporary UPC 
will be setup and the VDOT consultant procurement process will be initiated. The consultant procurement 
process is underway.  No change. Internal meetings were held with VDOT's design team to determine 
updated planning level cost estimates and prepare a draft schedule using available information and 
information gathered during the site visits. Project delivery strategies will be discussed with County staff 
when the above mentioned work is complete.  Updated planning level cost estimates and schedules will be 
issued to the County in November 2018; a meeting with County staff will be scheduled to discuss path 
forward.  A project scoping meeting is anticipated to occur in January 2019with VDOT, County Staff, and 
the selected consultant.  

Route 7/Route 659 
Interchange 

Construction of a grade 
separated interchange at 
Route 7 and Route 659 
(Belmont Ridge Road) 

Ashburn 

The Board awarded the construction contract to Shirley Contracting at its May 20, 2015 business meeting.  
A notice to proceed was issued to Shirley in September 2015 and construction is underway.  A ground 
breaking was held October 13, 2015.  Clearing is nearing completion, utility work continues.  The 
contractor installed barriers during January and February 2016 and has begun construction of a large box 
culvert on Route 659.  Blasting for the project has been scheduled; a news release was issued on February 
22, 2016 to inform the public.  Route 7 barriers have been installed and sections of the box culvert should 
be installed in March 2016.  Utility relocation and installation of box culvert continues; blasting is 
occurring for waterline installation.  Excavation for Ramp A pier has begun.  Construction continues.  
Bridge piles under construction.  Utility relocation along Route 7 to be completed by the end of July 2016, 
project team is assessing the impact of utility relocation delay.  Bridge pile construction continues along 
with excavation on the south side of Route 7.  Utility relocations completed with exception of one 
underground utility.  Removal of abandoned gas transmission line on north side of Route 7 is in progress.  
Completed the removal of the abandoned Washington Gas line.  Summit IG is currently relocating the last 
of the fiber optic lines along Route 7 with an expected cutover date of September 15, 2016.  Shirley 
Contracting continues with pile drilling for the piers and abutments, mass fill operations, storm water pipe 
installation, and ground improvements; Shirley intends to begin installation of the Loudoun Water service 
line in early September 2016 at Ramp B.  The Project Team continues to work with Summit IG and 
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Washington Gas on utility relocation.  Shirley continues with pile drilling on the north side of Route 7, fill 
operations at the southern approach and ramps, and storm water pipe installation.  Shirley continues with 
constructing the southern lanes of Route 659 south of the future Russell Branch intersection and intends to 
relocate traffic and allow for a north and south bound traffic switch in early Winter.   Shirley has completed 
installation of the base asphalt on the southern lanes of Route 659 south of Abutment A to the Gloucester 
Parkway intersection and the northern lanes of Route 659 south of Abutment A to the future Russell Branch 
intersection. Summit IG and Washington Gas relocations are expected to be complete January 2017.  Pile 
drilling and setting at Abutment B, which is located on the south side of Route 7, is complete and filling 
operations continue at Ramps A&D.   Relocation of the traffic signal at Promenade Drive and Belmont 
Ridge road was completed on December 22, 2016.  Utility relocation is complete.  Construction continues 
on bridge abutments.  Boring operations under Route 7 have begun for waterline installation. Erection of 
the bridge girders is planned to begin on or about March 27, 2017.  The work will take place in two phases 
and will require night time lane closures on Route 7.  Girder erection proceeded as planned is anticipated 
to be complete mid/late April. Placement of intermediate asphalt between Abutment A south to the 
Gloucester Parkway intersection has begun in preparation for the traffic shift between Gloucester Parkway 
and future Russell Branch Parkway. The traffic shift work will occur at night and on the weekend and is 
contingent upon construction of a temporary traffic signal at the intersection of Belmont Ridge Road and 
Gloucester Parkway. This traffic shift is anticipated to occur in mid/late May; proper notification 
procedures will be followed.  Installation of the waterline and storm drain continues.  Fill for embankment 
D, which is located at the northwest quadrant of the interchange, has begun.  Placement of asphalt on ramp 
A, which is located at the southwest quadrant of the interchange, is anticipated to begin in late April/early 
May.   Due to weather, placement of the asphalt on Ramp A was postponed and will be rescheduled.  Girder 
erection for the bridge superstructure was completed in April; bridge deck activities will continue for the 
next several months.  Work to construct the temporary traffic signal at the intersection of Belmont Ridge 
Road and Gloucester Parkway is underway and is expected to be completed prior to the southbound lane 
shift and transition from Gloucester Parkway to the new southbound lanes; weekend work scheduled for 
May 20, 2017 with June 1, 2017 as back-up date to complete the intersection work at the existing Route 
659/Gloucester Parkway intersection.  The southbound lane shift was completed as scheduled, along with 
the necessary temporary signal work.  Weather continues to delay the placing of asphalt on Ramp A; 
tentatively, the paving is scheduled to begin in June 2017.  Current work includes:  installation of the deck 
pans and rebar in preparation for the concrete bridge deck pours, installation of the Loudoun Water 
Betterment at Ramp B, jack and bore work under Route 7, installation of storm sewer, construction of the 
asphalt pedestrian trails along Belmont Ridge Road, and fill work for the embankment at Ramp D.  Work 
to prepare for the concrete deck pours continues; the first of six deck pours was completed on June 27, 
2017.  The new Belmont Ridge Road tie in north of the interchange at Promenade Drive is expected to 
completed by late June/early July 2017.  Asphalt placement at Ramp A (southwest quadrant) is expected 
to be completed in July.   The two jack and bore operations for the Loudoun Water betterment were 
completed in June along with the 20” waterline wet tap tie-in at Ramp B (southeast quadrant).   The 
pedestrian trails have been completed south of the interchange to the future Russel Branch intersection 
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along with the guardrail.  Work continues on installation of storm sewer along Ramp C (northeast quadrant) 
and embankment fill at Ramp D (northwest quadrant).  Additional Dominion Virginia Power (DVP) and 
Comcast utilities between existing Belmont Ridge Road and the Belmont Country Club adjacent and west 
of Baltusrol Terrace were uncovered.  These utilities appear to be conflict with the installation of the 
Loudoun Water relocation and betterment portion of the project.  A meeting is scheduled for Thursday, 
June 29, 2017 with the project team and impacted utility representatives to discuss these utilities. One of 
the three concrete pours at the bridge is complete; work to prepare the bridge for the remaining 2 concrete 
pours continues and it is anticipated that concrete pours will begin in early August 2017. The future 
Belmont Ridge Road tie in work north of the interchange at Promenade Drive was completed as 
planned.  Asphalt placement at Ramp A (southwest quadrant) was completed as planned.  Water line work 
was completed on both the South side and North side of Route 7, the permanent water line was tied in at 
both locations on the North side of Route 7, and the temporary tie-in was completed on the South side of 
Route 7.  In preparation for waterline work across Gloucester Parkway, traffic lanes were shifted on the 
west bound lanes of Gloucester Parkway; it is anticipated that the waterline work will begin in early 
August.   Shirley continues to work on installation of storm sewer along Ramp C (northeast quadrant) and 
mass excavation at Ramp D (northwest quadrant).  The Dominion Energy and Comcast utility conflict 
along Belmont Ridge Road and adjacent to the Belmont Country Club and Baltusrol Terrace appears to be 
resolved.  The County Project Team and Loudoun Water have agreed on a re-design which will allow 
Shirley Contracting to avoid the utilities during construction. On September 1, 2017 the deck pours for the 
interchange bridge were completed. Water line installation commenced in early August under the 
westbound lanes of Gloucester Parkway, as planned; however, due to the amount of rock encountered, 
installation was slow and is not expected to be completed until early September.  Once complete, traffic 
will be shifted to the westbound lanes of Gloucester Parkway to allow for the waterline to be installed 
under the eastbound lanes of Gloucester Parkway.  Excavation and storm sewer installation continues on 
Ramp C (northeast quadrant) and Ramp D (northwest quadrant).  It is anticipated that the pouring of the 
bridge sidewalks and parapet walls will occur in September as well as installation of overhead signs. The 
County Project Team continues to work with Loudoun Water to finalize a construction revision which will 
avoid a conflict with the waterline installation and unknown Dominion Energy and Comcast utilities 
paralleling Balutrosol Terrace.  The County Project Team has also commenced planning efforts and traffic 
count verifications for an anticipated February 2018 traffic shift.  This traffic shift will move traffic to the 
new bridge, implement associated detours, and eliminate the existing traffic signal at Belmont Ridge road; 
this shift if necessary to construct Ramp B (southeast quadrant) and Ramp C (northeast quadrant).  
Construction continues; concrete sidewalk pours and the concrete parapet wall pours began, the waterline 
installation was completed under the westbound lanes of Gloucester Parkway, the traffic shift to the west 
side of Gloucester Parkway was completed, the waterline installation was initiated under the eastern lanes 
of Gloucester Parkway, and excavation and storm sewer operations between Ramps D (northwest quadrant) 
and C (northeast quadrant) began.  Installation of some of the overhead signs has been delayed pending 
approval of the foundation redesign and coordination with VDOT for structural inspections.  At this time, 
the overhead sign installation has been pushed to the week of October 23, 2017; a press release will be 
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issued.  Traffic counts were collected in September 2017 and the detour plans are being prepared for the 
February 2018 planned traffic shift to the bridge are underway. The concrete work associated with the 
bridge deck, which includes the sidewalks, parapet walls, and terminal walls, is complete. The waterline 
installation along Route 659 continues both to the north and south of Gloucester Parkway.  Storm sewer 
operations and earth moving operations were switched between Ramp D (northwest quadrant) and Ramp 
C (northeast quadrant) as planned.  Installation of several overhead signs awaits approval on the foundation 
redesigns, foundation pour schedules, and coordination with VDOT inspections; installation is anticipated 
mid-November 2017.   A press release will be issued the week prior to installation of the overhead signs.  A 
construction Revision has been submitted to Loudoun County Building and Development, VDOT, and 
Loudoun Water for final review, comments, and approval.  The detour plans have been finalized for the 
planned February 2018 traffic shift which will remove the traffic signal at Route 7.  The detour plans are 
currently under review by the County and are expected to be shared with VDOT in early November.  
Several overhead signs have been installed; the remainder of the overhead signs are planned to be installed 
in December 2017. The Promenade Drive temporary traffic shift has been completed; this shift facilitated 
storm sewer work and initiated work on the Route 659 northbound roadway. Detour coordination is 
ongoing; this detour will open the newly constructed bridge to traffic and is currently planned for February 
2018.  Storm sewer installation, subbase, and intermediate paving are ongoing on Ramp D (northwest 
quadrant); asphalt placement is anticipated to be completed in December. Earthwork activated continue on 
Ramp C (northeast quadrant). Waterline installation north of Gloucester Parkway continues with a planned 
completion in December 2017. Two of the remaining overhead signs were installed during the week of 
December 11, 2017.  Planning is ongoing for a Route 659 NB long term temporary lane closure in the 
Promenade Drive area to facilitate storm sewer and roadway installation; the detour was activated on 
January 8, 2018. Ramp D subgrade undercut and aggregate subbase installations are complete; the lower 
section of base asphalt is partially complete.  Ramp C rough grading and bridge work continued, and the 
bridge traffic signal installation began.  Detour planning to remove the existing intersection (including the 
existing traffic signal) and activate the bridge in February 2018 continues.  VDOT has provided detour 
plan review comments and the County has provided responses.  Construction of the Route 659 Sound 
Barrier Wall is anticipated to begin in February 2018.   Construction activities continue including: storm 
drain installation, completion of grading of ramp C (northeast quadrant), grading of ramp B (southeast 
quadrant) is underway, the asphalt base course at Ramp D (northwest quadrant) was completed, waterline 
work continued, and installation of the lights on the bridge deck occurred.  A bridge safety inspection was 
completed by VDOT on January 22, 2018 and the report was issued the following day.  Detour planning 
to remove the existing intersection, traffic signal, and activate the bridge continues.  The tentative planned 
activation date for the bridge of mid-February 2018 has been postponed to mid-March 2018, weather 
pending. The delay is primarily due weather delays which affected required work activities such as paving, 
pavement markings, and road sign foundation installations.    Construction activities continue including: 
storm sewer and roadway installation on 659 northbound at Promenade Drive, the intermediate course of 
asphalt was completed at Ramp D (northwest quadrant), rough grading and storm sewer installation at 
Ramp B (south east quadrant), water line work, and installation of the first phase of the bridge lighting was 
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completed on ramps A (southwest quadrant) and D (northwest quadrant). Traffic signal work on the bridge 
continues in preparation for the March bridge activation. A press release was issued by Loudoun County 
on February 22, 2018, advising the public of the pending bridge activation and associated detours planned 
for the March 20, 2018, weather permitting.  Blasting was initiated within the median along Route 7 both 
east and west of the bridge for storm water drainage and grading and is likely to continue through March 
and into April 2018.  The Route 659 NB work activity at Promenade Drive has been completed to allow 
for the Phase I Traffic Shift and Bridge Activation on March 27, 2018.  Ramp B (southeast quadrant) rough 
grading operations were halted in March due to weather, however storm water sewer installations continued 
during the month of March. Water line work continues, blasting continued within the median along Route 
7 west of the bridge, and will continue east of the bridge during month of April.  In addition, blasting along 
Route 659 was resumed to allow for construction of the Route 659 NB lanes and expected to be completed 
by late April 2018.  The waiver request for the culverts under the future Cemetery Access Road was issued 
March 8, 2018; on March 23, 2018, DTCI received approval of the waiver from VDOT.  Construction 
activities continue including:  fill operations at Ramps B (southeast quadrant) and C (northeast quadrant), 
completion of the storm sewer and water line work at Ramp B (southeast quadrant), storm sewer 
installation at Ramp C (northeast quadrant), installation of the sound wall at Belmont County Club, and 
completion of fine grading operations on portions of Ramp B (southeast quadrant). Base asphalt placement 
on Ramp B (southeast quadrant) is anticipated to occur in early May; it is anticipated that Ramp B 
(southeast quadrant) will be open to traffic late May 2018. This ramp opening will allow access from 
Belmont Ridge Road northbound and southbound to access Route 7 east.  The concrete approach slab at 
Ramp B (southeast quadrant) was completed in April; completion of the approach slab at Ramp C 
(northeast quadrant) is anticipated to occur in May.  Blasting continued within the median along Route 7 
and at the future intersection of Russell Branch Parkway; it has been delayed by weather and is expected 
to be complete in early May at both locations.  Construction activities continue including:  cut and fill 
operations at Ramps B (southeast quadrant) and C (northeast quadrant), base pavement, underdrain, and 
curb and gutter on Ramp B, storm sewer, blasting, preparation of a Loudoun Water punch list, and sound 
wall installation at Belmont Country Club. The inclement weather in May 2018 has delayed completion 
and opening of Ramp B (southeast quadrant) until mid/late June. On June 21, 2018, Ramp B (southeast 
quadrant) opened which allowed access to Route 7 eastbound from Route 659 north and southbound.  The 
Sound Wall between the Belmont Ridge Country Club and Route 659 was also completed; painting of the 
sound wall is expected to begin in mid-July 2018.  Cut and fill operations continue, excavation and 
pavement operations were initiated south of Gloucester Parkway for construction of the northbound lanes 
of Route 659, and the mass excavation for Route 659 Northbound lanes just south of Russell Branch 
Parkway continued.  Ramp D is anticipated to open in late July/early August 2018.  Coordination regarding 
signage for the Belmont Slave Cemetery is ongoing. Construction activities continue including: painting 
of the sound wall, excavation and pavement operations south of Gloucester Parkway, pavement placement 
and curb and gutter installation,  and storm sewer installation. Weather impacts caused a delay in the 
opening of Ramp C; as a result, the opening of Ramp C has been moved to early August 2018, however a 
Ribbon Cutting Ceremony was held on July 27, 2018.    The night work required to complete installation 
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of storm water crossings and milling and paving operations on Route 7 will begin in August 2018 and 
continue through October 2018. Construction Activities continue including: completion of the painting of 
the sound wall on the east side (painting of the west side is planned for late September 2018), completed 
excavation and pavement operations for the eastbound lanes of Gloucester Parkway, mass excavation for 
Route 659 Northbound lanes just south of Russell Branch Parkway continued, final subgrade cuts for the 
northbound lanes of Route 659 between Gloucester Parkway and future Russell Branch Parkway occurred,  
and night work is ongoing to complete storm sewer crossings and mill and paving operations on Route 7 
(two of the three eastbound storm crossings were completed in August along with the mill, fill, and 
intermediate pavement on westbound Route 7). Ramp C (northeast quadrant) was opened on Monday, 
August 6, 2018 which allowed for full single lane functionality on the bridge.    Construction activities 
continue including: sound wall painting, completion of the work at the intersection of Gloucester Parkway 
and Route 659 with final signal configurations expected to be complete in October 2018, fine grade 
operations, aggregate placement, underdrain, storm water installation adjacent to Promenade Drive, and 
base asphalt operations on the northbound lanes of Route 659 between Gloucester Parkway and the future 
intersection of Russell Branch Road.  The storm water crossings on eastbound Route 7 are complete as are 
the mill and fill operations on westbound Route 7.  Final surface paving operations are expected to begin 
at Ramp D (northwest quadrant) and C (northeast quadrant) during the westbound Route 7 road closures.  
Surface paving on Route 659 southbound and northbound are expected to be completed in October.  Once 
complete, the mill and overlay work on Route 7 eastbound and Ramps A (southwest quadrant) & B 
(southeast quadrant) will begin.  Night work is expected to extend into November 2018.  Construction 
activities continued including: completion of the sound wall staining, fine grade operations, aggregate 
placement, underdrain, base and intermediate asphalt operations were completed on the northbound lanes 
of Route 659 between Gloucester Parkway and the future intersection of Russell Branch Road, completion 
of the storm sewer, final surface paving was completed for the Route 659 southbound lanes between 
Riverside Parkway and Russell Branch Parkway intersection, for Route 659 northbound lanes between the 
Russell Branch Parkway Intersection to the interchange bridge, for all interchange ramps and the center 
lanes for Route 7 EB and WB.    The signal configurations at Gloucester Parkway were rescheduled to 
occur along with the northbound lane switch on Monday, November 5, 2018.  The signal foundation at 
Promenade Drive was installed during the month of October 2018 and all signal work is expected to be 
completed by the end of November 2018 at the Promenade Drive intersection. The signal configurations 
at the Belmont Ridge Road/Gloucester Parkway and Belmont Ridge Road/Promenade Drive intersections 
are complete; final VDOT approval is pending.  Construction activities continue with: construction of the 
Route 659 southbound lanes immediately south of the Russell Branch intersection, construction of the 
pedestrian trail on both sides of Route 659 between Gloucester Parkway and Russell Branch Parkway, 
completion of the Route 7 eastbound median shoulder, median shoulder work, and removal of spoil 
material in the median.  Weather pending, final pavement and striping is to be complete mid-late December 
2018. 
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Belmont Ridge Road – 
Truro Parish Drive to 

Croson Lane 

Widening  of Belmont Ridge 
Road from 2 lanes to 4 lanes 
between Truro Parish Drive 

and Northstar Boulevard 

Blue Ridge 
Broad Run 

Dulles 

A meeting was held with VDOT staff on 3/30/2015, with B&D on 3/31/2015 and with Loudoun Water on 
4/6/2015 to discuss design details.  The 30% plans were received for review from the design consultant.  A 
location and design public hearing on the 30% design plans was held on June 23, 2015 at Mill Run 
Elementary School.  The Belmont Ridge Road and Croson signal plans were submitted to VDOT on April 
27, 2015.  Sixty percent design plans were submitted to VDOT on 6/29/2015.  The Board approved the 
design concept on September 16, 2015.  The utility field inspection was conducted on November 20, 2015.  
After obtaining the utility easement needs, the plats can then be prepared.  Staff continues to coordinate 
with utility companies.  Dominion has indicated their design will not be provided until April 1, 2016.  This 
pushes the schedule back 3-4 months.  Bids were received for a traffic signal at Belmont Ridge 
Road/Croson Lane which will be installed in phase 1 of this project.  90% plans were submitted to B&D 
and VDOT on April 6, 2016.  Project team meeting held to discuss right-of-way acquisition and existing 
open space easements.  Dedication plats to be submitted soon.  DTCI has begun meeting with property 
owners to discuss right-of-way acquisition.  Construction plan and plats have been provided to NOVA 
Parks for review.  Notice to proceed has been issued for installation of traffic signal at Belmont Ridge 
Road/Croson Lane; signal installation expected to be completed by December 2016.  Dedication plats have 
been submitted to Building and Development for review.  100% design plans scheduled to be submitted in 
mid to late September 2016.  Submission of final design plans scheduled for first week of December 2016; 
second submission of plats scheduled to occur by end of December. 100% design plans were submitted to 
B&D for review on November 30, 2016.  Staff is coordinating with CalAtlantic Homes, the developer of 
the Lim Property.  Submission of the revisions to 100% design plans will occur by April 2017.  Appraisals 
have been ordered.  Second submission of the 100% plans occurred on March 10, 2017 and a meeting was 
held with VDOT on April 4, 2017 to discuss the outstanding comments.  Right of way acquisition will 
begin when the appraisals are received.  Final comment responses were submitted to VDOT on April 24, 
2017; appraisals remain outstanding.   100% design plan approval is awaiting B&D approval; the utility 
relocation plan and estimate is moving forward as originally designed. All appraisals have been received 
and plats are complete; right of way acquisition will begin upon authorization from VDOT.  The 100% 
Plans have been approved by B&D.  The land acquisition process will begin when the appraisals have been 
received.  The County Attorney’s Office has begun to prepare the offer letters and deeds, however, the 
appraisals remain outstanding.  A final decision on the utility relocation has not yet been reached. Staff is 
in the process of receiving appraisals; offers are being made. DTCI staff continues to work with Dominion 
Virginia Power and Loudoun Water to bring resolution to utility issue on an impacted property. A 
resolution was reached with Dominion Virginia Power and Loudoun Water on the final location of the 
overhead utilities.  Land acquisition continues.  Coordination with LCPS between the road design and the 
ES-31 site is ongoing; additional turn lanes at the Waxpool Road intersection are being explored.   Right 
of way acquisition continues; signed agreements for right of way have been obtained from approximately 
five property owners.  Pending a signed agreement, LCPS can move forward with land acquisition for the 
new Elementary School.    Acquisition of the Elementary School parcel is complete; other land acquisition 
activities continue. Land acquisition continues as well as acquisition of stream and wetlands credits. Signed 
agreements have been obtained for approximately eight properties.  Stream credits and a portion of the 
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wetlands credits for the elementary school site have been procured.   Right of way acquisition continues. 
A new project administration agreement is required; it will be issued after July 2018. Right of way 
acquisition plat preparation continues. No change.  The Dominion Energy Plan and Estimate (P&E) was 
received and forwarded to Verizon.  Right of Way acquisition continues.  The revised SPAA remains 
outstanding. Right of Way acquisition continues; the easement deeds with Dominion and Verizon are also 
being processed.  The purchase of wetland credits is ongoing; alternate purchasing options are being vetted 
with the Department of Finance and Procurement.   

Dulles West Boulevard 

Design of Dulles West 
Boulevard from Dulles 

Landing Drive to Northstar 
Boulevard (phased 

construction) 

Blue Ridge 

An RFP for design services is being developed. The Arcola Center proffers are being reviewed to refine 
the RFP scope of design services.  

Northstar Boulevard 
(Route 50 to Shreveport) 

Extension of Northstar 
Boulevard between Route 50 

and Shreveport Drive 
Blue Ridge 

The preliminary scope of work is complete.  Discussions are underway with Board members, County staff 
and the developer of Brambleton regarding alignment.  The County had J2 Engineers review and comment 
on the latest Brambleton design provided by Urban. VDOT Standard Project Administration Agreement 
was executed on March 1, 2016.  County is obtaining cost estimate for 30% design.  County is moving 
forward with preliminary engineering of this project.  Draft scope of work for preliminary engineering has 
been prepared and is being reviewed.  Request for proposal is being drafted.    Draft RFP is being revised 
in preparation for advertisement. VDOT is reviewing the draft Request for Proposal (RFP).  Comments 
from VDOT’s Civil Rights Division were received and addressed.  VDOT is reviewing the revised draft 
RFP. The RFP was issued on April 7, 2017; bids are due May 9, 2017.  Proposals have been received and 
the Proposal Advisory Group (PAG) is set to review the proposals on June 16, 2017.  Due to conflicts the 
PAG has been rescheduled to 7/28/17. Award of the design contract is anticipated for September 2017.  
The PAG met on July 28, 2017; interviews for the short listed firms are scheduled for 8/23/17 and 8/24/17.   
Contract award is anticipated for September/October 2017. The top ranked firm was selected, the scope of 
work has been issued, and the fee negotiation process is ongoing.  Contract award is anticipated for 
November/ December 2017.  No change. The contract has been accepted by the County and a pre-award 
package has been submitted to VDOT.  An item for contract award is scheduled to be presented at the 
FGOEDC meeting on November 14, 2017 and the December 5, 2017 Board Business Meeting, if approved.  
The Board approved the design contract at its December 5, 2017 Business meeting.  The kickoff meeting 
was held on January 10, 2018.  The purchase order (PO) has been issued to Dewberry.  Property owner 
notification letters have been issued and data collection is underway. Traffic counts, survey work, and 
aerial imagery are underway. The wetlands delineation work is complete.     Aerial mapping and deed 
research has been completed, property line survey is ongoing, utility designations are underway, and 
wetlands limits are being field located.  The conceptual plans will begin upon completion of the property 
line survey.  Traffic counts, survey, wetlands delineation, and utilities delineation are complete; location 
of septic areas is ongoing. Preparation of the concept alignments will begin once collection of the base 
information has been completed.  A revision to the project agreement is required due to receipt of the 
TIGER grant. The traffic Counts, survey, wetlands delineation, and title are complete; utility designation 
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is ongoing. After completion of the utility designations, Dewberry will finalize the draft alignment and 
review with the County. Traffic projections have been finalized and a draft alignment was provided on 
June 26, 2018; design adjustments are being considered to minimize utility conflicts. A meeting to discuss 
right of way impacts to the VDOT maintenance facility is tentatively scheduled for July 19, 2018. Initial 
meetings with impacted property owners (including VDOT) occurred in early July 2018. Coordination with 
FHWA and VDOT regarding the TIGER grant continues. Dewberry began to gather environmental 
information for preparation of the NEPA document.  Development of the road plans continues.   
Development of the 30% road plans continues along with the NEPA process. A meeting with Procurement 
is scheduled for October 5, 2018 to discuss alternative means of project delivery.  Preparation of the 30% 
design plans and NEPA document continues.  Preparation of the bridge type, size, and location (TS&L) is 
underway.   Delivery of 30% design plans is anticipated to occur mid-late December 2018 with the design 
Public Hearing tentatively scheduled for February/March 2019.  Alternate means for right of way 
acquisition and utility relocation are being discussed with FHWA and County staff.                    

Round Hill to Franklin 
Park sidewalk and trail 

Sidewalks and Shared Use 
Path along eastbound 

Business Route 7 to Franklin 
Park 

Blue Ridge 

Right of way acquisition continues.  A meeting was held on March 21, 2017 with the Round Hill Town 
Council to provide the status of right of way acquisition; right of way acquisition continues. Progress has 
been made on right of way acquisition; 17 out of 26 property owners have agreed to grant right of way 
and/or easements required for the project.  Right-of-way agreements with 17 property owners have been 
reached; the County is having difficulty reaching agreements with the remaining property owners.  The 
County is now working with Town of Round Hill on possible eminent domain for the remaining parcels.  
A joint bidding package for the County project and Town Main Street project is being prepared. County 
staff met with the Town of Round Hill on June 2, 2017 to begin development of a joint bid package for 
County project and the Town’s Main Street project.  The County Attorney’s Office is preparing resolutions 
for eminent domain.  An item will be presented at the July 12, 2017 Board Public Hearing to gain 
authorization for eminent domain. At the July 20, 2017 Business meeting, the Board authorized the use of 
eminent domain to complete right-of-way acquisition; right of way and easement negotiations continue.   
The County Attorney’s Office is working to finalize ROW acquisition; signed offer letters have been 
received on all properties except for two.  A draft Invitation for Bid has been prepared and being reviewed 
by DTCI staff.  The County Attorney’s Office is working to acquire right-of-way from one remaining 
property owner.  DTCI staff is working with the Town of Round Hill on a project coordination agreement 
for the County to administer the Town’s Main Street Project.  Right-of-way acquisition continues for the 
one remaining property owner.  DTCI staff met with the Town of Round Hill on October 17, 2017 to 
address issues related to the County to administering construction of the Town’s Main Street project.  The 
County has reached agreement with all impacted property owners; the County Attorney’s Office is 
finalizing deeds and coordinating signatures. An advertisement authorization package is being prepared 
along with a Project Agreement for the County to administer Town’s Main Street project concurrent with 
this project. The final deeds and easements are being recorded to complete Right-of-Way acquisition.  
DTCI staff is working with the Town of Round Hill on a project agreement to administer Town’s Main 
Street project concurrent with the County’s sidewalk/trail project. The County Attorney’s office has 
competed review of The Memorandum of Understanding (MOU); the MOU is planned to be presented to 
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the Round Hill Town Council on February 1, 2018.  Following Town Council action, an item will be 
presented to the Board on March 6, 2018 to approve the MOU.  The MOU will be presented to the Board 
at its March 6, 2018 business meeting.  Preparation of the IFB is underway. The MOU was approved by 
Board at the March 6, 2018 business meeting.  The final easements for Verizon and Comcast have been 
executed and are in the recordation process.  Coordination with Town of Round Hill continues to finalize 
the Special Provisions for joint Town and County bid package.  Final ROW certification is pending.  
Dominion Energy is scheduled to move the guy wire on East Loudoun Street on May 18, 2018; this 
relocation will facilitate construction of the sidewalk. The RFP for construction engineering inspection 
(CEI) Services was sent to VDOT on May 17, 2018 for review; it is under review by VDOT.  The ROW 
certification and updated construction cost estimate were submitted to VDOT on June 22, 2018.  The 
County continues to coordinate with the Town of Round Hill to complete the bid documents for a joint 
solicitation for the County’s and Town’s projects.  Coordination continues with the Town of Round Hill to 
finalize the IFB for submission to VDOT for pre-award review.  No change.  The County, Town of Round 
Hill, and VDOT staff met on September 17, 2018 to discuss status and next steps of the two projects. A 
meeting will be scheduled with the County and Town of Round Hill to discuss constructability and 
maintenance of traffic (MOT) issues; plan revisions are expected following this meeting. The specifications 
and special provisions have been finalized for both the County’s and Town’s projects; preparation of the 
draft bid package is underway for review by VDOT.  The draft bid package was submitted to VDOT for 
review on November 20, 2018. 

Route 7/Route 690 

Preparation of Interchange 
Justification Report and 
preliminary interchange 

design for Route 7 at Route 
690 

Blue Ridge 

Resubmittal of IJR went to VDOT and comments were received.  The IJR was submitted to VDOT Central 
Office for review and comment on 4/15/2015.  Notice was received by VDOT in early June that the IJR 
was approved by Central Office.  It now has to go to the CTB for approval.  The consultant submitted of 
30% design plans in mid-September to VDOT.  County staff and Dewberry will meet with VDOT to 
discuss the issue of clearance with the height of the existing bridge over Route 7.  As it stands now, if the 
bridge is widened it may have to be replaced.  Staff received comments from VDOT and the Town of 
Purcellville on the 30% design plans.  This project will stop until additional funds are identified.  The 
Adopted FY2017 CIP has $4M for design of this interchange; funding will become available in July 2016 
for design to commence.  County reviewing scoping document from Dewberry.  Design should begin by 
the end of July 2016.  County reviewed cost proposal for design and has requested additional information.  
Finance Government Services Operation and Economic Development Committee approved contract 
amendment for design services on November 15, 2016. Meeting was held with VDOT on December 16, 
2016 to analyze the existing bridge over Route 7.  Currently staff is working with VDOT to assess clearance 
and vertical alignment issues.   No change.  Dewberry has completed the alignment investigation; a follow 
up meeting with VDOT will be scheduled to discuss the bridge issues.  No change.  DTCI staff is working 
with VDOT and our consultant to discuss issues related to the existing bridge.  The draft NEPA document 
was submitted to VDOT on June 30, 2017.  County staff met with VDOT on June 23, 2017.   Dewberry 
will survey existing bridge, perform core borings on Route 7 and perform a cost analysis to determine the 
outcome for the Route 690 bridge; a decision is anticipated to be reached in September/October 2017.  The 
project schedule has been coordinated with VDOT, a RTA has been submitted, and environmental work 
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has begun.  The field investigation is complete; per the results, neither the bridge clearance nor paving 
thickness meet VDOT specifications.  DTCI staff will schedule follow up meeting to discuss a possible 
design exception related to common sense engineering.  A meeting with VDOT to discuss bridge the issues 
has been scheduled for October 16, 2017; cost estimates for different scenarios will be provided at this 
meeting. A meeting with VDOT occurred on October 16, 2017 to discuss bridge alternatives.  Comments 
were received on the NEPA document; resubmission is anticipated to occur mid-November. Costs for the 
bridge replacement were submitted to VDOT mid-December 2017.  Comments on the NEPA document 
were received and addressed; resubmission occurred on November 15, 2017.  The Project Administration 
Agreement was provided to the County on December 1, 2017.  VDOT issued additional comments on 
environmental issues and the bridge design plans; these comments were addressed and the design plans 
were resubmitted on January 5, 2018. Preparation of the design plans continues. The NEPA was 
resubmitted on January 5, 2018. The NEPA Public Hearing is tentatively scheduled for April 16, 2018.  
The design plans are moving forward assuming that Route 690 bridge will be replaced.  The VDOT Design 
and Location Public Hearing is scheduled to be held at Woodgrove H.S. on April 16, 2018 from 6:30 to 
8:30pm.  The VDOT Design and Location Public Hearing was held on April 16, 2018. Preparation of a 
memorandum to clarify the volume of additional traffic on Route 690 as a result of the interchange is 
underway.  Responses to the comments from Public Hearing are being prepared.  A meeting with VDOT’s 
Structures and Bridge section occurred on May 23, 2018 to discuss slight widening of the Route 7 bridges 
to avoid a Route 7 lane closure during road construction; VDOT approved the requested bridge widening. 
A value engineering meeting is anticipated to occur in mid/late July. Soil borings are being collected, the 
NEPA document is being finalized, and the value engineering study is planned for late July/early August 
2018. Right of way (ROW) acquisition is underway. Responses to the Public Hearing comments have been 
reviewed and resubmitted to Dewberry.  Preparation of the 60% design plans continues. A  Value 
Engineering Study is scheduled to occur on August 15 & 16, 2018.  The Value Engineering (VE) Study 
was held on August 15 & 16, 2018; as a result of the VE Study, the County is exploring the concept of 
roundabouts at the interchange ramps.  The NEPA package was submitted on August 17, 2018 for the 
Finding of No Significant Impact (FONSI) determination.  Land acquisition continues.   As a result of the 
VE study, Dewberry has determined that roundabouts provide more functionality in relation to queuing at 
ramps.  Land acquisition continues.    Per the results of the VE study, the County is investigating the 
inclusion of roundabouts at ramps. Coordination with VDOT regarding traffic volumes has occurred; 
Dewberry submitted an updated report to VDOT on November 30, 2018 reflecting the agreed upon traffic 
volumes. 

Route 50 Traffic Signal at 
Fleetwood Road 

Construct a new traffic 
signal Blue Ridge 

This project is funded by the VDOT Highway Safety Improvement Program (HSIP) funds that were 
previously allocated for Loudoun County Parkway/Center street.  The survey and geotechnical study are 
in progress; construction is anticipated to begin in Summer 2018. On October 18, 2017 the notice to 
proceed was issued to a consultant for survey work and Phase I design.  VDOT scoping and field meetings 
scheduled to be held on December 11 and 20, 2017, respectively.  The scoping and field meetings were 
held as planned.  The 30% design plans are anticipated to be complete in early 2018. The draft 30% design 
plans have been completed, reviewed and revisions are underway.  The 30% design plans were received 
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January 31, 2018;   development of 100% plans began on February 8, 2018. The draft 100% plans are 
expected in mid-April 2018 with construction expected to begin in Summer 2018. No change; the design 
continues on schedule.  The final 100% design plans were received on April 16, 2018.   Construction 
funding will be available in FY2019.  No change.  Once funding becomes available (July 2018), federal 
authorization for the construction phase will be requested.  A contract was issued to an on-call signal 
contractor; anticipated traffic signal construction completion is early 2019.    Construction is underway 
with completion expected in early 2019. The current construction activities include installation of the 
controller, boxes, and conduit. The signal poles have been ordered, however, fabrication and delivery of 
the poles is dependent on the fabricator’s schedule.   Construction is underway and expected completion is 
early 2019. Current work includes installation of the controller, boxes, and conduit; awaiting delivery of 
fabricated signal poles.  No change. 

Route 9/Route 287 
Roundabout 

Design and construction of a 
roundabout at the 

intersection of Charles Town 
Pike (Route 9) and Berlin 

Turnpike (Route 287) 

Blue Ridge 
Catoctin 

The preliminary project design is funded using VDOT pre-scoping funds.  Survey work is completed.  A 
VDOT scoping meeting was held on 10/8/14. The geometrics of the area are requiring further analysis of 
the roundabout option.  The build alternatives are being re-examined and value engineered in search of 
cost savings.  The final traffic report comparing the performance of a roundabout to an expanded signalized 
intersection has been provided to the County for review.  County staff is in discussion on the design 
alternatives with VDOT.  The project was a submitted as a candidate for HB-2 funding.  It has not been 
recommended by VDOT staff for funding.  A meeting has been scheduled for mid-March, 2016 to discuss 
County comments.  VDOT and County staff met on March 17, 2016 to discuss design alternatives; 
additional analysis was requested in order to finalize the report, which is expected to be released at the end 
of April 2016.  Supplemental analysis will be distributed in mid-May; final report will follow staff review 
of the additional information.  County to provide direction to VDOT on preferred alternative. No change.  
An item will be presented to the Board of Supervisors at a future Business Meeting to select a design 
alternative.  The County has requested a proposal from Wallace Montgomery to design the roundabout. 
No change; the proposal has not yet been received. A proposal from Wallace Montgomery was received 
by DTCI on June 28, 2017 and is being reviewed.  Once the proposal is finalized, a Purchase Order will be 
issued to begin design of the roundabout. Staff continues to work with Wallace Montgomery to finalize 
the proposal.  The Wallace Montgomery Purchase Order for the roundabout design is being processed by 
Procurement.  The Purchase Order was issued on September 7, 2017.  Field traffic counts are ongoing and 
a design kick-off meeting will be scheduled in October 2017.  A kick-off meeting was held on October 12, 
2017 with Wallace Montgomery to begin project design phase. Property owners have been notified of 
planned survey work. Wallace Montgomery is finalizing the survey work. The wetland delineation has 
been finalized; field work continues. Field work continues and concept design is underway. The concept 
design is being finalized. The traffic analysis has been finalized and concept design continues.  No change. 
The traffic analysis is complete and the draft concept design is anticipated to be received by the end of 
August 2018. Development of the concept design and development of roundabout alternatives is underway.   
The traffic analysis and conceptual design will be submitted to VDOT by mid-September 2018; VDOT 
concurrence is required prior to development of 30% design plans. VDOT review comments are anticipated 
to be received by late October 2018.  Comments from VDOT Land Use and Central Office were received 
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mid-October 2018; the comments are being addressed. Comment responses will be sent to VDOT by mid-
December 2018. 

Braddock 
Road/Summerall/Supreme 

Intersection 
Improvements 

Braddock 
Road/Summerall/Supreme 
Intersection and added turn 

lanes  

Blue Ridge 
Dulles 

On March 31, 2017 a Notice to Proceed was issued to ATCS for the design phase of this project.  Property 
survey notification letters were mailed to impacted property owners, the project corridor survey is complete 
and design of the roadway and drainage improvements are underway. Traffic data collection, signal warrant 
study, geotechnical field investigation, and wetland and stream data baseline work has been completed.  
First submission of the design plans to B&D occurred on August 8, 2017 and to VDOT on July 25, 2017.  
A public information meeting is anticipated to occur in Fall 2017.  30% design plan comments were 
received from Building and Development on September 15, 2017 and continue to be addressed; a 
preliminary SWM/Drainage report was submitted to Building and Development on September 8, 2017. A 
public information meeting is expected to occur in Fall 2017. Comments on the 30% plans were received 
from Loudoun County Building and Development on September 15, 2017; staff is currently addressing the 
comments. A public meeting is anticipated to occur in late Fall 2017, followed by project endorsement at 
a future Board Business Meeting. A Public Information Meeting will be scheduled for late December 
2017/January 2018. The 60% design plans will be submitted after the Public Information Meeting 
comments have been received. The public information meeting is scheduled for January 11, 2018.  The 
60% design plans will be submitted after comments from the public information meeting have been 
addressed.   A public information meeting was held on January 11, 2018. The public comment period closes 
on February 11, 2018; once the public comment period closes, the comments will be reviewed and 
evaluated. An item for design endorsement and to authorize the design consultant to proceed with final 
design, will be presented at the March 6, 2018 Board business meeting. The final design is progressing. At 
the March 6, 2018 Business Meeting, the Board requested the addition of a right turn lane from northbound 
Summerall Drive onto eastbound Braddock Road. The utility designations are complete; the 60% plan 
submission is anticipated to occur late May 2018. A second UFI meeting was held on May 24, 2018. 
Submission of the 60% design plan is anticipated to occur late June. The 60% design plan submission is 
anticipated to occur in early August 2018.  The 60% design plans were submitted to B&D and VDOT on 
July 13, 2018.  Utility coordination continues.  The 60% plan review comments from B&D were received 
on August 16, 2018; VDOT comments are pending. Verizon submitted their Plan and Estimate (P&E) on 
August 17, 2018; A P&E from Washington Gas has not yet been received. VDOT comments were received 
on September 5, 2018; the 90% design plan submission is expected by Mid-November 2018. Utility 
coordination is ongoing; the Washington Gas P&E remains is outstanding. The Verizon P&E was received 
and the Verizon PO is pending.  Submission of the 90% design plan is anticipated by mid-November.  
Utility coordination is on-going; no change regarding the PO for Verizon.  The 90% design plans were 
submitted to B&D and VDOT on November 20, 2018. 

Route 50/ Loudoun 
County Parkway 
Improvements 

Design of an additional 
southbound lane from Dulles 
West Boulevard to Route 50 

and construction of a 2nd 
right turn lane from Loudoun 

Blue Ridge 
Dulles 

A proposal has been requested from an on-call consultant; it is expected to be received mid-September 
2018.  On September 26, 2018, DTCI staff met with the selected on-call consultant to verify the project 
scope and provide plan and traffic information; the final design proposal is pending. A purchase order to 
Wallace Montgomery is being processed by Procurement for the design of the roadway improvements. 
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County Parkway to 
westbound Route 50 

Watson Road/Reservoir 
Road Intersection 

Realignment 

Design of the realignment of 
Watson Road and Reservoir 

Road 
Blue Ridge 

An RFP for design services is being developed.  The aerial survey will be completed in December 2018. 
A proposal for design services is being developed by a task order consultant; a RFP is not required for this 
project.  

Loudoun County 
Parkway/Waxpool Road 

Intersection 
Improvements 

Design of intersection 
improvements Broad Run 

Staff is coordinating with Dewberry and VDOT to discuss scope of the project.  A proposal was received 
from Dewberry on August 28, 2015 and is under review by staff.  A purchase order was issued on March 
2, 2016.  A kick-off will be held on March 15, 2016.  Survey and environmental assessments have been 
initiated.  Project scoping meeting was held on May 2, 2016; 30% plans expected at the end of August 
2016.  Public information meeting tentatively scheduled for September 2016.  Delivery of 30% plans on 
schedule for the end of August.  Public Information meeting is scheduled for October 27, 2016, 6:30-8:30 
pm at Moorefield Station ES.  30% design plans are expected by September 2, 2016.  Public Information 
meeting was held on October 27, 2016; no members of the public attended.  Initial coordination with 
property owners has begun.  An item will be presented at a future Board of Supervisor’s meeting for 
endorsement of the project. 60% design plans were submitted to B&D on January 18, 2017.  The County 
is working to address County and VDOT comments on the 60% design plans. All outstanding VDOT 
comments have been received.  Utility designation work continues. A RTA was submitted to VDOT on 
June 23, 2017.  Dewberry is working to prepare NEPA documents and to address 60% plan comments.  No 
change. Responses to the NEPA scoping documents were received from several agencies.  A VDOT Local 
Assistance Program (LAP) coordinator is required to complete the NEPA review; once the NEPA has been 
completed, a UFI meeting will be scheduled. A VDOT LAP Coordinator has been assigned and the NEPA 
review process is under way. The NEPA process is complete; the UFI meeting is anticipated to occur in 
January 2018. The project administration agreement was provided to the County on December 1, 2017.  
The UFI is anticipated to occur in mid-February; plan submission to VDOT will follow.  The UFI meeting 
is scheduled for February 22, 2018.  The UFI Meeting was held on February 22, 2018; further coordination 
will be needed due to the large number of fiber providers located within the project area. The design 
consultant is in the process of gathering information from utility owners, regarding utility relocations 
within the project area, whose facilities will be impacted by the project;  utility owners have been given a 
deadline of  April 27, 2018 to provide easement requests, the desired relocation of their existing facilities, 
as well as a formal request to be relocated.  Coordination of a common fiber optic duct bank is underway.  
Dewberry continues to gather data from the utility companies; approximately 50% of the companies have 
responded. One particular utility company is not willing to be located in a common duct bank, a 5’ easement 
is required.  If other companies provide the same response, a design revision will be required to provide 
common duct bank on one side of Waxpool and individual conduit runs with individual easements on the 
other side of Waxpool Road. The project administration agreement has been executed.  Utility coordination 
remains ongoing; the 90% design plan submission is anticipated to occur in July 2018. Utility coordination 
remains ongoing. Utility relocation coordination is ongoing. Design plan revisions regarding stormwater 
management are underway.  Utility relocation coordination is ongoing; a meeting with the fiber providers 
located within the project limits will be scheduled. On October 2, 2018, a meeting with Digital Loudoun 
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and the eight other impacted fiber providers was held to coordinate a common duct bank on Digital 
Loudoun property.  A deadline of October 31, 2018 was given for utility companies to respond whether or 
not they choose to go in the shared duct bank. Those who do not respond will be assumed to go in the duct 
bank.  The 90% design plans are anticipated to be submitted in November/December 2018. In order to 
control schedule impacts, the County will design and construct the joint duct bank and acquire the required 
right-of-way; VDOT confirmed approval of this strategy.  

Route 28 Hot Spot 
Improvements 
Northbound 

Widening of Route 28 
northbound lanes between 

Dulles Toll Road and 
Sterling Boulevard 

Broad Run 
Dulles 

Funding for design of this project was authorized by the Route 28 Tax District Commission on March 18, 
2016.  VDOT issued notice to proceed on May 26, 2016.  No change. Project is in design phase, 60% 
submittal scheduled for Fall 2016 and final approved designs scheduled for Summer 2017. No Change. 
The design is complete and the plans have been approved for construction by the VDOT Chief Engineer. 
Construction may possibly begin early summer 2018 if a funding source is identified; a funding application 
will be submitted to the NVTA.  County is preparing to apply for NVTA funds (December 15, 2017 
deadline). Loudoun County has applied for NTVA funds. This project is on NVTA’s draft 
recommendations project list for funding.  On June 14, 2018, NVTA approved $20M for this project.  
Preparation of the NVTA project agreement is underway.  The NVTA agreement was executed by VDOT; 
NVTA's signature is pending. 

Route 772 Connector 
Bridge 

Design and construction of a 
bridge over the Greenway to 
connect the north and south 

side of the Route 
772/Ashburn Rail stations 

Broad Run 

Notice to Proceed was issued on May 13, 2016 to design-build team of Shirley Contracting and Dewberry.  
Stage 1 bridge plans have been submitted to VDOT; preliminary engineering underway.  Baseline schedule 
established; construction completion planned for Winter 2018. 90% roadway plans are being reviewed 
internally by DTCI staff in advance of formal plan submission.  100% roadway plans were re-submitted. 
VDOT completed their review and all comments have been addressed; B&D review is still in progress.  
First submission plat comments have been received and addressed; re-submission will occur following 
design plan approval.  The plats have been resubmitted and reviewed by VDOT; all comments have been 
addressed.  B&D has approved the design plans and signature sets have been received.  Loudoun Water 
Agreements for Moorefield Boulevard and Metro Center Drive have been fully execute.  The right of way 
process is underway.  The right of way acquisition process is underway; plats are currently in the County 
Attorney’s Office for deed preparation.  The grading permit application process has begun.  The County 
Attorney’s Office has completed the draft deeds and the offer packages are in process. The design-build 
team has obtained the VDOT permit, the Greenway land use permit and the VSMP permits.  The grading 
permits are under review by B&D.  Construction is anticipated to being in July 2017.  A preconstruction 
meeting was held on July 25, 2017.  The County Attorney’s Office has completed the draft deeds and the 
offer packages are in process. Field work to start construction on Abutment ‘A’  (south side of the 
Greenway) is anticipated to begin in August 2017.  A Preparatory Quality Assurance Inspection Meeting 
and Progress Meeting were held on August 23 and 24, 2017, respectively.  The Contractor mobilized 
trailers and equipment, set up E&S controls and began clearing and grubbing for work on the north side of 
the Dulles Greenway on Metro Center Drive.  Earthwork began at Abutment B approach area by placing 
fill for the impending MSE Walls and pile placement.  Access to the remainder of the bridge at Abutment 
A and Pier 1 has now been resolved via a Construction Access Agreement on the south segment of Vinegar 
Hill Drive.  Revisions to temporary storm drainage and temporary construction easements are pending 
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revised plats.  The design plans are approved; Shirley plans to start construction the week of September 5, 
2017.  Construction is underway with earthwork, fill operations, storm drainage pipe installation, and MSE 
Wall construction.  Phase I E&S controls, clearing and grubbing and rough grading has begun for 
Moorefield Blvd and blasting is currently scheduled to begin in early October for all utility installation for 
south Metro Drive and Moorefield Blvd.; the Blasting Plan and Permit are pending approval by the Fire 
Marshall.  The Plan Revisions for the storm drainage easements for the Gramercy Property are in progress 
and moving forward but are not currently impacting the progress of the project. The bridge work has been 
in full operation by completing all pile placement for the bridge abutments, and placement for the footings 
and forming of columns for a pier.  Bridge and roadway construction remains ongoing on the north and 
south sides of Metro Center Drive and Moorefield Blvd.  Earthwork, storm drain installation, and 
construction of the MSE walls continued on Abutment B (northside of the Greenway). However, due to 
land acquisition, embankment and fill placement was temporarily placed on hold and work moved to 
Abutment A (south side of the Greenway) where work continues on the MSE walls.  Construction of the 
piers is complete. All substructure for the bridge is planned to be completed within the next several weeks 
and steel erection is scheduled to begin by the end of November 2017 and continue for the next 2 to 3 
months; the work will begin at Abutment A.   Phase II E&S controls, clearing and grubbing, and all blasting 
has been completed for Moorefield Blvd and S. Metro Center Drive.  Embankment operations, rough 
grading and utility installation for south Metro Drive and Moorefield Blvd are currently underway and 
moving forward as scheduled.  The Plan Revisions for the storm drainage easements for the Gramercy 
Property are being reviewed by Building & Development but are not currently impacting the progress of 
the project.  Earthwork, storm drain installation, construction of the MSE walls continued at Abutment B 
(north side of the Greenway). However, due to the limitation of the acquisition for the Temporary 
Construction and Drainage Easement, embankment and fill placement were temporarily halted at Abutment 
B and moved to Abutment A (Southside of the Greenway). Currently, the MSE wall crews demobilized 
and fill operations are currently suspended at both Abutments. A Right of Entry is being prepared to resume 
work at Abutment B.  The construction access road may potentially be removed with access resuming in 
approximately 2 to 3 weeks once Vinegar Hill Drive is restored.  All bridge substructure is now completed 
and girders have been placed for Spans A & B extending across the eastbound lanes of the Greenway; 
bridge work will continue through the month of December 2017; girder placement is scheduled to be 
completed by mid-late December 2017. Cut to fill operations, rough grading and utility installation for 
Metro Drive at the round-about and Moorefield Blvd. continue; a construction access road has been 
constructed for access at Croson Lane through future Moorefield Blvd., Croson Lane will be the point of 
access once Vinegar Hill Drive has been restored. Vinegar Hill Drive was reopened in mid-December 
2017, thus eliminating the temporary construction access road. Earthwork, cut to fill operations, MSE wall 
construction, storm sewer pipe installation, and fine grading and utility on Metro Center Drive and 
Moorefield Blvd. continue. A Right of Entry (ROE) Agreement was executed on December 11, 2017 for a 
Temporary Construction and Drainage Easement on the approach area of Abutment B, allowing Metro 
Center Drive fill and MSE wall placement to proceed as scheduled.  The ROE expires in mid-March 2018 
and the formal Deed of Easement is being finalized for the AU Loudoun Station property. A Loudoun 
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Water easement and other required easements are required on the AU Loudoun Station property; these 
easements are being reviewed by Loudoun Water.   All bridge girders and cross frames have been placed 
for Spans A thru C, extending across all lanes of the Greenway; work on the bridge spans will continue 
through January 2018.   A ROE for Croson Lane was finalized on December 19, 2017 and will serve as the 
main access point. Two Loudoun Water easements are still pending for the AU Loudoun Station property 
at N. Metro Center Drive, however, Loudoun Water has agreed to use the ROE Agreement until the Deeds 
are finalized.  MSE wall placement and fill operations continue at the approach of Abutment A. All bridge 
girders and cross frames have been placed for Spans A thru C, extending across all lanes of the Greenway; 
work on the bridge spans continues.  Cut to fill operations, rough grading and utility crossings for the duct 
banks are also nearing completion for south Metro Drive and Moorefield Boulevard, sanitary sewer and 
storm sewer lines are approximately 50% complete.  The contractor also remobilized to the north side at 
Abutment B and began some minor grading and fill operations to the terminus of Metro Center Drive.  The 
deed of easement for the temporary construction and drainage easements on the AU Loudoun Station 
remain pending. All work within the easements on N. Metro Center Drive continues under the Right of 
Entry Agreement.  MSE wall placement at Abutment A is complete and MSE wall placement at Abutment 
B is underway.  Bridge work continue including; bolt torqueing, sheer studs, SIP forms, overhang bucks, 
formwork, rebar placement, pouring of the bridge deck. Other activities include: grading operations, utility 
duct bank work and storm sewer installation. The Deed of Easement remains outstanding for the AU 
Loudoun Station property; these documents are required to be executed prior to construction beginning in 
this area. An extension of ROE was executed which enables completion of the utility work. The fill 
operations for approach areas at Abutment A & B are complete. The north and south sides of Metro Center 
Drive, beyond the approach areas, are nearing final grade and the import fill for slopes and Gramercy 
easement reduction have been completed.  Water and sewer activities have resumed; the delay was due to 
utility conflicts and the expiration of ROE agreement. All rebar has been has been placed for the bridge 
and the deck pours have begun, but have been postponed due to weather. All gas sleeves, water main, sewer 
lines, and the communication/power vaults on Moorefield Blvd. have been installed and duct bank 
installation continues.  The project is on schedule, though weather conditions have been a factor.  A third 
extension to the ROE agreement was issued. Utility work is anticipated to be complete in May 2018.  The 
fill operations and slabs for the approach areas at Abutment A and B are complete and the placement of 
base stone is underway. The north and south sides of Metro Center Drive, beyond the approach areas, are 
now at final grade and base stone placement is anticipated to be complete in May 2018.  Installation of the 
water line, sewer lines, and concrete bridge deck are complete. Construction of the median barrier, bridge 
rail wall and curb/fence installation on the bridge superstructure is underway.  Cut to fill and rough grading 
operations on Moorefield Blvd are nearing completion; base stone placement is anticipated to occur in May 
2018.  Despite weather conditions and land acquisition issues, the project remains on schedule. 
Coordination of The Deed of Easement for the AU Loudoun Station property continues; therefore, a 4th 
extension of the ROE is required. The deadline for the 4th extension is mid-June to avoid potential project 
delays.  It is expected that all final signatures of the Deed of Easement may be obtained by late June/early 
July 2018.  Construction of fill operations, water and sewer line, and fence work continues.  The concrete 
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bridge deck, median barrier, bridge rail wall, and curb/fence installation on the bridge superstructure are 
complete.  Despite weather conditions and land acquisition issues, the project remains on schedule. 
Coordination of The Deed of Easement for the AU Loudoun Station property continues; therefore a 4th 
extension of the ROE is being acquired to enable the required completion of the project. The Deed is in the 
possession of the Developer for the AU Loudoun property and is awaiting the signature from their lender; 
final signatures are expected late August 2018.  The deadline for the 4th extension is early July 2018 to 
avoid potential project delays. The approach slabs, pedestrian and median barrier walls, and pedestrian 
fence on the bridge are complete. Fine grading, underdrain and base stone operations on Moorefield Blvd 
and Metro Center Drive, curb, gutter, inlet tops, and base asphalt are complete.  Work continues on the tree 
cells, sidewalk, slope/fill placement, seeding, and intermediate asphalt placement. The project continues to 
be on schedule, though potential issues with land acquisition may be a factor if not executed in July 2018. 
Preparation of a master signage and striping plan is underway. The Deed of Easement for the AU Loudoun 
Station property has been executed by all parties; recordation is pending.  Therefore, a 4th extension of the 
ROE has been acquired.  Construction activities continue including: completion of the bridge and fencing, 
completion of the tree cells, installation of the curb and gutter, sidewalk, slope/fill placement, and 
permanent seeding.  The project continues to be on schedule with a substantial completion date of 
September 21, 2018.  Dewberry is preparing a master signage and striping plan; VDOT approval is 
required.  All easements and land acquisition are now finalized with the recordation of the AU Loudoun 
Station Deed & Plat; no further ROE’s are required. Substantial completion is currently scheduled for 
September 21, 2018. Construction activities continue with: grading behind the curb and gutter, sidewalk 
construction, slope/fill placement, and permanent seeding. The shared use path is scheduled to be paved 
by September 17, 2018.  VDOT approval of the Moorefield Station Signage & Striping Plan is anticipated 
to be issued later this month.  Once the Striping Plan is completed, the striping will be placed and any 
remaining work for this project will be completed. The street acceptance process is underway for the North 
Metro Roads, Croson Lane, and the Rt. 772 Bridge Project. The Transit Connector Bridge was substantially 
complete as of September 21, 2018 with a Final Completion date of December 1, 2018 anticipated. A punch 
list has been generated and the work is underway. Also, work to complete Croson Lane is underway; 
anticipated completion of Croson Lane is expected to take several months.  Street Acceptance for the North 
Metro Roads continues. The Transit Connector Bridge is on schedule for final completion in December 
2018; punch list work continues. Work to complete Croson Lane continues with repair of curb and gutter, 
paving, and signage and striping. Street Acceptance work for the N. Metro Roads, Croson and Rt. 772 
Transit Connector Bridge continues.  The Final Completion date of December 1, 2018 has been met; the 
bridge construction is complete. The street acceptance process for the Moorefield Station North Metro 
Roads (Croson Lane, Moorefield Boulevard, Silvertrain Street, and Claude Moore Drive), is ongoing.  This 
project is complete and will be removed from future meeting minutes. 

Shellhorn Road 

Design and construction of a 
four lane roadway between 
Loudoun County Parkway 

and Moran Road 

Broad Run 

The design contract is anticipated to be awarded in March 2018. An item for award of the design contract 
will be presented at the March 10, 2018 FGOEDC meeting; if the item is approved at the FGOEDC, it will 
be presented at the March 22, 2018 Board business meeting. On March 13, 2018, the FGOEDC 
recommended to award the Shellhorn Road contract to J2 Engineers, Inc. The contract was awarded by the 
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Board at the March 22, 2018 Board Business Meeting.  The initial field investigations are underway. No 
change. Coordination is underway with MWAA, Dominion Energy, and TransCanada. Field and 
environmental work continues.   Preliminary utility coordination is underway.  MWAA coordination is 
ongoing; an impact to the Airport Layout Plan has been identified by MWAA. A meeting will be scheduled 
by mid-September 2018 to discuss the impacts with MWAA and FAA.  The NEPA process continues. A 
meeting with MWAA was held on September 11, 2018 to discuss the path forward regarding the impact to 
the Airport Layout Plan and their NEPA requirements.  The project was placed on hold as Loudoun County 
negotiates with impacted property owners.  No change. 

Sterling Boulevard 
Extension of Sterling 

Boulevard between Pacific 
Boulevard and Moran Road 

Broad Run 

Underground utility field designations were completed in early September, 2015.  Field survey is complete.  
Traffic County on Sterling Boulevard are complete.  ATCS, the design contractor, has been requested to 
do a roundabout feasibility study at Sterling Blvd./Moran Road.  County staff met with VDOT and they 
approved a roundabout in concept.  Staff is proceeding with that design.  Staff will eliminate the multi-use 
trail and install two bike lanes on the roadway and provide a left turn into the west entrance of the Seefried 
property (Dulles Downs).  Staff continues to coordinate issues regarding impacts to properties in the area.  
The design firm is working on designing the east end of the project.  The western end is on hold until a 
meeting is held with Waste Management.  VDOT Standard Project Administration Agreement was 
executed on March 1, 2016.  30% plans to be submitted to B&D by the end of April 2016.  County staff 
met with two property owners (Waste Management and 1501 Moran Road/Cambridge Properties) to 
discuss the project.  30% plans have been submitted.  Design public hearing scheduled for May 26, 2016, 
6:30-8:00pm at Moorefield Station Elementary School.  Design modifications being considered based on 
feedback from public information meeting.  Design phase is expected to be completed in Spring 2017; 
anticipate seeking endorsement of design from Board of Supervisors in September 2016.  Value 
engineering study scheduled for the end of July 2016.  Received 30% design review comments from 
VDOT.  Value engineering study review held July 26-27, 2016.  30% design plans were submitted to 
Loudoun Water for review in August 2016.  New survey notification letters will be sent to property owners 
to extend the time frame for entry onto properties.  Design consultant is developing alternatives to eliminate 
the roundabout at Sterling Boulevard and Moran Road. Alignments are expected to be presented to the 
Board in Spring 2017.  A meeting was held on March 9, 2017 with an impacted Property Owner to review 
alignment options.  Board endorsement of the alignment will be requested after feedback from the Property 
Owner is received. DTCI has received feedback from the Property Owner and is proceeding with Board 
endorsement of an alignment.  It is anticipated that an item will be presented to the Board on July 20, 2017 
requesting endorsement of design.  At its July 20, 2017 Business Meeting, the Board endorse alignment #2 
“northern tee”; DTCI staff is working with the ATCS to develop an updated schedule. ATCS has initiated 
detailed design of alignment #2 “northern tee”.  Design continues.  The 30% design plans are anticipated 
to be submitted to Loudoun County B&D mid- November 2017. A utility field investigation meeting (UFI) 
was held on October 24, 2017. On November 3, 2017, the 30% design plans were submitted to Building 
and Development, VDOT, and Loudoun Water.  On November 27, 2017 ATCS requested comments back 
on utility designations, cost estimates, and requested as-built drawings to facilitate scheduling of the test 
pits.  Preparation of the 60% design plans continue. Comments on the 30% design plans were received 
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from Loudoun Water & VDOT; the 60% design plans are anticipated to be submitted in March 2018.  The 
test pit locations have been identified and field work has been scheduled.  The final geo-tech borings are 
complete and the report is being developed.  The environmental report being finalized and will be sent to 
the Army Corp of Engineers for review. ROW plats on anticipated to be available in August 2018. The 
60% plans are anticipated to be submitted in mid-March.  The DVP relocation cost estimate is pending.   
The 60% plan submission is anticipated mid-April 2018; the delay is due to access to one parcel for 
collection of geotechnical information.  Dominion Energy recently installed a new duct-bank; this new 
duct back was incorporated into the utility plans and the utility plans were provided to Dominion Energy 
for an updated UT-9. The updated Dominion Energy utility relocation design is pending.  The 60% plans 
are being finalized; preparation of the ROW plats will follow. Submission of the 60% design plan is 
anticipated to occur mid-June 2018. Preparation of the Geotechnical report continues. Dominion Energy 
has indicated that their relocation plans will not be complete until January 2019; DTCI staff continues to 
coordinate with Dominion Energy.  The 60% design plans were submitted to B&D and VDOT on June 15, 
2018; the 90% design plans anticipated to be submitted for review in late August 2018. Plan coordination 
with the County’s Shellhorn Road project continues.  Dominion Energy stated that their timeline to provide 
a relocation design is 12 months.  Preparation of the 90% design plans and ROW plats continues. 
Coordination with Dominion Energy continues.   Dominion Energy stated that their plans will be submitted 
by December 2018/January 2019. Preparation of the 90% design plans and utility relocation coordination 
continues.  The Dominion as-built plans were received and are being verified; a follow up meeting with 
Dominion will be scheduled.  Preparation of the 90% design plans continues and will be finalized pending 
the follow up meeting with Dominion. Right of way acquisition is anticipated to begin early 2019. 

Vantage Point Shared Use 
Path 

Design and construction of a 
shared use path along 

Mooreview Parkway and 
sidewalks along Claude 

Moore Parkway and Croson 
Lane 

Broad Run 

Construction plans are approved; land acquisition in progress.  Plat revision in process to vacate and replace 
existing open space easement.  The open space easement plat has been recorded.  The right of way 
dedication plat is under review and approval is expected February 2017. No utility conflicts have been 
identified.  County Staff is reviewing construction delivery options.  The right of way dedication plat has 
been recorded.  Options for construction are being considered by DTCI staff pending the final engineer’s 
estimate; project pricing work will occur in May. Project pricing continues.  No change.  It has been 
determined that his work will not be performed under the Mooreview Parkway construction contract and 
is now currently being priced by a JOC contractor.  No Change.  Initial pricing has been received from a 
JOC contractor and is under review.   Pricing for construction and construction phase support has been 
reviewed; the project has a funding shortfall and a plan for supplemental funding is in review.  VDOT will 
provide $130,000 from the Countywide Safety and Operational FY2019 funds (CSOI) for the Vantage 
Point Shared Use Path Project; this should cover the project shortfall. In July, the County will work with 
VDOT transfer the funds. No change. Coordination to transfer the VDOT funding is underway.  An item 
requesting authorization of funds will be placed on the September 20, 2018 Board Business meeting AIR.  
Authorization of the CSOI funds was received at the September 20, 2018 Board Business Meeting.  The 
IFB is being drafted. 
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Waxpool Road at Pacific 
Boulevard and Waxpool 
Road at Broderick Drive 

Intersection improvements at 
Waxpool Road/Pacific 

Boulevard and Waxpool 
Road/Broderick Drive 

Broad Run 

Plats are being prepared from the design plans to discuss with impacted property owners in the area 
(commercial).  Right of way discussions are underway. VDOT is in the process of issuing comments on 
the 100% plan submission.  Appraisals are anticipated to be received within a week or so.  When a cost 
estimate is completed, Dewberry will submit a request for right of way authorization to VDOT.  Dulles 28 
Centre, ZCPA 2013-0002, proffered to dedicate the right-of-way and easements that are needed for a 
portion of this project.  Deed preparation is pending with the County Attorney’s Office.  Land acquisition 
is anticipated to be completed in Fall 2016.  Signature sets of the construction plans have been requested 
in anticipation of plan approval from Building & Development; right-of-way acquisition will be the next 
phase of this project.  Construction plans have been approved.  Right-of-way discussions have begun.  Four 
plats have to be revised due to parcel ownership changes.  Construction plan revision being processed to 
remove storm water pond from Dulles 28 Centre property.  Coordinating with Dominion Virginia Power 
(DVP) who is going to install new transmission line in the area.  Received cost estimate from DVP which 
is much higher than expected; cost estimate under review and discussion.  Utility design from Washington 
Gas and DVP being reviewed.  Plat comments sent on November 29, 2016.  Utility design and cost review 
is complete. Right of way acquisition continues.  Nutrient credits will be purchased through VDOT. The 
Dulles 28 proffered right of way and easements were requested on February 28, 2017.  VDOT review of 
the construction plan revision is pending; B&D has revised the plan and issued only 1 comment regarding 
nutrient credit purchase.  Right of way negotiations are ongoing. The last remaining comment has been 
addressed; confirmation of nutrient credit purchase has been received.  Deeds and plats are being finalized.  
The County Attorney’s Office is finalizing documents for ROW acquisition. The proffered right of way 
has been acquired; updated appraisals are required to prepare the updated offer letters. The proffered Dulles 
28 right of way has been recorded.   Revised proposals have been requested from Dominion Virginia 
Power.   Right of way and easement acquisition continues.  Coordination continues with Dominion Power 
for the revised proposals. Right of way and easement acquisition continues.  Dominion conduit will be 
installed by the County; preparation of the construction documents for the power conduit is underway. The 
revised utility relocation plans were sent to Dominion.  ROW acquisition continues. Dominion relocation 
plans completed. Will prepare to bid out that work shortly. ROW acquisition continues. ROW acquisition 
continues.  Preparation of the Dominion Energy relocation documents is underway. A plan revision is 
required to accommodate a property owners request during ROW negotiations. Updated parcel assessments 
for the remaining properties are anticipated to be complete soon.  The plan revision is anticipated to occur 
mid-June 2018. Completion of the updated parcel assessments is ongoing.  A design plan revision was 
submitted to B&D and VDOT as a result of land acquisition; land acquisition continues.  Resubmission of 
the revised construction plans is anticipated to occur mid-August 2018.  Land acquisition continues; several 
meetings occurred with impacted property owners throughout the month of July 2018.  Additional VDOT 
comments on the plan revision were received on August 27, 2018. Right of way acquisition continues.  The 
VDOT comments received in August 2018 were addressed; the revised construction plan will be 
resubmitted to B&D and VDOT by mid-October 2018.  ROW acquisition continues; a new title report is 
required for one impacted parcel. Comments from B&D for approval of the design plan revision are due 
on early November 2018; VDOT comments are expected by mid-November 2018. The outstanding title 
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report was received; the offer letter will be issued. The final offer letter is being prepared to acquire the 
remaining property.  B&D plan approval is pending. 

Crosstrail Boulevard 
Segment A-2 

Construction of 4 lane 
divided Crosstrail Boulevard 
between Claudia Drive and 

Sycolin Road 

Catoctin 

A kickoff meeting was held on 3/24/2015.  Fort Myer is the contractor.  The Notice to Proceed was issued 
June 9, 2015.  A groundbreaking ceremony was held on June 30, 2015 and construction is underway. 
Blasting for excavation and storm pipe work has begun.  Installation of the storm structures is underway.  
The contractual completion is Spring 2018.  The project is on schedule.  Installation of storm structures 
continues.  Excavation and storm pipe installation continues.  Verizon has begun utility relocation along 
Sycolin Road. Verizon has completed utility relocation along Sycolin Road.  Blasting, excavation and 
storm pipe work continues.  Construction activities continue; this project remains on schedule. Blasting 
operations are nearing completion and the surplus material from the embankment at the Sycolin Road 
entrance is underway. The project remains on schedule for completion in Summer 2018.  Excavation and 
storm pipe installation continues as well as hauling surplus embankment from Sycolin road entrance. No 
change.  Current work includes cut and haul-off of the surplus embankment, storm pipe installation, and 
trench blasting operations.  The General Contractor is scheduled to begin base paving in October 2017.  
Cut and haul-off of surplus embankment, storm pipe installation, and trench blasting operations continue. 
The General Contractor is scheduled to begin base paving in November 2017.  Earth work and storm pipe 
installation continues. Cut and haul-off of surplus embankment material continues.  Storm pipe installation 
and final grade preparations for base asphalt on the west side of the project and Sycolin Road entrances are 
underway.  Export of surplus material and storm pipe installation and final grading work on the east side 
of the project continues.  Export of surplus material continues; an additional 18,000 CY of blasting, 
excavation and export which requires a scope change to GC.  The impacts of this change and weather days 
are in review and will likely extend the contract time to Summer 2018.  No change. Export of the surplus 
material to a Leesburg site has begun, however the project still has a surplus of 110,000 CY. Asphalt 
placement and entrance work at the Sycolin Road is anticipated to begin in April 2018. Export of surplus 
material continues.  Final grading and asphalt activities are anticipated to occur in May 2018 at the Sycolin 
Road entrance. Export of excess material continues is projected to continue through September 2018.  
Grading efforts are underway at the Sycolin Road end of the project. Export of excess material for grading 
and asphalt placement continues. Project completion anticipated to occur in late Fall 2018.  Export of the 
final surplus material will continue through September 2018. Construction continues on the final drainage 
pipe, and slope fill. Project completion is still anticipated to occur in late Fall 2018.  Export of the final 
surplus material continues.  Asphalt placement is anticipated to begin in late October 2018.  Export of the 
surplus material continues. Installation of the storm pipe will continues through October 2018 with asphalt 
placement anticipated to begin in early November 2018.  Export of surplus material continues along with 
installation of storm sewer and curb/gutter.  Asphalt placement is anticipated to start in early November 
2018.  Asphalt placement is underway in the center of the project limits, export of excess fill material at 
the Sycolin Road intersection will continue through end of 2018, and signal installation and asphalt 
placement at the Sycolin Road intersection is underway.    

Crosstrail Boulevard 
Segment B 

Design of Crosstrail 
Boulevard extension 

Catoctin 
Leesburg 

Roadway plans approved by VDOT.  Staff is working to get approvals from Town of Leesburg and the 
Dept. of Building and Development.    Appraisals for offsite property acquisition are underway.  Tuscarora 
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between Kincaid Boulevard 
and Russell Branch Parkway 

Crossing proffered to obtain right of way over the next six months.  The County Attorney prepared a 
Memorandum of Agreement pertaining to Tuscarora Crossing’s time frame for right-of-way acquisition, 
which extends for six months following construction plan approval or September 1, 2016, whichever 
occurs first.  The construction plans have been approved by VDOT, we are awaiting approval from the 
Town of Leesburg, Building and Development and NoVa Parks.   The storm water management agreement 
that is required by the Town of Leesburg has been approved.  The Town of Leesburg has not yet approved 
the construction plans; vacation of a conservation easement and tree save area are required.  Deeds and 
plats have been submitted for review; the developer of Tuscarora Crossing to begin right-of-way 
acquisition.  DTCI met with staff from Town of Leesburg to address their comments; construction plans 
resubmitted June 28, 2016.  Storm water management agreement sent to property owner for review.  
Construction plan approval expected from the Town of Leesburg; meeting scheduled with the Town to 
discuss bonding requirements.  County needs to purchase stream credits. The construction plan was 
approved by B&D on August 26, 2016.  Currently working on finalizing bonding agreement and SWM 
agreement with Town and acquisition of stream credits.  The owner of Tuscarora Crossing’s obligation to 
acquire the off-site right-of-way expired on December 1, 2016; the County now has six months to acquire 
the right-of-way.  Conservation easement vacation needs to be executed for two properties (Arcardia and 
Springfield East); plat revisions are required after the vacations are recorded.  County also needs to finalize 
PC-2 agreement with Town of Leesburg.  PC-2 performance bond waiver agreement was approved by the 
Leesburg Town Council on December 13, 2016. At the January 3, 2017 Board of Supervisors Business 
Meeting, the Board directed staff to diligently continue activities to acquire right of way and easements 
needed to construct Crosstrail Boulevard Segment B.  Any parcels not secured by March 1, 2017 are to be 
forwarded to the April 2017 Board of Supervisors Public Hearing to initiate the eminent domain process.  
Right of way negotiations continue.   A Board item will be presented at the April 12, 2017 Pubic Hearing 
to initiate the eminent domain process.  Work continues with the Town of Leesburg for plat approval.   
DTCI staff met with owners of the Fricols subdivision to discuss compensation for the project. Signed 
deeds have been received from three property owners.  Negotiations with five outstanding property owners 
continues.  The Board Public Hearing on the Proposed Resolution authoring use of Eminent Domain is 
scheduled for May 10, 2017.  Some property owners have accepted the County’s offer to acquire the 
necessary right of way and easements.  Hunter Lee has signed a Memorandum of Understanding with the 
County to extend the timeframe for ROW acquisition an additional 90 days to August 5, 2017.  Four parcels 
remain outstanding for right of way acquisition.  Revised deeds and offer letters to be sent out.  Certificates 
were filed on the last four property owners on July 6, 2017. The wetlands permit was approved by DEQ 
and USACOE.  The Town of Leesburg issued minor comments on the 100% design plans; these comments 
are being addressed and the plans will be submitted early August 2017.  The Town of Leesburg approved 
the design plans on August 8, 2017.  All offsite easements and right of way have been acquired either by 
deed or filing eminent domain.  A design plan revision was submitted on August 21, 2017 to relocate the 
FAA access road.  Comments on the access road design have not been received.  Comments on the access 
road design were received and are being addressed; resubmission of the plan is expected to occur in late 
November 2017.  The access road comments have been addressed; the design plan was resubmitted to 
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B&D on November 14, 2017.  VDOT has approved the revision.   B&D approval of the access road revision 
is pending. No change. The RFP for purchase of wetlands and stream credits has been issued.  Preparation 
of the documents required for utility relocation is underway.  Preparation of the construction documents 
continues. Resolution of utility issues is ongoing with Verizon and Dominion.  Bids on the environmental 
credits were received; no bids were received for wetlands credits.  Resolution of the utility issues is ongoing 
with Verizon and Dominion.  The construction documents are anticipated to be complete mid-July 2018.  
The agreement for purchase of stream credits is under review with the County Attorney’s Office.   The 
IFB for wetlands credits purchase will be re-issued on July 15, 2018.Coordination of a Dominion Energy 
encroachment agreement is underway with the County Attorney Office (CAO).  Resolution of utility issues 
with Verizon and Dominion Energy remains ongoing.    Resolution of utility issues with Verizon remains 
ongoing. Coordination with the CAO regarding an encroachment agreements for Dominion continues.  Per 
VDOT, decision on bridge maintenance will be forthcoming.  Met with Samuels Mill attorney and engineer 
on 7/25/18.  Responses to interrogatories for court case due on 8/15/18.  RFQ for purchase of wetlands 
credits due back on 8/16/18.  IFB documents have been submitted to County.   Coordination with the CAO, 
Dominion Energy, and the Town of Leesburg continues regarding the Dominion Emery encroachment 
agreements.  Coordination with the Virginia Aquatic Resources Trust Fund (VARTF) and Dewberry to 
acquire wetlands credits remains ongoing.  Coordination with CAO and Samuels Mill attorney to resolve 
the court case remains ongoing.    A meeting was held on October 2, 2018 with Verizon to discuss the 
License Agreement. Coordination with Dominion Energy regarding the Encroachment Agreements 
continues.  On October 1, 2018 a meeting was held with Dewberry to discuss purchasing wetlands credits 
and other wetland mitigation options if they are needed. Review of the design plans by the Town of is 
required.   Coordination with Verizon and Dominion Energy continues.  County staff met with the 
purchaser of the Hunter Lee property to discuss issues related to construction.  The decision to determine 
the responsible party for maintenance of the bridge is outstanding.  Continue to investigate ways to obtain 
wetlands credits.  The details of the License Agreement with Nova Parks for Verizon are being finalized. 
Design plan revisions for resubmission to Dominion and the Town of Leesburg are underway.                                                

Evergreen Mills Road / 
The Woods Road 

Intersection 
Improvements 

Turn lanes on Evergreen 
Mills Road at relocated The 
Woods Road; Final phase of 

the original scope of The 
Woods Road Relocation 

Catoctin 

Phase 2 - The turn lanes on Evergreen Mills Road will be pursued when adequate funding has been 
identified.  A meeting was held with Supervisor Higgins and representatives of Believer’s Baptist Church 
on July 2, 2015 to explain the situation.  County staff received an estimated cost for this work from VDOT.  
The cost estimate is $2,701,596.  Funding has not been identified. VDOT is preparing a cost estimate for 
the intersection which will be available in May 2016.  The cost estimate intersection improvement is 
$2.8M.  VDOT’s Central Office will prepare the design for the turn lanes; kick-off meeting held July 5, 
2016.  Funding for the project is proposed in VDOT’s FY2017-FY2022 Secondary Road Six Year 
Improvement Plan.  Tentative schedule is to acquire right-of-way in 2017 and begin construction in 2018.  
Right-of-way plans being prepared. Property survey completed.   Updated plans for utility coordination 
(UFI) have been received; the UFI was held on November 9, 2016.  Verizon’s easement request was 
received and in the process of being incorporated in the plans.  Review of right of way plans has begun.  
Open Space Easement coordination has begun.  An opinion from the County Attorney is required for 
impacts to an Open Space Easement.  VDOT has approved the right of way and utility plans; right of way 
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authorization to follow. ROW authorization remains outstanding.  Awaiting ROW authorization from 
FHWA.  ROW authorization was received from FHWA on July 12, 2017.  The notice to proceed received 
on July 19, 2017; right of Way acquisition and utility relocation is underway.  Right of Way acquisition 
and utility relocation continues. The plan revisions are complete; right of way acquisition and utility 
relocation continues.  The ROW plans were revised to eliminate the need for an easement on parcel 005 
(Loudoun County owned parcel). Preparation of the plans for Pre-advertisement Conference (PAC) 
continues. Construction advertisement is anticipated to occur in June 2018. Funding verification and 
preparation of the plans for the PAC continues; the PAC is scheduled for February 15, 2018. This project 
has been accelerated to provide full funding in the FY 19 budget.  ROW of way activities continue; the 
project is scheduled for advertisement in June 2018. The design plans have been submitted to VDOT 
Central Office for bid-ability review. Contract preparation for a June 12, 2018 advertisement is ongoing.  
The County requested that VDOT delay project advertisement to allow for coordination with an impacted 
property owner. The advertisement for construction was postponed to allow for coordination with an 
impacted property owner; discussions regarding this effort are underway. Coordination with an impacted 
property owner continues. The revised project administration agreement is being drafted and is anticipated 
in late September/October 2018. The draft project administration agreement is under internal VDOT 
review.  No change. 

John G. Lewis Memorial 
(Featherbed Lane) Bridge 

over Catoctin Creek 

Construction of a new bridge 
on Featherbed Lane over the 

existing truss bridge 
Catoctin 

A community meeting was held on March 26, 2015 at the Waterford Community Center to discuss the 
project.  A number of interested residents attended to review the options presented.  A follow-up 
stakeholders meeting was held on July 23, 2015 at the Waterford Community Center.  A bridge naming 
ceremony was held on July 29, 2015.  The next third stakeholders’ meeting was held on September 16, 
2015 from 11 a.m. to 1 p.m. in the Old Waterford School.  VDOT presented three alternatives to the State 
Department of Historic Resources for review. DHR chose option 2A which is building a new structure 
from the deck down.  The trusses remain but become ornamental.  VDOT will proceed with this option.  
Funding for this project comes on in later years of the State budget.  A fourth stakeholders meeting was 
held on February 23, 2016.  The concurrence was to move forward with Alternative 2A.  The number of 
bridge spans is contingent upon hydraulic analysis.  Effects Determination Report on the historic resource 
submitted to the Virginia Department of Historic Resources on March 25, 2016; VDOT expects to receive 
comments in May 2016.  Preliminary engineering of preferred alternative will begin when funding becomes 
available in FY2019.  Additional State of Good Repair funding of $800,000 has been made available to 
continue the project. Waiting for consultant to submit proposal for professional design services.  The Notice 
to Proceed with design was issued on February 14, 2017.  The project scoping meeting is scheduled for 
March 8, 2017. The fifth stake holder meeting was held on April 19, 2017 at Old Waterford School at 6:30 
p.m.  A site visit with the stakeholders is planned for May 8, 2017 at 6:00 p.m.  The field site visit was held 
as planned on May 8, 2017.  The stage 1 bridge report is being finalized. The Stage 1 bridge report 
submission is anticipated in July, 2017. The Stage 1 bridge report submission is anticipated in August 2017.  
VDOT completed its review of the Stage 1 bridge report and has provided comments to the consultants. 
No change.  The final Stage 1 report and responses to comments will be provided to the reviewers for final 
comment. The Stage 1 Report has been issued for final comments.  The Stage 1 report has been completed.  
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An application has been submitted to DEQ for water borings.  A design public hearing is anticipated to 
occur near the end of 2018. 60% design plans are anticipated to be complete by May 2018.  The Stage 1 
report has been finalized. The NTP for final civil design NTP was issued on December 4, 2017; the NTP 
for the Bridge final design is on hold contingent upon the approval of a design exception for the bridge 
railing. Additional soil borings will be performed upon approval of the permit application by VDOT 
Central Office’s Environmental division.  No change. The permit for the in-stream drilling was issued on 
March 9, 2018. VDOT staff anticipates field work to occur early April after the property owners have been 
notified.  The field work was completed in April 2018.  The 60% design plans are under review.  The PFI 
meeting is scheduled for June 13, 2018. A PFI meeting was held on June 13, 2018; design plan revisions 
based on comments received are underway. A VDOT public hearing tentatively planned for December 5, 
2018. No change.  A public hearing scheduled for December 5, 2018 from 6:30 p.m. to 8:30 p.m. at Old 
Waterford School.   Preparation for the public hearing is underway.  The Public Hearing on December 5, 
2018 was held as scheduled. 

Town of Hamilton 
Pedestrian Improvements 

Bike/Ped facilities from 
South Hughes Street to 
Harmony Church Road 

Catoctin 

This is a Transportation Alternatives project managed by the Town of Hamilton.  The design plans are 60% 
complete and right of way acquisition is underway.  No change.  Construction advertisement is anticipated 
to occur in June 2018. ROW acquisition continues. No change.  Due to environmental and right of way 
acquisition issues, construction advertisement is delayed to spring 2019. No change. 

Route 15 Safety and 
Operations  

Identify improvements to 
Route 15 north of Montresor 
Road to address safety and 

operational issues 

Catoctin 
Leesburg 

VDOT has identified pre-scoping funds to perform a more rigorous traffic study using the Town study 
from Wells and Associates as a base.  VDOT staff issued a notice to proceed to VHB on May 26, 2015.  
The study is underway by VHB.  The draft report is under review by VDOT staff.  When they have 
completed their review, the report will be presented for discussion to County and Town of Leesburg staff.  
A meeting to discuss the consultant’s report is scheduled for mid-March, 2016 with VDOT, Town and 
County staffs.  When a path forward is agreed to, the Chairman and District supervisors will be briefed to 
determine next steps.  Staff from VDOT, Loudoun County and the Town of Leesburg met on March 17, 
2016 to discuss the draft report; one of the proposed alternatives requires additional analysis and cost 
estimates need to be obtained in order to identify the recommended alternative.  The County issued a task 
order contract to obtain cost estimates and additional analysis for each alternative; report to be issued in 
December 2016, project team to brief the Board of Supervisors in early 2017.  Data collection is in progress; 
the study will capture traffic counts from two additional intersections on Business Route 15 (King Street) 
and include AM peak (southbound) traffic in the analysis.  Traffic counts have been captured at additional 
intersections; field observations have been made.  Traffic modeling in progress; study to be completed in 
early 2017.  The study will be presented to the Board on May 18, 2017.  The study was presented to the 
Board on May 18, 2017; the Board voted to expand the Route 15 Congestion Report to include the safety 
and operational issues on Route 15 north of Whites Ferry Road and directed staff to work with respective 
District Supervisors to conduct public input meetings.  The purpose of the meetings is to obtain feedback 
on the proposed improvements that were identified in the Route 15 Congestion Report and to solicit public 
input on safety and operational issues on Route 15 north of Whites Ferry Road. Tentative dates for meetings 
are June 26, 2017 and July 8, 2017; these meetings will be followed by stakeholder meetings.  The first 
public input meeting was held on June 26, 2017; two more meetings scheduled for July 8th and July 15th.  
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An item will be presented to the Board in September or October summarizing public comments and seeking 
approval on recommended alternatives.  The initial round of public input meeting are complete and were 
attended by 239 people; 2,006 people took the on-line survey; the 1st Stakeholder Committee meeting was 
held on August 1, 2017, and the 2nd Stakeholder Committee meeting is scheduled for September 14, 2017. 
The public input concluded that the top concerns are congestion relief, safety, and access; the majority of 
citizens support widening between Battlefield Parkway and Whites Ferry Road; the majority of citizens 
prefer a grade separated interchange at King Street and roundabout at Whites Ferry Road.  The Congestion 
Report is scheduled to go back to Board with the public’s recommendation in October 19, 2017.  Traffic 
counts for northern segment will be completed in September 2017.  The second stakeholder meeting was 
held on September 14, 2017.  At this meeting, a small group exercise was held in attempt to identify areas 
of focus for safety and operational study; the next stakeholder meeting scheduled for November 16, 2017.  
An item will be presented to the Board for the Route 15 Congestion Report on October 19, 2017. An open 
house for the Route 15 CPAM is scheduled for October 25, 2017 in the Dulles Room at the Government 
Center. On October 19, 2017, the Board directed staff to coordinate with VDOT to implement the Phase 1 
interim improvement (northbound auxiliary lane); work with VDOT to procure a design consultant for the 
remaining improvements; return to Board in first quarter calendar year 2018 with recommendation for 
specific improvements; and request funding participation from the Town of Leesburg.  DTCI staff and 
Kimley Horn presented an item to Leesburg Town Council on October 23, 2017 and attended the Route 15 
CPAM open house on October 25, 2017. The Stakeholder Committee met on November 16, 2017 to review 
the analysis for the flyover ramp and bow tie roundabout options.  Additionally, a small group exercise 
was conducted to prioritize the congestion relief concepts and roadway/safety features for the Route 15 
Safety and Operations Study.  The County received a scope of work from ATCS for a signage and striping 
plan; the cost seems high, comments were sent on December 1, 2017.  The documentation has been 
submitted to add the widening of Route 15 from Battlefield Pkwy to Montresor Road to the Constrained 
Long- Range Plan (CLRP).  VDOT will conduct the Location Survey for the corridor to Montresor Road 
over the winter with anticipated funding from its Pre-Scope account.  The Lucketts traffic calming project 
has been closed to further charges in order to preserve the remaining funds for use in the widening project.  
VDOT staff is reviewing the county’s application for NVTA funding. The Location Survey, in the form of 
aerial photography, of the corridor from Battlefield Parkway to Montresor Road is underway.  The signage 
and striping plan scope of services is being finalized. A request to the Town of Leesburg has been made 
requesting their preference in design options and that they consider the Board’s request for funding.  The 
CPAM will be presented at the February 14, 2018 Board Public Hearing.  The Town of Leesburg favors a 
traffic signal at King Street; financial support from the Town has not yet been determined.  A meeting with 
Maryland State Highway Administration and Frederick County, MD staff is scheduled February 2, 2018.  
The traffic analysis for the segment north of Whites Ferry Road is in progress.  The next Stakeholder 
Committee meeting is scheduled for February 28, 2018. A public open house for the Safety and Operational 
Study is scheduled for March 9 and 10, 2018. At the February 28, 2018 Board business meeting, the Board 
forwarded the Route 15 CPAM to its March 6, 2018 Business Meeting for action.  A kick-off meeting was 
held on February 12, 2018 with the design consultant for the signage and striping plan for the Phase 1 
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interim improvements; the draft plan expected in March 2018.  Survey notification letters will be sent to 
affected property owners after the March 6, 2018 Board meeting. Due to the new VDOT policy, pre-
scoping funds cannot be used to advance this project. Therefore, survey letters have not been sent out to 
land owners. A revised project agreement is required from VDOT.  Additional traffic analysis is being 
performed on widening Route 15 to Montressor Road, realigning Limestone School Road, and installing a 
roundabout at the intersection.  An item is anticipated to be presented to the Board in September 2018.  
Analysis of widening Route 15 to four lanes to Montressor Road, along with intersection realignments, is 
underway. An item requesting scope approval is anticipated to be to be presented to the Board of 
Supervisors in September 2018. A Public Open House meeting for the Safety and Operational Study is 
scheduled for September 26, 2018 from 7:00 - 8:30 PM at the Lucketts Community Center.   The congestion 
report results/concepts will be presented to the Board on September 20, 2018; the item seeks approval of 
the intersection treatments and the limits of widening. The congestion report was presented to the Board 
on September 20, 2018; direction was given to move forward with staff’s recommended improvements.  A 
Public Information Meeting was held on September 26, 2018 regarding the portion of the study corridor 
between Montresor Road and the Maryland State Line.   An online survey can be found on the Route 15 
project website; the survey closes on October 14, 2018.  Moving forward, updates to this project will only 
address the segment of the project corridor between Montresor Road and the Maryland State line.   Next 
month’s minutes will include a new project for the Route 15 improvements approved on September 20, 
2018.  The final Route 15 Stakeholders Committee meeting was held on October 22, 2018.  The Safety and 
Operations Report is anticipated to be complete by the end of the calendar year 2018; an item is anticipated 
to be presented to the Board 3rd Q FY 2019.  No change. 

Route 15 
Roadway Improvements 

between Battlefield Parkway 
and Montresor Road 

Catoctin 
Leesburg 

A task order survey consultant has provided a proposal to perform initial survey, base mapping, and utility 
designation work for the project; a purchase order (PO) is expected to be issued in November 2018.  A 
draft RFP for design services is being finalized.  A purchase order for survey services was issued to Rice 
Associates on November 30. 2018.  A design proposal is being prepared by a task order roadway design 
consultant. 

Waterford Mill 
Restoration of Mill Structure 
and Construction of Building 

Access Improvements 
Catoctin 

This project is funded by Moving Ahead for Progress in the 21st Century (MAP-21) Transportation 
Enhancement funds.  The design RFP will be issued in December 2016; contract award is anticipated in 
early Summer 2017.  The Design RFP was issued on December 21, 2016; proposals are due February 15, 
2017.  Bids were received; Procurement review process is underway. The Proposal Analysis Group is 
reviewing the design proposals. The Department of Procurement is scheduling interviews with the short 
listed firms.  Board approval of the selected design firm is anticipated for Fall 2017.  The shortlisted A/Es 
were interviewed and a Notice of Final Ranking was issued on June 12, 2017.  Loudoun County 
Procurement and DTCI are beginning contract negotiations with the top ranked firm. The design contact is 
expected to be awarded in September 2017.  No change. Contract negotiations continue. Loudoun County 
and the Waterford Foundation have reviewed the Architect’s revised design fee and expected/probable 
construction cost; this project will likely require additional construction funding to support project scope 
of work. No change.  The contract is being prepared by Procurement.  No change. Preparation of the 
contract continues; an ADA issue was resolved, and the final contract package will be submitted to VDOT 
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for review.  The Design fee proposal and approved RFP submission package were submitted to VDOT as 
a part of the "Pre-Award Audit completion" processes. The County has requested that VDOT further review 
and approve the Architect's Design fee proposals; the final Design contract is anticipated to be awarded to 
Glave & Holmes Architectural firm. Loudoun County is waiting for the VDOT approval for the design 
contract and Pre- Award approval. No change. 

Claiborne Parkway 
Extension of Claiborne 

Parkway between Croson 
Lane and Ryan Road 

Dulles 

Right of way has been cleared.  The County continues to work with Columbia Gas on obtaining approval 
of an existing gas main.  Pursuant to the Locally Administered Projects Manual, VDOT review of the IFB 
is not required.  Consultant is finalizing design for the Croson Lane and Ryan Road traffic signal.  The 
draft Invitation for Bid (IFB) has been prepared.  A preliminary engineering study agreement with 
Columbia Gas has been finalized.  County staff is reviewing Columbia Gas preliminary engineering study 
that was received on April 29, 2016.  On June 23, 2016, the Board of Supervisors approved a contract 
award to Columbia Gas for relocation of the gas lines; they are expected to mobilize in the Fall 2016.  After 
Columbia Gas has completed 50% of the relocation, the County will issue an Invitation for Bid for the 
Claiborne Parkway project.  Columbia Gas is currently onsite and working on relocating the twin 26” gas 
mains.  The IFB is being finalized with a target issue date of November 1, 2016.  Columbia Gas relocation 
has been completed.  The IFB was issued on October 14, 2016 and bids are due on December 6, 2016.  The 
VE Study final approval is pending with VDOT.  Bids were received on December 6, 2016 and are under 
review.  Contract award is anticipated in February/March 2017.  Notice to Proceed is planned for May/June 
2017.  The construction contact, which was awarded to Phillips Construction, was approved by the Board 
on April 23, 2017.  A kick off meeting, followed by a pre-construction meeting, will be held in mid-April; 
Notice to Proceed is anticipated in early June 2017.  The pre-construction meeting is planned for May 10, 
2017; followed by the notice to proceed with construction.  A Town Hall meeting with Supervisor 
Letourneau is scheduled for May 16, 2017. The Town Hall meeting was held as planned.  Notice to Proceed 
was issued on May 17, 2017 and the contractor has mobilized; survey work is underway. The project 
remains on schedule. Tree clearing activities completed as of June 23, 2017.  Phase 1 E&S controls and 
earthwork activities installation ongoing. Construction continues; current work includes earthwork, storm 
sewer installation, and blasting activities. Construction continues; current work includes phase II E&S, 
completion of the blasting work, earth work, and storm pipe installation. Traffic signal submittals are 
pending VDOT review and approval. Construction continues and is on schedule; earth work and storm 
pipe construction activities are ongoing, 30% of the roadway is now at subgrade elevation, and storm 
drainage installation is approximately 75% complete. Additionally, curb and gutter installation, sidewalk 
installation, base stone installation, topsoil placement, and asphalt paving operations are underway.  The 
project is progressing on schedule.  Approximately 40% of the roadway is now at subgrade elevation, storm 
drainage work is approximately 80% complete, and installation of sanitary sewer is approximately 75% 
complete.  Additionally, base stone installation, placement of curb and gutter, sidewalk, topsoil, and asphalt 
paving continues. The project remains on schedule. In the month November, grading, drainage and base 
stone work has slowed due to weather constraints.  Installation and backfilling of box culverts near the 
Ryan Road intersection has begun.  Currently, installation of the box culverts, base stone, curb and gutter, 
sidewalk, topsoil, and asphalt paving will continue through the fall for as long as weather conditions are 
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suitable. The project remains on schedule. In the month December, grading, drainage and base stone work 
has slowed due to weather constraints.  Currently, approximately 40% of the roadway is at subgrade 
elevation, approximately 25% of base stone is in place, storm drainage is approximately 80% complete, 
and installation of sanitary sewer is approximately 90% complete.   Installation of base stone, curb and 
gutter, sidewalk, topsoil, and asphalt paving will continue through the winter months for as long as weather 
conditions are suitable. The project remains on schedule.  During the month of January, grading, drainage 
and base stone work has slowed due to weather constraints. Currently, approximately 75% of the roadway 
is at subgrade elevation, approximately 75% of base stone is in place, storm drainage is approximately 80% 
complete, and installation of sanitary sewer is approximately 90% complete. Installation of base stone, 
curb and gutter, sidewalk, topsoil, box culverts, rough grading of SWM facilities, and asphalt paving will 
continue through the winter months for as long as weather conditions are suitable. This project remains on 
schedule. In the month of February, grading, drainage and base stone work has slowed due to weather. 
Approximately 75% of the roadway is at subgrade elevation, approximately 75% of base stone is in place, 
storm drainage is approximately 80% complete, and installation of sanitary sewer is approximately 90% 
complete.  Grading work for installation of the box culverts is approximately 60% complete; installation 
of the precast and cast-in-place concrete is anticipated to begin in March (weather dependent). This project 
remains on schedule, however weather delays have impacted the progress. Approximately 75% of the 
roadway is at subgrade elevation, approximately 75% of base is in place, storm drainage is approximately 
80% complete, and installation of sanitary sewer is approximately 90% complete (no change from last 
update). Precast and cast-in-place concrete is anticipated to begin in April 2018. Work on the stormwater 
management ponds continues as permitted by weather. The traffic signal plans have been reviewed by 
VDOT Traffic Engineering; no further revisions are needed. On March 12, 2018, test bores on the existing 
gas line were conducted; resolution of the gas line issue is ongoing. Resolution of the gas line issue 
continues, however, the design plan revision is underway and construction also continues. This project 
remains on schedule, however, due to the gas line conflict, construction slowed slightly during the month 
of April. Approximately 75% of the roadway is at subgrade elevation, approximately 75% of base stone is 
in place, storm drainage is approximately 90% complete, and installation of sanitary sewer is approximately 
90% complete. Precast concrete work is complete and cast-in-place concrete is anticipated to begin in May 
2018.  Also, work on the stormwater management ponds continues. The traffic signal permits were 
approved and the contractor began signal construction during April 2018. Resolution of the gas line conflict 
caused only minor project delays. Approximately 85% of the roadway is at subgrade elevation, 
approximately 80% of base stone is in place, curb and gutter installation is approximately 65% complete 
and base asphalt approximately 40% complete. Installation of the traffic signals is underway. Grading, 
drainage, and base stone work continues. Approximately 85% of the roadway is at subgrade elevation, 
approximately 80% of base stone is in place and approximately 80% of the base asphalt is complete. The 
signal contractor is onsite; conduit installation for the new signals at both intersections is underway, and 
the electrical service foundation has been poured. Landscape activities continue.  Grading, drainage and 
base stone work continued, however, weather delays were experienced. Approximately 85% of the 
roadway is at subgrade elevation, approximately 80% of the storm drainage complete, and installation of 
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sanitary sewer is approximately 90% complete.  Installation of stormwater management, curb and gutter, 
and landscaping continued.  Storm sewer installation is approximately 80% complete, installation of 
Sanitary Sewer is approximately 90% complete, and approximately 85% of the roadway is complete with 
intermediate asphalt.  Rough grading and placement of roadway subbase is ongoing and installation of 
stormwater management, curb and gutter, erosion controls, and landscaping continued. Construction 
activities continued, however, weather days granted during September will delay the completion to early 
November.  Approximately 95% of the roadway is complete with final asphalt, drainage is 100% complete, 
and storm sewer is 100% complete.  Power and communications are expected to be provided to the traffic 
signals by late November 2018. A date for a ribbon cutting being determined.  Final paving, striping, 
signage and signal work will be complete by mid-late December 2018. A date for a ribbon cutting ceremony 
is being determined.  

Northstar Boulevard 
(Route 50 to Tall Cedars 

Parkway) 

Extension of Northstar 
Boulevard between Route 50 

and Tall Cedars Parkway 
Dulles 

A kick-off meeting was held on September 10, 2015.  The consultant, J2 Engineering, is currently 
collecting survey and traffic data.  The project schedule calls for 30% design plants to be submitted in late 
November, 2015.  A Public Information Meeting was held on December 15, 2015.  The design is moving 
forward.  The schedule is to submit 60% design plans to VDOT in mid-March, 2016.  The staff is working 
with VDOT to obtain SPAA approval.  First submission of bridge plans scheduled for early April, 2016.  
VDOT Standard Project Administration Agreement was executed on March 1, 2016.  Flood plain alteration 
application will be submitted on April 8, 2016.  Preliminary bridge plans will be submitted on April 12, 
2016.  Value engineering study held May 10-11, 2016; geotechnical report received in June.  Item going 
to July 21, 2016 Board of Supervisors Business Meeting to endorse design of the project.  The Board 
endorsed the road alignment on July 21, 2016.  60% design review comments being addressed.  County 
staff has begun meeting with property owners to discuss right-of-way acquisition.  County staff continues 
meeting with impacted property owners.  A traffic signal warrant analysis being prepared for Marrwood 
Drive intersection.  Utility Field Inspection (UFI) meeting held on November 22, 2016.  Plats will be 
submitted in late January 2017.   The traffic study was submitted on December 22, 2016.  100% plans will 
be submitted upon   approval of the traffic study and feedback from the utility companies.  Applicable 
floodplain applications were submitted to FEMA.  Appraisals have been ordered.  First submission of the 
plats will occur by the end of April.  100% design plans were submitted to B&D on April 10, 2017.  First 
submission of the plats occurred on April 14, 2017.  100% design plan comments were received and are 
being addressed.  The 100% bridge plans were submitted on May 25, 2017.   The 100% plan comments 
are being addressed. Coordination has begun with VDOT and General Services regarding maintenance of 
SWM pond.   Resubmission of 100% plans occurred during the week of July 31, 2017 and resubmission 
of 100% bridge plans occurred on July 26, 2017. Approval of the CLOMR from FEMA is pending.  It has 
been determined that the General Services will maintain the pond. Minor comments on the 100% bridge 
plans were received on August 8, 2017; resubmission occurred as planned on September 6, 2017.  Currently 
working to obtain final approval for design plans and plats. VDOT comments are being addressed as well 
the remaining B&D comments.  The   bridge plans were submitted for signature, CLOMR approval 
expected in near future, and right of way appraisal activities are ongoing. The CLOMR was approved on 
November 3, 2017.  A new fiber utility line is currently being installed along Route 50 in the vicinity of 
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the proposed work; investigation by the County’s design consultant is underway. The design waiver was 
approved by VDOT; all comments have been addressed.  The design plans are anticipated to be resubmitted 
to B&D by late January 2018. B&D has requested signature sets.  Coordination with AT&T is underway 
regarding fiber relocation along Route 50. Fiber drawings are under review for conflicts with proposed 
improvements.  The grading design is being revised to reduce wetlands impacts.  The signature sets were 
submitted to B&D.  A meeting with Supervisor Letourneau occurred to discuss ROW impacts. AT&T has 
revised their plans to avoid proposed roadway improvements.   A kick-off meeting is being scheduled for 
utility relocations where feasible. B&D approval is pending.  The design plans were approved on June 1, 
2018. Utility coordination continues.  Right of Way acquisition continues.   No change. 

Route 15 Interchange at 
Edwards Ferry/Fort Evans 

Road 

Design and construction of 
grade separated interchanges 
at Route 15/Edwards Ferry 
Road an d Route 15/Fort 

Evans Road 

Leesburg 

VDOT has initiated a project administration agreement with the Town of Leesburg.  The design contract 
was issued to HTNB.  A scoping meeting was held on May 1, 2015.  Traffic data collection is complete.  
The Town of Leesburg submitted the executed SPAA to VDOT on August 3, 2015.  Preliminary 
engineering was authorized on November 2, 2015.  Notice to proceed was issued to the consultant on 
November 10, 2015.  A study group meeting was held on December 16, 2015.  The Interchange 
Justification Report (IJR) framework document is underway.  A stakeholder meeting is planned for the 
summer of 2016 with a public information meeting to follow.  The next study group meeting is January 
20, 2016.   This project was submitted as a candidate for HB-2 funding.  It has not been recommended by 
VDOT staff for funding.  A public information meeting for this project is scheduled for March 10, 2016 at 
Leesburg Elementary School from 6:30 to 8:30pm.  Public information was held; additional comments 
were received via internet. Proceeding with IJR development.  Draft IJR expected in December 2016.  Next 
public information meeting to be held in February 2017.  Draft IJR was received January 2017.  The next 
public information meeting is anticipated for March 2017.  VDOT presented the design options to the 
Leesburg Town Council on February 28, 2017.  The 2nd Public Information meeting was held on March 2, 
2017.  VDOT is reviewing comments submitted during the Public Information meeting.  The draft IJR is 
anticipated to be complete late May/early June after the preferred alternative has been selected.  A meeting 
with the Leesburg Town Council has been scheduled for May 8, 2017 to discuss the design alternatives; 
the intent of this meeting is for the Town Council to select a preferred alternative. The draft IJR is 
anticipated to be complete late May/early June upon selection of the preferred alternative.  A follow up 
meeting with the Leesburg Town council was held as planned on May 8, 2017 to discuss on the design 
alternatives; Alternative “C” was chosen as their Preferred Alternative. A Value Engineering study was 
completed on May 10 & 11 2017; the study recommendations are anticipated to be available in July 2017, 
as well as the draft IJR.  County staff intends to present an information item of the Town’s selected 
alternative to the Board on June 22, 2017. DTCI staff presented an information item on the Town’s selected 
alternative to the Board on July 6, 2017.  The value engineering study recommendation approval by 
VDOT’s Chief Engineer is expected by the end of July 2017. The draft IJR submittal is anticipated to occur 
in early July 2017.  The draft IJR was received and is being reviewed at the District Office. The PFI meeting 
August 9, 2017.  The value engineering study recommendation by VDOT’s Chief Engineer is pending. 
The Value engineering study recommendation approval remains pending. The draft IJR review remains 
ongoing; staff is currently working through comments on the IJR. A PFI meeting was held on August 9, 
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2017.    The design Public Hearing is anticipated to occur in Winter 2018.  The plans are being revised to 
address PFI meeting comments.  Work on the environmental documents continue.  The Public Hearing is 
expected to occur in Winter 2018.  Work on the NEPA document and revisions to the plans to address PFI 
comments and value engineering recommendations continues.  The Public hearing plans are under 
currently review; the Public Hearing is expected to occur in Spring 2018, assuming NEPA document is 
complete.  The Public hearing plans were reviewed and comments have been issued.  The approval process 
of the IJR is continues.  The Design Public Hearing is expected to occur in Spring 2018 pending completion 
of the NEPA document and the IJR.  No change. – The draft NEPA document under review; preparation 
for a May 2018 Design Public Hearing is underway.  The draft NEPA document is under review. A VDOT 
Public hearing is tentatively scheduled for May 30, 2018 at Leesburg Elementary school (subject to change 
based on availability of school). A VDOT Design Public hearing is scheduled for May 31, 2018 at John 
W. Tolbert Jr. Elementary school.  The NEPA document is available for public review and comment. A 
VDOT Public hearing was held on May 31, 2018; the comment period closes on June 11, 2018.  The design 
approval process continues.  A public hearing was held on May 31, 2018; the comment period closed on 
June 11, 2018. The draft public hearing transcript is under review. Following endorsement from Town of 
Leesburg, VDOT will seek design approval from the Chief Engineer. On July 10, 2018 the Leesburg Town 
Council endorsed the design.  The Resolution states that the Town and VDOT will continue to work with 
the County to ensure that there is no loss of parking at the Shenandoah Building due to the interchange 
construction.  No Change.  VDOT is preparing a package for the CTB for approval of the proposed limited 
access lines.  A funding strategy is being developed in conjunction with the Town of Leesburg. A meeting 
with VDOT and Town of Leesburg staff was held November 1, 2018 to discuss advance acquisition of an 
impacted parcel. The VDOT package for the Limited access line documentation remains under preparation 
for CTB approval. Revenue sharing funds have been allocated to this project to complete the outstanding 
design elements and obtain design approval.  Advance acquisition of an impacted parcel continues. 

Route 7/Battlefield 
Parkway Interchange 

Design and construction of 
grade separated interchange 
at Route 7 and Battlefield 

Parkway 

Leesburg 

The Town of Leesburg has allocated $1 million in FY 2014, $1 million in FY 2015 and $11 million in FY 
2016 NVTA funding toward preliminary engineering and construction.  VDOT has been requested to 
administer the project.  Project scoping was held on March 11, 2015.  VDOT selected Whitman Requardt 
& Associates as the design consultant.  A scoping meeting was held with Town and County staff’s on 
September 3, 2015.  A draft SPAA was sent to the Town of Leesburg to execute on November 13, 2015.  
The SPAA was approved by the Town of Leesburg and has been sent to VDOT’s Central Office.   VDOT 
has signed the SPAA.  Notice to proceed will be issued when federal authorization is received.  Federal 
authorization was secured for preliminary engineering; notice to proceed for design was issued to Whitman 
Requardt on March 17, 2016.  Coordination of traffic models with Route 15/Edwards Ferry Road/Fort 
Evans Road is underway.  Traffic forecasting is underway.  NVTA awarded $20M to this project in 
FY2017. Proceeding with IJR development. VDOT Project scoping meeting scheduled for Sept 14, 2016.  
Proceeding with IJR and alternatives development.  Draft IJR is anticipated Summer 2017.  A public 
information meeting is expected to occur in Spring 2017.  A meeting is scheduled for April 24, 2017 to 
present the recommended design alternatives to the Leesburg Town Council.  A Public Information 
Meeting is scheduled for May 16, 2017 at John W. Tolbert ES from 6:30 p.m. to 8:30 p.m. to present and 
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gain input on interchange alternatives.  A Public Information Meeting was held Tuesday May 16, 2017 at 
John W. Tolbert Elementary School from 6:30 p.m. to 8:30 p.m. A Meeting with the Leesburg Town 
Council is planned for June 26, 2017 to discuss the design alternatives and determine a preferred 
alternative.  On their June 27, 2017 meeting, the Town Council endorsed the Locally Preferred Alternative 
Single Point Urban Interchange for the Route 7 and Battlefield Parkway Interchange project including the 
preferred modification to the Cardinal Park Drive Intersection at Route 7 with right in and right out only 
and, authorized VDOT to Utilize a Design-Build Contract Method to Construct the Project. A meeting with 
the Cardinal Park Community was held on July 18, 2017.  A PFI meeting is scheduled for September 28, 
2017 at the VDOT District Office; a design-build Risk Assessment meeting will follow.  The design-build 
risk assessment meeting is scheduled for October 12, 2017. The plans are being revised to address the PFI 
comments and the NEPA document is under way.  The PFI meeting was held on September 28, 2017 and 
the design/build risk assessment meeting was held on October 12, 2017. The plans are being revised to 
address the PFI comments. The NEPA document (CE) is underway. The RFQ is scheduled to be issued in 
mid-December 2017. PH is expected to be held in February/March 2018. The project is on schedule for 
issuance of an RFQ on December 8, 2017. 12/8/17. The NEPA document remains underway.  A VDOT 
Design Public Hearing is anticipated to occur in February/March 2018.  The project is on schedule. The 
RFQ was issued on December 8, 2017. The NEPA document remains underway.  A Public hearing is 
anticipated to occur on March 7, 2018 at John Tolbert ES from 6:30-8:30 pm. No change. A VDOT Public 
Hearing was held on March 7, 2018 and the comment period ended on March 19, 2018; formal responses 
to the comments are being prepared. At the April 2018 Town of Leesburg Town Council meeting, it is 
anticipated that the resolution in support of the project will be finalized.  The Town Council voted in favor 
of the project at the April Town Council meeting (April 24, 2018). Preparation of RFP is underway; a June 
advertisement is anticipated.  Preparation of the RFP continues for an anticipated June 18, 2018 
advertisement.  The RFP was advertised on June 18, 2018. A pre-proposal and utility coordination meeting 
was held on June 27, 2018. The RFP process continues. Alternate Technical Concepts (ATCs)/proprietary 
meetings are anticipated to be held in August. Proposals are due on December 12, 2018.  The RFP process 
continues; the process is on schedule.  The ATCs are under review; the project remains on schedule.  The 
RFP process continues. Responses to ATCs were issued. Technical proposals are due on November 27, 
2018 and cost proposals are due on December 12, 2018. The Technical proposals are under review; the 
cost proposals will be opened on December 18, 2018. 
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	F&R Training Academy Exp.-C2214
	Juvenile Detention Center-C146
	Kirkpatrick F&R Station-C2048
	Leesburg VFC Renov-C2139
	Lovettsville F&R Station-C2103
	Lucketts F&R Station-C239
	Public Safety Firing Range-C148
	Public Safety Radio Tower C2218
	Public Safety School TowerC2217
	Round Hill F&R station-C2215
	Sterling F&R Station-C2042
	Traffic Signal Preemption-C2092
	Ashburn Rec Center-C2142
	Ashburn Senior Center-C2105
	Brambleton Library-C2220
	Bles Park 
	CM Park Restrooms & Lights-C102
	CM Park Pool exp. C2170&C2172
	Fields Farm Park-C98 & C97
	Franklin Prk to Pville-C2036
	Hal & Bernie Hanson Park-C89
	Lovettsville CC-C245
	Lovettsville Park-C108
	Moorefield Station Park-C2096
	Bolen Park PH II-02152
	Potomac Green Park-C244
	Potomack Lakes 
	Scott Jenkins Park-C85 
	Sterling CC-C94
	Town Hamilton Community Park
	Town RH Sleeter Lake-C2123
	Trailside Park Restrooms-C107
	Woodgrove Park Restrooms-C20
	Round Hill Group Residence-C80
	P'ville Group Residence-C2171
	Consol ShopWarehouse-C2071
	Howardsville Wastewater-C49
	Landfill Project-C214
	Landville Seq. V closure
	Public Safety Radio sysem C2174
	Hillsboro Old StoneSchool-C2175
	Hillsboro Wastewater-C2120 
	Hillsboro Water-C47
	Waterford Mill-C112
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