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PURPOSE:  To provide the Finance/Government Operations and Economic Development 
Committee (FGOEDC) a quarterly update on key Capital Improvement Program (CIP) projects in 
various stages of pre-design, design, land acquisition, utility relocation, and construction.  
 
 
BACKGROUND:  The FGOEDC has requested a quarterly update on key CIP projects which 
reports on the progress of various stages, including pre-design, design, land acquisition, and 
construction activities. This information item represents a quarterly report for the fourth quarter of 
FY 2021 and covers the months of April, May, and June 2021. For purposes of this report: 
 

· Winter means the months of January, February, March 
· Spring means the months of April, May, June 
· Summer means the months of July, August, September, and 
· Fall means the months of October, November, December 

 
This item is organized into the following sections: Projects Completed, Project Milestones, 
Projects Delayed, Projects Requiring Supplemental Funding, and Issues. Dates identified after 
projects indicate significant milestones such as contract award, completion of a phase, substantial 
completion, and final completion. There are a few road projects that were programmed in the CIP 
that are also proffered in part by private developers. Those projects have been separated and 
labeled as “County Project” or “Developer Project” to provide clarity on which entity is working 
on certain road segments.  
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Attachment 1: Capital Project Status Report. Changes reported are based on a comparison to last 
quarter’s report and include explanations for changes in funding. Funding for each project reflects 
appropriations approved by the Board of Supervisors (Board) through December 2020. As 
supplemental funding is appropriated throughout the current fiscal year, or new funding is 
appropriated in the CIP at the beginning of the next fiscal year, the project funding information 
will be adjusted. Any changes in appropriations that may be rescinded because funds are not 
received will also be reflected in the project report. The key points of this report are summarized 
below.  
 
PROJECTS COMPLETED:  The following projects were completed during the 4th Quarter of 
FY 2021: 

 
· Lucketts Fire & Rescue Station Replacement - This project provides funding to design and 

construct a 15,000 square foot fire and rescue station to replace the existing Lucketts 
Volunteer Fire and Rescue Station. The construction contract was awarded to Waynesboro 
Construction on May 28, 2019. NTP was issued on July 24, 2019. In this quarter, the 
Contractor installed all finishes and completed all testing and commissioning of the 
mechanical and electrical systems. The Certificate of Occupancy was obtained, and the 
project achieved substantial completion. In the next quarter, the Contractor will complete 
their punch list work, furniture will be installed, and DFR will schedule their move into the 
facility. 

 
· Potomac Green Neighborhood Park - This project provides funding to complete and 

provide furnishings and equipment at the Potomac Green Community Park. The park is 
being constructed by a developer as an in-kind proffer and the 28-acre park site was 
proffered to the County. The construction contract was awarded to Waynesboro 
Construction on June 9, 2020 and NTP was issued on August 13, 2020. In this quarter, the 
Contractor completed all work necessary to achieve Substantial Completion for the project, 
to include utilities, the installation of topsoil, landscaping, pedestrian paths, parking lots, 
field netting, fencing, site furnishing, playground and fitness equipment, the off-leash pet 
area, shade structures, picnic pavilions, tennis and pickleball court, horseshoe pits, bocce 
court, and all work associated with the concession/restroom facility. In the next quarter, 
the Contractor is expected to complete all punch list work. 
 

· Landfill Leachate System - This project funds engineering, design, permitting, and 
construction of an upgraded replacement of the existing leachate system at the Loudoun 
County Solid Waste Management Facility. The existing system has reached its capacity 
and is nearing the end of its service life and must be replaced to comply with regulations 
and manage increased leachate volumes from a growing facility. The design of the leachate 
system was started in early 2019 and was completed in October 2019. In this quarter, the 
Contractor, Independence Excavating (IX), completed demolition and removal of the 
existing pump station during this quarter and reached final completion of the project after 
punch list items and final project as-builts were completed. The leachate pumping system 
is now being operated by the landfill staff and is operating as designed. 
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PROJECT MILESTONES:  The following projects achieved significant milestones during the 
4th Quarter of FY 2021: 
 

· Farmwell Road Intersection Improvements (May 2021) -- This project provides for the 
design, ROW acquisition and construction of intersection improvements along Farmwell 
Road between Smith Switch Road and Ashburn Road. In this quarter, the Board endorsed 
(9-0) the project's major design elements at its May 4, 2021, Business Meeting. The design 
consultant, Wallace Montgomery, conducted a utility field inspection meeting on April 14, 
2021, to outline potential utility conflicts with utility providers. DTCI staff met with the 
Ashburn Village HOA in May 2021 to coordinate grading design along HOA property. 
Wallace Montgomery proceeded with 90% design plan preparation. In the next quarter, 
utility coordination and 90% design plan preparation will continue. 

 
· Sterling Boulevard Extension (May 2021) -- This project provides for the design, ROW 

acquisition and construction of Sterling Boulevard from Pacific Boulevard to Moran Road 
(Route 634). The project is a four-lane urban major connector with divided median, 
associated turn lanes and shared use path. In this quarter, the design consultant, ATCS, 
worked to close remaining VDOT and B&D comments on the 100% plans. A purchase 
order was issued to Dewberry on April 22, 2021, to investigate overhead sign conditions 
on Route 28 and to develop a plan for changing the signs for the section of Sterling 
Boulevard being renamed Shellhorn Road. Coordination continued with utility providers 
on final relocation plans. Offer letters were sent out in May and June 2021 to acquire ROW 
for the project. In the next quarter, development of a road sign change strategy will begin, 
follow-up on utility relocation details will be performed, and ROW acquisition activities 
will continue. This project has now transitioned from the design phase to the ROW 
acquisition phase. 

 
· W&OD At-Grade Crossing Improvements (May 2021) -- This project provides funding for 

various improvements at several Washington and Old Dominion (W&OD) trail crossings 
spanning the length of the W&OD within the unincorporated areas of the County. 
Improvements may include the realignment of trail crossings, the construction of median 
refuge, the installation of flashing warning signs, tree trimming and clearing, and the 
restriction of parking. In this quarter, a purchase order was issued to task order design 
consultant Kimley-Horn on May 10, 2021, to perform the trail crossing design. In the next 
quarter, field investigations and initial concept design will be initiated. 

 
· Juvenile Detention Center (April 2021) -- This project designs and constructs a new 40-

bed Juvenile Detention Center (JDC) on the Government Support Center site off Sycolin 
Road in Leesburg. The construction contract was awarded to Howard Shockey & Sons, 
Inc. on February 24, 2021. In this quarter, the Contractor completed the pre-construction 
phase of the project, a pre-construction meeting was held and NTP was issued on April 12, 
2021. The Contractor has graded the site, started the installation of sanitary sewer and water 
service to the building, and has begun to install the building's foundations. In the next 
quarter, the Contractor is expected to complete the installation of sanitary sewer and water 
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service to the building, complete the building’s foundations, install geothermal wells, 
rough-in under-slab utilities and begin the installation of the slab-on-grade. 

 
· Ashburn Recreation and Community Center (June 2021) -- This project provides funding 

to develop a Recreation and Community Center on an approximately 18-acre proffered site 
in the Ashburn Planning Subarea off of Belmont Ridge Road. In this quarter, the design 
team completed the 100% construction documents and prepared the bid documents. In the 
next quarter, the bids will be issued, received, and evaluated.  

 
· Fire & Rescue Basic Training Facility (June 2021) -- This project provides funding to 

design and construct a recruit training facility on the existing Fire-Rescue Training Center 
property. The facility, to be located on the existing Fire and Rescue Training Facility 
campus, in proximity to the current structural burn building, training props, and high bay 
building. This facility would provide climate-controlled fully equipped fire station 
complete with apparatus bays and classrooms for the Training Division, Ready Reserve, 
and other specialized apparatus. The intent is to provide support facilities for drill grounds-
centric training exercises/programs. In this quarter, the scope and budget for the design 
contract was reviewed and negotiated. The design Contract was awarded to BKV Group, 
and the design kick-off meeting was held on June 10, 2021. BKV is currently working on 
finalizing the programming and beginning the concept design phases. In the next quarter, 
the concept design will continue, and the MEP selection will commence. 
 

PROJECTS DELAYED:  Project delays are induced into a project schedule due to a variety of 
issues, many of which are unforeseeable or beyond control of the County staff or County 
Government. The following projects are delayed, pending final resolution of the particular issue 
causing the delay:  
 

· Dulles West Boulevard – Northstar Boulevard to Arcola Boulevard -- This project provides 
for the planning, design, ROW acquisition, and construction of a four-lane median divided 
roadway between Northstar Boulevard and Arcola Boulevard. The County is responsible 
for the design and construction of Dulles West Boulevard between Northstar Boulevard 
and Arcola Boulevard. In this quarter, a public information meeting was held on April 29, 
2021. Responses to comments received from the public are being prepared by the project 
team. The design team is also coordinating the design with development planned along the 
roadway corridor. The design consultant, Dewberry, began development of 60% design 
plans. In the next quarter, coordination with adjacent development and preparation of the 
60% design plans will continue. Due to the need to coordinate the Dulles West design with 
the Northstar Boulevard – Shreveport Road to Route 50 project and other active 
development along the corridor, design phase completion has moved from Summer 2021 
to Winter 2022. 

 
· Loudoun County Parkway - Additional Southbound Lane -- This project provides funding 

to design and construct an additional southbound lane on Loudoun County Parkway from 
Dulles West Boulevard to Route 50 and construct an additional right turn lane from 
southbound Loudoun County Parkway to westbound Route 50. In this quarter, DTCI staff 
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contacted the owner of Dulles Landing to determine their interest in coordinating 
improvements to the property's Route 50 entrance with the development of this project. 
Concurrently, the design consultant, Wallace Montgomery, proceeded with development 
of the 60% design plans. In the next quarter, 60% design plan development will continue. 
Based on the updated project scope, the design phase completion has been adjusted from 
summer 2021 to summer 2022. 
 

· Shellhorn Road – MWAA Property Line to Moran Road -- This project provides for the 
planning, design, and ROW acquisition for Shellhorn Road from the Metropolitan 
Washington Airport Authority (MWAA) Property line to Moran Road. The project entails 
the construction of a four-lane roadway within a 120 foot ROW. The County is designing 
and will construct Shellhorn Road from the MWAA property to Moran Road. In this 
quarter, DTCI staff and design consultant, J2 Engineers, continue coordination with 
MWAA staff regarding the placement of stormwater facilities on MWAA property. In 
response to MWAA concerns, DTCI staff and J2 Engineers also coordinated the roadway's 
stormwater management design with B&D to address proposed design changes. A design 
waiver was submitted to B&D in order reduce stormwater impacts on the MWAA property. 
MWAA staff also confirmed that the Federal Aviation Administration (FAA) is not 
requiring a National Environmental Policy Act (NEPA) document for this project. In the 
next quarter, a public information meeting will be scheduled, and 60% design plan 
development will continue. Due to extended coordination with MWAA on the stormwater 
management and the need to revise the project's design, design phase completion has 
moved from summer 2021 to summer 2022. 

 
· Waxpool Road at Pacific Boulevard and Broderick Drive -- This project funds the design 

and construction of intersection improvements and turn lanes at Waxpool Road (Route 
625) and Pacific Boulevard and Broderick Drive. In this quarter, DTCI staff and the design 
consultant, Dewberry, followed-up with property owners on ROW acquisition offers and 
utility providers on relocation plans and estimates. In the next quarter, efforts will continue 
to finalize utility relocation plans and ROW acquisition. Due to the unresponsiveness of 
some property owners and utilities, the completion of the ROW acquisition phase needs to 
be extended from spring 2021 to fall 2021. 

 
· Woodgrove High School/Fields Farm Park Road -- This project provides funding to design 

and construct a two-lane road connecting Woodgrove High School to Route 690 through 
the County owned Fields Farm Park property. The roadway design plans were approved 
by B&D on December 9, 2019. In this quarter, DTCI staff and the design consultant, 
Dewberry, followed-up with the Town of Purcellville regarding plats that were resubmitted 
to the Town on March 16, 2021. In the next quarter, DTCI and Dewberry will continue 
following up with the Town to obtain feedback on the plats. Due to unresponsiveness from 
the Town of Purcellville on submitted plats, the completion of the design phase has been 
delayed from spring 2021 to fall 2021. 

 
· Route 7 and Route 690 (Hillsboro Road) Interchange -- The project funds the design, ROW 

acquisition, and construction of an interchange at Route 7 and Route 690 in Purcellville. 
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In this quarter, the design consultant, Dewberry, and DTCI staff met with VDOT staff on 
April 20, 2021, to discuss outstanding review comments related to the project's drainage 
design. As a result of the meeting, the design team and VDOT agreed to a strategy to 
resolve VDOT's outstanding drainage comments. The Commonwealth Transportation 
Board approved the limited access control change on April 21, 2021. The updated 100% 
plans were submitted to VDOT and B&D in June 2021. Updated plats are in review with 
the Town of Purcellville. In the next quarter, coordination with the Town of Purcellville on 
plat review, utility coordination, and ROW acquisition efforts will continue. Due to the 
additional time needed to process the limited access control change and to address VDOT's 
drainage comments, design phase completion has been extended from spring 2021 to 
summer 2021. 
 

· Route 9/Route 287 Roundabout -- The project funds the design, ROW acquisition, and 
construction of a roundabout at the intersection of Route 9/Route 287. In this quarter, the 
design consultant, Wallace Montgomery, received comments from VDOT and B&D on the 
100% design plans and floodplain alternation. Wallace Montgomery addressed the 
comments and resubmitted the plans to VDOT and B&D in May 2021. Plats were 
submitted to B&D for second submission in June 2021. Plans and estimates have been 
received from utility providers for relocations. In the next quarter, utility coordination will 
continue, and preparations will be made for ROW acquisition. Design phase completion 
has been extended from spring 2021 to summer 2021 due to additional time needed to 
receive VDOT 100% plan drainage comments and to change County utility easements to 
VDOT utility easements on the plans and plats. 

 
· Brambleton West Park Improvements -- This project provides funding for the design and 

construction of a press box and stadium seating for a field at the Brambleton West Park. In 
this quarter the offsite utility extension analysis was reviewed with the design team and 
presented to PRCS staff. It was determined that each of the options presented would meet 
the PRCS operation needs. The additional utility extension and associated restroom 
improvements will be presented at an FGOEDC meeting for approval, to begin design on 
the site improvements and utility extensions. The design phase completion has been 
adjusted to coincide with the funding for construction in FY 2023. The project is now 
reporting a delay in the design phase from fall 2021 to summer 2022.  

 
· Town of Leesburg – Veterans Park -- This project provides funding for the design and 

construction of improvements to Veteran's Park in the Town of Leesburg and is managed 
by the Town. The Town acquired the 86-acre park along the Potomac River in March 2000. 
The Town requested that the County provide funding for the development of the Park, since 
County residents will share in the use and benefit of the Park. Ongoing operations and 
maintenance expenses are the responsibility of the Town of Leesburg. In this quarter, the 
design consultant began topographic and cultural resource surveys as well as on-site 
geotechnical and structural investigations. In the next quarter, the 60% design documents 
will be completed for Town's review and environmental review will be initiated. Due to 
the pandemic, the request for proposal and contract negotiations to retain design consultant 
took longer than anticipated schedule, which resulted in delay of four months. In addition, 
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based on design consultant's review, it is anticipated that permitting process will take more 
time than initially projected and the project is now reporting delay from fall 2021 to fall 
2022. 

 
PROJECTS REQUIRING SUPPLEMENTAL FUNDING: There are no projects in this quarter 
requiring supplemental funding. 
 
At the April 21, 2020, Business Meeting, the Board voted (9-0) to amend the County’s Fiscal 
Policy to allow budget transfers (budget adjustments) between contingency accounts and other 
accounts within the Capital Projects Fund to appropriate capital projects and new Board-initiated 
projects without prior Board authorization. The Board also directed staff to report on proposed and 
completed budget adjustments on a quarterly basis. As no projects have been identified for 
supplemental funding at this time, staff has no proposed budget adjustments to report. 
 
A summary of all completed budget adjustments within the Capital Projects Fund that were 
completed in the second quarter are included in Attachment 3. 
 
ISSUES:  Four issues warrant mention in this item:   
 
Project Related Correspondence:  Periodically, during the previous quarter, staff provides capital 
project related information to the full Board to report on project status or give notice upon reaching 
a specific project milestone. Memoranda and email notices provided to the Board during the 
previous quarter are included as Attachment 2. 
 
Budget Revisions:  Attachment 3 provides project funding which has been appropriated as of the 
date of the report. Budget adjustments during this quarter are reflected in the individual project 
pages in Attachment 1. These revisions are due to budget adjustments which have been processed, 
updates to reflect the current adopted CIP, changes in grant funding, and other funding changes as 
necessary.  

 
Summary of Capital Improvement Projects Completed:  With each quarter’s report, beginning in 
January 2020 with the Board’s new term, a list of completed projects will be provided. The list 
will include General Government and School Capital Improvement Projects and provide the total 
funding amount by category. 
 
COVID-19:  DTCI recognizes that the COVID-19 pandemic response will likely have a currently 
unrealized impact to the schedules of projects in design and construction. At the present time, 
DTCI continues to monitor each project under construction and react to issues as they arise.  Due 
to the COVID-19 pandemic, DTCI continues to plan and conduct virtual public meetings for some 
projects. COVID-19 Impacts to Project Costs are summarized and included as Attachment 4. 
 
The following General Government and School Capital Improvement Projects have been 
completed since January 2020, at a total Capital Project Funding amount of $218,725,716. 
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General Government ($84,163,222): 

1. Leesburg Park and Ride Lot 
2. Seneca Ridge Drive Improvements 
3. Courts Phase III Structured Parking Facility  
4. Town of Purcellville A Street Sidewalk Connection 
5. Public Safety Radio System Redundant Master/Prime Site 
6. Ashburn Road Sidewalk 
7. Metro Parking Garages 
8. Public Safety Firing Range 
9. Traffic Signal Emergency Backup Power Systems 
10. Town of Purcellville Pedestrian Linkages 
11. Moorefield Station Community Park 
12. Leesburg Volunteer Station #20 Expansion 
13. Town of Hillsboro Water System 
14. Landfill – Construction Demolition Debris Unit 
15. Braddock Road – Gum Spring to Paul VI East Entrance 
16. Ashburn Senior Center  
17. Animal Services Facility 
18. Lucketts Fire & Rescue Station Replacement 
19. Potomac Green Community Park 
20. Landfill Leachate System 

 
Schools ($134,562,494): 

1. Frederick Douglass Elementary School playground  
2. Lightridge High School 

 
ATTACHMENTS: 
 
1. Capital Projects Quarterly Report 
2. Correspondence to Full Board on Capital Projects Related Information 
3. Summary of the Fourth Quarter Budget Adjustments in the Capital Projects Fund 
4. Summary of COVID-19 Impacts to Construction Activities 
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ATTACHMENT 1

PROJECT INFORMATION

Project Report
Department Mission

Report Period 4th Quarter FY 2021

Active Capital Project Budget Total

PROJECT BUDGET & SCHEDULE

Current Active Capital Budgets by Functional CIP Area

Administration

General Government $94,149,778

Health & Welfare $3,223,141

Parks, Recreation & Culture $227,422,124

Public Safety $189,772,301

Transportation $752,481,587

Total Active CIP Budgets: $1,267,048,931

Total Active CIP Projects: 170

CAPITAL IMPROVEMENT PROGRAM - CAPITAL PROJECT REPORT 

The Department of Transportation and Capital Infrastructure implements the Board of 
Supervisors' vision and direction while protecting the County's interests and financial 
resources through planning, administration, management and coordination of transportation 
services and capital infrastructure projects.  The Department manages all facets of the Capital 
Improvement Program in providing safe, functional, cost effective, energy efficient and 
environmentally sustainable facilities that serve the citizens and employees of Loudoun 
County.  The Department ensures the County develops public facilities that meet or exceed 
all federal, state, and local codes and Board of Supervisors' policies.

$1,267,048,931
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CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Owner Costs $5,391,947

Construction $9,598,210

FFE $0

Land $0

Personnel $36,570

Total Project Cost: $15,026,727

Project Phase Progress:

Land, Easement, ROW Phase 50% 50%

Design Phase 100% 100%

Construction Phase  30% 30%

FFE Phase N/A

Construction Phase Completion (Route 50 to 

Arcola Mills Drive):
Spring 2022

Project Revenue(s) 

Smart Scale $0

Local Tax Funding - Roads $9,223,901

Proffers $5,802,826

Total Revenue $15,026,727

Project Status Update:

The developer of Arcola Center, Arcola LLC, proffered the construction of the Arcola Boulevard in phases that are linked to the build out of their 
project and certain time deadlines. Construction of the Arcola Boulevard Phase 1, between Dulles West Boulevard and Arcola Mills Drive (formerly 
Evergreen Mills Road), began in June 2019 and was completed  on October 27, 2020. Construction is underway on Arcola Boulevard Phase 2, between 
Route 50 and Dulles West Boulevard; the anticipated completion has been moved to Fall 2021 due to utility relocation; the proffer deadline for the 
completion of Phase 2 is  April 2022. Those segments of Arcola Boulevard will not open to traffic until new traffic signals are installed and the existing 
signal at Route 50/Gum Springs Road is modified. Traffic signal design plans for Arcola Boulevard intersections of Dulles West Boulevard and Arcola 
Mills Drive have been approved by VDOT; Arcola LLC intends to commence installation of the signal at Dulles West Blvd in 2021, and will be able to 
commence installation of the Arcola Mills Drive signal after they complete widening Arcola Mills Drive. DTCI staff negotiated an agreement with 
Arcola LLC to accelerate the ROW acquisition and construction of Arcola Boulevard Phase 3, between Arcola Mills Drive and Route 606/Loudoun 
County Parkway, to expedite the completion of that section in advance of the proffer development trigger. The Board approved the agreement at its 
September 1, 2020 Business Meeting (9-0); the corresponding agreement was fully executed on January 28, 2021. Second submission review is 
complete for all dedication and easement plats for that phase of Arcola Boulevard; bids are being updated to include this segment, construction is 
anticipated to commence later in 2021. The completion date reflected in last quarterly report was incorrect and the construction phase schedule shown in 
this quartelry report is updated as per the approved proffer statement. 

ARCOLA BOULEVARD - ROUTE 50 TO ROUTE 606 (Developer Project)

The project provides for the planning, design, ROW acquisition, and construction of a 4 
lane median divided roadway between Route 50 and Old Ox Road; the project is 
approximately 1.7 miles in length.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Susan Glass, DTCI  703.771.0251  Susan.Glass@loudoun.gov

Blue Ridge

Land, Easement, ROW Phase
50%

Design Phase 100%

Construction Phase  30%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Glass, Buffington, Letourneau

PROJECT BUDGET & SCHEDULE

Budget

Design $2,229,900
Construction $38,806,144
FFE $0
Land $1,700,000

Personnel $366,183

Total Project Cost: $43,102,227

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Utility Relocation Phase  50% 50%

Utility Relocation Phase Completion: Fall 2021

Project Revenue(s)

GO Bonds $1,080,000

Local Tax Funding $13,809,018

Cash Proffers $1,640,165

NVTA 70% (Regional) $19,500,000

NVTA 30% (Local) $2,400,000

Revenue Sharing $4,673,044

Total Revenue $43,102,227

Project Status Update:

The Belmont Ridge Road design plans were initially approved by B&D on June 16, 2017. In this quarter, processing of the design revision to adjust 
the stormwater outfall from one of the proposed stormwater management ponds continued. Dominion completed its relocation work and Verizon and 
other communication companies have begun the relocation of their lines. Preparation of the construction IFB has also begun. In the next quarter, 
approval of the design revision is expected, utility relocation will continue, and the construction IFB will be advertised.  

BELMONT RIDGE ROAD IMPROVEMENTS - TRURO PARISH TO CROSON

This project provides for the design and construction of two additional lanes to Belmont 
Ridge Road from Truro Parish Drive to Croson Lane.  

Design Phase, Construction Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Marie Caraballo, DTCI  703.771.5905  Marie.Caraballo@loudoun.gov

Broad Run, Blue Ridge, Dulles

Land, Easement, ROW Phase
100%

Design Phase 100%

Utility Relocation Phase
50%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington, Letourneau

PROJECT BUDGET & SCHEDULE

Budget 

Design $0
Construction $4,636,000
FFE $0
Land $0
Proffered Land $104,664
Total Project Cost: $4,740,664

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Summer 2022

Project Revenue(s)

Local Tax Funding - Roads $44,446

GO Bonds $4,636,000

Lease Revenue Financing $0

Proffers (Cash) $60,218

NVTA 30% (Local) $0

Gas Tax $0

Total Revenue $4,740,664

Project Status Update:

At the December 15, 2020, business meeting, the Board approved (7-1-1: Umstattd opposed; Kershner absent) the Hogan, Kent, Greene rezoning 
application (ZMAP-2019-0019). The developer of the Hogan, Kent, Greene development proffered the design and construction of this roadway 
segment. In this quarter, the developer met with the County staff to discuss the proffered improvements. In the next quarter, work will continue on 
preparation of the road design and plats, and the construction cost estimate will be prepared as required by the proffers.

BRADDOCK ROAD - ROYAL HUNTER DRIVE TO GUM SPRING ROAD (Developer Project)

This project provides for the planning, design, ROW acquisition, and widening of 
Braddock Road between Royal Hunter Drive and Gum Spring Road. 

Design Phase, Construction Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Susan Glass, DTCI  703.771.0251  Susan.Glass@loudoun.gov

Blue Ridge, Dulles

Land, Easement, ROW Phase
0%

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Glass, Letourneau

PROJECT BUDGET & SCHEDULE

Budget

Professional Services $1,868,000

Utility Relocation $0

Land $0

Construction $0

Personnel $38,443

Contingency $185,000

Total Project Cost: $2,091,443

Project Phase Progress:

Land, Easement, ROW Phase % 0%

Design Phase 0% 0%

Utility Relocation Phase  0% 0%

Construction Phase 0% 0%

Design Phase Completion: Fall 2023

Project Revenue(s)

Local Tax Funding $947

General Obligation Bonds

Cash Proffers $2,090,496

Revenue Sharing

Total Revenue $2,091,443

Project Status Update:

In this quarter, DTCI staff met with the Claude Moore Charitable Foundation (CMCF) on April 30, 2021, to begin coordination of the traffic signal being 
developed by CMCF at Croson Lane and Mooreview Parkway. The design consultant, WSP, continued survey and field investigations. Coordination 
continued with Broadlands Association on the dedication of ROW for the project pursuant to proffers associated with rezoning case ZMAP-1995-
0003/ZCPA-1994-0005. In the next quarter, coordination will continue with CMCF and conceptual design will begin pending completion of location 
survey.

 

CROSON LANE WIDENING - CLAIBORNE PARKWAY TO OLD RYAN ROAD

This project provides for the planning, design, ROW acquisition, and construction to 
widening Croson Lane (Route 645) to four lanes between Claiborne Parkway (Route 901) 
and Old Ryan Road (Route 772).  The project entails the construction of a four-lane median 
divided roadway within a 120 foot ROW, and includes the construction of a sidewalk on 
one side of the road and a shared use path on the other side. 

Design Phase, Construction Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Mark McIntosh, DTCI 571.258.3978  Mark.Mcintosh@loudoun.gov

Broad Run, Dulles

Land, Easement, ROW Phase
%

Design Phase 0%

Utility Relocation Phase  0%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Kershner, Umstattd

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $46,207,000

FFE $0

Land $3,984,179

Personnel $628,073

Total Project Cost: $50,819,252

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase 65% 65%

FFE Phase N/A

Construction Phase Completion: Fall 2022

Project Revenue(s)*

CIP Contingency $7,600,000

Local Tax Funding $1,046,647

General Obligation Bonds $36,560,000

Gas Tax $1,821,326

NVTA 30% $1,490,000

Proffers $2,301,279

Total Revenue $50,819,252

Project Status Update:

In this quarter, Merritt Construction continued construction of the two bridges and completed cut and fill operations and stormwater infrastructure 
installtion. In addition, Merritt initiated asphalt paving operations at the tie-in to Kincaid Boulevard.  In the next quarter, Merritt is expected to continue 
with bridge work, road work, curb and gutter, topsoil and seeding along cut slopes and final configuration of storm water facilities.      

 
                                                                                                                                                                                                                                                                                                                     

CROSSTRAIL BOULEVARD - SEGMENT B

The project entails the design and construction of Crosstrail Boulevard Segment B, which 
is from Kincaid Boulevard to Russell Branch Parkway. Crosstrail Boulevard is a four 
lane divided highway.  

Design Phase, Construction Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Kent Marrs, DTCI 571.258.3182  Kent.Marrs@loudoun.gov

Catoctin, Leesburg

Land, Easement, ROW Phase
100%

Design Phase 100%

Construction Phase 65%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget*

Professional Services $5,808,445

Utility Relocation $0

Land $0

Construction $0

Personnel $119,535

Contingency $846,200

Total Project Cost: $6,774,180

Project Phase Progress:

Land, Easement, ROW Phase % 0%

Design Phase 0% 0%

Construction Phase 0% 0%

Design Phase Completion: Spring 2023

Project Revenue(s)*

Local Tax Funding $2,944

Local Tax Funding Roads $6,259,414

Cash Proffers $511,822

Total Revenue $6,774,180

Project Status Update:

In this quarter, the design consultant, Dewberry, conducted project survey and field investigations. In the next quarter, survey and field investigations will 
continue and concept design will be initiated.

CROSSTRAIL BOULEVARD - SEGMENT C (Sycolin Road to Dulles Greenway)

This project provides for the planning, design, ROW acquisition, and the construction of a 
four lane median divided road as a Major Collector between Sycolin Road and the Dulles 
Greenway on a 120 ft. wide ROW. The project also includes shared use paths on both sides 
of Crosstrail Boulevard and a bridge over Sycolin Creek. 

Design Phase, Construction Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Yuliya Akhremenko, DTCI 703.771.5908  Yuliya.Akhremenko@loudoun.gov

Catoctin 

Land, Easement, ROW Phase
%

Design Phase 0%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $14,020,000

Construction $20,294,000

FFE $0

Land $16,000,000

Personnel $247,911

Total Project Cost: $50,561,911

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 40% 40%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Winter 2022

Project Revenue(s)

Local Tax Funding $6,105

NVTA 70% $47,800,000

Proffer $2,755,806

Total Revenue $50,561,911

Project Status Update:

The County is responsible for the design and construction of Dulles West Boulevard between Northstar Boulevard and Arcola Boulevard. In this quarter, a public 
information meeting was held on April 29, 2021. Responses to comments received from the public are being prepared by the project team. The design team is 
continuing coordination with development planned along the roadway corridor and working to minimize impacts to abutting residential neighborhood. The 
design consultant, Dewberry, began development of 60% design plans. In the next quarter, coordination with adjacent development and preparation of the 60% 
design plans will continue. Due to the need to coordinate the Dulles West design with the Northstar Boulevard - Shreveport Road to Route 50 design-build 
project and other active development along the corridor, design phase completion has moved from summer 2021 to winter 2022. Overlap in the construction 
limits with the Northstar Blvd design-build project, construction of the segment of Dulles West Blvd from Northstar Blvd to Racefield Lane can be accelerated 
by two years, subject to approval of a budget adjustment between the two projects.

DULLES WEST BLVD. - NORTHSTAR BOULEVARD TO ARCOLA BOULEVARD (County Project)

This project provides for the planning, design, ROW acquisition, and construction of a four lane 
median divided roadway between Northstar Boulevard and Arcola Boulevard.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Marie Caraballo, DTCI  703.771.5905  Marie.Caraballo@loudoun.gov

Blue Ridge

Land, Easement, ROW Phase 0%

Design Phase 40%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget (Funded by Developer)

Design $0

Construction $0

FFE $0

Land $0

Other $0

Total Project Cost: $0

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  80% 80%

FFE Phase N/A

Construction Phase Completion: Fall 2020

Project Revenue(s)

NVTA 70% $0

Proffer $0

Total Revenue $0

Project Status Update:

The developer of Arcola Center, Arcola LLC, proffered the design and construction of Dulles West Boulevard from Arcola Boulevard to Dulles Landing Drive. In 
this quarter, Arcola LLC continued construction. Dulles West Boulevard is base paved from Dulles Landing to Arcola Boulevard. Installation of a traffic signal at 
Dulles West Boulevard/Arcola Boulevard is anticipated to begin in winter 2022. Dulles West Boulevard will not open to traffic until Arcola Boulevard is 
completed and open to traffic between Route 50 and Arcola Mills Drive, and the traffic signals at Arcola Boulevard and the entrance into Dulles Landing/Arcola 
Center - The Shops are complete and operational.

DULLES WEST BLVD. -  ARCOLA BOULEVARD TO DULLES LANDING DRIVE (Developer Project)

This project provides for the planning, design, ROW acquisition, and construction of a four lane 
median divided roadway between Arcola Boulevard and Dulles Landing Drive.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Susan Glass, DTCI 703.777.0251 Susan.Glass@loudoun.gov

Blue Ridge

Land, Easement, ROW Phase
100%

Design Phase 100%

Construction Phase  80%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $0

FFE $0

Land $0

Town Payments $6,000,000

Total Project Cost: $6,000,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 40% 40%

Construction Phase 0% 0%

FFE Phase N/A

Design Phase Completion: Summer 2023

Project Revenue(s)

Revenue Sharing $0

NVTA 30% (Local) $6,000,000

Cash Proffers $0

Total Revenue $6,000,000

Project Status Update:

This project is managed by the Town of Leesburg. In this quarter, 30% Preliminary Design Plans were presented at a Neighborhood Meeting on April 
14, 2021 and notification has been sent to property owners for additional surveying needed for the alignment shown on the proposed plans. In addition, 
initiation of test hole work to locate utilities, pavement and storm pond borings, and field visits for environmental evaluations needed to complete 60% 
plans were also underway in this quarter. In the next quarter, additional surveying, geotechnical investigations, environmental field visits will be 
completed to prepare and submit the 60% design plans in fall 2021.

EVERGREEN MILL ROAD WIDENING - TOWN OF LEESBURG

This project adds two lanes to the two existing lanes on Evergreen Mill Road from South 
King Street to the eastern entrance of Heritage High School.

Design Phase

Bud Siegel, Town of Leesburg 703.771.2743  Bsiegel@leesburgva.gov

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Catoctin

Land, Easement, ROW Phase
0%

Design Phase 40%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Turner, Glass

PROJECT BUDGET & SCHEDULE

Budget

Design $4,047,986

Construction $2,602,234

Other $454,150

Land $5,310,000

Personnel $74,704

Contingency $1,000,000

Total Project Cost: $13,489,074

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 65% 65%

Construction Phase 0% 0%

FFE Phase N/A

Design Phase Completion: Fall 2021

Project Revenue(s)

Local Tax Funding $556,840

Revenue Sharing $8,500,000

NVTA 30% (Local) $3,500,000

Cash Proffers $932,234

Total Revenue $13,489,074

Project Status Update:

In this quarter, the Board endorsed (9-0) the project's major design elements at its May 4, 2021, Business Meeting. The design consultant, Wallace 
Montgomery, conducted a utility field inspection meeting on April 14, 2021, to outline potential utility conflicts with utility providers. DTCI staff met 
with the Ashburn Village HOA in May 2021 to coordinate grading design along HOA property. Wallace Montgomery proceeded with 90% design plan 
preparation. In the next quarter, utility coordination and 90% design plan preparation will continue.   

FARMWELL ROAD INTERSECTION IMPROVEMENTS

This project provides for the design, ROW acquisition and construction of intersection 
improvements along Farmwell Road between Smith Switch Road and Ashburn Road. 

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Suheili Perez-Jimenez, DTCI 571.258.3213  Suheili.Perez@loudoun.gov

Ashburn, Broad Run

Land, Easement, ROW
Phase 0%

Design Phase 65%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $8,803,662

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $8,803,662

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase  100% 100%

Construction Phase 0% 0%

Design Phase Completion: Summer 2021

Project Revenue(s)

RSTP Grant

Gas Tax $8,803,662

Total Revenue $8,803,662

Project Status Update:

Briskman, Glass

This is a VDOT administered design-bid-build project. In this quarter, the advertisement package has been reviewed and advertised on June 8, 2021. 
In the next quarter, the bids to be received on August 25, 2021 will be reviewed and construction contract will be awarded. 

At the March 16, 2021 Business Meeting (9-0) $109,983 was approved and appropriated into this capital project.

GEORGE WASHINGTON BOULEVARD OVERPASS

This project provides for the design, ROW acquisition and construction of George 
Washington Boulevard over Harry Byrd Highway (Route 7) with connection to Russell 
Branch Parkway south of Route 7. VDOT will administer the design and construction of 
this project.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Susan Glass, DTCI 703.777.0251  Susan.Glass@loudoun.gov

Algonkian, Broad Run

Land, Easement, ROW Phase
100%

Design Phase  100%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington, Letourneau

PROJECT BUDGET & SCHEDULE

Budget

Design $6,581,415

Construction $1,308,000

FFE $0

Land $0

Personnel $20,374

Total Project Cost: $7,909,789

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase  35% 35%

Construction Phase 0% 0%

Design Phase Completion: Summer 2022

Project Revenue(s)

Local Tax Funding $502

NVTA (70%) $6,581,415

NVTA (30%) $1,173,687

Proffer $154,185

Total Revenue $7,909,789

Project Status Update:

In this quarter, DTCI staff contacted the owner of Dulles Landing to determine their interest in coordinating improvements to the property's Route 50 
entrance with the development of this project. Concurrently, the design consultant, Wallace Montgomery, proceeded with development of the 60% 
design plans. In the next quarter, 60% design plan development will continue. Based on the updated project scope, the design phase completion has 
been adjusted from summer 2021 to summer 2022.

LOUDOUN COUNTY PARKWAY - ADDITIONAL SOUTHBOUND LANE

This project provides funding to design and construct an additional southbound lane on 
Loudoun County Parkway from Dulles West Boulevard to Route 50 and construct an 
additional right turn lane from southbound Loudoun County Parkway to westbound Route 
50.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Mark McIntosh, DTCI  571.258.3978  Mark.Mcintosh@loudoun.gov

Blue Ridge, Dulles

Land, Easement, ROW Phase
0%

Design Phase  35%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Letourneau, Glass

PROJECT BUDGET & SCHEDULE

Budget

Land $2,422,000

Contingency $286,000

Total Project Cost: $2,708,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase  100% 100%

Construction Phase 0% 0%

Design Phase Completion: Winter 2021

Project Revenue(s)

General Obligation Bonds $2,708,000

Total Revenue $2,708,000

Project Status Update:

The developer of Silver District West, proffered the widening of Loudoun County Parkway (Route 607) from four to six lanes between Ryan Road 
(Route 772) and Shellhorn Road (Route 643), and the construction of turn lanes at the intersection. Construction of the roadway improvements are 
proffer conditions of the Silver District West Development. The proffer requires the County to assist the developer in acquiring ROW. 

Pursuant to Proffer V.G of Silver District West, ZMAP-2013-0006, the County is required to acquire the off-site ROW and easements that are needed 
to widen Loudoun County Parkway. On June 20, 2019, the developer submitted the construction plans for the widening Loudoun County Parkway 
between Ryan Road and Shellhorn Road, CPAP-2019-0018; the construction plans were approved by B&D on April 20 , 2021. The roadway 
improvements were designed to be accommodated within the existing ROW; therefore, no dedication and easement applications will be submitted.  The 
developer is in the process of obtaining approval from VDOT for the Maintenance of Traffic and Pavement Marking and Signage Plan; once those are 
approved, they will obtain a permit from VDOT and commence constuction, which is expected to occur in spring 2021. The proffer provides a two year 
construction period following receipt of all approvals and permits.

LOUDOUN COUNTY PARKWAY - RYAN ROAD TO SHELLHORN ROAD 

This projects provides for ROW acquisition for the widening of Loudoun County 
Parkway (Route 607) from four to six lanes between Ryan Road (Route 772) and 
Shellhorn Road (Route 643), and the construction of turn lanes at the intersection.  
Construction of the roadway improvements are proffer conditions of the Silver District 
West Development.  The proffer requires the County assist the developer in acquiring 
ROW. 

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Susan Glass, DTCI  703.777.0251 Susan.Glass@loudoun.gov

Dulles, Broad Run

Land, Easement, ROW Phase
N/A

Design Phase  100%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Glass

PROJECT BUDGET & SCHEDULE

Budget 

Design $600,000

Construction $3,812,971

Personnel $16,361

Land $0

Contingency $380,400

Total Project Cost: $4,809,732

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 35% 35%

Construction Phase 0% 0%

FFE Phase N/A

Design Phase Completion: Fall 2021

Project Revenue(s) *

Local Tax Funding $288,814

NVTA 30% $4,340,000

Cash Proffers $180,918

Total Revenue $4,809,732

Project Status Update:

The County is designing and will construct a traffic signal at the Moorefield Station fire and rescue station entrance and limited access gates to Vinegar Hill 
Drive. In this quarter, the driveway widening design concept advanced and coordination with fiber carrier LUMOS confirmed their fiber design addressed all 
DTCI comments. For the access control gates, the design consultant, Dewberry, continued coordination with the potential gate vendor to update the locations 
and configurations of the loops and readers based on site constraints and operational requirements of the gate system. Coordination also continued on the 
radio-frequency identification (RFID) communications system to meet the operational needs of the Loudoun County Sheriff's Office, Loudoun County 
Transit, and DFR. In the next quarter, Dewberry will continue development of the signal plans and access gate plans.    

MOOREFIELD BLVD. - TRAFFIC SIGNAL AND GATES AT VINEGAR HILL DR. (County Project)

This project provides for the planning, design, ROW acquisition, and construction of a traffic 
signal at Moorefield Boulevard and the Moorefield Station Fire and Rescue Station and access 
gate to Vinegar Hill Drive.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Gary Pozzouli, DTCI 571.258.3380  Gary.Pozzouli@loudoun.gov

Broad Run

Land, Easement, ROW Phase
0%

Design Phase 35%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Glass

PROJECT BUDGET & SCHEDULE

Budget (Funded by Developer)

Design $0

Construction $0

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $0

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 100% 100%

Construction Phase 0% 0%

FFE Phase N/A

Construction Phase Completion: Winter 2022

Project Revenue(s) *

NVTA 30% $0

Cash Proffers $0

Total Revenue $0

Project Status Update:

The Board, at its June 20, 2019, Business Meeting, approved (9-0) the Broadlands Ashburn Metro rezoning (ZMAP-2016-0010) application and its 
associated proffer statement, which obligates the developer to construct Moorefield Boulevard between Mooreview Parkway and Moorefield Station. In 
this quarter, the roadway plans were approved on December 8, 2020 and the traffic signal design was approved. The dedication plat is in final form and 
the performance bond has been posted. Pursuant to the proffers, the developer is required to commence construction within 3 months, which would be 
spring 2021. A traffic signal will be installed at the intersection of Mooreview Parkway and Moorefield Boulevard; the foundations will be installed in 
spring 2021 and full installation is anticipated to be completed in summer 2021.

MOOREFIELD BLVD. - MOOREVIEW PKWY. TO MOOREFIELD STATION (Developer Project)

This project provides for the planning, design, ROW acquisition, and construction of the 
Moorefield Boulevard roadway from Mooreview Parkway to Moorefield Station.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Susan Glass, DTCI 703.777.0251  Susan.Glass@loudoun.gov

Broad Run

Land, Easement, ROW
Phase 0%

Design Phase 100%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Letourneau

PROJECT BUDGET & SCHEDULE

Budget

Design $4,000,000

Construction $36,257,000

FFE $0

Land $5,632,000

Proffered Land $0

Total Project Cost: $45,889,000

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase 0% 0%

Utility Relocation Phase 40% 40%

FFE Phase N/A

Project Revenue(s)

Revenue Sharing $7,350,000

NVTA 30% (Local) $7,350,000

Cash Proffers $732,000

NVTA (70%) $30,457,000

Total Revenue $45,889,000

Project Status Update:

The bridge plans were approved by VDOT on October 3, 2017, and the roadway plans were approved by B&D on June 1, 2018. In this quarter, 
NOVEC and Verizon continued their relocation activities while DTCI worked with Washington Gas to confirm their facilities are not in conflict with 
the planned road construction. The construction IFB was advertised by DFB on April 19, 2021, and bids were received on June 10, 2021. In the next 
quarter, DTCI will monitor utility relocation activities and will work with DFB to evaluate the bids to select the successful contractor.

NORTHSTAR BOULEVARD - ROUTE 50 TO TALL CEDARS PARKWAY

This project provides for the planning, design, ROW acquisition and construction of a 
minor arterial roadway from John Mosby Highway (Route 50) to Tall Cedars Parkway.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Marie Caraballo, DTCI  703.771.5905  Marie.Caraballo@loudoun.gov

Dulles

Land, Easement, ROW Phase
100%

Design Phase 100%

Construction Phase 0%

Utility Relocation Phase 40%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $9,255,446

Construction $74,059,202

FFE $0

Land $6,700,000

Personnel $530,722

Total Project Cost: $90,545,370

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 60% 60%

Construction Phase 0% 0%

FFE Phase N/A

Design-Build Phase Completion: Fall 2024

Project Revenue(s)

TIGER $25,000,000

Local Tax Funding - roads $3,266,991

Revenue Sharing $9,600,000

NVTA 30% (Local) $14,282,000

NVTA 70% (Local) $34,348,000

Proffer (cash) $4,048,379

Total Revenue $90,545,370

Project Status Update:

In this quarter, the Shirley Contracting design-build team (Shirley) submitted 60% design plans to VDOT and B&D on April 9, 2021. VDOT provided 
comments on the 60% plans from all disciplines. Shirley began to purchase stream and wetland credits. The Stage 1 Bridge Report was approved by 
VDOT on April 13, 2021. The Arcola Mills Drive relocation design exception was approved by the VDOT Traffic Engineering group and additional 
comments from VDOT were received on May 19, 2021. Shirley submitted a floodplain alteration and floodplain study to B&D in May 2021. 
Coordination with adjacent development was initiated. In the next quarter, detailed design and coordination with adjacent developments will continue.

NORTHSTAR BOULEVARD - SHREVEPORT DRIVE TO ROUTE 50

This project provides for the planning, design, right-of-way acquisition and construction 
of a minor arterial roadway from Shreveport Drive to Route 50.

Design Phase, Construction Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Marie Caraballo, DTCI 703.771.5905  Marie.Caraballo@loudoun.gov

Blue Ridge

Land, Easement, ROW
Phase 0%

Design Phase 60%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name

Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Glass

PROJECT BUDGET & SCHEDULE

Budget

Design $9,000,000

Construction $53,230,000

FFE $0

Land $23,000,000

Personnel $112,975

Total Project Cost: $85,342,975

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 90% 90%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Fall 2021

Project Revenue(s)

Local Tax Funding $9,002,782

NVTA(70%) $76,230,000

Proffered Land $110,193

Total Revenue $85,342,975

Project Status Update:

In this quarter, DTCI staff and the design consultant, RK&K, met with Loudoun Water and developers along future Quantum Connect Boulevard to 
coordinate utility designs with the proposed roadway. RK&K submitted 90% design plans to VDOT and B&D in June 2021. In the next quarter, 90% 
plan comments are expected, utility coordination will continue, and plat development will begin.

PRENTICE DRIVE - LOUODUN COUNTY PARKWAY TO SHELLHORN & 

LOCKRIDGE WEST FROM PRENTICE TO WAXPOOL

This project provides for the planning, design, ROW acquisition and construction of 
Prentice Drive from Loudoun County Parkway to Shellhorn Road at its intersection with 
Metro Center Drive and a new road, Lockridge West, between Prentice Drive and 
Waxpool Road. 

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Suheili Perez-Jimenez, DTCI 571.258.3213  Suheili.Perez@loudoun.gov

Broad Run

Land, Easement, ROW Phase
0%

Design Phase 90%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Glass

PROJECT BUDGET & SCHEDULE

Budget

Design $7,158,000

Construction $1,140,385

FFE $0

Personnel $0

Total Project Cost: $8,298,385

Project Phase Progress:

Land, Easement, ROW Phase 25% 25%

Design Phase 30% 30%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Summer 2023

Project Revenue(s)

Local Tax Funding $5,655,761

NVTA(30%) $2,017,103

Cash Proffers $625,521

Total Revenue $8,298,385

Project Status Update:

In this quarter, the design consultant, RK&K, submitted 30% design plans to VDOT and B&D in June 2021. In the next quarter, 30% plan comments 
are expected and development of the 60% design plans will be initiated.

PRENTICE DRIVE - LOCKRIDGE ROAD TO LOUDOUN COUNTY PARKWAY

This project provides for the design, ROW acquisition and construction of Prentice Drive 
from Lockridge Road (Route 789) to Loudoun County Parkway.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Suheili Perez-Jimenez, DTCI 571.258.3213  Suheili.Perez@loudoun.gov

Broad Run

Land, Easement, ROW Phase
25%

Design Phase 30%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Briskman
PROJECT BUDGET & SCHEDULE

Budget

Design $3,314,225
Construction $17,650,640
FFE $0
Land $6,722,413
Other $0
Total Project Cost: $27,687,278

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  75% 75%

FFE Phase N/A

Construction Phase Completion: Fall 2021

Project Revenue(s)

Local Tax Funding $5,857,817

Cash Proffers $8,415,203

Revenue Sharing $7,412,300

NVTA 30% (Local) $6,000,000

State Refund $1,958

Total Revenue $27,687,278

Project Status Update:

The construction IFB was issued on May 30, 2019, and bids were received on July 16, 2019. The construction contract was awarded at the 
September 19, 2019, Board Business Meeting (8-0-1: Buffington absent). In this quarter, the contractor completed all storm water infrastucture 
along with base and intermediate asphalt.  Asphalt tie-in was completed at the Loudoun County Parkway/George Washington Boulevard signal 
intersection as well as tie-in connections at Smith Circle East and Bonnie Court allowing a traffic shift onto Riverside Parkway between Smith 
Cirlce West and East.  The contractor also continued construction of pedestrian trails and sidewalk along with placement of top soil, seeding and 
permanent storm water pond configuration. Negotiations continue with the contractor regarding a work order to install revised overhead guide signs 
on Route 7. In the next quarter, the contractor intends to complete surface asphalt and permanent stripping and continue to work toward completing 
all pedestrian walkways, topsoil and seeding, and permanent storm water pond configuration. 

RIVERSIDE PARKWAY - LOUDOUN COUNTY PARKWAY TO LEXINGTON

This project funds the design and construction of a 4 lane divided road segment between 
Loudoun County Parkway and Lexington Drive, a new Loudoun Water main along Smith 
Circle, and a traffic signal at Loudoun County Parkway and George Washington 
Boulevard.

Construction Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Ron Mallory, DTCI  703.737.8822  Ronald.Mallory@loudoun.gov

Algonkian

Land, Easement, ROW Phase
100%

Design Phase 100%

Construction Phase  75%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Kershner
PROJECT BUDGET & SCHEDULE

Budget

Professional Services $3,620,000
Land $0
Construction $0
Personnel $55,873
Total Project Cost: $3,675,873

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 0% 0%

Construction Phase  0% 0%

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding $1,376

General Obligation Bonds $0

Cash Proffers $54,497

RSTP $0

Smart Scale $0

NVTA 70% Regional

NVTA 30% Local $3,620,000

Total Revenue $3,675,873

Project Status Update:

DTCI will work with VDOT to develop a project agreement where VDOT will administer a project to lengthen the acceleration lane on westbound 
Route 7 east of the Route 9 interchange. Concurrently, the County will perform investigations and develop a National Environmental Policy Act 
(NEPA) document for the Route 7 widening planned between Route 9 and the Dulles Greenway. In this quarter, DTCI contacted one of the County's 
task order roadway design consultants to develop a proposal for performing the NEPA work. In the next quarter, the consultant proposal will be 
processed and project agreement coordination will begin with VDOT.

ROUTE 7 IMPROVEMENTS, PHASE 3 - ROUTE 9 TO DULLES GREENWAY

This project provides for the planning, design, ROW acquisition, and construction to 
widen Route 7 eastbound from two lanes to three lanes between Route 9 and the Dulles 
Greenway (267), and Westbound from two lanes to three lanes from South King Street to 
West Market Street.  The project also includes reconstruction or widening of the 
following bridges: West Market Street over Route 7, Dry Mill Road over West Market 
Street, Children's Center Road over Route 7, W&OD Trail over Route 7, and Route 7 
over Route 15.

Construction Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Yuliya Akhremenko, DTCI 703.771.5908  Yuliya.Akhremenko@loudoun.gov

Catoctin

Land, Easement, ROW Phase
0%

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Umstattd

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $0

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $0

Project Development Schedule

Land, Easement, ROW Phase 0% 0%

Design Phase 30% 30%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion (Preliminary Engineering 

only):
Winter 2018

Project Revenue(s)

NVTA 70% (Regional) $0

Total Revenue $0

Project Status Update:

The Town of Leesburg has executed an agreement with VDOT to administer this project on the Town's behalf. The Town has also executed a 
reimbursement agreement with NVTA. Alternative "C" was chosen as the Town' s preferred alternative. The Board, at its September 4, 2018, Business 
Meeting approved (9-0) rescinding the NVTA 70% funding for this project since it is not being administered by the County. This project’s design phase 
is 30% complete, with the National Environmental Policy Act (NEPA) complete and formal approval of the project’s Major Design Elements by the 
Leesburg Town Council and VDOT. Preliminary engineering for this project is complete. The consultant is investigating potential project phasing 
options. 

ROUTE 15 BYPASS AT EDWARDS FERRY ROAD

This project provides for funding for traffic engineering and an Interchange Justification 
Report (IJR) for an interchange at the Route 15 Bypass and Edwards Ferry Road in the 
Town of Leesburg.  This project is being administered by the Town of Leesburg.

Design Phase

Bud Siegel, Town of Leesburg 703.771.02743  Bsiegel@leesburgva.gov

Susan Glass, DTCI 703.777.0251   Susan.Glass@loudoun.gov

Leesburg

Land, Easement, ROW
Phase 0%

Design Phase 30%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design $3,500,000

Construction $48,000,000

FFE $0

Land $6,000,000

Personnel $54,021

Total Project Cost: $57,554,021

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 60% 60%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Spring 2022

Project Revenue(s)

Local Tax Funding -  Roads $3,501,330

Cash Proffers $52,691

NVTA 70% Regional $54,000,000

Total Revenue $57,554,021

Project Status Update:

In this quarter, the project's geotechnical consultant, ECS, intiated subsurface investigations and the environmental consultants, Gordon and 
Wetland Studies and Solutions, finalized their cultural resource field investigations. The roadway design consultant, J2 Engineers, submitted the 
60% design plans to VDOT and B&D in June 2021. In the next quarter, 60% plan comments are expected and subsurface investigations will 
continue.  

ROUTE 15 BYPASS TO MONTRESOR ROAD

The project provides for the planning, design, right-of-way acquisition, and widening of 
Route 15 from two to four lanes from the Town of Leesburg to Montresor Road.

Design Phase

Jim Zeller, DTCI 571.258.5454  James.Zeller@loudoun.gov

Mark Hoffman, DTCI 703.771.5323  Mark.Hoffman@loudoun.gov

Catoctin

Land, Easement, ROW Phase
0%

Design Phase 60%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion

30



FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington, Letourneau

PROJECT BUDGET & SCHEDULE

Budget

Design $3,008,000

Construction

FFE $0

Land

Other $0

Total Project Cost: $3,008,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 35% 35%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding -  Roads $0

Federal Grants $0

Gas Tax $3,008,000

Total Revenue $3,008,000

Project Status Update:

This project is being administered by VDOT on behalf of the County. In this quarter, planning for a public information meeting has begun. In the 
next quarter, the planning activities for virtual public information meeting will continue. The public information meeting is scheduled for winter 
2022.

* This project provides improvements to two Loudoun County intersections; Route 50 and Loudoun County Parkway and Route 50 and Pleasant 
Valley Road.

ROUTE 50 CORRIDOR IMPROVEMENTS *

This project provides for the planning, design, and construction of two intersection 
improvements along Route 50; Loudoun County Parkway and Pleasant Valley Road.  
This project will be administered by VDOT.

Design Phase

Kim McCool, VDOT 703.259.3220  Kimberly.Mccool@vdot.virginia.gov

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Blue Ridge, Dulles

Land, Easement, ROW Phase
0%

Design Phase 35%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington, Letourneau

PROJECT BUDGET & SCHEDULE

Budget

Design

Construction $1,957,000

FFE $0

Land $500,000

Other $0

Total Project Cost: $2,457,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 35% 35%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding -  Roads $2,081,000

Proffer (cash) $259,000

Federal Grants $0

Gas Tax $117,000

Total Revenue $2,457,000

Project Status Update:

This project is being administered by VDOT on behalf of the County. In this quarter, planning for a public information meeting has begun. In the next 
quarter, the planning activities for virtual public information meeting will continue. The public information meeting is scheduled for winter 2022.

* This project provides improvements to intersections located in BOTH Loudoun County and Fairfax County. Two intersections are located in Loudoun 
County and two intersections are located in Fairfax County.  The intersections in Loudoun are: Gum Spring Road/Arcola Boulevard; Gateway Village 
Place/Medical Drive. The intersections in Fairfax County are: Avion Parkway/Airline Parkway; Centreville Road/Walney Road. 

ROUTE 50 CORRIDOR IMPROVEMENTS  - LOUDOUN AND FAIRFAX *

This project provides for the planning, design, and construction of four intersection 
improvements along Route 50.  Two intersections will be improved in BOTH Loudoun 
County and Fairfax County.  This project will be administered by VDOT. 

Design Phase

Kim McCool, VDOT 703.259.3220  Kimberly.Mccool@vdot.virginia.gov

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Blue Ridge, Dulles

Land, Easement, ROW Phase
0%

Design Phase 35%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Saines

PROJECT BUDGET & SCHEDULE

Budget

Design $1,016,540

Construction $1,922,339

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $2,938,879

Project Phase Progress:

Land, Easement, ROW Phase 30% 30%

Design Phase 100% 100%

Construction Phase  0% 0%

Utility Relocation Phase 50% 50%

FFE Phase N/A

ROW Phase Completion: Summer 2021

Project Revenue(s)

Local Tax Funding $1,600,000

NVTA 30% (Local) $322,339

Cash Proffers $1,016,540

Total Revenue $2,938,879

Project Status Update:

Design plans were approved by B&D on March 1, 2019. In this quarter, private utility providers pulled their fiber lines into recently installed 
conduits. Verizon provided an updated relocation plan to address conflicts that was reviewed and approved by DTCI staff. DTCI staff followed up 
with the affected property owner regarding dedicating of ROW to the project. A draft construction IFB was prepared. In the next quarter, utility 
relocation activities, ROW acquisition activities, and IFB development will continue. 

SHAW ROAD

This project provides for the design and construction of improvements to Shaw Road from 
the Sterling Technology property to the Dulles Electric Supply property in order to widen 
the road from two to four lanes, and to solve existing roadway drainage issues.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Bruce Thornberry, DTCI 703-737-8821  Bruce.Thornberry@loudoun.gov

Sterling

Land, Easement, ROW Phase
30%

Design Phase 100%

Construction Phase  0%

Utility Relocation Phase 50%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Glass

PROJECT BUDGET & SCHEDULE

Budget

Design $5,109,587

Construction $0

FFE $0

Land $3,159,413

Personnel $226,058

Total Project Cost: $8,495,058

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 60% 60%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Summer 2022

Project Revenue(s)

General Obligation Bonds $5,109,587

NVTA 70% (Regional) $2,893,691

Cash Proffer $220,491

Local Tax Funding (Roads) $271,288

Total Revenue $8,495,058

Project Status Update:

The County is designing and will construct Shellhorn Road from the MWAA property to Moran Road. In this quarter, DTCI staff and design consultant, 
J2 Engineers, continue coordination with MWAA staff regarding the placement of stormwater facilities on MWAA property. In response to MWAA 
concerns, DTCI staff and J2 Engineers also coordinated the roadway's stormwater management design with B&D to address proposed design changes. 
A design waiver was submitted to B&D in order reduce stormwater impacts on the MWAA property. MWAA staff also confirmed that the Federal 
Aviation Administration (FAA) is not requiring the a National Environmental Policy Act (NEPA) document for this project. In the next quarter, a public 
information meeting will be scheduled and 60% design plan development will continue. Due to extended coordination with MWAA on the stormwater 
management and the need to revise the project's design, design phase completion has moved from summer 2021 to summer 2022.    

SHELLHORN RD. - MWAA PROPERTY LINE TO MORAN ROAD (County Project)

This project provides for the planning, design, and ROW acquisition for Shellhorn Road 
from the Metropolitan Washington Airport Authority (MWAA) Property line to Moran 
Road. The project entails the construction of a four-lane roadway within a 120 foot right 
of way.

Design Phase, 

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Bruce Thornberry, DTCI 703-737-8821  Bruce.Thornberry@loudoun.gov

Broad Run

Land, Easement, ROW Phase
0%

Design Phase 60%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Glass

PROJECT BUDGET & SCHEDULE

Budget (Funded by Developers)

Design $0

Construction $0

FFE $0

Land $13,694,000

Proffered Land $0

Total Project Cost: $13,694,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

Construction Phase Completion TBD

Project Revenue(s)

General Obligation Bonds $2,890,413

NVTA 70% (Regional) $10,666,407

Local Tax Funding (Roads) $137,180

Total Revenue $13,694,000

Project Status Update:

On March 21, 2019, the Board approved (8-1: Umstattd opposed) the Silver District West rezoning application (ZMAP-2013-0006) where the developer, SA 
Associates South, LLC (SA Associates), proffered the design and construction of Shellhorn Road between Barrister Street and the MWAA property. On October 2, 
2019, the Board adopted a Resolution (7-0-2: Buona and Volpe absent) to award a contract to SA Associates to design the Shellhorn Road improvements between 
Loudoun County Parkway and Barrister Street including modifications to the traffic signal at Shellhorn Road and Loudoun County Parkway. Additionally, on 
October 10, 2019, the Board approved (8-0-1: Randall absent) the Project NOVA rezoning application (ZMAP-2019-0002), which includes a proffer obligation to 
construct a 4-lane, median divided section of Shellhorn Road between Loudoun County Parkway and the western property boundary; the proffers also provide an 
alternative cash contribution to the County in the amount of $2,485,000. SA Associates received plan approval for Shellhorn Road West on October 29, 2020, 
which is the section between Bullpen Drive (previously known as Barrister Street) and Project NOVA's eastern project limit. In this quarter, construction for Project 
NOVA segment continued and it is anticipated to be finished in early summer of 2021. SA Associates third submission design for their proffered section is being 
reviewed by VDOT, and they are coordinating their design with adjacent property owners. In the next quarter, SA Associates' design will continue for proffered 
section and Project NOVA will continue construction of their segment of the road. The percentage design completion for the enitre segment should not be 100%; 
Silver District West is awaiting VDOT comments on the 4th submission on thier proffered off-site improvements and they need to submit bridge design to VDOT. 
The design that the County funded for the section called Shellhorn Road West is approved. Additionally, SDW is preparing design of ultimate configuration of 
Shellhorn Road/Lockridge Road design for the county in furtherance of their proffers; a meeting was held recently with Columbia Gas to coordinate the design with 
the existing gas line.

SHELLHORN RD. - LOUDOUN COUNTY PKWY. TO MWAA PROPERTY LINE (Developer Project)

This project provides for the planning, design, and ROW acquisition for Shellhorn Road from 
Loudoun County Parkway to the Metropolitan Washington Airport Authority (MWAA) Property 
line. The project entails the construction of a four-lane roadway within a 120 foot ROW.

Design Phase, 

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Susan Glass, DTCI 703.777.0251 Susan.Glass@loudoun.gov

Broad Run

Land, Easement, ROW Phase 0%

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Glass

PROJECT BUDGET & SCHEDULE

Budget

Design $1,841,850

Construction $20,341,602

Contingency $0

Planning $0

FFE $0

Land $1,945,200

Proferred Land $0

Total Project Cost: $24,128,652

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design 99% 99%

Construction 0% 0%

FFE Phase N/A

ROW Acquisition Phase Completion: Summer 2022

Project Revenue(s)

Revenue Sharing $9,950,000

NVTA 30% (Local) $12,315,652

Land Sale $135,000

Local Tax Funding $1,700,000

Cash Proffers $28,000

Total Revenue $24,128,652

Project Status Update:

In this quarter, the design consultant, ATCS, worked to close remaining VDOT and B&D comments on the 100% plans. A purchase order was issued 
to Dewberry on April 22, 2021, to investigate overhead sign conditions on Route 28 and to develop a plan for changing the signs for the section of 
Sterling Boulevard being renamed Shellhorn Road. Coordination continued with utility providers on final relocation plans. Offer letters were sent out in 
May and June 2021 to acquire ROW for the project. In the next quarter, development of a road sign change strategy will begin, follow-up on utility 
relocation details will be performed, and ROW acquisition activities will continue. This project has now transitioned from the design phase to the ROW 
acquisition phase. 

STERLING BOULEVARD EXTENSION

This project provides for the design, right-of-way acquisition and construction of Sterling 
Boulevard from Pacific Boulevard to Moran Road (Route 634). The project is a four lane 
urban major connector with divided median, associated turn lanes and shared use path. 

Design Phase, Construction Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Bruce Thornberry, DTCI 703.737.8821  Bruce.Thornberry@loudoun.gov

Broad Run

Land, Easement, ROW Phase
0%

Design 99%

Construction 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Saines

PROJECT BUDGET & SCHEDULE

Budget

Design $593,000

Construction $0

FFE $0

Personnel $16,870

Contingency $684,000

Total Project Cost: $1,293,870

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design 10% 10%

Construction 0% 0%

FFE Phase N/A

Design Phase Completion: Fall 2022

Project Revenue(s)

General Obligation Bonds $500,000

Local Tax Funding $556,135

Proffers $237,735

Total Revenue $1,293,870

Project Status Update:

In this quarter, the design consultant, Dewberry, advanced the bridge concept and conducted further coordination with Dominion on their transmission 
lines heights and required clearances. In the next quarter, design concept development will continue. 

STERLING BOULEVARD/W&OD OVERPASS

This project provides for the design, right-of-way acquisition, and construction of an 
overpass across Sterling Boulevard at the W&OD Trail. 

Design Phase, Construction Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Bruce Thornberry, DTCI 703.737.8821  Bruce.Thornberry@loudoun.gov

Sterling

Land, Easement, ROW Phase
0%

Design 10%

Construction 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact Suheili Perez-Jimenez, DTCI 571.258.3213  Suheili.Perez@loudoun.gov

Election District

Supervisor Glass

PROJECT BUDGET & SCHEDULE

Budget

Design $1,282,300

Construction $5,775,700

Owner Costs $0

Land $0

Proffered Land $0

Total Project Cost: $7,058,000

Project Phase Progress:

Land, Easement, ROW Phase 50% 50%

Design Phase 100% 100%

Construction Phase 0% 0%

ROW Acquisition Phase Completion: Fall 2021

Project Revenue(s)

Cash Proffers $2,160,660

State Revenue Sharing $2,858,000

Gas Tax $2,039,340

Total Revenue $7,058,000

Project Status Update:

WAXPOOL ROAD AT PACIFIC BOULEVARD AND BRODERICK DRIVE

This project funds the design and construction of intersection improvements and turn 
lanes at Waxpool Road (Route 625) and Pacific Boulevard and Broderick Drive.

Design Phase, Construction Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Broad Run

In this quarter, DTCI staff and the design consultant, Dewberry, followed-up with property owners on ROW acquisition offers and utility providers 
on relocation plans and estimates. In the next quarter, efforts will continue to finalize utility relocation plans and ROW acquisition. Due to the 
unresponsiveness of some property owners and utilities, the completion of the ROW acquisition phase needs to be extended from spring 2021 to fall 
2021. 

Land, Easement, ROW Phase
50%

Design Phase 100%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact Yuliya Akhremenko, DTCI  703.771.5908  Yuliya.Akhremenko@loudoun.gov

Election District

Supervisor Letourneau

PROJECT BUDGET & SCHEDULE

Budget

Design $8,830,000

Construction $3,650,000

Land $1,350,000

Proffered Land $0

Personnel $181,717

Total Project Cost: $14,011,717

Project Phase Progress:

Land, Easement, ROW Phase  0% 0%

Design Phase 5% 5%

Construction Phase 0% 0%

Design Phase Completion: Fall 2023

Project Revenue(s)

Local Tax Funding $205,350

Local Tax Funding - Roads $10,565,000

Proffers $177,242

NVTA 30% $3,064,125

Total Revenue $14,011,717

Project Status Update:

WESTWIND DRIVE - STATE STREET TO LADBROOK DRIVE

This project funds the planning, design, right-of-way acquisition, and construction of 
Westwind Drive between State Street and Ladbrook Drive.  

Design Phase, Construction Phase

Jim Zeller, DTCI 571.258.3458  James.Zeller@loudoun.gov

Dulles

In this quarter, the design consultant, Parsons, developed several design concepts with differing alignments and intersection layouts that were 
reviewed by DTCI staff. Parsons also performed initial traffic analyses to determine the number and length of turn lanes at intersections within the 
project corridor. In the next quarter, the design concepts will be refined, additional traffic analyses will be performed to refine intersection layouts, 
and a public information meeting will be scheduled.

Land, Easement, ROW Phase
0%

Design Phase 5%

Construction Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Roads & Bridges

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $594,200

Construction $6,400,200

FFE $0

Land $820,600

Proffered Land $0

Total Project Cost: $7,815,000

Project Phase Progress:

Land, Easement, ROW Phase 75% 75%

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Fall 2021

Project Revenue(s)

Revenue Sharing $3,815,000

NVTA 30% (Local) $4,000,000

Proffer $0

Total Revenue $7,815,000

Project Status Update:

The roadway design plans were approved by B&D on December 9, 2019. In this quarter, DTCI staff and the design consultant, Dewberry, followed-
up with the Town of Purcellville regarding plats that were resubmitted to the Town on March 16, 2021. In the next quarter, DTCI and Dewberry will 
continue following up with the Town to obtain feedback on the plats. Due to unresponsiveness from the Town of Purcellville on submitted plats, the 
completion of the design phase has been delayed from spring 2021 to fall 2021.

WOODGROVE HIGH SCHOOL/FIELDS FARM PARK ROAD

This project provides funding to design and construct a two-lane road connecting 
Woodgrove High School to Route 690 through the County owned Fields Farm Park 
property.

Design Phase, Construction Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Tyler Cockrell, DTCI 703.737.8525  Tyler.Cockrell@loudoun.gov

Blue Ridge

Land, Easement, ROW Phase
75%

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $120,000

Construction $747,000

FFE $0

Land $100,000

Personnel $21,147

Total Project Cost: $988,147

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

ROW Acquisition Phase Completion: Fall 2021

Project Revenue(s)

Local Tax Funding - Roads $514,521

Gas Tax $453,000

Proffers $20,626

Total Revenue $988,147

Project Status Update:

Glass

Design plans for the missing section of sidewalk on the west side of Oakgrove Road between Trefoil Lane and Caraway Terrace were approved by 
B&D on April 6, 2018. In this quarter, the impacted property owner accepted the County's offer to acquire ROW for the proposed sidewalk. Comments 
were received from VDOT on the proposed striping plan for Oakgrove Road between Trefoil Lane and Old Ox Road. Coordination began with a job 
order contractor (JOC) to price the sidewalk installation. In the next quarter, coordination will continue with JOC contractor. VDOT will perform the 
Oakgrove Road repaving and striping work when funding becomes available in the second half of 2021 or first half of 2022.

OAKGROVE ROAD PEDESTRIAN IMPROVEMENTS

This project provides funding for the design, ROW acquisition, and construction of traffic 
calming measures and new sidewalk on the west side of Oakgrove Road between Trefoil 
Lane and Caraway Terrace.

Design Phase, Construction Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Tyler Cockrell, DTCI 703.737.8525  Tyler.Cockrell@loudoun.gov

Broad Run

Land, Easement, ROW Phase
100%

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $917,563

Construction $7,460,380

FFE $0

Land $376,720

Other $520,068

Total Project Cost: $9,274,732

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  40% 40%

FFE Phase N/A

Construction Phase Completion: Winter 2022

Project Revenue(s)

Federal Transportation Alternative Funds $3,154,244

Local Tax Funding Match $5,354,118

Misc. Revenue - Town of Round Hill $520,068

Gas Tax $246,301

Total Revenue $9,274,732  

Project Status Update:

In this quarter, cut and fill operations and stormwater infrastructure continued on all phases of the pedestian trail between the Town and Franklin Park.  
Utility test pitting and installation of stormwater infrastructure continued along East Loudoun Street and began along Main Street. The County has seen an 
increase in the contractors production with the addition of a second storm water crew along Main Street. In the next quarter, the contractor is expected to 
complete installation of the stormwater infrastructure along East Loudoun Street and cut to fill operations at the Franklin Park pedestrian trail.  Sidewalk 
enhancements are expected to being along East Loudoun Street as will the installation of asphalt on the Franklin Park Trail. Stormwater infrastructure is 
expected to continue along Main Street.   

ROUND HILL TO FRANKLIN PARK TRAIL

This project designs and constructs a mixed use trail from the center of the Town of Round 
Hill to Franklin Park.

Design Phase, Construction Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Ed delRio, DTCI 571.258.3990  Edward.delRio@loudoun.gov

Blue Ridge

Land, Easement, ROW Phase
100%

Design Phase 100%

Construction Phase  40%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails

Project Phase Funding

Program Department Contact

DTCI Contact Yuilya Akhremenko, DTCI  703.771.5908  Yuilya.Akhremenko@loudoun.gov

Election District

Supervisor Saines

PROJECT BUDGET & SCHEDULE

Budget

Design $1,429,800

Construction $0

FFE $0

Personnel $29,038

Contingency $801,800

Total Project Cost: $2,260,638

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 90% 90%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Summer 2022

Project Revenue(s)

Lease Revenue Financing $855,000

GO Bonds $988,600

Local Tax Funding $388,715

Proffers $28,323

Total Revenue $2,260,638  

Project Status Update:

ROUTE 7 PEDESTRIAN IMPROVEMENTS

This project funds improvements to three pedestrian crossings along Route 7:  
Bartholomew Fair Drive, Potomac View Drive, and Lakeland Drive. The project also 
provides for the design, right of way acquisition, and construction of a shared use path on 
the north side of Route 7 between the pedestrian crossings.

Design Phase

Jim Zeller, DTCI  571.258.3548 James.Zeller@loudoun.gov

Sterling

The first element of this project, pedestrian crossings at three intersections along Route 7 were funded in FY 2019. The additional funding added to this 
project in FY 2021 initiated the development of a shared use path between the pedestrian crossings on the north side of Route 7. In this quarter, DTCI 
staff and the design consultant, JMT, coordinated with Verizon to relocate poles at the intersection of Route 7 and Bartholomew Fair Drive. For the 
shared use path portion of the project, the design consultant, Parsons, developed a concept alignment and initiated preliminary engineering. In the next 
quarter, coordination to acquire ROW and relocate utilities at the Route 7 and Bartholomew Fair Drive/Campus Drive crossing will continue and 
preliminary engineering on the shared use path will be advanced. Completion of the utility relocation phase for the Route 7 crossings is anticipated in 
fall 2021 and design phase completion for the shared use path is anticipated in summer 2022.  

Land, Easement, ROW Phase
0%

Design Phase 90%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Town Payments $566,414

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $566,414

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase 80% 80%

FFE Phase N/A

Construction Phase Completion: Summer 2021

Project Revenue(s)

Cash Proffers $566,414

Total Revenue $566,414

Project Status Update:

This project is being managed by the Town of Hamilton. In this quarter, the construction work including erosion control activities, installation of 
pipes, curb and gutter installation is underway. In the next quarter, the construction work will continue and it is anticiapted to be complete by 
summer 2021.

TOWN OF HAMILTON PEDESTRIAN IMPROVEMENTS

This project provides drainage improvements and repair to the existing pedestrian 
sidewalks along Route 7 – Colonial Highway adjacent to the Town’s western limits.

Design Phase

Tina Staples, Town of Hamilton 540.338.2811  Tina.Staples@town.hamilton.va.us

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Catoctin

Land, Easement, ROW Phase
100%

Design Phase 100%

Construction Phase 80%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $11,325

Town Payments $25,494,333

FFE $0

Land $0

Contingency $1,900,000

Total Project Cost: $27,405,658

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  95% 95%

FFE Phase N/A

Construction Phase Completion: Summer 2021

Project Revenue(s)

Proffers $482,333

NVTA 30% $3,361,000

Local Tax Funding $11,450,325

NVTA 70% $12,112,000

Total Revenue $27,405,658

Project Status Update:

This project is being administered by the Town of Hillsboro; the construction contract was awarded to Archer Western Construction LLC. In this quarter, 
the construction work continued for east and west roundabouts, Highwater and Gaver Mill sanitary sewer forcemain/laterals. The curb and gutter 
installation, retaining wall, utility relocation, driveway construction and raised crosswalk were completed. Several other activities were also in progress 
including field meetings with affected property owners and mail kiosk installation and reopened roadway to two-way traffic on May 28, 2021. In 
addition, the virtual public "Compass" group meetings will continue over the period. In the next quarter, construction work will continue including 
design of the wastewater package plant, land acquisition for package plant, mail kiosk, permanent roadway signage and landscaping.

TOWN OF HILLSBORO TRAFFIC CALMING & PEDESTRIAN IMPROVEMENTS

This project constructs traffic calming and pedestrian safety improvements on Route 9 
between Route 690 and Stony Point Road. The ultimate project will construct two 
roundabouts, drainage improvements, and burial of overhead utility lines.

Construction

Mayor Vance, Town of Hillsboro   540.668.6966   Mayor@hillsborovirginia.org

Bob Brown, DTCI 703.777.0122   Bob.Brown@loudoun.gov

Blue Ridge

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase  95%

92% 94% 96% 98% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design $150,000

Construction $0

FFE $0

Land $0

Other $180,000

Proffered Land $0

Total Project Cost: $330,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Concept Design Phase 100% 100%

Design Phase  50% 50%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Fall 2021

Project Revenue(s)

Gas Tax $150,000

NVTA 30% $180,000

Total Revenue $330,000

Project Status Update:

This project is managed by the Town of Lovettsville. In this quarter, a virtual public hearing was held on April 15, 2021; comments received from 
this meeting are being incorporated. The design engineer also coordinated with VDOT for review comments received on Design Waiver Request. In 
the next quarter, the design work will continue to incorporate comments from public meeting and VDOT's review comments, and the design 
engineer will coordinate with utility companies on conflicts from proposed design layout.

TOWN OF LOVETTSVILLE BROADWAY STREETSCAPE PHASE 2A

This project provides for the design, ROW, and construction of sidewalk improvements 
along Broadway Street from Park Place to Light Street.  

Design Phase

Joe Betts, Town of Lovettsville 540.755.3005  jbetts@lovettsvilleva.gov

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Catoctin

Land, Easement, ROW Phase
0%

Concept Design Phase 100%

Design Phase  50%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design $165,000

Construction $0

FFE $0

Land $0

Other $0

Proffered Land $0

Total Project Cost: $165,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Concept Design Phase 100% 100%

Design Phase 50% 50%

Construction Phase  0% 0%

FFE Phase N/A

 Design Phase Completion: Fall 2021

Project Revenue(s)

NVTA 30% $165,000

Total Revenue $165,000

Project Status Update:

This project is managed by the Town of Lovettsville. In this quarter, a virtual public hearing was held on April 15, 2021; comments received from this 
meeting are being incorporated. The design engineer also coordinated with VDOT for review comments received on Design Waiver Request. In the next 
quarter, the design work will continue to incorporate comments from public meeting and VDOT's review comments, and the design engineer will 
coordinate with utility companies on conflicts from proposed design layout.

TOWN OF LOVETTSVILLE CHURCH ST. & PENNSYLVANIA AVE. SIDEWALK IMP.

This project provides for improvements to the sidewalk at South Church Street and East 
Pennsylvania Avenue.  In addition to sidewalks, improvements include roadway 
widening, storm water management, and street lights. 

Design Phase

Joe Betts, Town of Lovettsville 540.755.3005  jbetts@lovettsvilleva.gov

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Catoctin

Land, Easement, ROW Phase
0%

Concept Design Phase 100%

Design Phase 50%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Countywide

PROJECT BUDGET & SCHEDULE

Budget

Professional Services $390,733

Utility Relocation $0

Land $0

Construction $1,050,000

Personnel $60,898

Contingency

Total Project Cost: $1,501,631

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase  10 % 10%

Construction Phase  0% 0%

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding $1,236,733

General Obligation Bonds $0

Cash Proffers $264,898

NVTA 30% Local

Total Revenue $1,501,631

Project Status Update:

At the July 21, 2020 Board of Supervisors Business Meeting, the Board directed (9-0) to forward the top twelve prioritized projects as identified in 
Item 8, Sidewalk and Trail Program Update, to the Fiscal Year 2022 CIP process for deliberations and programming. Conceptual designs, schedules 
and funding for the top twelve prioritized projects as identified in the July 21, 2020 Board of Supervisors Business Meeting Action Item 8, Sidewalk & 
Trail Program Update, were identified for funding in the adopted FY 2022 budget. In Q1 FY 2022, the design of the top priority sidewalk and trail gap 
projects will commence with ROW, utilities and construction to follow through the CIP cycle. In this quarter, conceptual designs and cost estimates 
have been initiated for the second tier of priority projects (Rank 13-25) and will be completed for review in development of the FY 2023 CIP.

SIDEWALK & TRAIL PROGRAM

This project provides for planning, design, right-of-way acquisition, and construction
of improvements for approximately three to five miles of sidewalks and trails per
year. Construction and improvements will vary depending on the project. Annual
mileage will vary based on degree of land acquisition and utility relocations the
improvements require. This project serves as a funding source account. Once specific 
project locations are identified, funds are transferred to the specific project account.

Design Phase

John Thomas, DTCI 571.258.3465  John.Thomas@loudoun.gov

Eloisa Thring, DTCI 571.258.3526  Eloisa.Thring@loudoun.gov

Countywide

Land, Easement, ROW Phase
0%

Design Phase  10 %

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Sidewalks & Trails

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Countywide

PROJECT BUDGET & SCHEDULE

Budget

Professional Services $407,000

Utility Relocation $0

Land $0

Construction $0

Personnel $12,563

Contingency $33,000

Total Project Cost: $452,563

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase  0 % 0%

Construction Phase  0% 0%

Design Phase Completion: Spring 2023

Project Revenue(s)

Local Tax Funding $309

Cash Proffers $12,254

NVTA 30% $440,000

Total Revenue $452,563

Project Status Update:

In this quarter, a purchase order was issued to task order design consultant Kimley-Horn on May 10, 2021, to perform the trail crossing design. In the 
next quarter, field investigations and initial concept design will be initiated.  

W&OD AT-GRADE CROSSING IMPROVEMENTS

This project provides funding for various improvements at several Washington and Old 
Dominion (W&OD) trail crossings spanning the length of the W&OD within the 
unincorporated areas of the County. Improvements may include the realignment of trail 
crossings, the construction of median refuge, the installation of flashing warning signs, 
tree trimming and clearing, and the restriction of parking. 

Design Phase

Jim Zeller, DTCI 571.258.3458  James.Zeller@loudoun.gov

Bruce Thornberry, DTCI 703.737.8821  Bruce.Thornberry@loudoun.gov

Countywide

Land, Easement, ROW Phase
0%

Design Phase  0 %

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Transit Projects

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $1,500,000

Construction $2,500,000

FFE $0

Land $0

Personnel $23,591

Total Project Cost: $4,023,591

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 23% 23%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion Fall 2022

Project Revenue(s)

Local Tax Funding - Roads $2,500,581

Fund Balance $1,500,000

Proffers $23,010

Total Revenue $4,023,591

Project Status Update:

Countywide

The bus stop improvements are being implemented using a phased approach based on ease of implementation, permitting requirements, the need to 
acquire ROW, and ridership. Upgrades that require minimal design, can be implemented using broad multi-site permits, require no ROW acquisition, 
and have higher utilization rates and will be performed first. More difficult locations requiring site specific plan submissions, individual permits, and 
ROW acquisition will require more time to develop. In this quarter, the design consultant, RK&K, submitted a package of 13 bus stop upgrades to 
VDOT on April 27, 2021. Review comments for bus stop upgrades in the Town of Leesburg were received in May 2021 from the Town. RK&K 
addressed the Town comments and resubmitted the package. In the next quarter, DTCI staff will work with job order contractors to develop costs 
proposals for the bus stop upgrades and RK&K will follow-up with the Town of Leesburg and VDOT on approvals to perform the upgrades. RK&K 
will also begin development of additional bus stop upgrade packages.  

LOCAL FIXED-ROUTE BUS STOP IMPROVEMENTS

This project funds design and construction of bus stop improvements across the County to 
bring bus stops into ADA compliance. 

Design Phase, Construction Phase

Jim Zeller, DTCI 571.258.3458  James.Zeller@loudoun.gov

Tyler Cockrell DTCI 703.777.0396  Tyler.Cockrell@loudoun.gov

Countywide

Land, Easement, ROW Phase
0%

Design Phase 23%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Transit Projects

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $675,000

Construction $4,589,741

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $5,264,741

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 30% 30%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Spring 2022

Project Revenue(s)

Local Tax Funding $555,954

CMAQ $3,971,000

Smart Scale $700,000

Proffers $37,787

Total Revenue $5,264,741

Project Status Update:

.

In this quarter, the design consultant, J2 Engineers, addressed the Town of Purcellville's rezoning and Special Use Permit (SUP) application 
comments and resubmitted the packages to the Town in June 2021. In the next quarter, J2 Engineers will follow-up with the Town on the 
applications and will follow-up with VDOT on the national environmental policy act (NEPA) document submitted.

WESTERN LOUDOUN PARK & RIDE LOT

This project provides for the design and construction of a minimum 250 space surface 
park and ride lot on a site adjacent to the proposed Fields Farm Park. 

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Tyler Cockrell, DTCI  703.737.8525  Tyler.Cockrell@louodun.gov

Blue Ridge

Land, Easement, ROW Phase
0%

Design Phase 30%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Transit Projects

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington, Glass, Letourneau

PROJECT BUDGET & SCHEDULE

Budget

Design $274,725

Construction $0

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $274,725

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 40% 40%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: TBD

Project Revenue(s)

CMAQ

RSTP

Local Tax Funding $274,725

Total Revenue $274,725

Project Status Update:

This project is being administered by VDOT. In this quarter, the virtual public hearing was held on May 27, 2021 and transcript is under 
preparation. In the next quarter, public hearing transcript will be finalized and design approval package is expected to be submitted in fall 2022 to 
the Board for endorsement. The project expects to commence construction in late 2022 of its first segment, a shared use path on Route 606. 

METRO STATION AREA PEDESTRIAN IMPROVEMENTS

This project provides for sidewalks, shared-use trails, crosswalks, and intersection 
improvements to improve pedestrian access to the Silver Line Metrorail Stations (Loudoun 
Gateway and Ashburn).

Design Phase

Susan Glass, DTCI  703.777.0251  susan.glass@loudoun.gov

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Blue Ridge, Broad Run, Dulles

Land, Easement, ROW Phase
0%

Design Phase 40%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington, Letourneau

PROJECT BUDGET & SCHEDULE

Budget

Design $573,040

Construction $4,956,821

FFE $0

Land $634,592

Proffered Land $0

Total Project Cost: $6,164,454

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

ROW Acquisition Phase Completion: Fall 2021

Project Revenue(s)

General Obligation Bonds $2,000,000

NVTA 30% $2,421,000

Local Tax Funding $1,600,000

Proffers $143,454

Total Revenue $6,164,454

Project Status Update:

Design plans for the intersection and roadway improvements were originally approved by B&D on January 19, 2020 and a subsequent plan revision was 
approved by B&D on December 18, 2020. In this quarter, offer letters were hand delivered to Kirkpatrick Farms on April 29, 2021 and remaining offer 
letters for other properties were sent in May 2021. In the next quarter, ROW acquisition will continue.  

BRADDOCK ROAD/SUMMERALL/SUPREME INTERSECTION

This project provides for the installation of a traffic signal and turn lanes at the 
intersection of Braddock Road (Route 620) and Supreme Drive (Route 1257)/Summerall 
Drive (Route 1258). The missing half-section of Braddock Road near the subject 
intersection will be widened from two lanes to four lanes.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Suheili Perez-Jimenez, DTCI 571.258.3213  Suheili.Perez@loudoun.gov

Blue Ridge, Dulles

Land, Easement, ROW Phase
0%

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $1,091,125

Construction $965,000

Contingency $35,000

Owner Costs $150

Personnel $21,260

Total Project Cost: $2,112,535

Project Phase Progress (Tall Cedars Pkwy. & Elk Lick Rd. Improvements):

Land, Easement, ROW Phase 0% 0%

Design Phase 100% 100%

Construction Phase  40% 40%

FFE Phase N/A

ROW Acquisition Phase Completion: Summer 2021

Project Revenue(s)

Local Tax Funding $2,091,799

Proffers $20,736

Total Revenue $2,112,535

Project Status Update:

Letourneau

This “project” is actually two independent projects – intersection improvements at Route 50 & Elk Lick Road and intersection improvements at Tall 
Cedars Parkway and Elk Lick Road. The Route 50 & Elk Lick Road project is in the construction phase and Tall Cedars Parkway & Elk Lick Road 
project is in the ROW acquisition phase. In this quarter, demolition of westbound and eastbound traffic features were completed at Route 50 and Elk 
Lick Road.  In addition, construction of the storm water infrastructure expansion and curb and gutter have been completed. In the next quater, the 
contractor is expected to begin asphalt improvements and permanent stripping along with final grading and seeding. For the permanent improvements at 
Tall Cedars Parkway and Elk Lick Road, plats were submitted to B&D on April 30, 2021, for second submission. Appraisals have also been initiated.

ELK LICK ROAD INTERSECTION IMPROVEMENTS

This project provides for the closure of the median at Route 50 and Elk Lick Road and 
converting the access at Elk Lick Road to right in/right out, improvements to Defender 
Drive between Elk Lick Road and South Riding Boulevard, and intersection 
improvements at Elk Lick Road and Tall Cedars Parkway.

Design and Construction

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Suheili Perez, DTCI 571.258.3213 Suheili.Perez@loudoun.gov (design)                            
James Blair, DTCI 571.258.3122 James.Blair@loudoun.gov (construction)
Dulles

Land, Easement, ROW Phase
0%

Design Phase 100%

Construction Phase  40%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $1,200,000

Construction $11,690,000

Personnel $327,930

Land $1,110,000

Other $1,364,110

Total Project Cost: $15,692,040

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 60% 60%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Winter 2022

Project Revenue(s)

NVTA 70% $14,000,000

Local Tax Funding $43,303

Proffers $1,648,737

Total Revenue $15,692,040

Project Status Update:

In this quarter, the design consultant, J2 Engineers, submitted 60% design plans to VDOT and B&D in May 2021. In the next quarter, J2 Engineers will 
address 60% plan comments and will begin coordination with utility providers on relocations.  
                                                                                                                                                                                                        

EVERGREEN MILLS RD. REALIGNMENTS - RESERVOIR RD. & WATSON RD.

The project provides for the planning, design, right-of-way acquisition, and construction of 
the realignments of Evergreen Mills Road at the intersection of Reservoir Road and Watson 
Road.

Design Phase

Jim Zeller, DTCI 571.258.3458  James.Zeller@loudoun.gov

Marie Caraballo, DTCI  703.771.5905  Marie.Caraballo@loudoun.gov

Blue Ridge

Land, Easement, ROW Phase
0%

Design Phase 60%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Countywide

PROJECT BUDGET & SCHEDULE

Budget

Design $1,854,000

Construction $3,700,000

FFE $0

Land $0

Other $0

Total Project Cost: $5,554,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 30% 30%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: N/A

Project Revenue(s)

Local Tax Funding $5,554,000

Total Revenue $5,554,000

Project Status Update:

Last quarter, at the July 21, 2020 Board of Supervisors Business Meeting, the Board directed (9-0) intersection improvements for the top ten prioritized 
projects as identified in Item 7, Intersection Improvement Program Update, to the Fiscal Year 2022 CIP process for deliberations and programming. In 
this quarter, schedules and funding for the top ten prioritized projects as identified in the July 21, 2020 Board of Supervisors Business Meeting Action 
Item 7, Intersection Improvement Program Update, were included in the adopted FY 2022 CIP budget. Additionally, concept development for further 
analysis of each of the seven additional intersections, as identified in the June 16, 2020 Board of Supervisors Business Meeting Information Item I-2. 
began during this quarter. Implementation for the top ten prioritized projects will begin with design in Q1 of FY 2022 and continue through ROW, 
utility and construction throughout the CIP cycle.

INTERSECTION IMPROVEMENTS

This new program provides funding for installation of improvements of five intersections 
and one roundabout per year. 

Design Phase

Eloisa Thring, DTCI 571.258.3526 Eloisa.Thring@loudoun.gov

Laura Ghosh, DTCI  571.258.3526  Laura.Ghosh@loudoun.gov

Countywide

Land, Easement, ROW Phase
0%

Design Phase 30%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Umstattd

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $0

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $0

Project Phase Progress:

Land, Easement, ROW Phase 95% 95%

Design 100% 100%

Construction Phase  70% 70%

FFE Phase N/A

Design/Build Phase Completion: Fall 2021

Project Revenue(s)

NVTA 70% $0

RSTP $0

Total Revenue $0

Project Status Update:

This project is being managed by VDOT on behalf of the Town of Leesburg. In this quarter, bridge deck was poured and bridge superstructure work 
continued. Work included utility relocations, drainage, paving, curb and flatwork, lighting, signal and intelligent transportation system (ITS) 
infrastructure installation and bridge structural work. In the next quarter, construction work on Battlefield Parkway and bridge ramps will continue in 
preparation for the planned opening of Battlefield Parkway in summer 2021. Once the Battlefield Parkway is reopened to vehicle traffic, pedestrian 
access (on Battlefield Parkway) will be prohibited during remaining timeframe of construction and the signal at Cardinal Park Drive, as well as ingress 
and egress from westbound Route 7.

ROUTE 7/BATTLEFIELD PARKWAY INTERCHANGE

This project provides for the planning, design, ROW acquisition and construction of an 
interchange at the intersection of Route 7 and Battlefield Parkway within the Town of 
Leesburg.

Design Phase

Bud Siegel Town of Leesburg 703.771.2743 Bsiegel@leesburgva.gov

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Leesburg

Land, Easement, ROW Phase
95%

Design 100%

Construction Phase  70%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington, Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design $1,615,000

Construction $0

FFE $0

Land $500,000

Personnel $33,235

Total Project Cost: $2,148,235

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 30% 30%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Fall 2022

Project Revenue(s)

Local Tax Funding $115,818

Smart Scale $2,000,000

Proffer $32,417

Total Revenue $2,148,235

Project Status Update:

In this quarter, the design consultant, Volkert, and DTCI staff met with VDOT on April 16, 2021, to review comments to the Interchange Modification 
Report (IMR). Based on VDOT's comments, the IMR is being updated. To be consistent with the Town of Purcellville's transportation plan, a trail 
along the west side of Route 287 between the eastbound Route 7 exit ramp and East Gate Drive is being added to the project scope. The NEPA 
document is also be updated to incorporate the trail. In the next quarter, the updated IMR and NEPA document will be submitted to VDOT and a public 
information meeting will be scheduled. 

ROUTE 7/287 INTERCHANGE

This project provides for the planning, design, right-of-way acquisition and construction 
of improvements for the Route 7 and Berlin Turnpike (Route 287) Interchange.

Design Phase

Jim Zeller,  DTCI  571.258.3458  James.Zeller@loudoun.gov

Gary Pozzouli, DTCI  571.258.3380  Gary.Pozzouli@loudoun.gov

Blue Ridge, Catoctin

Land, Easement, ROW Phase
0%

Design Phase 30%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name

Project Description

Project Type Interchanges & Intersections

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $5,905,000

Construction $3,845,000

FFE $0

Land $2,000,000

Other $0

Personnel $182,283

Total Project Cost: $11,932,283

Project Phase Progress:

Land, Easement, ROW Phase 15% 15%

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Summer 2021

Project Revenue(s)

Fund Balance $1,504,489

General Obligation Bonds $6,000,000

Local Tax Funding (Roads) $405,000

NVTA (30%) $3,845,000

Proffers $177,794

Total Revenue $11,932,283

Project Status Update:

In this quarter, the design consultant, Dewberry, and DTCI staff met with VDOT staff on April 20, 2021, to discuss outstanding review comments 
related to the project's drainage design. As a result of the meeting, the design team and VDOT agreed to a strategy to resolve VDOT's outstanding 
drainage comments. The Commonwealth Transportation Board approved the limited access control change on April 21, 2021. The updated 100% plans 
were submitted to VDOT and B&D in June 2021. Updated plats are in review with the Town of Purcellville. In the next quarter, coordination with the 
Town of Purcellville on plat review, utility coordination, and ROW acquisition efforts will continue. Due to the additional time needed to process the 
limited access control change and to address VDOT's drainage comments, design phase completion has been extended from spring 2021 to summer 
2021. 

ROUTE 7 & ROUTE 690 (HILLSBORO ROAD) INTERCHANGE

The project funds the design, right-of-way acquisition, and construction of an 
interchange at Route 7 and Route 690 in Purcellville.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Gary Pozzouli, DTCI  571.258.3380  Gary.Pozzouli@loudoun.gov

Blue Ridge

Land, Easement, ROW Phase
15%

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington, Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design $1,228,000

Construction $12,300,000

FFE $0

Land $955,000

Personnel $88,271

Total Project Cost: $14,571,271

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 99% 99%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Summer 2021

Project Revenue(s)

Proffers $314,097

General Obligation Bonds $13,255,000

NVTA 30% $1,000,000

Local Tax Funding $2,174

Total Revenue $14,571,271

Project Status Update:

In this quarter, the design consultant, Wallace Montgomery, received comments from VDOT and B&D on the 100% design plans and floodplain 
alternation. Wallace Montgomery addressed the comments and resubmitted the plans to VDOT and B&D in May 2021. Plats were submitted to B&D 
for second submission in June 2021. Plans and estimates have been received from utility providers for relocations. In the next quarter, utility 
coordination will continue and preparations will be made for ROW acquisition. Design phase completion has been extended from spring 2021 to 
summer 2021 due to additional time needed to receive VDOT 100% plan drainage comments and to change County utility easements to VDOT utility 
easements on the plans and plats. 

ROUTE 9/ROUTE 287 ROUNDABOUT

The project funds the design, ROW acquisition, and construction of a roundabout at the 
intersection of Route 9/Route 287.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Marie Caraballo, DTCI  703.771.5905  Marie.Caraballo@loudoun.gov

Blue Ridge, Catoctin

Land, Easement, ROW Phase
0%

Design Phase 99%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $1,647,000

Construction $10,007,000

Personnel $91,779

Land $1,552,000

Other $511,000

Contingency $575,000

Total Project Cost: $14,383,779

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 30% 30%

Construction Phase  0% 0%

FFE Phase N/A

Design-Build Procurement Completion: Fall 2021

Project Revenue(s)

General Obligation Bonds $12,845,000

Local Tax Funding $1,284,260

Proffers $254,519

Total Revenue $14,383,779

Project Status Update:

This project is being procured using a design-build delivery method to accelerate construction activity. In this quarter, responses to request for proposal 
(RFP) questions were provided to the shortlisted design-build teams in April 2021. Proprietary meetings were held with the design-build teams on May 
4, 2021. In the next quarter, proposals will be received from the short listed offerors and will be reviewed by the PAG. Preliminary engineering was 
completed for this project as part of the RFP development. Since this project is not following the typical design-bid-built project development format, 
the project milestone has been updated to show the current design-build status, Design-Build Procurement.   

ROUTE 50/TRAILHEAD DRIVE ROUNDABOUT

This project provides for the planning, design, ROW acquisition, and construction of a 
roundabout at the intersection of Route 50 and Trailhead Drive (Route 3395).

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Suheili Perez-Jimenez, DTCI 571.258.3213  Suheili.Perez@loudoun.gov

Blue Ridge

Land, Easement, ROW Phase
0%

Design Phase 30%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Interchanges & Intersections

Project Phase Funding

Program Department Contact

DTCI Contact Suheili Perez-Jimenez, DTCI 571.258.3213  Suheili.Perez@loudoun.gov

Election District

Supervisor Glass

PROJECT BUDGET & SCHEDULE

Budget

Design $1,372,501

Construction $3,898,924

FFE $0

Land $35,000

Other $5,000

Contingency $1,373,986

Total Project Cost: $6,685,411

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

ROW Acquisition Phase Completion: Winter 2022

Project Revenue(s)

Cash Proffers $2,514,627

Local Tax Funding - Roads $206,000

Revenue Sharing $0

Fund Balance $397,081

CMAQ $3,290,703

Smart Scale $277,000

Total Revenue $6,685,411

Project Status Update:

WAXPOOL ROAD  & LOUDOUN COUNTY PARKWAY INTERSECTION

This project provides for the planning, design, right-of-way acquisition and construction 
of intersection improvements at Loudoun County Parkway and Waxpool Road.

Design Phase

Jim Zeller, DTCI 571.258.3548  James.Zeller@loudoun.gov

Broad Run

In this quarter, DTCI staff confirmed with VDOT staff that utility easements can be put in the name of VDOT instead of the County. Putting utility 
easements in the name of VDOT makes the assignment of rights to the easement much simpler since VDOT has a permitting system for this purpose 
while the County does not. As a result of this change, plats are being updated to rename the utility easements as VDOT utility easements. The County 
is also working with VDOT on the approval process for VDOT to accept the easements. In the next quarter, outstanding issues associated with the use 
of VDOT utility easements should be resolved and ROW acquisition activities will begin after ROW authorization is issued by VDOT. Utility 
coordination will also continue. 

Land, Easement, ROW Phase
0%

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $876,640

Construction $11,893,380

FFE $1,500,000

Land $4,600,660

Proffered Land $0

Total Project Cost: $18,870,680

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 75% 75%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Fall 2021

Project Revenue(s)

General Obligation Bonds $9,504,553

Local Tax Funding $5,355,274

Lease Revenue Financing $4,000,000

Proffer Interest 10,853

Total Revenue $18,870,680

Project Status Update:

In this quarter, the design consultant prepared and submitted the 75% design documents. The site plan permit applications are currently in the 
review process. In the next quarter, the 75% design documents review comments will be addressed and the design consultant will initiate the 
development of the 95% design documents.

ALDIE FIRE & RESCUE STATION

This project constructs a 18,000 square foot Fire and Rescue Station in the Aldie area.  
Located along the Route 50 corridor this station will replace the existing Aldie Fire & 
Rescue Station.

Land Acquisition Phase, Design Phase, Construction Phase

Joshua Cooper LCFR 703.777.0333  Joshua.Cooper@loudoun.gov

Kiran Parikh,  DTCI  703.737.8022  Kiran.Parikh@Loudoun.gov

Blue Ridge

Land, Easement, ROW
Phase 100%

Design Phase 75%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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#REF!
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Umstattd

PROJECT BUDGET & SCHEDULE

Budget

Design $13,451,449

Construction $64,338,193

FFE $2,019,500

Land $74,007

Contingency $596,087

Personnel $181,284

Total Project Cost: $80,660,519

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase 30% 30%

FFE Phase 0% 0%

Construction Phase Completion: Winter 2023

Project Revenue(s)

Lease Revenue Financing $76,092,393

Proffer $55,989

Local Tax funding $4,512,136

Total Revenue $80,660,519

Project Status Update:

The construction contract was awarded to Costello Construction on September 20, 2019, and NTP was issued on April 6, 2020. In this quarter, the 
contractor completed the installation of structural steel and the intallation of concrete slab-on-decks. Rooftop mechanical equipment was set, and the 
rough-in of mechanical and electrical systems remains ongoing. Additionally, the Contractor started the installation of spray-on fireproofing, and the 
framing of interior and exterior walls. In the next quarter, the Contractor is expected to complete the installation of spray-on-fireproofing, continue with 
the rough-in of mechanical and electrical systems, and continue with the installation of interior and exterior wall assemblies.   

COURTS PHASE III

This project provides for the design of a new 92,000 square foot courthouse building to 
house the General District Court and Court administrative support programs.  
Construction phase funding is included in the FY 2015 CIP to include parking and 
renovation of the existing Courthouse.

Design Phase, Construction Phase

Joe Kroboth, DTCI 703.771.5107  Joe.Kroboth@loudoun.gov

John Arriaga, DTCI 571.258.3489  John.Arriaga@loudoun.gov

Leesburg

Design Phase 100%

Construction Phase 30%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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#REF!
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Umstattd

PROJECT BUDGET & SCHEDULE

Budget

Professional Services $3,572,000

Planning $634,000

Utility Relocation $0

Owner Costs $0

Personnel $91,000

Contingency $210,000

Total Project Cost: $4,507,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: TBD

Project Revenue(s)

Local Tax funding

Lease Revenue Financing

Cash Proffers 

Total Revenue $0

Project Status Update:

This project remains on schedule to begin program verification in summer 2021, at which time the design will commence. 

COURTS COMPLEX - PHASE IV

This project funds the renovation of the existing courthouse facility.  The renovation will 
improve approximately 58,700 square feet of space including modifications to the Circuit 
Court courtrooms, shared hearing rooms, small courtroom, Circuit Court Judicial offices, 
Circuit Court support areas, Juvenile and Domestic Relations (J&DR) courtrooms, J&DR 
Court Clerk, Court support areas, Juvenile Court Services, Court Administrator, and the 
Circuit Court Clerk. 

Design Phase, Construction Phase

Scott Worrest, DTCI 571.258.3876  Scott.Worrest@loudoun.gov

Sandy Hunter, DTCI 571.258.3034  Sandy.Hunter@loudoun.gov

Leesburg

Design Phase 0%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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#REF!
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities

Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $1,925,000

Personnel $39,431

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $1,964,431

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 5% 5%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Fall 2022

Project Revenue(s)

Local Tax Funding $750,971

Proffer Interest Account $38,460

General Obligation Bonds $1,175,000

Total Revenue $1,964,431

Project Status Update:

Kershner

In this quarter, the scope and budget for the design contract was reviewed and negotiated. The design Contract was awarded to BKV Group, and the 
design kick-off meeting was held on June 10, 2021. BKV is currently working on finalizing the programming and beginning the concept design 
phases. In the next quarter, the concept design will continue, and the MEP selection will commence. The project name was changed to "Fire & Rescue 
- Basic Training Facility" to reflect the CIP. The previously referenced Fire & Rescue Training Academy Expansion project will receive funding in FY 
2026. 

FIRE & RESCUE - BASIC TRAINING FACILITY

This project provides funding to design and construct a recruit training facility on the 
existing Fire-Rescue Training Center property. The facility, to be located on the existing 
Fire and Rescue Training Facility campus, in proximity to the current structural burn 
building, training props, and high bay building. This facility would provide climate-
controlled fully equipped fire station complete with apparatus bays and classrooms for the 
Training Division, Ready Reserve, and other specialized apparatus. The intent is to 
provide support facilities for drill grounds-centric training exercises/programs. 

Design

Joshua Cooper LCFR 703.777.0333  Joshua.Cooper@loudoun.gov

Tina Paris, DTCI 703.771.5564  Tina.Paris@loudoun.gov

Catoctin

Design Phase 5%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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#REF!
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design $1,503,749

Construction $21,020,166

FFE $295,000

Owner Costs $1,123,016

Utilities $20,000

Total Project Cost: $23,961,931

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase 5% 5%

FFE Phase 0% 0%

Construction Phase Completion: Winter 2023

Project Revenue(s)

Lease Revenue Financing $23,565,000

State Grant $396,931

Total Revenue $23,961,931

Project Status Update:

The construction contract was awarded to Howard Shockey & Sons, Inc. on February 24, 2021. In this quarter, the Contractor completed the pre-
construction phase of the project, a pre-construction meeting was held and the NTP was issued on April 12, 2021. The Contractor has graded the site, 
started the installation of sanitary sewer and water service to the building, and has begun to install the building's foundations. In the next quarter, the 
Contractor is expected to complete the installation of sanitary sewer and water service to the building, complete the building's foundations, install 
geothermal wells, rough-in under-slab utilities and begin the installation of the slab-on-grade.

At the February 16, 2021 Business Meeting (9-0) $3,550,000 was approved and appropriated into this capital project.

JUVENILE DETENTION CENTER

This project designs and constructs a new 40-bed Juvenile Detention Center on the 
Government Support Center site off Sycolin Road in Leesburg.  

Construction Phase

Michelle Smith, Family Services 703.771.5205 Michelle.Smith@loudoun.gov

Rob Edwards, DTCI  703.771.5320  Robert.Edwards@loudoun.gov

Catoctin

Design Phase 100%

Construction Phase 5%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion

67



#REF!
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Professional Services $2,200,000

Owner Costs $0

Construction $0

FFE $0

Personnel $68,000

Contingency $110,000

Total Project Cost: $2,378,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 15% 15%

Construction Phase  0% 0%

FFE Phase 0%

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding $0

General Obligation Bonds $0

Cash Proffers

Total Revenue $0

Project Status Update:

In this quarter, the concept design package was completed and reviewed as well as the initation of a traffic study. Also, the design development 
phase started while site Legislative applications are being prepared. In the next quarter, drain field testing to see if a septic system is viable will be 
completed and the site application process will continue. The design development phase will continue through this quarter as well. 

LEESBURG SOUTH STATION 

This project provides funding to design and construct a Fire and Rescue Station to 
improve local response times and fire protection coverage. This facility will be located 
adjacent Sycolin Creek Elementary School. 

Design Phase

Joshua Cooper, LCFR 703.777.0333  Joshua.Cooper@loudoun.gov

Sandy Hunter, DTCI 571.258.3034  Sandy.Hunter@loudoun.gov

Catoctin

Land, Easement, ROW
Phase 0%

Design Phase 15%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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#REF!
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities

Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $2,445,000

Construction $10,705,000

FFE $1,350,000

Land $0

Proffered Land $0

Total Project Cost: $14,500,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 80% 80%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Winter 2022

Project Revenue(s)

Local Tax Funding $1,000,000

General Obligation Bonds $13,500,000

Total Revenue $14,500,000

Project Status Update:

Kershner

In this quarter, the design consultant prepared and submitted the 75% design documents. The site plan permit applications are currently in the review 
process. In the next quarter, the 75% design documents review comments will be addressed and the design consultant will initiate the development of 
the 95% design documents.

LOVETTSVILLE FIRE AND RESCUE STATION REPLACEMENT

This project provides funding to design and construct a replacement Lovettsville Fire and 
Rescue Station. The replacement station will be located adjacent to the existing station on 
Lovettsville Volunteer Fire Rescue Company property that will be annexed into the Town 
of Lovettsville. 

Design Phase

Joshua Cooper LCFR 703.777.0333  Joshua.Cooper@loudoun.gov

Kiran Parikh,  DTCI  703.737.8022  Kiran.Parikh@Loudoun.gov

Catoctin

Land, Easement, ROW
Phase 0%

Design Phase 80%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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#REF!
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $1,370,000

Construction $10,360,000

FFE $2,200,000

Land $455,812

Proffered Land $0

Total Project Cost: $14,385,812

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase 100% 100%

FFE Phase 90% 90%

Construction Phase Completion: Spring 2021

Project Revenue(s)

Local Tax Funding $1,695,812

General Obligation Bonds $12,690,000

Total Revenue $14,385,812

Project Status Update:

Kershner

The construction contract was awarded to Waynesboro Construction on May 28, 2019. NTP was issued on July 24, 2019. In this quarter, the Contractor 
installed all finishes and completed all testing and commissioning of the mechanical and electrical systems. The Certificate of Occupancy was obtainied 
and the project achieved Substantial Completion. In the next quarter, the Contractor will complete their punch list work, furniture will be installed, and 
DFR will schedule their move into the facility.

LUCKETTS FIRE & RESCUE STATION REPLACEMENT

This project provides funding to design and construct a 15,000 square foot fire and rescue 
station to replace the existing Lucketts Volunteer Fire and Rescue Station.  

Design Phase, Construction Phase

Joshua Cooper LCFR 703.777.0333  Joshua.Cooper@loudoun.gov

McKinley Jones, DTCI  571.258.3611 McKinley.Jones@loudoun.gov

Catoctin

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase 100%

FFE Phase 90%

85% 90% 95% 100%

Project Phases

% Completion
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#REF!
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Countywide

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $2,405,000

FFE $0

Contingency $0

Proffered Land $0

Total Project Cost: $2,405,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 100% 100%

Construction of First Tower  15% 15%

FFE Phase 0% 0%

Construction of First Tower Summer 2021

Project Revenue(s)

Local Tax Funding $2,405,000

$0

Total Revenue $2,405,000

Project Status Update:

This project is managed by the Department of Information and Technology (DIT). The special exception application package for the Kirkpatrick tower was 
filed with the County on  July 10, 2020. The application was resubmitted on August 20, 2020 based on initial round of questions. A community mailer was 
sent to anyone living within 0.5-miles of the site and a balloon was flown at the proposed location to provide visual reference to the tower. In addition, an 
online Town Hall was held on November 10, 2020. The item was discussed and approved during Planning Commission meeting on December 14, 2020 (6-3). 
The special exception package for Kirkpatrick tower was approved by Board of Supervisors at its February 10, 2021 Business Meeting (9-0). In this quarter, 
quotes for radio tower equipment were requested. In the next quarter, construction of the tower will begin after getting building permit. 

PUBLIC SAFETY RADIO TOWER COVERAGE SITES

This project consists of two phases.  Phase I will conduct a study which will identify how many 
and where additional towers may be needed, and if existing tower locations should be relocated 
for optimal coverage. Phase II will construct new towers or relocate existing towers.

Construction

Dave Friedrich,  DIT 571.367.8308  Dave.Friedrich@loudoun.gov

Scott Worrest, DTCI 571.258.3876  Scott.Worrest@loudoun.gov

Countywide

Design Phase 100%

Construction of First Tower
15%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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#REF!
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Countywide

PROJECT BUDGET & SCHEDULE

Budget

Design $500,000

Construction $0

FFE $1,260,000

Contingency $0

Proffered Land $0

Total Project Cost: $1,760,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Phase 1 100% 100%

Phase 1 Construction 100% 100%

Overall percent complete 6% 6%

Overall Completion: Summer 2024

Project Revenue(s)

Local Tax Funding $1,760,000

Total Revenue $1,760,000

Project Status Update:

This project is managed by the DIT. All scheduled schools for Phase 1 were completed in the last quarter and acceptance testing was done in this quarter. In 
the next quarter, obtaining quotes for next phase (construction FY 2022) will begin. Funding for this project was requested for FY 2020 - FY 2024; the 
phases of the project will reflect the status of the projects in the current fiscal year. 

PUBLIC SAFETY - SCHOOL EMERGENCY RADIO COVERAGE

This project consists of two phases.  Phase I will conduct a coverage study to determine needs 
and identify schools that need additional equipment to meet coverage requirements. Phase II 
will install and replace the Bi-Directional Amplifiers (BDAs) identified in the study. 

Construction

Dave Friedrich,  DIT 571.367.8308  Dave.Friedrich@loudoun.gov

Scott Worrest, DTCI 571.258.3876  Scott.Worrest@loudoun.gov

Countywide

Phase 1 100%

Phase 1 Construction 100%

Overall percent complete 6%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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#REF!
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $1,838,950

Construction $814,410

FFE $0

Land $1,594,568

Proffered Land $0

Total Project Cost: $4,247,928

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 25% 25%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Fall 2022

Project Revenue(s)

General Obligation Bonds $1,900,000

Local Tax Funding $1,985,407

Cash Proffers $362,521

Total Revenue $4,247,928

Project Status Update:

In this quarter, the design consultant initiated the concept design plans and the County continues to coordinate with the Town of Round Hill regarding 
any Annexation, BLAD, and SPEX submissions required. In the next quarter, the design consultant will continue to develop the 35% concept design 
documents.

ROUND HILL FIRE AND RESCUE STATION REPLACEMENT

This project provides funding to design and construct a new Round Hill Fire Station on a 
County-owned site adjacent to the Town of Round Hill, for Round Hill Fire and Rescue 
Company #4.

Design Phase, Construction Phase

Joshua Cooper LCFR 703.777.0333  Joshua.Cooper@loudoun.gov

Kiran Parikh,  DTCI  703.737.8022  Kiran.Parikh@Loudoun.gov

Blue Ridge

Land, Easement, ROW
Phase 100%

Design Phase 25%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion

73



#REF!
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Saines

PROJECT BUDGET & SCHEDULE

Budget

Design $2,225,000

Construction $12,746,000

FFE $1,250,000

Land $2,200,000

Proffered Land $0

Total Project Cost: $18,421,000

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase  15% 15%

FFE Phase 0% 0%

Construction Phase Completion: Fall 2022

Project Revenue(s)

General Obligation Bonds $16,480,000

Cash Proffers $1,941,000

Total Revenue $18,421,000

Project Status Update:

The construction contract was awarded to Kinsley Construction, Inc. on November 18, 2020, and NTP was issued on February 16, 2021. In this 
quarter, the Contractor installed the tent structure and modular buildings which comprise the interim facility. This includes the installation of all 
utilities, the entrance, and the parking lot for the interim facility. In the next quarter, Fire & Rescue staff will be moved into the interim facility, and the 
Contractor is expected to demolish the existing Sterling Park Safety Center, install utilities, and begin the installation of foundations for the new 
Sterling Park Safety Center.

STERLING FIRE AND RESCUE STATION REPLACEMENT

This project provides funding to design and construct a new 22,000 square foot 
replacement station for the Sterling Volunteer Fire and Rescue Companies.

Construction Phase

Joshua Cooper LCFR 703.777.0333  Joshua.Cooper@loudoun.gov

Joe Rinaldi, DTCI 703.777.0545  Joseph.Rinaldi@loudoun.gov

Sterling

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase  15%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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#REF!
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Countywide

PROJECT BUDGET & SCHEDULE

Budget

Professional Services $125,000

Construction $0

Personnel $15,000

Total Project Cost: $140,000

Project Phase Progress:

Land, Easement, ROW Phase % 0%

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding

Lease Revenue Financing

Cash Proffers 

Total Revenue

Project Status Update:

In this quarter, DTCI began the process to obtain a task order design consultant. In the next quarter, it is anticipated that a designer will be under 
contract and the design will commence.

STATION STORAGE SHEDS

This project provides for the design and construction of storage facilities at three Fire 
Stations.  The storage facilities will be constructed as a free-standing building, and will be 
utilized for general storage and the storage of utility vehicles. 

Design Phase

Joshua Cooper LCFR 703.777.0333  Joshua.Cooper@loudoun.gov

Tina Paris, DTCI 703.771.5564  Tina.Paris@loudoun.gov

Countywide

Land, Easement, ROW
Phase %

Design Phase 0%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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#REF!
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Public Safety Facilities

Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $0

FFE $1,570,000

Land $0

Proffered Land $0

Total Project Cost: $1,570,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  50% 50%

FFE Phase 0% 0%

Design Phase Completion: Winter 2021

Project Revenue(s)

Local Tax Funding $1,570,000

Total Revenue $1,570,000

Project Status Update:

Countywide

This project is managed by DFR. In this quarter, the sole source contract to purchase equipment directly from the manufacturer was executed. DFR 
Staff ordered equipment to be installed in the first 50 apparatus/intersections. DFR Staff is working with VDOT to schedule installations. In the next 
quarter, it is anticipated that installations at first 50 intersections will begin.

TRAFFIC SIGNAL PREEMPTION DEVICES

This project provides funding to equip seventy-six key intersections in the County with 
traffic signal preemption devices.

Construction Phase

Keith Johnson, 703.777.0435  Keith.Johnson@loudoun.gov

Maria Taylor, 703.737.8772  Maria.Taylor@loudoun.gov

Countywide

Design Phase 100%

Construction Phase  50%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Glass

PROJECT BUDGET & SCHEDULE

Budget

Design $6,149,420

Construction $76,544,100

FFE $1,175,000

Land $13,625

Proffered Land $2,189,399

Total Project Cost: $86,071,544

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase N/A

Construction Phase Completion: TBD

Project Revenue(s)

General Obligation Bonds $44,270,000

Cash Proffers $41,801,544

Total Revenue $86,071,544

Project Status Update:

In this quarter, the design team completed the 100% construction documents and prepared the bid documents. In the next quarter, the bids will be 
issued, received and evaluated. The project moved from design phase to construction phase in this quarter, and the construction phase completion 
will be decided based on bids being received and awarded.

ASHBURN RECREATION & COMMUNITY CENTER

This project provides funding to develop a Recreation and Community Center on an 
approximately 18 acre proffered site in the Ashburn Planning Subarea off of Belmont 
Ridge Road.

Design Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Sandy Hunter, DTCI 571.258.3034  Sandy.Hunter@loudoun.gov

Broad Run

Land, Easement, ROW Phase
0%

Design Phase 100%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Briskman

PROJECT BUDGET & SCHEDULE

Budget

Design $375,000

Construction $3,050,000

FFE $0

Other $0

Total Project Cost: $3,425,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 55% 55%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Fall 2021

Project Revenue(s)

Cash Proffers $3,425,000

Total Revenue $3,425,000

Project Status Update:

In this quarter, the SPEX review comments were addressed and the SPEX applications (SPEX-2019-0037, SPEX-2019-0038, and SPEX-2019-0039) 
were resubmitted. The SPEX applications were discussed during June 22, 2021 Planning Commission meeting and the motion was made to send the 
item to a Planning Commission Work Session for further discussion (8-0-1: Miller absent). In the next quarter, an item will be brought to the Planning 
Commission Work Session.  If approved, the SPEX applications will go to the Board in fall 2021 and the site plan will be submitted for review and 
approval.

BLES DISTRICT PARK FACILITY IMPROVEMENTS

This project provides funding for park improvements including:  additional parking 
spaces, safety netting, an updated playground with new equipment, a picnic pavilion, and 
a canoe/kayak launch.

Design Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Rob Balinger, DTCI 703.777.0553  Robert.Balinger@loudoun.gov

Algonkian

Design Phase 55%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $293,000

Construction $16,029

FFE $0

Other $0

Total Project Cost: $309,029

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 5% 5%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Summer 2022

Project Revenue(s)

Cash Proffers $184,029

Local Tax Funding $125,000

Total Revenue $309,029

Project Status Update:

In this quarter the offsite utility extension analysis was reviewed with the design team and presented to PRCS staff. It was determined that each of the 
options presented would meet the PRCS operation needs. the additional utility extension and associated restroom improvements will be presented at an 
FGOEDC meeting for approval, to begin design on the site improvements and utility extensions. The design phase completion has been adjusted to 
coincide with the funding for construction in FY 2023. The project is now reporting a delay in the design phase from fall 2021 to summer 2022. 

BRAMBLETON WEST PARK IMPROVEMENTS

This project provides funding for the design and construction of a press box and stadium 
seating for a field at the Brambleton West Park.  

Design Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Logan Baird, DTCI 571.258.3143  Logan.Baird@loudoun.gov

Blue Ridge

Design Phase 5%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $2,006,815

Construction - Stadium $0

Construction - Softball Lights $0

Land $0

Proffered Land $0

Total Project Cost: $2,006,815

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding $2,006,815

Total Revenue $2,006,815

Project Status Update:

At the Board's December 6, 2016, Business Meeting (9-0), conceptual design of Fields Farm Park was endorsed in conjunction with the endorsement of 
the Fields Farm Park Road design. Through a collaborative effort between the PRCS and LCPS, the park conceptual design involves the transfer of 
current park funding to LCPS to develop a new rectangular artificial turf field adjacent to Woodgrove High School and LCPS granting the County 
Woodgrove High School's current rectangular artificial turf field located closer to the park site for PRCS use and programming. In this quarter, the 
design consultant for the Western Loudoun Park and Ride, J2 Engineers, addressed the Town of Purcellville's rezoning and Special Use Permit (SUP) 
application comments and resubmitted the packages to the Town in June 2021. In the next quarter, J2 Engineers will follow-up with the Town on the 
applications and will follow-up with VDOT on the NEPA document submitted for the Western Loudoun Park and Ride. 

FIELDS FARM PARK 

This project funds the development of a football stadium at Fields Farm Park and lights 
at the softball fields. These amenities will be developed through an agreement between 
Loudoun County and the Upper Loudoun Youth Football League.

Design Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Mark Hoffman, DTCI 703.771.5323 Mark.Hoffman@loudoun.gov

Blue Ridge

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $520,000

Construction $0

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $520,000

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 25% 25%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Fall 2021

Project Revenue(s)

Local Tax Funding $520,000

Total Revenue $520,000

Project Status Update:

In this quarter, DTCI staff met with the design consultant, Dewberry, to refine trail alignment alternatives to provide additional safety measures at 
proposed roadway crossings. In the next quarter, Dewberry will advance the trail alternatives and DTCI staff will schedule the public information 
meeting. 

FRANKLIN PARK TO PURCELLVILLE TRAIL

This project provides funding to develop a trail alignment and preliminary design for a 
recreation trail from Franklin Park to the Town of Purcellville.  

Design Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Tyler Cockrell, DTCI  703.737.8525  Tyler.Cockrell@louodun.gov

Blue Ridge

Land, Easement, ROW
Phase 0%

Design Phase 25%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion

81



FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $16,608,400

Construction $74,656,729

FFE $3,000,000

Land $5,000,000

Proffered Land $0

Total Project Cost: $99,265,129

Project Phase Progress:

Land, Easement, ROW Phase N/A

Design Phase 100% 100%

Construction Phase 65% 65%

FFE Phase N/A

Construction Phase Completion: Fall 2021

Project Revenue(s)

Cash Proffers $52,325,123

Local Tax Funding $5,518,006

General Obligation Bonds $31,845,000

Lease Revenue Financing $9,577,000

Proceeds from Land Sale $0

Total Revenue $99,265,129

Project Status Update:

The construction contract was awarded to HESS Construction on April 22, 2019, and NTP was issued on June 10, 2019. In this quarter, work continued 
on grading, utilities, asphalt paving, installation of curb and gutter, and the spreading of topsoil and mulch. Additionally, work continues on the 
installation of boardwalks, piers, irrigation systems, site and sports lighting. Work also continues on the various structures around the project, to include 
the Hanson House. Lastly, work started on the installation of the disc golf course, the synthetic turf championship fields, the east playground, the 
splashpad, and new traffic signals. In the next quarter, the Contractor is expected to continue their efforts on the activities listed above, and they are 
expected to begin work on the turn lanes into the park from Evergreen Mills Road.

HAL & BERNI HANSON REGIONAL PARK

This project funds the design and construction phase of the 257-acre Hal and Berni 
Hanson Regional Park.  

Design Phase, Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Megan McCarthy, DTCI 703.737.8396   Megan.McCarthy@loudoun.gov

Blue Ridge

Design Phase 100%

Construction Phase 65%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design $1,346,102

Construction $1,858,479

FFE $295,000

Land $6,500

Owner Costs $639,844

Total Project Cost: $4,145,925

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase 20% 20%

FFE Phase 0% 0%

Construction Phase Completion: Summer 2022

Project Revenue(s)

Lease Revenue Financing $1,809,842

Local Tax Funding $2,336,083

Total Revenue $4,145,925

Project Status Update:

The construction contract was awarded to Crisak, Inc. on November 18, 2020, and NTP was issued on January 25, 2021. In this quarter, the Contractor 
completed the building foundations and masonry foundation walls. Sanitary sewer and water services were also installed to the building. The 
construction of under-slab electrical and plumbing rough-in, as well as the installation of the slab-on-grade are ongoing. In the next quarter, the 
Contractor is expected to complete the installation of the slab-on-grade and continue with the installation of masonry walls and electrical rough-in. 

At the February 16, 2021 Business Meeting (9-0), the Board transferred $9,579,075 from the Lovettsville Community Center project to the Lovettsville 
Community Center Construction project in the Capital Projects Fund. 

LOVETTSVILLE COMMUNITY CENTER

This project provides for the design and construction of a new community center building 
in the Town of Lovettsville to replace the existing building.

Design Phase, Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Joe Jacobs, DTCI 703.737.8310   joseph.jacobs@loudoun.gov

Catoctin

Design Phase 100%

Construction Phase 20%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design $1,303,193

Construction $1,212,458

FFE $292,134

Personnel $0

Total Project Cost: $2,807,785

Project Phase Progress:

Land, Easement, ROW Phase 95% 95%

Design Phase 100% 100%

Construction Phase 90% 90%

FFE Phase 0% 0%

Construction Phase Completion: Fall 2021

Project Revenue(s)

General Obligation Bonds $2,384,268

Local Tax Funding $15,000

Gas Tax $408,517

Total Revenue $2,807,785

Project Status Update:

The construction contract was awarded to Dustin Construction on March 27, 2020 and NTP was issued on June 25, 2020. In this quarter the Contractor 
completed the installation of all pre-fabricated concessions and/or restrooms, soccer field lighting, parking lot and street lighting, the equestrian area 
and associated parking lot, and the wood chip walking trail. Additionally, irrigations systems for the athletic fields have been completed and the playing 
surfaces have been planted. Permanent power to the park was established this quarter. In the next quarter, the Contractor is expected to complete 
athletic field fencing, all roads and parking lots, and park signage.

LOVETTSVILLE DISTRICT PARK

This project provides for the design and construction of a District Park to serve the 
Lovettsville area on a 91-acre County-owned site.  The park will contain seven athletic 
fields, restrooms, concessions, maintenance facilities and an equestrian area.

Design Phase, Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Joe Rinaldi, DTCI 703.777.0545  Joseph.Rinaldi@loudoun.gov

Catoctin

Land, Easement, ROW
Phase 95%

Design Phase 100%

Construction Phase 90%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design $2,674,000

Construction $47,940

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $2,721,940

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 98% 98%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Summer 2021

Project Revenue(s)

Fund Balance

Local Tax Funding $2,464,166

Cash Proffers $257,774

Total Revenue $2,721,940

Project Status Update:

In this quarter, the design consultant continuted to prepare the 100% construction documents and began preparing the bid documents. In the next 
quarter, the design documents will be completed, the building permits will be initiated, and the bid will be issued.

PHILIP A. BOLEN MEMORIAL PARK - PHASE II

This project provides funding to design four permanent restroom and concession facilities 
in FY 2017. With funding in FY 2021 allocated for construction, along with removing the 
large existing dirt stockpile on the property and developing two practice fields with 
associated parking. 

Design Phase, Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Kiran Parikh, DTCI   703.737.8022  Kiran.Parikh@loudoun.gov

Catoctin

Land, Easement, ROW
Phase N/A

Design Phase 98%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Glass

PROJECT BUDGET & SCHEDULE

Budget

Design $800,000

Construction $2,734,005

FFE $665,995

Land $0

Proffered Land $0

Total Project Cost: $4,200,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  100% 100%

FFE Phase 0% 0%

Construction Phase Completion: Spring 2021

Project Revenue(s)

Cash Proffers $4,200,000

Total Revenue $4,200,000

Project Status Update:

The construction contract was awarded to Waynesboro Construction on June 9, 2020, and NTP was issued on August 13, 2020. In this quarter, the 
Contractor completed all work necessary to achieve Substantial Compeltion for the project, to include: utilities, the installation of topsoil, landsaping, 
pedestrian paths, parking lots, field netting, fencing, site furnishing, playground and fitness euipment, the off-leash pet area, shade structures, picnic 
pavillions, tennis and pickleball court, horsehoe pits, bocce court, and all work associated with the concession/restroom facility. In the next quarter, the 
Contractor is expected to complete all punchlist work and PRCS will coordinate opening of the park to the public. The project was scheduled to 
complete by summer 2021 and it was completed ahead of schedule.

POTOMAC GREEN COMMUNITY PARK

This project provides funding to complete and provide furnishings and equipment at the 
Potomac Green Community Park.  The park is being constructed by a developer as an in-
kind proffer and the 28-acre park site was proffered to the County.

Design Phase, Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Megan McCarthy, DTCI 703.737.8396  Megan.McCarthy@loudoun.gov

Broad Run

Land, Easement, ROW Phase
N/A

Design Phase 100%

Construction Phase  100%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion

86



FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Briskman

PROJECT BUDGET & SCHEDULE

Budget

Design $262,815

Construction $1,202,680

FFE $0

Land

Proffered Land

Total Project Cost: $1,465,495

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 65% 65%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: Summer 2021

Project Revenue(s)

Cash Proffers $1,465,495

Total Revenue $1,465,495

Project Status Update:

In this quarter, SPEX -2019-0035 was approved by the Planning Commission at their April 27, 2021 meeting (6-2-1: Barnes and Kirchner opposed; 
Hayes absent). The SPEX application was approved at Board of Supervisors Public Hearing held on June 9, 2021 (9-0). In the next quarter, the Site 
Plan and remaining construction documents will be finalized, bid documents will be prepared, and the bid will be issued.

POTOMACK LAKES SPORTSPLEX AND HENCKEN FIELD

This project provides funding to design and construct two turf fields at the Potomack 
Lakes SportsPlex.

Design Phase, Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Logan Baird, DTCI 571.258.3143  Logan.Baird@loudoun.gov

Algonkian

Land, Easement, ROW
Phase N/A

Design Phase 65%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Professional Services $436,000

Planning $75,000

Owner Costs $0

Construction

Personnel $19,000

Contingency $28,000

Total Project Cost: $558,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 10% 10%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding 

General Obligation Bonds

Cash Proffers

Total Revenue $0

Project Status Update:

In this quarter, The SPEX-2021-0025 application was submitted to DPZ for review. In the next quarter, the review of the SPEX application will 
continue.

SCOTT JENKINS PARK - PHASE III

The Park includes five athletic fields - four diamond fields and one rectangular field.  
Supporting amenities include athletic field lighting, fencing, public utilities, parking, and 
access from a public road. It also includes landscaping, public restroom, concessions, 
irrigation, pavilions, and bleachers. This phase of the project, Phase III, proposes funding 
in FY 2021 to light all five athletic fields.

Design Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Rob Balinger, DTCI, 703.777.0553  Robert.Balinger@loudoun.gov

Catoctin

Land, Easement, ROW
Phase N/A

Design Phase 10%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Saines

PROJECT BUDGET & SCHEDULE

Budget

Design $1,730,000

Construction $13,229,045

FFE $542,955

Land $0

Proffered Land $0

Total Project Cost: $15,502,000

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase 60% 60%

FFE Phase 0% 0%

Construction Phase Completion: Fall 2021

Project Revenue(s)

General Obligation Bonds $11,582,000

Cash Proffers $3,920,000

Total Revenue $15,502,000

The construction contract was awarded to Forrester Construction on November 26, 2019, and NTP was issued on January 24, 2020. In this quarter, 
much of the building envelope was installed to include spray insulation, exterior brick, windows and doors. In the interior of the building, the 
Contractor has begun to install drywall partitians, doors, windows, paint and gym equipment. The Contractor has begun to install retaining walls, 
sidewalks and stairs. Additionally, Dominion Energy completed their installation of primary and secondary electrical services to the facility. In the next 
quarter, the Contractor is expected to complete the building envelope with the installation of metal panels and trim. The Contractor is also expected to 
complete interior finishes such as drywall partitions, doors, windows, flooring, paint, cabinetry and lighting fixtures. The start-up and testing of 
mechanical, electrical and plumbing equipment is also expected to begin next quarter. The Contractor is expected to complete retaining walls, 
sidewalks, stairs and begin the installation of the parking lot.

STERLING COMMUNITY CENTER

This project provides for the renovation of the community center building including the 
expansion of community center programming in the current Sterling Library space.

Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Rob Edwards, DTCI  703.771.5320  Robert.Edwards@loudoun.gov

Sterling

Land, Easement, ROW
Phase 100%

Design Phase 100%

Construction Phase 60%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion

89



FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Umstattd

PROJECT BUDGET & SCHEDULE

Budget

Payment to Towns $4,000,000

Total Project Cost: $4,000,000

Project Phase Progress:

Land, Easement, ROW Phase % 0%

Design Phase 10% 10%

Construction Phase 0% 0%

FFE Phase 0% 0%

Design Phase Completion: Fall 2022

Project Revenue(s)

Local Tax Funding $4,000,000

Total Revenue $4,000,000

This project is managed by the Town of Leesburg. In this quarter, the design consultant began topographic and cultural resource surveys as well as on-
site geotechnical and structural investigations. In the next quarter, the 60% design documents will be completed for Town's review and environmental 
review will be initiated. Due to pandemic, the request for proposal and contract negotiations to retain design consultant took longer than anticipated 
schedule, which resulted in delay of four months. In addition, based on design consultant's review, it is anticipated that permitting process will take 
more time than initially projected and the project is now reporting delay from fall 2021 to fall 2022.

TOWN OF LEESBURG - VETERANS PARK

This project provides funding for the design and construction of improvements to 
Veteran's Park in the Town of Leesburg. The Town acquired the 86-acre park along the 
Potomac River in March 2000. The Town requested that the County provide funding for 
the development of the Park since County residents will share in the use and benefit of the 
Park. Ongoing operations and maintenance expenses are the responsibility of the Town of 
Leesburg.

Construction Phase

Mark Novak, PRCS 703.737.8992  Mark.Novak@loudoun.gov

Scott Worrest, DTCI 571.258.3876  Scott.Worrest@loudoun.gov

Leesburg

Land, Easement, ROW
Phase %

Design Phase 10%

Construction Phase 0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Parks, Recreation & Culture Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Construction $238,462

FFE $0

Land $0

Other $185,000

Proffered Land $0

Total Project Cost: $423,462

Project Phase Progress:

Land, Easement, ROW Phase 10% 10%

Design Phase 75% 75%

Construction Phase  0% 0%

FFE Phase  0% 0%

Phase 3 Completion: Fall 2021

Project Revenue(s)

Cash Proffers $423,462

Total Revenue $423,462

Project Status Update:

This project is managed by the Town of Round Hill. Phases 1 and 2 of this project are complete. All updates pertain to Phase 3, which includes: outdoor 
classroom, permanent restroom facilities, Americans with Disabilities Act (ADA) walkway and viewing platform, kayak and canoe launch, small 
pavilion, and engineering for the stabilization of the Stone House. In this quarter, installation of the electric line (that will serve the future restroom, 
future pavilion and future security cameras) commenced. The Town also submitted a Building Permit to the County on May 19, 2021 for kayak launch 
and is awaiting its approval. In February 2021, the Town reviewed the proposals for the new waterline that will serve the new restroom at Sleeter Lake 
Park. The Town Council approved the contract for the waterline on March 17, 2021 and work is now scheduled to start in July 2021. The Town also 
worked on the design of the new Pavilion in this quarter, but decided to wait to move forward on this project until the cost of lumber/construction goes 
down or a different and more affordable material is chosen. The Town hired an Architect Intern for the summer 2021 to help with this project and 
Town's engineer is currently working on an exhibit to submit to the County for a Building Permit. Further, the Town has decided to purchase a pre-fab 
bathroom. Once the new waterline is complete, the Town will complete the exhibit to submit to the County for a Building Permit in August 2021. In the 
next quarter, the installation of electric line will continue and the Town projects to submit Building Permits for pre-fab bathroom and Pavillion.

TOWN OF ROUND HILL SLEETER LAKE PARK

This project provides for the construction of improvements to the existing road network 
and development of a new system of trails to facilitate the opening of Sleeter Lake Park. 
This is Phase III of the project. 

Design Phase

Melissa Hynes, Town of Round Hill  540.338.7878  Mhynes@roundhillva.org

Scott Worrest, DTCI 571.258.3876  Scott.Worrest@loudoun.gov

Blue Ridge

Land, Easement, ROW
Phase 10%

Design Phase 75%

Construction Phase  0%

FFE Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Health & Welfare Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor TBD

PROJECT BUDGET & SCHEDULE

Budget

Professional Services $560,000

Construction $0

Land $480,000

Personnel $58,141

Total Project Cost: $1,098,141

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase 0% 0%

Design Phase Completion: TBD

Project Revenue(s)

Local Tax Funding $481,432

Lease Revenue Financing $560,000

Cash Proffers $56,709

Total Revenue $1,098,141

Project Status Update:

In this quarter, DTCI and MHSADS continue to work to identify a location for this facility. In the next quarter, a location should be determined and 
the next phases of design will be discussed.

EASTERN LOUDOUN DEVELOPMENTAL SERVICES GROUP RESIDENCE

This project provides funding for the design and construction of a single level house in 
eastern Loudoun to serve four to five clients, and provides staff office space in the 
dwelling. 

Design Phase, Construction Phase

Michelle Smith, Family Services 703.771.5205 Michelle.Smith@loudoun.gov

Tina Paris, DTCI 703.771.5564  Tina.Paris@loudoun.gov

TBD

Design Phase 0%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type Health & Welfare Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Professional Services $450,000

Construction $1,546,569

FFE $128,431

Land $0

Proffered Land $0

Total Project Cost: $2,125,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  0% 0%

FFE Phase 0% 0%

Construction Phase Completion: TBD

Project Revenue(s)

Lease Revenue Financing $2,125,000

Total Revenue $2,125,000

Project Status Update:

The IFB was issued on March 31, 2021. In this quarter, the bids were received on June 23, 2021 and are currently being evaluated. In the next quarter, 
the Contract will be awarded, pre-construction meetings will be held and NTP will be issued. The project moved from design phase to construction 
phase in this quarter.

PURCELLVILLE DEVELOPMENTAL SERVICES GROUP RESIDENCE

This project demolishes the existing Group Residence in the Town of Purcellville and 
designs and constructs a new 3,400 SF facility, which is intended to serve four to five 
clients, and associated staff needs. 

Design Phase, Construction Phase

Michelle Smith, Family Services 703.771.5205 Michelle.Smith@loudoun.gov

Tina Paris, DTCI 703.771.5564  Tina.Paris@loudoun.gov

Blue Ridge

Design Phase 100%

Construction Phase  0%

FFE Phase 0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities

Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor Briskman

PROJECT BUDGET & SCHEDULE

Budget

Design Phase $0

Construction $9,885,000

FFE $0

Land 

Proffered Land $0

Total Project Cost: $9,885,000

Project Phase Progress:

Land, Easement, ROW Phase N/A 0%

Design Phase  44% 44%

Construction Phase 0%

FFE Phase 0%

Design Phase Completion: Winter 2022

Project Revenue(s)

Local Tax Funding

Total Revenue $0

Project Status Update:

This project is managed by DGS. The project is currently in the design and bidding phase. In this quarter, the design consultant continued development 
of 90% design plans, prepared easement plats, and developed an opinion of probable construction cost. Loudoun Water reviewed the 60% design plans, 
conducted constructability review site visits, and attended design and progress meetings. In the next quarter, several activities including the 90% design 
review, utility coordination, environmental permitting, preliminary easement discussions will be completed, and grading permit application will be 
prepared.

BROAD RUN FARMS WATERLINE EXTENSION

The Hidden Lane Landfill is an Environmental Protection Agency (EPA) Superfund Site 
in the Broad Run Farms community in Sterling.  The Board of Supervisors has authorized 
an extension of public waterlines throughout the Broad Fun Farms subdivision in 
response to groundwater contamination from the Hidden Lane Landfill. 

Construction Phase

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Dennis Cumbie, General Services  703.737.8699  Dennis.Cumbie@loudoun.gov

Algonkian

Land, Easement, ROW
Phase N/A

Design Phase  44%

Construction Phase

FFE Phase

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities

Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design Phase $0

Construction $10,667,490

FFE $0

Land $28,032,510

Proffered Land $0

Total Project Cost: $38,700,000

Project Phase Progress:

Land, Easement, ROW Phase N/A 100%

Design Phase (demolition)  100% 100%

Construction Phase 60% (total project) 60%

FFE Phase 0%

Construction Phase Completion: TBD

Project Revenue(s)

Local Tax Funding $10,200,000

Lease Revenue Financing $28,500,000

Total Revenue $38,700,000

Project Status Update:

This project acquired two buildings on Miller Drive in Leesburg, totaling 176,250 square feet, which will provide long term warehouse space and 
consolidated shops for DGS as well as the Candidate Physical Assessment Testing (CPAT) program, Logistics, Self-Contained Breathing Apparatus 
(SCBA), and other programming yet to be finalized. The facility will be phased in development through FY 2020. Interior demolition of 751 Miller 
Drive was completed in October 2017 and construction of the US Department of Veterans Affairs space was completed on December 28, 2017.  
Planning and Programming were completed for Public Safety CPAT, and the Fire Rescue Logistics and SCBA facilities at 751 Miller Drive. 750 Miller 
Drive is still predominately occupied by historical tenants. However, the newly renovated and relocated Loudoun County/Virginia Cooperative 
Extension offices were opened in Suite F, 750 Miller Drive. Demolition for 742 Miller Drive was completed in December 2017, with space planning 
completed in January 2018. The 100% design documents for 742 Miller Drive were completed, and the project was put out to bid in May 2018; the 
facility was occupied by PRCS by January 2019.  

750 Miller Renovation – In this quarter, the project was let out to bid and are due on July 7, 2021. In the next quarter, the bids will be evaluated to 
award the contract. 

750 Miller Drive Roof - the roof replacement work is completed in this quarter. 

CONSOLIDATED SHOPS & WAREHOUSE

This project acquired two buildings on Miller Drive in Leesburg totaling 176,250 square 
feet to provide long term warehouse space and consolidated shops for the County's 
Department of General Services. The facility will be phased in development through FY 
2020.

Construction Phase

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Catoctin

Land, Easement, ROW Phase
N/A

Design Phase (demolition)
100%

Construction Phase 60%
(total project)

FFE Phase

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities

Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $275,000

Construction $2,370,000

FFE $0

Land $0

Contingency $150,000

Total Project Cost: $2,795,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  5% 5%

FFE Phase N/A

Construction Phase Completion (both phases) Fall 2023

Project Revenue(s)

Local Tax Funding $2,795,000

Total Revenue $2,795,000

Project Status Update:

DGS continues their efforts to provide a sustainable wastewater solution for the community of Howardsville. In this quarter, Loudoun Water (LW) 
finalized their agreement and started the construction contract with Sagres Construction Corporation. A notice to proceed with construction was issued 
on April 26, 2021, setting the estimated final completion date for Phase 1 of the project to April 26, 2022. Phase 1 will include construction of the 
wastewater collection system and pump and haul facility. Sagres Construction Corp. (Sagres) will mobilize to the community in the first week of June, 
2021. Throughout June, Sagres will proceed with surveying, construction entrance installation, and clearing and grading for the access road to the pump 
and haul and future wastewater treatment site. In the next quarter, LW will continue to manage Sagres as they proceed with the installation of the access 
road, force mains, electrical equipment, grinder chambers/pumps, monitoring well, non-potable well, and installation of the pump and haul facility. In 
addition, the County and LW participated in regular meetings with the Office of the County Administrator, Housing and Department of Family Services 
on the status of the project and other items that are related to providing a complete, functional wastewater collection system to the residents of 
Howardsville. The meetings are ongoing and will continue through the duration of the project.

HOWARDSVILLE COMMUNITY WASTEWATER SYSTEM

This project funds the design and construction of a community wastewater treatment 
facility to serve the Howardsville community, pending action by the Board of Supervisors 
to establish a Howardsville Service District.

Construction 

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Scott Fincham, General Services  703.771.5520  Scott.Fincham@loudoun.gov

Blue Ridge

Design Phase 100%

Construction Phase  5%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion

96



FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities

Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design $125,000

Construction $1,125,000

FFE

Land $0

Proffered Land $0

Total Project Cost: $1,250,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  100% 100%

FFE Phase N/A

Construction Completion: Summer 2021

Project Revenue(s)

Landfill Fees $1,250,000

Total Revenue $1,250,000

Project Status Update:

This project is managed by DGS. The Landfill Leachate System project funds the design and construction of an upgraded replacement of the existing 
leachate system at the Loudoun County Solid Waste Management Facility. The existing system has reached its capacity and is nearing the end of its 
service life and must be replaced to comply with regulations and manage increased leachate volumes from a growing facility. The design of the 
leachate system was started in early 2019 and was completed in October 2019.

In this quarter, the Contractor, Independence Excavating (IX), completed demolition and removal of the existing pump station during this quarter and 
reached final completion of the project after punch list items and final project as-builts were completed. The leachate pumping system is now being 
operated by the landfill staff and is operating as designed. Some issues with the old forcemain remain unresolved but these issues are outside the scope 
of this project. 

LANDFILL LEACHATE SYSTEM

This project funds engineering, design, permitting, and construction of an upgraded 
replacement of the existing leachate system at the Loudoun County Solid Waste 
Management Facility. 

Construction

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Mike Fairbanks, General Services 703.777.0168  Mike.Fairbanks@loudoun.gov

Catoctin

Design Phase 100%

Construction Phase  100%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities

Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design $2,432,593

Construction $25,294,212

FFE $1,513,195

Personnel $160,000

Total Project Cost: $29,400,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  85% 85%

FFE Phase N/A

Construction Phase Completion: Spring 2021

Project Revenue(s)

Lease Revenue Financing $29,400,000

Total Revenue $29,400,000

Project Status Update:

In February 2015, the landfill reclamation contract was awarded to Atlantic Construction and Materials Co. (ACM). The Virginia Department of 
Environmental Quality (DEQ) issued a permit to the County for the reclamation project on March 20, 2015. ACM began reclamation activities on 
April 2, 2015. The first milestone, which is the excavation of Cell R1, the first cell to be relined, is 100% complete, ahead of its target completion date 
of early 2017. The second milestone, the construction of the R1 liner system and other complimentary environmental protection features was 
completed in late 2017. DEQ issued a Certificate to Operate Cell R1, which allowed the County to begin placing waste in the cell, on May 3, 2018. 
The third milestone, final excavation of cell R2 was completed during this quarter. The project is on schedule and is now working towards completion 
of the fourth and final milestone is construction of the Cell R2 Liner System.

In this quarter, ACM worked to install erosion and sediment control features, clearing trees, relocating perimeter fence, excavating unsuitable 
materials within cell limits, cut and fill operations to achieve base grades, and screening soil in borrow area for future use in the liner system. In the 
next quarter, ACM is expected to complete base grading activities and begin the following activities: soil liner placement, landfill gas header pipe 
installation, stormwater management system installation, offsite electrical conduit and wiring installation in NOVEC easement, and continue screening 
of protective cover soil material.

LANDFILL RECLAMATION PROJECT

This project is a reclamation project to remediate the oldest landfill cell which will 
eliminate environmental liabilities and increase capacity at the landfill.

Design Phase, Construction Phase

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Mike Fairbanks, General Services 703.777.0168  Mike.Fairbanks@loudoun.gov

Catoctin

Design Phase 100%

Construction Phase  85%

75% 80% 85% 90% 95% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities

Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design $150,000

Construction $1,350,000

FFE

Land $0

Proffered Land $0

Total Project Cost: $1,500,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Winter 2022

Project Revenue(s)

Lease Revenue Financing $1,500,000

Total Revenue $1,500,000

Project Status Update:

The Landfill Sequence 1A Cap Project consists of design and installation of a temporary synthetic cap over Cell 1A of the landfill once it is filled to 
capacity, per the facility’s approved permit. Cell 1A reached its final elevations in February 2020 and waste filling activities have now ceased.

This capping project has not yet started and will not start during the next quarter. In the next quarter, design efforts and project bidding will begin. 
Construction is expected to begin in winter 2022 and be completed by fall 2022.

 

LANDFILL SEQUENCE 1A CAP

This project consists of design and construction of erosion and sediment controls, fine 
grading, and installation of a temporary synthetic cap over Cell 1A of the landfill once it 
is filled to capacity, per approved permit conditions.

Design Phase, Construction Phase

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Mike Fairbanks, General Services 703.777.0168  Mike.Fairbanks@loudoun.gov

Catoctin

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities

Project Phase Funding

Program Department Contact

Project Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design $1,350,000

Construction $5,060,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $6,410,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 0% 0%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Winter 2022

Project Revenue(s)

Lease Revenue Financing $6,410,000

Total Revenue $6,410,000

Project Status Update:

The Landfill Sequence V Closure Project, which consists of capping the top northern and western slopes of Lined Phase III of the Landfill, will start 
when these areas of the landfill reach their final elevations. Waste filling activities in the top northern and western slopes were completed in early 
October 2019.
   
This capping project has not yet started and will not start during the next quarter. In the next quarter, design efforts and project bidding will begin. 
Construction is expected to begin in winter 2022 and be completed by fall 2022.

 

LANDFILL SEQUENCE V CLOSURE

This project funds the engineering, design, and construction of the final cap and closure of 
a 15-acre site at the Loudoun County Solid Waste Management Facility. 

Design Phase, Construction Phase

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Mike Fairbanks, General Services 703.777.0168  Mike.Fairbanks@loudoun.gov

Catoctin

Design Phase 0%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities

Project Phase Funding

Program Department Contact

DTCI Contact Scott Worrest, DTCI 571.258.3876  Scott.Worrest@loudoun.gov

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Payment to the Town $799,200

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $799,200

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 0% 0%

Construction Phase 20% 20%

FFE Phase N/A

Construction Phase Completion: Summer 2021

Project Revenue(s)

Proffers $799,200

Total Revenue $799,200

Project Status Update:

TOWN OF HILLSBORO OLD STONE SCHOOL/TOWN HALL

This project provides funding to install a heating and cooling system to the second floor, 
make additional roof repairs, and make restrooms handicap accessible. 

Construction

Amy Marasco,  Town of Hillsboro,  540.454.5544  Amarasco@hillsborova.gov

Blue Ridge

The Town of Hillsboro is managing this project. In this quarter, the design of commercial kitchen, restroom expansion were completed and 
construction of door replacements and upgrades with push bars continued. In the next quarter, kitchen renovation, restroom renovation, door 
installation and grounds/landscaping will be completed. The percentage completion of construction shown in last quarter report was incorrect and is 
updated in this report.

Design Phase 0%

Construction Phase 20%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor Buffington

PROJECT BUDGET & SCHEDULE

Budget

Design $0

Payment to the Town $2,000,000

FFE $0

Land $0

Proffered Land $0

Total Project Cost: $2,000,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  90% 90%

FFE Phase N/A

Construction Phase Completion: Summer 2021

Project Revenue(s)

Local Tax Funding $2,000,000

Total Revenue $2,000,000

Project Status Update:

The Town of Hillsboro is managing the sewer main project. In FY 2016 the County provided $2,000,000 to Hillsboro to assist with the construction of 
a wastewater main and laterals under Route 9 in conjunction with the Town of Hillsboro’s Traffic Calming and Pedestrian Safety Project. Installation of 
the low-pressure force main and service laterals within the Rt. 9 corridor have been completed and inspected. In this quarter, Hillsboro’s focus was on 
completing the Rt.9 road project. The previous quarterly report incorrectly detailed that construction phase activities are 100% completed. Based on 
field review of the Staff, a small extension of the sewer line still remained to be constructed. The construction phase completion is corrected in this 
quarterly report. In next quarter, the final work for the wastewater sewer line project, which is the left over small extension of the sewer main down 
Gaver Mill Road and Highwater Road, will be completed. The Town reports project completion by September 2021.

TOWN OF HILLSBORO WASTEWATER SYSTEM

This project provides funding and project management support to assist with the 
installation of wastewater lines along Route 9 in conjunction with the VDOT Traffic 
Calming and Pedestrian Safety Project.

Construction Phase

Ernest Brown, General Services  703.737.8924  Ernest.Brown@loudoun.gov

Scott Fincham, General Services  703.771.5520 Scott.Fincham@loudoun.gov

Blue Ridge

Design Phase 100%

Construction Phase  90%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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FY 2021 Apr - May - Jun
CAPITAL PROJECT 

REPORT

PROJECT INFORMATION

Project Name
Project Description

Project Type General Government Facilities

Project Phase Funding

Program Department Contact Scott Worrest, DTCI 571.258.3876  Scott.Worrest@loudoun.gov

DTCI Contact

Election District

Supervisor Kershner

PROJECT BUDGET & SCHEDULE

Budget

Design $251,290

Construction $1,159,288

Utilities $0

Land $0

Proffered Land $0

Total Project Cost: $1,410,578

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 90% 90%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Summer 2021

Project Revenue(s)

Waterford Foundation Cash Match $24,150

Local Tax Funding $1,386,428

Total Revenue $1,410,578

Project Status Update:

WATERFORD MILL RESTORATION

This project provides for structural stabilization of the Waterford Mill and addition of 
accessible facilities to allow use of the Mill for educational and cultural enrichment 
programs.

Design Phase

Kiran Parikh, DTCI 703.737.8022  Kiran.Parikh@loudoun.gov

Catoctin

In this quarter, the 90% design documents have been completed and are being reviewed. An additional investigation of the existing retaining wall 
foundation is being done to allow for a full coordination of the design. In the next quarter, the design will be complete, all applicable permits will be 
submitted, and bid documents will be prepared.

Design Phase 90%

Construction Phase  0%

0% 20% 40% 60% 80% 100%

Project Phases

% Completion
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COUNTY OF LOUDOUN 

DEPARTMENT OF TRANSPORTATION SERVICES AND 
CAPITAL INFRASTRUCTURE 

Memorandum 

Date: April 22,2021 

To: Board of Supervisors and Board Aides, County and VDOT Staff, 
Sheriff’s Office 

From: Kelly Griffin 

Subject: Summary of County/VDOT Projects 

VDOT and County staff met virtually to discuss various transportation projects on April 9, 
2021; a summary of project updates is attached. The next meeting is scheduled for May 6, 
2021.  

The report is sorted by election district, then by project name.  Some projects are located 
in multiple election districts, in which case the project appears in the first election district 
listed.  The most recent update is shown in red text. 

Attachment 2



1 
County/VDOT Project Update 

April 2021

Monthly Summary of County/VDOT Projects as of April 9, 2021 
PROJECT DESCRIPTION ELECTION 

DISTRICT STATUS 

George Washington 
Boulevard Overpass 

Design and construction of a 
bridge over Route 7 between 
Research Place and Russell 

Branch Parkway 

Algonkian 
Broad Run 

VDOT staff has been requested by the County to scope this project at the location of Route 7 and George 
Washington Boulevard/Richfield Way. A project kickoff meeting was held on January 30, 2015.  A 
scoping meeting was held on March 11, 2015.  Location survey work is complete and design is underway. 
The next milestone for the project is the Preliminary Field Inspection (PFI) scheduled for mid-April 2016. 
Value engineering is planned for April 12 and 13, 2016.  The estimated construction advertisement date 
for the project is April 2019.  The Environmental Assessment document is underway.  Roadway design 
is underway.  Preliminary Field Inspection meeting held April 7, 2016.  Project team met with the owner 
of the Goddard School to discuss his plans to expand the facility.  VDOT value engineering study held 
April 12-13, 2016.  Project team met with the owner of Security Public Storage on April 19, 2016.  Value 
engineering study to be released in July 2016.  VDOT Design Public Hearing scheduled for 6:30-8:30pm 
on December 15, 2016 at George Washington University.  The Design Public Hearing was held on 
December 15, 2016; preparation of the Public Hearing transcript is in progress. The Board of Supervisors 
endorsed the design at the March 7, 2017 Business Meeting; design approval will follow.  The 
Environmental Assessment is underway.   The Environment Assessment is being finalized with the 
Finding of No Significant Impact (FONSI) submission to the Federal Highway Administration (FHWA). 
Design approval is pending; the FONSI will be issued by FHWA after Design approval is issued.   A field 
investigation meeting is scheduled for August 9, 2017.  The design was approved on August 11, 2017; 
FONSI and FHWA approval can now be issued.  A Field Investigation meeting was held on August 9, 
2017.   VDOT is coordinating an alternate location for a 20 inch water main with Loudoun County and 
Loudoun Water staff. The stormwater management strategy has been finalized.  The design process 
continues for the relocated 20 inch water main in the right of way previously dedicated to the County for 
Riverside Parkway.  The Notice to Proceed (NTP) for the additional survey required for Loudoun Water's 
relocation was issued on October 24, 2017; the survey is anticipated to be available in December 2017. 
Following the survey work, the right of way plans will be finalized.  The utility designation survey along 
Ridgefield Way/Research Place is ongoing and is anticipated to be complete in December 2017. 
Following completion of the survey, the right of way plans, including utility easements, will be finalized. 
The NEPA is being finalized with completion of the FONSI.  The additional utility designation survey is 
complete; the right of way plans are being finalized by adding the utility easements. Upon completion of 
the plans, an application for right of way and utility authorization will follow, which is anticipated to 
occur in March 2018. The Loudoun Water easement has been finalized; the plans are being revised for 
ROW and utility authorization. The final ROW plan set, including the utility easements, is complete and 
comments are being addressed.   The FONSI is anticipated to be finalized in March 2018.  Plan review 
continues for ROW and utility authorization. A second UFI team meeting is scheduled for April 17, 2018. 
The FONSI request letter was sent to FHWA on March 12, 2018.  All ROW comments have been resolved 
and the ROW sheets are being prepared. Following preparation of the ROW sheets, ROW and utility 
authorization will be requested. The FONSI was received on April 16, 2018.  The Federal Authorization 
Number for the RW phase was requested on April 25, 2018. Preparation of the Appraisals is underway. 
Once the NTP is received, ROW acquisition will begin.  The NTP for ROW acquisition is anticipated late 
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July 2018.  The  NTP for ROW acquisition and utility relocation is anticipated to be received mid-August 
2018.  The NTP for ROW acquisition was received on August 21, 2018.  No change. ROW acquisition is 
ongoing; all offers have been made.  ROW acquisition is ongoing; the easements on County owned 
property were approved at the January 9, 2019 Board Public Hearing.  ROW acquisition is ongoing.  The 
required Loudoun Water will be discussed at the April 10, 2019 Board Public Hearing. ROW acquisition 
is ongoing; utility relocation is expected to start in approximately one month.   ROW acquisition is 
ongoing; utility relocation in anticipated to begin in May 2019. Utility relocation began on May 22, 2019.  
The utility relocation and right of way phase continues.  PAC plans have been distributed for review; the 
PAC meeting is scheduled for December 5, 2019.  The PAC meeting was held on December 5, 2019. 
Right of way acquisition and utility relocation activities continue. The plans are being revised to address 
comments received during the PAC meeting held on December 5, 2019; the next step is preparation of 
the advertisement package. A meeting was held on February 3, 2020 to discuss a shared stormwater 
management facility.  The utility relocation is nearing completion, with the exception of the two in-plan 
utility relocations. A follow-up meeting was held on March 5, 2020 to discuss the shared stormwater 
management facility. Coordination of the stormwater management strategy continues. A site visit was 
held on April 28, 2020 to finalize the stormwater management strategy; the final stormwater design is 
pending. A funding strategy is being coordinated. The draft storm water management strategy and 
drainage report are under review.  The draft stormwater management strategy is being finalized and the 
project is proceeding towards advertisement. The funding strategy continues to be coordinated. The 
stormwater management design issues are resolved. A revised cost estimate is being prepared. The 
construction cost estimate was received and is under review. Review of the updated cost estimate is 
underway.  The project advertisement date was delayed to Spring 2021 due to stormwater management 
revisions. Preparation of the advertisement package continues; advertisement is anticipated to occur in 
June 2021. The advertisement package is under review. RJACC approval is required for the RSTP 
transfer; approval is expected to be issued at the RJACC Board meeting on March 16, 2021.  Review of 
the advertisement package continues; the project is on schedule for a June 2021 advertisement.  

Algonkian Parkway and 
Lowes Island Boulevard 

Intersection 
Improvements 

Intersection and signalization 
improvements pursuant to 
VDOT reviewed Safety 

Evaluation Study 
 

Algonkian 
& Sterling 

 

A purchase order was issued to the design consultant, Gorove/Slade Associates, Inc., on August 20, 2020.  
A project kickoff meeting was held on September 10, 2020.  The 60% design plans were submitted to 
B&D and Loudoun Water on December 17, 2020. The 60% design plans and signal modification plan 
were submitted to VDOT on December 21, 2020. The “no objection” letter was received from Loudoun 
Water.  VDOT comments were issued on February 3, 2021.  B&D comments are anticipated in early 
March 2021.  The 60% design review comments were received. The comments have been reviewed and 
are being addressed. The 90% design plan submitted is anticipated to occur in late March 2021.  The 90% 
design plan and signal modification plan were submitted to B&D and VDOT on March 24, 2021.  

Riverside Parkway 

Extension of Riverside 
Parkway from Loudoun 

County Parkway to 
Lexington Drive 

Algonkian 

A second public information meeting was held on October 21st. Staff presented the Board with an 
alignment recommendation at the December 3, 2014 business meeting.  The Board approved the staff 
recommendation to move forward with Alternative 1 alignment.  Thirty percent design plans were 
submitted to VDOT.  A public hearing was held on April 16th at G.W. University.   Sixty percent plans 
were submitted to VDOT in mid-September, 2015 for the road project.  Consultant is currently addressing 
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60% comments from VDOT and Building and Development.  Final submission should be made in early 
2016.  The wetlands permit was issued on November 6, 2015.  Revenue share funds will not cover the 
cost of the new water line – only the portion impacted by the road project itself.  Staff is working on this 
funding issue with VDOT and Loudoun Water.   90% plans are being prepared for submission.  Utility 
design is needed before 90% plans can be submitted.  Title reports have been ordered.  90% design plans 
have been prepared but not yet submitted to B&D and VDOT.  The County is working with Loudoun 
Water to determine the placement of a 12 inch waterline.  The County received VDOT’s value engineering 
recommendations on August 16, 2016.  100% design plans have been submitted and reviewed, comments 
are being addressed.  Dedication and easement plats have been submitted and referral comments have 
been addressed.  Right-of-way acquisition to be initiated within the next month. Letters were mailed to 
property owners on January 3, 2017 to notify them that the County is proceeding with right of way 
acquisition.  On January 3, 2017, the Board of Supervisors approved an agreement with Loudoun Water 
that will provide for the installation of new water lines on Smith Circle to serve the Potomac Farms 
Community. Right of way acquisition is ongoing; some easement plats were revised and re-submitted to 
B&D as a result of right of way negotiations.  Right of way acquisition continues; all offers have been 
made.  Several of the proffered right of way dedications have been recorded.  The 100% design plans 
were sent to B&D and VDOT for review on May 19, 2017; right of way acquisition continues. Bona Fide 
offers are being finalized.  Right-of-way acquisition continues; Bona Fide offers continue to be made and 
negotiations ongoing with contacted property owners continue.  100% design plans are scheduled to be 
submitted to B&D mid/late August 2017.  Bona Fide offers have been made to all impacted property 
owners; ROW negotiations continue. The design plans are complete and nearing formal approval; final 
VDOT drainage comments being addressed.  Land acquisition remains on-going; an item will be 
presented at the October 11, 2017 BOS PH for approval to use eminent domain procedures for right of 
way acquisition. The final VDOT drainage comments have been addressed and the design plan was 
submitted for review on October 16, 2017.  The Dominion and Verizon PO’s for utility relocation have 
been requested.  Land acquisition remains on-going; certificates of take continue to be filed on applicable 
parcels.  The Dominion and Verizon PO’s have been issued.  Land acquisition is being finalized and staff 
is preparing the authorization package for Dominion and Verizon to being utility relocation. The design 
plans are approved.   The PO for mitigation credits is anticipated to be issued mid-April 2018. No change. 
Once the remaining properties have been acquired, utility relocation can begin.  Utility relocation is 
anticipated to begin in Spring 2018.  Bids for stream and wetland credits were received; there are no 
wetland credits available.  The PO for the sanitary sewer relocation on one impacted parcel has been 
approved; a meeting is being set up to schedule the sanitary sewer relocation. On April 2, 2018, Dominion 
Energy was authorized to begin utility relocation. Review of the final construction plan and bid documents 
continues. Preparation of the Bid document continues.  Dominion Energy is in the process of setting up 
the pre-construction meeting and scheduling the pole relocation work.  In May 2018, an existing 
conditions survey will be conducted on the parcel where sanitary sewer work will occur; installation of 
the sanitary sewer will follow.  The DVP utility relocation is anticipated to begin in June 2018.  A pre-
construction meeting for installation of the sanitary sewer line on a specific parcel was held on June 6, 
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2018; construction will commence following the meeting.  Installation of the sewer line commenced; 
completion is anticipated late July 2018.  The construction plan sequencing is being revised to permit 
removal of the traffic signal at Route 7/Lexington Dr. ahead of the previously planned project schedule. 
The sanitary sewer line installation is complete. Coordination with Dominion Energy continues regarding 
the utility relocation schedule; utility relocation is anticipated to begin in August 2018.  Dominion Energy 
began their relocation work on August 23, 2018; Verizon and Comcast relocations will follow once 
Dominion Energy is complete.  The project sequencing was revised to allow for removal of the traffic 
signal at Route 7 and Lexington Drive earlier in the construction schedule.  The Dominion Energy 
relocation work continues; it is anticipated that the Dominion portion of the utility relocation work will 
be complete by the end of October 2018. The Verizon relocation will follow. A Board Public Hearing to 
assign the County’s utility easement to individual utility companies is required.  The Dominion Energy 
crews were pulled from the project for hurricane assistance; the work is anticipated to be fully complete 
by the end of November 2018.  The underground relocation work is complete except for one connection. 
Verizon and Comcast were given authorization to start their relocation work on the east side of the project 
limits, working westward.  The Dominion Energy relocation work is complete; Verizon and Comcast 
relocation schedules are pending. Purchase of wetland credits is outstanding. Comcast relocations are 
anticipated to begin late January 2019.  The purchase of wetland credits remains outstanding; the 
consultant is working with the Department of Environmental Quality (DEQ) on an alternate purchase 
method. The Verizon easement language is under review by the County Attorney’s Office.  Preparation 
of the IFB is underway.  The easement letter was sent to Verizon on February 26, 2019 for review and 
approval.  One bid was received regarding purchase of the necessary wetland credits; the Department of 
Finance and Procurement is working to finalize the agreement. Preparation of the draft IFB continues.  
The wetland credits have been purchased.  All required costs for right of way acquisition and utility 
relocation were provided to VDOT; review of the draft the IFB continues. The IFB is being finalized.  
The project was advertised for construction on May 30, 2019; the bid opening is currently scheduled for 
July 11, 2019. Utility relocations remain ongoing. DTCI staff has submitted applications for the required 
permits to begin construction once the contract is awarded.   Construction bids are due July 16, 2019.  
DTCI is working with the County Attorney’s Office to finalize the relocation and betterment agreement 
with Loudoun Water.  An item is scheduled to be presented at the September 10, 2019 FGOEDC meeting 
for additional funding; if approved, the item will be placed on the Board’s September 19, 2019 Business 
Meeting agenda for approval. Once the funding is approved, the Notice of Award can be given to the 
selected contractor, FO Day.  A Kick Off meeting and NTP will follow in late October/early November 
2019.  For decommissioning of the Route 7/Lexington Drive traffic signal, VDOT is scheduled to place 
variable message signs (VMS) in September 2019, with a tentative date for signal deactivation in late 
September or early October 2019.  Utility relocation remains ongoing.  Coordination with Loudon Water 
continues regarding the betterment agreement.  The traffic signal at the intersection of Route 7/Lexington 
Drive was deactivated on October 7, 2019.  The Notice of Award was issued and a Kick Off meeting was 
held on October 4, 2019; the Contract was awarded to FO Day. The NTP is planned to be issued on 
November 13, 2019.  The NTP was issued to FO Day on November 14, 2019; construction is underway. 
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A Ground Breaking Ceremony is scheduled for December 12, 2019. The Ground Breaking Ceremony 
was held on December 12, 2019. The construction work on Route 7 is complete with the exception of 
pavement markers. Construction activities are underway with: clearing and grubbing, E&S controls, storm 
drainage. The Washington Gas relocation is anticipated to be complete in January 2020.  Coordination 
for a new VDOT fiber line is underway. Construction activities continue with: clearing & grubbing, E&S 
controls, storm drainage, and installation of the sediment basins.  Discussions regarding potential project 
acceleration continue. Coordination with Lexington 7 is ongoing regarding their proffer commitment to 
construct two traffic signals at the office park and shopping center.   Construction activities continue with: 
E&S controls, sediment basin installation, and earthwork. The detour and lane shift on existing Lexington 
Drive were coordinated; the work is scheduled for mid-March 2020. Weather delays occurred and may 
impact the construction schedule. Construction activities continue with earthwork, storm pipe installation, 
and milling of Lexington Drive. The lane shift on existing Lexington Drive was completed and the two 
detours on Smith Circle (east & west) have been started. The Signal Warrant analysis for the traffic signal 
at Loudoun County Parkway was submitted and approved. Phase 2 of the project consists of bringing the 
remainder of Lexington Drive in VDOT’s system for maintenance.  Coordination meetings were held 
with an adjacent developer to review the Scope. Wet weather conditions continue to impact progress may 
impact the construction schedule. Construction continues with: earthwork, storm pipe installation, milling 
for Phase 1, and water line installation. The Signal Warrant analysis for Loudoun County Parkway was 
submitted and approved by VDOT.  Construction activities continue with earthwork, waterline and storm 
sewer installation. The detour roads for Smith Circle east and west side are nearing completion. The water 
line on Garden Center Road is now completed and the Contractor has moved on to the water main and 
spurs that run the entire length of the new roadway.  Two utility conflicts and an existing water line 
conflict were discovered when installing the water main; the project team has developed solutions and no 
delay is anticipated. Monument Realty is currently working with DTCI to install two proffered traffic 
signals on existing Riverside Parkway adjacent to the western project limit. Wet weather has caused 
project delays; a revised schedule is being prepared. Construction activities continue with earthwork 
(approximately 95% complete) and water main installation. The detour roads for Smith Circle are nearing 
completion which will allow for the final construction of Smith Circle East & West and intersecting 
segments of Riverside Parkway to be completed.  Installation of the Riverside Parkway/Loudoun County 
Parkway/George Washington Boulevard traffic signal is planned to begin in mid-July 2020. The revised 
construction schedule adds approximately 8 calendar days to the project. A construction plan revision was 
submitted to B&D on June 29, 2020 and is under review by VDOT. Construction activities continue with 
earthwork, water line installation, installation of subbase stone, storm sewer and underdrain, and curb and 
gutter installation. The detour road on Smith Circle East is also near completion. The project is on 
schedule, however, two utility conflicts were discovered; one at Silvery Blue Terrace and the other with 
Comcast at SWM Pond 1. The utility conflict at Silvery Blue is estimated to be resolved in early August 
2020.  DTCI is working with Comcast to resolve the utility conflict. Construction continues with grading, 
earthwork, placement of subbase stone, waterline installation, installation of storm sewer and underdrain, 
and curb and gutter. Once Phase 2 is complete, traffic will be switched onto this section and the lane shift 
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on existing Riverside Parkway/Lexington Drive will be removed. Traffic signal construction at George 
Washing Boulevard is underway.  Construction activities continue with: rough grading and waterline 
installation. Installation of Phase 1 & 2 subbase is complete with base and intermediate asphalt scheduled 
to be installed in early October 2020. Once Phase 1 is complete, the traffic will be shifted onto the 
westbound lanes of Riverside Parkway and the lane shift on existing Lexington Drive will be removed.  
The traffic signal work at George Washington Boulevard is underway; approximately 95% of all the 
underground work is complete and all foundations are poured.  The Smith Circle detour road is now 
complete, and traffic will be shifting onto this section in November 2020. Phase 1 & 2 sections and Garden 
Center Court are now complete and have been be paved with base and intermediate asphalt. The traffic 
was switched onto the westbound lanes of Riverside Parkway and the lane shift on existing Lexington 
Drive has been removed.  All water line segments are complete.     Coordination continues with Monument 
Realty, developer of Riverside Square, and the two traffic signals they are installing on Segment 2.  One 
signal foundation on Pearl Crescent Square was located in the existing curb ramp and is currently being 
redesigned.  Monument Realty plans to have the signal poles and mast arms erected in November 2020.  
Construction continues with: sidewalks, fine grading, subbase stone, underdrain, and completion of the 
storm structures and the of the Smith Circle East detour. The removal of Lexington Drive on the south 
side of Route 7 is underway. The traffic signal at the intersection of Loudoun County Parkway is 
anticipated to be complete in mid-December 2020. Monument Reality completed the two signalized 
intersections; the signal poles and mast arms were erected in November 2020. The traffic signal 
foundation on Pearl Crescent square requires re-design due to a conflict. Construction continues with 
sidewalk for Phase l, Phase 2 grading, all concrete curb/gutter, median strips and paving are completed to 
the IM course, and Phase 3 subbase stone, underdrain, concrete flat work and storm drain inlet and tops 
are nearing completion and fine grading for subbase stone for paving. Phase 3 paving was postponed until 
early January 2021 due to weather.   All remaining storm sewer pipe is expected to be complete by early 
January 2021.  The traffic signal at the intersection of Loudoun County Parkway has also been completed 
for the temporary traffic control configuration. All underground signal work is complete and awaiting the 
final VDOT Communication inspection. The pedestrian poles and ancillary signal work is underway. The 
removal of Lexington Drive on the south side of Route 7 continues. Monument Reality completed the two 
signalized intersections and documentation was requested from Monument Reality. Construction 
continues with: completion of the water lines, installation of the majority of the storm drainage pipe, and 
the majority of curb and gutter has been installed.  Riverside Parkway and Garden Center Court (old 
Lexington Drive) have been base paved to Smith Circle east. The remaining paving of Riverside Parkway 
is expected to resume in March/April of 2021, weather pending. Construction will continue through the 
winter by maintaining erosion controls and storm water basins, completing any remaining storm sewer 
installation, installing sidewalk, placing topsoil, grading, and placing fill dirt in all areas within the median 
and outside of the curb and gutter. Also, the removal of Lexington Drive to the south of Route 7 will 
continue. Project completion activities have been impacted by the rain, snow and wet/muddy conditions 
and minimal work was accomplished in February 2021, however, the project is still scheduled to be 
complete by the fall of 2021 based on the current scope of work. Installation of storm structures continues 
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and demolition of the storm drain on South Lexington Drive is underway.  Utility coordination continues. 
Construction continues with conversion of the four sediment basins into the final SWM Pond 
configurations, installation of storm drainage pipe and structures, installation of the underdrain, 
installation of the sidewalk, and grading. Base and intermediate paving for sections 2 and 3 is anticipated 
to begin in mid-April 2021. 

Farmwell Road 
Intersection 

Improvements 

PHASED PROJECT  - 
Intersection improvements 

w/trail and sidewalk 
additions between Ashburn 

Road and Smith Switch 
Road/Waxpool Road 

Ashburn 
Broad Run 

A scope of services for design was sent to Wallace Montgomery on June 21st.  Fee schedules are due back 
on July 17.  Staff is in negotiations with Wallace Montgomery due to preliminary costs being high.  Staff 
has pulled the survey and geotech work from the master contract and requested a revised fee schedule.  
The work pulled can be accomplished by on-call contractors.  The project was awarded to Wallace 
Montgomery on November 23, 2015 to begin design.  A kick-off meeting was held on December 2, 2015.  
Next steps are to get the survey, environmental assessment and utility locations identified.  Survey is 
complete; base mapping is in progress.  VDOT Standard Project Administration Agreement was executed 
on March 1, 2016.  On March 17, 2016, the Board directed staff to evaluate the intersection of Estate 
Place/Farmwell Road for safety concerns; the evaluation will be incorporated into this project.  A safety 
study for the Estate Place and Farmwell Road intersection is being prepared; staff expects to the Board in 
July 2016.  Survey complete; preliminary design due in August 2016.  Estate Place Safety Study will be 
presented to the Board in September 2016.  30% design plans expected in September 2016.  Estate Place 
safety study is scheduled for September 22, 2016 Business Meeting.  30% plans to be submitted on 
September 2, 2016.    DTCI’s design consultant is addressing comments from 30% design review.  A 
meeting with the Cameron Chase HOA is tentatively scheduled for January 2017 to discuss Estate Place 
access.  DTCI expects to receive 60% design plans in February or March 2017.  A meeting with the 
Cameron Chase HOA was held on January 26, 2017 with no consensus on design solutions.  A follow up 
meeting will be scheduled with Supervisor Meyer.   Utility designations continue.  A Public Information 
Meeting is scheduled for May 30, 2017 at 6:30 p.m. at Broad Run High School.  60% plans are anticipated 
to be submitted to VDOT and B&D in early June.  Design plan preparation continues.  Estate Place access 
issues will be presented at the May 12, 2017 TLUC meeting. A Public Information Meeting was held on 
May 30, 2017; a large number of comments were received from the public. The public comment period 
is open for a period of 2 weeks.  Geotechnical work continues. The design consultant has been tasked 
with preparing a proposal for spot improvements only (not the full widening project).  An item will be 
presented to the Board at a future date for endorsement of the reduced project scope of work.  DTCI staff 
is working with the design consultant to finalize the intersection and pedestrian improvement scope of 
work; work to finalize the revised scope continues. Field traffic counts are being collected to update the 
traffic study.  The traffic counts are complete. The revised scope of work has been finalized with the 
design consultant. The draft traffic analysis was submitted to VDOT.  On January 18, 2018, an item will 
be presented to the Board to obtain authorization to modify the project scope. An item was presented to 
the Board on January 18, 2018 for the adjustment in scope of services; the Board referred the item to the 
February 26, 2018 TLUC Meeting to address specific intersection improvement questions. The scope 
adjustments were discussed at the February 26, 2018 TLUC Meeting; TLUC recommendations will be 
presented to the full Board for endorsement at the March 22, 2018 business meeting. The scope adjustment 
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was approved by the Board at the March 22, 2018 Business Meeting.  The design consultant is moving 
forward on conceptual intersection design, including turn lane options, and design of the 
bicycle/pedestrian improvements. The revised traffic analysis is being prepared; it will be submitted to 
VDOT when complete.  The project scoping process with VDOT continues.   The scope of work was 
submitted to VDOT on June 22, 2018.  The 30% design plans are anticipated to be received in fall 2018. 
VDOT comments on the project scoping are pending.  VDOT comments on the traffic analysis were 
received on July 16, 2018; the County’s consultant addressed the comments and resubmitted the traffic 
analysis to VDOT on August 24, 2018. Feedback from VDOT regarding the revised project scoping is 
pending. VDOT approved the revised traffic study on September 25, 2018; the preliminary engineering 
design is underway. Preliminary Design continues.  A Public Information meeting to present the 
intersection improvement alternatives is anticipated to occur in Spring 2019.  No change.  Additional 
survey work is being conducted. A Public information meeting is anticipated to occur in Fall 2019.  
Supervisor Briefings were held during the month of April 2019; preparation of the 60% design plans will 
continue currently with performing community outreach.   Survey work is anticipated to be completed by 
June 14, 2019.  Preparation of the 60% design plans continues. As requested by VDOT, DTCI is working 
on scheduling a public information meeting.  Coordination to schedule a public information meeting 
continues.  The 30% design pans will be submitted to B&D and VDOT by mid-October 2019 for review. 
The 30% design plans were submitted to B&D and VDOT on October 10, 2019. Review of the 30% 
design plans is ongoing; review comments are expected by late December 2019. The 30% design plan 
comments are pending; preparation of the 60% design plans is underway. Development of the 60% design 
plans continues.  DTCI staff is reaching out to impacted HOAs to provide project updates. The 30% design 
plans comments are pending; development of 60% design plans continue. Coordination continues to meet 
with impacted HOA’s. Development of the 60% plans continues.  A meeting date has not been confirmed 
by the impacted HOAs.  DTCI continues to work with VDOT and B&D to determine maintenance 
responsibility for portion of Waxpool Road which acts as a dam for an adjacent stormwater facility. 
Comments from VDOT for right-of-way, traffic engineering, materials, quality assurance, and utilities 
were received; comments from VDOT drainage, infrastructure/maintenance, and environmental remain 
pending. Preparation of the 60% plans continues. Coordination with VDOT and B&D continues regarding 
the portion of the roadway that works as a dam; it has been determined that VDOT only maintains the 
pavement section from face of curb to face of curb, not the section that functions as a dam. Due to COVID-
19, efforts to establish a meeting with HOA’s have to be delayed. Additional field work is required due 
to improvements to existing ADA ramps, development of adjacent parcels, utility designation and 
geotechnical investigations. The development of the 60% plans will continue and will be submitted by 
late July/ mid-August of 2020. The field work and development of the 60% plans continue. DTCI is 
currently scoping a value engineering report for this project. The Value Engineering workshop was held 
on July 29, 2020; the report is anticipated to be complete the week of August 13, 2020. Field work 
continues.  The development of 60% plans will continue after the Value Engineering report is received. 
Submission of 60% plans is anticipated to occur in late October 2020.  The Value Engineering Report 
was finalized; staff is evaluating the recommendations which can be implemented.  The 60% plan 
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submission is anticipated to occur in late October 2020. Development of the 60% plan continues.  The 
60% plans were submitted for review on October 30, 2020.  Utility designation continues due to the 
amount of fiber that has been installed along the project limits. Public outreach and the geotechnical 
investigation also continue.  The VDOT comments were received on November 30, 2020. The 
geotechnical investigation and test hole fieldwork is complete.  A meeting with the Ashburn Village HOA 
is scheduled for December 8, 2020. A meeting with the Ashburn Village HOA was held on December 8, 
2020. VDOT comments were received on December 1, 2020; B&D comments are pending. Utility 
designation continues. B&D comments are pending. The supplemental geotechnical borings, survey, and 
utility designation work is nearing completion in preparation of utility coordination. The utility 
designation information is under review. The UFI Meeting is scheduled for April 14, 2021.  

Metro Station Area 
Pedestrian Improvements 

Design and construction of 
bike/ped facilities around the 
Rt 772 (Ashburn) and Rt 606 
(Loudoun Gateway) stations 

Ashburn 
Broad Run 

Dulles 

A study of missing bike/pedestrian links has been submitted to County for review and prioritization.  On 
July 6, 2016, the Board approved allocation of $442,936 additional FY2017 CMAQ funds and transfer of 
$5.7M of prior CMAQ funds from Leesburg Park & Ride Lot to this project.  A total of 16 projects and 3 
intersections have been evaluated.  DTCI is working on a Request to Administer (RTA) and a Request 
for Proposals for design services for this project. No change.  The RTA is complete and will be submitted 
to VDOT in the next +/- 2-3 weeks. The RTA was forwarded to the County Administrator for signature.  
Once signed, the RTA will be submitted to VDOT.  The RTA was submitted to VDOT on June 23, 2017.  
VDOT is processing the RTA.  DTCI is updating RTA back-up information for VDOT; once completed 
the RTA can be approved and a project agreement can be generated.  DTCI staff has provided additional 
information to VDOT to supplement the RTA. VDOT is processing the RTA.  At Loudoun County’s 
request, this project will be administered by VDOT. Priority for design and construction of the missing 
links will be determined.  No change. A kick off meeting and site visit is scheduled for April 10, 2018.  A 
kickoff meeting with VDOT and DTCI was held on April 10, 2018; following the kickoff meeting, a site 
visit to evaluate existing trail connections as well as connectivity to the W&OD Trail occurred.   VDOT 
and DCTI staff continue to review and confirm the selected locations and priorities; once this is complete, 
VDOT staff will establish individual projects and solicit proposals from on-call consultants.  On July 5, 
2018, VDOT and DTCI staff met to finalize the selected locations and priority projects. A temporary UPC 
will be setup and the VDOT consultant procurement process will be initiated. The consultant procurement 
process is underway.  No change. Internal meetings were held with VDOT's design team to determine 
updated planning level cost estimates and prepare a draft schedule using available information and 
information gathered during the site visits. Project delivery strategies will be discussed with County staff 
when the above mentioned work is complete.  Updated planning level cost estimates and schedules will 
be issued to the County in November 2018; a meeting with County staff will be scheduled to discuss path 
forward.  A project scoping meeting is anticipated to occur in January 2019with VDOT, County Staff, 
and the selected consultant. A design proposal was received from the consultant and is under review by 
VDOT and DTCI.  On February 7, 2019, a proposal review meeting was held with the consultant, VDOT, 
and DTCI staff. The Consultant was provided with an updated project priority list and project limits list. 
Following receipt of the modified scope and project limits, the consultant will be issued a NTP and survey 
will be initiated.  The survey is underway and the NTP was issued to the consultant on March 27, 2019. 
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A  Scoping meeting is scheduled for April 10, 2019. The scoping meeting was held on April 10, 2019 and 
survey is underway. Survey work remains ongoing. Approximately 60% of the survey work is complete.  
The survey and recommendations for each site are nearly complete. A coordination meeting between 
VDOT and DTCI is scheduled for September 17, 2019.  A progress meeting with VDOT, DTCI staff, and 
the consultant was held on September 17, 2019.  PFI plans are anticipated to be complete this fall. All 
surveys are complete.  VDOT issued a prioritization table for all the projects to Loudoun County.  
Preliminary Field Investigation (PFI) plans are anticipated be issued during the month of November 2019 
for review.  The PFI meeting is anticipated to occur in January 2020.  VDOT and DTCI staff met with 
Vantage Pointe HOA on December 2, 2019 to discuss options for project #2 (along Wynridge Drive).  
The PFI meeting was held on January 8, 2020.  The PFI meeting was held on January 8, 2020; design 
plans are being revised to address comments. A site walk with the Vantage Point HOA was conducted on 
February 7, 2020.  Preparation of the Public Hearing plans and environmental documentation is underway.  
Preparation of the Public Hearing Plans and environmental document continues. Preparation of the public 
hearing plans and environmental document continues. VDOT is investigating virtual public involvement 
options. Preparation of the public hearing plans continues. Virtual public involvement strategies are being 
considered due to the COVID pandemic.   The topographic survey, utility survey, and public hearing plan 
set are nearing completion. Project delivery and public involvement strategies are under development.  
Coordination meetings between VDOT and the County continue. The public hearing level plans are 
expected to be complete in late August 2020.  A project briefing with DTCI occurred on August 31, 2020.  
The public hearing level plans are expected to be complete in mid-September 2020. Planning is underway 
for the virtual public information meeting, which is anticipated to be held in October 2020. The virtual 
public information meeting was held on October 22, 2020. The public hearing level plans are expected to 
be complete in November 2020.  The public hearing level plans are under review. Coordination for a 
virtual public hearing is underway. The plans are being revised to address review comments.  Preparations 
for a virtual meeting with multiple HOAs are underway. Public hearing level plans were submitted; VDOT 
completed its review and the consultant is addressing comments. A strategy is being developed to conduct 
public meetings with the impacted HOAs. Preliminary planning for a virtual VDOT public hearing is 
underway; the meeting is anticipated to occur in June 2021. Coordination with impacted HOAs will occur 
prior to the meeting. A virtual public hearing is scheduled for May 27, 2021 at 6:30 p.m.; preparation for 
the meeting is underway. 

Belmont Ridge Road – 
Truro Parish Drive to 

Croson Lane 

Widening  of Belmont Ridge 
Road from 2 lanes to 4 lanes 
between Truro Parish Drive 

and Northstar Boulevard 

Blue Ridge 
Broad Run 

Dulles 

A meeting was held with VDOT staff on 3/30/2015, with B&D on 3/31/2015 and with Loudoun Water 
on 4/6/2015 to discuss design details.  The 30% plans were received for review from the design consultant.  
A location and design public hearing on the 30% design plans was held on June 23, 2015 at Mill Run 
Elementary School.  The Belmont Ridge Road and Croson signal plans were submitted to VDOT on April 
27, 2015.  Sixty percent design plans were submitted to VDOT on 6/29/2015.  The Board approved the 
design concept on September 16, 2015.  The utility field inspection was conducted on November 20, 
2015.  After obtaining the utility easement needs, the plats can then be prepared.  Staff continues to 
coordinate with utility companies.  Dominion has indicated their design will not be provided until April 
1, 2016.  This pushes the schedule back 3-4 months.  Bids were received for a traffic signal at Belmont 
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Ridge Road/Croson Lane which will be installed in phase 1 of this project.  90% plans were submitted to 
B&D and VDOT on April 6, 2016.  Project team meeting held to discuss right-of-way acquisition and 
existing open space easements.  Dedication plats to be submitted soon.  DTCI has begun meeting with 
property owners to discuss right-of-way acquisition.  Construction plan and plats have been provided to 
NOVA Parks for review.  Notice to proceed has been issued for installation of traffic signal at Belmont 
Ridge Road/Croson Lane; signal installation expected to be completed by December 2016.  Dedication 
plats have been submitted to Building and Development for review.  100% design plans scheduled to be 
submitted in mid to late September 2016.  Submission of final design plans scheduled for first week of 
December 2016; second submission of plats scheduled to occur by end of December. 100% design plans 
were submitted to B&D for review on November 30, 2016.  Staff is coordinating with CalAtlantic Homes, 
the developer of the Lim Property.  Submission of the revisions to 100% design plans will occur by April 
2017.  Appraisals have been ordered.  Second submission of the 100% plans occurred on March 10, 2017 
and a meeting was held with VDOT on April 4, 2017 to discuss the outstanding comments.  Right of way 
acquisition will begin when the appraisals are received.  Final comment responses were submitted to 
VDOT on April 24, 2017; appraisals remain outstanding.   100% design plan approval is awaiting B&D 
approval; the utility relocation plan and estimate is moving forward as originally designed. All appraisals 
have been received and plats are complete; right of way acquisition will begin upon authorization from 
VDOT.  The 100% Plans have been approved by B&D.  The land acquisition process will begin when the 
appraisals have been received.  The County Attorney’s Office has begun to prepare the offer letters and 
deeds, however, the appraisals remain outstanding.  A final decision on the utility relocation has not yet 
been reached. Staff is in the process of receiving appraisals; offers are being made. DTCI staff continues 
to work with Dominion Virginia Power and Loudoun Water to bring resolution to utility issue on an 
impacted property. A resolution was reached with Dominion Virginia Power and Loudoun Water on the 
final location of the overhead utilities.  Land acquisition continues.  Coordination with LCPS between the 
road design and the ES-31 site is ongoing; additional turn lanes at the Waxpool Road intersection are 
being explored.   Right of way acquisition continues; signed agreements for right of way have been 
obtained from approximately five property owners.  Pending a signed agreement, LCPS can move forward 
with land acquisition for the new Elementary School.    Acquisition of the Elementary School parcel is 
complete; other land acquisition activities continue. Land acquisition continues as well as acquisition of 
stream and wetlands credits. Signed agreements have been obtained for approximately eight properties.  
Stream credits and a portion of the wetlands credits for the elementary school site have been procured.   
Right of way acquisition continues. A new project administration agreement is required; it will be issued 
after July 2018. Right of way acquisition plat preparation continues. No change.  The Dominion Energy 
Plan and Estimate (P&E) was received and forwarded to Verizon.  Right of Way acquisition continues.  
The revised SPAA remains outstanding. Right of Way acquisition continues; the easement deeds with 
Dominion and Verizon are also being processed.  The purchase of wetland credits is ongoing; alternate 
purchasing options are being vetted with the Department of Finance and Procurement.  The purchase of 
wetlands credits continues.  Processing of the utility easement deeds also continues.  Purchase of wetlands 
credits is complete.  Right of way acquisition continues.  Comments on the Value Engineering study were 
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received. Right of way acquisition continues. The revised value engineering study was provided to VDOT 
on March 15, 2019.  Minor plan revisions are required due to coordination with ES-31; final approval is 
pending.  Right of way acquisition continues.  Right of Way Acquisition continues.  The Value 
Engineering Study was approved.   Right of Way Acquisition continues.  Coordination with fiber 
companies and other utility companies regarding the P&Es is ongoing. Final approval of the design plan 
to accommodate ES-31 revisions is pending. Final offer letters are being prepared for the outstanding land 
acquisitions.  Coordination regarding the P&E’s continues. The Verizon P&E has been received and is 
under review by Dewberry.  The Comcast P&E is outstanding.  Right of way acquisition continues. Right 
of way acquisition continues; the Board approved the use of Eminent Domain on the remaining properties 
at their November 13, 2019 Public Hearing. The plan revision was approved by VDOT; awaiting the 
signature set from B&D. The County Attorney’s Office will file Certificate of Take on four properties on 
January 13, 2020.  A meeting is scheduled for January 16, 2020 with two impacted property owners to 
discuss a storm water management pond revision; the plans will only be revised if an agreement is reached. 
The signature set from B&D is outstanding. All right of way has been secured; the County Attorney’s 
Office filed Certificates of Take on three properties on January 15, 2020. Discussions with two property 
owners regarding a stormwater management pond revision continue.  The Comcast P&E has been 
received.  A meeting was held on March 5, 2020 with Dominion to discuss their utility relocation. Utility 
relocation will occur as a separate phase.  DTCI staff is obtaining a quote from a JOC contractor for utility 
relocation clearing.  Potential plan modifications are being evaluated as a strategy to help settle eminent 
domain cases. Dominion’s P&E was received and the relocation contract is being processed.  A PO was 
issued to Verizon for their utility relocations. The grading permit and erosion and sediment control plans 
were submitted to B&D for the clearing for the utility relocations. A plan revision was submitted on May 
28, 2020 to B&D and VDOT for changes in the pond outfall. Land acquisition efforts are ongoing.  
Clearing for the utility relocation is underway. The VSMP Permit and Grading Permit are approved by 
the County; DEQ approval is pending. Clearing and grubbing for the utility relocation continues. 
Comments from B&D were received regarding the plan revision. VDOT review of construction plan 
revision is complete and comments were provided to Dewberry. B&D stormwater management provided 
additional comments on the approved roadway plans regarding the geotechnical investigation at the pond 
locations. Additional geotechnical investigations and water monitoring are required. Clearing and 
grubbing is approximately 80% complete for the utility relocation; it is anticipated to be complete by mid-
September 2020. Clearing and grubbing for the utility relocation is complete; the Dominion Utility 
Relocation on Southern end of project (Phase 1 at Croson Lane and Belmont Ridge Road) is underway.  
Geotechnical investigations at some of the SWM pond locations are underway.  Clearing and grubbing 
for the utility relocation is complete; Dominion has commenced relocation of their utility poles. All field 
work related to the additional geotechnical investigations has been completed. Dominion’s utility 
relocation continues and is expected to be complete in April 2021, weather permitting. The Dominion 
utility relocation does not include work to be done by Verizon or other utility companies that will also 
use the utility poles and utility easement.  Utility relocation continues. The RFP for CEI Services was 
issued on December 14, 2020.  A design revision to address B&D SWM comments will be submitted in 



13 
County/VDOT Project Update 

April 2021 
 

PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 

early 2021. The Construction IFB is expected to be advertised in Summer 2021. Utility relocation 
continues. The design revision to address SWM comments was submitted to B&D and VDOT for review 
on January 20, 2021. The water meter was installed at 42512 Alford Road; the existing well will be 
abandoned. The waterline and tie in at 42512 Alford Road is complete. The Dominion relocation work is 
on schedule to be complete in March 2021. Comments on the design revision to address SWM comments 
are pending. Installation of the conduit crossing on Belmont Ridge Road is complete. 

Dulles West Boulevard 

Design of Dulles West 
Boulevard from Dulles 

Landing Drive to Northstar 
Boulevard (phased 

construction) 

Blue Ridge 

An RFP for design services is being developed. The Arcola Center proffers are being reviewed to refine 
the RFP scope of design services. No change.  On April 1, 2019, the draft RFP was submitted to 
Procurement for review. The RFP was issued on December 2, 2019; proposals are due January 22, 2020.  
Proposals were received and are under review by the Proposal Advisory Group (PAG).  A shortlist of 
firms is anticipated to be issued late February 2020.   The shortlist of firms was generated; interviews are 
scheduled for March 13, 2020. Interviews were conducted on March 13, 2020 with five shortlisted firms. 
Contract negotiations have been initiated with the top ranked firm. Contract negotiations are underway 
with the top ranked firm; the contract is anticipated to be presented to the Finance/Government Operations 
and Economic Development Committee on May 12, 2020 and the Board of Supervisors on May 19, 2020. 
The contract agreement with Dewberry, for the design and roadway services, has been executed. A project 
kickoff meeting is scheduled for June 5, 2020.  The property access letters were mailed and field 
investigations will begin in early July 2020. A traffic Memo has been submitted to VDOT and DTCI for 
review.  VDOT comments on the traffic memo were provided. Dewberry is currently working on traffic 
projections and the field investigations are underway. Development of alignment alternatives is underway.  
Dewberry is currently working on the traffic report and advancing the 15% roadway plans; the roadway 
plans are anticipated to be submitted to VDOT by late September 2020. The 15% roadway plans were 
submitted to B&D on September 9, 2020, and to VDOT on September 18, 2020 for review. A meeting 
with VDOT was requested to discuss the design elements of this project. Dewberry and DTCI met with 
VDOT to discuss design elements such as superelevation and turn lanes; a memorandum was submitted 
to VDOT to document the use of urban low speed for the project. The 15% plan comments were received 
from VDOT on October 6, 2020. The traffic volume projections and capacity/queuing analysis 
memorandum was submitted to VDOT and DTCI Traffic Planning on October 19, 2020. The traffic 
volume projections and queuing analysis were accepted by VDOT and DTCI on November 20, 2020. A 
meeting between DTCI and the Northstar Boulevard Design Build Team occurred on November 20, 2020 
to discuss the alignments and coordinate the project’s tie-in location at Dulles West 
Boulevard/Hiddenwood Lane. Preparation of the 30% design plan continues; the plans are expected to be 
complete in early 2021. Preparation of the 30% plans continues; they are anticipated to be submitted to 
VDOT in early February 2021. Additional wetland delineations took place near Racefield Lane to address 
alignment tweaks near this intersection.  The 30% design plans were submitted to VDOT on February 1, 
2021.  Preparation of a virtual public input meeting is underway; the meeting is anticipated to occur in 
late April/early May 2021. Comments on the 30% plans are pending. The floodplain alteration was 
submitted on February 26, 2021.  A Public Information Meeting is scheduled for April 29, 2021. 
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Northstar Boulevard 
(Route 50 to Shreveport) 

Extension of Northstar 
Boulevard between Route 50 

and Shreveport Drive 
Blue Ridge 

The preliminary scope of work is complete.  Discussions are underway with Board members, County staff 
and the developer of Brambleton regarding alignment.  The County had J2 Engineers review and comment 
on the latest Brambleton design provided by Urban. VDOT Standard Project Administration Agreement 
was executed on March 1, 2016.  County is obtaining cost estimate for 30% design.  County is moving 
forward with preliminary engineering of this project.  Draft scope of work for preliminary engineering 
has been prepared and is being reviewed.  Request for proposal is being drafted.    Draft RFP is being 
revised in preparation for advertisement. VDOT is reviewing the draft Request for Proposal (RFP).  
Comments from VDOT’s Civil Rights Division were received and addressed.  VDOT is reviewing the 
revised draft RFP. The RFP was issued on April 7, 2017; bids are due May 9, 2017.  Proposals have been 
received and the Proposal Advisory Group (PAG) is set to review the proposals on June 16, 2017.  Due 
to conflicts the PAG has been rescheduled to 7/28/17. Award of the design contract is anticipated for 
September 2017.  The PAG met on July 28, 2017; interviews for the short listed firms are scheduled for 
8/23/17 and 8/24/17.   Contract award is anticipated for September/October 2017. The top ranked firm 
was selected, the scope of work has been issued, and the fee negotiation process is ongoing.  Contract 
award is anticipated for November/ December 2017.  No change. The contract has been accepted by the 
County and a pre-award package has been submitted to VDOT.  An item for contract award is scheduled 
to be presented at the FGOEDC meeting on November 14, 2017 and the December 5, 2017 Board 
Business Meeting, if approved.  The Board approved the design contract at its December 5, 2017 Business 
meeting.  The kickoff meeting was held on January 10, 2018.  The purchase order (PO) has been issued 
to Dewberry.  Property owner notification letters have been issued and data collection is underway. Traffic 
counts, survey work, and aerial imagery are underway. The wetlands delineation work is complete.     
Aerial mapping and deed research has been completed, property line survey is ongoing, utility 
designations are underway, and wetlands limits are being field located.  The conceptual plans will begin 
upon completion of the property line survey.  Traffic counts, survey, wetlands delineation, and utilities 
delineation are complete; location of septic areas is ongoing. Preparation of the concept alignments will 
begin once collection of the base information has been completed.  A revision to the project agreement is 
required due to receipt of the TIGER grant. The traffic Counts, survey, wetlands delineation, and title are 
complete; utility designation is ongoing. After completion of the utility designations, Dewberry will 
finalize the draft alignment and review with the County. Traffic projections have been finalized and a 
draft alignment was provided on June 26, 2018; design adjustments are being considered to minimize 
utility conflicts. A meeting to discuss right of way impacts to the VDOT maintenance facility is tentatively 
scheduled for July 19, 2018. Initial meetings with impacted property owners (including VDOT) occurred 
in early July 2018. Coordination with FHWA and VDOT regarding the TIGER grant continues.Dewberry 
began to gather environmental information for preparation of the NEPA document.  Development of the 
road plans continues.   Development of the 30% road plans continues along with the NEPA process. A 
meeting with Procurement is scheduled for October 5, 2018 to discuss alternative means of project 
delivery.  Preparation of the 30% design plans and NEPA document continues.  Preparation of the bridge 
type, size, and location (TS&L) is underway.   Delivery of 30% design plans is anticipated to occur mid-
late December 2018 with the design Public Hearing tentatively scheduled for February/March 2019.  
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Alternate means for right of way acquisition and utility relocation are being discussed with FHWA and 
County staff.    The 30% design plans were received on December 20, 2018.  A meeting with VDOT to 
discuss project delivery alternatives will be scheduled. The NEPA revisions were sent to VDOT for review 
on December 21, 2018; pending VDOT review, the revised document will be sent to VDOT Central Office 
and FHWA for review.  A Public Hearing tentatively scheduled for March 2019. The full NEPA document 
was submitted to the VDOT Northern Virginia District Office on January 31, 2019.   Discussions with 
FHWA and VDOT occurred to change the project delivery method to design/build instead of 
design/bid/build. Initial meetings regarding right of way acquisition are underway.  The FHWA agreement 
and VDOT SPAA are being revised to reflect design/build project delivery. The NEPA process continues. 
60% design plans are anticipated in early May 2019. The NEPA document was submitted to FHWA for 
review.  Meetings with all utility companies, except Dominion Energy, have occurred; the Dominion 
Energy meeting is scheduled for April 12, 2019. The SPAA has been revised to reflect a design/build 
delivery and has been submitted for final approval.   Discussions continued with VDOT and FHWA to 
refine the TIGER Agreement. The 60% design plans were submitted for review on May 3, 2019.  
Preliminary Utility meetings have been completed.  Coordination continues on TIGER Agreement.  A 
Public Information Meeting is scheduled for July 8, 2019 from 6:30-8:30 PM at John Champe H.S.  The 
Risk Assessment is complete.  Location and Design Information Meeting was held on July 8, 2019.  
Finalization of the TIGER Agreement continues with FHWA.    Working on revising the Finding of Public 
Interest (FOPI), per VDOT comments.  Coordination continues to determine if schedule to obligate the 
TIGER Grant will allow for Alternate Technical Concepts (ATC’s) in the RFP. The Board endorsed the 
roadway design at their September 19, 2019 Business Meeting.  Preparation of the design-build RFP 
continues.  Comments on TIGER Agreement were received from VDOT legal counsel and FHWA legal 
counsel; a conference call was held on October 19, 2019 to discuss the comments.   The revised FOPI 
was submitted to VDOT and comments were received. The RFP was issued on November 22, 2019.  The 
FOPI is complete and executed. Coordination continues on the TIGER Agreement.   The NEPA document 
is awaiting design approval from VDOT Central Office.   A RFQ information meeting was held on 
December 4, 2019; an addendum issued on January 6, 2020 and Statement of Qualifications are due on 
January 17, 2020. The TIGER Agreement was resubmitted on December 31, 2019. Approval of the NEPA 
document from VDOT Central Office is pending.  Qualification packages were received from six design-
build teams and are being evaluated by the Proposal Analysis Group (PAG); the short list anticipated to 
be issued in March 2020.   The revised TIGER Grant and white paper were resubmitted to FHWA on 
January 10, 2020; questions were received from FHWA and have been addressed.  The project will be 
discussed at the February 19, 2020 Commonwealth Transportation Board (CTB) meeting and will be 
voted on at the March 4, 2020 CTB meeting for location approval. Approval by the VDOT Location and 
Design Chief Engineer is required after CTB approval.  The new RFP release date is March 30, 2020.  
The Finding of No Significant Impact (FONSI) is awaiting design approval from VDOT Central Office; 
once received, the Environmental Assessment can be submitted for final approval.  The TIGER Grant 
Agreement is nearing completion. Review of the Statement of Qualifications occurred on March 2, 2020.  
Review of the RFP by VDOT continues.  The CTB will act on the roadway location at their March 2020 
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meeting.  Coordination with FHWA to finalize the TIGER Agreement continues.  The CTB approved 
project on March 18, 2020, design approval was received from VDOT Central Office on March 23, 2020, 
and VDOT Location and Design approval was received on March 24, 2020.  Once approval of the FONSI 
is received, staff can move forward with issuing the RFP. FHWA approved the FONSI on April 10, 2020.  
The Design-Build RFP was issued to the short-listed design-build teams on April 22, 2020.  DTCI staff 
continues to work with VDOT to get TIGER grant agreement signed. Questions were received from the 
Design-Build teams regarding the RFP; DTCI and Procurement are preparing responses.  The Board 
approved the TIGER grant agreement on June 2, 2020; the agreement is in the process of being executed.   
On June 23, 2020, proprietary meetings were held with the three shortlisted design-build teams; responses 
to their questions are being prepared and will be distributed in early July 2020. The final addendum was 
submitted to the short listed design-build teams on July 24, 2020.  The design-build teams are now 
preparing their technical proposals for the project.  The TIGER grant was officially obligated on July 30, 
2020. ROW certification, the federal criteria sheet, and the back up materials for construction cost 
estimates were provided to FHWA for ROW and construction authorization. The environmental 
assessment document and ROW certificate were provided to VDOT Central Office for funding obligation. 
The Technical proposals were received from the three short listed design-build teams on August 20, 2020; 
the County evaluated the proposals on August 27, 2020.  The price proposals from the three design-build 
teams are due on September 11, 2020. The price proposals were received on September 11, 2020; DTCI 
and Procurement staff are working with VDOT seeking authorization to award the design-build contract.   
Procurement staff continues to work with VDOT to seek authorization to award the design-build contract. 
The design build contract was awarded to Shirley Contracting at the November 17, 2020 Board Business 
Meeting. Authorization to award the contract was provided by VDOT and FHWA on November 23, 2020. 
A kickoff meeting is scheduled for December 9, 2020. The project kickoff meeting was held on December 
21, 2020.  The notice to proceed was issued on December 23, 2020.  The traffic volume justification 
memorandum was submitted to VDOT and DTCI on January 20, 2021.  Preliminary hydrology and 
hydraulics information was submitted to VDOT and B&D on January 22, 2021.  The stormwater 
management strategy is being finalized; it is anticipated to be submitted by mid March 2021. The 
geotechnical investigations are underway. Stream assessments and the wetland delineation are complete; 
a US Coast Guard Permit is required. VDOT comments on the Stage I Report were received. Second 
submission of the traffic justification memorandum was  received and is under VDOT review.  The traffic 
volume justification memorandum was approved by VDOT on March 12, 2021. The 60% plans  were 
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Round Hill to Franklin 
Park sidewalk and trail 

Sidewalks and Shared Use 
Path along eastbound 

Business Route 7 to Franklin 
Park 

Blue Ridge 

Right of way acquisition continues.  A meeting was held on March 21, 2017 with the Round Hill Town 
Council to provide the status of right of way acquisition; right of way acquisition continues. Progress has 
been made on right of way acquisition; 17 out of 26 property owners have agreed to grant right of way 
and/or easements required for the project.  Right-of-way agreements with 17 property owners have been 
reached; the County is having difficulty reaching agreements with the remaining property owners.  The 
County is now working with Town of Round Hill on possible eminent domain for the remaining parcels.  
A joint bidding package for the County project and Town Main Street project is being prepared. County 
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staff met with the Town of Round Hill on June 2, 2017 to begin development of a joint bid package for 
County project and the Town’s Main Street project.  The County Attorney’s Office is preparing 
resolutions for eminent domain.  An item will be presented at the July 12, 2017 Board Public Hearing to 
gain authorization for eminent domain. At the July 20, 2017 Business meeting, the Board authorized the 
use of eminent domain to complete right-of-way acquisition; right of way and easement negotiations 
continue.   The County Attorney’s Office is working to finalize ROW acquisition; signed offer letters 
have been received on all properties except for two.  A draft Invitation for Bid has been prepared and 
being reviewed by DTCI staff.  The County Attorney’s Office is working to acquire right-of-way from 
one remaining property owner.  DTCI staff is working with the Town of Round Hill on a project 
coordination agreement for the County to administer the Town’s Main Street Project.  Right-of-way 
acquisition continues for the one remaining property owner.  DTCI staff met with the Town of Round Hill 
on October 17, 2017 to address issues related to the County to administering construction of the Town’s 
Main Street project.  The County has reached agreement with all impacted property owners; the County 
Attorney’s Office is finalizing deeds and coordinating signatures. An advertisement authorization package 
is being prepared along with a Project Agreement for the County to administer Town’s Main Street project 
concurrent with this project. The final deeds and easements are being recorded to complete Right-of-Way 
acquisition.  DTCI staff is working with the Town of Round Hill on a project agreement to administer 
Town’s Main Street project concurrent with the County’s sidewalk/trail project. The County Attorney’s 
office has competed review of The Memorandum of Understanding (MOU); the MOU is planned to be 
presented to the Round Hill Town Council on February 1, 2018.  Following Town Council action, an item 
will be presented to the Board on March 6, 2018 to approve the MOU.  The MOU will be presented to 
the Board at its March 6, 2018 business meeting.  Preparation of the IFB is underway. The MOU was 
approved by Board at the March 6, 2018 business meeting.  The final easements for Verizon and Comcast 
have been executed and are in the recordation process.  Coordination with Town of Round Hill continues 
to finalize the Special Provisions for joint Town and County bid package.  Final ROW certification is 
pending.  Dominion Energy is scheduled to move the guy wire on East Loudoun Street on May 18, 2018; 
this relocation will facilitate construction of the sidewalk. The RFP for construction engineering 
inspection (CEI) Services was sent to VDOT on May 17, 2018 for review; it is under review by VDOT.  
The ROW certification and updated construction cost estimate were submitted to VDOT on June 22, 2018.  
The County continues to coordinate with the Town of Round Hill to complete the bid documents for a 
joint solicitation for the County’s and Town’s projects.  Coordination continues with the Town of Round 
Hill to finalize the IFB for submission to VDOT for pre-award review.  No change.  The County, Town 
of Round Hill, and VDOT staff met on September 17, 2018 to discuss status and next steps of the two 
projects. A meeting will be scheduled with the County and Town of Round Hill to discuss constructability 
and maintenance of traffic (MOT) issues; plan revisions are expected following this meeting. The 
specifications and special provisions have been finalized for both the County’s and Town’s projects; 
preparation of the draft bid package is underway for review by VDOT.  The draft bid package was 
submitted to VDOT for review on November 20, 2018.  The remaining documents were submitted to 
VDOT on December 27, 2018; the IFB package under review.  VDOT comments on the IFB were 
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received on January 11, 2019 and are being addressed by DTCI.   DTCI continues to address VDOT 
comments; the revised plans, estimates and comment responses will be submitted to VDOT by the end of 
March 2019. Plans and Engineer’s estimate have been submitted to VDOT.   DTCI and the Town of 
Round Hill met with VDOT on April 12, 2019 to discuss resolution of the remaining design plan 
comments.  A Notice of Final Ranking was issued on April 22, 2019 for the CEI Services contract.  DTCI 
and the Town of Round Hill continue to work with VDOT on comment resolutions for the approved plans; 
final plans are anticipated by mid-July 2019 for final approval. Meetings with the CEI Services consultant 
have occurred regarding the scope of work. Federal authorization for both projects is anticipated to be 
received by early September 2019. The response letter for the VDOT 10-year rule has been drafted on 
both projects.  Authorization was received from VDOT to advertise the IFB on August 26, 2019.  The 
IFB was issued on September 5, 2019.  A pre-bid meeting was held on September 17, 2019; bids are due 
November 5, 2019.  Four bids were received by November 5, 2019.  DTCI and DFP staff are reviewing 
the bids. The bid process has been closed and DFP is working to confirm the responsive and responsible 
low bidder.   Procurement is working on confirming the low bidder.  VDOT is awaiting receipt of 
information for review.  Procurement sent out the initial low bid “Letter of Rejection” to Highway Safety 
Services, Inc., and to VDOT Northern Virginia District. Highway Safety Services, Inc., provided their 
rebuttal; documentation under review and verification.  Procurement is waiting on VDOT’s approval for 
award of the contract. VDOT Civil Rights raised a concern with a subcontractor. The subcontractor filed 
to amend their certification status on January 3, 2020 and appears to be certified in their home state.   
However, the request has not yet been processed in Virginia. A 60 day extension was granted to Highway 
Safety Services, with July 3, 2020 as the deadline for contract negotiation and acceptance; Highway Safety 
Services accepted the 60 day extension and is still pursuing the Virginia Certification for their 
subcontractor. VDOT concurs with the 60 day extension. The VDOT Civil Rights “Reconsideration Panel 
Meeting” is scheduled to occur on May 12, 2020.  Authorization was received from VDOT and FHWA 
to proceed with the contract award. A preconstruction meeting is scheduled for June 16, 2020. A kick off 
meeting was held on June 16, 2020; the pre-Construction meeting is scheduled for July 16, 2020. A 
Ground Breaking Ceremony will be held July 28, 2020 at 4:00 pm. The pre-construction meeting was 
held on July 16, 2020. The Ground Breaking Ceremony was held on July 28, 2020.  The VDOT land use 
permit package was submitted on July 27, 2020, the B&D grading package was submitted on July 28, 
2020; the NTP is pending receipt of VDOT land use permit. The VDOT land use permit was issued on 
August 5, 2020, the NTP was issued on August 11, 2020, and the grading permit was issued by B&D on 
August 13, 2020.  The Phase 2 grading permit was received. Clearing and grubbing commenced on East 
Loudoun Street and installation of the silt fence is complete. Construction is underway with test pits on 
the E. Loudoun Street watermain, the watermain installation on E. Loudoun Street began, and the third 
construction entrance was installed for Phase 2 of the project.  Installation of the watermain on E. Loudoun 
Street continues. Approximately 60% of the embankment fill is complete for Phase 2. Placement of the 
embankment fill for the trail on the Franklin Park property continues.  Test pit operations began on E. 
Loudoun Street for the water-line relocation and storm water installations. Construction continues with 
relocation of the 12” watermain, clearing and grubbing for phase 3, and storm drain installation.  An 
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agreement with the Town of Round Hill was completed for water shutdowns to allow continued 
installation of the storm drainage system on E. Loudoun Street.  Construction continues with storm drain 
installation, installation of erosion and sediment controls along Phase 2, and placement of embankment 
fill along Phase 2.  

Route 7/Route 690 

Preparation of Interchange 
Justification Report and 
preliminary interchange 

design for Route 7 at Route 
690 

Blue Ridge 

Resubmittal of IJR went to VDOT and comments were received.  The IJR was submitted to VDOT Central 
Office for review and comment on 4/15/2015.  Notice was received by VDOT in early June that the IJR 
was approved by Central Office.  It now has to go to the CTB for approval.  The consultant submitted of 
30% design plans in mid-September to VDOT.  County staff and Dewberry will meet with VDOT to 
discuss the issue of clearance with the height of the existing bridge over Route 7.  As it stands now, if the 
bridge is widened it may have to be replaced.  Staff received comments from VDOT and the Town of 
Purcellville on the 30% design plans.  This project will stop until additional funds are identified.  The 
Adopted FY2017 CIP has $4M for design of this interchange; funding will become available in July 2016 
for design to commence.  County reviewing scoping document from Dewberry.  Design should begin by 
the end of July 2016.  County reviewed cost proposal for design and has requested additional information.  
Finance Government Services Operation and Economic Development Committee approved contract 
amendment for design services on November 15, 2016. Meeting was held with VDOT on December 16, 
2016 to analyze the existing bridge over Route 7.  Currently staff is working with VDOT to assess 
clearance and vertical alignment issues.   No change.  Dewberry has completed the alignment 
investigation; a follow up meeting with VDOT will be scheduled to discuss the bridge issues.  No change.  
DTCI staff is working with VDOT and our consultant to discuss issues related to the existing bridge.  The 
draft NEPA document was submitted to VDOT on June 30, 2017.  County staff met with VDOT on June 
23, 2017.   Dewberry will survey existing bridge, perform core borings on Route 7 and perform a cost 
analysis to determine the outcome for the Route 690 bridge; a decision is anticipated to be reached in 
September/October 2017.  The project schedule has been coordinated with VDOT, a RTA has been 
submitted, and environmental work has begun.  The field investigation is complete; per the results, neither 
the bridge clearance nor paving thickness meet VDOT specifications.  DTCI staff will schedule follow up 
meeting to discuss a possible design exception related to common sense engineering.  A meeting with 
VDOT to discuss bridge the issues has been scheduled for October 16, 2017; cost estimates for different 
scenarios will be provided at this meeting. A meeting with VDOT occurred on October 16, 2017 to discuss 
bridge alternatives.  Comments were received on the NEPA document; resubmission is anticipated to 
occur mid-November. Costs for the bridge replacement were submitted to VDOT mid-December 2017.  
Comments on the NEPA document were received and addressed; resubmission occurred on November 
15, 2017.  The Project Administration Agreement was provided to the County on December 1, 2017.  
VDOT issued additional comments on environmental issues and the bridge design plans; these comments 
were addressed and the design plans were resubmitted on January 5, 2018. Preparation of the design plans 
continues. The NEPA was resubmitted on January 5, 2018. The NEPA Public Hearing is tentatively 
scheduled for April 16, 2018.  The design plans are moving forward assuming that Route 690 bridge will 
be replaced.  The VDOT Design and Location Public Hearing is scheduled to be held at Woodgrove H.S. 
on April 16, 2018 from 6:30 to 8:30pm.  The VDOT Design and Location Public Hearing was held on 
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April 16, 2018. Preparation of a memorandum to clarify the volume of additional traffic on Route 690 as 
a result of the interchange is underway.  Responses to the comments from Public Hearing are being 
prepared.  A meeting with VDOT’s Structures and Bridge section occurred on May 23, 2018 to discuss 
slight widening of the Route 7 bridges to avoid a Route 7 lane closure during road construction; VDOT 
approved the requested bridge widening. A value engineering meeting is anticipated to occur in mid/late 
July. Soil borings are being collected, the NEPA document is being finalized, and the value engineering 
study is planned for late July/early August 2018. Right of way (ROW) acquisition is underway. Responses 
to the Public Hearing comments have been reviewed and resubmitted to Dewberry.  Preparation of the 
60% design plans continues. A  Value Engineering Study is scheduled to occur on August 15 & 16, 2018.  
The Value Engineering (VE) Study was held on August 15 & 16, 2018; as a result of the VE Study, the 
County is exploring the concept of roundabouts at the interchange ramps.  The NEPA package was 
submitted on August 17, 2018 for the Finding of No Significant Impact (FONSI) determination.  Land 
acquisition continues.   As a result of the VE study, Dewberry has determined that roundabouts provide 
more functionality in relation to queuing at ramps.  Land acquisition continues.    Per the results of the 
VE study, the County is investigating the inclusion of roundabouts at ramps. Coordination with VDOT 
regarding traffic volumes has occurred; Dewberry submitted an updated report to VDOT on November 
30, 2018 reflecting the agreed upon traffic volumes.  The roundabout analysis continues; the analysis is 
expected to be completed by mid-late January 2019.    The roundabout analysis report was submitted to 
VDOT for review on January 30, 2019.   VDOT Traffic Engineering comments were received on March 
1, 2019; the comments are under review by DTCI.  Comments from VDOT were received regarding the 
roundabout analysis. A conference call was held to discuss the comments; Dewberry provided comment 
responses. Once approval from VDOT traffic engineering is received, the IJR will be amended.  
Coordination with VDOT continues to address the Traffic Engineering comments.   The revised IJR was 
submitted to VDOT for review on May 24, 2019.  The Value Engineering study has been approved by 
VDOT NOVA District and has been sent to VDOT Central Office for approval.   The Value Engineering 
study has been approved by VDOT Central Office; update of the IJR continues.  Preparation of the 60% 
design plans is underway. Revisions to the NEPA document are ongoing; the draft revised Environmental 
Assessment will be submitted to VDOT and FHWA by mid-September 2019.  IJR revisions were 
resubmitted to VDOT Northern Virginia District office and VDOT Central Office on August 30, 2019.  
The Stage 1 bridge reports were submitted to VDOT for Route 7 bridge widenings. The property access 
letters have been mailed for the geotechnical investigation.  The floodplain study was submitted to B&D 
for review, and the Stage 1 bridge plans have been submitted to VDOT for the Route 7 bridges.    
Responses to the property access letters are being received.  The soil boring stakeout will start on October 
28, 2019 and the geotechnical work will start on November 4, 2019.  An inspection of the Route 7 bridges, 
with Dewberry and VDOT, was held on October 29, 2019. The 60% design plans are anticipated to be 
complete by the end of November 2019. Approval of the IJR Revision was received on October 23, 2019.   
The geotechnical work is in progress, the Route 690 Stage 1 Bridge report was submitted, and a Summary 
of Route 7 Bridge Inspection Report was received and is being reviewed.  Submission of 60% plans 
occurred on November 27, 2019.  The revised EA was submitted to VDOT for review on November 20, 
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2019.  The revised Environmental Assessment was approved on December 26, 2019. Coordination with 
VDOT structures and bridge continues regarding repairs to the bridges on Route 7. Coordination between 
DTCI staff and VDOT regarding potential early purchase of an impacted parcel will begin.   The 
Geotechnical field work is complete.  Comments on the 60% design plans were received from VDOT and 
B&D.  Comments were received from VDOT on the Route 690 and Route 7 bridges on Type, Size, & 
Location (TS&L); Dewberry has responded to the comments. The executed NEPA was received from the 
Federal Highway Administration (FHWA).    Dewberry continues to work on approval of the 
Environmental Assessment.  Submission of 90% plans is expected to occur in early March 2020.  The 
90% plans were submitted on March 6, 2020.  The stage I bridge reports for the Route 7 bridges are 
complete.  The stage I bridge report for the Route 690 bridge was submitted and is under review.  The 
geotechnical report was submitted on March 14, 2020.  The Pre-advertisement Conference (PAC) plans 
and the Design Public Hearing package are under review. Dewberry is addressing the 90% plan 
comments; the revised plan set is anticipated to be resubmitted to B&D in May 2020. Comments on the 
90% plan are pending; expansion of the floodplain easement is required.  The Utility Field Inspection 
(UFI) meeting is being scheduled.  The UFI meeting was held on June 16, 2020. The 100% plans are 
being prepared to include comment resolution from B&D and VDOT.  Preparation of the plats is 
underway.  The 90% bridge design is under VDOT review. The 90% bridge design is under VDOT 
review; comments are pending.  Review of the ROW and easement plats continues.  UFI coordination is 
ongoing.  The Limited Access control package is under review. Review of the ROW and easement plats 
continues. Utility coordination ongoing.  The Limited Access Control Change (LACC) remains under 
review.  LACC Willingness for Public Comment is required prior to VDOT approval.  Posting of the 
public notice for LACC Willingness is pending. Plan and plat review continues.  Utility coordination is 
ongoing. The LACC package was received and is under review.  A LACC Willingness for Public 
Comment is required prior to VDOT approval.  Posting of the LACC Willingness for public comment 
occurred and is active through January 16, 2021.  Review of the final plan and plats continues.  Utility 
coordination ongoing.  Preparation of the LACC package is ongoing. The LACC Willingness posting for 
Public Comment ended on January 16, 2021. The LACC package was submitted to VDOT and is under 
review by VDOT NOVA District and VDOT Central Office.  Plats are being updated to address comments 
from the Town of Purcellville. The LACC is being processed by VDOT and is anticipated to be placed 
on the April 2021 CTB meeting agenda. The roadway plans, geotechnical report, and supporting 
documents have been resubmitted to VDOT, B&D, and the Town of Purcellville for review; resolution of 
the SWM maintenance is ongoing. The plans will need to be resubmitted once the SWM revisions are 
complete and the LACC is approved.   

Route 9/Route 287 
Roundabout 

Design and construction of a 
roundabout at the 

intersection of Charles Town 
Pike (Route 9) and Berlin 

Turnpike (Route 287) 

Blue Ridge 
Catoctin 

The preliminary project design is funded using VDOT pre-scoping funds.  Survey work is completed.  A 
VDOT scoping meeting was held on 10/8/14. The geometrics of the area are requiring further analysis of 
the roundabout option.  The build alternatives are being re-examined and value engineered in search of 
cost savings.  The final traffic report comparing the performance of a roundabout to an expanded 
signalized intersection has been provided to the County for review.  County staff is in discussion on the 
design alternatives with VDOT.  The project was a submitted as a candidate for HB-2 funding.  It has not 
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been recommended by VDOT staff for funding.  A meeting has been scheduled for mid-March, 2016 to 
discuss County comments.  VDOT and County staff met on March 17, 2016 to discuss design alternatives; 
additional analysis was requested in order to finalize the report, which is expected to be released at the 
end of April 2016.  Supplemental analysis will be distributed in mid-May; final report will follow staff 
review of the additional information.  County to provide direction to VDOT on preferred alternative. No 
change.  An item will be presented to the Board of Supervisors at a future Business Meeting to select a 
design alternative.  The County has requested a proposal from Wallace Montgomery to design the 
roundabout. No change; the proposal has not yet been received. A proposal from Wallace Montgomery 
was received by DTCI on June 28, 2017 and is being reviewed.  Once the proposal is finalized, a Purchase 
Order will be issued to begin design of the roundabout. Staff continues to work with Wallace Montgomery 
to finalize the proposal.  The Wallace Montgomery Purchase Order for the roundabout design is being 
processed by Procurement.  The Purchase Order was issued on September 7, 2017.  Field traffic counts 
are ongoing and a design kick-off meeting will be scheduled in October 2017.  A kick-off meeting was 
held on October 12, 2017 with Wallace Montgomery to begin project design phase. Property owners have 
been notified of planned survey work. Wallace Montgomery is finalizing the survey work. The wetland 
delineation has been finalized; field work continues. Field work continues and concept design is 
underway. The concept design is being finalized. The traffic analysis has been finalized and concept 
design continues.  No change. The traffic analysis is complete and the draft concept design is anticipated 
to be received by the end of August 2018. Development of the concept design and development of 
roundabout alternatives is underway.   The traffic analysis and conceptual design will be submitted to 
VDOT by mid-September 2018; VDOT concurrence is required prior to development of 30% design 
plans. VDOT review comments are anticipated to be received by late October 2018.  Comments from 
VDOT Land Use and Central Office were received mid-October 2018; the comments are being addressed. 
Comment responses will be sent to VDOT by mid-December 2018.  Comment responses were sent to 
VDOT on December 7, 2018; VDOT review is expected to be complete by late January 2019.  The 30% 
design plans were submitted to B&D and VDOT on January 28, 2019.  The 30% Plans were submitted to 
B&D, VDOT, and DTCI on February 14, 2019; DTCI will meet with Wallace Montgomery to discuss 
comments on the plan submission.  VDOT PFI comments are outstanding, comments from Loudoun 
County B&D and DTCI were received. A public meeting will be scheduled within the next few weeks 
after all PFI comments have been received.  Briefings were held during the month of April 2019 and are 
also scheduled for the Month of May 2019. After completing the upcoming briefings, a public information 
meeting will be scheduled.  A Briefing with Supervisor Higgins was held on May 24, 2019.  A Public 
Information meeting is anticipated to be held late June 2019.  VDOT comments on the 30% design plan 
submission remain outstanding. A Public Information Meeting was held on June 25, 2019 at 6:30 pm at 
Loudoun Valley HS. After closure of the public comment period, an item will be presented at a future 
Board meeting for design endorsement.   Wallace Montgomery has provided a draft VISSIM Report 
(Graphical Representation of the Traffic Operations) for the Roundabout; review of the draft report is 
complete.  Endorsement of design is anticipated to be presented at the October 2, 2019 Board Business 
Meeting. The Board endorsed the design of a hybrid two-lane roundabout at its October 2, 2019 Business 
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Meeting.  Development of the 60% design plans continues. The 60% design plans and Floodplain 
Alteration are anticipated to be complete late January 2020 and submitted to B&D and VDOT for review. 
The floodplain alteration and the 60% design plans were submitted to VDOT, B&D, Loudoun Water, and 
Dominion Energy on January 24, 2020 for review. Comments from B&D and Dominion Energy are 
pending; VDOT comments were issued on February 23, 2020.  A follow up meeting with VDOT Location 
and Design will follow.  Comments have been received from all reviewing agencies; a comment review 
meeting is scheduled for March 25, 2020. The 60% comments are being addressed. The 60% comments 
are being addressed and preparation of a design waiver is underway. The 90% plans are expected to be 
submitted late June 2020. The Utility Field Investigation (UFI) Meeting is expected to occur late June 
2020.  The UFI meeting was held on June 25, 2020. The 90% plans are anticipated to be submitted on 
July 20, 2020. A design waiver will also be submitted for VDOT approval. The 90% design plans were 
submitted to B&D and VDOT on July 31, 2020. The Floodplain Alteration is anticipated to be submitted 
to B&D by late August. The Floodplain Alteration was submitted to B&D on August 17, 2020. The 
procurement process to purchase nutrient and wetland credits will begin by the end of September 2020. 
Comments on the Floodplain Alteration were received and are under review. Comments on the 90% plan 
and waiver submission were received from B&D and VDOT on September 15, 2020. Utility coordination 
continues. Purchase of Nutrient Credits for the project will begin shortly. A meeting was held with the 
Loudoun County B&D Floodplain group to discuss comments received for the Floodplain alteration. The 
100% plans are expected to be submitted by the end of November 2020. Utility coordination continues. 
The 100% design plans are expected to be submitted in December 2020, a slight delay occurred due to 
delay in receipt of 60% comments. The revised design waiver was submitted to VDOT on November 17, 
2020 for final approval. An RFQ for the purchase of Nutrient Credits is expected to be advertised in early 
December 2020. The 100% design plan submission is expected to occur in January 2021. Re-submission 
of the Floodplain Alteration will follow the design plan submission. Preliminarily land acquisition 
discussions began. The 100% design plans and the floodplain alteration were submitted to B&D and 
VDOT on January 12, 2021.  No bids for the Nutrient Credit RFP were received. The RFP will be re 
issued by Procurement. Comments from the review agencies on the 100% design plans are pending. The 
plats were submitted to B&D late February 2021. Comments on the 100% design plans were received 
from B&D on February 24, 2021; VDOT comments are pending. The nutrient credits have been purchased 
and the agreement was executed. The floodplain alteration was resubmitted to B&D on March 22,2021. 
Plat comments from B&D are pending. Utility coordination is ongoing. 

Braddock 
Road/Summerall/Supreme 

Intersection 
Improvements 

Braddock 
Road/Summerall/Supreme 
Intersection and added turn 

lanes  

Blue Ridge 
Dulles 

On March 31, 2017 a Notice to Proceed was issued to ATCS for the design phase of this project.  Property 
survey notification letters were mailed to impacted property owners, the project corridor survey is 
complete and design of the roadway and drainage improvements are underway. Traffic data collection, 
signal warrant study, geotechnical field investigation, and wetland and stream data baseline work has been 
completed.  First submission of the design plans to B&D occurred on August 8, 2017 and to VDOT on 
July 25, 2017.  A public information meeting is anticipated to occur in Fall 2017.  30% design plan 
comments were received from Building and Development on September 15, 2017 and continue to be 
addressed; a preliminary SWM/Drainage report was submitted to Building and Development on 
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September 8, 2017. A public information meeting is expected to occur in Fall 2017. Comments on the 
30% plans were received from Loudoun County Building and Development on September 15, 2017; staff 
is currently addressing the comments. A public meeting is anticipated to occur in late Fall 2017, followed 
by project endorsement at a future Board Business Meeting. A Public Information Meeting will be 
scheduled for late December 2017/January 2018. The 60% design plans will be submitted after the Public 
Information Meeting comments have been received. The public information meeting is scheduled for 
January 11, 2018.  The 60% design plans will be submitted after comments from the public information 
meeting have been addressed.   A public information meeting was held on January 11, 2018. The public 
comment period closes on February 11, 2018; once the public comment period closes, the comments will 
be reviewed and evaluated. An item for design endorsement and to authorize the design consultant to 
proceed with final design, will be presented at the March 6, 2018 Board business meeting. The final design 
is progressing. At the March 6, 2018 Business Meeting, the Board requested the addition of a right turn 
lane from northbound Summerall Drive onto eastbound Braddock Road. The utility designations are 
complete; the 60% plan submission is anticipated to occur late May 2018. A second UFI meeting was 
held on May 24, 2018. Submission of the 60% design plan is anticipated to occur late June. The 60% 
design plan submission is anticipated to occur in early August 2018.  The 60% design plans were 
submitted to B&D and VDOT on July 13, 2018.  Utility coordination continues.  The 60% plan review 
comments from B&D were received on August 16, 2018; VDOT comments are pending. Verizon 
submitted their Plan and Estimate (P&E) on August 17, 2018; A P&E from Washington Gas has not yet 
been received. VDOT comments were received on September 5, 2018; the 90% design plan submission 
is expected by Mid-November 2018. Utility coordination is ongoing; the Washington Gas P&E remains 
is outstanding. The Verizon P&E was received and the Verizon PO is pending.  Submission of the 90% 
design plan is anticipated by mid-November.  Utility coordination is on-going; no change regarding the 
PO for Verizon.  The 90% design plans were submitted to B&D and VDOT on November 20, 2018.  The 
90% design plan submission comments were received on December 20, 2018. The comments are being 
addressed and the 100% design plans are being developed. The 90% B&D comments are being addressed; 
VDOT 90% comments have not been received. Coordination with utility companies is on-going.   The 
VDOT 90% comments have been received. Submission of the 100% plans is expected to occur mid-May 
2019. Utility coordination is on-going. No change. Preparation of the 100% plans continues.  Right of 
way acquisition is underway; title reports have been order to be followed by order of appraisals. The 100% 
design plans were submitted to VDOT on June 4, 2019.  Utility coordination is on-going; coordination 
with Washington Gas regarding the adjacent gas line continues.  Preparation of easement plats is 
underway. The easement plans have been submitted to VDOT for review.  Washington Gas submitted a 
grading permit application to begin work on their relocation of the gas line. Comments from B&D on the 
plats and comments from VDOT on the 100% design plans are being addressed. The 100% plans have 
been re-submitted to VDOT; plat comments are pending. VDOT comments on the 100% design plans are 
pending. The dedication plats are being updated to address B&D comments.  The appraisals are being 
finalized for right-of-way acquisition.  The roadway plans were approved by B&D on January 10, 2020.  
Appraisals are complete. Right of Way offer letters will be sent out upon receipt of the final plats. The 
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second submission plat comments were received and are being addressed. Due to right-of-way acquisition, 
non-conforming lots will be created on some of the adjacent properties. DTCI is seeking a zoning 
determination from Loudoun County Department of Planning and Zoning (DPZ) on how to document the 
non-conforming lots on the plats/deeds. The plats have been revised to show the setback lines per B&D 
requirements. In addition, DPZ will review and provide any comments. The plats are scheduled to be 
submitted to B&D in early May 2020. The plats were submitted.  Comments from reviewing agencies 
have been received. The plats were resubmitted; B&D will not approve the plats until plans are updated 
and approved. The plans are being revised; plan submission is anticipated late July. The plan revision was 
submitted to the reviewing agencies on July 24, 2020. Review comments are pending. Comments from 
the reviewing agencies have been received; resubmission of the plan is expected to occur late October 
2020.  The plans were re-submitted on October 16, 2020. Comments from reviewing agencies have not 
been received. The plats have been submitted for a cursory review. Comments from the reviewing 
agencies were received on November 6, 2020 and are under review. Signature plan sets are anticipated to 
be submitted in early December 2020. Construction Revision 1 was approved on December 18, 2021. The 
plats are in approvable form; signature sets are anticipated to be submitted mid-January 2021.  A public 
briefing meeting was held on January 6, 2021. Signature sets were submitted on January 21, 2021; verbal 
approval was given by B&D.  Notification letters were provided to property owners in preparation for 
appraisal field inspections. Offer letters will be mailed to property owners late April 2021. The plats are 
in approvable form but cannot be approved until the deeds are finalized and provided to the reviewer. 

Route 50/ Loudoun 
County Parkway 
Improvements 

Design of an additional 
southbound lane from Dulles 
West Boulevard to Route 50 

and construction of a 2nd 
right turn lane from Loudoun 

County Parkway to 
westbound Route 50 

Blue Ridge 
Dulles 

A proposal has been requested from an on-call consultant; it is expected to be received mid-September 
2018.  On September 26, 2018, DTCI staff met with the selected on-call consultant to verify the project 
scope and provide plan and traffic information; the final design proposal is pending. A purchase order to 
Wallace Montgomery is being processed by Procurement for the design of the roadway improvements.  
The purchase order to Wallace Montgomery will be issued once renewal of the roadway task order 
contract occurs, which is anticipated to occur in January 2019.  At the January 17, 2019 Board Business 
meeting, renewal of the roadway task order contract was approved.  A PO for design services will be 
issued to an on call task order consultant.  A purchase order was issued to Wallace Montgomery on March 
4, 2019; a kick-off meeting will follow. A Project Kick-off meeting has held on March 21, 2019; the 
project’s preliminary schedule was discussed as well as project scope and project background. Wallace 
Montgomery is preparing the Property Access Letters for field work to begin in late April 2019.  Property 
access letters for field work have been issued. Field survey and utility designations are underway. A 
meeting with MWAA was held on June 3, 2019 to discuss permits for the project.  Wallace Montgomery 
and DTCI met with MWAA to discuss required field permits to perform investigation work on their 
property. Wetland delineations have been completed; additional survey work and utility designation will 
follow.  Wallace Montgomery provided an updated proposal for the 0.5 mile project extension onto Route 
50; DTCI is currently reviewing the proposal.  Additional traffic data collection will begin by late 
September 2019. A meeting was held with VDOT on August 29, 2019 to discuss the purpose and need of 
the project, as well as to discuss VDOT traffic requirements. Preparation of the Property Access Letters 
is underway. The Second Notice for Property Access Letters were sent to all properties that have not 
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responded to the first notification. A Growth Rate calculation Traffic Memo was sent to VDOT for review.  
VDOT comments were received regarding the growth rate for the project; the consultant submit the initial 
Traffic Operation Analysis Memo mid-January 2020 for review and comments. The Traffic Operational 
Analysis was submitted to VDOT for review on January 13, 2020.  Comments on the Traffic Operational 
Analysis were provided by VDOT; review and response to the comments are underway. Resubmission of 
the Traffic Operational Analysis to VDOT occurred on March 9, 2020. Development of the 30% design 
plans is underway. The 30% design plans were submitted to B&D on April 20, 2020; submission to 
VDOT, Loudoun Water, MWAA, and Dominion will follow once a CRCP number has been assigned to 
the project.  VDOT received the traffic study on April 28, 2020; the one remaining comment on the Traffic 
Operational Analysis is being resolved. Comments on the 30% plans are pending.  Comments on the 30% 
plan submission were received from DTCI, VDOT and B&D; the comments are under review by Wallace 
Montgomery.  Wallace Montgomery is addressing the 30% plan review comments and is updating the 
design to reflect recent direction from DTCI to revise the project limits.  Geotechnical investigations 
began the week of August 17, 2020. The Geotechnical field investigations were completed on September 
22, 2020. A meeting with adjacent land developer, Beatty, was held on September 2, 2020 to discuss the 
projects impacts to the vicinity. DTCI is working with their Consultant, Wallace Montgomery, on design 
elements discussed with the developer, Beatty. Conceptual cost estimates are being developed for this 
work. DTCI continued to coordinate with Beatty to discuss the design elements and estimated construction 
cost for addition of their improvements to the County’s project. All geotechnical field work has been 
completed and the report is being prepared. The draft geotechnical report was received on December 15, 
2020. Review comments on the geotechnical report were submitted to TRIAD on January 26, 2020. 
Preparation of the 60% design plans will commence for the Loudoun County Parkway portion of the 
project.  A meeting was held with the geotechnical consultant to review comments on February 3, 2021; 
supplemental borings and pavement cores are required and the report will be updated. Preparation of the 
60% design plans continue. The 30% plan comments are under review. Preparation of the 60% plan is 
underway.  

Watson Road/Reservoir 
Road Intersection 

Realignment 

Design of the realignment of 
Watson Road and Reservoir 

Road 
Blue Ridge 

An RFP for design services is being developed.  The aerial survey will be completed in December 2018. 
A proposal for design services is being developed by a task order consultant; a RFP is not required for 
this project. Preparation of the design scope of services continues. A revised proposal was received and 
is under review by DTCI. The final scope has been reviewed and approved; a PO has been initiated to 
begin the design process.  A PO was issued to J2 Engineers on March 19, 2019 for the design services. J2 
is preparing the Property Access Letters to begin field work late April 2019. A project Kick off meeting 
was held on April 2, 2019. Initiation of field survey and environmental investigations is underway. On 
May 6, 2019, a meeting was held with VDOT, DTCI, and J2 Engineers to discuss the roadway 
classification, design speed and alignment concurrence. Traffic Counts were completed in early June 
2019. A traffic coordination meeting with VDOT was held on July 10, 2019.  The 30% design plan and 
traffic report will be submitted to VDOT and B&D by late September 2019. The 30% design plans were 
submitted to VDOT on August 20, 2019; VDOT issued their review comments on September 20, 2019. 
Coordination for a public information meeting is underway. DHR provided a letter stating that there are 
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historical resources within the project limits; a Phase 1 archeological survey is recommended. The Phase 
1 Archeological survey is underway. Board member briefings will be offered during the month of January 
2020.  DTCI offered and held Board member briefings to discuss the 30% design plans.  Once all Board 
Member briefings are complete, DTCI staff will schedule a Public Information meeting. The final Board 
Member briefing is scheduled for March 25, 2020. The Public Information meeting is tentatively 
scheduled for late April 2020. The remaining Board Member briefing, previously scheduled for March 
25, 2020, is being rescheduled.  The Public Information meeting has been postponed; the date is to be 
determined. Property Access letters have been issued in preparation for the cultural resource investigation.  
The remaining Board Member briefing occurred on April 8, 2020. The Cultural Resource Field 
Investigation was completed on April 16, 2020. The Public Information meeting continues to be on hold 
due to COVID-19 restrictions. Preparations for a potential virtual public information meeting are 
underway.  Preparation of the signal justification report (SJR) is underway. The signal justification report 
was submitted to VDOT on June 10, 2020; preliminary comments were received from VDOT and are 
under review. The signal justification report was approved by VDOT on July 20, 2020.  A virtual public 
information meeting is scheduled for September 22, 2020.  A virtual public information meeting is 
scheduled for September 22, 2020. DTCI hosted a virtual Public Input Meeting on September 22, 2020. 
The public comment period will remain open until October 23, 2020. Design Endorsement is anticipated 
to be presented at a Board of Supervisor’s meeting in early 2021.  The public comment period ended on 
October 23, 2020.  The input received will be analyzed and presented to the Board of Supervisors at a 
future business meeting in early 2021.  The project is planned to be presented for design endorsement at 
the Board’s first business meeting in February 2021. Preparation of the design waiver and Floodplain 
Alteration continues. This project will be presented for design endorsement at the Board of Supervisors 
Business Meeting on February 2, 2021. At their February 2, 2021 Business Meeting, the Board of 
Supervisors approved the design endorsement. At their February 2, 2021 Business Meeting, the Board 
approved the design endorsement.  Preparation of the 60% design plans continue.  Property access letters 
will be mailed in preparation of the geotechnical investigation. The 60% design plans are anticipated to 
be submitted by late April 2021. 

Prentice Drive  

Design of Prentice Drive 
from Shellhorn Road to 

Loudoun County Parkway – 
including the N-S connector 

to Waxpool Road – PHASE I 

Broad Run 

Development of the 60% design plans continues.  Coordination of the design plans with adjacent 
developments is ongoing.  Development of the 60% design plans continues. Additional field survey is 
required due to changes at the future intersections of Prentice Drive/Shellhorn Road and Lockridge West/ 
Waxpool Road. The 60% design plans will be submitted by mid-May 2020. Additional field survey will 
occur once the milling and overlaying work at the intersection of Shellhorn Road and Metro Center Drive 
occurs; the milling and overlay work is scheduled to occur in May 2020. The 60% plans are anticipated 
to be submitted by late June 2020. Access to the various parcels continues to be requested; this is required 
to update the survey. The 60% plans were submitted to the reviewing agencies on June 10, 2020. The 
survey work continues. Comments on the 60% review are pending. Comments on the 60% design plans 
were received on August 27, 2020. The UFI meeting will be scheduled for October 2020. Development 
of the 90% Plan continues. Development of the 90% plan continues. A Utility Field Inspection (UFI) 
meeting will be scheduled for mid- November 2020.  Stormwater management coordination continues. 
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UFI meetings where held on November 19 and 20, 2020. The B&D VSMP team has not completed their 
review of the project; development of the 90% plans are on hold until the stormwater management 
approach is resolved. The geotechnical field work continues.  The 90% development plans are on hold 
until the stormwater management approach is resolved. The geotechnical field work continues. As-built 
and prior rights information from some of the utility companies are pending. The geotechnical field work 
is complete. The stormwater management approach is being developed based on information from the 
geotechnical engineer and comments from the reviewing agencies.  As-built and prior rights information 
from some of the utility companies remain pending. DTCI staff continues to discuss the use of alternative 
stormwater management approaches with B&D staff due to right-of-way acquisition limitations.  
Preparation of the 90% design plans continues.  As-builts and prior rights information from the utility 
companies are pending. Development of the 90% design plans continues. Utility coordination continues.  

Prentice Drive  
 

Design of Prentice Drive 
from Shellhorn Road to 

Lockridge Drive and 
Lockridge Drive West from 
Prentice Drive to Waxpool 

Road  - PHASE II 

Broad Run 

In June 2017, the 30% design plans were submitted to VDOT, B&D, and Loudoun Water.  The 
environmental permitting activities began in August 2017. Preparation of the 60% design plans, deeds, 
and plats are underway. A Fall 2017 public information meeting is anticipated. Coordination with the 
Regency HOA is underway. The Regency HOA requested revisions to the design; design revisions are 
under way.  Preparation of the 60% design plans continues. The NEPA process was initiated in March 
2018.  Meetings with impacted property owners have occurred. As a result of these meetings, design 
revisions were requested.  The plans are being revised to address the comments.  On May 31, 2018, a 
Public Information meeting was held with the Regency HOA to discuss the roadway alignment. In August 
2018, work ceased on preparation of the NEPA document due to NVTA fully funding the project. A 
project impact analysis was prepared for options of the west end of the project.  In October 2018, the 
project was placed on hold.  Loudoun County is negotiating with new property owners. The project 
continues to be on hold. The project will be split into two Phases; Phase 1 is West of Loudoun County 
Parkway and Phase 2 is east of Loudoun County Parkway. Revisions to the scoping documents are 
underway. Board member briefings were held regarding the project status and land acquisition costs of 
the two alignments being considered.  An item is being prepared for the May 14, 2019, FGOEDC meeting 
to seek direction on which roadway alignment to progress to detailed design based on land acquisition 
costs. An alignment has been selected for the west termini of the project. The project is currently in the 
re-scoping phase. Update to the 60% design plans for new alignment of the segment between Shellhorn 
Road and Loudoun County Parkway is underway. No change. Right of Way (ROW) discussions continue 
with a commercial property owner.  Once the roadway alignment is established, a revised design proposal 
will be requested. Right of way discussions continue.  A traffic analysis has been initiated to assist with 
development of the preliminary roadway alignment. No change. Coordination with a commercial property 
owner continues.  The roadway alignment is being refined and the traffic analysis is being prepared.  
VDOT has reviewed the roadway alignment. The proposed right-of-way is being finalized and 
development of the traffic analysis and roundabout package continues.  The Proposed right-of-way was 
finalized and presented to a commercial property owner.  A minimum fee simple right of way footprint 
was established to ensure the roadway qualifies for VDOT maintenance. The commercial property owner 
will prepare the plats. Development of the traffic analysis and roundabout package are ongoing.  Plats for 
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the fee simple right of way have been submitted for review. Development of the traffic analysis and 
roundabout are ongoing. The plats have been approved for above mentioned commercial property. 
Acquisition of the simple fee right of way continues. The traffic analysis and roundabout package are 
scheduled to be submitted by late July 2020. The fee simple ROW was acquired by the County on the 
SDC Ashburn LLC property.  The traffic analysis and roundabout package (future Prentice Dr. /existing 
Prentice Dr.) were submitted to B&D on June 26, 2020.  A change order is being processed for additional 
survey work and plan development. Comments on the Roundabout Package and Traffic Analysis are 
pending. Comments on the roundabout package and traffic analysis were received and are under review. 
Coordination with adjacent site plans continues. Field work is ongoing. Development of the 30% plan 
continues.  Coordination with adjacent site plans continue. Development of the 30% plan and field work 
continues. Survey field work and the geotechnical borings for stormwater management design are 
complete. This information is being evaluated to refine the project’s stormwater management approach 
and facility locations. Development of the 30% plan continues.  

Loudoun County 
Parkway/Waxpool Road 

Intersection 
Improvements 

Design of intersection 
improvements Broad Run 

Staff is coordinating with Dewberry and VDOT to discuss scope of the project.  A proposal was received 
from Dewberry on August 28, 2015 and is under review by staff.  A purchase order was issued on March 
2, 2016.  A kick-off will be held on March 15, 2016.  Survey and environmental assessments have been 
initiated.  Project scoping meeting was held on May 2, 2016; 30% plans expected at the end of August 
2016.  Public information meeting tentatively scheduled for September 2016.  Delivery of 30% plans on 
schedule for the end of August.  Public Information meeting is scheduled for October 27, 2016, 6:30-8:30 
pm at Moorefield Station ES.  30% design plans are expected by September 2, 2016.  Public Information 
meeting was held on October 27, 2016; no members of the public attended.  Initial coordination with 
property owners has begun.  An item will be presented at a future Board of Supervisor’s meeting for 
endorsement of the project. 60% design plans were submitted to B&D on January 18, 2017.  The County 
is working to address County and VDOT comments on the 60% design plans. All outstanding VDOT 
comments have been received.  Utility designation work continues. A RTA was submitted to VDOT on 
June 23, 2017.  Dewberry is working to prepare NEPA documents and to address 60% plan comments.  
No change. Responses to the NEPA scoping documents were received from several agencies.  A VDOT 
Local Assistance Program (LAP) coordinator is required to complete the NEPA review; once the NEPA 
has been completed, a UFI meeting will be scheduled. A VDOT LAP Coordinator has been assigned and 
the NEPA review process is under way. The NEPA process is complete; the UFI meeting is anticipated 
to occur in January 2018. The project administration agreement was provided to the County on December 
1, 2017.  The UFI is anticipated to occur in mid-February; plan submission to VDOT will follow.  The 
UFI meeting is scheduled for February 22, 2018.  The UFI Meeting was held on February 22, 2018; further 
coordination will be needed due to the large number of fiber providers located within the project area. 
The design consultant is in the process of gathering information from utility owners, regarding utility 
relocations within the project area, whose facilities will be impacted by the project;  utility owners have 
been given a deadline of  April 27, 2018 to provide easement requests, the desired relocation of their 
existing facilities, as well as a formal request to be relocated.  Coordination of a common fiber optic duct 
bank is underway.  Dewberry continues to gather data from the utility companies; approximately 50% of 
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the companies have responded. One particular utility company is not willing to be located in a common 
duct bank, a 5’ easement is required.  If other companies provide the same response, a design revision 
will be required to provide common duct bank on one side of Waxpool and individual conduit runs with 
individual easements on the other side of Waxpool Road. The project administration agreement has been 
executed.  Utility coordination remains ongoing; the 90% design plan submission is anticipated to occur 
in July 2018. Utility coordination remains ongoing. Utility relocation coordination is ongoing. Design 
plan revisions regarding stormwater management are underway.  Utility relocation coordination is 
ongoing; a meeting with the fiber providers located within the project limits will be scheduled. On October 
2, 2018, a meeting with Digital Loudoun and the eight other impacted fiber providers was held to 
coordinate a common duct bank on Digital Loudoun property.  A deadline of October 31, 2018 was given 
for utility companies to respond whether or not they choose to go in the shared duct bank. Those who do 
not respond will be assumed to go in the duct bank.  The 90% design plans are anticipated to be submitted 
in November/December 2018. In order to control schedule impacts, the County will design and construct 
the joint duct bank and acquire the required right-of-way; VDOT confirmed approval of this strategy. 
Submission of the 100% plans is anticipated to occur by late January 2019. Further discussion with VDOT 
is required regarding maintenance of the duct bank. Revised plats are expected to be complete in February 
2019.  The 100% plans have been submitted to B&D and VDOT; utility coordination continues.  The 
100% plans are under review by B&D and VDOT.  Utility coordination continues. Comments on the 
100% plan submission are pending. B&D comments on the 100% design plans were received on April 
26, 2019; comments are under review. Land acquisition continues. Coordination on the shared duct back 
continues.  Responses to the 100% review comments are being prepared.  Re-submission of the 100% 
design plans is anticipated to occur in early December 2019. Resubmission of the 100% design plans is 
anticipated to occur in January 2020. VDOT Authorization is required to proceed with right of way 
acquisition due to the Federal funding allocated to the project.  VDOT right of way acquisition 
authorization is pending. Coordination with VDOT to obtain right of way authorization is ongoing. VDOT 
issued comments on the 100% design plan submission; a meeting with VDOT traffic engineering was 
held on June 4, 2020 to discuss a comment on modifying a turn lane. The 100% design plans were re-
submitted to the reviewing agencies on June 10, 2020. Utility relocation is ongoing.  VDOT is working 
with the County on the ROW authorization package.  Comments on the ROW authorization package are 
being addressed. Utility coordination continues. IFB proposals for nutrient credits are due on August 3, 
2020. Utility Coordination is ongoing. The bids for nutrient credit purchase were received on August 4, 
2020; the low bid contract is under review by the County Attorney’s Office. Utility coordination is 
ongoing. The purchase order for the nutrient credits was finalized. A current ROW cost estimate is 
required to obtain ROW funding verification. The nutrient credits were purchased on October 28, 2020; 
DTCI is working with the County Attorney’s Office on the Nutrient Credit Assignment Agreement 
between VDOT and the County. Dewberry is working with VDOT to obtain plan approval as the last 
requirement was to provide evidence of the nutrient credits purchase. Documentation will be submitted 
to VDOT for the ROW Phase Authorization. The County Attorney’s Office completed their review of the 
Nutrient Credit Assignment Agreement and it is anticipated to be signed by both parties in early December 
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2020.  The Nutrient Credit Assignment Agreement was executed and sent to VDOT on January 5, 2021. 
All comments have been addressed. Plan approval and ROW authorization are anticipated to be issued by 
late February 2021. DTCI continues to provide VDOT with project documentation to obtain right-of-way 
authorization. The design plan was approved by B&D on March 29, 2021. 

Shellhorn Road 

Design and construction of a 
four lane roadway between 
Loudoun County Parkway 

and Moran Road 

Broad Run 

The design contract is anticipated to be awarded in March 2018. An item for award of the design contract 
will be presented at the March 10, 2018 FGOEDC meeting; if the item is approved at the FGOEDC, it 
will be presented at the March 22, 2018 Board business meeting. On March 13, 2018, the FGOEDC 
recommended to award the Shellhorn Road contract to J2 Engineers, Inc. The contract was awarded by 
the Board at the March 22, 2018 Board Business Meeting.  The initial field investigations are underway. 
No change. Coordination is underway with MWAA, Dominion Energy, and TransCanada. Field and 
environmental work continues.   Preliminary utility coordination is underway.  MWAA coordination is 
ongoing; an impact to the Airport Layout Plan has been identified by MWAA. A meeting will be 
scheduled by mid-September 2018 to discuss the impacts with MWAA and FAA.  The NEPA process 
continues. A meeting with MWAA was held on September 11, 2018 to discuss the path forward regarding 
the impact to the Airport Layout Plan and their NEPA requirements.  The project was placed on hold as 
Loudoun County negotiates with impacted property owners.  No change. Meetings between SA 
Associates and DTCI will be scheduled to coordinate the Shellhorn Road development.  At the September 
3, 2019 Business Meeting, the Board approved the acquisition of 29.4 acres from SDC Ashburn which 
will provide right of way and easements for Shellhorn Road, Barrister Street, Prentice Drive, and 
Lockridge Road. At the October 2, 2019 Business Meeting the Board approved a plan for the developer 
of Silver District West to design Shellhorn Road between Loudoun County Parkway and Barrister Street, 
in furtherance of their proffers. Silver District West submitted a CPAP for a portion of Shellhorn Road, 
west of Barrister Street, on October 9, 2019 and a separate CPAP for a portion of Shellhorn Road West 
between Barrister Street and MWAA Property on October 30, 2019. Silver District West submitted a 
CPAP for proffered off site Shellhorn Road improvements. The County continues to coordinate with the 
Developers regarding the proffered roadway segments.  The County’s portion of Shellhorn Road will be 
revised to remove the developer portions of the roadway. Comments were received from MWAA and 
B&D and are being addressed.  Submission of the 30% design plan is anticipated to occur in late spring 
2020.  A conference call with Urban Engineering was held on February 19, 2020 to discuss design 
conflicts; a follow up meeting to be scheduled with Urban Engineering, DTCI, and B&D to resolve 
conflicts. Coordination continues to resolve design conflicts.   A kick-off meeting with MWAA & VDOT 
is required to discuss which NEPA documents are required. The 30% design plan submission is 
anticipated to occur late spring 2020. The 30% roadway plans were submitted to B&D on April 21, 2020, 
to MWAA on April 28, 2020, and to VDOT on April 29, 2020. Review of the 30% plan is on-going.  The 
determination was made that the FAA would be the lead agency for the NEPA and that the only 
requirement is the Environmental Assessment short form; no VDOT review or concurrence required.  
MWAA comments on the 30% roadway plans were received on July 25, 2020.  Site access was received 
to perform environmental investigations and survey work.   A meeting with the Silver District West design 
team is being coordinated to discuss the tie-in point. Coordination with VDOT to determine the 
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sidewalk/multi-modal path tie-in point continues.  Coordination with MWAA regarding stormwater 
management and the Randolph Drive alignment continues. Coordination between DTCI and the Silver 
District West design team continues to address design differences in ongoing.  The NEPA process is also 
ongoing. Submission of the 60% plan is expected to occur in mid-Oct.  Development of the 60% plan and 
NEPA document continues.  In December 2020, a posting of willingness will be advertised in response 
to the draft NEPA document. A virtual public information meeting is being planned for early 2021. SWM 
coordination with ATCS continues at the connection at the Sterling Boulevard extension.  SWM issues 
with the connection at northern tie-in section of road are being designed.  The 60% plans were submitted 
to B&D, Loudoun Water, and MWAA on December 18, 2020.  The NEPA documents are being finalized.  
Coordination with MWAA to optimize the location of stormwater management facilities on the Dulles 
airport property continues.  A response from MWAA is anticipated to be received in mid-February 2021. 
A response from MWAA regarding the proposed stormwater management facility on airport property is 
pending. Development plans from MWAA were received; the future lessee of the property located at the 
NW corner of Randolph Drive and Shellhorn Road will be responsible for onsite SWM. As a result, the 
design consultant is analyzing the project’s SWM pond to determine if the size can be reduced and 
potentially relocated.  The FAA is assessing the need for a NEPA study and will make the ultimate 
determination if it is necessary.  

Sterling Boulevard 
Extension of Sterling 

Boulevard between Pacific 
Boulevard and Moran Road 

Broad Run 

Underground utility field designations were completed in early September, 2015.  Field survey is 
complete.  Traffic County on Sterling Boulevard are complete.  ATCS, the design contractor, has been 
requested to do a roundabout feasibility study at Sterling Blvd./Moran Road.  County staff met with 
VDOT and they approved a roundabout in concept.  Staff is proceeding with that design.  Staff will 
eliminate the multi-use trail and install two bike lanes on the roadway and provide a left turn into the west 
entrance of the Seefried property (Dulles Downs).  Staff continues to coordinate issues regarding impacts 
to properties in the area.  The design firm is working on designing the east end of the project.  The western 
end is on hold until a meeting is held with Waste Management.  VDOT Standard Project Administration 
Agreement was executed on March 1, 2016.  30% plans to be submitted to B&D by the end of April 2016.  
County staff met with two property owners (Waste Management and 1501 Moran Road/Cambridge 
Properties) to discuss the project.  30% plans have been submitted.  Design public hearing scheduled for 
May 26, 2016, 6:30-8:00pm at Moorefield Station Elementary School.  Design modifications being 
considered based on feedback from public information meeting.  Design phase is expected to be completed 
in Spring 2017; anticipate seeking endorsement of design from Board of Supervisors in September 2016.  
Value engineering study scheduled for the end of July 2016.  Received 30% design review comments 
from VDOT.  Value engineering study review held July 26-27, 2016.  30% design plans were submitted 
to Loudoun Water for review in August 2016.  New survey notification letters will be sent to property 
owners to extend the time frame for entry onto properties.  Design consultant is developing alternatives 
to eliminate the roundabout at Sterling Boulevard and Moran Road. Alignments are expected to be 
presented to the Board in Spring 2017.  A meeting was held on March 9, 2017 with an impacted Property 
Owner to review alignment options.  Board endorsement of the alignment will be requested after feedback 
from the Property Owner is received. DTCI has received feedback from the Property Owner and is 
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proceeding with Board endorsement of an alignment.  It is anticipated that an item will be presented to 
the Board on July 20, 2017 requesting endorsement of design.  At its July 20, 2017 Business Meeting, the 
Board endorse alignment #2 “northern tee”; DTCI staff is working with the ATCS to develop an updated 
schedule. ATCS has initiated detailed design of alignment #2 “northern tee”.  Design continues.  The 30% 
design plans are anticipated to be submitted to Loudoun County B&D mid- November 2017. A utility 
field investigation meeting (UFI) was held on October 24, 2017. On November 3, 2017, the 30% design 
plans were submitted to Building and Development, VDOT, and Loudoun Water.  On November 27, 2017 
ATCS requested comments back on utility designations, cost estimates, and requested as-built drawings 
to facilitate scheduling of the test pits.  Preparation of the 60% design plans continue. Comments on the 
30% design plans were received from Loudoun Water & VDOT; the 60% design plans are anticipated to 
be submitted in March 2018.  The test pit locations have been identified and field work has been 
scheduled.  The final geo-tech borings are complete and the report is being developed.  The environmental 
report being finalized and will be sent to the Army Corp of Engineers for review. ROW plats on 
anticipated to be available in August 2018. The 60% plans are anticipated to be submitted in mid-March.  
The DVP relocation cost estimate is pending.   The 60% plan submission is anticipated mid-April 2018; 
the delay is due to access to one parcel for collection of geotechnical information.  Dominion Energy 
recently installed a new duct-bank; this new duct back was incorporated into the utility plans and the 
utility plans were provided to Dominion Energy for an updated UT-9. The updated Dominion Energy 
utility relocation design is pending.  The 60% plans are being finalized; preparation of the ROW plats will 
follow. Submission of the 60% design plan is anticipated to occur mid-June 2018. Preparation of the 
Geotechnical report continues. Dominion Energy has indicated that their relocation plans will not be 
complete until January 2019; DTCI staff continues to coordinate with Dominion Energy.  The 60% design 
plans were submitted to B&D and VDOT on June 15, 2018; the 90% design plans anticipated to be 
submitted for review in late August 2018. Plan coordination with the County’s Shellhorn Road project 
continues.  Dominion Energy stated that their timeline to provide a relocation design is 12 months.  
Preparation of the 90% design plans and ROW plats continues. Coordination with Dominion Energy 
continues.   Dominion Energy stated that their plans will be submitted by December 2018/January 2019. 
Preparation of the 90% design plans and utility relocation coordination continues.  The Dominion as-built 
plans were received and are being verified; a follow up meeting with Dominion will be scheduled.  
Preparation of the 90% design plans continues and will be finalized pending the follow up meeting with 
Dominion. Right of way acquisition is anticipated to begin early 2019. A meeting with Dominion Energy 
is being scheduled to finalize their relocations and required easements. Following this meeting, the 90% 
design plans can be resubmitted for review and the land acquisition process can begin.   Right of way 
acquisition continues; an alternate stormwater management strategy is being explored to minimize right 
of way impacts to 1 impacted parcel. A survey of the off-site stromwater piping system was conducted. 
A meeting the design consultant followed to discuss the alternative storm water management strategy. 
Revisions to the stormwater management strategy continue. Dominion Power’s relocation design is 
pending. DTCI and ATCS continue to design stormwater management modifications in coordination with 
affected landowner. Right of way acquisition will begin once the road plans reach a point where impacts 
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can properly be identified. Dominion Power relocation design remains outstanding. A meeting with 
Dominion to finalize the power design occurred. Coordination continues with an impacted property owner 
regarding stormwater management configuration and entrance locations.  Washington Gas given 
permission to begin their relocation.  Coordination with Dominion continues.  Negotiations continue with 
impacted property owners regarding stormwater management facilities. The 90% design plans were 
submitted to B&D on July 29, 2019.  The Dominion Energy final design is outstanding. Dominion Energy 
informed DTCI staff that their plans will be complete late October 2019.  Coordination with VDOT 
continues regarding maintenance of the stormwater management facility. The DVP utility relocation 
design was received.  Resolution of the 90% plan comments is ongoing.  Plats are being prepared for right 
of way acquisition. Coordination with DVP to reduce conflicts and justify some of the upgrades continues. 
All utility conflicts must be resolved prior to finalizing the plats. Coordination with DVP to reduce 
conflicts and finalize the relocation continues. The revised Dominion Energy plan is outstanding. 
Coordination on design of duct bank continues.   On February 20, 2020, a meeting was held with DVP. 
At this meeting, DVP requested that the County’s consultant design a duct bank across an impacted 
property.  The County’s consultant was authorized to design the requested duct bank.  The duct-bank has 
been designed; a meeting will be scheduled with DVP to discuss the review/approval process.   
Submission of a portion of the plats is anticipated to occur in mid-April 2020. Dominion approved the 
County’s duct bank design between Relocation Drive and Pacific Boulevard. Preparation of the 100% 
design plan package is underway. The 95% plans were submitted to B&D on May 19, 2020 and Loudoun 
Water on May 18, 2020. The plats were submitted to B&D on May 25 and 27, 2020. The revised 
construction estimate was received on June 26, 2020 and submitted to VDOT for review.  Plat comments 
were received from B&D; 95% plan comments from B&D are pending.  The Dominion final design and 
estimate is pending. Coordination to set boring locations for the duct bank and utility poles is underway. 
Resubmission of the plats is scheduled to occur late August 2020. The Dominion final design and estimate 
is pending. Coordination to set boring locations for the duct bank and utility poles continues. The majority 
of the plats have been resubmitted to B&D for approval.  Additional borings and test pits are scheduled 
for week of October 12, 2020.  A meeting is being scheduled with a property owner to discuss the Fire 
Marshal’s Office requirement for fire apparatus turn-a-round and second entrance.  Discussions regarding 
the detour/closure for Relocation Drive are underway.  The meeting with the Fire Marshal’s Office 
regarding turnaround and entrance was held; the Fire Marshal’s office approved the two options presented. 
The stormwater management designs are being finalized.  Right of way authorization was received from 
VDOT which means that right of way can begin to be acquired. The revised plats are being reviewed by 
VDOT.   All plats, except for one, are in approvable format. The B&D and VDOT comments are being 
addressed.  Land acquisition is underway. Final plans are anticipated to be submitted by mid-February 
2021.  Land acquisition offer letters are scheduled to be issued by late March 2021.  A plan revision for a 
fire apparatus turn-a-round is anticipated to be submitted mid-February 2021. The 100% design plans 
were submitted to B&D, VDOT, and Loudoun Water on February 19, 2021. The final plat was also 
submitted to B&D on February 19, 2021. Appraisals are nearing completion and preparation of offer 
letters is underway. Comments on the 100% design plans are pending.  
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Waxpool Road at Pacific 
Boulevard and Waxpool 
Road at Broderick Drive 

Intersection improvements at 
Waxpool Road/Pacific 

Boulevard and Waxpool 
Road/Broderick Drive 

Broad Run 

Plats are being prepared from the design plans to discuss with impacted property owners in the area  
(commercial).  Right of way discussions are underway. VDOT is in the process of issuing comments on 
the 100% plan submission.  Appraisals are anticipated to be received within a week or so.  When a cost 
estimate is completed, Dewberry will submit a request for right of way authorization to VDOT.  Dulles 
28 Centre, ZCPA 2013-0002, proffered to dedicate the right-of-way and easements that are needed for a 
portion of this project.  Deed preparation is pending with the County Attorney’s Office.  Land acquisition 
is anticipated to be completed in Fall 2016.  Signature sets of the construction plans have been requested 
in anticipation of plan approval from Building & Development; right-of-way acquisition will be the next 
phase of this project.  Construction plans have been approved.  Right-of-way discussions have begun.  
Four plats have to be revised due to parcel ownership changes.  Construction plan revision being processed 
to remove storm water pond from Dulles 28 Centre property.  Coordinating with Dominion Virginia 
Power (DVP) who is going to install new transmission line in the area.  Received cost estimate from DVP 
which is much higher than expected; cost estimate under review and discussion.  Utility design from 
Washington Gas and DVP being reviewed.  Plat comments sent on November 29, 2016.  Utility design 
and cost review is complete. Right of way acquisition continues.  Nutrient credits will be purchased 
through VDOT. The Dulles 28 proffered right of way and easements were requested on February 28, 
2017.  VDOT review of the construction plan revision is pending; B&D has revised the plan and issued 
only 1 comment regarding nutrient credit purchase.  Right of way negotiations are ongoing. The last 
remaining comment has been addressed; confirmation of nutrient credit purchase has been received.  
Deeds and plats are being finalized.  The County Attorney’s Office is finalizing documents for ROW 
acquisition. The proffered right of way has been acquired; updated appraisals are required to prepare the 
updated offer letters. The proffered Dulles 28 right of way has been recorded.   Revised proposals have 
been requested from Dominion Virginia Power.   Right of way and easement acquisition continues.  
Coordination continues with Dominion Power for the revised proposals. Right of way and easement 
acquisition continues.  Dominion conduit will be installed by the County; preparation of the construction 
documents for the power conduit is underway. The revised utility relocation plans were sent to Dominion.  
ROW acquisition continues. Dominion relocation plans completed. Will prepare to bid out that work 
shortly. ROW acquisition continues. ROW acquisition continues.  Preparation of the Dominion Energy 
relocation documents is underway. A plan revision is required to accommodate a property owners request 
during ROW negotiations. Updated parcel assessments for the remaining properties are anticipated to be 
complete soon.  The plan revision is anticipated to occur mid-June 2018. Completion of the updated parcel 
assessments is ongoing.  A design plan revision was submitted to B&D and VDOT as a result of land 
acquisition; land acquisition continues.  Resubmission of the revised construction plans is anticipated to 
occur mid-August 2018.  Land acquisition continues; several meetings occurred with impacted property 
owners throughout the month of July 2018.  Additional VDOT comments on the plan revision were 
received on August 27, 2018. Right of way acquisition continues.  The VDOT comments received in 
August 2018 were addressed; the revised construction plan will be resubmitted to B&D and VDOT by 
mid-October 2018.  ROW acquisition continues; a new title report is required for one impacted parcel. 
Comments from B&D for approval of the design plan revision are due on early November 2018; VDOT 
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comments are expected by mid-November 2018. The outstanding title report was received; the offer letter 
will be issued. The final offer letter is being prepared to acquire the remaining property.  B&D plan 
approval is pending.  VDOT design plan review comments are outstanding. Utility relocation coordination 
continues.  The final offer letter is being prepared to acquire the remaining property.  The scope of services 
for the power duct bank relocation is being finalized for an anticipated spring 2019 start.  VDOT 
comments on the plan revision were received on January 9, 2019.   ROW acquisition is ongoing.  The 
VDOT comments were received; the plan revision will be resubmitted promptly.  Land Acquisition offer 
letters are nearing completion for issuance.  Final plan approval from VDOT and B&D regarding the plan 
revision is pending. Coordination with Dominion is underway to begin the duct bank installation on 
Pacific Boulevard. Updated appraisals have been ordered to proceed with submitting offers on the 
remaining outstanding parcels. Appraisals are anticipated to be complete by the end of May 2019. Updated 
offers are anticipated to be issued in June.  Updated appraisals remain outstanding; land acquisition 
continues.   The utility design is being finalized. Once VDOT comments are received, the design plan 
revision will be resubmitted to B&D and VDOT approval.  Right of way acquisition continues. VDOT 
comments are pending. A meeting was held on January 27, 2020 between DTCI staff, Dewberry, and 
Dominion Energy to coordinate utility relocation along Pacific Boulevard.  Right of Way negotiations 
continue. The updated utility designation is being finalized; utility coordination is ongoing. Coordination 
with data center owners along Broderick Drive is required.  Coordination with data center owners along 
Broderick Drive continues; DTCI continues to finalize the responsibilities of each party. Utility 
coordination is ongoing. A plan revision is being prepared to add a sidewalk along Broderick Drive to tie-
in into the proposed sidewalk on the Digital Realty property. DTCI is coordinating with a private fiber 
optic line company to relocate a fiber optic line which was not installed per their approved plan. The fiber 
optic company agreed to relocate their lines to the location shown on their approved plan. A design plan 
revision to align road improvements along Broderick Drive to match approved Digital Realty site plan is 
ongoing. ROW acquisition continues; the final easement location will be determined when the results of 
the utility analysis are received. The design plan revision was submitted on July 15, 2020.   Land 
acquisition on the Lerner property has been finalized.  Utility coordination continues. Due to the amount 
of data centers along this corridor, constant coordination between VDOT Leesburg permits and DTCI is 
occurring to minimize conflicts with new utilities. Comments on the design revision are pending. Utility 
coordination continues.  Utility relocation is scheduled to begin in March 2021 after all right of way has 
been acquired. Comments on the design revision were received. Coordination with utility companies 
continues. VDOT has provided most of the comments; when all the comments are received, Dewberry 
will evaluate the comments to resubmit the plan. On October 28, 2020, DTCI met with VDOT to discuss 
the utility challenges with Dominion Power and VDOT provided a resolution on November 2, 2020. DTCI 
will evaluate the recommendation and determine the path forward on this issue. The design revision due 
to the Dominion Power conduit was submitted to VDOT on November 30, 2020 for review. Construction 
revision #3 was resubmitted on December 10, 2020; this revision incorporated the revision due to the 
Dominion Power conduit. VDOT comments were received on January 4, 2021. Procurement of additional 
nutrient credits is underway. To finalize the plan and estimate, Dominion Energy needs a letter from 
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VDOT agreeing to the location (vertical and horizontal) of the existing conduit; coordination regarding 
this letter is ongoing. Utility coordination continues.  Final right-of-way acquisition documents are being 
prepared. Approval of plan revision #3 is contingent on the procurement of nutrient credits; purchase of 
the nutrient credits is underway. 

Croson Lane Widening – 
Claiborne Parkway to Old 

Ryan Road 

Widening of Croson Lane 
from two lane undivided to 4 

lane median divided 
roadway, including sidewalk 

and shared use path 
extensions 

Broad Run  
& Dulles 

The purchase order was issued on October 26, 2020 to WSP USA INC (WSP).  A project kickoff meeting 
is scheduled for December 3, 2020. Property access letters are being finalized. Property access 
letters/postcards were sent on November 30, 2020. Property “Notice of Intent” letters were sent on 
December 22, 2020.  The project kickoff meeting was held on December 3, 2020. The survey field control 
is complete and the aerial survey targets being located.   Coordination is required pertaining to a traffic 
signal installed by Moorefield Station. The design plans for this signal did not account for the future cross 
section of Croson Lane. Aerial survey is ongoing. A meeting is being scheduled with Claude Moore 
Charitable Foundation and their engineering consultant to discuss the signal design at Mooreview 
Parkway. Aerial survey is ongoing. A meeting with the Claude Moore Charitable Foundation and their 
engineering consultant to discuss the signal design at Mooreview Parkway is pending. 

Crosstrail Boulevard 
Segment B 

Design of Crosstrail 
Boulevard extension 

between Kincaid Boulevard 
and Russell Branch Parkway 

Catoctin 
Leesburg 

Roadway plans approved by VDOT.  Staff is working to get approvals from Town of Leesburg and the 
Dept. of Building and Development.    Appraisals for offsite property acquisition are underway.  Tuscarora 
Crossing proffered to obtain right of way over the next six months.  The County Attorney prepared a 
Memorandum of Agreement pertaining to Tuscarora Crossing’s time frame for right-of-way acquisition, 
which extends for six months following construction plan approval or September 1, 2016, whichever 
occurs first.  The construction plans have been approved by VDOT, we are awaiting approval from the 
Town of Leesburg, Building and Development and NoVa Parks.   The storm water management 
agreement that is required by the Town of Leesburg has been approved.  The Town of Leesburg has not 
yet approved the construction plans; vacation of a conservation easement and tree save area are required.  
Deeds and plats have been submitted for review; the developer of Tuscarora Crossing to begin right-of-
way acquisition.  DTCI met with staff from Town of Leesburg to address their comments; construction 
plans resubmitted June 28, 2016.  Storm water management agreement sent to property owner for review.  
Construction plan approval expected from the Town of Leesburg; meeting scheduled with the Town to 
discuss bonding requirements.  County needs to purchase stream credits. The construction plan was 
approved by B&D on August 26, 2016.  Currently working on finalizing bonding agreement and SWM 
agreement with Town and acquisition of stream credits.  The owner of Tuscarora Crossing’s obligation 
to acquire the off-site right-of-way expired on December 1, 2016; the County now has six months to 
acquire the right-of-way.  Conservation easement vacation needs to be executed for two properties 
(Arcardia and Springfield East); plat revisions are required after the vacations are recorded.  County also 
needs to finalize PC-2 agreement with Town of Leesburg.  PC-2 performance bond waiver agreement was 
approved by the Leesburg Town Council on December 13, 2016. At the January 3, 2017 Board of 
Supervisors Business Meeting, the Board directed staff to diligently continue activities to acquire right of 
way and easements needed to construct Crosstrail Boulevard Segment B.  Any parcels not secured by 
March 1, 2017 are to be forwarded to the April 2017 Board of Supervisors Public Hearing to initiate the 
eminent domain process.  Right of way negotiations continue.   A Board item will be presented at the 
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April 12, 2017 Pubic Hearing to initiate the eminent domain process.  Work continues with the Town of 
Leesburg for plat approval.   DTCI staff met with owners of the Fricols subdivision to discuss 
compensation for the project. Signed deeds have been received from three property owners.  Negotiations 
with five outstanding property owners continues.  The Board Public Hearing on the Proposed Resolution 
authoring use of Eminent Domain is scheduled for May 10, 2017.  Some property owners have accepted 
the County’s offer to acquire the necessary right of way and easements.  Hunter Lee has signed a 
Memorandum of Understanding with the County to extend the timeframe for ROW acquisition an 
additional 90 days to August 5, 2017.  Four parcels remain outstanding for right of way acquisition.  
Revised deeds and offer letters to be sent out.  Certificates were filed on the last four property owners on 
July 6, 2017. The wetlands permit was approved by DEQ and USACOE.  The Town of Leesburg issued 
minor comments on the 100% design plans; these comments are being addressed and the plans will be 
submitted early August 2017.  The Town of Leesburg approved the design plans on August 8, 2017.  All 
offsite easements and right of way have been acquired either by deed or filing eminent domain.  A design 
plan revision was submitted on August 21, 2017 to relocate the FAA access road.  Comments on the 
access road design have not been received.  Comments on the access road design were received and are 
being addressed; resubmission of the plan is expected to occur in late November 2017.  The access road 
comments have been addressed; the design plan was resubmitted to B&D on November 14, 2017.  VDOT 
has approved the revision.   B&D approval of the access road revision is pending. No change. The RFP 
for purchase of wetlands and stream credits has been issued.  Preparation of the documents required for 
utility relocation is underway.  Preparation of the construction documents continues. Resolution of utility 
issues is ongoing with Verizon and Dominion.  Bids on the environmental credits were received; no bids 
were received for wetlands credits.  Resolution of the utility issues is ongoing with Verizon and Dominion.  
The construction documents are anticipated to be complete mid-July 2018.  The agreement for purchase 
of stream credits is under review with the County Attorney’s Office.   The IFB for wetlands credits 
purchase will be re-issued on July 15, 2018.Coordination of a Dominion Energy encroachment agreement 
is underway with the County Attorney Office (CAO).  Resolution of utility issues with Verizon and 
Dominion Energy remains ongoing.    Resolution of utility issues with Verizon remains ongoing. 
Coordination with the CAO regarding an encroachment agreements for Dominion continues.  Per VDOT, 
decision on bridge maintenance will be forthcoming.  Met with Samuels Mill attorney and engineer on 
7/25/18.  Responses to interrogatories for court case due on 8/15/18.  RFQ for purchase of wetlands credits 
due back on 8/16/18.  IFB documents have been submitted to County.   Coordination with the CAO, 
Dominion Energy, and the Town of Leesburg continues regarding the Dominion Emery encroachment 
agreements.  Coordination with the Virginia Aquatic Resources Trust Fund (VARTF) and Dewberry to 
acquire wetlands credits remains ongoing.  Coordination with CAO and Samuels Mill attorney to resolve 
the court case remains ongoing.    A meeting was held on October 2, 2018 with Verizon to discuss the 
License Agreement. Coordination with Dominion Energy regarding the Encroachment Agreements 
continues.  On October 1, 2018 a meeting was held with Dewberry to discuss purchasing wetlands credits 
and other wetland mitigation options if they are needed. Review of the design plans by the Town of is 
required.   Coordination with Verizon and Dominion Energy continues.  County staff met with the 
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purchaser of the Hunter Lee property to discuss issues related to construction.  The decision to determine 
the responsible party for maintenance of the bridge is outstanding.  Continue to investigate ways to obtain 
wetlands credits.  The details of the License Agreement with Nova Parks for Verizon are being finalized. 
Design plan revisions for resubmission to Dominion and the Town of Leesburg are underway.    DTCI 
staff continues to work with Procurement and B&D regarding ways to obtain wetlands credits.  The 
Dominion Energy Encroachment Agreements have been revised and resubmitted to Dominion Energy.  
The Verizon License Agreement and Dominion Energy Encroachment Agreement for W&OD Trail have 
been executed.  DTCI is working to issue a contract with a firm that can provide permittee responsible 
mitigation in order to satisfy wetlands credits obligation.  The Dominion comments regarding 
encroachment agreements are being addressed.  The owner of Tuscarora Crossing has value engineered 
the Crosstrail Boulevard plans, and per proffer language, wishes to revise plans.  DTCI continues to move 
forward with process of issuing the IFB.  Discussions with Owner of Tuscarora Crossing continue.  The 
County continues to move forward to acquire wetlands credits utilizing permittee responsible mitigation.  
Finalization of the encroachment agreements with Dominion continues.  Contract negotiations continue 
for the purchase of wetlands mitigation.  The Verizon License Agreement sent to NOVA Parks for review 
and execution.  The Dominion Encroachment Agreement sent to the Town of Leesburg for review and 
execution.  Discussions continue with owner of Tuscarora Crossing and also the Town of Leesburg 
regarding bridge maintenance.  The County agreed to contract terms with the Environmental Contractor 
for wetland mitigation.  Discussions continue with owner of Tuscarora Crossing. The P.O. for wetlands 
mitigation was issued on May 17, 2019. On May 24, 2019, Resource Environmental Solutions, LLC 
completed the preliminary design and submitted it to the appropriate review agencies, along with a permit 
modification request.  Negotiations continue with the developer of Tuscarora Crossing regarding 
construction of this segment of Crosstrail Blvd. The agreement regarding bridge maintenance is nearing 
resolution.  The traffic signal plan revisions were approved on July 26, 2019.  Completion of wetlands 
permitting is anticipated to occur by late September 2019.    The Virginia Marine Resource Commission 
permit was issued.  The County continues to work with the developer of Tuscarora Crossing regarding 
construction of this segment of roadway. The environmental permit modification was approved by DEQ 
and USACOE.  Permits required are: E&S, Land Disturbance, and NPDES General Permit; permits are 
anticipated to be issued within 2-3 weeks. Deed restrictions for the wetlands mitigation area are in the 
process of being recorded.  Contract award for Crosstrail Boulevard segment B, in furtherance of 
Tuscarora Crossing proffer, will be considered by the FGOEDC on November 12, 2019.  Dewberry and 
RES are working with the USACOE to finalize bonding requirements for Permittee Responsible 
Mitigation; required permits have been secured. A contract award for construction in Furtherance of a 
Proffer Item was approved at the December 3, 2019 Board Business Meeting. RES continues to work 
with the Army Corps of Engineering to finalize bonding for wetlands mitigation.  A meeting is scheduled 
for January 14, 2020 for DTCI staff to discuss the construction contract with Merritt.  The remaining 
easement has been executed and sent to Dominion for recordation.  The Agreement for bridge 
maintenance is being reviewed by the State’s Attorney.  Bonding for the wetlands mitigation has been 
secured.  The deed for the remaining Dominion Energy easement was executed and recorded.  The bridge 
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maintenance agreement was sent to VDOT Central Office for review.  Final contract negations with 
Merritt Construction are nearing completion; construction is scheduled to begin in the upcoming weeks.   
A ground breaking ceremony is scheduled for March 12, 2020 at 11:00am.  Construction began on the 
Permittee Responsible Mitigation site (wetlands); Dewberry will monitor the progress.  Construction of 
the Permittee Responsible Mitigation site continues (wetlands). Negotiations continue between the 
County and Merritt Construction to finalize the construction contract. The construction contract was 
finalized with Merritt Construction. A kick off meeting was held late May 2020.  The NTP was issued in 
June 2020. The general contractor, Merritt Construction (Merritt), is currently installing erosion and 
sediment controls and a project trailer located next to the Crosstrail Boulevard/Kincaid Boulevard 
intersection. Construction is underway with: clearing and grubbing, utility relocation, and grading 
activities. Construction continues with approximately 95% of the site cleared and grubbed, utility 
relocation, and grading activities.  The bridge crew and blasting crew have mobilized. Construction 
continues with: blasting, grading activities, storm pipe installation, and bridge pier work.  Additional 
Town of Leesburg and Fire Marshall coordination and monitoring has been increased due to adjacent 
town of Leesburg existing utilities. Construction continues with blasting continuing through November 
2020, bridge crews continue construction of the west abutment/casing and cut to fill operations. Blasting 
is complete, bridge work continues, the steel girders scheduled for late January 2021, earthwork, and 
installation of the storm pipe continues. Overall, the project is approximately 34% complete to date. 
Excavation work is approximately 63% complete, the bridge at Tuscarora Creek is approximately 51% 
complete, and the park trail bridge is approximately 14% complete. Weather impacts have resulted some 
project delays.  The contractor is coordinating activities with the Town of Leesburg and other Agencies. 
Although the contractor experienced typical winter weather delays, the critical path of the project was not 
impacted.  Current activities include coordination of FAA access, bridge girder mobilization, and reuse 
waterline construction. The bridge girders over Tuscarora Creek have been installed; bridge construction 
is approximately 64% complete. The bridge girders over the W&OD trail have been installed; bridge 
construction is approximately 29% complete. Earthwork and installation of drainage structures is ongoing. 
Overall, the project is approximately 43% complete. 

John G. Lewis Memorial 
(Featherbed Lane) Bridge 

over Catoctin Creek 

Construction of a new bridge 
on Featherbed Lane over the 

existing truss bridge 
Catoctin 

A community meeting was held on March 26, 2015 at the Waterford Community Center to discuss the 
project.  A number of interested residents attended to review the options presented.  A follow-up 
stakeholders meeting was held on July 23, 2015 at the Waterford Community Center.  A bridge naming 
ceremony was held on July 29, 2015.  The next third stakeholders’ meeting was held on September 16, 
2015 from 11 a.m. to 1 p.m. in the Old Waterford School.  VDOT presented three alternatives to the State 
Department of Historic Resources for review. DHR chose option 2A which is building a new structure 
from the deck down.  The trusses remain but become ornamental.  VDOT will proceed with this option.  
Funding for this project comes on in later years of the State budget.  A fourth stakeholders meeting was 
held on February 23, 2016.  The concurrence was to move forward with Alternative 2A.  The number of 
bridge spans is contingent upon hydraulic analysis.  Effects Determination Report on the historic resource 
submitted to the Virginia Department of Historic Resources on March 25, 2016; VDOT expects to receive 
comments in May 2016.  Preliminary engineering of preferred alternative will begin when funding 
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becomes available in FY2019.  Additional State of Good Repair funding of $800,000 has been made 
available to continue the project. Waiting for consultant to submit proposal for professional design 
services.  The Notice to Proceed with design was issued on February 14, 2017.  The project scoping 
meeting is scheduled for March 8, 2017. The fifth stake holder meeting was held on April 19, 2017 at Old 
Waterford School at 6:30 p.m.  A site visit with the stakeholders is planned for May 8, 2017 at 6:00 p.m.  
The field site visit was held as planned on May 8, 2017.  The stage 1 bridge report is being finalized. The 
Stage 1 bridge report submission is anticipated in July, 2017. The Stage 1 bridge report submission is 
anticipated in August 2017.  VDOT completed its review of the Stage 1 bridge report and has provided 
comments to the consultants. No change.  The final Stage 1 report and responses to comments will be 
provided to the reviewers for final comment. The Stage 1 Report has been issued for final comments.  The 
Stage 1 report has been completed.  An application has been submitted to DEQ for water borings.  A 
design public hearing is anticipated to occur near the end of 2018. 60% design plans are anticipated to be 
complete by May 2018.  The Stage 1 report has been finalized. The NTP for final civil design NTP was 
issued on December 4, 2017; the NTP for the Bridge final design is on hold contingent upon the approval 
of a design exception for the bridge railing. Additional soil borings will be performed upon approval of 
the permit application by VDOT Central Office’s Environmental division.  No change. The permit for the 
in-stream drilling was issued on March 9, 2018. VDOT staff anticipates field work to occur early April 
after the property owners have been notified.  The field work was completed in April 2018.  The 60% 
design plans are under review.  The PFI meeting is scheduled for June 13, 2018. A PFI meeting was held 
on June 13, 2018; design plan revisions based on comments received are underway. A VDOT public 
hearing tentatively planned for December 5, 2018. No change.  A public hearing scheduled for December 
5, 2018 from 6:30 p.m. to 8:30 p.m. at Old Waterford School.   Preparation for the public hearing is 
underway.  The Public Hearing on December 5, 2018 was held as scheduled.  The transcript from the 
December 5, 2018 public hearing is being drafted. Preparation of the design approval package is 
underway. Design approval is in progress.  An item is expected to be presented at the March 21, 2019 
Board Business meeting for Board endorsement of the project. The field investigation meeting scheduled 
for March 13, 2019. This project is on the March 21, 2019 Board of Supervisors agenda for endorsement.  
The field investigation (FI) meeting was held on March 13, 2019.  The Board of Supervisors endorsed the 
project at their Business meeting on March 21, 2019. No change. Land acquisition is anticipated to occur 
by the end of calendar year 2019.  No change.     Federal authorization to initiate the Right of Way phase 
was received on July 9, 20019. The right of way phase is underway. No change. The project schedule is 
being accelerated; advertisement is expected to occur September 2020. A Virtual pre-advertisement 
conference (PAC) scheduled is scheduled for June 10, 2020.  A virtual PAC meeting was held on June 
10, 2020.  The plans were revised to address the comments received during the PAC meeting. The project 
is proceeding towards a September 2020 advertisement.  The project is scheduled to be advertised on 
September 8, 2020 and bid letting is scheduled for October 21, 2020. The project was advertised on 
September 8, 2020; bid letting scheduled for October 21, 2020. Bid letting was held on October 21, 2020. 
The notice to proceed is scheduled to be issued in January 2021. The NTP was issued on January 4, 2021. 
The detour is in place and construction is underway. Construction continues.  
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Route 15 
Roadway Improvements 

between Battlefield Parkway 
and Montresor Road 

Catoctin 
Leesburg 

A task order survey consultant has provided a proposal to perform initial survey, base mapping, and utility 
designation work for the project; a purchase order (PO) is expected to be issued in November 2018.  A 
draft RFP for design services is being finalized.  A purchase order for survey services was issued to Rice 
Associates on November 30. 2018.  A design proposal is being prepared by a task order roadway design 
consultant.  Survey work was initiated in December 2018.  Development of the design scope of services 
continues. The survey work continues.  The design scope of services is being finalized. The survey work 
continues. The purchase order process to begin roadway design work is ongoing. Proposals are being 
developed by consultants for traffic analysis, structural, and cultural resource investigation tasks.  A 
roadway design purchase order was issued to J2 Engineers on March 21, 2019 and a project kick-off 
meeting will be scheduled in April 2019.  A traffic planning and design proposal is being analyzed.  
Survey work continues.  Survey work is approximately 85% complete; survey is anticipated to be 
complete by the end of May 2019.  Proposals will be requested from task order consultants for traffic 
planning, cultural resources, and structural design.  A design kick-off meeting was held on May 24, 2019. 
Collection of traffic counts occurred the week of June 3, 2019.   Preparation of the initial schedule for 
environmental investigations and traffic analysis is underway.  Property notification letters are being 
prepared to initiate environmental and cultural resource field work.  Review of the green T intersection at 
Route 15 and N. King St. concept plans are underway. A traffic analysis scoping meeting with VDOT 
was held on July 12, 2019.  A Traffic analysis is being performed to determine geometric requirements at 
the intersections.  Development of the concept development continues. The traffic analysis is complete 
and will be submitted to VDOT by late October 2019.  Preparation of property access notification letters 
is underway in preparation of environmental and cultural resource investigations.  Review of initial 
concept alignments is anticipated to occur in November 2019. Preparation is underway for the property 
owner notification letters for environmental investigations.  A conceptual design alignment was received 
and is under review by DTCI. Property owner notification letters were issued in November 2019 for 
preparation of environmental investigations. VDOT comments were received for the operational study 
and the study will be resubmitted in December 2019. The second round of notification letters were sent 
to property owners; environmental and cultural resource investigations will begin in January 2020.  DTCI 
and Public Affairs working on a communication plan in preparation for preliminary alignment discussions 
with affected property owners.  Environmental and cultural resource field investigations are ongoing.  The 
conceptual design plan was submitted to DTCI for review; based on comments from DTCI staff, an 
updated roadway widening concept plan was submitted to DTCI on February 3, 2020.  The updated 
concept plan is being reviewed by DTCI staff.  The environmental and cultural resource field work 
continues.  The final concept alignment(s) are being refined in preparation for discussions with impacted 
property owners.  The draft 30% concept plan was provided to DTCI staff for review.  The project team 
is investigating potential phasing of project.   A project phasing plan is scheduled to be presented on May 
12, 2020 to the Finance/Government Operations and Economic Development Committee meeting.   The 
project phasing plan was presented to the Finance/Government Operations and Economic Development 
Committee on May 12, 2020.  DTCI staff held virtual meetings with the residents of the Little Springs 
Community and members of the Raspberry Falls HOA during May 2020 to orient the residents to the 
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project.  A meeting has held on June 2, 2020, to discuss context sensitive design with Journey Through 
Hallowed Ground.  A Jurisdictional Determination was received on June 4, 2020 from the US Army Corps 
of Engineers confirming the extent of wetlands and waters of the US associated with the project.  
Discussions with property owners along the project corridor continued in June 2020. This project will be 
designed and constructed in two phases; Phase I – Battlefield Parkway to Whites Ferry Road and Phase 
II – Whites Ferry Road to Montresor Road. Discussions with property owners along project corridor 
continues.  A virtual public meeting is scheduled for October 29, 2020. VDOT reviewed the updated 
traffic operations study and notified staff on August 27, 2020, that it has no further comments.  Work has 
been initiated on the signal justification report for the signal at Route 15 and Whites Ferry Road.  
Discussions are continuing with property owners along the project corridor. Work continues on the signal 
justification report and additional meetings were held with property owners along the corridor.  
Preparations are ongoing for a public information meeting, which is scheduled for October 29, 2020.  The 
public information meeting was held on October 29, 2020.  The comment period is open until November 
30, 2020.  DTCI staff and J2 Engineers will be addressing the public comments. Public comments from 
the October 29, 2020 public information meeting were received and reviewed.  Discussions with VDOT 
occurred on November 19, 2020 to review alternate access arrangements for the Little Springs 
community. The design team is initiating development of the 60% plans.  A design endorsement item will 
be presented to the Board of Supervisors at their February 2, 2021 Business Meeting. At their February 
2, 2021 Business Meeting, the Board of Supervisors approved endorsement of the major design elements. 
Preparation of the 60% design plans is underway. Notification letters are being prepared for supplemental 
survey, environmental, geophysical and geotechnical investigations. Preparation of the 60% design plans 
continues. Development of the 60% plans continues. The second round of property access letters were 
sent on April 7, 2021. 

ITS  Improvements 
(Deployment) 

Installation of dynamic 
message boards along Route 
50 and Route 606 Corridors 

Dulles 
Blue Ridge 

At the October 2, 2019 Board Business meeting, the Board approved the design and installation of  eight 
dynamic message boards at four separate locations along Route 50 and Route 606. The project agreement 
was sent to County for signature on December 6, 2019 and was approved at the March 17, 2020 Board 
Business meeting. The March 17, 2020 item also included approval of the addition of the fifth location. 
The revised SPAA was delivered to VDOT.  The VDOT invoice was received and is being processed. 
The design plan was submitted to VDOT on February 25, 2020.  Second submission to VDOT of the 
design plan occurred April 9, 2020.  Third submission of the design plan to VDOT is anticipated to occur 
on August 14, 2020.  The final plans were submitted to VDOT on September 1, 2020. VDOT requested 
construction authorization on September 2, 2020; VDOT estimates the request will be approved in 
approximately 30 days. A task order contractor is anticipated to be procured in early October 2020. A pre-
construction meeting was held on October 1, 2020. All Dominion documents are executed and were 
delivered to Dominion. Construction is underway, however, due to procurement of the materials, 
installation of the materials is expected to begin in January 2021.  VDOT has begun coordination with 
Dominion to establish electrical service connections.  Procurement of sign structures is ongoing.  
Mobilization is anticipated to occur in early 2021. A revision to Appendix A of the SPAA is required. 
Construction subsurface work for the concrete foundations for all five locations is underway. This work 
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consists of directional drilling, trenching, installation of conduits, junction boxes, cabinet foundations, 
and electrical service.  Placement of the concrete foundations the next task.  The order in which this work 
will occur is anticipated to be: 1) Route 50 west of Pleasant Valley Road, 2) Route 50 west of Vance 
Road, 3) Route 50 east of Medical Drive, 4) Loudoun County Parkway north of Dulles West Boulevard, 
5) Route 7 bypass west of Route 15. Construction commenced in April 2021.  The revision to Appendix 
A of the SPAA is ongoing.  

Northstar Boulevard 
(Route 50 to Tall Cedars 

Parkway) 

Extension of Northstar 
Boulevard between Route 50 

and Tall Cedars Parkway 
Dulles 

A kick-off meeting was held on September 10, 2015.  The consultant, J2 Engineering, is currently 
collecting survey and traffic data.  The project schedule calls for 30% design plants to be submitted in late 
November, 2015.  A Public Information Meeting was held on December 15, 2015.  The design is moving 
forward.  The schedule is to submit 60% design plans to VDOT in mid-March, 2016.  The staff is working 
with VDOT to obtain SPAA approval.  First submission of bridge plans scheduled for early April, 2016.  
VDOT Standard Project Administration Agreement was executed on March 1, 2016.  Flood plain 
alteration application will be submitted on April 8, 2016.  Preliminary bridge plans will be submitted on 
April 12, 2016.  Value engineering study held May 10-11, 2016; geotechnical report received in June.  
Item going to July 21, 2016 Board of Supervisors Business Meeting to endorse design of the project.  The 
Board endorsed the road alignment on July 21, 2016.  60% design review comments being addressed.  
County staff has begun meeting with property owners to discuss right-of-way acquisition.  County staff 
continues meeting with impacted property owners.  A traffic signal warrant analysis being prepared for 
Marrwood Drive intersection.  Utility Field Inspection (UFI) meeting held on November 22, 2016.  Plats 
will be submitted in late January 2017.   The traffic study was submitted on December 22, 2016.  100% 
plans will be submitted upon   approval of the traffic study and feedback from the utility companies.  
Applicable floodplain applications were submitted to FEMA.  Appraisals have been ordered.  First 
submission of the plats will occur by the end of April.  100% design plans were submitted to B&D on 
April 10, 2017.  First submission of the plats occurred on April 14, 2017.  100% design plan comments 
were received and are being addressed.  The 100% bridge plans were submitted on May 25, 2017.   The 
100% plan comments are being addressed. Coordination has begun with VDOT and General Services 
regarding maintenance of SWM pond.   Resubmission of 100% plans occurred during the week of July 
31, 2017 and resubmission of 100% bridge plans occurred on July 26, 2017. Approval of the CLOMR 
from FEMA is pending.  It has been determined that the General Services will maintain the pond. Minor 
comments on the 100% bridge plans were received on August 8, 2017; resubmission occurred as planned 
on September 6, 2017.  Currently working to obtain final approval for design plans and plats. VDOT 
comments are being addressed as well the remaining B&D comments.  The   bridge plans were submitted 
for signature, CLOMR approval expected in near future, and right of way appraisal activities are ongoing. 
The CLOMR was approved on November 3, 2017.  A new fiber utility line is currently being installed 
along Route 50 in the vicinity of the proposed work; investigation by the County’s design consultant is 
underway. The design waiver was approved by VDOT; all comments have been addressed.  The design 
plans are anticipated to be resubmitted to B&D by late January 2018. B&D has requested signature sets.  
Coordination with AT&T is underway regarding fiber relocation along Route 50. Fiber drawings are under 
review for conflicts with proposed improvements.  The grading design is being revised to reduce wetlands 
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impacts.  The signature sets were submitted to B&D.  A meeting with Supervisor Letourneau occurred to 
discuss ROW impacts. AT&T has revised their plans to avoid proposed roadway improvements.   A kick-
off meeting is being scheduled for utility relocations where feasible. B&D approval is pending.  The 
design plans were approved on June 1, 2018. Utility coordination continues.  Right of Way acquisition 
continues.   No change.  Settlement on one impacted parcel is scheduled for February 15, 2019; awaiting 
appraisals on the remaining parcels.    Appraisals are anticipated to be received in April 2019.  Revisions 
to the project agreement are underway.  SPAA has been revised and has been submitted for final review.  
Parcel appraisals are underway. Land acquisition continues.  Revisions to roadway design plans and traffic 
signal plans (to incorporate traffic signal pre-emption) will be submitted by late September 2019.  
Appraisals review continues. The appraisals are complete and offer letters are being prepared.  Utility 
deeds are also being prepared. Offer letters are being issued.  The Verizon deeds are complete; 
coordination with NOVEC continues. Coordination with NOVEC continues.  All right of way acquisition 
offers have been issued. Preparation of the solicitation for environmental credits is underway. Plan 
revisions to address the comments continues. Right of way acquisition continues; three of 14 properties 
have cleared. The NOVEC easement requires revision; coordination continues.  Minor plan comments 
are being addressed.  Preparation of the NOVEC deed continues. Right of way acquisition continues. The 
plats were submitted to NOVEC on March 23, 2020 for review. Minor plan comments continue to be 
addressed. The traffic signal plans have been approved.  Plat revisions are underway to address VDOT 
comments. ROW acquisition continues. Approval of the design plan revision is pending, ROW acquisition 
continues. At its June 2, 2020 Business Meeting, the Board authorized the use of Eminent Domain and 
quick take procedures to acquire ROW from three properties. At the Board’s July 15, 2020 Public Hearing, 
Eminent Domain for these properties will be presented for public comment.  Comments on the design 
plan revision have been issued by VDOT. The wetland and nutrient credit purchase contracts have been 
awarded.  Preparation of the encroachment agreements with utility companies is underway. Utility 
relocation coordination is ongoing. The design waiver request under review.  DTCI is working with J2 
Engineers to stake out the work limits within one of the parcels that a Certificate of Take has been 
recorded. On October 29, 2020, at 90-Day relocation letter was sent to the tenant to require removal of 
personal property located within the ROW and limits of construction.   Utility relocation continues. 
Dominion’s utility relocation is complete. The pole locations for NOVEC’s relocation were staked out in 
the field on November 18, 2020; NOVEC’s P&E was received. The RFQ for the wetland credits purchase 
is expected to be advertised in January 2021. The stream credit purchase IFB was advertised on December 
3, 2020. The construction engineering inspection (CEI) RFP is expected to be advertised early January 
2021. The construction IFB is expected to be advertised in Spring 2021. NOVEC completed the tree 
clearing for their relocation.  The CEI services RFP was advertised on December 29, 2020.  Additional 
utility designations will be conducted to identify utilities that have been installed recently. Utility 
relocation is ongoing; completion expected in May 2021. The construction Invitation for Bid (IFB) is 
being prepared with advertisement scheduled in April 2021. The US Coast Guard permit was submitted 
and may delay the advertisement schedule. Working towards construction funding verification with 
VDOT. Utility relocation is ongoing. The Construction IFB is being finalized. 
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Westwind Drive 
(Loudoun County 

Parkway to Old Ox Road) 

Construction of a four-lane, 
median divided roadway 
within a 120 foot ROW 

Dulles 

The design RFP was issued on October 25, 2019; bids are due December 2, 2019.  Acceptance date for 
Bids was changed to December 9, 2019. Proposals were received and are currently under review by the 
Proposal Advisory Group (PAG).  The short list has been generated; interviews are scheduled for February 
11, 2020.   Parsons was selected as the top-ranked firm; contract negotiations are underway. Parsons is 
completing their design proposal based on DTCI comments.  Preparation of the procurement package is 
underway for VDOT Assurance and Compliance approval. The procurement package was submitted to 
the VDOT Assurance and Compliance Office (ACO) on June 1, 2020.  Initial comments were received 
from the VDOT ACO on June 12, 2020; the procurement package was updated and resubmitted to VDOT 
ACO on June 22, 2020.   Final pre-award comments were received from VDOT ACO on July 17, 2020.  
The design consultant, Parsons, has addressed the ACO comments and final acknowledgement of package 
completion to be provided by DTCI in August 2020. DTCI provided acknowledgement to VDOT on 
August 11, 2020 that the issues outlined in the ACO’s final pre-award comments have been addressed.  
The contract with Parsons is being drafted and will be presented at the FGOEDC and Board of Supervisors 
meetings in October 2020 for approval. The design contract with Parsons is anticipated to be presented at 
the October 13, 2020 FGOEDC meeting and the October 20, 2020 Board of Supervisors Business 
Meeting.  The Board voted to award the contract at the October 20, 2020 Board Business Meeting. The 
contract is currently with Procurement under legal review. Notice to Proceed is anticipated to be issued 
in November 2020. The purchase order and notice to proceed were issued on November 13, 2020. A kick 
off meeting was held on November 18, 2020. The traffic forecast and operations analysis methodology 
are being prepared and are expected to be submitted to the County and VDOT for review in early January 
2021.  The aerial mapping survey is complete, the utility investigation and drainage survey field work has 
been initiated, and the noise measurement in the project area is complete. The traffic methodology is still 
under review. Concept drawings were submitted to DTCI for review. Survey, utilities, and wetland 
delineation are being finalized. The survey and utility designation work are complete and the 
environmental investigation reports are being prepared. The concept design alternatives, and the traffic 
forecasting and operations analysis are under development.  

Route 15 Interchange at 
Edwards Ferry/Fort Evans 

Road 

Design and construction of 
grade separated interchanges 
at Route 15/Edwards Ferry 

Road and Route 15/Fort 
Evans Road 

Leesburg 

VDOT has initiated a project administration agreement with the Town of Leesburg.  The design contract 
was issued to HTNB.  A scoping meeting was held on May 1, 2015.  Traffic data collection is complete.  
The Town of Leesburg submitted the executed SPAA to VDOT on August 3, 2015.  Preliminary 
engineering was authorized on November 2, 2015.  Notice to proceed was issued to the consultant on 
November 10, 2015.  A study group meeting was held on December 16, 2015.  The Interchange 
Justification Report (IJR) framework document is underway.  A stakeholder meeting is planned for the 
summer of 2016 with a public information meeting to follow.  The next study group meeting is January 
20, 2016.   This project was submitted as a candidate for HB-2 funding.  It has not been recommended by 
VDOT staff for funding.  A public information meeting for this project is scheduled for March 10, 2016 
at Leesburg Elementary School from 6:30 to 8:30pm.  Public information was held; additional comments 
were received via internet. Proceeding with IJR development.  Draft IJR expected in December 2016.  
Next public information meeting to be held in February 2017.  Draft IJR was received January 2017.  The 
next public information meeting is anticipated for March 2017.  VDOT presented the design options to 
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the Leesburg Town Council on February 28, 2017.  The 2nd Public Information meeting was held on 
March 2, 2017.  VDOT is reviewing comments submitted during the Public Information meeting.  The 
draft IJR is anticipated to be complete late May/early June after the preferred alternative has been selected.  
A meeting with the Leesburg Town Council has been scheduled for May 8, 2017 to discuss the design 
alternatives; the intent of this meeting is for the Town Council to select a preferred alternative. The draft 
IJR is anticipated to be complete late May/early June upon selection of the preferred alternative.  A follow 
up meeting with the Leesburg Town council was held as planned on May 8, 2017 to discuss on the design 
alternatives; Alternative “C” was chosen as their Preferred Alternative. A Value Engineering study was 
completed on May 10 & 11 2017; the study recommendations are anticipated to be available in July 2017, 
as well as the draft IJR.  County staff intends to present an information item of the Town’s selected 
alternative to the Board on June 22, 2017. DTCI staff presented an information item on the Town’s 
selected alternative to the Board on July 6, 2017.  The value engineering study recommendation approval 
by VDOT’s Chief Engineer is expected by the end of July 2017. The draft IJR submittal is anticipated to 
occur in early July 2017.  The draft IJR was received and is being reviewed at the District Office. The PFI 
meeting August 9, 2017.  The value engineering study recommendation by VDOT’s Chief Engineer is 
pending. The Value engineering study recommendation approval remains pending. The draft IJR review 
remains ongoing; staff is currently working through comments on the IJR. A PFI meeting was held on 
August 9, 2017.    The design Public Hearing is anticipated to occur in Winter 2018.  The plans are being 
revised to address PFI meeting comments.  Work on the environmental documents continue.  The Public 
Hearing is expected to occur in Winter 2018.  Work on the NEPA document and revisions to the plans to 
address PFI comments and value engineering recommendations continues.  The Public hearing plans are 
under currently review; the Public Hearing is expected to occur in Spring 2018, assuming NEPA 
document is complete.  The Public hearing plans were reviewed and comments have been issued.  The 
approval process of the IJR is continues.  The Design Public Hearing is expected to occur in Spring 2018 
pending completion of the NEPA document and the IJR.  No change. – The draft NEPA document under 
review; preparation for a May 2018 Design Public Hearing is underway.  The draft NEPA document is 
under review. A VDOT Public hearing is tentatively scheduled for May 30, 2018 at Leesburg Elementary 
school (subject to change based on availability of school). A VDOT Design Public hearing is scheduled 
for May 31, 2018 at John W. Tolbert Jr. Elementary school.  The NEPA document is available for public 
review and comment. A VDOT Public hearing was held on May 31, 2018; the comment period closes on 
June 11, 2018.  The design approval process continues.  A public hearing was held on May 31, 2018; the 
comment period closed on June 11, 2018. The draft public hearing transcript is under review. Following 
endorsement from Town of Leesburg, VDOT will seek design approval from the Chief Engineer. On July 
10, 2018 the Leesburg Town Council endorsed the design.  The Resolution states that the Town and 
VDOT will continue to work with the County to ensure that there is no loss of parking at the Shenandoah 
Building due to the interchange construction.  No Change.  VDOT is preparing a package for the CTB for 
approval of the proposed limited access lines.  A funding strategy is being developed in conjunction with 
the Town of Leesburg. A meeting with VDOT and Town of Leesburg staff was held November 1, 2018 
to discuss advance acquisition of an impacted parcel. The VDOT package for the Limited access line 
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documentation remains under preparation for CTB approval. Revenue sharing funds have been allocated 
to this project to complete the outstanding design elements and obtain design approval.  Advance 
acquisition of an impacted parcel continues. No change. Endorsement from the Town of Leesburg was 
received to proceed with the Limited Access Modification Request for CTB approval; this is required 
before seeking Design Approval.   The draft Limited Access modification request package was submitted 
to VDOT Central Office for placement on the April 2019 CTB meeting agenda. Following CTB approval 
of the Limited Access Control Change, design approval will be requested.  No change. On April 10, 2019, 
CTB approval was received for limited access control change. Design approval is pending. Design 
approval was issued. This project is on hold, pending funding. An updated proposal was received from 
the design consultant and is being processed; a purchase order is anticipated to be issued in November 
2020. Revenue share funds were received to advance the project to field investigation. Review of the 
consultant proposal and project set up are underway. The consultant has resumed work to advance the 
project to the field investigation (FI) stage. No change.  

Route 7/Battlefield 
Parkway Interchange 

Design and construction of 
grade separated interchange 
at Route 7 and Battlefield 

Parkway 

Leesburg 

The Town of Leesburg has allocated $1 million in FY 2014, $1 million in FY 2015 and $11 million in 
FY 2016 NVTA funding toward preliminary engineering and construction.  VDOT has been requested to 
administer the project.  Project scoping was held on March 11, 2015.  VDOT selected Whitman Requardt 
& Associates as the design consultant.  A scoping meeting was held with Town and County staff’s on 
September 3, 2015.  A draft SPAA was sent to the Town of Leesburg to execute on November 13, 2015.  
The SPAA was approved by the Town of Leesburg and has been sent to VDOT’s Central Office.   VDOT 
has signed the SPAA.  Notice to proceed will be issued when federal authorization is received.  Federal 
authorization was secured for preliminary engineering; notice to proceed for design was issued to 
Whitman Requardt on March 17, 2016.  Coordination of traffic models with Route 15/Edwards Ferry 
Road/Fort Evans Road is underway.  Traffic forecasting is underway.  NVTA awarded $20M to this 
project in FY2017. Proceeding with IJR development. VDOT Project scoping meeting scheduled for Sept 
14, 2016.  Proceeding with IJR and alternatives development.  Draft IJR is anticipated Summer 2017.  A 
public information meeting is expected to occur in Spring 2017.  A meeting is scheduled for April 24, 
2017 to present the recommended design alternatives to the Leesburg Town Council.  A Public 
Information Meeting is scheduled for May 16, 2017 at John W. Tolbert ES from 6:30 p.m. to 8:30 p.m. 
to present and gain input on interchange alternatives.  A Public Information Meeting was held Tuesday 
May 16, 2017 at John W. Tolbert Elementary School from 6:30 p.m. to 8:30 p.m. A Meeting with the 
Leesburg Town Council is planned for June 26, 2017 to discuss the design alternatives and determine a 
preferred alternative.  On their June 27, 2017 meeting, the Town Council endorsed the Locally Preferred 
Alternative Single Point Urban Interchange for the Route 7 and Battlefield Parkway Interchange project 
including the preferred modification to the Cardinal Park Drive Intersection at Route 7 with right in and 
right out only and, authorized VDOT to Utilize a Design-Build Contract Method to Construct the Project. 
A meeting with the Cardinal Park Community was held on July 18, 2017.  A PFI meeting is scheduled 
for September 28, 2017 at the VDOT District Office; a design-build Risk Assessment meeting will follow.  
The design-build risk assessment meeting is scheduled for October 12, 2017. The plans are being revised 
to address the PFI comments and the NEPA document is under way.  The PFI meeting was held on 
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September 28, 2017 and the design/build risk assessment meeting was held on October 12, 2017. The 
plans are being revised to address the PFI comments. The NEPA document (CE) is underway. The RFQ 
is scheduled to be issued in mid-December 2017. PH is expected to be held in February/March 2018. The 
project is on schedule for issuance of an RFQ on December 8, 2017. 12/8/17. The NEPA document 
remains underway.  A VDOT Design Public Hearing is anticipated to occur in February/March 2018.  The 
project is on schedule. The RFQ was issued on December 8, 2017. The NEPA document remains 
underway.  A Public hearing is anticipated to occur on March 7, 2018 at John Tolbert ES from 6:30-8:30 
pm. No change. A VDOT Public Hearing was held on March 7, 2018 and the comment period ended on 
March 19, 2018; formal responses to the comments are being prepared. At the April 2018 Town of 
Leesburg Town Council meeting, it is anticipated that the resolution in support of the project will be 
finalized.  The Town Council voted in favor of the project at the April Town Council meeting (April 24, 
2018). Preparation of RFP is underway; a June advertisement is anticipated.  Preparation of the RFP 
continues for an anticipated June 18, 2018 advertisement.  The RFP was advertised on June 18, 2018. A 
pre-proposal and utility coordination meeting was held on June 27, 2018. The RFP process continues. 
Alternate Technical Concepts (ATCs)/proprietary meetings are anticipated to be held in August. Proposals 
are due on December 12, 2018.  The RFP process continues; the process is on schedule.  The ATCs are 
under review; the project remains on schedule.  The RFP process continues. Responses to ATCs were 
issued. Technical proposals are due on November 27, 2018 and cost proposals are due on December 12, 
2018. The Technical proposals are under review; the cost proposals will be opened on December 18, 2018. 
Cost proposals were opened on December 18, 208 and are under review.  Award of the design/build 
contract is anticipated to occur in March 2019. The Notice of Intent to Award has been issued.  This 
project is on schedule for the March 2019 CTB meeting for award.  The project was awarded to the 
contractor on March 29, 2019; a kickoff meeting was held on April 1, 2019.  No change.   Collection of 
field data is ongoing; the 60% design submission is anticipated in mid-June 2019.  Construction is 
anticipated to start in late September/early October 2019. Review of the 60% design plan is underway. 
Revisions to the 60% design plans to address VDOT and Town of Leesburg comments continue.  The 
right of way plan submission is anticipated to occur in mid-September 2019.   First submission of plans 
for detour improvements for the intersections of Route 7 with Battlefield Pkwy/Fort Evans Road and 
River Creek Parkway/Fort Evans Road is anticipated to be submitted to VDOT by late September 2019. 
Construction is anticipated to start in October 2019.A ground breaking ceremony is scheduled for October 
15, 2019 followed by a pardon our dust meeting on October 17, 2019. Construction is anticipated to begin 
during the month November 2019. The NTP was issued on November 22, 2019 and construction began 
on November 26, 2019. A slight traffic shift on Route 7 is anticipated mid-late December 2019. 
Construction is underway with traffic shifts implemented. ROW approval and procurement of VPDES 
permit from DEQ are expected soon.  Right of way acquisition is underway. The traffic shift on Route 7 
is in place.  Right of way acquisition continues.  Approval of the final roadway construction plan is 
anticipated soon.  Installation of E&S controls, and clearing and grubbing is in progress at various 
locations within the project limits.  The outside widening work on Route 7, construction of south Ramps 
A & D, Keystone Drive, and West Access Road are scheduled to begin upon approval of the roadway 
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plans.  Construction continues; ROW acquisition is underway, the extended lane closure hours in place 
until May 15, 2020. Construction continues. The lane closures have been reverted back to the allowable 
times per the contract. Construction continues. Approximately 75 % of the ROW has been acquired. 
Utility relocation work is in progress. Battlefield Parkway is expected to be closed with a detour in place 
at the end of July 2020 or early August 2020. Construction continues: approximately 80% of the required 
right of way has been acquired. Utility relocation work continues. Battlefield Parkway is now closed and 
the detour is in place; the detour is expected to last approximately 10 months. Construction continues, 
right of way acquisition, and utility relocations continue. Construction, right of way acquisition, and utility 
relocations continue. Construction, right of way acquisition, and utility relocations continue. – 
Construction continues with utility relocation, bridge construction (the bridge deck pours are anticipated 
to begin mid-March 2021 weather permitting), construction of the ramps, completion of Keystone Court 
(paving is anticipated to occur in March 2021), and widening of Route 7. The project is approximately 
68% complete. The detour removal deadline is June 1, 2021 and the anticipated project completion date 
is November 23, 2021. Construction is approximately 70% complete. Right of way acquisition 
construction is complete.  Utility relocation work is in progress with anticipated completion of June 2021. 
Construction continues. Keystone Court opened to the public on March 22, 2021. The bridge deck 
concrete pours are in progress. Utility relocation work continues and is anticipated to be complete in June 
2021.  
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From: Kelly Griffin 
 

Subject: Summary of County/VDOT Projects  
   
 
 
VDOT and County staff met virtually to discuss various transportation projects on May 6, 
2021; a summary of project updates is attached. The next meeting is scheduled for June 3, 
2021.  
 
The report is sorted by election district, then by project name.  Some projects are located 
in multiple election districts, in which case the project appears in the first election district 
listed.  The most recent update is shown in red text. 
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Monthly Summary of County/VDOT Projects as of May 6, 2021 
PROJECT DESCRIPTION ELECTION 

DISTRICT STATUS 

George Washington 
Boulevard Overpass 

Design and construction of a 
bridge over Route 7 between 
Research Place and Russell 

Branch Parkway 

Algonkian 
Broad Run 

VDOT staff has been requested by the County to scope this project at the location of Route 7 and George 
Washington Boulevard/Richfield Way. A project kickoff meeting was held on January 30, 2015.  A 
scoping meeting was held on March 11, 2015.  Location survey work is complete and design is underway.  
The next milestone for the project is the Preliminary Field Inspection (PFI) scheduled for mid-April 2016.  
Value engineering is planned for April 12 and 13, 2016.  The estimated construction advertisement date 
for the project is April 2019.  The Environmental Assessment document is underway.  Roadway design 
is underway.  Preliminary Field Inspection meeting held April 7, 2016.  Project team met with the owner 
of the Goddard School to discuss his plans to expand the facility.  VDOT value engineering study held 
April 12-13, 2016.  Project team met with the owner of Security Public Storage on April 19, 2016.  Value 
engineering study to be released in July 2016.  VDOT Design Public Hearing scheduled for 6:30-8:30pm 
on December 15, 2016 at George Washington University.  The Design Public Hearing was held on 
December 15, 2016; preparation of the Public Hearing transcript is in progress. The Board of Supervisors 
endorsed the design at the March 7, 2017 Business Meeting; design approval will follow.  The 
Environmental Assessment is underway.   The Environment Assessment is being finalized with the 
Finding of No Significant Impact (FONSI) submission to the Federal Highway Administration (FHWA). 
Design approval is pending; the FONSI will be issued by FHWA after Design approval is issued.   A field 
investigation meeting is scheduled for August 9, 2017.  The design was approved on August 11, 2017; 
FONSI and FHWA approval can now be issued.  A Field Investigation meeting was held on August 9, 
2017.   VDOT is coordinating an alternate location for a 20 inch water main with Loudoun County and 
Loudoun Water staff. The stormwater management strategy has been finalized.  The design process 
continues for the relocated 20 inch water main in the right of way previously dedicated to the County for 
Riverside Parkway.  The Notice to Proceed (NTP) for the additional survey required for Loudoun Water's 
relocation was issued on October 24, 2017; the survey is anticipated to be available in December 2017.  
Following the survey work, the right of way plans will be finalized.  The utility designation survey along 
Ridgefield Way/Research Place is ongoing and is anticipated to be complete in December 2017. 
Following completion of the survey, the right of way plans, including utility easements, will be finalized. 
The NEPA is being finalized with completion of the FONSI.  The additional utility designation survey is 
complete; the right of way plans are being finalized by adding the utility easements. Upon completion of 
the plans, an application for right of way and utility authorization will follow, which is anticipated to 
occur in March 2018. The Loudoun Water easement has been finalized; the plans are being revised for 
ROW and utility authorization. The final ROW plan set, including the utility easements, is complete and 
comments are being addressed.   The FONSI is anticipated to be finalized in March 2018.  Plan review 
continues for ROW and utility authorization. A second UFI team meeting is scheduled for April 17, 2018. 
The FONSI request letter was sent to FHWA on March 12, 2018.  All ROW comments have been resolved 
and the ROW sheets are being prepared. Following preparation of the ROW sheets, ROW and utility 
authorization will be requested. The FONSI was received on April 16, 2018.  The Federal Authorization 
Number for the RW phase was requested on April 25, 2018. Preparation of the Appraisals is underway. 
Once the NTP is received, ROW acquisition will begin.  The NTP for ROW acquisition is anticipated late 
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July 2018.  The  NTP for ROW acquisition and utility relocation is anticipated to be received mid-August 
2018.  The NTP for ROW acquisition was received on August 21, 2018.  No change. ROW acquisition is 
ongoing; all offers have been made.  ROW acquisition is ongoing; the easements on County owned 
property were approved at the January 9, 2019 Board Public Hearing.  ROW acquisition is ongoing.  The 
required Loudoun Water will be discussed at the April 10, 2019 Board Public Hearing. ROW acquisition 
is ongoing; utility relocation is expected to start in approximately one month.   ROW acquisition is 
ongoing; utility relocation in anticipated to begin in May 2019. Utility relocation began on May 22, 2019.  
The utility relocation and right of way phase continues.  PAC plans have been distributed for review; the 
PAC meeting is scheduled for December 5, 2019.  The PAC meeting was held on December 5, 2019. 
Right of way acquisition and utility relocation activities continue. The plans are being revised to address 
comments received during the PAC meeting held on December 5, 2019; the next step is preparation of 
the advertisement package. A meeting was held on February 3, 2020 to discuss a shared stormwater 
management facility.  The utility relocation is nearing completion, with the exception of the two in-plan 
utility relocations. A follow-up meeting was held on March 5, 2020 to discuss the shared stormwater 
management facility. Coordination of the stormwater management strategy continues. A site visit was 
held on April 28, 2020 to finalize the stormwater management strategy; the final stormwater design is 
pending. A funding strategy is being coordinated. The draft storm water management strategy and 
drainage report are under review.  The draft stormwater management strategy is being finalized and the 
project is proceeding towards advertisement. The funding strategy continues to be coordinated. The 
stormwater management design issues are resolved. A revised cost estimate is being prepared. The 
construction cost estimate was received and is under review. Review of the updated cost estimate is 
underway.  The project advertisement date was delayed to Spring 2021 due to stormwater management 
revisions. Preparation of the advertisement package continues; advertisement is anticipated to occur in 
June 2021. The advertisement package is under review. RJACC approval is required for the RSTP 
transfer; approval is expected to be issued at the RJACC Board meeting on March 16, 2021.  Review of 
the advertisement package continues; the project is on schedule for a June 2021 advertisement. The 
agreement has been executed and project is on schedule for a June 2021 advertisement. 

Algonkian Parkway and 
Lowes Island Boulevard 

Intersection 
Improvements 

Intersection and signalization 
improvements pursuant to 
VDOT reviewed Safety 

Evaluation Study 
 

Algonkian 
& Sterling 

 

A purchase order was issued to the design consultant, Gorove/Slade Associates, Inc., on August 20, 2020.  
A project kickoff meeting was held on September 10, 2020.  The 60% design plans were submitted to 
B&D and Loudoun Water on December 17, 2020. The 60% design plans and signal modification plan 
were submitted to VDOT on December 21, 2020. The “no objection” letter was received from Loudoun 
Water.  VDOT comments were issued on February 3, 2021.  B&D comments are anticipated in early 
March 2021.  The 60% design review comments were received. The comments have been reviewed and 
are being addressed. The 90% design plan submitted is anticipated to occur in late March 2021.  The 90% 
design plan and signal modification plan were submitted to B&D and VDOT on March 24, 2021. The 
signal modification plan was approved by VDOT on April 23, 2021.  The plats are anticipated to be 
submitted to B&D in early May 2021. 

Riverside Parkway Extension of Riverside 
Parkway from Loudoun Algonkian A second public information meeting was held on October 21st. Staff presented the Board with an 

alignment recommendation at the December 3, 2014 business meeting.  The Board approved the staff 
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County Parkway to 
Lexington Drive 

recommendation to move forward with Alternative 1 alignment.  Thirty percent design plans were 
submitted to VDOT.  A public hearing was held on April 16th at G.W. University.   Sixty percent plans 
were submitted to VDOT in mid-September, 2015 for the road project.  Consultant is currently addressing 
60% comments from VDOT and Building and Development.  Final submission should be made in early 
2016.  The wetlands permit was issued on November 6, 2015.  Revenue share funds will not cover the 
cost of the new water line – only the portion impacted by the road project itself.  Staff is working on this 
funding issue with VDOT and Loudoun Water.   90% plans are being prepared for submission.  Utility 
design is needed before 90% plans can be submitted.  Title reports have been ordered.  90% design plans 
have been prepared but not yet submitted to B&D and VDOT.  The County is working with Loudoun 
Water to determine the placement of a 12 inch waterline.  The County received VDOT’s value engineering 
recommendations on August 16, 2016.  100% design plans have been submitted and reviewed, comments 
are being addressed.  Dedication and easement plats have been submitted and referral comments have 
been addressed.  Right-of-way acquisition to be initiated within the next month. Letters were mailed to 
property owners on January 3, 2017 to notify them that the County is proceeding with right of way 
acquisition.  On January 3, 2017, the Board of Supervisors approved an agreement with Loudoun Water 
that will provide for the installation of new water lines on Smith Circle to serve the Potomac Farms 
Community. Right of way acquisition is ongoing; some easement plats were revised and re-submitted to 
B&D as a result of right of way negotiations.  Right of way acquisition continues; all offers have been 
made.  Several of the proffered right of way dedications have been recorded.  The 100% design plans 
were sent to B&D and VDOT for review on May 19, 2017; right of way acquisition continues. Bona Fide 
offers are being finalized.  Right-of-way acquisition continues; Bona Fide offers continue to be made and 
negotiations ongoing with contacted property owners continue.  100% design plans are scheduled to be 
submitted to B&D mid/late August 2017.  Bona Fide offers have been made to all impacted property 
owners; ROW negotiations continue. The design plans are complete and nearing formal approval; final 
VDOT drainage comments being addressed.  Land acquisition remains on-going; an item will be 
presented at the October 11, 2017 BOS PH for approval to use eminent domain procedures for right of 
way acquisition. The final VDOT drainage comments have been addressed and the design plan was 
submitted for review on October 16, 2017.  The Dominion and Verizon PO’s for utility relocation have 
been requested.  Land acquisition remains on-going; certificates of take continue to be filed on applicable 
parcels.  The Dominion and Verizon PO’s have been issued.  Land acquisition is being finalized and staff 
is preparing the authorization package for Dominion and Verizon to being utility relocation. The design 
plans are approved.   The PO for mitigation credits is anticipated to be issued mid-April 2018. No change. 
Once the remaining properties have been acquired, utility relocation can begin.  Utility relocation is 
anticipated to begin in Spring 2018.  Bids for stream and wetland credits were received; there are no 
wetland credits available.  The PO for the sanitary sewer relocation on one impacted parcel has been 
approved; a meeting is being set up to schedule the sanitary sewer relocation. On April 2, 2018, Dominion 
Energy was authorized to begin utility relocation. Review of the final construction plan and bid documents 
continues. Preparation of the Bid document continues.  Dominion Energy is in the process of setting up 
the pre-construction meeting and scheduling the pole relocation work.  In May 2018, an existing 
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conditions survey will be conducted on the parcel where sanitary sewer work will occur; installation of 
the sanitary sewer will follow.  The DVP utility relocation is anticipated to begin in June 2018.  A pre-
construction meeting for installation of the sanitary sewer line on a specific parcel was held on June 6, 
2018; construction will commence following the meeting.  Installation of the sewer line commenced; 
completion is anticipated late July 2018.  The construction plan sequencing is being revised to permit 
removal of the traffic signal at Route 7/Lexington Dr. ahead of the previously planned project schedule. 
The sanitary sewer line installation is complete. Coordination with Dominion Energy continues regarding 
the utility relocation schedule; utility relocation is anticipated to begin in August 2018.  Dominion Energy 
began their relocation work on August 23, 2018; Verizon and Comcast relocations will follow once 
Dominion Energy is complete.  The project sequencing was revised to allow for removal of the traffic 
signal at Route 7 and Lexington Drive earlier in the construction schedule.  The Dominion Energy 
relocation work continues; it is anticipated that the Dominion portion of the utility relocation work will 
be complete by the end of October 2018. The Verizon relocation will follow. A Board Public Hearing to 
assign the County’s utility easement to individual utility companies is required.  The Dominion Energy 
crews were pulled from the project for hurricane assistance; the work is anticipated to be fully complete 
by the end of November 2018.  The underground relocation work is complete except for one connection. 
Verizon and Comcast were given authorization to start their relocation work on the east side of the project 
limits, working westward.  The Dominion Energy relocation work is complete; Verizon and Comcast 
relocation schedules are pending. Purchase of wetland credits is outstanding. Comcast relocations are 
anticipated to begin late January 2019.  The purchase of wetland credits remains outstanding; the 
consultant is working with the Department of Environmental Quality (DEQ) on an alternate purchase 
method. The Verizon easement language is under review by the County Attorney’s Office.  Preparation 
of the IFB is underway.  The easement letter was sent to Verizon on February 26, 2019 for review and 
approval.  One bid was received regarding purchase of the necessary wetland credits; the Department of 
Finance and Procurement is working to finalize the agreement. Preparation of the draft IFB continues.  
The wetland credits have been purchased.  All required costs for right of way acquisition and utility 
relocation were provided to VDOT; review of the draft the IFB continues. The IFB is being finalized.  
The project was advertised for construction on May 30, 2019; the bid opening is currently scheduled for 
July 11, 2019. Utility relocations remain ongoing. DTCI staff has submitted applications for the required 
permits to begin construction once the contract is awarded.   Construction bids are due July 16, 2019.  
DTCI is working with the County Attorney’s Office to finalize the relocation and betterment agreement 
with Loudoun Water.  An item is scheduled to be presented at the September 10, 2019 FGOEDC meeting 
for additional funding; if approved, the item will be placed on the Board’s September 19, 2019 Business 
Meeting agenda for approval. Once the funding is approved, the Notice of Award can be given to the 
selected contractor, FO Day.  A Kick Off meeting and NTP will follow in late October/early November 
2019.  For decommissioning of the Route 7/Lexington Drive traffic signal, VDOT is scheduled to place 
variable message signs (VMS) in September 2019, with a tentative date for signal deactivation in late 
September or early October 2019.  Utility relocation remains ongoing.  Coordination with Loudon Water 
continues regarding the betterment agreement.  The traffic signal at the intersection of Route 7/Lexington 
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Drive was deactivated on October 7, 2019.  The Notice of Award was issued and a Kick Off meeting was 
held on October 4, 2019; the Contract was awarded to FO Day. The NTP is planned to be issued on 
November 13, 2019.  The NTP was issued to FO Day on November 14, 2019; construction is underway. 
A Ground Breaking Ceremony is scheduled for December 12, 2019. The Ground Breaking Ceremony 
was held on December 12, 2019. The construction work on Route 7 is complete with the exception of 
pavement markers. Construction activities are underway with: clearing and grubbing, E&S controls, storm 
drainage. The Washington Gas relocation is anticipated to be complete in January 2020.  Coordination 
for a new VDOT fiber line is underway. Construction activities continue with: clearing & grubbing, E&S 
controls, storm drainage, and installation of the sediment basins.  Discussions regarding potential project 
acceleration continue. Coordination with Lexington 7 is ongoing regarding their proffer commitment to 
construct two traffic signals at the office park and shopping center.   Construction activities continue with: 
E&S controls, sediment basin installation, and earthwork. The detour and lane shift on existing Lexington 
Drive were coordinated; the work is scheduled for mid-March 2020. Weather delays occurred and may 
impact the construction schedule. Construction activities continue with earthwork, storm pipe installation, 
and milling of Lexington Drive. The lane shift on existing Lexington Drive was completed and the two 
detours on Smith Circle (east & west) have been started. The Signal Warrant analysis for the traffic signal 
at Loudoun County Parkway was submitted and approved. Phase 2 of the project consists of bringing the 
remainder of Lexington Drive in VDOT’s system for maintenance.  Coordination meetings were held 
with an adjacent developer to review the Scope. Wet weather conditions continue to impact progress may 
impact the construction schedule. Construction continues with: earthwork, storm pipe installation, milling 
for Phase 1, and water line installation. The Signal Warrant analysis for Loudoun County Parkway was 
submitted and approved by VDOT.  Construction activities continue with earthwork, waterline and storm 
sewer installation. The detour roads for Smith Circle east and west side are nearing completion. The water 
line on Garden Center Road is now completed and the Contractor has moved on to the water main and 
spurs that run the entire length of the new roadway.  Two utility conflicts and an existing water line 
conflict were discovered when installing the water main; the project team has developed solutions and no 
delay is anticipated. Monument Realty is currently working with DTCI to install two proffered traffic 
signals on existing Riverside Parkway adjacent to the western project limit. Wet weather has caused 
project delays; a revised schedule is being prepared. Construction activities continue with earthwork 
(approximately 95% complete) and water main installation. The detour roads for Smith Circle are nearing 
completion which will allow for the final construction of Smith Circle East & West and intersecting 
segments of Riverside Parkway to be completed.  Installation of the Riverside Parkway/Loudoun County 
Parkway/George Washington Boulevard traffic signal is planned to begin in mid-July 2020. The revised 
construction schedule adds approximately 8 calendar days to the project. A construction plan revision was 
submitted to B&D on June 29, 2020 and is under review by VDOT. Construction activities continue with 
earthwork, water line installation, installation of subbase stone, storm sewer and underdrain, and curb and 
gutter installation. The detour road on Smith Circle East is also near completion. The project is on 
schedule, however, two utility conflicts were discovered; one at Silvery Blue Terrace and the other with 
Comcast at SWM Pond 1. The utility conflict at Silvery Blue is estimated to be resolved in early August 
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2020.  DTCI is working with Comcast to resolve the utility conflict. Construction continues with grading, 
earthwork, placement of subbase stone, waterline installation, installation of storm sewer and underdrain, 
and curb and gutter. Once Phase 2 is complete, traffic will be switched onto this section and the lane shift 
on existing Riverside Parkway/Lexington Drive will be removed. Traffic signal construction at George 
Washing Boulevard is underway.  Construction activities continue with: rough grading and waterline 
installation. Installation of Phase 1 & 2 subbase is complete with base and intermediate asphalt scheduled 
to be installed in early October 2020. Once Phase 1 is complete, the traffic will be shifted onto the 
westbound lanes of Riverside Parkway and the lane shift on existing Lexington Drive will be removed.  
The traffic signal work at George Washington Boulevard is underway; approximately 95% of all the 
underground work is complete and all foundations are poured.  The Smith Circle detour road is now 
complete, and traffic will be shifting onto this section in November 2020. Phase 1 & 2 sections and Garden 
Center Court are now complete and have been be paved with base and intermediate asphalt. The traffic 
was switched onto the westbound lanes of Riverside Parkway and the lane shift on existing Lexington 
Drive has been removed.  All water line segments are complete.     Coordination continues with Monument 
Realty, developer of Riverside Square, and the two traffic signals they are installing on Segment 2.  One 
signal foundation on Pearl Crescent Square was located in the existing curb ramp and is currently being 
redesigned.  Monument Realty plans to have the signal poles and mast arms erected in November 2020.  
Construction continues with: sidewalks, fine grading, subbase stone, underdrain, and completion of the 
storm structures and the of the Smith Circle East detour. The removal of Lexington Drive on the south 
side of Route 7 is underway. The traffic signal at the intersection of Loudoun County Parkway is 
anticipated to be complete in mid-December 2020. Monument Reality completed the two signalized 
intersections; the signal poles and mast arms were erected in November 2020. The traffic signal 
foundation on Pearl Crescent square requires re-design due to a conflict. Construction continues with 
sidewalk for Phase l, Phase 2 grading, all concrete curb/gutter, median strips and paving are completed to 
the IM course, and Phase 3 subbase stone, underdrain, concrete flat work and storm drain inlet and tops 
are nearing completion and fine grading for subbase stone for paving. Phase 3 paving was postponed until 
early January 2021 due to weather.   All remaining storm sewer pipe is expected to be complete by early 
January 2021.  The traffic signal at the intersection of Loudoun County Parkway has also been completed 
for the temporary traffic control configuration. All underground signal work is complete and awaiting the 
final VDOT Communication inspection. The pedestrian poles and ancillary signal work is underway. The 
removal of Lexington Drive on the south side of Route 7 continues. Monument Reality completed the two 
signalized intersections and documentation was requested from Monument Reality. Construction 
continues with: completion of the water lines, installation of the majority of the storm drainage pipe, and 
the majority of curb and gutter has been installed.  Riverside Parkway and Garden Center Court (old 
Lexington Drive) have been base paved to Smith Circle east. The remaining paving of Riverside Parkway 
is expected to resume in March/April of 2021, weather pending. Construction will continue through the 
winter by maintaining erosion controls and storm water basins, completing any remaining storm sewer 
installation, installing sidewalk, placing topsoil, grading, and placing fill dirt in all areas within the median 
and outside of the curb and gutter. Also, the removal of Lexington Drive to the south of Route 7 will 
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continue. Project completion activities have been impacted by the rain, snow and wet/muddy conditions 
and minimal work was accomplished in February 2021, however, the project is still scheduled to be 
complete by the fall of 2021 based on the current scope of work. Installation of storm structures continues 
and demolition of the storm drain on South Lexington Drive is underway.  Utility coordination continues. 
Construction continues with conversion of the four sediment basins into the final SWM Pond 
configurations, installation of storm drainage pipe and structures, installation of the underdrain, 
installation of the sidewalk, and grading. Base and intermediate paving for sections 2 and 3 is anticipated 
to begin in mid-April 2021. Construction continues with completion of fine grading, base, and 
intermediate paving. In addition, installation of stormwater management and placement of topsoil and 
seeding continues. The majority of the sidewalk and median are complete and construction of the shared 
use path began. The phase IV traffic switch was implemented; one lane in each direction from Pearl 
Crescent to Smith Circle East, connections to Bonnie Court, Garden Center Drive, and Smith Circle east 
are now open. Remediation work on Segment 2 (old Lexington Road) is underway.  

Farmwell Road 
Intersection 

Improvements 

PHASED PROJECT  - 
Intersection improvements 

w/trail and sidewalk 
additions between Ashburn 

Road and Smith Switch 
Road/Waxpool Road 

Ashburn 
Broad Run 

A scope of services for design was sent to Wallace Montgomery on June 21st.  Fee schedules are due back 
on July 17.  Staff is in negotiations with Wallace Montgomery due to preliminary costs being high.  Staff 
has pulled the survey and geotech work from the master contract and requested a revised fee schedule.  
The work pulled can be accomplished by on-call contractors.  The project was awarded to Wallace 
Montgomery on November 23, 2015 to begin design.  A kick-off meeting was held on December 2, 2015.  
Next steps are to get the survey, environmental assessment and utility locations identified.  Survey is 
complete; base mapping is in progress.  VDOT Standard Project Administration Agreement was executed 
on March 1, 2016.  On March 17, 2016, the Board directed staff to evaluate the intersection of Estate 
Place/Farmwell Road for safety concerns; the evaluation will be incorporated into this project.  A safety 
study for the Estate Place and Farmwell Road intersection is being prepared; staff expects to the Board in 
July 2016.  Survey complete; preliminary design due in August 2016.  Estate Place Safety Study will be 
presented to the Board in September 2016.  30% design plans expected in September 2016.  Estate Place 
safety study is scheduled for September 22, 2016 Business Meeting.  30% plans to be submitted on 
September 2, 2016.    DTCI’s design consultant is addressing comments from 30% design review.  A 
meeting with the Cameron Chase HOA is tentatively scheduled for January 2017 to discuss Estate Place 
access.  DTCI expects to receive 60% design plans in February or March 2017.  A meeting with the 
Cameron Chase HOA was held on January 26, 2017 with no consensus on design solutions.  A follow up 
meeting will be scheduled with Supervisor Meyer.   Utility designations continue.  A Public Information 
Meeting is scheduled for May 30, 2017 at 6:30 p.m. at Broad Run High School.  60% plans are anticipated 
to be submitted to VDOT and B&D in early June.  Design plan preparation continues.  Estate Place access 
issues will be presented at the May 12, 2017 TLUC meeting. A Public Information Meeting was held on 
May 30, 2017; a large number of comments were received from the public. The public comment period 
is open for a period of 2 weeks.  Geotechnical work continues. The design consultant has been tasked 
with preparing a proposal for spot improvements only (not the full widening project).  An item will be 
presented to the Board at a future date for endorsement of the reduced project scope of work.  DTCI staff 
is working with the design consultant to finalize the intersection and pedestrian improvement scope of 
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work; work to finalize the revised scope continues. Field traffic counts are being collected to update the 
traffic study.  The traffic counts are complete. The revised scope of work has been finalized with the 
design consultant. The draft traffic analysis was submitted to VDOT.  On January 18, 2018, an item will 
be presented to the Board to obtain authorization to modify the project scope. An item was presented to 
the Board on January 18, 2018 for the adjustment in scope of services; the Board referred the item to the 
February 26, 2018 TLUC Meeting to address specific intersection improvement questions. The scope 
adjustments were discussed at the February 26, 2018 TLUC Meeting; TLUC recommendations will be 
presented to the full Board for endorsement at the March 22, 2018 business meeting. The scope adjustment 
was approved by the Board at the March 22, 2018 Business Meeting.  The design consultant is moving 
forward on conceptual intersection design, including turn lane options, and design of the 
bicycle/pedestrian improvements. The revised traffic analysis is being prepared; it will be submitted to 
VDOT when complete.  The project scoping process with VDOT continues.   The scope of work was 
submitted to VDOT on June 22, 2018.  The 30% design plans are anticipated to be received in fall 2018. 
VDOT comments on the project scoping are pending.  VDOT comments on the traffic analysis were 
received on July 16, 2018; the County’s consultant addressed the comments and resubmitted the traffic 
analysis to VDOT on August 24, 2018. Feedback from VDOT regarding the revised project scoping is 
pending. VDOT approved the revised traffic study on September 25, 2018; the preliminary engineering 
design is underway. Preliminary Design continues.  A Public Information meeting to present the 
intersection improvement alternatives is anticipated to occur in Spring 2019.  No change.  Additional 
survey work is being conducted. A Public information meeting is anticipated to occur in Fall 2019.  
Supervisor Briefings were held during the month of April 2019; preparation of the 60% design plans will 
continue currently with performing community outreach.   Survey work is anticipated to be completed by 
June 14, 2019.  Preparation of the 60% design plans continues. As requested by VDOT, DTCI is working 
on scheduling a public information meeting.  Coordination to schedule a public information meeting 
continues.  The 30% design pans will be submitted to B&D and VDOT by mid-October 2019 for review. 
The 30% design plans were submitted to B&D and VDOT on October 10, 2019. Review of the 30% 
design plans is ongoing; review comments are expected by late December 2019. The 30% design plan 
comments are pending; preparation of the 60% design plans is underway. Development of the 60% design 
plans continues.  DTCI staff is reaching out to impacted HOAs to provide project updates. The 30% design 
plans comments are pending; development of 60% design plans continue. Coordination continues to meet 
with impacted HOA’s. Development of the 60% plans continues.  A meeting date has not been confirmed 
by the impacted HOAs.  DTCI continues to work with VDOT and B&D to determine maintenance 
responsibility for portion of Waxpool Road which acts as a dam for an adjacent stormwater facility. 
Comments from VDOT for right-of-way, traffic engineering, materials, quality assurance, and utilities 
were received; comments from VDOT drainage, infrastructure/maintenance, and environmental remain 
pending. Preparation of the 60% plans continues. Coordination with VDOT and B&D continues regarding 
the portion of the roadway that works as a dam; it has been determined that VDOT only maintains the 
pavement section from face of curb to face of curb, not the section that functions as a dam. Due to COVID-
19, efforts to establish a meeting with HOA’s have to be delayed. Additional field work is required due 
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to improvements to existing ADA ramps, development of adjacent parcels, utility designation and 
geotechnical investigations. The development of the 60% plans will continue and will be submitted by 
late July/ mid-August of 2020. The field work and development of the 60% plans continue. DTCI is 
currently scoping a value engineering report for this project. The Value Engineering workshop was held 
on July 29, 2020; the report is anticipated to be complete the week of August 13, 2020. Field work 
continues.  The development of 60% plans will continue after the Value Engineering report is received. 
Submission of 60% plans is anticipated to occur in late October 2020.  The Value Engineering Report 
was finalized; staff is evaluating the recommendations which can be implemented.  The 60% plan 
submission is anticipated to occur in late October 2020. Development of the 60% plan continues.  The 
60% plans were submitted for review on October 30, 2020.  Utility designation continues due to the 
amount of fiber that has been installed along the project limits. Public outreach and the geotechnical 
investigation also continue.  The VDOT comments were received on November 30, 2020. The 
geotechnical investigation and test hole fieldwork is complete.  A meeting with the Ashburn Village HOA 
is scheduled for December 8, 2020. A meeting with the Ashburn Village HOA was held on December 8, 
2020. VDOT comments were received on December 1, 2020; B&D comments are pending. Utility 
designation continues. B&D comments are pending. The supplemental geotechnical borings, survey, and 
utility designation work is nearing completion in preparation of utility coordination. The utility 
designation information is under review. The UFI Meeting is scheduled for April 14, 2021. A utility field 
inspection meeting was held on April 14, 2021 to determine potential utility conflicts. The project’s major 
design elements were approved at the May 4, 2021 Board Business Meeting.  

Metro Station Area 
Pedestrian Improvements 

Design and construction of 
bike/ped facilities around the 
Rt 772 (Ashburn) and Rt 606 
(Loudoun Gateway) stations 

Ashburn 
Broad Run 

Dulles 

A study of missing bike/pedestrian links has been submitted to County for review and prioritization.  On 
July 6, 2016, the Board approved allocation of $442,936 additional FY2017 CMAQ funds and transfer of 
$5.7M of prior CMAQ funds from Leesburg Park & Ride Lot to this project.  A total of 16 projects and 3 
intersections have been evaluated.  DTCI is working on a Request to Administer (RTA) and a Request 
for Proposals for design services for this project. No change.  The RTA is complete and will be submitted 
to VDOT in the next +/- 2-3 weeks. The RTA was forwarded to the County Administrator for signature.  
Once signed, the RTA will be submitted to VDOT.  The RTA was submitted to VDOT on June 23, 2017.  
VDOT is processing the RTA.  DTCI is updating RTA back-up information for VDOT; once completed 
the RTA can be approved and a project agreement can be generated.  DTCI staff has provided additional 
information to VDOT to supplement the RTA. VDOT is processing the RTA.  At Loudoun County’s 
request, this project will be administered by VDOT. Priority for design and construction of the missing 
links will be determined.  No change. A kick off meeting and site visit is scheduled for April 10, 2018.  A 
kickoff meeting with VDOT and DTCI was held on April 10, 2018; following the kickoff meeting, a site 
visit to evaluate existing trail connections as well as connectivity to the W&OD Trail occurred.   VDOT 
and DCTI staff continue to review and confirm the selected locations and priorities; once this is complete, 
VDOT staff will establish individual projects and solicit proposals from on-call consultants.  On July 5, 
2018, VDOT and DTCI staff met to finalize the selected locations and priority projects. A temporary UPC 
will be setup and the VDOT consultant procurement process will be initiated. The consultant procurement 
process is underway.  No change. Internal meetings were held with VDOT's design team to determine 
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updated planning level cost estimates and prepare a draft schedule using available information and 
information gathered during the site visits. Project delivery strategies will be discussed with County staff 
when the above mentioned work is complete.  Updated planning level cost estimates and schedules will 
be issued to the County in November 2018; a meeting with County staff will be scheduled to discuss path 
forward.  A project scoping meeting is anticipated to occur in January 2019with VDOT, County Staff, 
and the selected consultant. A design proposal was received from the consultant and is under review by 
VDOT and DTCI.  On February 7, 2019, a proposal review meeting was held with the consultant, VDOT, 
and DTCI staff. The Consultant was provided with an updated project priority list and project limits list. 
Following receipt of the modified scope and project limits, the consultant will be issued a NTP and survey 
will be initiated.  The survey is underway and the NTP was issued to the consultant on March 27, 2019. 
A  Scoping meeting is scheduled for April 10, 2019. The scoping meeting was held on April 10, 2019 and 
survey is underway. Survey work remains ongoing. Approximately 60% of the survey work is complete.  
The survey and recommendations for each site are nearly complete. A coordination meeting between 
VDOT and DTCI is scheduled for September 17, 2019.  A progress meeting with VDOT, DTCI staff, and 
the consultant was held on September 17, 2019.  PFI plans are anticipated to be complete this fall. All 
surveys are complete.  VDOT issued a prioritization table for all the projects to Loudoun County.  
Preliminary Field Investigation (PFI) plans are anticipated be issued during the month of November 2019 
for review.  The PFI meeting is anticipated to occur in January 2020.  VDOT and DTCI staff met with 
Vantage Pointe HOA on December 2, 2019 to discuss options for project #2 (along Wynridge Drive).  
The PFI meeting was held on January 8, 2020.  The PFI meeting was held on January 8, 2020; design 
plans are being revised to address comments. A site walk with the Vantage Point HOA was conducted on 
February 7, 2020.  Preparation of the Public Hearing plans and environmental documentation is underway.  
Preparation of the Public Hearing Plans and environmental document continues. Preparation of the public 
hearing plans and environmental document continues. VDOT is investigating virtual public involvement 
options. Preparation of the public hearing plans continues. Virtual public involvement strategies are being 
considered due to the COVID pandemic.   The topographic survey, utility survey, and public hearing plan 
set are nearing completion. Project delivery and public involvement strategies are under development.  
Coordination meetings between VDOT and the County continue. The public hearing level plans are 
expected to be complete in late August 2020.  A project briefing with DTCI occurred on August 31, 2020.  
The public hearing level plans are expected to be complete in mid-September 2020. Planning is underway 
for the virtual public information meeting, which is anticipated to be held in October 2020. The virtual 
public information meeting was held on October 22, 2020. The public hearing level plans are expected to 
be complete in November 2020.  The public hearing level plans are under review. Coordination for a 
virtual public hearing is underway. The plans are being revised to address review comments.  Preparations 
for a virtual meeting with multiple HOAs are underway. Public hearing level plans were submitted; VDOT 
completed its review and the consultant is addressing comments. A strategy is being developed to conduct 
public meetings with the impacted HOAs. Preliminary planning for a virtual VDOT public hearing is 
underway; the meeting is anticipated to occur in June 2021. Coordination with impacted HOAs will occur 
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prior to the meeting. A virtual public hearing is scheduled for May 27, 2021 at 6:30 p.m.; preparation for 
the meeting is underway. Preparation continues for the May 27, 2021 virtual public hearing. 

Belmont Ridge Road – 
Truro Parish Drive to 

Croson Lane 

Widening  of Belmont Ridge 
Road from 2 lanes to 4 lanes 
between Truro Parish Drive 

and Northstar Boulevard 

Blue Ridge 
Broad Run 

Dulles 

A meeting was held with VDOT staff on 3/30/2015, with B&D on 3/31/2015 and with Loudoun Water 
on 4/6/2015 to discuss design details.  The 30% plans were received for review from the design consultant.  
A location and design public hearing on the 30% design plans was held on June 23, 2015 at Mill Run 
Elementary School.  The Belmont Ridge Road and Croson signal plans were submitted to VDOT on April 
27, 2015.  Sixty percent design plans were submitted to VDOT on 6/29/2015.  The Board approved the 
design concept on September 16, 2015.  The utility field inspection was conducted on November 20, 
2015.  After obtaining the utility easement needs, the plats can then be prepared.  Staff continues to 
coordinate with utility companies.  Dominion has indicated their design will not be provided until April 
1, 2016.  This pushes the schedule back 3-4 months.  Bids were received for a traffic signal at Belmont 
Ridge Road/Croson Lane which will be installed in phase 1 of this project.  90% plans were submitted to 
B&D and VDOT on April 6, 2016.  Project team meeting held to discuss right-of-way acquisition and 
existing open space easements.  Dedication plats to be submitted soon.  DTCI has begun meeting with 
property owners to discuss right-of-way acquisition.  Construction plan and plats have been provided to 
NOVA Parks for review.  Notice to proceed has been issued for installation of traffic signal at Belmont 
Ridge Road/Croson Lane; signal installation expected to be completed by December 2016.  Dedication 
plats have been submitted to Building and Development for review.  100% design plans scheduled to be 
submitted in mid to late September 2016.  Submission of final design plans scheduled for first week of 
December 2016; second submission of plats scheduled to occur by end of December. 100% design plans 
were submitted to B&D for review on November 30, 2016.  Staff is coordinating with CalAtlantic Homes, 
the developer of the Lim Property.  Submission of the revisions to 100% design plans will occur by April 
2017.  Appraisals have been ordered.  Second submission of the 100% plans occurred on March 10, 2017 
and a meeting was held with VDOT on April 4, 2017 to discuss the outstanding comments.  Right of way 
acquisition will begin when the appraisals are received.  Final comment responses were submitted to 
VDOT on April 24, 2017; appraisals remain outstanding.   100% design plan approval is awaiting B&D 
approval; the utility relocation plan and estimate is moving forward as originally designed. All appraisals 
have been received and plats are complete; right of way acquisition will begin upon authorization from 
VDOT.  The 100% Plans have been approved by B&D.  The land acquisition process will begin when the 
appraisals have been received.  The County Attorney’s Office has begun to prepare the offer letters and 
deeds, however, the appraisals remain outstanding.  A final decision on the utility relocation has not yet 
been reached. Staff is in the process of receiving appraisals; offers are being made. DTCI staff continues 
to work with Dominion Virginia Power and Loudoun Water to bring resolution to utility issue on an 
impacted property. A resolution was reached with Dominion Virginia Power and Loudoun Water on the 
final location of the overhead utilities.  Land acquisition continues.  Coordination with LCPS between the 
road design and the ES-31 site is ongoing; additional turn lanes at the Waxpool Road intersection are 
being explored.   Right of way acquisition continues; signed agreements for right of way have been 
obtained from approximately five property owners.  Pending a signed agreement, LCPS can move forward 
with land acquisition for the new Elementary School.    Acquisition of the Elementary School parcel is 
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complete; other land acquisition activities continue. Land acquisition continues as well as acquisition of 
stream and wetlands credits. Signed agreements have been obtained for approximately eight properties.  
Stream credits and a portion of the wetlands credits for the elementary school site have been procured.   
Right of way acquisition continues. A new project administration agreement is required; it will be issued 
after July 2018. Right of way acquisition plat preparation continues. No change.  The Dominion Energy 
Plan and Estimate (P&E) was received and forwarded to Verizon.  Right of Way acquisition continues.  
The revised SPAA remains outstanding. Right of Way acquisition continues; the easement deeds with 
Dominion and Verizon are also being processed.  The purchase of wetland credits is ongoing; alternate 
purchasing options are being vetted with the Department of Finance and Procurement.  The purchase of 
wetlands credits continues.  Processing of the utility easement deeds also continues.  Purchase of wetlands 
credits is complete.  Right of way acquisition continues.  Comments on the Value Engineering study were 
received. Right of way acquisition continues. The revised value engineering study was provided to VDOT 
on March 15, 2019.  Minor plan revisions are required due to coordination with ES-31; final approval is 
pending.  Right of way acquisition continues.  Right of Way Acquisition continues.  The Value 
Engineering Study was approved.   Right of Way Acquisition continues.  Coordination with fiber 
companies and other utility companies regarding the P&Es is ongoing. Final approval of the design plan 
to accommodate ES-31 revisions is pending. Final offer letters are being prepared for the outstanding land 
acquisitions.  Coordination regarding the P&E’s continues. The Verizon P&E has been received and is 
under review by Dewberry.  The Comcast P&E is outstanding.  Right of way acquisition continues. Right 
of way acquisition continues; the Board approved the use of Eminent Domain on the remaining properties 
at their November 13, 2019 Public Hearing. The plan revision was approved by VDOT; awaiting the 
signature set from B&D. The County Attorney’s Office will file Certificate of Take on four properties on 
January 13, 2020.  A meeting is scheduled for January 16, 2020 with two impacted property owners to 
discuss a storm water management pond revision; the plans will only be revised if an agreement is reached. 
The signature set from B&D is outstanding. All right of way has been secured; the County Attorney’s 
Office filed Certificates of Take on three properties on January 15, 2020. Discussions with two property 
owners regarding a stormwater management pond revision continue.  The Comcast P&E has been 
received.  A meeting was held on March 5, 2020 with Dominion to discuss their utility relocation. Utility 
relocation will occur as a separate phase.  DTCI staff is obtaining a quote from a JOC contractor for utility 
relocation clearing.  Potential plan modifications are being evaluated as a strategy to help settle eminent 
domain cases. Dominion’s P&E was received and the relocation contract is being processed.  A PO was 
issued to Verizon for their utility relocations. The grading permit and erosion and sediment control plans 
were submitted to B&D for the clearing for the utility relocations. A plan revision was submitted on May 
28, 2020 to B&D and VDOT for changes in the pond outfall. Land acquisition efforts are ongoing.  
Clearing for the utility relocation is underway. The VSMP Permit and Grading Permit are approved by 
the County; DEQ approval is pending. Clearing and grubbing for the utility relocation continues. 
Comments from B&D were received regarding the plan revision. VDOT review of construction plan 
revision is complete and comments were provided to Dewberry. B&D stormwater management provided 
additional comments on the approved roadway plans regarding the geotechnical investigation at the pond 
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locations. Additional geotechnical investigations and water monitoring are required. Clearing and 
grubbing is approximately 80% complete for the utility relocation; it is anticipated to be complete by mid-
September 2020. Clearing and grubbing for the utility relocation is complete; the Dominion Utility 
Relocation on Southern end of project (Phase 1 at Croson Lane and Belmont Ridge Road) is underway.  
Geotechnical investigations at some of the SWM pond locations are underway.  Clearing and grubbing 
for the utility relocation is complete; Dominion has commenced relocation of their utility poles. All field 
work related to the additional geotechnical investigations has been completed. Dominion’s utility 
relocation continues and is expected to be complete in April 2021, weather permitting. The Dominion 
utility relocation does not include work to be done by Verizon or other utility companies that will also 
use the utility poles and utility easement.  Utility relocation continues. The RFP for CEI Services was 
issued on December 14, 2020.  A design revision to address B&D SWM comments will be submitted in 
early 2021. The Construction IFB is expected to be advertised in Summer 2021. Utility relocation 
continues. The design revision to address SWM comments was submitted to B&D and VDOT for review 
on January 20, 2021. The water meter was installed at 42512 Alford Road; the existing well will be 
abandoned. The waterline and tie in at 42512 Alford Road is complete. The Dominion relocation work is 
on schedule to be complete in March 2021. Comments on the design revision to address SWM comments 
are pending. Installation of the conduit crossing on Belmont Ridge Road is complete. Utility Relocation 
continues. The construction IFB is planned to be advertised in Summer 2021.  

Dulles West Boulevard 

Design of Dulles West 
Boulevard from Dulles 

Landing Drive to Northstar 
Boulevard (phased 

construction) 

Blue Ridge 

An RFP for design services is being developed. The Arcola Center proffers are being reviewed to refine 
the RFP scope of design services. No change.  On April 1, 2019, the draft RFP was submitted to 
Procurement for review. The RFP was issued on December 2, 2019; proposals are due January 22, 2020.  
Proposals were received and are under review by the Proposal Advisory Group (PAG).  A shortlist of 
firms is anticipated to be issued late February 2020.   The shortlist of firms was generated; interviews are 
scheduled for March 13, 2020. Interviews were conducted on March 13, 2020 with five shortlisted firms. 
Contract negotiations have been initiated with the top ranked firm. Contract negotiations are underway 
with the top ranked firm; the contract is anticipated to be presented to the Finance/Government Operations 
and Economic Development Committee on May 12, 2020 and the Board of Supervisors on May 19, 2020. 
The contract agreement with Dewberry, for the design and roadway services, has been executed. A project 
kickoff meeting is scheduled for June 5, 2020.  The property access letters were mailed and field 
investigations will begin in early July 2020. A traffic Memo has been submitted to VDOT and DTCI for 
review.  VDOT comments on the traffic memo were provided. Dewberry is currently working on traffic 
projections and the field investigations are underway. Development of alignment alternatives is underway.  
Dewberry is currently working on the traffic report and advancing the 15% roadway plans; the roadway 
plans are anticipated to be submitted to VDOT by late September 2020. The 15% roadway plans were 
submitted to B&D on September 9, 2020, and to VDOT on September 18, 2020 for review. A meeting 
with VDOT was requested to discuss the design elements of this project. Dewberry and DTCI met with 
VDOT to discuss design elements such as superelevation and turn lanes; a memorandum was submitted 
to VDOT to document the use of urban low speed for the project. The 15% plan comments were received 
from VDOT on October 6, 2020. The traffic volume projections and capacity/queuing analysis 
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memorandum was submitted to VDOT and DTCI Traffic Planning on October 19, 2020. The traffic 
volume projections and queuing analysis were accepted by VDOT and DTCI on November 20, 2020. A 
meeting between DTCI and the Northstar Boulevard Design Build Team occurred on November 20, 2020 
to discuss the alignments and coordinate the project’s tie-in location at Dulles West 
Boulevard/Hiddenwood Lane. Preparation of the 30% design plan continues; the plans are expected to be 
complete in early 2021. Preparation of the 30% plans continues; they are anticipated to be submitted to 
VDOT in early February 2021. Additional wetland delineations took place near Racefield Lane to address 
alignment tweaks near this intersection.  The 30% design plans were submitted to VDOT on February 1, 
2021.  Preparation of a virtual public input meeting is underway; the meeting is anticipated to occur in 
late April/early May 2021. Comments on the 30% plans are pending. The floodplain alteration was 
submitted on February 26, 2021.  A Public Information Meeting is scheduled for April 29, 2021. A Public 
Information Meeting was held on April 29, 2021; the comment period closes on May 14, 2021.     

Northstar Boulevard 
(Route 50 to Shreveport) 

Extension of Northstar 
Boulevard between Route 50 

and Shreveport Drive 
Blue Ridge 

The preliminary scope of work is complete.  Discussions are underway with Board members, County staff 
and the developer of Brambleton regarding alignment.  The County had J2 Engineers review and comment 
on the latest Brambleton design provided by Urban. VDOT Standard Project Administration Agreement 
was executed on March 1, 2016.  County is obtaining cost estimate for 30% design.  County is moving 
forward with preliminary engineering of this project.  Draft scope of work for preliminary engineering 
has been prepared and is being reviewed.  Request for proposal is being drafted.    Draft RFP is being 
revised in preparation for advertisement. VDOT is reviewing the draft Request for Proposal (RFP).  
Comments from VDOT’s Civil Rights Division were received and addressed.  VDOT is reviewing the 
revised draft RFP. The RFP was issued on April 7, 2017; bids are due May 9, 2017.  Proposals have been 
received and the Proposal Advisory Group (PAG) is set to review the proposals on June 16, 2017.  Due 
to conflicts the PAG has been rescheduled to 7/28/17. Award of the design contract is anticipated for 
September 2017.  The PAG met on July 28, 2017; interviews for the short listed firms are scheduled for 
8/23/17 and 8/24/17.   Contract award is anticipated for September/October 2017. The top ranked firm 
was selected, the scope of work has been issued, and the fee negotiation process is ongoing.  Contract 
award is anticipated for November/ December 2017.  No change. The contract has been accepted by the 
County and a pre-award package has been submitted to VDOT.  An item for contract award is scheduled 
to be presented at the FGOEDC meeting on November 14, 2017 and the December 5, 2017 Board 
Business Meeting, if approved.  The Board approved the design contract at its December 5, 2017 Business 
meeting.  The kickoff meeting was held on January 10, 2018.  The purchase order (PO) has been issued 
to Dewberry.  Property owner notification letters have been issued and data collection is underway. Traffic 
counts, survey work, and aerial imagery are underway. The wetlands delineation work is complete.     
Aerial mapping and deed research has been completed, property line survey is ongoing, utility 
designations are underway, and wetlands limits are being field located.  The conceptual plans will begin 
upon completion of the property line survey.  Traffic counts, survey, wetlands delineation, and utilities 
delineation are complete; location of septic areas is ongoing. Preparation of the concept alignments will 
begin once collection of the base information has been completed.  A revision to the project agreement is 
required due to receipt of the TIGER grant. The traffic Counts, survey, wetlands delineation, and title are 
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complete; utility designation is ongoing. After completion of the utility designations, Dewberry will 
finalize the draft alignment and review with the County. Traffic projections have been finalized and a 
draft alignment was provided on June 26, 2018; design adjustments are being considered to minimize 
utility conflicts. A meeting to discuss right of way impacts to the VDOT maintenance facility is tentatively 
scheduled for July 19, 2018. Initial meetings with impacted property owners (including VDOT) occurred 
in early July 2018. Coordination with FHWA and VDOT regarding the TIGER grant continues.Dewberry 
began to gather environmental information for preparation of the NEPA document.  Development of the 
road plans continues.   Development of the 30% road plans continues along with the NEPA process. A 
meeting with Procurement is scheduled for October 5, 2018 to discuss alternative means of project 
delivery.  Preparation of the 30% design plans and NEPA document continues.  Preparation of the bridge 
type, size, and location (TS&L) is underway.   Delivery of 30% design plans is anticipated to occur mid-
late December 2018 with the design Public Hearing tentatively scheduled for February/March 2019.  
Alternate means for right of way acquisition and utility relocation are being discussed with FHWA and 
County staff.    The 30% design plans were received on December 20, 2018.  A meeting with VDOT to 
discuss project delivery alternatives will be scheduled. The NEPA revisions were sent to VDOT for review 
on December 21, 2018; pending VDOT review, the revised document will be sent to VDOT Central Office 
and FHWA for review.  A Public Hearing tentatively scheduled for March 2019. The full NEPA document 
was submitted to the VDOT Northern Virginia District Office on January 31, 2019.   Discussions with 
FHWA and VDOT occurred to change the project delivery method to design/build instead of 
design/bid/build. Initial meetings regarding right of way acquisition are underway.  The FHWA agreement 
and VDOT SPAA are being revised to reflect design/build project delivery. The NEPA process continues. 
60% design plans are anticipated in early May 2019. The NEPA document was submitted to FHWA for 
review.  Meetings with all utility companies, except Dominion Energy, have occurred; the Dominion 
Energy meeting is scheduled for April 12, 2019. The SPAA has been revised to reflect a design/build 
delivery and has been submitted for final approval.   Discussions continued with VDOT and FHWA to 
refine the TIGER Agreement. The 60% design plans were submitted for review on May 3, 2019.  
Preliminary Utility meetings have been completed.  Coordination continues on TIGER Agreement.  A 
Public Information Meeting is scheduled for July 8, 2019 from 6:30-8:30 PM at John Champe H.S.  The 
Risk Assessment is complete.  Location and Design Information Meeting was held on July 8, 2019.  
Finalization of the TIGER Agreement continues with FHWA.    Working on revising the Finding of Public 
Interest (FOPI), per VDOT comments.  Coordination continues to determine if schedule to obligate the 
TIGER Grant will allow for Alternate Technical Concepts (ATC’s) in the RFP. The Board endorsed the 
roadway design at their September 19, 2019 Business Meeting.  Preparation of the design-build RFP 
continues.  Comments on TIGER Agreement were received from VDOT legal counsel and FHWA legal 
counsel; a conference call was held on October 19, 2019 to discuss the comments.   The revised FOPI 
was submitted to VDOT and comments were received. The RFP was issued on November 22, 2019.  The 
FOPI is complete and executed. Coordination continues on the TIGER Agreement.   The NEPA document 
is awaiting design approval from VDOT Central Office.   A RFQ information meeting was held on 
December 4, 2019; an addendum issued on January 6, 2020 and Statement of Qualifications are due on 
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January 17, 2020. The TIGER Agreement was resubmitted on December 31, 2019. Approval of the NEPA 
document from VDOT Central Office is pending.  Qualification packages were received from six design-
build teams and are being evaluated by the Proposal Analysis Group (PAG); the short list anticipated to 
be issued in March 2020.   The revised TIGER Grant and white paper were resubmitted to FHWA on 
January 10, 2020; questions were received from FHWA and have been addressed.  The project will be 
discussed at the February 19, 2020 Commonwealth Transportation Board (CTB) meeting and will be 
voted on at the March 4, 2020 CTB meeting for location approval. Approval by the VDOT Location and 
Design Chief Engineer is required after CTB approval.  The new RFP release date is March 30, 2020.  
The Finding of No Significant Impact (FONSI) is awaiting design approval from VDOT Central Office; 
once received, the Environmental Assessment can be submitted for final approval.  The TIGER Grant 
Agreement is nearing completion. Review of the Statement of Qualifications occurred on March 2, 2020.  
Review of the RFP by VDOT continues.  The CTB will act on the roadway location at their March 2020 
meeting.  Coordination with FHWA to finalize the TIGER Agreement continues.  The CTB approved 
project on March 18, 2020, design approval was received from VDOT Central Office on March 23, 2020, 
and VDOT Location and Design approval was received on March 24, 2020.  Once approval of the FONSI 
is received, staff can move forward with issuing the RFP. FHWA approved the FONSI on April 10, 2020.  
The Design-Build RFP was issued to the short-listed design-build teams on April 22, 2020.  DTCI staff 
continues to work with VDOT to get TIGER grant agreement signed. Questions were received from the 
Design-Build teams regarding the RFP; DTCI and Procurement are preparing responses.  The Board 
approved the TIGER grant agreement on June 2, 2020; the agreement is in the process of being executed.   
On June 23, 2020, proprietary meetings were held with the three shortlisted design-build teams; responses 
to their questions are being prepared and will be distributed in early July 2020. The final addendum was 
submitted to the short listed design-build teams on July 24, 2020.  The design-build teams are now 
preparing their technical proposals for the project.  The TIGER grant was officially obligated on July 30, 
2020. ROW certification, the federal criteria sheet, and the back up materials for construction cost 
estimates were provided to FHWA for ROW and construction authorization. The environmental 
assessment document and ROW certificate were provided to VDOT Central Office for funding obligation. 
The Technical proposals were received from the three short listed design-build teams on August 20, 2020; 
the County evaluated the proposals on August 27, 2020.  The price proposals from the three design-build 
teams are due on September 11, 2020. The price proposals were received on September 11, 2020; DTCI 
and Procurement staff are working with VDOT seeking authorization to award the design-build contract.   
Procurement staff continues to work with VDOT to seek authorization to award the design-build contract. 
The design build contract was awarded to Shirley Contracting at the November 17, 2020 Board Business 
Meeting. Authorization to award the contract was provided by VDOT and FHWA on November 23, 2020. 
A kickoff meeting is scheduled for December 9, 2020. The project kickoff meeting was held on December 
21, 2020.  The notice to proceed was issued on December 23, 2020.  The traffic volume justification 
memorandum was submitted to VDOT and DTCI on January 20, 2021.  Preliminary hydrology and 
hydraulics information was submitted to VDOT and B&D on January 22, 2021.  The stormwater 
management strategy is being finalized; it is anticipated to be submitted by mid March 2021. The 
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geotechnical investigations are underway. Stream assessments and the wetland delineation are complete; 
a US Coast Guard Permit is required. VDOT comments on the Stage I Report were received. Second 
submission of the traffic justification memorandum was  received and is under VDOT review.  The traffic 
volume justification memorandum was approved by VDOT on March 12, 2021. The 60% plans  were 
submitted in late March 2021. The 60% design plans were submitted to all agencies on April 9, 2021. The 
design build contractor began to purchase stream and wetland credits. The stage 1 bridge report was 
approved by VDOT on April 13, 2021. Approval of a design exception for the Northstar Boulevard/ 
Arcola Mills Drive intersection was submitted and is pending approval from VDOT.   

Round Hill to Franklin 
Park sidewalk and trail 

Sidewalks and Shared Use 
Path along eastbound 

Business Route 7 to Franklin 
Park 

Blue Ridge 

Right of way acquisition continues.  A meeting was held on March 21, 2017 with the Round Hill Town 
Council to provide the status of right of way acquisition; right of way acquisition continues. Progress has 
been made on right of way acquisition; 17 out of 26 property owners have agreed to grant right of way 
and/or easements required for the project.  Right-of-way agreements with 17 property owners have been 
reached; the County is having difficulty reaching agreements with the remaining property owners.  The 
County is now working with Town of Round Hill on possible eminent domain for the remaining parcels.  
A joint bidding package for the County project and Town Main Street project is being prepared. County 
staff met with the Town of Round Hill on June 2, 2017 to begin development of a joint bid package for 
County project and the Town’s Main Street project.  The County Attorney’s Office is preparing 
resolutions for eminent domain.  An item will be presented at the July 12, 2017 Board Public Hearing to 
gain authorization for eminent domain. At the July 20, 2017 Business meeting, the Board authorized the 
use of eminent domain to complete right-of-way acquisition; right of way and easement negotiations 
continue.   The County Attorney’s Office is working to finalize ROW acquisition; signed offer letters 
have been received on all properties except for two.  A draft Invitation for Bid has been prepared and 
being reviewed by DTCI staff.  The County Attorney’s Office is working to acquire right-of-way from 
one remaining property owner.  DTCI staff is working with the Town of Round Hill on a project 
coordination agreement for the County to administer the Town’s Main Street Project.  Right-of-way 
acquisition continues for the one remaining property owner.  DTCI staff met with the Town of Round Hill 
on October 17, 2017 to address issues related to the County to administering construction of the Town’s 
Main Street project.  The County has reached agreement with all impacted property owners; the County 
Attorney’s Office is finalizing deeds and coordinating signatures. An advertisement authorization package 
is being prepared along with a Project Agreement for the County to administer Town’s Main Street project 
concurrent with this project. The final deeds and easements are being recorded to complete Right-of-Way 
acquisition.  DTCI staff is working with the Town of Round Hill on a project agreement to administer 
Town’s Main Street project concurrent with the County’s sidewalk/trail project. The County Attorney’s 
office has competed review of The Memorandum of Understanding (MOU); the MOU is planned to be 
presented to the Round Hill Town Council on February 1, 2018.  Following Town Council action, an item 
will be presented to the Board on March 6, 2018 to approve the MOU.  The MOU will be presented to 
the Board at its March 6, 2018 business meeting.  Preparation of the IFB is underway. The MOU was 
approved by Board at the March 6, 2018 business meeting.  The final easements for Verizon and Comcast 
have been executed and are in the recordation process.  Coordination with Town of Round Hill continues 
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to finalize the Special Provisions for joint Town and County bid package.  Final ROW certification is 
pending.  Dominion Energy is scheduled to move the guy wire on East Loudoun Street on May 18, 2018; 
this relocation will facilitate construction of the sidewalk. The RFP for construction engineering 
inspection (CEI) Services was sent to VDOT on May 17, 2018 for review; it is under review by VDOT.  
The ROW certification and updated construction cost estimate were submitted to VDOT on June 22, 2018.  
The County continues to coordinate with the Town of Round Hill to complete the bid documents for a 
joint solicitation for the County’s and Town’s projects.  Coordination continues with the Town of Round 
Hill to finalize the IFB for submission to VDOT for pre-award review.  No change.  The County, Town 
of Round Hill, and VDOT staff met on September 17, 2018 to discuss status and next steps of the two 
projects. A meeting will be scheduled with the County and Town of Round Hill to discuss constructability 
and maintenance of traffic (MOT) issues; plan revisions are expected following this meeting. The 
specifications and special provisions have been finalized for both the County’s and Town’s projects; 
preparation of the draft bid package is underway for review by VDOT.  The draft bid package was 
submitted to VDOT for review on November 20, 2018.  The remaining documents were submitted to 
VDOT on December 27, 2018; the IFB package under review.  VDOT comments on the IFB were 
received on January 11, 2019 and are being addressed by DTCI.   DTCI continues to address VDOT 
comments; the revised plans, estimates and comment responses will be submitted to VDOT by the end of 
March 2019. Plans and Engineer’s estimate have been submitted to VDOT.   DTCI and the Town of 
Round Hill met with VDOT on April 12, 2019 to discuss resolution of the remaining design plan 
comments.  A Notice of Final Ranking was issued on April 22, 2019 for the CEI Services contract.  DTCI 
and the Town of Round Hill continue to work with VDOT on comment resolutions for the approved plans; 
final plans are anticipated by mid-July 2019 for final approval. Meetings with the CEI Services consultant 
have occurred regarding the scope of work. Federal authorization for both projects is anticipated to be 
received by early September 2019. The response letter for the VDOT 10-year rule has been drafted on 
both projects.  Authorization was received from VDOT to advertise the IFB on August 26, 2019.  The 
IFB was issued on September 5, 2019.  A pre-bid meeting was held on September 17, 2019; bids are due 
November 5, 2019.  Four bids were received by November 5, 2019.  DTCI and DFP staff are reviewing 
the bids. The bid process has been closed and DFP is working to confirm the responsive and responsible 
low bidder.   Procurement is working on confirming the low bidder.  VDOT is awaiting receipt of 
information for review.  Procurement sent out the initial low bid “Letter of Rejection” to Highway Safety 
Services, Inc., and to VDOT Northern Virginia District. Highway Safety Services, Inc., provided their 
rebuttal; documentation under review and verification.  Procurement is waiting on VDOT’s approval for 
award of the contract. VDOT Civil Rights raised a concern with a subcontractor. The subcontractor filed 
to amend their certification status on January 3, 2020 and appears to be certified in their home state.   
However, the request has not yet been processed in Virginia. A 60 day extension was granted to Highway 
Safety Services, with July 3, 2020 as the deadline for contract negotiation and acceptance; Highway Safety 
Services accepted the 60 day extension and is still pursuing the Virginia Certification for their 
subcontractor. VDOT concurs with the 60 day extension. The VDOT Civil Rights “Reconsideration Panel 
Meeting” is scheduled to occur on May 12, 2020.  Authorization was received from VDOT and FHWA 
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to proceed with the contract award. A preconstruction meeting is scheduled for June 16, 2020. A kick off 
meeting was held on June 16, 2020; the pre-Construction meeting is scheduled for July 16, 2020. A 
Ground Breaking Ceremony will be held July 28, 2020 at 4:00 pm. The pre-construction meeting was 
held on July 16, 2020. The Ground Breaking Ceremony was held on July 28, 2020.  The VDOT land use 
permit package was submitted on July 27, 2020, the B&D grading package was submitted on July 28, 
2020; the NTP is pending receipt of VDOT land use permit. The VDOT land use permit was issued on 
August 5, 2020, the NTP was issued on August 11, 2020, and the grading permit was issued by B&D on 
August 13, 2020.  The Phase 2 grading permit was received. Clearing and grubbing commenced on East 
Loudoun Street and installation of the silt fence is complete. Construction is underway with test pits on 
the E. Loudoun Street watermain, the watermain installation on E. Loudoun Street began, and the third 
construction entrance was installed for Phase 2 of the project.  Installation of the watermain on E. Loudoun 
Street continues. Approximately 60% of the embankment fill is complete for Phase 2. Placement of the 
embankment fill for the trail on the Franklin Park property continues.  Test pit operations began on E. 
Loudoun Street for the water-line relocation and storm water installations. Construction continues with 
relocation of the 12” watermain, clearing and grubbing for phase 3, and storm drain installation.  An 
agreement with the Town of Round Hill was completed for water shutdowns to allow continued 
installation of the storm drainage system on E. Loudoun Street.  Construction continues with storm drain 
installation, installation of erosion and sediment controls along Phase 2, and placement of embankment 
fill along Phase 2. Installation of the storm drainage system on E. Loudoun Street continues. The water 
service to the Franklin Park Pool was restored. 

Route 7/Route 690 

Preparation of Interchange 
Justification Report and 
preliminary interchange 

design for Route 7 at Route 
690 

Blue Ridge 

Resubmittal of IJR went to VDOT and comments were received.  The IJR was submitted to VDOT Central 
Office for review and comment on 4/15/2015.  Notice was received by VDOT in early June that the IJR 
was approved by Central Office.  It now has to go to the CTB for approval.  The consultant submitted of 
30% design plans in mid-September to VDOT.  County staff and Dewberry will meet with VDOT to 
discuss the issue of clearance with the height of the existing bridge over Route 7.  As it stands now, if the 
bridge is widened it may have to be replaced.  Staff received comments from VDOT and the Town of 
Purcellville on the 30% design plans.  This project will stop until additional funds are identified.  The 
Adopted FY2017 CIP has $4M for design of this interchange; funding will become available in July 2016 
for design to commence.  County reviewing scoping document from Dewberry.  Design should begin by 
the end of July 2016.  County reviewed cost proposal for design and has requested additional information.  
Finance Government Services Operation and Economic Development Committee approved contract 
amendment for design services on November 15, 2016. Meeting was held with VDOT on December 16, 
2016 to analyze the existing bridge over Route 7.  Currently staff is working with VDOT to assess 
clearance and vertical alignment issues.   No change.  Dewberry has completed the alignment 
investigation; a follow up meeting with VDOT will be scheduled to discuss the bridge issues.  No change.  
DTCI staff is working with VDOT and our consultant to discuss issues related to the existing bridge.  The 
draft NEPA document was submitted to VDOT on June 30, 2017.  County staff met with VDOT on June 
23, 2017.   Dewberry will survey existing bridge, perform core borings on Route 7 and perform a cost 
analysis to determine the outcome for the Route 690 bridge; a decision is anticipated to be reached in 
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September/October 2017.  The project schedule has been coordinated with VDOT, a RTA has been 
submitted, and environmental work has begun.  The field investigation is complete; per the results, neither 
the bridge clearance nor paving thickness meet VDOT specifications.  DTCI staff will schedule follow up 
meeting to discuss a possible design exception related to common sense engineering.  A meeting with 
VDOT to discuss bridge the issues has been scheduled for October 16, 2017; cost estimates for different 
scenarios will be provided at this meeting. A meeting with VDOT occurred on October 16, 2017 to discuss 
bridge alternatives.  Comments were received on the NEPA document; resubmission is anticipated to 
occur mid-November. Costs for the bridge replacement were submitted to VDOT mid-December 2017.  
Comments on the NEPA document were received and addressed; resubmission occurred on November 
15, 2017.  The Project Administration Agreement was provided to the County on December 1, 2017.  
VDOT issued additional comments on environmental issues and the bridge design plans; these comments 
were addressed and the design plans were resubmitted on January 5, 2018. Preparation of the design plans 
continues. The NEPA was resubmitted on January 5, 2018. The NEPA Public Hearing is tentatively 
scheduled for April 16, 2018.  The design plans are moving forward assuming that Route 690 bridge will 
be replaced.  The VDOT Design and Location Public Hearing is scheduled to be held at Woodgrove H.S. 
on April 16, 2018 from 6:30 to 8:30pm.  The VDOT Design and Location Public Hearing was held on 
April 16, 2018. Preparation of a memorandum to clarify the volume of additional traffic on Route 690 as 
a result of the interchange is underway.  Responses to the comments from Public Hearing are being 
prepared.  A meeting with VDOT’s Structures and Bridge section occurred on May 23, 2018 to discuss 
slight widening of the Route 7 bridges to avoid a Route 7 lane closure during road construction; VDOT 
approved the requested bridge widening. A value engineering meeting is anticipated to occur in mid/late 
July. Soil borings are being collected, the NEPA document is being finalized, and the value engineering 
study is planned for late July/early August 2018. Right of way (ROW) acquisition is underway. Responses 
to the Public Hearing comments have been reviewed and resubmitted to Dewberry.  Preparation of the 
60% design plans continues. A  Value Engineering Study is scheduled to occur on August 15 & 16, 2018.  
The Value Engineering (VE) Study was held on August 15 & 16, 2018; as a result of the VE Study, the 
County is exploring the concept of roundabouts at the interchange ramps.  The NEPA package was 
submitted on August 17, 2018 for the Finding of No Significant Impact (FONSI) determination.  Land 
acquisition continues.   As a result of the VE study, Dewberry has determined that roundabouts provide 
more functionality in relation to queuing at ramps.  Land acquisition continues.    Per the results of the 
VE study, the County is investigating the inclusion of roundabouts at ramps. Coordination with VDOT 
regarding traffic volumes has occurred; Dewberry submitted an updated report to VDOT on November 
30, 2018 reflecting the agreed upon traffic volumes.  The roundabout analysis continues; the analysis is 
expected to be completed by mid-late January 2019.    The roundabout analysis report was submitted to 
VDOT for review on January 30, 2019.   VDOT Traffic Engineering comments were received on March 
1, 2019; the comments are under review by DTCI.  Comments from VDOT were received regarding the 
roundabout analysis. A conference call was held to discuss the comments; Dewberry provided comment 
responses. Once approval from VDOT traffic engineering is received, the IJR will be amended.  
Coordination with VDOT continues to address the Traffic Engineering comments.   The revised IJR was 
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submitted to VDOT for review on May 24, 2019.  The Value Engineering study has been approved by 
VDOT NOVA District and has been sent to VDOT Central Office for approval.   The Value Engineering 
study has been approved by VDOT Central Office; update of the IJR continues.  Preparation of the 60% 
design plans is underway. Revisions to the NEPA document are ongoing; the draft revised Environmental 
Assessment will be submitted to VDOT and FHWA by mid-September 2019.  IJR revisions were 
resubmitted to VDOT Northern Virginia District office and VDOT Central Office on August 30, 2019.  
The Stage 1 bridge reports were submitted to VDOT for Route 7 bridge widenings. The property access 
letters have been mailed for the geotechnical investigation.  The floodplain study was submitted to B&D 
for review, and the Stage 1 bridge plans have been submitted to VDOT for the Route 7 bridges.    
Responses to the property access letters are being received.  The soil boring stakeout will start on October 
28, 2019 and the geotechnical work will start on November 4, 2019.  An inspection of the Route 7 bridges, 
with Dewberry and VDOT, was held on October 29, 2019. The 60% design plans are anticipated to be 
complete by the end of November 2019. Approval of the IJR Revision was received on October 23, 2019.   
The geotechnical work is in progress, the Route 690 Stage 1 Bridge report was submitted, and a Summary 
of Route 7 Bridge Inspection Report was received and is being reviewed.  Submission of 60% plans 
occurred on November 27, 2019.  The revised EA was submitted to VDOT for review on November 20, 
2019.  The revised Environmental Assessment was approved on December 26, 2019. Coordination with 
VDOT structures and bridge continues regarding repairs to the bridges on Route 7. Coordination between 
DTCI staff and VDOT regarding potential early purchase of an impacted parcel will begin.   The 
Geotechnical field work is complete.  Comments on the 60% design plans were received from VDOT and 
B&D.  Comments were received from VDOT on the Route 690 and Route 7 bridges on Type, Size, & 
Location (TS&L); Dewberry has responded to the comments. The executed NEPA was received from the 
Federal Highway Administration (FHWA).    Dewberry continues to work on approval of the 
Environmental Assessment.  Submission of 90% plans is expected to occur in early March 2020.  The 
90% plans were submitted on March 6, 2020.  The stage I bridge reports for the Route 7 bridges are 
complete.  The stage I bridge report for the Route 690 bridge was submitted and is under review.  The 
geotechnical report was submitted on March 14, 2020.  The Pre-advertisement Conference (PAC) plans 
and the Design Public Hearing package are under review. Dewberry is addressing the 90% plan 
comments; the revised plan set is anticipated to be resubmitted to B&D in May 2020. Comments on the 
90% plan are pending; expansion of the floodplain easement is required.  The Utility Field Inspection 
(UFI) meeting is being scheduled.  The UFI meeting was held on June 16, 2020. The 100% plans are 
being prepared to include comment resolution from B&D and VDOT.  Preparation of the plats is 
underway.  The 90% bridge design is under VDOT review. The 90% bridge design is under VDOT 
review; comments are pending.  Review of the ROW and easement plats continues.  UFI coordination is 
ongoing.  The Limited Access control package is under review. Review of the ROW and easement plats 
continues. Utility coordination ongoing.  The Limited Access Control Change (LACC) remains under 
review.  LACC Willingness for Public Comment is required prior to VDOT approval.  Posting of the 
public notice for LACC Willingness is pending. Plan and plat review continues.  Utility coordination is 
ongoing. The LACC package was received and is under review.  A LACC Willingness for Public 
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Comment is required prior to VDOT approval.  Posting of the LACC Willingness for public comment 
occurred and is active through January 16, 2021.  Review of the final plan and plats continues.  Utility 
coordination ongoing.  Preparation of the LACC package is ongoing. The LACC Willingness posting for 
Public Comment ended on January 16, 2021. The LACC package was submitted to VDOT and is under 
review by VDOT NOVA District and VDOT Central Office.  Plats are being updated to address comments 
from the Town of Purcellville. The LACC is being processed by VDOT and is anticipated to be placed 
on the April 2021 CTB meeting agenda. The roadway plans, geotechnical report, and supporting 
documents have been resubmitted to VDOT, B&D, and the Town of Purcellville for review; resolution of 
the SWM maintenance is ongoing. The plans will need to be resubmitted once the SWM revisions are 
complete and the LACC is approved.  A meeting with VDOT was held on April 20, 2021 to discuss 
revisions to the drainage plans in response to VDOT comments. Based on the discussion, a strategy was 
developed to address the comments and the plans are being updated to incorporate the agreed upon 
approach.  The CTB approved the LACC at its April 21, 2021 meeting. 

Route 9/Route 287 
Roundabout 

Design and construction of a 
roundabout at the 

intersection of Charles Town 
Pike (Route 9) and Berlin 

Turnpike (Route 287) 

Blue Ridge 
Catoctin 

The preliminary project design is funded using VDOT pre-scoping funds.  Survey work is completed.  A 
VDOT scoping meeting was held on 10/8/14. The geometrics of the area are requiring further analysis of 
the roundabout option.  The build alternatives are being re-examined and value engineered in search of 
cost savings.  The final traffic report comparing the performance of a roundabout to an expanded 
signalized intersection has been provided to the County for review.  County staff is in discussion on the 
design alternatives with VDOT.  The project was a submitted as a candidate for HB-2 funding.  It has not 
been recommended by VDOT staff for funding.  A meeting has been scheduled for mid-March, 2016 to 
discuss County comments.  VDOT and County staff met on March 17, 2016 to discuss design alternatives; 
additional analysis was requested in order to finalize the report, which is expected to be released at the 
end of April 2016.  Supplemental analysis will be distributed in mid-May; final report will follow staff 
review of the additional information.  County to provide direction to VDOT on preferred alternative. No 
change.  An item will be presented to the Board of Supervisors at a future Business Meeting to select a 
design alternative.  The County has requested a proposal from Wallace Montgomery to design the 
roundabout. No change; the proposal has not yet been received. A proposal from Wallace Montgomery 
was received by DTCI on June 28, 2017 and is being reviewed.  Once the proposal is finalized, a Purchase 
Order will be issued to begin design of the roundabout. Staff continues to work with Wallace Montgomery 
to finalize the proposal.  The Wallace Montgomery Purchase Order for the roundabout design is being 
processed by Procurement.  The Purchase Order was issued on September 7, 2017.  Field traffic counts 
are ongoing and a design kick-off meeting will be scheduled in October 2017.  A kick-off meeting was 
held on October 12, 2017 with Wallace Montgomery to begin project design phase. Property owners have 
been notified of planned survey work. Wallace Montgomery is finalizing the survey work. The wetland 
delineation has been finalized; field work continues. Field work continues and concept design is 
underway. The concept design is being finalized. The traffic analysis has been finalized and concept 
design continues.  No change. The traffic analysis is complete and the draft concept design is anticipated 
to be received by the end of August 2018. Development of the concept design and development of 
roundabout alternatives is underway.   The traffic analysis and conceptual design will be submitted to 
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VDOT by mid-September 2018; VDOT concurrence is required prior to development of 30% design 
plans. VDOT review comments are anticipated to be received by late October 2018.  Comments from 
VDOT Land Use and Central Office were received mid-October 2018; the comments are being addressed. 
Comment responses will be sent to VDOT by mid-December 2018.  Comment responses were sent to 
VDOT on December 7, 2018; VDOT review is expected to be complete by late January 2019.  The 30% 
design plans were submitted to B&D and VDOT on January 28, 2019.  The 30% Plans were submitted to 
B&D, VDOT, and DTCI on February 14, 2019; DTCI will meet with Wallace Montgomery to discuss 
comments on the plan submission.  VDOT PFI comments are outstanding, comments from Loudoun 
County B&D and DTCI were received. A public meeting will be scheduled within the next few weeks 
after all PFI comments have been received.  Briefings were held during the month of April 2019 and are 
also scheduled for the Month of May 2019. After completing the upcoming briefings, a public information 
meeting will be scheduled.  A Briefing with Supervisor Higgins was held on May 24, 2019.  A Public 
Information meeting is anticipated to be held late June 2019.  VDOT comments on the 30% design plan 
submission remain outstanding. A Public Information Meeting was held on June 25, 2019 at 6:30 pm at 
Loudoun Valley HS. After closure of the public comment period, an item will be presented at a future 
Board meeting for design endorsement.   Wallace Montgomery has provided a draft VISSIM Report 
(Graphical Representation of the Traffic Operations) for the Roundabout; review of the draft report is 
complete.  Endorsement of design is anticipated to be presented at the October 2, 2019 Board Business 
Meeting. The Board endorsed the design of a hybrid two-lane roundabout at its October 2, 2019 Business 
Meeting.  Development of the 60% design plans continues. The 60% design plans and Floodplain 
Alteration are anticipated to be complete late January 2020 and submitted to B&D and VDOT for review. 
The floodplain alteration and the 60% design plans were submitted to VDOT, B&D, Loudoun Water, and 
Dominion Energy on January 24, 2020 for review. Comments from B&D and Dominion Energy are 
pending; VDOT comments were issued on February 23, 2020.  A follow up meeting with VDOT Location 
and Design will follow.  Comments have been received from all reviewing agencies; a comment review 
meeting is scheduled for March 25, 2020. The 60% comments are being addressed. The 60% comments 
are being addressed and preparation of a design waiver is underway. The 90% plans are expected to be 
submitted late June 2020. The Utility Field Investigation (UFI) Meeting is expected to occur late June 
2020.  The UFI meeting was held on June 25, 2020. The 90% plans are anticipated to be submitted on 
July 20, 2020. A design waiver will also be submitted for VDOT approval. The 90% design plans were 
submitted to B&D and VDOT on July 31, 2020. The Floodplain Alteration is anticipated to be submitted 
to B&D by late August. The Floodplain Alteration was submitted to B&D on August 17, 2020. The 
procurement process to purchase nutrient and wetland credits will begin by the end of September 2020. 
Comments on the Floodplain Alteration were received and are under review. Comments on the 90% plan 
and waiver submission were received from B&D and VDOT on September 15, 2020. Utility coordination 
continues. Purchase of Nutrient Credits for the project will begin shortly. A meeting was held with the 
Loudoun County B&D Floodplain group to discuss comments received for the Floodplain alteration. The 
100% plans are expected to be submitted by the end of November 2020. Utility coordination continues. 
The 100% design plans are expected to be submitted in December 2020, a slight delay occurred due to 
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delay in receipt of 60% comments. The revised design waiver was submitted to VDOT on November 17, 
2020 for final approval. An RFQ for the purchase of Nutrient Credits is expected to be advertised in early 
December 2020. The 100% design plan submission is expected to occur in January 2021. Re-submission 
of the Floodplain Alteration will follow the design plan submission. Preliminarily land acquisition 
discussions began. The 100% design plans and the floodplain alteration were submitted to B&D and 
VDOT on January 12, 2021.  No bids for the Nutrient Credit RFP were received. The RFP will be re 
issued by Procurement. Comments from the review agencies on the 100% design plans are pending. The 
plats were submitted to B&D late February 2021. Comments on the 100% design plans were received 
from B&D on February 24, 2021; VDOT comments are pending. The nutrient credits have been purchased 
and the agreement was executed. The floodplain alteration was resubmitted to B&D on March 22,2021. 
Plat comments from B&D are pending. Utility coordination is ongoing. VDOT 100% design plan 
submission comments are pending. Second submission plats are anticipated to be submitted to B&D by 
the end of May 2021. Coordination continues with B&D to obtain a floodplain easement waiver. 
Coordination continues with utility providers to obtain plans and estimates (P&E). 

Braddock 
Road/Summerall/Supreme 

Intersection 
Improvements 

Braddock 
Road/Summerall/Supreme 
Intersection and added turn 

lanes  

Blue Ridge 
Dulles 

On March 31, 2017 a Notice to Proceed was issued to ATCS for the design phase of this project.  Property 
survey notification letters were mailed to impacted property owners, the project corridor survey is 
complete and design of the roadway and drainage improvements are underway. Traffic data collection, 
signal warrant study, geotechnical field investigation, and wetland and stream data baseline work has been 
completed.  First submission of the design plans to B&D occurred on August 8, 2017 and to VDOT on 
July 25, 2017.  A public information meeting is anticipated to occur in Fall 2017.  30% design plan 
comments were received from Building and Development on September 15, 2017 and continue to be 
addressed; a preliminary SWM/Drainage report was submitted to Building and Development on 
September 8, 2017. A public information meeting is expected to occur in Fall 2017. Comments on the 
30% plans were received from Loudoun County Building and Development on September 15, 2017; staff 
is currently addressing the comments. A public meeting is anticipated to occur in late Fall 2017, followed 
by project endorsement at a future Board Business Meeting. A Public Information Meeting will be 
scheduled for late December 2017/January 2018. The 60% design plans will be submitted after the Public 
Information Meeting comments have been received. The public information meeting is scheduled for 
January 11, 2018.  The 60% design plans will be submitted after comments from the public information 
meeting have been addressed.   A public information meeting was held on January 11, 2018. The public 
comment period closes on February 11, 2018; once the public comment period closes, the comments will 
be reviewed and evaluated. An item for design endorsement and to authorize the design consultant to 
proceed with final design, will be presented at the March 6, 2018 Board business meeting. The final design 
is progressing. At the March 6, 2018 Business Meeting, the Board requested the addition of a right turn 
lane from northbound Summerall Drive onto eastbound Braddock Road. The utility designations are 
complete; the 60% plan submission is anticipated to occur late May 2018. A second UFI meeting was 
held on May 24, 2018. Submission of the 60% design plan is anticipated to occur late June. The 60% 
design plan submission is anticipated to occur in early August 2018.  The 60% design plans were 
submitted to B&D and VDOT on July 13, 2018.  Utility coordination continues.  The 60% plan review 
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comments from B&D were received on August 16, 2018; VDOT comments are pending. Verizon 
submitted their Plan and Estimate (P&E) on August 17, 2018; A P&E from Washington Gas has not yet 
been received. VDOT comments were received on September 5, 2018; the 90% design plan submission 
is expected by Mid-November 2018. Utility coordination is ongoing; the Washington Gas P&E remains 
is outstanding. The Verizon P&E was received and the Verizon PO is pending.  Submission of the 90% 
design plan is anticipated by mid-November.  Utility coordination is on-going; no change regarding the 
PO for Verizon.  The 90% design plans were submitted to B&D and VDOT on November 20, 2018.  The 
90% design plan submission comments were received on December 20, 2018. The comments are being 
addressed and the 100% design plans are being developed. The 90% B&D comments are being addressed; 
VDOT 90% comments have not been received. Coordination with utility companies is on-going.   The 
VDOT 90% comments have been received. Submission of the 100% plans is expected to occur mid-May 
2019. Utility coordination is on-going. No change. Preparation of the 100% plans continues.  Right of 
way acquisition is underway; title reports have been order to be followed by order of appraisals. The 100% 
design plans were submitted to VDOT on June 4, 2019.  Utility coordination is on-going; coordination 
with Washington Gas regarding the adjacent gas line continues.  Preparation of easement plats is 
underway. The easement plans have been submitted to VDOT for review.  Washington Gas submitted a 
grading permit application to begin work on their relocation of the gas line. Comments from B&D on the 
plats and comments from VDOT on the 100% design plans are being addressed. The 100% plans have 
been re-submitted to VDOT; plat comments are pending. VDOT comments on the 100% design plans are 
pending. The dedication plats are being updated to address B&D comments.  The appraisals are being 
finalized for right-of-way acquisition.  The roadway plans were approved by B&D on January 10, 2020.  
Appraisals are complete. Right of Way offer letters will be sent out upon receipt of the final plats. The 
second submission plat comments were received and are being addressed. Due to right-of-way acquisition, 
non-conforming lots will be created on some of the adjacent properties. DTCI is seeking a zoning 
determination from Loudoun County Department of Planning and Zoning (DPZ) on how to document the 
non-conforming lots on the plats/deeds. The plats have been revised to show the setback lines per B&D 
requirements. In addition, DPZ will review and provide any comments. The plats are scheduled to be 
submitted to B&D in early May 2020. The plats were submitted.  Comments from reviewing agencies 
have been received. The plats were resubmitted; B&D will not approve the plats until plans are updated 
and approved. The plans are being revised; plan submission is anticipated late July. The plan revision was 
submitted to the reviewing agencies on July 24, 2020. Review comments are pending. Comments from 
the reviewing agencies have been received; resubmission of the plan is expected to occur late October 
2020.  The plans were re-submitted on October 16, 2020. Comments from reviewing agencies have not 
been received. The plats have been submitted for a cursory review. Comments from the reviewing 
agencies were received on November 6, 2020 and are under review. Signature plan sets are anticipated to 
be submitted in early December 2020. Construction Revision 1 was approved on December 18, 2021. The 
plats are in approvable form; signature sets are anticipated to be submitted mid-January 2021.  A public 
briefing meeting was held on January 6, 2021. Signature sets were submitted on January 21, 2021; verbal 
approval was given by B&D.  Notification letters were provided to property owners in preparation for 
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appraisal field inspections. Offer letters will be mailed to property owners late April 2021. The plats are 
in approvable form but cannot be approved until the deeds are finalized and provided to the reviewer. 
Offer letters were hand delivered to Kirkpatrick Farms on April 29, 2021. Offer letters for the remaining 
properties are being prepared.  

Route 50/ Loudoun 
County Parkway 
Improvements 

Design of an additional 
southbound lane from Dulles 
West Boulevard to Route 50 

and construction of a 2nd 
right turn lane from Loudoun 

County Parkway to 
westbound Route 50 

Blue Ridge 
Dulles 

A proposal has been requested from an on-call consultant; it is expected to be received mid-September 
2018.  On September 26, 2018, DTCI staff met with the selected on-call consultant to verify the project 
scope and provide plan and traffic information; the final design proposal is pending. A purchase order to 
Wallace Montgomery is being processed by Procurement for the design of the roadway improvements.  
The purchase order to Wallace Montgomery will be issued once renewal of the roadway task order 
contract occurs, which is anticipated to occur in January 2019.  At the January 17, 2019 Board Business 
meeting, renewal of the roadway task order contract was approved.  A PO for design services will be 
issued to an on call task order consultant.  A purchase order was issued to Wallace Montgomery on March 
4, 2019; a kick-off meeting will follow. A Project Kick-off meeting has held on March 21, 2019; the 
project’s preliminary schedule was discussed as well as project scope and project background. Wallace 
Montgomery is preparing the Property Access Letters for field work to begin in late April 2019.  Property 
access letters for field work have been issued. Field survey and utility designations are underway. A 
meeting with MWAA was held on June 3, 2019 to discuss permits for the project.  Wallace Montgomery 
and DTCI met with MWAA to discuss required field permits to perform investigation work on their 
property. Wetland delineations have been completed; additional survey work and utility designation will 
follow.  Wallace Montgomery provided an updated proposal for the 0.5 mile project extension onto Route 
50; DTCI is currently reviewing the proposal.  Additional traffic data collection will begin by late 
September 2019. A meeting was held with VDOT on August 29, 2019 to discuss the purpose and need of 
the project, as well as to discuss VDOT traffic requirements. Preparation of the Property Access Letters 
is underway. The Second Notice for Property Access Letters were sent to all properties that have not 
responded to the first notification. A Growth Rate calculation Traffic Memo was sent to VDOT for review.  
VDOT comments were received regarding the growth rate for the project; the consultant submit the initial 
Traffic Operation Analysis Memo mid-January 2020 for review and comments. The Traffic Operational 
Analysis was submitted to VDOT for review on January 13, 2020.  Comments on the Traffic Operational 
Analysis were provided by VDOT; review and response to the comments are underway. Resubmission of 
the Traffic Operational Analysis to VDOT occurred on March 9, 2020. Development of the 30% design 
plans is underway. The 30% design plans were submitted to B&D on April 20, 2020; submission to 
VDOT, Loudoun Water, MWAA, and Dominion will follow once a CRCP number has been assigned to 
the project.  VDOT received the traffic study on April 28, 2020; the one remaining comment on the Traffic 
Operational Analysis is being resolved. Comments on the 30% plans are pending.  Comments on the 30% 
plan submission were received from DTCI, VDOT and B&D; the comments are under review by Wallace 
Montgomery.  Wallace Montgomery is addressing the 30% plan review comments and is updating the 
design to reflect recent direction from DTCI to revise the project limits.  Geotechnical investigations 
began the week of August 17, 2020. The Geotechnical field investigations were completed on September 
22, 2020. A meeting with adjacent land developer, Beatty, was held on September 2, 2020 to discuss the 
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projects impacts to the vicinity. DTCI is working with their Consultant, Wallace Montgomery, on design 
elements discussed with the developer, Beatty. Conceptual cost estimates are being developed for this 
work. DTCI continued to coordinate with Beatty to discuss the design elements and estimated construction 
cost for addition of their improvements to the County’s project. All geotechnical field work has been 
completed and the report is being prepared. The draft geotechnical report was received on December 15, 
2020. Review comments on the geotechnical report were submitted to TRIAD on January 26, 2020. 
Preparation of the 60% design plans will commence for the Loudoun County Parkway portion of the 
project.  A meeting was held with the geotechnical consultant to review comments on February 3, 2021; 
supplemental borings and pavement cores are required and the report will be updated. Preparation of the 
60% design plans continue. The 30% plan comments are under review. Preparation of the 60% plan is 
underway. Preparation of the 60% plan continues with an anticipated submission date in September or 
October 2021. Discussions with VDOT continue to resolve a discrepancy between existing design speed 
and posted speed; a design exception is being prepared to address this issue. Coordination with the Dulles 
Landing developer, Beatty, continues regarding coordination of the Dulles Landing entrance 
improvements. 

Watson Road/Reservoir 
Road Intersection 

Realignment 

Design of the realignment of 
Watson Road and Reservoir 

Road 
Blue Ridge 

An RFP for design services is being developed.  The aerial survey will be completed in December 2018. 
A proposal for design services is being developed by a task order consultant; a RFP is not required for 
this project. Preparation of the design scope of services continues. A revised proposal was received and 
is under review by DTCI. The final scope has been reviewed and approved; a PO has been initiated to 
begin the design process.  A PO was issued to J2 Engineers on March 19, 2019 for the design services. J2 
is preparing the Property Access Letters to begin field work late April 2019. A project Kick off meeting 
was held on April 2, 2019. Initiation of field survey and environmental investigations is underway. On 
May 6, 2019, a meeting was held with VDOT, DTCI, and J2 Engineers to discuss the roadway 
classification, design speed and alignment concurrence. Traffic Counts were completed in early June 
2019. A traffic coordination meeting with VDOT was held on July 10, 2019.  The 30% design plan and 
traffic report will be submitted to VDOT and B&D by late September 2019. The 30% design plans were 
submitted to VDOT on August 20, 2019; VDOT issued their review comments on September 20, 2019. 
Coordination for a public information meeting is underway. DHR provided a letter stating that there are 
historical resources within the project limits; a Phase 1 archeological survey is recommended. The Phase 
1 Archeological survey is underway. Board member briefings will be offered during the month of January 
2020.  DTCI offered and held Board member briefings to discuss the 30% design plans.  Once all Board 
Member briefings are complete, DTCI staff will schedule a Public Information meeting. The final Board 
Member briefing is scheduled for March 25, 2020. The Public Information meeting is tentatively 
scheduled for late April 2020. The remaining Board Member briefing, previously scheduled for March 
25, 2020, is being rescheduled.  The Public Information meeting has been postponed; the date is to be 
determined. Property Access letters have been issued in preparation for the cultural resource investigation.  
The remaining Board Member briefing occurred on April 8, 2020. The Cultural Resource Field 
Investigation was completed on April 16, 2020. The Public Information meeting continues to be on hold 
due to COVID-19 restrictions. Preparations for a potential virtual public information meeting are 
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underway.  Preparation of the signal justification report (SJR) is underway. The signal justification report 
was submitted to VDOT on June 10, 2020; preliminary comments were received from VDOT and are 
under review. The signal justification report was approved by VDOT on July 20, 2020.  A virtual public 
information meeting is scheduled for September 22, 2020.  A virtual public information meeting is 
scheduled for September 22, 2020. DTCI hosted a virtual Public Input Meeting on September 22, 2020. 
The public comment period will remain open until October 23, 2020. Design Endorsement is anticipated 
to be presented at a Board of Supervisor’s meeting in early 2021.  The public comment period ended on 
October 23, 2020.  The input received will be analyzed and presented to the Board of Supervisors at a 
future business meeting in early 2021.  The project is planned to be presented for design endorsement at 
the Board’s first business meeting in February 2021. Preparation of the design waiver and Floodplain 
Alteration continues. This project will be presented for design endorsement at the Board of Supervisors 
Business Meeting on February 2, 2021. At their February 2, 2021 Business Meeting, the Board of 
Supervisors approved the design endorsement. At their February 2, 2021 Business Meeting, the Board 
approved the design endorsement.  Preparation of the 60% design plans continue.  Property access letters 
will be mailed in preparation of the geotechnical investigation. The 60% design plans are anticipated to 
be submitted by late April 2021. Value engineering was conducted for this project; the drainage design 
was revised which will ultimately reduce the right of way acquisition needs.  As a result, the 60% design 
submission has been delayed to May 2021.  

Prentice Drive  

Design of Prentice Drive 
from Shellhorn Road to 

Loudoun County Parkway – 
including the N-S connector 

to Waxpool Road – PHASE I 

Broad Run 

Development of the 60% design plans continues.  Coordination of the design plans with adjacent 
developments is ongoing.  Development of the 60% design plans continues. Additional field survey is 
required due to changes at the future intersections of Prentice Drive/Shellhorn Road and Lockridge West/ 
Waxpool Road. The 60% design plans will be submitted by mid-May 2020. Additional field survey will 
occur once the milling and overlaying work at the intersection of Shellhorn Road and Metro Center Drive 
occurs; the milling and overlay work is scheduled to occur in May 2020. The 60% plans are anticipated 
to be submitted by late June 2020. Access to the various parcels continues to be requested; this is required 
to update the survey. The 60% plans were submitted to the reviewing agencies on June 10, 2020. The 
survey work continues. Comments on the 60% review are pending. Comments on the 60% design plans 
were received on August 27, 2020. The UFI meeting will be scheduled for October 2020. Development 
of the 90% Plan continues. Development of the 90% plan continues. A Utility Field Inspection (UFI) 
meeting will be scheduled for mid- November 2020.  Stormwater management coordination continues. 
UFI meetings where held on November 19 and 20, 2020. The B&D VSMP team has not completed their 
review of the project; development of the 90% plans are on hold until the stormwater management 
approach is resolved. The geotechnical field work continues.  The 90% development plans are on hold 
until the stormwater management approach is resolved. The geotechnical field work continues. As-built 
and prior rights information from some of the utility companies are pending. The geotechnical field work 
is complete. The stormwater management approach is being developed based on information from the 
geotechnical engineer and comments from the reviewing agencies.  As-built and prior rights information 
from some of the utility companies remain pending. DTCI staff continues to discuss the use of alternative 
stormwater management approaches with B&D staff due to right-of-way acquisition limitations.  
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Preparation of the 90% design plans continues.  As-builts and prior rights information from the utility 
companies are pending. Development of the 90% design plans continues. Utility coordination continues. 
Utility design for the 90% plans is being coordinated with adjacent developments along Quantum Connect 
Boulevard.   

Prentice Drive  
 

Design of Prentice Drive 
from Shellhorn Road to 

Lockridge Drive and 
Lockridge Drive West from 
Prentice Drive to Waxpool 

Road  - PHASE II 

Broad Run 

In June 2017, the 30% design plans were submitted to VDOT, B&D, and Loudoun Water.  The 
environmental permitting activities began in August 2017. Preparation of the 60% design plans, deeds, 
and plats are underway. A Fall 2017 public information meeting is anticipated. Coordination with the 
Regency HOA is underway. The Regency HOA requested revisions to the design; design revisions are 
under way.  Preparation of the 60% design plans continues. The NEPA process was initiated in March 
2018.  Meetings with impacted property owners have occurred. As a result of these meetings, design 
revisions were requested.  The plans are being revised to address the comments.  On May 31, 2018, a 
Public Information meeting was held with the Regency HOA to discuss the roadway alignment. In August 
2018, work ceased on preparation of the NEPA document due to NVTA fully funding the project. A 
project impact analysis was prepared for options of the west end of the project.  In October 2018, the 
project was placed on hold.  Loudoun County is negotiating with new property owners. The project 
continues to be on hold. The project will be split into two Phases; Phase 1 is West of Loudoun County 
Parkway and Phase 2 is east of Loudoun County Parkway. Revisions to the scoping documents are 
underway. Board member briefings were held regarding the project status and land acquisition costs of 
the two alignments being considered.  An item is being prepared for the May 14, 2019, FGOEDC meeting 
to seek direction on which roadway alignment to progress to detailed design based on land acquisition 
costs. An alignment has been selected for the west termini of the project. The project is currently in the 
re-scoping phase. Update to the 60% design plans for new alignment of the segment between Shellhorn 
Road and Loudoun County Parkway is underway. No change. Right of Way (ROW) discussions continue 
with a commercial property owner.  Once the roadway alignment is established, a revised design proposal 
will be requested. Right of way discussions continue.  A traffic analysis has been initiated to assist with 
development of the preliminary roadway alignment. No change. Coordination with a commercial property 
owner continues.  The roadway alignment is being refined and the traffic analysis is being prepared.  
VDOT has reviewed the roadway alignment. The proposed right-of-way is being finalized and 
development of the traffic analysis and roundabout package continues.  The Proposed right-of-way was 
finalized and presented to a commercial property owner.  A minimum fee simple right of way footprint 
was established to ensure the roadway qualifies for VDOT maintenance. The commercial property owner 
will prepare the plats. Development of the traffic analysis and roundabout package are ongoing.  Plats for 
the fee simple right of way have been submitted for review. Development of the traffic analysis and 
roundabout are ongoing. The plats have been approved for above mentioned commercial property. 
Acquisition of the simple fee right of way continues. The traffic analysis and roundabout package are 
scheduled to be submitted by late July 2020. The fee simple ROW was acquired by the County on the 
SDC Ashburn LLC property.  The traffic analysis and roundabout package (future Prentice Dr. /existing 
Prentice Dr.) were submitted to B&D on June 26, 2020.  A change order is being processed for additional 
survey work and plan development. Comments on the Roundabout Package and Traffic Analysis are 
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pending. Comments on the roundabout package and traffic analysis were received and are under review. 
Coordination with adjacent site plans continues. Field work is ongoing. Development of the 30% plan 
continues.  Coordination with adjacent site plans continue. Development of the 30% plan and field work 
continues. Survey field work and the geotechnical borings for stormwater management design are 
complete. This information is being evaluated to refine the project’s stormwater management approach 
and facility locations. Development of the 30% plan continues. The preliminary geotechnical 
investigation results were received. Preparation of the conceptual bridge design began. 

Loudoun County 
Parkway/Waxpool Road 

Intersection 
Improvements 

Design of intersection 
improvements Broad Run 

Staff is coordinating with Dewberry and VDOT to discuss scope of the project.  A proposal was received 
from Dewberry on August 28, 2015 and is under review by staff.  A purchase order was issued on March 
2, 2016.  A kick-off will be held on March 15, 2016.  Survey and environmental assessments have been 
initiated.  Project scoping meeting was held on May 2, 2016; 30% plans expected at the end of August 
2016.  Public information meeting tentatively scheduled for September 2016.  Delivery of 30% plans on 
schedule for the end of August.  Public Information meeting is scheduled for October 27, 2016, 6:30-8:30 
pm at Moorefield Station ES.  30% design plans are expected by September 2, 2016.  Public Information 
meeting was held on October 27, 2016; no members of the public attended.  Initial coordination with 
property owners has begun.  An item will be presented at a future Board of Supervisor’s meeting for 
endorsement of the project. 60% design plans were submitted to B&D on January 18, 2017.  The County 
is working to address County and VDOT comments on the 60% design plans. All outstanding VDOT 
comments have been received.  Utility designation work continues. A RTA was submitted to VDOT on 
June 23, 2017.  Dewberry is working to prepare NEPA documents and to address 60% plan comments.  
No change. Responses to the NEPA scoping documents were received from several agencies.  A VDOT 
Local Assistance Program (LAP) coordinator is required to complete the NEPA review; once the NEPA 
has been completed, a UFI meeting will be scheduled. A VDOT LAP Coordinator has been assigned and 
the NEPA review process is under way. The NEPA process is complete; the UFI meeting is anticipated 
to occur in January 2018. The project administration agreement was provided to the County on December 
1, 2017.  The UFI is anticipated to occur in mid-February; plan submission to VDOT will follow.  The 
UFI meeting is scheduled for February 22, 2018.  The UFI Meeting was held on February 22, 2018; further 
coordination will be needed due to the large number of fiber providers located within the project area. 
The design consultant is in the process of gathering information from utility owners, regarding utility 
relocations within the project area, whose facilities will be impacted by the project;  utility owners have 
been given a deadline of  April 27, 2018 to provide easement requests, the desired relocation of their 
existing facilities, as well as a formal request to be relocated.  Coordination of a common fiber optic duct 
bank is underway.  Dewberry continues to gather data from the utility companies; approximately 50% of 
the companies have responded. One particular utility company is not willing to be located in a common 
duct bank, a 5’ easement is required.  If other companies provide the same response, a design revision 
will be required to provide common duct bank on one side of Waxpool and individual conduit runs with 
individual easements on the other side of Waxpool Road. The project administration agreement has been 
executed.  Utility coordination remains ongoing; the 90% design plan submission is anticipated to occur 
in July 2018. Utility coordination remains ongoing. Utility relocation coordination is ongoing. Design 
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plan revisions regarding stormwater management are underway.  Utility relocation coordination is 
ongoing; a meeting with the fiber providers located within the project limits will be scheduled. On October 
2, 2018, a meeting with Digital Loudoun and the eight other impacted fiber providers was held to 
coordinate a common duct bank on Digital Loudoun property.  A deadline of October 31, 2018 was given 
for utility companies to respond whether or not they choose to go in the shared duct bank. Those who do 
not respond will be assumed to go in the duct bank.  The 90% design plans are anticipated to be submitted 
in November/December 2018. In order to control schedule impacts, the County will design and construct 
the joint duct bank and acquire the required right-of-way; VDOT confirmed approval of this strategy. 
Submission of the 100% plans is anticipated to occur by late January 2019. Further discussion with VDOT 
is required regarding maintenance of the duct bank. Revised plats are expected to be complete in February 
2019.  The 100% plans have been submitted to B&D and VDOT; utility coordination continues.  The 
100% plans are under review by B&D and VDOT.  Utility coordination continues. Comments on the 
100% plan submission are pending. B&D comments on the 100% design plans were received on April 
26, 2019; comments are under review. Land acquisition continues. Coordination on the shared duct back 
continues.  Responses to the 100% review comments are being prepared.  Re-submission of the 100% 
design plans is anticipated to occur in early December 2019. Resubmission of the 100% design plans is 
anticipated to occur in January 2020. VDOT Authorization is required to proceed with right of way 
acquisition due to the Federal funding allocated to the project.  VDOT right of way acquisition 
authorization is pending. Coordination with VDOT to obtain right of way authorization is ongoing. VDOT 
issued comments on the 100% design plan submission; a meeting with VDOT traffic engineering was 
held on June 4, 2020 to discuss a comment on modifying a turn lane. The 100% design plans were re-
submitted to the reviewing agencies on June 10, 2020. Utility relocation is ongoing.  VDOT is working 
with the County on the ROW authorization package.  Comments on the ROW authorization package are 
being addressed. Utility coordination continues. IFB proposals for nutrient credits are due on August 3, 
2020. Utility Coordination is ongoing. The bids for nutrient credit purchase were received on August 4, 
2020; the low bid contract is under review by the County Attorney’s Office. Utility coordination is 
ongoing. The purchase order for the nutrient credits was finalized. A current ROW cost estimate is 
required to obtain ROW funding verification. The nutrient credits were purchased on October 28, 2020; 
DTCI is working with the County Attorney’s Office on the Nutrient Credit Assignment Agreement 
between VDOT and the County. Dewberry is working with VDOT to obtain plan approval as the last 
requirement was to provide evidence of the nutrient credits purchase. Documentation will be submitted 
to VDOT for the ROW Phase Authorization. The County Attorney’s Office completed their review of the 
Nutrient Credit Assignment Agreement and it is anticipated to be signed by both parties in early December 
2020.  The Nutrient Credit Assignment Agreement was executed and sent to VDOT on January 5, 2021. 
All comments have been addressed. Plan approval and ROW authorization are anticipated to be issued by 
late February 2021. DTCI continues to provide VDOT with project documentation to obtain right-of-way 
authorization. The design plan was approved by B&D on March 29, 2021. The utility easements are being 
revised on the plans and to be in the name of VDOT. Once the revisions are complete, DTCI will 
coordinate with VDOT regarding ROW Authorization. 
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Shellhorn Road 

Design and construction of a 
four lane roadway between 
Loudoun County Parkway 

and Moran Road 

Broad Run 

The design contract is anticipated to be awarded in March 2018. An item for award of the design contract 
will be presented at the March 10, 2018 FGOEDC meeting; if the item is approved at the FGOEDC, it 
will be presented at the March 22, 2018 Board business meeting. On March 13, 2018, the FGOEDC 
recommended to award the Shellhorn Road contract to J2 Engineers, Inc. The contract was awarded by 
the Board at the March 22, 2018 Board Business Meeting.  The initial field investigations are underway. 
No change. Coordination is underway with MWAA, Dominion Energy, and TransCanada. Field and 
environmental work continues.   Preliminary utility coordination is underway.  MWAA coordination is 
ongoing; an impact to the Airport Layout Plan has been identified by MWAA. A meeting will be 
scheduled by mid-September 2018 to discuss the impacts with MWAA and FAA.  The NEPA process 
continues. A meeting with MWAA was held on September 11, 2018 to discuss the path forward regarding 
the impact to the Airport Layout Plan and their NEPA requirements.  The project was placed on hold as 
Loudoun County negotiates with impacted property owners.  No change. Meetings between SA 
Associates and DTCI will be scheduled to coordinate the Shellhorn Road development.  At the September 
3, 2019 Business Meeting, the Board approved the acquisition of 29.4 acres from SDC Ashburn which 
will provide right of way and easements for Shellhorn Road, Barrister Street, Prentice Drive, and 
Lockridge Road. At the October 2, 2019 Business Meeting the Board approved a plan for the developer 
of Silver District West to design Shellhorn Road between Loudoun County Parkway and Barrister Street, 
in furtherance of their proffers. Silver District West submitted a CPAP for a portion of Shellhorn Road, 
west of Barrister Street, on October 9, 2019 and a separate CPAP for a portion of Shellhorn Road West 
between Barrister Street and MWAA Property on October 30, 2019. Silver District West submitted a 
CPAP for proffered off site Shellhorn Road improvements. The County continues to coordinate with the 
Developers regarding the proffered roadway segments.  The County’s portion of Shellhorn Road will be 
revised to remove the developer portions of the roadway. Comments were received from MWAA and 
B&D and are being addressed.  Submission of the 30% design plan is anticipated to occur in late spring 
2020.  A conference call with Urban Engineering was held on February 19, 2020 to discuss design 
conflicts; a follow up meeting to be scheduled with Urban Engineering, DTCI, and B&D to resolve 
conflicts. Coordination continues to resolve design conflicts.   A kick-off meeting with MWAA & VDOT 
is required to discuss which NEPA documents are required. The 30% design plan submission is 
anticipated to occur late spring 2020. The 30% roadway plans were submitted to B&D on April 21, 2020, 
to MWAA on April 28, 2020, and to VDOT on April 29, 2020. Review of the 30% plan is on-going.  The 
determination was made that the FAA would be the lead agency for the NEPA and that the only 
requirement is the Environmental Assessment short form; no VDOT review or concurrence required.  
MWAA comments on the 30% roadway plans were received on July 25, 2020.  Site access was received 
to perform environmental investigations and survey work.   A meeting with the Silver District West design 
team is being coordinated to discuss the tie-in point. Coordination with VDOT to determine the 
sidewalk/multi-modal path tie-in point continues.  Coordination with MWAA regarding stormwater 
management and the Randolph Drive alignment continues. Coordination between DTCI and the Silver 
District West design team continues to address design differences in ongoing.  The NEPA process is also 
ongoing. Submission of the 60% plan is expected to occur in mid-Oct.  Development of the 60% plan and 
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NEPA document continues.  In December 2020, a posting of willingness will be advertised in response 
to the draft NEPA document. A virtual public information meeting is being planned for early 2021. SWM 
coordination with ATCS continues at the connection at the Sterling Boulevard extension.  SWM issues 
with the connection at northern tie-in section of road are being designed.  The 60% plans were submitted 
to B&D, Loudoun Water, and MWAA on December 18, 2020.  The NEPA documents are being finalized.  
Coordination with MWAA to optimize the location of stormwater management facilities on the Dulles 
airport property continues.  A response from MWAA is anticipated to be received in mid-February 2021. 
A response from MWAA regarding the proposed stormwater management facility on airport property is 
pending. Development plans from MWAA were received; the future lessee of the property located at the 
NW corner of Randolph Drive and Shellhorn Road will be responsible for onsite SWM. As a result, the 
design consultant is analyzing the project’s SWM pond to determine if the size can be reduced and 
potentially relocated.  The FAA is assessing the need for a NEPA study and will make the ultimate 
determination if it is necessary. SDW is expecting VDOT comments on the 4th submission of their CPAP.    
Additionally, approval of the CLOMAR and the structural design permit for the bridge are pending.  
Utility coordination continues.  A meeting was held on April 20, 2021 to coordinate the design of the 
Lockridge Road intersection with the existing Columbia Gas line.  

Sterling Boulevard 
Extension of Sterling 

Boulevard between Pacific 
Boulevard and Moran Road 

Broad Run 

Underground utility field designations were completed in early September, 2015.  Field survey is 
complete.  Traffic County on Sterling Boulevard are complete.  ATCS, the design contractor, has been 
requested to do a roundabout feasibility study at Sterling Blvd./Moran Road.  County staff met with 
VDOT and they approved a roundabout in concept.  Staff is proceeding with that design.  Staff will 
eliminate the multi-use trail and install two bike lanes on the roadway and provide a left turn into the west 
entrance of the Seefried property (Dulles Downs).  Staff continues to coordinate issues regarding impacts 
to properties in the area.  The design firm is working on designing the east end of the project.  The western 
end is on hold until a meeting is held with Waste Management.  VDOT Standard Project Administration 
Agreement was executed on March 1, 2016.  30% plans to be submitted to B&D by the end of April 2016.  
County staff met with two property owners (Waste Management and 1501 Moran Road/Cambridge 
Properties) to discuss the project.  30% plans have been submitted.  Design public hearing scheduled for 
May 26, 2016, 6:30-8:00pm at Moorefield Station Elementary School.  Design modifications being 
considered based on feedback from public information meeting.  Design phase is expected to be completed 
in Spring 2017; anticipate seeking endorsement of design from Board of Supervisors in September 2016.  
Value engineering study scheduled for the end of July 2016.  Received 30% design review comments 
from VDOT.  Value engineering study review held July 26-27, 2016.  30% design plans were submitted 
to Loudoun Water for review in August 2016.  New survey notification letters will be sent to property 
owners to extend the time frame for entry onto properties.  Design consultant is developing alternatives 
to eliminate the roundabout at Sterling Boulevard and Moran Road. Alignments are expected to be 
presented to the Board in Spring 2017.  A meeting was held on March 9, 2017 with an impacted Property 
Owner to review alignment options.  Board endorsement of the alignment will be requested after feedback 
from the Property Owner is received. DTCI has received feedback from the Property Owner and is 
proceeding with Board endorsement of an alignment.  It is anticipated that an item will be presented to 
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the Board on July 20, 2017 requesting endorsement of design.  At its July 20, 2017 Business Meeting, the 
Board endorse alignment #2 “northern tee”; DTCI staff is working with the ATCS to develop an updated 
schedule. ATCS has initiated detailed design of alignment #2 “northern tee”.  Design continues.  The 30% 
design plans are anticipated to be submitted to Loudoun County B&D mid- November 2017. A utility 
field investigation meeting (UFI) was held on October 24, 2017. On November 3, 2017, the 30% design 
plans were submitted to Building and Development, VDOT, and Loudoun Water.  On November 27, 2017 
ATCS requested comments back on utility designations, cost estimates, and requested as-built drawings 
to facilitate scheduling of the test pits.  Preparation of the 60% design plans continue. Comments on the 
30% design plans were received from Loudoun Water & VDOT; the 60% design plans are anticipated to 
be submitted in March 2018.  The test pit locations have been identified and field work has been 
scheduled.  The final geo-tech borings are complete and the report is being developed.  The environmental 
report being finalized and will be sent to the Army Corp of Engineers for review. ROW plats on 
anticipated to be available in August 2018. The 60% plans are anticipated to be submitted in mid-March.  
The DVP relocation cost estimate is pending.   The 60% plan submission is anticipated mid-April 2018; 
the delay is due to access to one parcel for collection of geotechnical information.  Dominion Energy 
recently installed a new duct-bank; this new duct back was incorporated into the utility plans and the 
utility plans were provided to Dominion Energy for an updated UT-9. The updated Dominion Energy 
utility relocation design is pending.  The 60% plans are being finalized; preparation of the ROW plats will 
follow. Submission of the 60% design plan is anticipated to occur mid-June 2018. Preparation of the 
Geotechnical report continues. Dominion Energy has indicated that their relocation plans will not be 
complete until January 2019; DTCI staff continues to coordinate with Dominion Energy.  The 60% design 
plans were submitted to B&D and VDOT on June 15, 2018; the 90% design plans anticipated to be 
submitted for review in late August 2018. Plan coordination with the County’s Shellhorn Road project 
continues.  Dominion Energy stated that their timeline to provide a relocation design is 12 months.  
Preparation of the 90% design plans and ROW plats continues. Coordination with Dominion Energy 
continues.   Dominion Energy stated that their plans will be submitted by December 2018/January 2019. 
Preparation of the 90% design plans and utility relocation coordination continues.  The Dominion as-built 
plans were received and are being verified; a follow up meeting with Dominion will be scheduled.  
Preparation of the 90% design plans continues and will be finalized pending the follow up meeting with 
Dominion. Right of way acquisition is anticipated to begin early 2019. A meeting with Dominion Energy 
is being scheduled to finalize their relocations and required easements. Following this meeting, the 90% 
design plans can be resubmitted for review and the land acquisition process can begin.   Right of way 
acquisition continues; an alternate stormwater management strategy is being explored to minimize right 
of way impacts to 1 impacted parcel. A survey of the off-site stromwater piping system was conducted. 
A meeting the design consultant followed to discuss the alternative storm water management strategy. 
Revisions to the stormwater management strategy continue. Dominion Power’s relocation design is 
pending. DTCI and ATCS continue to design stormwater management modifications in coordination with 
affected landowner. Right of way acquisition will begin once the road plans reach a point where impacts 
can properly be identified. Dominion Power relocation design remains outstanding. A meeting with 
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Dominion to finalize the power design occurred. Coordination continues with an impacted property owner 
regarding stormwater management configuration and entrance locations.  Washington Gas given 
permission to begin their relocation.  Coordination with Dominion continues.  Negotiations continue with 
impacted property owners regarding stormwater management facilities. The 90% design plans were 
submitted to B&D on July 29, 2019.  The Dominion Energy final design is outstanding. Dominion Energy 
informed DTCI staff that their plans will be complete late October 2019.  Coordination with VDOT 
continues regarding maintenance of the stormwater management facility. The DVP utility relocation 
design was received.  Resolution of the 90% plan comments is ongoing.  Plats are being prepared for right 
of way acquisition. Coordination with DVP to reduce conflicts and justify some of the upgrades continues. 
All utility conflicts must be resolved prior to finalizing the plats. Coordination with DVP to reduce 
conflicts and finalize the relocation continues. The revised Dominion Energy plan is outstanding. 
Coordination on design of duct bank continues.   On February 20, 2020, a meeting was held with DVP. 
At this meeting, DVP requested that the County’s consultant design a duct bank across an impacted 
property.  The County’s consultant was authorized to design the requested duct bank.  The duct-bank has 
been designed; a meeting will be scheduled with DVP to discuss the review/approval process.   
Submission of a portion of the plats is anticipated to occur in mid-April 2020. Dominion approved the 
County’s duct bank design between Relocation Drive and Pacific Boulevard. Preparation of the 100% 
design plan package is underway. The 95% plans were submitted to B&D on May 19, 2020 and Loudoun 
Water on May 18, 2020. The plats were submitted to B&D on May 25 and 27, 2020. The revised 
construction estimate was received on June 26, 2020 and submitted to VDOT for review.  Plat comments 
were received from B&D; 95% plan comments from B&D are pending.  The Dominion final design and 
estimate is pending. Coordination to set boring locations for the duct bank and utility poles is underway. 
Resubmission of the plats is scheduled to occur late August 2020. The Dominion final design and estimate 
is pending. Coordination to set boring locations for the duct bank and utility poles continues. The majority 
of the plats have been resubmitted to B&D for approval.  Additional borings and test pits are scheduled 
for week of October 12, 2020.  A meeting is being scheduled with a property owner to discuss the Fire 
Marshal’s Office requirement for fire apparatus turn-a-round and second entrance.  Discussions regarding 
the detour/closure for Relocation Drive are underway.  The meeting with the Fire Marshal’s Office 
regarding turnaround and entrance was held; the Fire Marshal’s office approved the two options presented. 
The stormwater management designs are being finalized.  Right of way authorization was received from 
VDOT which means that right of way can begin to be acquired. The revised plats are being reviewed by 
VDOT.   All plats, except for one, are in approvable format. The B&D and VDOT comments are being 
addressed.  Land acquisition is underway. Final plans are anticipated to be submitted by mid-February 
2021.  Land acquisition offer letters are scheduled to be issued by late March 2021.  A plan revision for a 
fire apparatus turn-a-round is anticipated to be submitted mid-February 2021. The 100% design plans 
were submitted to B&D, VDOT, and Loudoun Water on February 19, 2021. The final plat was also 
submitted to B&D on February 19, 2021. Appraisals are nearing completion and preparation of offer 
letters is underway. Comments on the 100% design plans are pending. The 100% design plan comments 
are being addressed. Offer letters are anticipated to be issued in May 2021. 
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Waxpool Road at Pacific 
Boulevard and Waxpool 
Road at Broderick Drive 

Intersection improvements at 
Waxpool Road/Pacific 

Boulevard and Waxpool 
Road/Broderick Drive 

Broad Run 

Plats are being prepared from the design plans to discuss with impacted property owners in the area  
(commercial).  Right of way discussions are underway. VDOT is in the process of issuing comments on 
the 100% plan submission.  Appraisals are anticipated to be received within a week or so.  When a cost 
estimate is completed, Dewberry will submit a request for right of way authorization to VDOT.  Dulles 
28 Centre, ZCPA 2013-0002, proffered to dedicate the right-of-way and easements that are needed for a 
portion of this project.  Deed preparation is pending with the County Attorney’s Office.  Land acquisition 
is anticipated to be completed in Fall 2016.  Signature sets of the construction plans have been requested 
in anticipation of plan approval from Building & Development; right-of-way acquisition will be the next 
phase of this project.  Construction plans have been approved.  Right-of-way discussions have begun.  
Four plats have to be revised due to parcel ownership changes.  Construction plan revision being processed 
to remove storm water pond from Dulles 28 Centre property.  Coordinating with Dominion Virginia 
Power (DVP) who is going to install new transmission line in the area.  Received cost estimate from DVP 
which is much higher than expected; cost estimate under review and discussion.  Utility design from 
Washington Gas and DVP being reviewed.  Plat comments sent on November 29, 2016.  Utility design 
and cost review is complete. Right of way acquisition continues.  Nutrient credits will be purchased 
through VDOT. The Dulles 28 proffered right of way and easements were requested on February 28, 
2017.  VDOT review of the construction plan revision is pending; B&D has revised the plan and issued 
only 1 comment regarding nutrient credit purchase.  Right of way negotiations are ongoing. The last 
remaining comment has been addressed; confirmation of nutrient credit purchase has been received.  
Deeds and plats are being finalized.  The County Attorney’s Office is finalizing documents for ROW 
acquisition. The proffered right of way has been acquired; updated appraisals are required to prepare the 
updated offer letters. The proffered Dulles 28 right of way has been recorded.   Revised proposals have 
been requested from Dominion Virginia Power.   Right of way and easement acquisition continues.  
Coordination continues with Dominion Power for the revised proposals. Right of way and easement 
acquisition continues.  Dominion conduit will be installed by the County; preparation of the construction 
documents for the power conduit is underway. The revised utility relocation plans were sent to Dominion.  
ROW acquisition continues. Dominion relocation plans completed. Will prepare to bid out that work 
shortly. ROW acquisition continues. ROW acquisition continues.  Preparation of the Dominion Energy 
relocation documents is underway. A plan revision is required to accommodate a property owners request 
during ROW negotiations. Updated parcel assessments for the remaining properties are anticipated to be 
complete soon.  The plan revision is anticipated to occur mid-June 2018. Completion of the updated parcel 
assessments is ongoing.  A design plan revision was submitted to B&D and VDOT as a result of land 
acquisition; land acquisition continues.  Resubmission of the revised construction plans is anticipated to 
occur mid-August 2018.  Land acquisition continues; several meetings occurred with impacted property 
owners throughout the month of July 2018.  Additional VDOT comments on the plan revision were 
received on August 27, 2018. Right of way acquisition continues.  The VDOT comments received in 
August 2018 were addressed; the revised construction plan will be resubmitted to B&D and VDOT by 
mid-October 2018.  ROW acquisition continues; a new title report is required for one impacted parcel. 
Comments from B&D for approval of the design plan revision are due on early November 2018; VDOT 
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comments are expected by mid-November 2018. The outstanding title report was received; the offer letter 
will be issued. The final offer letter is being prepared to acquire the remaining property.  B&D plan 
approval is pending.  VDOT design plan review comments are outstanding. Utility relocation coordination 
continues.  The final offer letter is being prepared to acquire the remaining property.  The scope of services 
for the power duct bank relocation is being finalized for an anticipated spring 2019 start.  VDOT 
comments on the plan revision were received on January 9, 2019.   ROW acquisition is ongoing.  The 
VDOT comments were received; the plan revision will be resubmitted promptly.  Land Acquisition offer 
letters are nearing completion for issuance.  Final plan approval from VDOT and B&D regarding the plan 
revision is pending. Coordination with Dominion is underway to begin the duct bank installation on 
Pacific Boulevard. Updated appraisals have been ordered to proceed with submitting offers on the 
remaining outstanding parcels. Appraisals are anticipated to be complete by the end of May 2019. Updated 
offers are anticipated to be issued in June.  Updated appraisals remain outstanding; land acquisition 
continues.   The utility design is being finalized. Once VDOT comments are received, the design plan 
revision will be resubmitted to B&D and VDOT approval.  Right of way acquisition continues. VDOT 
comments are pending. A meeting was held on January 27, 2020 between DTCI staff, Dewberry, and 
Dominion Energy to coordinate utility relocation along Pacific Boulevard.  Right of Way negotiations 
continue. The updated utility designation is being finalized; utility coordination is ongoing. Coordination 
with data center owners along Broderick Drive is required.  Coordination with data center owners along 
Broderick Drive continues; DTCI continues to finalize the responsibilities of each party. Utility 
coordination is ongoing. A plan revision is being prepared to add a sidewalk along Broderick Drive to tie-
in into the proposed sidewalk on the Digital Realty property. DTCI is coordinating with a private fiber 
optic line company to relocate a fiber optic line which was not installed per their approved plan. The fiber 
optic company agreed to relocate their lines to the location shown on their approved plan. A design plan 
revision to align road improvements along Broderick Drive to match approved Digital Realty site plan is 
ongoing. ROW acquisition continues; the final easement location will be determined when the results of 
the utility analysis are received. The design plan revision was submitted on July 15, 2020.   Land 
acquisition on the Lerner property has been finalized.  Utility coordination continues. Due to the amount 
of data centers along this corridor, constant coordination between VDOT Leesburg permits and DTCI is 
occurring to minimize conflicts with new utilities. Comments on the design revision are pending. Utility 
coordination continues.  Utility relocation is scheduled to begin in March 2021 after all right of way has 
been acquired. Comments on the design revision were received. Coordination with utility companies 
continues. VDOT has provided most of the comments; when all the comments are received, Dewberry 
will evaluate the comments to resubmit the plan. On October 28, 2020, DTCI met with VDOT to discuss 
the utility challenges with Dominion Power and VDOT provided a resolution on November 2, 2020. DTCI 
will evaluate the recommendation and determine the path forward on this issue. The design revision due 
to the Dominion Power conduit was submitted to VDOT on November 30, 2020 for review. Construction 
revision #3 was resubmitted on December 10, 2020; this revision incorporated the revision due to the 
Dominion Power conduit. VDOT comments were received on January 4, 2021. Procurement of additional 
nutrient credits is underway. To finalize the plan and estimate, Dominion Energy needs a letter from 
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VDOT agreeing to the location (vertical and horizontal) of the existing conduit; coordination regarding 
this letter is ongoing. Utility coordination continues.  Final right-of-way acquisition documents are being 
prepared. Approval of plan revision #3 is contingent on the procurement of nutrient credits; purchase of 
the nutrient credits is underway. Land acquisition continues. Utility coordination also continues. 

Croson Lane Widening – 
Claiborne Parkway to Old 

Ryan Road 

Widening of Croson Lane 
from two lane undivided to 4 

lane median divided 
roadway, including sidewalk 

and shared use path 
extensions 

Broad Run  
& Dulles 

The purchase order was issued on October 26, 2020 to WSP USA INC (WSP).  A project kickoff meeting 
is scheduled for December 3, 2020. Property access letters are being finalized. Property access 
letters/postcards were sent on November 30, 2020. Property “Notice of Intent” letters were sent on 
December 22, 2020.  The project kickoff meeting was held on December 3, 2020. The survey field control 
is complete and the aerial survey targets being located.   Coordination is required pertaining to a traffic 
signal installed by Moorefield Station. The design plans for this signal did not account for the future cross 
section of Croson Lane. Aerial survey is ongoing. A meeting is being scheduled with Claude Moore 
Charitable Foundation and their engineering consultant to discuss the signal design at Mooreview 
Parkway. Aerial survey is ongoing. A meeting with the Claude Moore Charitable Foundation and their 
engineering consultant to discuss the signal design at Mooreview Parkway is pending. The parcel 
topography and survey are approximately 50% complete. A meeting was held on April 30, 2021 with the 
Claude Moore Charitable Foundation and their engineering consultant to discuss the signal design at 
Mooreview Parkway. Preparation of the dedication plat associated with the Broadlands right-of-way 
reservation began. 

Crosstrail Boulevard 
Segment B 

Design of Crosstrail 
Boulevard extension 

between Kincaid Boulevard 
and Russell Branch Parkway 

Catoctin 
Leesburg 

Roadway plans approved by VDOT.  Staff is working to get approvals from Town of Leesburg and the 
Dept. of Building and Development.    Appraisals for offsite property acquisition are underway.  Tuscarora 
Crossing proffered to obtain right of way over the next six months.  The County Attorney prepared a 
Memorandum of Agreement pertaining to Tuscarora Crossing’s time frame for right-of-way acquisition, 
which extends for six months following construction plan approval or September 1, 2016, whichever 
occurs first.  The construction plans have been approved by VDOT, we are awaiting approval from the 
Town of Leesburg, Building and Development and NoVa Parks.   The storm water management 
agreement that is required by the Town of Leesburg has been approved.  The Town of Leesburg has not 
yet approved the construction plans; vacation of a conservation easement and tree save area are required.  
Deeds and plats have been submitted for review; the developer of Tuscarora Crossing to begin right-of-
way acquisition.  DTCI met with staff from Town of Leesburg to address their comments; construction 
plans resubmitted June 28, 2016.  Storm water management agreement sent to property owner for review.  
Construction plan approval expected from the Town of Leesburg; meeting scheduled with the Town to 
discuss bonding requirements.  County needs to purchase stream credits. The construction plan was 
approved by B&D on August 26, 2016.  Currently working on finalizing bonding agreement and SWM 
agreement with Town and acquisition of stream credits.  The owner of Tuscarora Crossing’s obligation 
to acquire the off-site right-of-way expired on December 1, 2016; the County now has six months to 
acquire the right-of-way.  Conservation easement vacation needs to be executed for two properties 
(Arcardia and Springfield East); plat revisions are required after the vacations are recorded.  County also 
needs to finalize PC-2 agreement with Town of Leesburg.  PC-2 performance bond waiver agreement was 
approved by the Leesburg Town Council on December 13, 2016. At the January 3, 2017 Board of 
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Supervisors Business Meeting, the Board directed staff to diligently continue activities to acquire right of 
way and easements needed to construct Crosstrail Boulevard Segment B.  Any parcels not secured by 
March 1, 2017 are to be forwarded to the April 2017 Board of Supervisors Public Hearing to initiate the 
eminent domain process.  Right of way negotiations continue.   A Board item will be presented at the 
April 12, 2017 Pubic Hearing to initiate the eminent domain process.  Work continues with the Town of 
Leesburg for plat approval.   DTCI staff met with owners of the Fricols subdivision to discuss 
compensation for the project. Signed deeds have been received from three property owners.  Negotiations 
with five outstanding property owners continues.  The Board Public Hearing on the Proposed Resolution 
authoring use of Eminent Domain is scheduled for May 10, 2017.  Some property owners have accepted 
the County’s offer to acquire the necessary right of way and easements.  Hunter Lee has signed a 
Memorandum of Understanding with the County to extend the timeframe for ROW acquisition an 
additional 90 days to August 5, 2017.  Four parcels remain outstanding for right of way acquisition.  
Revised deeds and offer letters to be sent out.  Certificates were filed on the last four property owners on 
July 6, 2017. The wetlands permit was approved by DEQ and USACOE.  The Town of Leesburg issued 
minor comments on the 100% design plans; these comments are being addressed and the plans will be 
submitted early August 2017.  The Town of Leesburg approved the design plans on August 8, 2017.  All 
offsite easements and right of way have been acquired either by deed or filing eminent domain.  A design 
plan revision was submitted on August 21, 2017 to relocate the FAA access road.  Comments on the 
access road design have not been received.  Comments on the access road design were received and are 
being addressed; resubmission of the plan is expected to occur in late November 2017.  The access road 
comments have been addressed; the design plan was resubmitted to B&D on November 14, 2017.  VDOT 
has approved the revision.   B&D approval of the access road revision is pending. No change. The RFP 
for purchase of wetlands and stream credits has been issued.  Preparation of the documents required for 
utility relocation is underway.  Preparation of the construction documents continues. Resolution of utility 
issues is ongoing with Verizon and Dominion.  Bids on the environmental credits were received; no bids 
were received for wetlands credits.  Resolution of the utility issues is ongoing with Verizon and Dominion.  
The construction documents are anticipated to be complete mid-July 2018.  The agreement for purchase 
of stream credits is under review with the County Attorney’s Office.   The IFB for wetlands credits 
purchase will be re-issued on July 15, 2018.Coordination of a Dominion Energy encroachment agreement 
is underway with the County Attorney Office (CAO).  Resolution of utility issues with Verizon and 
Dominion Energy remains ongoing.    Resolution of utility issues with Verizon remains ongoing. 
Coordination with the CAO regarding an encroachment agreements for Dominion continues.  Per VDOT, 
decision on bridge maintenance will be forthcoming.  Met with Samuels Mill attorney and engineer on 
7/25/18.  Responses to interrogatories for court case due on 8/15/18.  RFQ for purchase of wetlands credits 
due back on 8/16/18.  IFB documents have been submitted to County.   Coordination with the CAO, 
Dominion Energy, and the Town of Leesburg continues regarding the Dominion Emery encroachment 
agreements.  Coordination with the Virginia Aquatic Resources Trust Fund (VARTF) and Dewberry to 
acquire wetlands credits remains ongoing.  Coordination with CAO and Samuels Mill attorney to resolve 
the court case remains ongoing.    A meeting was held on October 2, 2018 with Verizon to discuss the 
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License Agreement. Coordination with Dominion Energy regarding the Encroachment Agreements 
continues.  On October 1, 2018 a meeting was held with Dewberry to discuss purchasing wetlands credits 
and other wetland mitigation options if they are needed. Review of the design plans by the Town of is 
required.   Coordination with Verizon and Dominion Energy continues.  County staff met with the 
purchaser of the Hunter Lee property to discuss issues related to construction.  The decision to determine 
the responsible party for maintenance of the bridge is outstanding.  Continue to investigate ways to obtain 
wetlands credits.  The details of the License Agreement with Nova Parks for Verizon are being finalized. 
Design plan revisions for resubmission to Dominion and the Town of Leesburg are underway.    DTCI 
staff continues to work with Procurement and B&D regarding ways to obtain wetlands credits.  The 
Dominion Energy Encroachment Agreements have been revised and resubmitted to Dominion Energy.  
The Verizon License Agreement and Dominion Energy Encroachment Agreement for W&OD Trail have 
been executed.  DTCI is working to issue a contract with a firm that can provide permittee responsible 
mitigation in order to satisfy wetlands credits obligation.  The Dominion comments regarding 
encroachment agreements are being addressed.  The owner of Tuscarora Crossing has value engineered 
the Crosstrail Boulevard plans, and per proffer language, wishes to revise plans.  DTCI continues to move 
forward with process of issuing the IFB.  Discussions with Owner of Tuscarora Crossing continue.  The 
County continues to move forward to acquire wetlands credits utilizing permittee responsible mitigation.  
Finalization of the encroachment agreements with Dominion continues.  Contract negotiations continue 
for the purchase of wetlands mitigation.  The Verizon License Agreement sent to NOVA Parks for review 
and execution.  The Dominion Encroachment Agreement sent to the Town of Leesburg for review and 
execution.  Discussions continue with owner of Tuscarora Crossing and also the Town of Leesburg 
regarding bridge maintenance.  The County agreed to contract terms with the Environmental Contractor 
for wetland mitigation.  Discussions continue with owner of Tuscarora Crossing. The P.O. for wetlands 
mitigation was issued on May 17, 2019. On May 24, 2019, Resource Environmental Solutions, LLC 
completed the preliminary design and submitted it to the appropriate review agencies, along with a permit 
modification request.  Negotiations continue with the developer of Tuscarora Crossing regarding 
construction of this segment of Crosstrail Blvd. The agreement regarding bridge maintenance is nearing 
resolution.  The traffic signal plan revisions were approved on July 26, 2019.  Completion of wetlands 
permitting is anticipated to occur by late September 2019.    The Virginia Marine Resource Commission 
permit was issued.  The County continues to work with the developer of Tuscarora Crossing regarding 
construction of this segment of roadway. The environmental permit modification was approved by DEQ 
and USACOE.  Permits required are: E&S, Land Disturbance, and NPDES General Permit; permits are 
anticipated to be issued within 2-3 weeks. Deed restrictions for the wetlands mitigation area are in the 
process of being recorded.  Contract award for Crosstrail Boulevard segment B, in furtherance of 
Tuscarora Crossing proffer, will be considered by the FGOEDC on November 12, 2019.  Dewberry and 
RES are working with the USACOE to finalize bonding requirements for Permittee Responsible 
Mitigation; required permits have been secured. A contract award for construction in Furtherance of a 
Proffer Item was approved at the December 3, 2019 Board Business Meeting. RES continues to work 
with the Army Corps of Engineering to finalize bonding for wetlands mitigation.  A meeting is scheduled 
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for January 14, 2020 for DTCI staff to discuss the construction contract with Merritt.  The remaining 
easement has been executed and sent to Dominion for recordation.  The Agreement for bridge 
maintenance is being reviewed by the State’s Attorney.  Bonding for the wetlands mitigation has been 
secured.  The deed for the remaining Dominion Energy easement was executed and recorded.  The bridge 
maintenance agreement was sent to VDOT Central Office for review.  Final contract negations with 
Merritt Construction are nearing completion; construction is scheduled to begin in the upcoming weeks.   
A ground breaking ceremony is scheduled for March 12, 2020 at 11:00am.  Construction began on the 
Permittee Responsible Mitigation site (wetlands); Dewberry will monitor the progress.  Construction of 
the Permittee Responsible Mitigation site continues (wetlands). Negotiations continue between the 
County and Merritt Construction to finalize the construction contract. The construction contract was 
finalized with Merritt Construction. A kick off meeting was held late May 2020.  The NTP was issued in 
June 2020. The general contractor, Merritt Construction (Merritt), is currently installing erosion and 
sediment controls and a project trailer located next to the Crosstrail Boulevard/Kincaid Boulevard 
intersection. Construction is underway with: clearing and grubbing, utility relocation, and grading 
activities. Construction continues with approximately 95% of the site cleared and grubbed, utility 
relocation, and grading activities.  The bridge crew and blasting crew have mobilized. Construction 
continues with: blasting, grading activities, storm pipe installation, and bridge pier work.  Additional 
Town of Leesburg and Fire Marshall coordination and monitoring has been increased due to adjacent 
town of Leesburg existing utilities. Construction continues with blasting continuing through November 
2020, bridge crews continue construction of the west abutment/casing and cut to fill operations. Blasting 
is complete, bridge work continues, the steel girders scheduled for late January 2021, earthwork, and 
installation of the storm pipe continues. Overall, the project is approximately 34% complete to date. 
Excavation work is approximately 63% complete, the bridge at Tuscarora Creek is approximately 51% 
complete, and the park trail bridge is approximately 14% complete. Weather impacts have resulted some 
project delays.  The contractor is coordinating activities with the Town of Leesburg and other Agencies. 
Although the contractor experienced typical winter weather delays, the critical path of the project was not 
impacted.  Current activities include coordination of FAA access, bridge girder mobilization, and reuse 
waterline construction. The bridge girders over Tuscarora Creek have been installed; bridge construction 
is approximately 64% complete. The bridge girders over the W&OD trail have been installed; bridge 
construction is approximately 29% complete. Earthwork and installation of drainage structures is ongoing. 
Overall, the project is approximately 43% complete. Installation of curb and gutter and base asphalt began 
on the West side of Project. Construction of both bridge decks began.  

John G. Lewis Memorial 
(Featherbed Lane) Bridge 

over Catoctin Creek 

Construction of a new bridge 
on Featherbed Lane over the 

existing truss bridge 
Catoctin 

A community meeting was held on March 26, 2015 at the Waterford Community Center to discuss the 
project.  A number of interested residents attended to review the options presented.  A follow-up 
stakeholders meeting was held on July 23, 2015 at the Waterford Community Center.  A bridge naming 
ceremony was held on July 29, 2015.  The next third stakeholders’ meeting was held on September 16, 
2015 from 11 a.m. to 1 p.m. in the Old Waterford School.  VDOT presented three alternatives to the State 
Department of Historic Resources for review. DHR chose option 2A which is building a new structure 
from the deck down.  The trusses remain but become ornamental.  VDOT will proceed with this option.  
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Funding for this project comes on in later years of the State budget.  A fourth stakeholders meeting was 
held on February 23, 2016.  The concurrence was to move forward with Alternative 2A.  The number of 
bridge spans is contingent upon hydraulic analysis.  Effects Determination Report on the historic resource 
submitted to the Virginia Department of Historic Resources on March 25, 2016; VDOT expects to receive 
comments in May 2016.  Preliminary engineering of preferred alternative will begin when funding 
becomes available in FY2019.  Additional State of Good Repair funding of $800,000 has been made 
available to continue the project. Waiting for consultant to submit proposal for professional design 
services.  The Notice to Proceed with design was issued on February 14, 2017.  The project scoping 
meeting is scheduled for March 8, 2017. The fifth stake holder meeting was held on April 19, 2017 at Old 
Waterford School at 6:30 p.m.  A site visit with the stakeholders is planned for May 8, 2017 at 6:00 p.m.  
The field site visit was held as planned on May 8, 2017.  The stage 1 bridge report is being finalized. The 
Stage 1 bridge report submission is anticipated in July, 2017. The Stage 1 bridge report submission is 
anticipated in August 2017.  VDOT completed its review of the Stage 1 bridge report and has provided 
comments to the consultants. No change.  The final Stage 1 report and responses to comments will be 
provided to the reviewers for final comment. The Stage 1 Report has been issued for final comments.  The 
Stage 1 report has been completed.  An application has been submitted to DEQ for water borings.  A 
design public hearing is anticipated to occur near the end of 2018. 60% design plans are anticipated to be 
complete by May 2018.  The Stage 1 report has been finalized. The NTP for final civil design NTP was 
issued on December 4, 2017; the NTP for the Bridge final design is on hold contingent upon the approval 
of a design exception for the bridge railing. Additional soil borings will be performed upon approval of 
the permit application by VDOT Central Office’s Environmental division.  No change. The permit for the 
in-stream drilling was issued on March 9, 2018. VDOT staff anticipates field work to occur early April 
after the property owners have been notified.  The field work was completed in April 2018.  The 60% 
design plans are under review.  The PFI meeting is scheduled for June 13, 2018. A PFI meeting was held 
on June 13, 2018; design plan revisions based on comments received are underway. A VDOT public 
hearing tentatively planned for December 5, 2018. No change.  A public hearing scheduled for December 
5, 2018 from 6:30 p.m. to 8:30 p.m. at Old Waterford School.   Preparation for the public hearing is 
underway.  The Public Hearing on December 5, 2018 was held as scheduled.  The transcript from the 
December 5, 2018 public hearing is being drafted. Preparation of the design approval package is 
underway. Design approval is in progress.  An item is expected to be presented at the March 21, 2019 
Board Business meeting for Board endorsement of the project. The field investigation meeting scheduled 
for March 13, 2019. This project is on the March 21, 2019 Board of Supervisors agenda for endorsement.  
The field investigation (FI) meeting was held on March 13, 2019.  The Board of Supervisors endorsed the 
project at their Business meeting on March 21, 2019. No change. Land acquisition is anticipated to occur 
by the end of calendar year 2019.  No change.     Federal authorization to initiate the Right of Way phase 
was received on July 9, 20019. The right of way phase is underway. No change. The project schedule is 
being accelerated; advertisement is expected to occur September 2020. A Virtual pre-advertisement 
conference (PAC) scheduled is scheduled for June 10, 2020.  A virtual PAC meeting was held on June 
10, 2020.  The plans were revised to address the comments received during the PAC meeting. The project 
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is proceeding towards a September 2020 advertisement.  The project is scheduled to be advertised on 
September 8, 2020 and bid letting is scheduled for October 21, 2020. The project was advertised on 
September 8, 2020; bid letting scheduled for October 21, 2020. Bid letting was held on October 21, 2020. 
The notice to proceed is scheduled to be issued in January 2021. The NTP was issued on January 4, 2021. 
The detour is in place and construction is underway. Construction continues. Construction continues. On 
April 9, 2021, the bridge's truss was lifted from its abutments for rehabilitation.  

Route 15 
Roadway Improvements 

between Battlefield Parkway 
and Montresor Road 

Catoctin 
Leesburg 

A task order survey consultant has provided a proposal to perform initial survey, base mapping, and utility 
designation work for the project; a purchase order (PO) is expected to be issued in November 2018.  A 
draft RFP for design services is being finalized.  A purchase order for survey services was issued to Rice 
Associates on November 30. 2018.  A design proposal is being prepared by a task order roadway design 
consultant.  Survey work was initiated in December 2018.  Development of the design scope of services 
continues. The survey work continues.  The design scope of services is being finalized. The survey work 
continues. The purchase order process to begin roadway design work is ongoing. Proposals are being 
developed by consultants for traffic analysis, structural, and cultural resource investigation tasks.  A 
roadway design purchase order was issued to J2 Engineers on March 21, 2019 and a project kick-off 
meeting will be scheduled in April 2019.  A traffic planning and design proposal is being analyzed.  
Survey work continues.  Survey work is approximately 85% complete; survey is anticipated to be 
complete by the end of May 2019.  Proposals will be requested from task order consultants for traffic 
planning, cultural resources, and structural design.  A design kick-off meeting was held on May 24, 2019. 
Collection of traffic counts occurred the week of June 3, 2019.   Preparation of the initial schedule for 
environmental investigations and traffic analysis is underway.  Property notification letters are being 
prepared to initiate environmental and cultural resource field work.  Review of the green T intersection at 
Route 15 and N. King St. concept plans are underway. A traffic analysis scoping meeting with VDOT 
was held on July 12, 2019.  A Traffic analysis is being performed to determine geometric requirements at 
the intersections.  Development of the concept development continues. The traffic analysis is complete 
and will be submitted to VDOT by late October 2019.  Preparation of property access notification letters 
is underway in preparation of environmental and cultural resource investigations.  Review of initial 
concept alignments is anticipated to occur in November 2019. Preparation is underway for the property 
owner notification letters for environmental investigations.  A conceptual design alignment was received 
and is under review by DTCI. Property owner notification letters were issued in November 2019 for 
preparation of environmental investigations. VDOT comments were received for the operational study 
and the study will be resubmitted in December 2019. The second round of notification letters were sent 
to property owners; environmental and cultural resource investigations will begin in January 2020.  DTCI 
and Public Affairs working on a communication plan in preparation for preliminary alignment discussions 
with affected property owners.  Environmental and cultural resource field investigations are ongoing.  The 
conceptual design plan was submitted to DTCI for review; based on comments from DTCI staff, an 
updated roadway widening concept plan was submitted to DTCI on February 3, 2020.  The updated 
concept plan is being reviewed by DTCI staff.  The environmental and cultural resource field work 
continues.  The final concept alignment(s) are being refined in preparation for discussions with impacted 
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property owners.  The draft 30% concept plan was provided to DTCI staff for review.  The project team 
is investigating potential phasing of project.   A project phasing plan is scheduled to be presented on May 
12, 2020 to the Finance/Government Operations and Economic Development Committee meeting.   The 
project phasing plan was presented to the Finance/Government Operations and Economic Development 
Committee on May 12, 2020.  DTCI staff held virtual meetings with the residents of the Little Springs 
Community and members of the Raspberry Falls HOA during May 2020 to orient the residents to the 
project.  A meeting has held on June 2, 2020, to discuss context sensitive design with Journey Through 
Hallowed Ground.  A Jurisdictional Determination was received on June 4, 2020 from the US Army Corps 
of Engineers confirming the extent of wetlands and waters of the US associated with the project.  
Discussions with property owners along the project corridor continued in June 2020. This project will be 
designed and constructed in two phases; Phase I – Battlefield Parkway to Whites Ferry Road and Phase 
II – Whites Ferry Road to Montresor Road. Discussions with property owners along project corridor 
continues.  A virtual public meeting is scheduled for October 29, 2020. VDOT reviewed the updated 
traffic operations study and notified staff on August 27, 2020, that it has no further comments.  Work has 
been initiated on the signal justification report for the signal at Route 15 and Whites Ferry Road.  
Discussions are continuing with property owners along the project corridor. Work continues on the signal 
justification report and additional meetings were held with property owners along the corridor.  
Preparations are ongoing for a public information meeting, which is scheduled for October 29, 2020.  The 
public information meeting was held on October 29, 2020.  The comment period is open until November 
30, 2020.  DTCI staff and J2 Engineers will be addressing the public comments. Public comments from 
the October 29, 2020 public information meeting were received and reviewed.  Discussions with VDOT 
occurred on November 19, 2020 to review alternate access arrangements for the Little Springs 
community. The design team is initiating development of the 60% plans.  A design endorsement item will 
be presented to the Board of Supervisors at their February 2, 2021 Business Meeting. At their February 
2, 2021 Business Meeting, the Board of Supervisors approved endorsement of the major design elements. 
Preparation of the 60% design plans is underway. Notification letters are being prepared for supplemental 
survey, environmental, geophysical and geotechnical investigations. Preparation of the 60% design plans 
continues. Development of the 60% plans continues. The second round of property access letters were 
sent on April 7, 2021. Survey and field investigations were initiated for the shared use path along North 
King Street from Route 15 to the Tuscarora High School main entrance. Geotechnical and geophysical 
investigation work is being initiated.  Preparation of the 60% design plans continues.  

ITS  Improvements 
(Deployment) 

Installation of dynamic 
message boards along Route 
50 and Route 606 Corridors 

Dulles 
Blue Ridge 

At the October 2, 2019 Board Business meeting, the Board approved the design and installation of  eight 
dynamic message boards at four separate locations along Route 50 and Route 606. The project 
agreement was sent to County for signature on December 6, 2019 and was approved at the March 17, 
2020 Board Business meeting. The March 17, 2020 item also included approval of the addition of the 
fifth location. The revised SPAA was delivered to VDOT.  The VDOT invoice was received and is 
being processed. The design plan was submitted to VDOT on February 25, 2020.  Second submission to 
VDOT of the design plan occurred April 9, 2020.  Third submission of the design plan to VDOT is 
anticipated to occur on August 14, 2020.  The final plans were submitted to VDOT on September 1, 
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2020. VDOT requested construction authorization on September 2, 2020; VDOT estimates the request 
will be approved in approximately 30 days. A task order contractor is anticipated to be procured in early 
October 2020. A pre-construction meeting was held on October 1, 2020. All Dominion documents are 
executed and were delivered to Dominion. Construction is underway, however, due to procurement of 
the materials, installation of the materials is expected to begin in January 2021.  VDOT has begun 
coordination with Dominion to establish electrical service connections.  Procurement of sign structures 
is ongoing.  Mobilization is anticipated to occur in early 2021. A revision to Appendix A of the SPAA is 
required. Construction subsurface work for the concrete foundations for all five locations is underway. 
This work consists of directional drilling, trenching, installation of conduits, junction boxes, cabinet 
foundations, and electrical service.  Placement of the concrete foundations the next task.  The order in 
which this work will occur is anticipated to be: 1) Route 50 west of Pleasant Valley Road, 2) Route 50 
west of Vance Road, 3) Route 50 east of Medical Drive, 4) Loudoun County Parkway north of Dulles 
West Boulevard, 5) Route 7 bypass west of Route 15. Construction commenced in April 2021.  The 
revision to Appendix A of the SPAA is ongoing. Construction continues and is on schedule. Installation 
of foundations is complete in all locations. Installation of the poles, cabinets, and signs will follow.   
 

Northstar Boulevard 
(Route 50 to Tall Cedars 

Parkway) 

Extension of Northstar 
Boulevard between Route 50 

and Tall Cedars Parkway 
Dulles 

A kick-off meeting was held on September 10, 2015.  The consultant, J2 Engineering, is currently 
collecting survey and traffic data.  The project schedule calls for 30% design plants to be submitted in late 
November, 2015.  A Public Information Meeting was held on December 15, 2015.  The design is moving 
forward.  The schedule is to submit 60% design plans to VDOT in mid-March, 2016.  The staff is working 
with VDOT to obtain SPAA approval.  First submission of bridge plans scheduled for early April, 2016.  
VDOT Standard Project Administration Agreement was executed on March 1, 2016.  Flood plain 
alteration application will be submitted on April 8, 2016.  Preliminary bridge plans will be submitted on 
April 12, 2016.  Value engineering study held May 10-11, 2016; geotechnical report received in June.  
Item going to July 21, 2016 Board of Supervisors Business Meeting to endorse design of the project.  The 
Board endorsed the road alignment on July 21, 2016.  60% design review comments being addressed.  
County staff has begun meeting with property owners to discuss right-of-way acquisition.  County staff 
continues meeting with impacted property owners.  A traffic signal warrant analysis being prepared for 
Marrwood Drive intersection.  Utility Field Inspection (UFI) meeting held on November 22, 2016.  Plats 
will be submitted in late January 2017.   The traffic study was submitted on December 22, 2016.  100% 
plans will be submitted upon   approval of the traffic study and feedback from the utility companies.  
Applicable floodplain applications were submitted to FEMA.  Appraisals have been ordered.  First 
submission of the plats will occur by the end of April.  100% design plans were submitted to B&D on 
April 10, 2017.  First submission of the plats occurred on April 14, 2017.  100% design plan comments 
were received and are being addressed.  The 100% bridge plans were submitted on May 25, 2017.   The 
100% plan comments are being addressed. Coordination has begun with VDOT and General Services 
regarding maintenance of SWM pond.   Resubmission of 100% plans occurred during the week of July 
31, 2017 and resubmission of 100% bridge plans occurred on July 26, 2017. Approval of the CLOMR 
from FEMA is pending.  It has been determined that the General Services will maintain the pond. Minor 
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comments on the 100% bridge plans were received on August 8, 2017; resubmission occurred as planned 
on September 6, 2017.  Currently working to obtain final approval for design plans and plats. VDOT 
comments are being addressed as well the remaining B&D comments.  The   bridge plans were submitted 
for signature, CLOMR approval expected in near future, and right of way appraisal activities are ongoing. 
The CLOMR was approved on November 3, 2017.  A new fiber utility line is currently being installed 
along Route 50 in the vicinity of the proposed work; investigation by the County’s design consultant is 
underway. The design waiver was approved by VDOT; all comments have been addressed.  The design 
plans are anticipated to be resubmitted to B&D by late January 2018. B&D has requested signature sets.  
Coordination with AT&T is underway regarding fiber relocation along Route 50. Fiber drawings are under 
review for conflicts with proposed improvements.  The grading design is being revised to reduce wetlands 
impacts.  The signature sets were submitted to B&D.  A meeting with Supervisor Letourneau occurred to 
discuss ROW impacts. AT&T has revised their plans to avoid proposed roadway improvements.   A kick-
off meeting is being scheduled for utility relocations where feasible. B&D approval is pending.  The 
design plans were approved on June 1, 2018. Utility coordination continues.  Right of Way acquisition 
continues.   No change.  Settlement on one impacted parcel is scheduled for February 15, 2019; awaiting 
appraisals on the remaining parcels.    Appraisals are anticipated to be received in April 2019.  Revisions 
to the project agreement are underway.  SPAA has been revised and has been submitted for final review.  
Parcel appraisals are underway. Land acquisition continues.  Revisions to roadway design plans and traffic 
signal plans (to incorporate traffic signal pre-emption) will be submitted by late September 2019.  
Appraisals review continues. The appraisals are complete and offer letters are being prepared.  Utility 
deeds are also being prepared. Offer letters are being issued.  The Verizon deeds are complete; 
coordination with NOVEC continues. Coordination with NOVEC continues.  All right of way acquisition 
offers have been issued. Preparation of the solicitation for environmental credits is underway. Plan 
revisions to address the comments continues. Right of way acquisition continues; three of 14 properties 
have cleared. The NOVEC easement requires revision; coordination continues.  Minor plan comments 
are being addressed.  Preparation of the NOVEC deed continues. Right of way acquisition continues. The 
plats were submitted to NOVEC on March 23, 2020 for review. Minor plan comments continue to be 
addressed. The traffic signal plans have been approved.  Plat revisions are underway to address VDOT 
comments. ROW acquisition continues. Approval of the design plan revision is pending, ROW acquisition 
continues. At its June 2, 2020 Business Meeting, the Board authorized the use of Eminent Domain and 
quick take procedures to acquire ROW from three properties. At the Board’s July 15, 2020 Public Hearing, 
Eminent Domain for these properties will be presented for public comment.  Comments on the design 
plan revision have been issued by VDOT. The wetland and nutrient credit purchase contracts have been 
awarded.  Preparation of the encroachment agreements with utility companies is underway. Utility 
relocation coordination is ongoing. The design waiver request under review.  DTCI is working with J2 
Engineers to stake out the work limits within one of the parcels that a Certificate of Take has been 
recorded. On October 29, 2020, at 90-Day relocation letter was sent to the tenant to require removal of 
personal property located within the ROW and limits of construction.   Utility relocation continues. 
Dominion’s utility relocation is complete. The pole locations for NOVEC’s relocation were staked out in 
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the field on November 18, 2020; NOVEC’s P&E was received. The RFQ for the wetland credits purchase 
is expected to be advertised in January 2021. The stream credit purchase IFB was advertised on December 
3, 2020. The construction engineering inspection (CEI) RFP is expected to be advertised early January 
2021. The construction IFB is expected to be advertised in Spring 2021. NOVEC completed the tree 
clearing for their relocation.  The CEI services RFP was advertised on December 29, 2020.  Additional 
utility designations will be conducted to identify utilities that have been installed recently. Utility 
relocation is ongoing; completion expected in May 2021. The construction Invitation for Bid (IFB) is 
being prepared with advertisement scheduled in April 2021. The US Coast Guard permit was submitted 
and may delay the advertisement schedule. Working towards construction funding verification with 
VDOT. Utility relocation is ongoing. The Construction IFB is being finalized. The construction IFB was 
issued on April 19, 2021. Utility relocation continues.  

Westwind Drive 
(Loudoun County 

Parkway to Old Ox Road) 

Construction of a four-lane, 
median divided roadway 
within a 120 foot ROW 

Dulles 

The design RFP was issued on October 25, 2019; bids are due December 2, 2019.  Acceptance date for 
Bids was changed to December 9, 2019. Proposals were received and are currently under review by the 
Proposal Advisory Group (PAG).  The short list has been generated; interviews are scheduled for February 
11, 2020.   Parsons was selected as the top-ranked firm; contract negotiations are underway. Parsons is 
completing their design proposal based on DTCI comments.  Preparation of the procurement package is 
underway for VDOT Assurance and Compliance approval. The procurement package was submitted to 
the VDOT Assurance and Compliance Office (ACO) on June 1, 2020.  Initial comments were received 
from the VDOT ACO on June 12, 2020; the procurement package was updated and resubmitted to VDOT 
ACO on June 22, 2020.   Final pre-award comments were received from VDOT ACO on July 17, 2020.  
The design consultant, Parsons, has addressed the ACO comments and final acknowledgement of package 
completion to be provided by DTCI in August 2020. DTCI provided acknowledgement to VDOT on 
August 11, 2020 that the issues outlined in the ACO’s final pre-award comments have been addressed.  
The contract with Parsons is being drafted and will be presented at the FGOEDC and Board of Supervisors 
meetings in October 2020 for approval. The design contract with Parsons is anticipated to be presented at 
the October 13, 2020 FGOEDC meeting and the October 20, 2020 Board of Supervisors Business 
Meeting.  The Board voted to award the contract at the October 20, 2020 Board Business Meeting. The 
contract is currently with Procurement under legal review. Notice to Proceed is anticipated to be issued 
in November 2020. The purchase order and notice to proceed were issued on November 13, 2020. A kick 
off meeting was held on November 18, 2020. The traffic forecast and operations analysis methodology 
are being prepared and are expected to be submitted to the County and VDOT for review in early January 
2021.  The aerial mapping survey is complete, the utility investigation and drainage survey field work has 
been initiated, and the noise measurement in the project area is complete. The traffic methodology is still 
under review. Concept drawings were submitted to DTCI for review. Survey, utilities, and wetland 
delineation are being finalized. The survey and utility designation work are complete and the 
environmental investigation reports are being prepared. The concept design alternatives, and the traffic 
forecasting and operations analysis are under development. Preparation of the environmental investigation 
reports continues. The alternatives analysis was submitted to DTCI on April 19, 2021 for review. 



48 
County/VDOT Project Update 

May 2021 
 

PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 

Route 15 Interchange at 
Edwards Ferry/Fort Evans 

Road 

Design and construction of 
grade separated interchanges 
at Route 15/Edwards Ferry 

Road and Route 15/Fort 
Evans Road 

Leesburg 

VDOT has initiated a project administration agreement with the Town of Leesburg.  The design contract 
was issued to HTNB.  A scoping meeting was held on May 1, 2015.  Traffic data collection is complete.  
The Town of Leesburg submitted the executed SPAA to VDOT on August 3, 2015.  Preliminary 
engineering was authorized on November 2, 2015.  Notice to proceed was issued to the consultant on 
November 10, 2015.  A study group meeting was held on December 16, 2015.  The Interchange 
Justification Report (IJR) framework document is underway.  A stakeholder meeting is planned for the 
summer of 2016 with a public information meeting to follow.  The next study group meeting is January 
20, 2016.   This project was submitted as a candidate for HB-2 funding.  It has not been recommended by 
VDOT staff for funding.  A public information meeting for this project is scheduled for March 10, 2016 
at Leesburg Elementary School from 6:30 to 8:30pm.  Public information was held; additional comments 
were received via internet. Proceeding with IJR development.  Draft IJR expected in December 2016.  
Next public information meeting to be held in February 2017.  Draft IJR was received January 2017.  The 
next public information meeting is anticipated for March 2017.  VDOT presented the design options to 
the Leesburg Town Council on February 28, 2017.  The 2nd Public Information meeting was held on 
March 2, 2017.  VDOT is reviewing comments submitted during the Public Information meeting.  The 
draft IJR is anticipated to be complete late May/early June after the preferred alternative has been selected.  
A meeting with the Leesburg Town Council has been scheduled for May 8, 2017 to discuss the design 
alternatives; the intent of this meeting is for the Town Council to select a preferred alternative. The draft 
IJR is anticipated to be complete late May/early June upon selection of the preferred alternative.  A follow 
up meeting with the Leesburg Town council was held as planned on May 8, 2017 to discuss on the design 
alternatives; Alternative “C” was chosen as their Preferred Alternative. A Value Engineering study was 
completed on May 10 & 11 2017; the study recommendations are anticipated to be available in July 2017, 
as well as the draft IJR.  County staff intends to present an information item of the Town’s selected 
alternative to the Board on June 22, 2017. DTCI staff presented an information item on the Town’s 
selected alternative to the Board on July 6, 2017.  The value engineering study recommendation approval 
by VDOT’s Chief Engineer is expected by the end of July 2017. The draft IJR submittal is anticipated to 
occur in early July 2017.  The draft IJR was received and is being reviewed at the District Office. The PFI 
meeting August 9, 2017.  The value engineering study recommendation by VDOT’s Chief Engineer is 
pending. The Value engineering study recommendation approval remains pending. The draft IJR review 
remains ongoing; staff is currently working through comments on the IJR. A PFI meeting was held on 
August 9, 2017.    The design Public Hearing is anticipated to occur in Winter 2018.  The plans are being 
revised to address PFI meeting comments.  Work on the environmental documents continue.  The Public 
Hearing is expected to occur in Winter 2018.  Work on the NEPA document and revisions to the plans to 
address PFI comments and value engineering recommendations continues.  The Public hearing plans are 
under currently review; the Public Hearing is expected to occur in Spring 2018, assuming NEPA 
document is complete.  The Public hearing plans were reviewed and comments have been issued.  The 
approval process of the IJR is continues.  The Design Public Hearing is expected to occur in Spring 2018 
pending completion of the NEPA document and the IJR.  No change. – The draft NEPA document under 
review; preparation for a May 2018 Design Public Hearing is underway.  The draft NEPA document is 
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under review. A VDOT Public hearing is tentatively scheduled for May 30, 2018 at Leesburg Elementary 
school (subject to change based on availability of school). A VDOT Design Public hearing is scheduled 
for May 31, 2018 at John W. Tolbert Jr. Elementary school.  The NEPA document is available for public 
review and comment. A VDOT Public hearing was held on May 31, 2018; the comment period closes on 
June 11, 2018.  The design approval process continues.  A public hearing was held on May 31, 2018; the 
comment period closed on June 11, 2018. The draft public hearing transcript is under review. Following 
endorsement from Town of Leesburg, VDOT will seek design approval from the Chief Engineer. On July 
10, 2018 the Leesburg Town Council endorsed the design.  The Resolution states that the Town and 
VDOT will continue to work with the County to ensure that there is no loss of parking at the Shenandoah 
Building due to the interchange construction.  No Change.  VDOT is preparing a package for the CTB for 
approval of the proposed limited access lines.  A funding strategy is being developed in conjunction with 
the Town of Leesburg. A meeting with VDOT and Town of Leesburg staff was held November 1, 2018 
to discuss advance acquisition of an impacted parcel. The VDOT package for the Limited access line 
documentation remains under preparation for CTB approval. Revenue sharing funds have been allocated 
to this project to complete the outstanding design elements and obtain design approval.  Advance 
acquisition of an impacted parcel continues. No change. Endorsement from the Town of Leesburg was 
received to proceed with the Limited Access Modification Request for CTB approval; this is required 
before seeking Design Approval.   The draft Limited Access modification request package was submitted 
to VDOT Central Office for placement on the April 2019 CTB meeting agenda. Following CTB approval 
of the Limited Access Control Change, design approval will be requested.  No change. On April 10, 2019, 
CTB approval was received for limited access control change. Design approval is pending. Design 
approval was issued. This project is on hold, pending funding. An updated proposal was received from 
the design consultant and is being processed; a purchase order is anticipated to be issued in November 
2020. Revenue share funds were received to advance the project to field investigation. Review of the 
consultant proposal and project set up are underway. The consultant has resumed work to advance the 
project to the field investigation (FI) stage. The consultant is investigating potential project phasing 
options. 

Route 7/Battlefield 
Parkway Interchange 

Design and construction of 
grade separated interchange 
at Route 7 and Battlefield 

Parkway 

Leesburg 

The Town of Leesburg has allocated $1 million in FY 2014, $1 million in FY 2015 and $11 million in 
FY 2016 NVTA funding toward preliminary engineering and construction.  VDOT has been requested to 
administer the project.  Project scoping was held on March 11, 2015.  VDOT selected Whitman Requardt 
& Associates as the design consultant.  A scoping meeting was held with Town and County staff’s on 
September 3, 2015.  A draft SPAA was sent to the Town of Leesburg to execute on November 13, 2015.  
The SPAA was approved by the Town of Leesburg and has been sent to VDOT’s Central Office.   VDOT 
has signed the SPAA.  Notice to proceed will be issued when federal authorization is received.  Federal 
authorization was secured for preliminary engineering; notice to proceed for design was issued to 
Whitman Requardt on March 17, 2016.  Coordination of traffic models with Route 15/Edwards Ferry 
Road/Fort Evans Road is underway.  Traffic forecasting is underway.  NVTA awarded $20M to this 
project in FY2017. Proceeding with IJR development. VDOT Project scoping meeting scheduled for Sept 
14, 2016.  Proceeding with IJR and alternatives development.  Draft IJR is anticipated Summer 2017.  A 
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public information meeting is expected to occur in Spring 2017.  A meeting is scheduled for April 24, 
2017 to present the recommended design alternatives to the Leesburg Town Council.  A Public 
Information Meeting is scheduled for May 16, 2017 at John W. Tolbert ES from 6:30 p.m. to 8:30 p.m. 
to present and gain input on interchange alternatives.  A Public Information Meeting was held Tuesday 
May 16, 2017 at John W. Tolbert Elementary School from 6:30 p.m. to 8:30 p.m. A Meeting with the 
Leesburg Town Council is planned for June 26, 2017 to discuss the design alternatives and determine a 
preferred alternative.  On their June 27, 2017 meeting, the Town Council endorsed the Locally Preferred 
Alternative Single Point Urban Interchange for the Route 7 and Battlefield Parkway Interchange project 
including the preferred modification to the Cardinal Park Drive Intersection at Route 7 with right in and 
right out only and, authorized VDOT to Utilize a Design-Build Contract Method to Construct the Project. 
A meeting with the Cardinal Park Community was held on July 18, 2017.  A PFI meeting is scheduled 
for September 28, 2017 at the VDOT District Office; a design-build Risk Assessment meeting will follow.  
The design-build risk assessment meeting is scheduled for October 12, 2017. The plans are being revised 
to address the PFI comments and the NEPA document is under way.  The PFI meeting was held on 
September 28, 2017 and the design/build risk assessment meeting was held on October 12, 2017. The 
plans are being revised to address the PFI comments. The NEPA document (CE) is underway. The RFQ 
is scheduled to be issued in mid-December 2017. PH is expected to be held in February/March 2018. The 
project is on schedule for issuance of an RFQ on December 8, 2017. 12/8/17. The NEPA document 
remains underway.  A VDOT Design Public Hearing is anticipated to occur in February/March 2018.  The 
project is on schedule. The RFQ was issued on December 8, 2017. The NEPA document remains 
underway.  A Public hearing is anticipated to occur on March 7, 2018 at John Tolbert ES from 6:30-8:30 
pm. No change. A VDOT Public Hearing was held on March 7, 2018 and the comment period ended on 
March 19, 2018; formal responses to the comments are being prepared. At the April 2018 Town of 
Leesburg Town Council meeting, it is anticipated that the resolution in support of the project will be 
finalized.  The Town Council voted in favor of the project at the April Town Council meeting (April 24, 
2018). Preparation of RFP is underway; a June advertisement is anticipated.  Preparation of the RFP 
continues for an anticipated June 18, 2018 advertisement.  The RFP was advertised on June 18, 2018. A 
pre-proposal and utility coordination meeting was held on June 27, 2018. The RFP process continues. 
Alternate Technical Concepts (ATCs)/proprietary meetings are anticipated to be held in August. Proposals 
are due on December 12, 2018.  The RFP process continues; the process is on schedule.  The ATCs are 
under review; the project remains on schedule.  The RFP process continues. Responses to ATCs were 
issued. Technical proposals are due on November 27, 2018 and cost proposals are due on December 12, 
2018. The Technical proposals are under review; the cost proposals will be opened on December 18, 2018. 
Cost proposals were opened on December 18, 208 and are under review.  Award of the design/build 
contract is anticipated to occur in March 2019. The Notice of Intent to Award has been issued.  This 
project is on schedule for the March 2019 CTB meeting for award.  The project was awarded to the 
contractor on March 29, 2019; a kickoff meeting was held on April 1, 2019.  No change.   Collection of 
field data is ongoing; the 60% design submission is anticipated in mid-June 2019.  Construction is 
anticipated to start in late September/early October 2019. Review of the 60% design plan is underway. 
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Revisions to the 60% design plans to address VDOT and Town of Leesburg comments continue.  The 
right of way plan submission is anticipated to occur in mid-September 2019.   First submission of plans 
for detour improvements for the intersections of Route 7 with Battlefield Pkwy/Fort Evans Road and 
River Creek Parkway/Fort Evans Road is anticipated to be submitted to VDOT by late September 2019. 
Construction is anticipated to start in October 2019.A ground breaking ceremony is scheduled for October 
15, 2019 followed by a pardon our dust meeting on October 17, 2019. Construction is anticipated to begin 
during the month November 2019. The NTP was issued on November 22, 2019 and construction began 
on November 26, 2019. A slight traffic shift on Route 7 is anticipated mid-late December 2019. 
Construction is underway with traffic shifts implemented. ROW approval and procurement of VPDES 
permit from DEQ are expected soon.  Right of way acquisition is underway. The traffic shift on Route 7 
is in place.  Right of way acquisition continues.  Approval of the final roadway construction plan is 
anticipated soon.  Installation of E&S controls, and clearing and grubbing is in progress at various 
locations within the project limits.  The outside widening work on Route 7, construction of south Ramps 
A & D, Keystone Drive, and West Access Road are scheduled to begin upon approval of the roadway 
plans.  Construction continues; ROW acquisition is underway, the extended lane closure hours in place 
until May 15, 2020. Construction continues. The lane closures have been reverted back to the allowable 
times per the contract. Construction continues. Approximately 75 % of the ROW has been acquired. 
Utility relocation work is in progress. Battlefield Parkway is expected to be closed with a detour in place 
at the end of July 2020 or early August 2020. Construction continues: approximately 80% of the required 
right of way has been acquired. Utility relocation work continues. Battlefield Parkway is now closed and 
the detour is in place; the detour is expected to last approximately 10 months. Construction continues, 
right of way acquisition, and utility relocations continue. Construction, right of way acquisition, and utility 
relocations continue. Construction, right of way acquisition, and utility relocations continue. – 
Construction continues with utility relocation, bridge construction (the bridge deck pours are anticipated 
to begin mid-March 2021 weather permitting), construction of the ramps, completion of Keystone Court 
(paving is anticipated to occur in March 2021), and widening of Route 7. The project is approximately 
68% complete. The detour removal deadline is June 1, 2021 and the anticipated project completion date 
is November 23, 2021. Construction is approximately 70% complete. Right of way acquisition 
construction is complete.  Utility relocation work is in progress with anticipated completion of June 2021. 
Construction continues. Keystone Court opened to the public on March 22, 2021. The bridge deck 
concrete pours are in progress. Utility relocation work continues and is anticipated to be complete in June 
2021. The project is approximately 75% complete. The Route 7 and Battlefield Parkway interchange 
interim opening is tentatively scheduled to occur on June 1, 2021, weather permitting. 
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From: Kelly Griffin 
 

Subject: Summary of County/VDOT Projects  
   
 
 
VDOT and County staff met virtually to discuss various transportation projects on June 3, 
2021; a summary of project updates is attached. The next meeting is scheduled for July 1, 
2021.  
 
The report is sorted by election district, then by project name.  Some projects are located 
in multiple election districts, in which case the project appears in the first election district 
listed.  The most recent update is shown in red text. 
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George Washington 
Boulevard Overpass 

Design and construction of a 
bridge over Route 7 between 
Research Place and Russell 

Branch Parkway 

Algonkian 
Broad Run 

VDOT staff has been requested by the County to scope this project at the location of Route 7 and George 
Washington Boulevard/Richfield Way. A project kickoff meeting was held on January 30, 2015.  A 
scoping meeting was held on March 11, 2015.  Location survey work is complete and design is underway.  
The next milestone for the project is the Preliminary Field Inspection (PFI) scheduled for mid-April 2016.  
Value engineering is planned for April 12 and 13, 2016.  The estimated construction advertisement date 
for the project is April 2019.  The Environmental Assessment document is underway.  Roadway design 
is underway.  Preliminary Field Inspection meeting held April 7, 2016.  Project team met with the owner 
of the Goddard School to discuss his plans to expand the facility.  VDOT value engineering study held 
April 12-13, 2016.  Project team met with the owner of Security Public Storage on April 19, 2016.  Value 
engineering study to be released in July 2016.  VDOT Design Public Hearing scheduled for 6:30-8:30pm 
on December 15, 2016 at George Washington University.  The Design Public Hearing was held on 
December 15, 2016; preparation of the Public Hearing transcript is in progress. The Board of Supervisors 
endorsed the design at the March 7, 2017 Business Meeting; design approval will follow.  The 
Environmental Assessment is underway.   The Environment Assessment is being finalized with the 
Finding of No Significant Impact (FONSI) submission to the Federal Highway Administration (FHWA). 
Design approval is pending; the FONSI will be issued by FHWA after Design approval is issued.   A field 
investigation meeting is scheduled for August 9, 2017.  The design was approved on August 11, 2017; 
FONSI and FHWA approval can now be issued.  A Field Investigation meeting was held on August 9, 
2017.   VDOT is coordinating an alternate location for a 20 inch water main with Loudoun County and 
Loudoun Water staff. The stormwater management strategy has been finalized.  The design process 
continues for the relocated 20 inch water main in the right of way previously dedicated to the County for 
Riverside Parkway.  The Notice to Proceed (NTP) for the additional survey required for Loudoun Water's 
relocation was issued on October 24, 2017; the survey is anticipated to be available in December 2017.  
Following the survey work, the right of way plans will be finalized.  The utility designation survey along 
Ridgefield Way/Research Place is ongoing and is anticipated to be complete in December 2017. 
Following completion of the survey, the right of way plans, including utility easements, will be finalized. 
The NEPA is being finalized with completion of the FONSI.  The additional utility designation survey is 
complete; the right of way plans are being finalized by adding the utility easements. Upon completion of 
the plans, an application for right of way and utility authorization will follow, which is anticipated to 
occur in March 2018. The Loudoun Water easement has been finalized; the plans are being revised for 
ROW and utility authorization. The final ROW plan set, including the utility easements, is complete and 
comments are being addressed.   The FONSI is anticipated to be finalized in March 2018.  Plan review 
continues for ROW and utility authorization. A second UFI team meeting is scheduled for April 17, 2018. 
The FONSI request letter was sent to FHWA on March 12, 2018.  All ROW comments have been resolved 
and the ROW sheets are being prepared. Following preparation of the ROW sheets, ROW and utility 
authorization will be requested. The FONSI was received on April 16, 2018.  The Federal Authorization 
Number for the RW phase was requested on April 25, 2018. Preparation of the Appraisals is underway. 
Once the NTP is received, ROW acquisition will begin.  The NTP for ROW acquisition is anticipated late 
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July 2018.  The  NTP for ROW acquisition and utility relocation is anticipated to be received mid-August 
2018.  The NTP for ROW acquisition was received on August 21, 2018.  No change. ROW acquisition is 
ongoing; all offers have been made.  ROW acquisition is ongoing; the easements on County owned 
property were approved at the January 9, 2019 Board Public Hearing.  ROW acquisition is ongoing.  The 
required Loudoun Water will be discussed at the April 10, 2019 Board Public Hearing. ROW acquisition 
is ongoing; utility relocation is expected to start in approximately one month.   ROW acquisition is 
ongoing; utility relocation in anticipated to begin in May 2019. Utility relocation began on May 22, 2019.  
The utility relocation and right of way phase continues.  PAC plans have been distributed for review; the 
PAC meeting is scheduled for December 5, 2019.  The PAC meeting was held on December 5, 2019. 
Right of way acquisition and utility relocation activities continue. The plans are being revised to address 
comments received during the PAC meeting held on December 5, 2019; the next step is preparation of 
the advertisement package. A meeting was held on February 3, 2020 to discuss a shared stormwater 
management facility.  The utility relocation is nearing completion, with the exception of the two in-plan 
utility relocations. A follow-up meeting was held on March 5, 2020 to discuss the shared stormwater 
management facility. Coordination of the stormwater management strategy continues. A site visit was 
held on April 28, 2020 to finalize the stormwater management strategy; the final stormwater design is 
pending. A funding strategy is being coordinated. The draft storm water management strategy and 
drainage report are under review.  The draft stormwater management strategy is being finalized and the 
project is proceeding towards advertisement. The funding strategy continues to be coordinated. The 
stormwater management design issues are resolved. A revised cost estimate is being prepared. The 
construction cost estimate was received and is under review. Review of the updated cost estimate is 
underway.  The project advertisement date was delayed to Spring 2021 due to stormwater management 
revisions. Preparation of the advertisement package continues; advertisement is anticipated to occur in 
June 2021. The advertisement package is under review. RJACC approval is required for the RSTP 
transfer; approval is expected to be issued at the RJACC Board meeting on March 16, 2021.  Review of 
the advertisement package continues; the project is on schedule for a June 2021 advertisement. The 
agreement has been executed and project is on schedule for a June 2021 advertisement. The project is 
scheduled for advertisement on June 8, 2021. 

Algonkian Parkway and 
Lowes Island Boulevard 

Intersection 
Improvements 

Intersection and signalization 
improvements pursuant to 
VDOT reviewed Safety 

Evaluation Study 
 

Algonkian 
& Sterling 

 

A purchase order was issued to the design consultant, Gorove/Slade Associates, Inc., on August 20, 2020.  
A project kickoff meeting was held on September 10, 2020.  The 60% design plans were submitted to 
B&D and Loudoun Water on December 17, 2020. The 60% design plans and signal modification plan 
were submitted to VDOT on December 21, 2020. The “no objection” letter was received from Loudoun 
Water.  VDOT comments were issued on February 3, 2021.  B&D comments are anticipated in early 
March 2021.  The 60% design review comments were received. The comments have been reviewed and 
are being addressed. The 90% design plan submitted is anticipated to occur in late March 2021.  The 90% 
design plan and signal modification plan were submitted to B&D and VDOT on March 24, 2021. The 
signal modification plan was approved by VDOT on April 23, 2021.  The plats are anticipated to be 
submitted to B&D in early May 2021.  The plats were submitted on May 4, 2021 and are under review 
by B&D. The roadway plans are being updated to address the 90% comments. 
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Riverside Parkway 

Extension of Riverside 
Parkway from Loudoun 

County Parkway to 
Lexington Drive 

Algonkian 

A second public information meeting was held on October 21st. Staff presented the Board with an 
alignment recommendation at the December 3, 2014 business meeting.  The Board approved the staff 
recommendation to move forward with Alternative 1 alignment.  Thirty percent design plans were 
submitted to VDOT.  A public hearing was held on April 16th at G.W. University.   Sixty percent plans 
were submitted to VDOT in mid-September, 2015 for the road project.  Consultant is currently addressing 
60% comments from VDOT and Building and Development.  Final submission should be made in early 
2016.  The wetlands permit was issued on November 6, 2015.  Revenue share funds will not cover the 
cost of the new water line – only the portion impacted by the road project itself.  Staff is working on this 
funding issue with VDOT and Loudoun Water.   90% plans are being prepared for submission.  Utility 
design is needed before 90% plans can be submitted.  Title reports have been ordered.  90% design plans 
have been prepared but not yet submitted to B&D and VDOT.  The County is working with Loudoun 
Water to determine the placement of a 12 inch waterline.  The County received VDOT’s value engineering 
recommendations on August 16, 2016.  100% design plans have been submitted and reviewed, comments 
are being addressed.  Dedication and easement plats have been submitted and referral comments have 
been addressed.  Right-of-way acquisition to be initiated within the next month. Letters were mailed to 
property owners on January 3, 2017 to notify them that the County is proceeding with right of way 
acquisition.  On January 3, 2017, the Board of Supervisors approved an agreement with Loudoun Water 
that will provide for the installation of new water lines on Smith Circle to serve the Potomac Farms 
Community. Right of way acquisition is ongoing; some easement plats were revised and re-submitted to 
B&D as a result of right of way negotiations.  Right of way acquisition continues; all offers have been 
made.  Several of the proffered right of way dedications have been recorded.  The 100% design plans 
were sent to B&D and VDOT for review on May 19, 2017; right of way acquisition continues. Bona Fide 
offers are being finalized.  Right-of-way acquisition continues; Bona Fide offers continue to be made and 
negotiations ongoing with contacted property owners continue.  100% design plans are scheduled to be 
submitted to B&D mid/late August 2017.  Bona Fide offers have been made to all impacted property 
owners; ROW negotiations continue. The design plans are complete and nearing formal approval; final 
VDOT drainage comments being addressed.  Land acquisition remains on-going; an item will be 
presented at the October 11, 2017 BOS PH for approval to use eminent domain procedures for right of 
way acquisition. The final VDOT drainage comments have been addressed and the design plan was 
submitted for review on October 16, 2017.  The Dominion and Verizon PO’s for utility relocation have 
been requested.  Land acquisition remains on-going; certificates of take continue to be filed on applicable 
parcels.  The Dominion and Verizon PO’s have been issued.  Land acquisition is being finalized and staff 
is preparing the authorization package for Dominion and Verizon to being utility relocation. The design 
plans are approved.   The PO for mitigation credits is anticipated to be issued mid-April 2018. No change. 
Once the remaining properties have been acquired, utility relocation can begin.  Utility relocation is 
anticipated to begin in Spring 2018.  Bids for stream and wetland credits were received; there are no 
wetland credits available.  The PO for the sanitary sewer relocation on one impacted parcel has been 
approved; a meeting is being set up to schedule the sanitary sewer relocation. On April 2, 2018, Dominion 
Energy was authorized to begin utility relocation. Review of the final construction plan and bid documents 
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continues. Preparation of the Bid document continues.  Dominion Energy is in the process of setting up 
the pre-construction meeting and scheduling the pole relocation work.  In May 2018, an existing 
conditions survey will be conducted on the parcel where sanitary sewer work will occur; installation of 
the sanitary sewer will follow.  The DVP utility relocation is anticipated to begin in June 2018.  A pre-
construction meeting for installation of the sanitary sewer line on a specific parcel was held on June 6, 
2018; construction will commence following the meeting.  Installation of the sewer line commenced; 
completion is anticipated late July 2018.  The construction plan sequencing is being revised to permit 
removal of the traffic signal at Route 7/Lexington Dr. ahead of the previously planned project schedule. 
The sanitary sewer line installation is complete. Coordination with Dominion Energy continues regarding 
the utility relocation schedule; utility relocation is anticipated to begin in August 2018.  Dominion Energy 
began their relocation work on August 23, 2018; Verizon and Comcast relocations will follow once 
Dominion Energy is complete.  The project sequencing was revised to allow for removal of the traffic 
signal at Route 7 and Lexington Drive earlier in the construction schedule.  The Dominion Energy 
relocation work continues; it is anticipated that the Dominion portion of the utility relocation work will 
be complete by the end of October 2018. The Verizon relocation will follow. A Board Public Hearing to 
assign the County’s utility easement to individual utility companies is required.  The Dominion Energy 
crews were pulled from the project for hurricane assistance; the work is anticipated to be fully complete 
by the end of November 2018.  The underground relocation work is complete except for one connection. 
Verizon and Comcast were given authorization to start their relocation work on the east side of the project 
limits, working westward.  The Dominion Energy relocation work is complete; Verizon and Comcast 
relocation schedules are pending. Purchase of wetland credits is outstanding. Comcast relocations are 
anticipated to begin late January 2019.  The purchase of wetland credits remains outstanding; the 
consultant is working with the Department of Environmental Quality (DEQ) on an alternate purchase 
method. The Verizon easement language is under review by the County Attorney’s Office.  Preparation 
of the IFB is underway.  The easement letter was sent to Verizon on February 26, 2019 for review and 
approval.  One bid was received regarding purchase of the necessary wetland credits; the Department of 
Finance and Procurement is working to finalize the agreement. Preparation of the draft IFB continues.  
The wetland credits have been purchased.  All required costs for right of way acquisition and utility 
relocation were provided to VDOT; review of the draft the IFB continues. The IFB is being finalized.  
The project was advertised for construction on May 30, 2019; the bid opening is currently scheduled for 
July 11, 2019. Utility relocations remain ongoing. DTCI staff has submitted applications for the required 
permits to begin construction once the contract is awarded.   Construction bids are due July 16, 2019.  
DTCI is working with the County Attorney’s Office to finalize the relocation and betterment agreement 
with Loudoun Water.  An item is scheduled to be presented at the September 10, 2019 FGOEDC meeting 
for additional funding; if approved, the item will be placed on the Board’s September 19, 2019 Business 
Meeting agenda for approval. Once the funding is approved, the Notice of Award can be given to the 
selected contractor, FO Day.  A Kick Off meeting and NTP will follow in late October/early November 
2019.  For decommissioning of the Route 7/Lexington Drive traffic signal, VDOT is scheduled to place 
variable message signs (VMS) in September 2019, with a tentative date for signal deactivation in late 
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September or early October 2019.  Utility relocation remains ongoing.  Coordination with Loudon Water 
continues regarding the betterment agreement.  The traffic signal at the intersection of Route 7/Lexington 
Drive was deactivated on October 7, 2019.  The Notice of Award was issued and a Kick Off meeting was 
held on October 4, 2019; the Contract was awarded to FO Day. The NTP is planned to be issued on 
November 13, 2019.  The NTP was issued to FO Day on November 14, 2019; construction is underway. 
A Ground Breaking Ceremony is scheduled for December 12, 2019. The Ground Breaking Ceremony 
was held on December 12, 2019. The construction work on Route 7 is complete with the exception of 
pavement markers. Construction activities are underway with: clearing and grubbing, E&S controls, storm 
drainage. The Washington Gas relocation is anticipated to be complete in January 2020.  Coordination 
for a new VDOT fiber line is underway. Construction activities continue with: clearing & grubbing, E&S 
controls, storm drainage, and installation of the sediment basins.  Discussions regarding potential project 
acceleration continue. Coordination with Lexington 7 is ongoing regarding their proffer commitment to 
construct two traffic signals at the office park and shopping center.   Construction activities continue with: 
E&S controls, sediment basin installation, and earthwork. The detour and lane shift on existing Lexington 
Drive were coordinated; the work is scheduled for mid-March 2020. Weather delays occurred and may 
impact the construction schedule. Construction activities continue with earthwork, storm pipe installation, 
and milling of Lexington Drive. The lane shift on existing Lexington Drive was completed and the two 
detours on Smith Circle (east & west) have been started. The Signal Warrant analysis for the traffic signal 
at Loudoun County Parkway was submitted and approved. Phase 2 of the project consists of bringing the 
remainder of Lexington Drive in VDOT’s system for maintenance.  Coordination meetings were held 
with an adjacent developer to review the Scope. Wet weather conditions continue to impact progress may 
impact the construction schedule. Construction continues with: earthwork, storm pipe installation, milling 
for Phase 1, and water line installation. The Signal Warrant analysis for Loudoun County Parkway was 
submitted and approved by VDOT.  Construction activities continue with earthwork, waterline and storm 
sewer installation. The detour roads for Smith Circle east and west side are nearing completion. The water 
line on Garden Center Road is now completed and the Contractor has moved on to the water main and 
spurs that run the entire length of the new roadway.  Two utility conflicts and an existing water line 
conflict were discovered when installing the water main; the project team has developed solutions and no 
delay is anticipated. Monument Realty is currently working with DTCI to install two proffered traffic 
signals on existing Riverside Parkway adjacent to the western project limit. Wet weather has caused 
project delays; a revised schedule is being prepared. Construction activities continue with earthwork 
(approximately 95% complete) and water main installation. The detour roads for Smith Circle are nearing 
completion which will allow for the final construction of Smith Circle East & West and intersecting 
segments of Riverside Parkway to be completed.  Installation of the Riverside Parkway/Loudoun County 
Parkway/George Washington Boulevard traffic signal is planned to begin in mid-July 2020. The revised 
construction schedule adds approximately 8 calendar days to the project. A construction plan revision was 
submitted to B&D on June 29, 2020 and is under review by VDOT. Construction activities continue with 
earthwork, water line installation, installation of subbase stone, storm sewer and underdrain, and curb and 
gutter installation. The detour road on Smith Circle East is also near completion. The project is on 
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schedule, however, two utility conflicts were discovered; one at Silvery Blue Terrace and the other with 
Comcast at SWM Pond 1. The utility conflict at Silvery Blue is estimated to be resolved in early August 
2020.  DTCI is working with Comcast to resolve the utility conflict. Construction continues with grading, 
earthwork, placement of subbase stone, waterline installation, installation of storm sewer and underdrain, 
and curb and gutter. Once Phase 2 is complete, traffic will be switched onto this section and the lane shift 
on existing Riverside Parkway/Lexington Drive will be removed. Traffic signal construction at George 
Washing Boulevard is underway.  Construction activities continue with: rough grading and waterline 
installation. Installation of Phase 1 & 2 subbase is complete with base and intermediate asphalt scheduled 
to be installed in early October 2020. Once Phase 1 is complete, the traffic will be shifted onto the 
westbound lanes of Riverside Parkway and the lane shift on existing Lexington Drive will be removed.  
The traffic signal work at George Washington Boulevard is underway; approximately 95% of all the 
underground work is complete and all foundations are poured.  The Smith Circle detour road is now 
complete, and traffic will be shifting onto this section in November 2020. Phase 1 & 2 sections and Garden 
Center Court are now complete and have been be paved with base and intermediate asphalt. The traffic 
was switched onto the westbound lanes of Riverside Parkway and the lane shift on existing Lexington 
Drive has been removed.  All water line segments are complete.     Coordination continues with Monument 
Realty, developer of Riverside Square, and the two traffic signals they are installing on Segment 2.  One 
signal foundation on Pearl Crescent Square was located in the existing curb ramp and is currently being 
redesigned.  Monument Realty plans to have the signal poles and mast arms erected in November 2020.  
Construction continues with: sidewalks, fine grading, subbase stone, underdrain, and completion of the 
storm structures and the of the Smith Circle East detour. The removal of Lexington Drive on the south 
side of Route 7 is underway. The traffic signal at the intersection of Loudoun County Parkway is 
anticipated to be complete in mid-December 2020. Monument Reality completed the two signalized 
intersections; the signal poles and mast arms were erected in November 2020. The traffic signal 
foundation on Pearl Crescent square requires re-design due to a conflict. Construction continues with 
sidewalk for Phase l, Phase 2 grading, all concrete curb/gutter, median strips and paving are completed to 
the IM course, and Phase 3 subbase stone, underdrain, concrete flat work and storm drain inlet and tops 
are nearing completion and fine grading for subbase stone for paving. Phase 3 paving was postponed until 
early January 2021 due to weather.   All remaining storm sewer pipe is expected to be complete by early 
January 2021.  The traffic signal at the intersection of Loudoun County Parkway has also been completed 
for the temporary traffic control configuration. All underground signal work is complete and awaiting the 
final VDOT Communication inspection. The pedestrian poles and ancillary signal work is underway. The 
removal of Lexington Drive on the south side of Route 7 continues. Monument Reality completed the two 
signalized intersections and documentation was requested from Monument Reality. Construction 
continues with: completion of the water lines, installation of the majority of the storm drainage pipe, and 
the majority of curb and gutter has been installed.  Riverside Parkway and Garden Center Court (old 
Lexington Drive) have been base paved to Smith Circle east. The remaining paving of Riverside Parkway 
is expected to resume in March/April of 2021, weather pending. Construction will continue through the 
winter by maintaining erosion controls and storm water basins, completing any remaining storm sewer 
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installation, installing sidewalk, placing topsoil, grading, and placing fill dirt in all areas within the median 
and outside of the curb and gutter. Also, the removal of Lexington Drive to the south of Route 7 will 
continue. Project completion activities have been impacted by the rain, snow and wet/muddy conditions 
and minimal work was accomplished in February 2021, however, the project is still scheduled to be 
complete by the fall of 2021 based on the current scope of work. Installation of storm structures continues 
and demolition of the storm drain on South Lexington Drive is underway.  Utility coordination continues. 
Construction continues with conversion of the four sediment basins into the final SWM Pond 
configurations, installation of storm drainage pipe and structures, installation of the underdrain, 
installation of the sidewalk, and grading. Base and intermediate paving for sections 2 and 3 is anticipated 
to begin in mid-April 2021. Construction continues with completion of fine grading, base, and 
intermediate paving. In addition, installation of stormwater management and placement of topsoil and 
seeding continues. The majority of the sidewalk and median are complete and construction of the shared 
use path began. The phase IV traffic switch was implemented; one lane in each direction from Pearl 
Crescent to Smith Circle East, connections to Bonnie Court, Garden Center Drive, and Smith Circle east 
are now open. Remediation work on Segment 2 (old Lexington Road) is underway. Construction 
continues with grading and paving of the shared use path, sidewalk installation, screening and placing 
topsoil, finish grading and seeding, and construction of stormwater management ponds. The removal of 
existing Lexington Drive south of Route 7 continues and topsoil and seeding are anticipated to occur in 
by July 2021.  Paving and striping of both Segments is scheduled for early June 2021. 

Farmwell Road 
Intersection 

Improvements 

PHASED PROJECT  - 
Intersection improvements 

w/trail and sidewalk 
additions between Ashburn 

Road and Smith Switch 
Road/Waxpool Road 

Ashburn 
Broad Run 

A scope of services for design was sent to Wallace Montgomery on June 21st.  Fee schedules are due back 
on July 17.  Staff is in negotiations with Wallace Montgomery due to preliminary costs being high.  Staff 
has pulled the survey and geotech work from the master contract and requested a revised fee schedule.  
The work pulled can be accomplished by on-call contractors.  The project was awarded to Wallace 
Montgomery on November 23, 2015 to begin design.  A kick-off meeting was held on December 2, 2015.  
Next steps are to get the survey, environmental assessment and utility locations identified.  Survey is 
complete; base mapping is in progress.  VDOT Standard Project Administration Agreement was executed 
on March 1, 2016.  On March 17, 2016, the Board directed staff to evaluate the intersection of Estate 
Place/Farmwell Road for safety concerns; the evaluation will be incorporated into this project.  A safety 
study for the Estate Place and Farmwell Road intersection is being prepared; staff expects to the Board in 
July 2016.  Survey complete; preliminary design due in August 2016.  Estate Place Safety Study will be 
presented to the Board in September 2016.  30% design plans expected in September 2016.  Estate Place 
safety study is scheduled for September 22, 2016 Business Meeting.  30% plans to be submitted on 
September 2, 2016.    DTCI’s design consultant is addressing comments from 30% design review.  A 
meeting with the Cameron Chase HOA is tentatively scheduled for January 2017 to discuss Estate Place 
access.  DTCI expects to receive 60% design plans in February or March 2017.  A meeting with the 
Cameron Chase HOA was held on January 26, 2017 with no consensus on design solutions.  A follow up 
meeting will be scheduled with Supervisor Meyer.   Utility designations continue.  A Public Information 
Meeting is scheduled for May 30, 2017 at 6:30 p.m. at Broad Run High School.  60% plans are anticipated 
to be submitted to VDOT and B&D in early June.  Design plan preparation continues.  Estate Place access 
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issues will be presented at the May 12, 2017 TLUC meeting. A Public Information Meeting was held on 
May 30, 2017; a large number of comments were received from the public. The public comment period 
is open for a period of 2 weeks.  Geotechnical work continues. The design consultant has been tasked 
with preparing a proposal for spot improvements only (not the full widening project).  An item will be 
presented to the Board at a future date for endorsement of the reduced project scope of work.  DTCI staff 
is working with the design consultant to finalize the intersection and pedestrian improvement scope of 
work; work to finalize the revised scope continues. Field traffic counts are being collected to update the 
traffic study.  The traffic counts are complete. The revised scope of work has been finalized with the 
design consultant. The draft traffic analysis was submitted to VDOT.  On January 18, 2018, an item will 
be presented to the Board to obtain authorization to modify the project scope. An item was presented to 
the Board on January 18, 2018 for the adjustment in scope of services; the Board referred the item to the 
February 26, 2018 TLUC Meeting to address specific intersection improvement questions. The scope 
adjustments were discussed at the February 26, 2018 TLUC Meeting; TLUC recommendations will be 
presented to the full Board for endorsement at the March 22, 2018 business meeting. The scope adjustment 
was approved by the Board at the March 22, 2018 Business Meeting.  The design consultant is moving 
forward on conceptual intersection design, including turn lane options, and design of the 
bicycle/pedestrian improvements. The revised traffic analysis is being prepared; it will be submitted to 
VDOT when complete.  The project scoping process with VDOT continues.   The scope of work was 
submitted to VDOT on June 22, 2018.  The 30% design plans are anticipated to be received in fall 2018. 
VDOT comments on the project scoping are pending.  VDOT comments on the traffic analysis were 
received on July 16, 2018; the County’s consultant addressed the comments and resubmitted the traffic 
analysis to VDOT on August 24, 2018. Feedback from VDOT regarding the revised project scoping is 
pending. VDOT approved the revised traffic study on September 25, 2018; the preliminary engineering 
design is underway. Preliminary Design continues.  A Public Information meeting to present the 
intersection improvement alternatives is anticipated to occur in Spring 2019.  No change.  Additional 
survey work is being conducted. A Public information meeting is anticipated to occur in Fall 2019.  
Supervisor Briefings were held during the month of April 2019; preparation of the 60% design plans will 
continue currently with performing community outreach.   Survey work is anticipated to be completed by 
June 14, 2019.  Preparation of the 60% design plans continues. As requested by VDOT, DTCI is working 
on scheduling a public information meeting.  Coordination to schedule a public information meeting 
continues.  The 30% design pans will be submitted to B&D and VDOT by mid-October 2019 for review. 
The 30% design plans were submitted to B&D and VDOT on October 10, 2019. Review of the 30% 
design plans is ongoing; review comments are expected by late December 2019. The 30% design plan 
comments are pending; preparation of the 60% design plans is underway. Development of the 60% design 
plans continues.  DTCI staff is reaching out to impacted HOAs to provide project updates. The 30% design 
plans comments are pending; development of 60% design plans continue. Coordination continues to meet 
with impacted HOA’s. Development of the 60% plans continues.  A meeting date has not been confirmed 
by the impacted HOAs.  DTCI continues to work with VDOT and B&D to determine maintenance 
responsibility for portion of Waxpool Road which acts as a dam for an adjacent stormwater facility. 
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Comments from VDOT for right-of-way, traffic engineering, materials, quality assurance, and utilities 
were received; comments from VDOT drainage, infrastructure/maintenance, and environmental remain 
pending. Preparation of the 60% plans continues. Coordination with VDOT and B&D continues regarding 
the portion of the roadway that works as a dam; it has been determined that VDOT only maintains the 
pavement section from face of curb to face of curb, not the section that functions as a dam. Due to COVID-
19, efforts to establish a meeting with HOA’s have to be delayed. Additional field work is required due 
to improvements to existing ADA ramps, development of adjacent parcels, utility designation and 
geotechnical investigations. The development of the 60% plans will continue and will be submitted by 
late July/ mid-August of 2020. The field work and development of the 60% plans continue. DTCI is 
currently scoping a value engineering report for this project. The Value Engineering workshop was held 
on July 29, 2020; the report is anticipated to be complete the week of August 13, 2020. Field work 
continues.  The development of 60% plans will continue after the Value Engineering report is received. 
Submission of 60% plans is anticipated to occur in late October 2020.  The Value Engineering Report 
was finalized; staff is evaluating the recommendations which can be implemented.  The 60% plan 
submission is anticipated to occur in late October 2020. Development of the 60% plan continues.  The 
60% plans were submitted for review on October 30, 2020.  Utility designation continues due to the 
amount of fiber that has been installed along the project limits. Public outreach and the geotechnical 
investigation also continue.  The VDOT comments were received on November 30, 2020. The 
geotechnical investigation and test hole fieldwork is complete.  A meeting with the Ashburn Village HOA 
is scheduled for December 8, 2020. A meeting with the Ashburn Village HOA was held on December 8, 
2020. VDOT comments were received on December 1, 2020; B&D comments are pending. Utility 
designation continues. B&D comments are pending. The supplemental geotechnical borings, survey, and 
utility designation work is nearing completion in preparation of utility coordination. The utility 
designation information is under review. The UFI Meeting is scheduled for April 14, 2021. A utility field 
inspection meeting was held on April 14, 2021 to determine potential utility conflicts. The project’s major 
design elements were approved at the May 4, 2021 Board Business Meeting. Based on feedback from 
utility companies, additional test pits are being planned to confirm whether conflicts exist. The design 
team met with the Ashburn Village HOA to discuss grading options along their common property to 
minimize impacts. 

Metro Station Area 
Pedestrian Improvements 

Design and construction of 
bike/ped facilities around the 
Rt 772 (Ashburn) and Rt 606 
(Loudoun Gateway) stations 

Ashburn 
Broad Run 

Dulles 

A study of missing bike/pedestrian links has been submitted to County for review and prioritization.  On 
July 6, 2016, the Board approved allocation of $442,936 additional FY2017 CMAQ funds and transfer of 
$5.7M of prior CMAQ funds from Leesburg Park & Ride Lot to this project.  A total of 16 projects and 3 
intersections have been evaluated.  DTCI is working on a Request to Administer (RTA) and a Request 
for Proposals for design services for this project. No change.  The RTA is complete and will be submitted 
to VDOT in the next +/- 2-3 weeks. The RTA was forwarded to the County Administrator for signature.  
Once signed, the RTA will be submitted to VDOT.  The RTA was submitted to VDOT on June 23, 2017.  
VDOT is processing the RTA.  DTCI is updating RTA back-up information for VDOT; once completed 
the RTA can be approved and a project agreement can be generated.  DTCI staff has provided additional 
information to VDOT to supplement the RTA. VDOT is processing the RTA.  At Loudoun County’s 
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request, this project will be administered by VDOT. Priority for design and construction of the missing 
links will be determined.  No change. A kick off meeting and site visit is scheduled for April 10, 2018.  A 
kickoff meeting with VDOT and DTCI was held on April 10, 2018; following the kickoff meeting, a site 
visit to evaluate existing trail connections as well as connectivity to the W&OD Trail occurred.   VDOT 
and DCTI staff continue to review and confirm the selected locations and priorities; once this is complete, 
VDOT staff will establish individual projects and solicit proposals from on-call consultants.  On July 5, 
2018, VDOT and DTCI staff met to finalize the selected locations and priority projects. A temporary UPC 
will be setup and the VDOT consultant procurement process will be initiated. The consultant procurement 
process is underway.  No change. Internal meetings were held with VDOT's design team to determine 
updated planning level cost estimates and prepare a draft schedule using available information and 
information gathered during the site visits. Project delivery strategies will be discussed with County staff 
when the above mentioned work is complete.  Updated planning level cost estimates and schedules will 
be issued to the County in November 2018; a meeting with County staff will be scheduled to discuss path 
forward.  A project scoping meeting is anticipated to occur in January 2019 with VDOT, County Staff, 
and the selected consultant. A design proposal was received from the consultant and is under review by 
VDOT and DTCI.  On February 7, 2019, a proposal review meeting was held with the consultant, VDOT, 
and DTCI staff. The Consultant was provided with an updated project priority list and project limits list. 
Following receipt of the modified scope and project limits, the consultant will be issued a NTP and survey 
will be initiated.  The survey is underway and the NTP was issued to the consultant on March 27, 2019. 
A  Scoping meeting is scheduled for April 10, 2019. The scoping meeting was held on April 10, 2019 and 
survey is underway. Survey work remains ongoing. Approximately 60% of the survey work is complete.  
The survey and recommendations for each site are nearly complete. A coordination meeting between 
VDOT and DTCI is scheduled for September 17, 2019.  A progress meeting with VDOT, DTCI staff, and 
the consultant was held on September 17, 2019.  PFI plans are anticipated to be complete this fall. All 
surveys are complete.  VDOT issued a prioritization table for all the projects to Loudoun County.  
Preliminary Field Investigation (PFI) plans are anticipated be issued during the month of November 2019 
for review.  The PFI meeting is anticipated to occur in January 2020.  VDOT and DTCI staff met with 
Vantage Pointe HOA on December 2, 2019 to discuss options for project #2 (along Wynridge Drive).  
The PFI meeting was held on January 8, 2020.  The PFI meeting was held on January 8, 2020; design 
plans are being revised to address comments. A site walk with the Vantage Point HOA was conducted on 
February 7, 2020.  Preparation of the Public Hearing plans and environmental documentation is underway.  
Preparation of the Public Hearing Plans and environmental document continues. Preparation of the public 
hearing plans and environmental document continues. VDOT is investigating virtual public involvement 
options. Preparation of the public hearing plans continues. Virtual public involvement strategies are being 
considered due to the COVID pandemic.   The topographic survey, utility survey, and public hearing plan 
set are nearing completion. Project delivery and public involvement strategies are under development.  
Coordination meetings between VDOT and the County continue. The public hearing level plans are 
expected to be complete in late August 2020.  A project briefing with DTCI occurred on August 31, 2020.  
The public hearing level plans are expected to be complete in mid-September 2020. Planning is underway 
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for the virtual public information meeting, which is anticipated to be held in October 2020. The virtual 
public information meeting was held on October 22, 2020. The public hearing level plans are expected to 
be complete in November 2020.  The public hearing level plans are under review. Coordination for a 
virtual public hearing is underway. The plans are being revised to address review comments.  Preparations 
for a virtual meeting with multiple HOAs are underway. Public hearing level plans were submitted; VDOT 
completed its review and the consultant is addressing comments. A strategy is being developed to conduct 
public meetings with the impacted HOAs. Preliminary planning for a virtual VDOT public hearing is 
underway; the meeting is anticipated to occur in June 2021. Coordination with impacted HOAs will occur 
prior to the meeting. A virtual public hearing is scheduled for May 27, 2021 at 6:30 p.m.; preparation for 
the meeting is underway. Preparation continues for the May 27, 2021 virtual public hearing. A virtual 
design public hearing was held on May 27, 2021; the comment period closes June 7, 2021. 

Belmont Ridge Road – 
Truro Parish Drive to 

Croson Lane 

Widening  of Belmont Ridge 
Road from 2 lanes to 4 lanes 
between Truro Parish Drive 

and Northstar Boulevard 

Blue Ridge 
Broad Run 

Dulles 

A meeting was held with VDOT staff on 3/30/2015, with B&D on 3/31/2015 and with Loudoun Water 
on 4/6/2015 to discuss design details.  The 30% plans were received for review from the design consultant.  
A location and design public hearing on the 30% design plans was held on June 23, 2015 at Mill Run 
Elementary School.  The Belmont Ridge Road and Croson signal plans were submitted to VDOT on April 
27, 2015.  Sixty percent design plans were submitted to VDOT on 6/29/2015.  The Board approved the 
design concept on September 16, 2015.  The utility field inspection was conducted on November 20, 
2015.  After obtaining the utility easement needs, the plats can then be prepared.  Staff continues to 
coordinate with utility companies.  Dominion has indicated their design will not be provided until April 
1, 2016.  This pushes the schedule back 3-4 months.  Bids were received for a traffic signal at Belmont 
Ridge Road/Croson Lane which will be installed in phase 1 of this project.  90% plans were submitted to 
B&D and VDOT on April 6, 2016.  Project team meeting held to discuss right-of-way acquisition and 
existing open space easements.  Dedication plats to be submitted soon.  DTCI has begun meeting with 
property owners to discuss right-of-way acquisition.  Construction plan and plats have been provided to 
NOVA Parks for review.  Notice to proceed has been issued for installation of traffic signal at Belmont 
Ridge Road/Croson Lane; signal installation expected to be completed by December 2016.  Dedication 
plats have been submitted to Building and Development for review.  100% design plans scheduled to be 
submitted in mid to late September 2016.  Submission of final design plans scheduled for first week of 
December 2016; second submission of plats scheduled to occur by end of December. 100% design plans 
were submitted to B&D for review on November 30, 2016.  Staff is coordinating with CalAtlantic Homes, 
the developer of the Lim Property.  Submission of the revisions to 100% design plans will occur by April 
2017.  Appraisals have been ordered.  Second submission of the 100% plans occurred on March 10, 2017 
and a meeting was held with VDOT on April 4, 2017 to discuss the outstanding comments.  Right of way 
acquisition will begin when the appraisals are received.  Final comment responses were submitted to 
VDOT on April 24, 2017; appraisals remain outstanding.   100% design plan approval is awaiting B&D 
approval; the utility relocation plan and estimate is moving forward as originally designed. All appraisals 
have been received and plats are complete; right of way acquisition will begin upon authorization from 
VDOT.  The 100% Plans have been approved by B&D.  The land acquisition process will begin when the 
appraisals have been received.  The County Attorney’s Office has begun to prepare the offer letters and 
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deeds, however, the appraisals remain outstanding.  A final decision on the utility relocation has not yet 
been reached. Staff is in the process of receiving appraisals; offers are being made. DTCI staff continues 
to work with Dominion Virginia Power and Loudoun Water to bring resolution to utility issue on an 
impacted property. A resolution was reached with Dominion Virginia Power and Loudoun Water on the 
final location of the overhead utilities.  Land acquisition continues.  Coordination with LCPS between the 
road design and the ES-31 site is ongoing; additional turn lanes at the Waxpool Road intersection are 
being explored.   Right of way acquisition continues; signed agreements for right of way have been 
obtained from approximately five property owners.  Pending a signed agreement, LCPS can move forward 
with land acquisition for the new Elementary School.    Acquisition of the Elementary School parcel is 
complete; other land acquisition activities continue. Land acquisition continues as well as acquisition of 
stream and wetlands credits. Signed agreements have been obtained for approximately eight properties.  
Stream credits and a portion of the wetlands credits for the elementary school site have been procured.   
Right of way acquisition continues. A new project administration agreement is required; it will be issued 
after July 2018. Right of way acquisition plat preparation continues. No change.  The Dominion Energy 
Plan and Estimate (P&E) was received and forwarded to Verizon.  Right of Way acquisition continues.  
The revised SPAA remains outstanding. Right of Way acquisition continues; the easement deeds with 
Dominion and Verizon are also being processed.  The purchase of wetland credits is ongoing; alternate 
purchasing options are being vetted with the Department of Finance and Procurement.  The purchase of 
wetlands credits continues.  Processing of the utility easement deeds also continues.  Purchase of wetlands 
credits is complete.  Right of way acquisition continues.  Comments on the Value Engineering study were 
received. Right of way acquisition continues. The revised value engineering study was provided to VDOT 
on March 15, 2019.  Minor plan revisions are required due to coordination with ES-31; final approval is 
pending.  Right of way acquisition continues.  Right of Way Acquisition continues.  The Value 
Engineering Study was approved.   Right of Way Acquisition continues.  Coordination with fiber 
companies and other utility companies regarding the P&Es is ongoing. Final approval of the design plan 
to accommodate ES-31 revisions is pending. Final offer letters are being prepared for the outstanding land 
acquisitions.  Coordination regarding the P&E’s continues. The Verizon P&E has been received and is 
under review by Dewberry.  The Comcast P&E is outstanding.  Right of way acquisition continues. Right 
of way acquisition continues; the Board approved the use of Eminent Domain on the remaining properties 
at their November 13, 2019 Public Hearing. The plan revision was approved by VDOT; awaiting the 
signature set from B&D. The County Attorney’s Office will file Certificate of Take on four properties on 
January 13, 2020.  A meeting is scheduled for January 16, 2020 with two impacted property owners to 
discuss a storm water management pond revision; the plans will only be revised if an agreement is reached. 
The signature set from B&D is outstanding. All right of way has been secured; the County Attorney’s 
Office filed Certificates of Take on three properties on January 15, 2020. Discussions with two property 
owners regarding a stormwater management pond revision continue.  The Comcast P&E has been 
received.  A meeting was held on March 5, 2020 with Dominion to discuss their utility relocation. Utility 
relocation will occur as a separate phase.  DTCI staff is obtaining a quote from a JOC contractor for utility 
relocation clearing.  Potential plan modifications are being evaluated as a strategy to help settle eminent 
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domain cases. Dominion’s P&E was received and the relocation contract is being processed.  A PO was 
issued to Verizon for their utility relocations. The grading permit and erosion and sediment control plans 
were submitted to B&D for the clearing for the utility relocations. A plan revision was submitted on May 
28, 2020 to B&D and VDOT for changes in the pond outfall. Land acquisition efforts are ongoing.  
Clearing for the utility relocation is underway. The VSMP Permit and Grading Permit are approved by 
the County; DEQ approval is pending. Clearing and grubbing for the utility relocation continues. 
Comments from B&D were received regarding the plan revision. VDOT review of construction plan 
revision is complete and comments were provided to Dewberry. B&D stormwater management provided 
additional comments on the approved roadway plans regarding the geotechnical investigation at the pond 
locations. Additional geotechnical investigations and water monitoring are required. Clearing and 
grubbing is approximately 80% complete for the utility relocation; it is anticipated to be complete by mid-
September 2020. Clearing and grubbing for the utility relocation is complete; the Dominion Utility 
Relocation on Southern end of project (Phase 1 at Croson Lane and Belmont Ridge Road) is underway.  
Geotechnical investigations at some of the SWM pond locations are underway.  Clearing and grubbing 
for the utility relocation is complete; Dominion has commenced relocation of their utility poles. All field 
work related to the additional geotechnical investigations has been completed. Dominion’s utility 
relocation continues and is expected to be complete in April 2021, weather permitting. The Dominion 
utility relocation does not include work to be done by Verizon or other utility companies that will also 
use the utility poles and utility easement.  Utility relocation continues. The RFP for CEI Services was 
issued on December 14, 2020.  A design revision to address B&D SWM comments will be submitted in 
early 2021. The Construction IFB is expected to be advertised in Summer 2021. Utility relocation 
continues. The design revision to address SWM comments was submitted to B&D and VDOT for review 
on January 20, 2021. The water meter was installed at 42512 Alford Road; the existing well will be 
abandoned. The waterline and tie in at 42512 Alford Road is complete. The Dominion relocation work is 
on schedule to be complete in March 2021. Comments on the design revision to address SWM comments 
are pending. Installation of the conduit crossing on Belmont Ridge Road is complete. Utility Relocation 
continues. The construction IFB is planned to be advertised in Summer 2021. Utility relocation continues; 
the Comcast relocation is underway and Zayo completed their last splice and will begin removal of the 
old cable. Verizon is scheduled to begin their relocation on May 10, 2021. The IFB is anticipated to be 
issued in July 2021. 

Dulles West Boulevard 

Design of Dulles West 
Boulevard from Dulles 

Landing Drive to Northstar 
Boulevard (phased 

construction) 

Blue Ridge 

An RFP for design services is being developed. The Arcola Center proffers are being reviewed to refine 
the RFP scope of design services. No change.  On April 1, 2019, the draft RFP was submitted to 
Procurement for review. The RFP was issued on December 2, 2019; proposals are due January 22, 2020.  
Proposals were received and are under review by the Proposal Advisory Group (PAG).  A shortlist of 
firms is anticipated to be issued late February 2020.   The shortlist of firms was generated; interviews are 
scheduled for March 13, 2020. Interviews were conducted on March 13, 2020 with five shortlisted firms. 
Contract negotiations have been initiated with the top ranked firm. Contract negotiations are underway 
with the top ranked firm; the contract is anticipated to be presented to the Finance/Government Operations 
and Economic Development Committee on May 12, 2020 and the Board of Supervisors on May 19, 2020. 
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The contract agreement with Dewberry, for the design and roadway services, has been executed. A project 
kickoff meeting is scheduled for June 5, 2020.  The property access letters were mailed and field 
investigations will begin in early July 2020. A traffic Memo has been submitted to VDOT and DTCI for 
review.  VDOT comments on the traffic memo were provided. Dewberry is currently working on traffic 
projections and the field investigations are underway. Development of alignment alternatives is underway.  
Dewberry is currently working on the traffic report and advancing the 15% roadway plans; the roadway 
plans are anticipated to be submitted to VDOT by late September 2020. The 15% roadway plans were 
submitted to B&D on September 9, 2020, and to VDOT on September 18, 2020 for review. A meeting 
with VDOT was requested to discuss the design elements of this project. Dewberry and DTCI met with 
VDOT to discuss design elements such as superelevation and turn lanes; a memorandum was submitted 
to VDOT to document the use of urban low speed for the project. The 15% plan comments were received 
from VDOT on October 6, 2020. The traffic volume projections and capacity/queuing analysis 
memorandum was submitted to VDOT and DTCI Traffic Planning on October 19, 2020. The traffic 
volume projections and queuing analysis were accepted by VDOT and DTCI on November 20, 2020. A 
meeting between DTCI and the Northstar Boulevard Design Build Team occurred on November 20, 2020 
to discuss the alignments and coordinate the project’s tie-in location at Dulles West 
Boulevard/Hiddenwood Lane. Preparation of the 30% design plan continues; the plans are expected to be 
complete in early 2021. Preparation of the 30% plans continues; they are anticipated to be submitted to 
VDOT in early February 2021. Additional wetland delineations took place near Racefield Lane to address 
alignment tweaks near this intersection.  The 30% design plans were submitted to VDOT on February 1, 
2021.  Preparation of a virtual public input meeting is underway; the meeting is anticipated to occur in 
late April/early May 2021. Comments on the 30% plans are pending. The floodplain alteration was 
submitted on February 26, 2021.  A Public Information Meeting is scheduled for April 29, 2021. A Public 
Information Meeting was held on April 29, 2021; the comment period closes on May 14, 2021.   
Approximately 44 comments were received from the May 14, 20201 Public Information meeting.  
Coordination with an impacted property owner regarding stormwater management pond location 
continues. It is anticipated that the request for design endorsement will be presented at a Board meeting 
in July 2021. This board item will include the budget adjustment which will allow the segment of Dulles 
West Boulevard between Racefield Lane and Northstar Boulevard to be built as part of the Northstar 
Boulevard design-build project  

Northstar Boulevard 
(Route 50 to Shreveport) 

Extension of Northstar 
Boulevard between Route 50 

and Shreveport Drive 
Blue Ridge 

The preliminary scope of work is complete.  Discussions are underway with Board members, County staff 
and the developer of Brambleton regarding alignment.  The County had J2 Engineers review and comment 
on the latest Brambleton design provided by Urban. VDOT Standard Project Administration Agreement 
was executed on March 1, 2016.  County is obtaining cost estimate for 30% design.  County is moving 
forward with preliminary engineering of this project.  Draft scope of work for preliminary engineering 
has been prepared and is being reviewed.  Request for proposal is being drafted.    Draft RFP is being 
revised in preparation for advertisement. VDOT is reviewing the draft Request for Proposal (RFP).  
Comments from VDOT’s Civil Rights Division were received and addressed.  VDOT is reviewing the 
revised draft RFP. The RFP was issued on April 7, 2017; bids are due May 9, 2017.  Proposals have been 
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received and the Proposal Advisory Group (PAG) is set to review the proposals on June 16, 2017.  Due 
to conflicts the PAG has been rescheduled to 7/28/17. Award of the design contract is anticipated for 
September 2017.  The PAG met on July 28, 2017; interviews for the short listed firms are scheduled for 
8/23/17 and 8/24/17.   Contract award is anticipated for September/October 2017. The top ranked firm 
was selected, the scope of work has been issued, and the fee negotiation process is ongoing.  Contract 
award is anticipated for November/ December 2017.  No change. The contract has been accepted by the 
County and a pre-award package has been submitted to VDOT.  An item for contract award is scheduled 
to be presented at the FGOEDC meeting on November 14, 2017 and the December 5, 2017 Board 
Business Meeting, if approved.  The Board approved the design contract at its December 5, 2017 Business 
meeting.  The kickoff meeting was held on January 10, 2018.  The purchase order (PO) has been issued 
to Dewberry.  Property owner notification letters have been issued and data collection is underway. Traffic 
counts, survey work, and aerial imagery are underway. The wetlands delineation work is complete.     
Aerial mapping and deed research has been completed, property line survey is ongoing, utility 
designations are underway, and wetlands limits are being field located.  The conceptual plans will begin 
upon completion of the property line survey.  Traffic counts, survey, wetlands delineation, and utilities 
delineation are complete; location of septic areas is ongoing. Preparation of the concept alignments will 
begin once collection of the base information has been completed.  A revision to the project agreement is 
required due to receipt of the TIGER grant. The traffic Counts, survey, wetlands delineation, and title are 
complete; utility designation is ongoing. After completion of the utility designations, Dewberry will 
finalize the draft alignment and review with the County. Traffic projections have been finalized and a 
draft alignment was provided on June 26, 2018; design adjustments are being considered to minimize 
utility conflicts. A meeting to discuss right of way impacts to the VDOT maintenance facility is tentatively 
scheduled for July 19, 2018. Initial meetings with impacted property owners (including VDOT) occurred 
in early July 2018. Coordination with FHWA and VDOT regarding the TIGER grant continues.Dewberry 
began to gather environmental information for preparation of the NEPA document.  Development of the 
road plans continues.   Development of the 30% road plans continues along with the NEPA process. A 
meeting with Procurement is scheduled for October 5, 2018 to discuss alternative means of project 
delivery.  Preparation of the 30% design plans and NEPA document continues.  Preparation of the bridge 
type, size, and location (TS&L) is underway.   Delivery of 30% design plans is anticipated to occur mid-
late December 2018 with the design Public Hearing tentatively scheduled for February/March 2019.  
Alternate means for right of way acquisition and utility relocation are being discussed with FHWA and 
County staff.    The 30% design plans were received on December 20, 2018.  A meeting with VDOT to 
discuss project delivery alternatives will be scheduled. The NEPA revisions were sent to VDOT for review 
on December 21, 2018; pending VDOT review, the revised document will be sent to VDOT Central Office 
and FHWA for review.  A Public Hearing tentatively scheduled for March 2019. The full NEPA document 
was submitted to the VDOT Northern Virginia District Office on January 31, 2019.   Discussions with 
FHWA and VDOT occurred to change the project delivery method to design/build instead of 
design/bid/build. Initial meetings regarding right of way acquisition are underway.  The FHWA agreement 
and VDOT SPAA are being revised to reflect design/build project delivery. The NEPA process continues. 
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60% design plans are anticipated in early May 2019. The NEPA document was submitted to FHWA for 
review.  Meetings with all utility companies, except Dominion Energy, have occurred; the Dominion 
Energy meeting is scheduled for April 12, 2019. The SPAA has been revised to reflect a design/build 
delivery and has been submitted for final approval.   Discussions continued with VDOT and FHWA to 
refine the TIGER Agreement. The 60% design plans were submitted for review on May 3, 2019.  
Preliminary Utility meetings have been completed.  Coordination continues on TIGER Agreement.  A 
Public Information Meeting is scheduled for July 8, 2019 from 6:30-8:30 PM at John Champe H.S.  The 
Risk Assessment is complete.  Location and Design Information Meeting was held on July 8, 2019.  
Finalization of the TIGER Agreement continues with FHWA.    Working on revising the Finding of Public 
Interest (FOPI), per VDOT comments.  Coordination continues to determine if schedule to obligate the 
TIGER Grant will allow for Alternate Technical Concepts (ATC’s) in the RFP. The Board endorsed the 
roadway design at their September 19, 2019 Business Meeting.  Preparation of the design-build RFP 
continues.  Comments on TIGER Agreement were received from VDOT legal counsel and FHWA legal 
counsel; a conference call was held on October 19, 2019 to discuss the comments.   The revised FOPI 
was submitted to VDOT and comments were received. The RFP was issued on November 22, 2019.  The 
FOPI is complete and executed. Coordination continues on the TIGER Agreement.   The NEPA document 
is awaiting design approval from VDOT Central Office.   A RFQ information meeting was held on 
December 4, 2019; an addendum issued on January 6, 2020 and Statement of Qualifications are due on 
January 17, 2020. The TIGER Agreement was resubmitted on December 31, 2019. Approval of the NEPA 
document from VDOT Central Office is pending.  Qualification packages were received from six design-
build teams and are being evaluated by the Proposal Analysis Group (PAG); the short list anticipated to 
be issued in March 2020.   The revised TIGER Grant and white paper were resubmitted to FHWA on 
January 10, 2020; questions were received from FHWA and have been addressed.  The project will be 
discussed at the February 19, 2020 Commonwealth Transportation Board (CTB) meeting and will be 
voted on at the March 4, 2020 CTB meeting for location approval. Approval by the VDOT Location and 
Design Chief Engineer is required after CTB approval.  The new RFP release date is March 30, 2020.  
The Finding of No Significant Impact (FONSI) is awaiting design approval from VDOT Central Office; 
once received, the Environmental Assessment can be submitted for final approval.  The TIGER Grant 
Agreement is nearing completion. Review of the Statement of Qualifications occurred on March 2, 2020.  
Review of the RFP by VDOT continues.  The CTB will act on the roadway location at their March 2020 
meeting.  Coordination with FHWA to finalize the TIGER Agreement continues.  The CTB approved 
project on March 18, 2020, design approval was received from VDOT Central Office on March 23, 2020, 
and VDOT Location and Design approval was received on March 24, 2020.  Once approval of the FONSI 
is received, staff can move forward with issuing the RFP. FHWA approved the FONSI on April 10, 2020.  
The Design-Build RFP was issued to the short-listed design-build teams on April 22, 2020.  DTCI staff 
continues to work with VDOT to get TIGER grant agreement signed. Questions were received from the 
Design-Build teams regarding the RFP; DTCI and Procurement are preparing responses.  The Board 
approved the TIGER grant agreement on June 2, 2020; the agreement is in the process of being executed.   
On June 23, 2020, proprietary meetings were held with the three shortlisted design-build teams; responses 
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to their questions are being prepared and will be distributed in early July 2020. The final addendum was 
submitted to the short listed design-build teams on July 24, 2020.  The design-build teams are now 
preparing their technical proposals for the project.  The TIGER grant was officially obligated on July 30, 
2020. ROW certification, the federal criteria sheet, and the back up materials for construction cost 
estimates were provided to FHWA for ROW and construction authorization. The environmental 
assessment document and ROW certificate were provided to VDOT Central Office for funding obligation. 
The Technical proposals were received from the three short listed design-build teams on August 20, 2020; 
the County evaluated the proposals on August 27, 2020.  The price proposals from the three design-build 
teams are due on September 11, 2020. The price proposals were received on September 11, 2020; DTCI 
and Procurement staff are working with VDOT seeking authorization to award the design-build contract.   
Procurement staff continues to work with VDOT to seek authorization to award the design-build contract. 
The design build contract was awarded to Shirley Contracting at the November 17, 2020 Board Business 
Meeting. Authorization to award the contract was provided by VDOT and FHWA on November 23, 2020. 
A kickoff meeting is scheduled for December 9, 2020. The project kickoff meeting was held on December 
21, 2020.  The notice to proceed was issued on December 23, 2020.  The traffic volume justification 
memorandum was submitted to VDOT and DTCI on January 20, 2021.  Preliminary hydrology and 
hydraulics information was submitted to VDOT and B&D on January 22, 2021.  The stormwater 
management strategy is being finalized; it is anticipated to be submitted by mid March 2021. The 
geotechnical investigations are underway. Stream assessments and the wetland delineation are complete; 
a US Coast Guard Permit is required. VDOT comments on the Stage I Report were received. Second 
submission of the traffic justification memorandum was  received and is under VDOT review.  The traffic 
volume justification memorandum was approved by VDOT on March 12, 2021. The 60% plans  were 
submitted in late March 2021. The 60% design plans were submitted to all agencies on April 9, 2021. The 
design build contractor began to purchase stream and wetland credits. The stage 1 bridge report was 
approved by VDOT on April 13, 2021. Approval of a design exception for the Northstar Boulevard/ 
Arcola Mills Drive intersection was submitted and is pending approval from VDOT.  The design 
exception was approved by the VDOT Traffic engineering group; additional comments from VDOT were 
received on May 19, 2021. VDOT comments on the 60% plans were received on May 26, 2021. The 
Dulles West Boulevard design endorsement item, scheduled for a July 2021 Board meeting, will include 
a budget adjustment to allow the design-build team to construct the full section of Dulles West Boulevard 
from Racefield Lane to Northstar Boulevard as part of the design-build project. A floodplain Alteration 
and Floodplain Study were submitted late May 2021.                                                                                                           

Round Hill to Franklin 
Park sidewalk and trail 

Sidewalks and Shared Use 
Path along eastbound 

Business Route 7 to Franklin 
Park 

Blue Ridge 

Right of way acquisition continues.  A meeting was held on March 21, 2017 with the Round Hill Town 
Council to provide the status of right of way acquisition; right of way acquisition continues. Progress has 
been made on right of way acquisition; 17 out of 26 property owners have agreed to grant right of way 
and/or easements required for the project.  Right-of-way agreements with 17 property owners have been 
reached; the County is having difficulty reaching agreements with the remaining property owners.  The 
County is now working with Town of Round Hill on possible eminent domain for the remaining parcels.  
A joint bidding package for the County project and Town Main Street project is being prepared. County 
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staff met with the Town of Round Hill on June 2, 2017 to begin development of a joint bid package for 
County project and the Town’s Main Street project.  The County Attorney’s Office is preparing 
resolutions for eminent domain.  An item will be presented at the July 12, 2017 Board Public Hearing to 
gain authorization for eminent domain. At the July 20, 2017 Business meeting, the Board authorized the 
use of eminent domain to complete right-of-way acquisition; right of way and easement negotiations 
continue.   The County Attorney’s Office is working to finalize ROW acquisition; signed offer letters 
have been received on all properties except for two.  A draft Invitation for Bid has been prepared and 
being reviewed by DTCI staff.  The County Attorney’s Office is working to acquire right-of-way from 
one remaining property owner.  DTCI staff is working with the Town of Round Hill on a project 
coordination agreement for the County to administer the Town’s Main Street Project.  Right-of-way 
acquisition continues for the one remaining property owner.  DTCI staff met with the Town of Round Hill 
on October 17, 2017 to address issues related to the County to administering construction of the Town’s 
Main Street project.  The County has reached agreement with all impacted property owners; the County 
Attorney’s Office is finalizing deeds and coordinating signatures. An advertisement authorization package 
is being prepared along with a Project Agreement for the County to administer Town’s Main Street project 
concurrent with this project. The final deeds and easements are being recorded to complete Right-of-Way 
acquisition.  DTCI staff is working with the Town of Round Hill on a project agreement to administer 
Town’s Main Street project concurrent with the County’s sidewalk/trail project. The County Attorney’s 
office has competed review of The Memorandum of Understanding (MOU); the MOU is planned to be 
presented to the Round Hill Town Council on February 1, 2018.  Following Town Council action, an item 
will be presented to the Board on March 6, 2018 to approve the MOU.  The MOU will be presented to 
the Board at its March 6, 2018 business meeting.  Preparation of the IFB is underway. The MOU was 
approved by Board at the March 6, 2018 business meeting.  The final easements for Verizon and Comcast 
have been executed and are in the recordation process.  Coordination with Town of Round Hill continues 
to finalize the Special Provisions for joint Town and County bid package.  Final ROW certification is 
pending.  Dominion Energy is scheduled to move the guy wire on East Loudoun Street on May 18, 2018; 
this relocation will facilitate construction of the sidewalk. The RFP for construction engineering 
inspection (CEI) Services was sent to VDOT on May 17, 2018 for review; it is under review by VDOT.  
The ROW certification and updated construction cost estimate were submitted to VDOT on June 22, 2018.  
The County continues to coordinate with the Town of Round Hill to complete the bid documents for a 
joint solicitation for the County’s and Town’s projects.  Coordination continues with the Town of Round 
Hill to finalize the IFB for submission to VDOT for pre-award review.  No change.  The County, Town 
of Round Hill, and VDOT staff met on September 17, 2018 to discuss status and next steps of the two 
projects. A meeting will be scheduled with the County and Town of Round Hill to discuss constructability 
and maintenance of traffic (MOT) issues; plan revisions are expected following this meeting. The 
specifications and special provisions have been finalized for both the County’s and Town’s projects; 
preparation of the draft bid package is underway for review by VDOT.  The draft bid package was 
submitted to VDOT for review on November 20, 2018.  The remaining documents were submitted to 
VDOT on December 27, 2018; the IFB package under review.  VDOT comments on the IFB were 
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received on January 11, 2019 and are being addressed by DTCI.   DTCI continues to address VDOT 
comments; the revised plans, estimates and comment responses will be submitted to VDOT by the end of 
March 2019. Plans and Engineer’s estimate have been submitted to VDOT.   DTCI and the Town of 
Round Hill met with VDOT on April 12, 2019 to discuss resolution of the remaining design plan 
comments.  A Notice of Final Ranking was issued on April 22, 2019 for the CEI Services contract.  DTCI 
and the Town of Round Hill continue to work with VDOT on comment resolutions for the approved plans; 
final plans are anticipated by mid-July 2019 for final approval. Meetings with the CEI Services consultant 
have occurred regarding the scope of work. Federal authorization for both projects is anticipated to be 
received by early September 2019. The response letter for the VDOT 10-year rule has been drafted on 
both projects.  Authorization was received from VDOT to advertise the IFB on August 26, 2019.  The 
IFB was issued on September 5, 2019.  A pre-bid meeting was held on September 17, 2019; bids are due 
November 5, 2019.  Four bids were received by November 5, 2019.  DTCI and DFP staff are reviewing 
the bids. The bid process has been closed and DFP is working to confirm the responsive and responsible 
low bidder.   Procurement is working on confirming the low bidder.  VDOT is awaiting receipt of 
information for review.  Procurement sent out the initial low bid “Letter of Rejection” to Highway Safety 
Services, Inc., and to VDOT Northern Virginia District. Highway Safety Services, Inc., provided their 
rebuttal; documentation under review and verification.  Procurement is waiting on VDOT’s approval for 
award of the contract. VDOT Civil Rights raised a concern with a subcontractor. The subcontractor filed 
to amend their certification status on January 3, 2020 and appears to be certified in their home state.   
However, the request has not yet been processed in Virginia. A 60 day extension was granted to Highway 
Safety Services, with July 3, 2020 as the deadline for contract negotiation and acceptance; Highway Safety 
Services accepted the 60 day extension and is still pursuing the Virginia Certification for their 
subcontractor. VDOT concurs with the 60 day extension. The VDOT Civil Rights “Reconsideration Panel 
Meeting” is scheduled to occur on May 12, 2020.  Authorization was received from VDOT and FHWA 
to proceed with the contract award. A preconstruction meeting is scheduled for June 16, 2020. A kick off 
meeting was held on June 16, 2020; the pre-Construction meeting is scheduled for July 16, 2020. A 
Ground Breaking Ceremony will be held July 28, 2020 at 4:00 pm. The pre-construction meeting was 
held on July 16, 2020. The Ground Breaking Ceremony was held on July 28, 2020.  The VDOT land use 
permit package was submitted on July 27, 2020, the B&D grading package was submitted on July 28, 
2020; the NTP is pending receipt of VDOT land use permit. The VDOT land use permit was issued on 
August 5, 2020, the NTP was issued on August 11, 2020, and the grading permit was issued by B&D on 
August 13, 2020.  The Phase 2 grading permit was received. Clearing and grubbing commenced on East 
Loudoun Street and installation of the silt fence is complete. Construction is underway with test pits on 
the E. Loudoun Street watermain, the watermain installation on E. Loudoun Street began, and the third 
construction entrance was installed for Phase 2 of the project.  Installation of the watermain on E. Loudoun 
Street continues. Approximately 60% of the embankment fill is complete for Phase 2. Placement of the 
embankment fill for the trail on the Franklin Park property continues.  Test pit operations began on E. 
Loudoun Street for the water-line relocation and storm water installations. Construction continues with 
relocation of the 12” watermain, clearing and grubbing for phase 3, and storm drain installation.  An 
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agreement with the Town of Round Hill was completed for water shutdowns to allow continued 
installation of the storm drainage system on E. Loudoun Street.  Construction continues with storm drain 
installation, installation of erosion and sediment controls along Phase 2, and placement of embankment 
fill along Phase 2. Installation of the storm drainage system on E. Loudoun Street continues. The water 
service to the Franklin Park Pool was restored. Installation of the storm drainage system continued. 
Grading and stabilization of the park portion of the trail occurred. 

Route 7/Route 690 

Preparation of Interchange 
Justification Report and 
preliminary interchange 

design for Route 7 at Route 
690 

Blue Ridge 

Resubmittal of IJR went to VDOT and comments were received.  The IJR was submitted to VDOT Central 
Office for review and comment on 4/15/2015.  Notice was received by VDOT in early June that the IJR 
was approved by Central Office.  It now has to go to the CTB for approval.  The consultant submitted of 
30% design plans in mid-September to VDOT.  County staff and Dewberry will meet with VDOT to 
discuss the issue of clearance with the height of the existing bridge over Route 7.  As it stands now, if the 
bridge is widened it may have to be replaced.  Staff received comments from VDOT and the Town of 
Purcellville on the 30% design plans.  This project will stop until additional funds are identified.  The 
Adopted FY2017 CIP has $4M for design of this interchange; funding will become available in July 2016 
for design to commence.  County reviewing scoping document from Dewberry.  Design should begin by 
the end of July 2016.  County reviewed cost proposal for design and has requested additional information.  
Finance Government Services Operation and Economic Development Committee approved contract 
amendment for design services on November 15, 2016. Meeting was held with VDOT on December 16, 
2016 to analyze the existing bridge over Route 7.  Currently staff is working with VDOT to assess 
clearance and vertical alignment issues.   No change.  Dewberry has completed the alignment 
investigation; a follow up meeting with VDOT will be scheduled to discuss the bridge issues.  No change.  
DTCI staff is working with VDOT and our consultant to discuss issues related to the existing bridge.  The 
draft NEPA document was submitted to VDOT on June 30, 2017.  County staff met with VDOT on June 
23, 2017.   Dewberry will survey existing bridge, perform core borings on Route 7 and perform a cost 
analysis to determine the outcome for the Route 690 bridge; a decision is anticipated to be reached in 
September/October 2017.  The project schedule has been coordinated with VDOT, a RTA has been 
submitted, and environmental work has begun.  The field investigation is complete; per the results, neither 
the bridge clearance nor paving thickness meet VDOT specifications.  DTCI staff will schedule follow up 
meeting to discuss a possible design exception related to common sense engineering.  A meeting with 
VDOT to discuss bridge the issues has been scheduled for October 16, 2017; cost estimates for different 
scenarios will be provided at this meeting. A meeting with VDOT occurred on October 16, 2017 to discuss 
bridge alternatives.  Comments were received on the NEPA document; resubmission is anticipated to 
occur mid-November. Costs for the bridge replacement were submitted to VDOT mid-December 2017.  
Comments on the NEPA document were received and addressed; resubmission occurred on November 
15, 2017.  The Project Administration Agreement was provided to the County on December 1, 2017.  
VDOT issued additional comments on environmental issues and the bridge design plans; these comments 
were addressed and the design plans were resubmitted on January 5, 2018. Preparation of the design plans 
continues. The NEPA was resubmitted on January 5, 2018. The NEPA Public Hearing is tentatively 
scheduled for April 16, 2018.  The design plans are moving forward assuming that Route 690 bridge will 
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be replaced.  The VDOT Design and Location Public Hearing is scheduled to be held at Woodgrove H.S. 
on April 16, 2018 from 6:30 to 8:30pm.  The VDOT Design and Location Public Hearing was held on 
April 16, 2018. Preparation of a memorandum to clarify the volume of additional traffic on Route 690 as 
a result of the interchange is underway.  Responses to the comments from Public Hearing are being 
prepared.  A meeting with VDOT’s Structures and Bridge section occurred on May 23, 2018 to discuss 
slight widening of the Route 7 bridges to avoid a Route 7 lane closure during road construction; VDOT 
approved the requested bridge widening. A value engineering meeting is anticipated to occur in mid/late 
July. Soil borings are being collected, the NEPA document is being finalized, and the value engineering 
study is planned for late July/early August 2018. Right of way (ROW) acquisition is underway. Responses 
to the Public Hearing comments have been reviewed and resubmitted to Dewberry.  Preparation of the 
60% design plans continues. A  Value Engineering Study is scheduled to occur on August 15 & 16, 2018.  
The Value Engineering (VE) Study was held on August 15 & 16, 2018; as a result of the VE Study, the 
County is exploring the concept of roundabouts at the interchange ramps.  The NEPA package was 
submitted on August 17, 2018 for the Finding of No Significant Impact (FONSI) determination.  Land 
acquisition continues.   As a result of the VE study, Dewberry has determined that roundabouts provide 
more functionality in relation to queuing at ramps.  Land acquisition continues.    Per the results of the 
VE study, the County is investigating the inclusion of roundabouts at ramps. Coordination with VDOT 
regarding traffic volumes has occurred; Dewberry submitted an updated report to VDOT on November 
30, 2018 reflecting the agreed upon traffic volumes.  The roundabout analysis continues; the analysis is 
expected to be completed by mid-late January 2019.    The roundabout analysis report was submitted to 
VDOT for review on January 30, 2019.   VDOT Traffic Engineering comments were received on March 
1, 2019; the comments are under review by DTCI.  Comments from VDOT were received regarding the 
roundabout analysis. A conference call was held to discuss the comments; Dewberry provided comment 
responses. Once approval from VDOT traffic engineering is received, the IJR will be amended.  
Coordination with VDOT continues to address the Traffic Engineering comments.   The revised IJR was 
submitted to VDOT for review on May 24, 2019.  The Value Engineering study has been approved by 
VDOT NOVA District and has been sent to VDOT Central Office for approval.   The Value Engineering 
study has been approved by VDOT Central Office; update of the IJR continues.  Preparation of the 60% 
design plans is underway. Revisions to the NEPA document are ongoing; the draft revised Environmental 
Assessment will be submitted to VDOT and FHWA by mid-September 2019.  IJR revisions were 
resubmitted to VDOT Northern Virginia District office and VDOT Central Office on August 30, 2019.  
The Stage 1 bridge reports were submitted to VDOT for Route 7 bridge widenings. The property access 
letters have been mailed for the geotechnical investigation.  The floodplain study was submitted to B&D 
for review, and the Stage 1 bridge plans have been submitted to VDOT for the Route 7 bridges.    
Responses to the property access letters are being received.  The soil boring stakeout will start on October 
28, 2019 and the geotechnical work will start on November 4, 2019.  An inspection of the Route 7 bridges, 
with Dewberry and VDOT, was held on October 29, 2019. The 60% design plans are anticipated to be 
complete by the end of November 2019. Approval of the IJR Revision was received on October 23, 2019.   
The geotechnical work is in progress, the Route 690 Stage 1 Bridge report was submitted, and a Summary 
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of Route 7 Bridge Inspection Report was received and is being reviewed.  Submission of 60% plans 
occurred on November 27, 2019.  The revised EA was submitted to VDOT for review on November 20, 
2019.  The revised Environmental Assessment was approved on December 26, 2019. Coordination with 
VDOT structures and bridge continues regarding repairs to the bridges on Route 7. Coordination between 
DTCI staff and VDOT regarding potential early purchase of an impacted parcel will begin.   The 
Geotechnical field work is complete.  Comments on the 60% design plans were received from VDOT and 
B&D.  Comments were received from VDOT on the Route 690 and Route 7 bridges on Type, Size, & 
Location (TS&L); Dewberry has responded to the comments. The executed NEPA was received from the 
Federal Highway Administration (FHWA).    Dewberry continues to work on approval of the 
Environmental Assessment.  Submission of 90% plans is expected to occur in early March 2020.  The 
90% plans were submitted on March 6, 2020.  The stage I bridge reports for the Route 7 bridges are 
complete.  The stage I bridge report for the Route 690 bridge was submitted and is under review.  The 
geotechnical report was submitted on March 14, 2020.  The Pre-advertisement Conference (PAC) plans 
and the Design Public Hearing package are under review. Dewberry is addressing the 90% plan 
comments; the revised plan set is anticipated to be resubmitted to B&D in May 2020. Comments on the 
90% plan are pending; expansion of the floodplain easement is required.  The Utility Field Inspection 
(UFI) meeting is being scheduled.  The UFI meeting was held on June 16, 2020. The 100% plans are 
being prepared to include comment resolution from B&D and VDOT.  Preparation of the plats is 
underway.  The 90% bridge design is under VDOT review. The 90% bridge design is under VDOT 
review; comments are pending.  Review of the ROW and easement plats continues.  UFI coordination is 
ongoing.  The Limited Access control package is under review. Review of the ROW and easement plats 
continues. Utility coordination ongoing.  The Limited Access Control Change (LACC) remains under 
review.  LACC Willingness for Public Comment is required prior to VDOT approval.  Posting of the 
public notice for LACC Willingness is pending. Plan and plat review continues.  Utility coordination is 
ongoing. The LACC package was received and is under review.  A LACC Willingness for Public 
Comment is required prior to VDOT approval.  Posting of the LACC Willingness for public comment 
occurred and is active through January 16, 2021.  Review of the final plan and plats continues.  Utility 
coordination ongoing.  Preparation of the LACC package is ongoing. The LACC Willingness posting for 
Public Comment ended on January 16, 2021. The LACC package was submitted to VDOT and is under 
review by VDOT NOVA District and VDOT Central Office.  Plats are being updated to address comments 
from the Town of Purcellville. The LACC is being processed by VDOT and is anticipated to be placed 
on the April 2021 CTB meeting agenda. The roadway plans, geotechnical report, and supporting 
documents have been resubmitted to VDOT, B&D, and the Town of Purcellville for review; resolution of 
the SWM maintenance is ongoing. The plans will need to be resubmitted once the SWM revisions are 
complete and the LACC is approved.  A meeting with VDOT was held on April 20, 2021 to discuss 
revisions to the drainage plans in response to VDOT comments. Based on the discussion, a strategy was 
developed to address the comments and the plans are being updated to incorporate the agreed upon 
approach.  The CTB approved the LACC at its April 21, 2021 meeting. The design plans are being updated 
to accommodate the drainage revision discussed during the April 20, 2021 meeting with VDOT. The 
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roadway plans, structures plans, geotechnical report, and supporting documents are under review by 
VDOT, B&D, and the Town of Purcellville. VDOT Materials, QAC, and Hydraulics have provided 
comments on the submission. Dewberry is currently waiting to receive a response from B&D and the 
Town of Purcellville.  

Route 9/Route 287 
Roundabout 

Design and construction of a 
roundabout at the 

intersection of Charles Town 
Pike (Route 9) and Berlin 

Turnpike (Route 287) 

Blue Ridge 
Catoctin 

The preliminary project design is funded using VDOT pre-scoping funds.  Survey work is completed.  A 
VDOT scoping meeting was held on 10/8/14. The geometrics of the area are requiring further analysis of 
the roundabout option.  The build alternatives are being re-examined and value engineered in search of 
cost savings.  The final traffic report comparing the performance of a roundabout to an expanded 
signalized intersection has been provided to the County for review.  County staff is in discussion on the 
design alternatives with VDOT.  The project was a submitted as a candidate for HB-2 funding.  It has not 
been recommended by VDOT staff for funding.  A meeting has been scheduled for mid-March, 2016 to 
discuss County comments.  VDOT and County staff met on March 17, 2016 to discuss design alternatives; 
additional analysis was requested in order to finalize the report, which is expected to be released at the 
end of April 2016.  Supplemental analysis will be distributed in mid-May; final report will follow staff 
review of the additional information.  County to provide direction to VDOT on preferred alternative. No 
change.  An item will be presented to the Board of Supervisors at a future Business Meeting to select a 
design alternative.  The County has requested a proposal from Wallace Montgomery to design the 
roundabout. No change; the proposal has not yet been received. A proposal from Wallace Montgomery 
was received by DTCI on June 28, 2017 and is being reviewed.  Once the proposal is finalized, a Purchase 
Order will be issued to begin design of the roundabout. Staff continues to work with Wallace Montgomery 
to finalize the proposal.  The Wallace Montgomery Purchase Order for the roundabout design is being 
processed by Procurement.  The Purchase Order was issued on September 7, 2017.  Field traffic counts 
are ongoing and a design kick-off meeting will be scheduled in October 2017.  A kick-off meeting was 
held on October 12, 2017 with Wallace Montgomery to begin project design phase. Property owners have 
been notified of planned survey work. Wallace Montgomery is finalizing the survey work. The wetland 
delineation has been finalized; field work continues. Field work continues and concept design is 
underway. The concept design is being finalized. The traffic analysis has been finalized and concept 
design continues.  No change. The traffic analysis is complete and the draft concept design is anticipated 
to be received by the end of August 2018. Development of the concept design and development of 
roundabout alternatives is underway.   The traffic analysis and conceptual design will be submitted to 
VDOT by mid-September 2018; VDOT concurrence is required prior to development of 30% design 
plans. VDOT review comments are anticipated to be received by late October 2018.  Comments from 
VDOT Land Use and Central Office were received mid-October 2018; the comments are being addressed. 
Comment responses will be sent to VDOT by mid-December 2018.  Comment responses were sent to 
VDOT on December 7, 2018; VDOT review is expected to be complete by late January 2019.  The 30% 
design plans were submitted to B&D and VDOT on January 28, 2019.  The 30% Plans were submitted to 
B&D, VDOT, and DTCI on February 14, 2019; DTCI will meet with Wallace Montgomery to discuss 
comments on the plan submission.  VDOT PFI comments are outstanding, comments from Loudoun 
County B&D and DTCI were received. A public meeting will be scheduled within the next few weeks 
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after all PFI comments have been received.  Briefings were held during the month of April 2019 and are 
also scheduled for the Month of May 2019. After completing the upcoming briefings, a public information 
meeting will be scheduled.  A Briefing with Supervisor Higgins was held on May 24, 2019.  A Public 
Information meeting is anticipated to be held late June 2019.  VDOT comments on the 30% design plan 
submission remain outstanding. A Public Information Meeting was held on June 25, 2019 at 6:30 pm at 
Loudoun Valley HS. After closure of the public comment period, an item will be presented at a future 
Board meeting for design endorsement.   Wallace Montgomery has provided a draft VISSIM Report 
(Graphical Representation of the Traffic Operations) for the Roundabout; review of the draft report is 
complete.  Endorsement of design is anticipated to be presented at the October 2, 2019 Board Business 
Meeting. The Board endorsed the design of a hybrid two-lane roundabout at its October 2, 2019 Business 
Meeting.  Development of the 60% design plans continues. The 60% design plans and Floodplain 
Alteration are anticipated to be complete late January 2020 and submitted to B&D and VDOT for review. 
The floodplain alteration and the 60% design plans were submitted to VDOT, B&D, Loudoun Water, and 
Dominion Energy on January 24, 2020 for review. Comments from B&D and Dominion Energy are 
pending; VDOT comments were issued on February 23, 2020.  A follow up meeting with VDOT Location 
and Design will follow.  Comments have been received from all reviewing agencies; a comment review 
meeting is scheduled for March 25, 2020. The 60% comments are being addressed. The 60% comments 
are being addressed and preparation of a design waiver is underway. The 90% plans are expected to be 
submitted late June 2020. The Utility Field Investigation (UFI) Meeting is expected to occur late June 
2020.  The UFI meeting was held on June 25, 2020. The 90% plans are anticipated to be submitted on 
July 20, 2020. A design waiver will also be submitted for VDOT approval. The 90% design plans were 
submitted to B&D and VDOT on July 31, 2020. The Floodplain Alteration is anticipated to be submitted 
to B&D by late August. The Floodplain Alteration was submitted to B&D on August 17, 2020. The 
procurement process to purchase nutrient and wetland credits will begin by the end of September 2020. 
Comments on the Floodplain Alteration were received and are under review. Comments on the 90% plan 
and waiver submission were received from B&D and VDOT on September 15, 2020. Utility coordination 
continues. Purchase of Nutrient Credits for the project will begin shortly. A meeting was held with the 
Loudoun County B&D Floodplain group to discuss comments received for the Floodplain alteration. The 
100% plans are expected to be submitted by the end of November 2020. Utility coordination continues. 
The 100% design plans are expected to be submitted in December 2020, a slight delay occurred due to 
delay in receipt of 60% comments. The revised design waiver was submitted to VDOT on November 17, 
2020 for final approval. An RFQ for the purchase of Nutrient Credits is expected to be advertised in early 
December 2020. The 100% design plan submission is expected to occur in January 2021. Re-submission 
of the Floodplain Alteration will follow the design plan submission. Preliminarily land acquisition 
discussions began. The 100% design plans and the floodplain alteration were submitted to B&D and 
VDOT on January 12, 2021.  No bids for the Nutrient Credit RFP were received. The RFP will be re 
issued by Procurement. Comments from the review agencies on the 100% design plans are pending. The 
plats were submitted to B&D late February 2021. Comments on the 100% design plans were received 
from B&D on February 24, 2021; VDOT comments are pending. The nutrient credits have been purchased 
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and the agreement was executed. The floodplain alteration was resubmitted to B&D on March 22,2021. 
Plat comments from B&D are pending. Utility coordination is ongoing. VDOT 100% design plan 
submission comments are pending. Second submission plats are anticipated to be submitted to B&D by 
the end of May 2021. Coordination continues with B&D to obtain a floodplain easement waiver. 
Coordination continues with utility providers to obtain plans and estimates (P&E). The Nutrient Credits 
were purchased. VDOT's drainage comments were received on May 6, 2021; the comments are being 
addressed. The final floodplain documents being prepared. P&E were received from Verizon and 
Dominion. Second submission of the plats is anticipated to occur in early June 2021. 

Braddock 
Road/Summerall/Supreme 

Intersection 
Improvements 

Braddock 
Road/Summerall/Supreme 
Intersection and added turn 

lanes  

Blue Ridge 
Dulles 

On March 31, 2017 a Notice to Proceed was issued to ATCS for the design phase of this project.  Property 
survey notification letters were mailed to impacted property owners, the project corridor survey is 
complete and design of the roadway and drainage improvements are underway. Traffic data collection, 
signal warrant study, geotechnical field investigation, and wetland and stream data baseline work has been 
completed.  First submission of the design plans to B&D occurred on August 8, 2017 and to VDOT on 
July 25, 2017.  A public information meeting is anticipated to occur in Fall 2017.  30% design plan 
comments were received from Building and Development on September 15, 2017 and continue to be 
addressed; a preliminary SWM/Drainage report was submitted to Building and Development on 
September 8, 2017. A public information meeting is expected to occur in Fall 2017. Comments on the 
30% plans were received from Loudoun County Building and Development on September 15, 2017; staff 
is currently addressing the comments. A public meeting is anticipated to occur in late Fall 2017, followed 
by project endorsement at a future Board Business Meeting. A Public Information Meeting will be 
scheduled for late December 2017/January 2018. The 60% design plans will be submitted after the Public 
Information Meeting comments have been received. The public information meeting is scheduled for 
January 11, 2018.  The 60% design plans will be submitted after comments from the public information 
meeting have been addressed.   A public information meeting was held on January 11, 2018. The public 
comment period closes on February 11, 2018; once the public comment period closes, the comments will 
be reviewed and evaluated. An item for design endorsement and to authorize the design consultant to 
proceed with final design, will be presented at the March 6, 2018 Board business meeting. The final design 
is progressing. At the March 6, 2018 Business Meeting, the Board requested the addition of a right turn 
lane from northbound Summerall Drive onto eastbound Braddock Road. The utility designations are 
complete; the 60% plan submission is anticipated to occur late May 2018. A second UFI meeting was 
held on May 24, 2018. Submission of the 60% design plan is anticipated to occur late June. The 60% 
design plan submission is anticipated to occur in early August 2018.  The 60% design plans were 
submitted to B&D and VDOT on July 13, 2018.  Utility coordination continues.  The 60% plan review 
comments from B&D were received on August 16, 2018; VDOT comments are pending. Verizon 
submitted their Plan and Estimate (P&E) on August 17, 2018; A P&E from Washington Gas has not yet 
been received. VDOT comments were received on September 5, 2018; the 90% design plan submission 
is expected by Mid-November 2018. Utility coordination is ongoing; the Washington Gas P&E remains 
is outstanding. The Verizon P&E was received and the Verizon PO is pending.  Submission of the 90% 
design plan is anticipated by mid-November.  Utility coordination is on-going; no change regarding the 
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PO for Verizon.  The 90% design plans were submitted to B&D and VDOT on November 20, 2018.  The 
90% design plan submission comments were received on December 20, 2018. The comments are being 
addressed and the 100% design plans are being developed. The 90% B&D comments are being addressed; 
VDOT 90% comments have not been received. Coordination with utility companies is on-going.   The 
VDOT 90% comments have been received. Submission of the 100% plans is expected to occur mid-May 
2019. Utility coordination is on-going. No change. Preparation of the 100% plans continues.  Right of 
way acquisition is underway; title reports have been order to be followed by order of appraisals. The 100% 
design plans were submitted to VDOT on June 4, 2019.  Utility coordination is on-going; coordination 
with Washington Gas regarding the adjacent gas line continues.  Preparation of easement plats is 
underway. The easement plans have been submitted to VDOT for review.  Washington Gas submitted a 
grading permit application to begin work on their relocation of the gas line. Comments from B&D on the 
plats and comments from VDOT on the 100% design plans are being addressed. The 100% plans have 
been re-submitted to VDOT; plat comments are pending. VDOT comments on the 100% design plans are 
pending. The dedication plats are being updated to address B&D comments.  The appraisals are being 
finalized for right-of-way acquisition.  The roadway plans were approved by B&D on January 10, 2020.  
Appraisals are complete. Right of Way offer letters will be sent out upon receipt of the final plats. The 
second submission plat comments were received and are being addressed. Due to right-of-way acquisition, 
non-conforming lots will be created on some of the adjacent properties. DTCI is seeking a zoning 
determination from Loudoun County Department of Planning and Zoning (DPZ) on how to document the 
non-conforming lots on the plats/deeds. The plats have been revised to show the setback lines per B&D 
requirements. In addition, DPZ will review and provide any comments. The plats are scheduled to be 
submitted to B&D in early May 2020. The plats were submitted.  Comments from reviewing agencies 
have been received. The plats were resubmitted; B&D will not approve the plats until plans are updated 
and approved. The plans are being revised; plan submission is anticipated late July. The plan revision was 
submitted to the reviewing agencies on July 24, 2020. Review comments are pending. Comments from 
the reviewing agencies have been received; resubmission of the plan is expected to occur late October 
2020.  The plans were re-submitted on October 16, 2020. Comments from reviewing agencies have not 
been received. The plats have been submitted for a cursory review. Comments from the reviewing 
agencies were received on November 6, 2020 and are under review. Signature plan sets are anticipated to 
be submitted in early December 2020. Construction Revision 1 was approved on December 18, 2021. The 
plats are in approvable form; signature sets are anticipated to be submitted mid-January 2021.  A public 
briefing meeting was held on January 6, 2021. Signature sets were submitted on January 21, 2021; verbal 
approval was given by B&D.  Notification letters were provided to property owners in preparation for 
appraisal field inspections. Offer letters will be mailed to property owners late April 2021. The plats are 
in approvable form but cannot be approved until the deeds are finalized and provided to the reviewer. 
Offer letters were hand delivered to Kirkpatrick Farms on April 29, 2021. Offer letters for the remaining 
properties are being prepared. All offer letters have been delivered to impacted property owners. 



27 
County/VDOT Project Update 

June 2021 
 

PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 

Route 50/ Loudoun 
County Parkway 
Improvements 

Design of an additional 
southbound lane from Dulles 
West Boulevard to Route 50 

and construction of a 2nd 
right turn lane from Loudoun 

County Parkway to 
westbound Route 50 

Blue Ridge 
Dulles 

A proposal has been requested from an on-call consultant; it is expected to be received mid-September 
2018.  On September 26, 2018, DTCI staff met with the selected on-call consultant to verify the project 
scope and provide plan and traffic information; the final design proposal is pending. A purchase order to 
Wallace Montgomery is being processed by Procurement for the design of the roadway improvements.  
The purchase order to Wallace Montgomery will be issued once renewal of the roadway task order 
contract occurs, which is anticipated to occur in January 2019.  At the January 17, 2019 Board Business 
meeting, renewal of the roadway task order contract was approved.  A PO for design services will be 
issued to an on call task order consultant.  A purchase order was issued to Wallace Montgomery on March 
4, 2019; a kick-off meeting will follow. A Project Kick-off meeting has held on March 21, 2019; the 
project’s preliminary schedule was discussed as well as project scope and project background. Wallace 
Montgomery is preparing the Property Access Letters for field work to begin in late April 2019.  Property 
access letters for field work have been issued. Field survey and utility designations are underway. A 
meeting with MWAA was held on June 3, 2019 to discuss permits for the project.  Wallace Montgomery 
and DTCI met with MWAA to discuss required field permits to perform investigation work on their 
property. Wetland delineations have been completed; additional survey work and utility designation will 
follow.  Wallace Montgomery provided an updated proposal for the 0.5 mile project extension onto Route 
50; DTCI is currently reviewing the proposal.  Additional traffic data collection will begin by late 
September 2019. A meeting was held with VDOT on August 29, 2019 to discuss the purpose and need of 
the project, as well as to discuss VDOT traffic requirements. Preparation of the Property Access Letters 
is underway. The Second Notice for Property Access Letters were sent to all properties that have not 
responded to the first notification. A Growth Rate calculation Traffic Memo was sent to VDOT for review.  
VDOT comments were received regarding the growth rate for the project; the consultant submit the initial 
Traffic Operation Analysis Memo mid-January 2020 for review and comments. The Traffic Operational 
Analysis was submitted to VDOT for review on January 13, 2020.  Comments on the Traffic Operational 
Analysis were provided by VDOT; review and response to the comments are underway. Resubmission of 
the Traffic Operational Analysis to VDOT occurred on March 9, 2020. Development of the 30% design 
plans is underway. The 30% design plans were submitted to B&D on April 20, 2020; submission to 
VDOT, Loudoun Water, MWAA, and Dominion will follow once a CRCP number has been assigned to 
the project.  VDOT received the traffic study on April 28, 2020; the one remaining comment on the Traffic 
Operational Analysis is being resolved. Comments on the 30% plans are pending.  Comments on the 30% 
plan submission were received from DTCI, VDOT and B&D; the comments are under review by Wallace 
Montgomery.  Wallace Montgomery is addressing the 30% plan review comments and is updating the 
design to reflect recent direction from DTCI to revise the project limits.  Geotechnical investigations 
began the week of August 17, 2020. The Geotechnical field investigations were completed on September 
22, 2020. A meeting with adjacent land developer, Beatty, was held on September 2, 2020 to discuss the 
projects impacts to the vicinity. DTCI is working with their Consultant, Wallace Montgomery, on design 
elements discussed with the developer, Beatty. Conceptual cost estimates are being developed for this 
work. DTCI continued to coordinate with Beatty to discuss the design elements and estimated construction 
cost for addition of their improvements to the County’s project. All geotechnical field work has been 
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completed and the report is being prepared. The draft geotechnical report was received on December 15, 
2020. Review comments on the geotechnical report were submitted to TRIAD on January 26, 2020. 
Preparation of the 60% design plans will commence for the Loudoun County Parkway portion of the 
project.  A meeting was held with the geotechnical consultant to review comments on February 3, 2021; 
supplemental borings and pavement cores are required and the report will be updated. Preparation of the 
60% design plans continue. The 30% plan comments are under review. Preparation of the 60% plan is 
underway. Preparation of the 60% plan continues with an anticipated submission date in September or 
October 2021. Discussions with VDOT continue to resolve a discrepancy between existing design speed 
and posted speed; a design exception is being prepared to address this issue. Coordination with the Dulles 
Landing developer, Beatty, continues regarding coordination of the Dulles Landing entrance 
improvements. A design exception for the required design speed is being prepared and anticipated to be 
submitted to VDOT in June 2021. Preparation of the 60% plans continues.  

Watson Road/Reservoir 
Road Intersection 

Realignment 

Design of the realignment of 
Watson Road and Reservoir 

Road 
Blue Ridge 

An RFP for design services is being developed.  The aerial survey will be completed in December 2018. 
A proposal for design services is being developed by a task order consultant; a RFP is not required for 
this project. Preparation of the design scope of services continues. A revised proposal was received and 
is under review by DTCI. The final scope has been reviewed and approved; a PO has been initiated to 
begin the design process.  A PO was issued to J2 Engineers on March 19, 2019 for the design services. J2 
is preparing the Property Access Letters to begin field work late April 2019. A project Kick off meeting 
was held on April 2, 2019. Initiation of field survey and environmental investigations is underway. On 
May 6, 2019, a meeting was held with VDOT, DTCI, and J2 Engineers to discuss the roadway 
classification, design speed and alignment concurrence. Traffic Counts were completed in early June 
2019. A traffic coordination meeting with VDOT was held on July 10, 2019.  The 30% design plan and 
traffic report will be submitted to VDOT and B&D by late September 2019. The 30% design plans were 
submitted to VDOT on August 20, 2019; VDOT issued their review comments on September 20, 2019. 
Coordination for a public information meeting is underway. DHR provided a letter stating that there are 
historical resources within the project limits; a Phase 1 archeological survey is recommended. The Phase 
1 Archeological survey is underway. Board member briefings will be offered during the month of January 
2020.  DTCI offered and held Board member briefings to discuss the 30% design plans.  Once all Board 
Member briefings are complete, DTCI staff will schedule a Public Information meeting. The final Board 
Member briefing is scheduled for March 25, 2020. The Public Information meeting is tentatively 
scheduled for late April 2020. The remaining Board Member briefing, previously scheduled for March 
25, 2020, is being rescheduled.  The Public Information meeting has been postponed; the date is to be 
determined. Property Access letters have been issued in preparation for the cultural resource investigation.  
The remaining Board Member briefing occurred on April 8, 2020. The Cultural Resource Field 
Investigation was completed on April 16, 2020. The Public Information meeting continues to be on hold 
due to COVID-19 restrictions. Preparations for a potential virtual public information meeting are 
underway.  Preparation of the signal justification report (SJR) is underway. The signal justification report 
was submitted to VDOT on June 10, 2020; preliminary comments were received from VDOT and are 
under review. The signal justification report was approved by VDOT on July 20, 2020.  A virtual public 
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information meeting is scheduled for September 22, 2020.  A virtual public information meeting is 
scheduled for September 22, 2020. DTCI hosted a virtual Public Input Meeting on September 22, 2020. 
The public comment period will remain open until October 23, 2020. Design Endorsement is anticipated 
to be presented at a Board of Supervisor’s meeting in early 2021.  The public comment period ended on 
October 23, 2020.  The input received will be analyzed and presented to the Board of Supervisors at a 
future business meeting in early 2021.  The project is planned to be presented for design endorsement at 
the Board’s first business meeting in February 2021. Preparation of the design waiver and Floodplain 
Alteration continues. This project will be presented for design endorsement at the Board of Supervisors 
Business Meeting on February 2, 2021. At their February 2, 2021 Business Meeting, the Board of 
Supervisors approved the design endorsement. At their February 2, 2021 Business Meeting, the Board 
approved the design endorsement.  Preparation of the 60% design plans continue.  Property access letters 
will be mailed in preparation of the geotechnical investigation. The 60% design plans are anticipated to 
be submitted by late April 2021. Value engineering was conducted for this project; the drainage design 
was revised which will ultimately reduce the right of way acquisition needs.  As a result, the 60% design 
submission has been delayed to May 2021. The 60% design plans were submitted to VDOT and B&D in 
late May 2021. 

Prentice Drive  

Design of Prentice Drive 
from Shellhorn Road to 

Loudoun County Parkway – 
including the N-S connector 

to Waxpool Road – PHASE I 

Broad Run 

Development of the 60% design plans continues.  Coordination of the design plans with adjacent 
developments is ongoing.  Development of the 60% design plans continues. Additional field survey is 
required due to changes at the future intersections of Prentice Drive/Shellhorn Road and Lockridge West/ 
Waxpool Road. The 60% design plans will be submitted by mid-May 2020. Additional field survey will 
occur once the milling and overlaying work at the intersection of Shellhorn Road and Metro Center Drive 
occurs; the milling and overlay work is scheduled to occur in May 2020. The 60% plans are anticipated 
to be submitted by late June 2020. Access to the various parcels continues to be requested; this is required 
to update the survey. The 60% plans were submitted to the reviewing agencies on June 10, 2020. The 
survey work continues. Comments on the 60% review are pending. Comments on the 60% design plans 
were received on August 27, 2020. The UFI meeting will be scheduled for October 2020. Development 
of the 90% Plan continues. Development of the 90% plan continues. A Utility Field Inspection (UFI) 
meeting will be scheduled for mid- November 2020.  Stormwater management coordination continues. 
UFI meetings where held on November 19 and 20, 2020. The B&D VSMP team has not completed their 
review of the project; development of the 90% plans are on hold until the stormwater management 
approach is resolved. The geotechnical field work continues.  The 90% development plans are on hold 
until the stormwater management approach is resolved. The geotechnical field work continues. As-built 
and prior rights information from some of the utility companies are pending. The geotechnical field work 
is complete. The stormwater management approach is being developed based on information from the 
geotechnical engineer and comments from the reviewing agencies.  As-built and prior rights information 
from some of the utility companies remain pending. DTCI staff continues to discuss the use of alternative 
stormwater management approaches with B&D staff due to right-of-way acquisition limitations.  
Preparation of the 90% design plans continues.  As-builts and prior rights information from the utility 
companies are pending. Development of the 90% design plans continues. Utility coordination continues. 
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Utility design for the 90% plans is being coordinated with adjacent developments along Quantum Connect 
Boulevard.  Coordination continued with adjacent developments along Quantum Connect Boulevard and 
dry utility duct banks proposed in the future right-of-way. Supplemental test pits are required to be 
excavated to aid with utility coordination. 

Prentice Drive  
 

Design of Prentice Drive 
from Shellhorn Road to 

Lockridge Drive and 
Lockridge Drive West from 
Prentice Drive to Waxpool 

Road  - PHASE II 

Broad Run 

In June 2017, the 30% design plans were submitted to VDOT, B&D, and Loudoun Water.  The 
environmental permitting activities began in August 2017. Preparation of the 60% design plans, deeds, 
and plats are underway. A Fall 2017 public information meeting is anticipated. Coordination with the 
Regency HOA is underway. The Regency HOA requested revisions to the design; design revisions are 
under way.  Preparation of the 60% design plans continues. The NEPA process was initiated in March 
2018.  Meetings with impacted property owners have occurred. As a result of these meetings, design 
revisions were requested.  The plans are being revised to address the comments.  On May 31, 2018, a 
Public Information meeting was held with the Regency HOA to discuss the roadway alignment. In August 
2018, work ceased on preparation of the NEPA document due to NVTA fully funding the project. A 
project impact analysis was prepared for options of the west end of the project.  In October 2018, the 
project was placed on hold.  Loudoun County is negotiating with new property owners. The project 
continues to be on hold. The project will be split into two Phases; Phase 1 is West of Loudoun County 
Parkway and Phase 2 is east of Loudoun County Parkway. Revisions to the scoping documents are 
underway. Board member briefings were held regarding the project status and land acquisition costs of 
the two alignments being considered.  An item is being prepared for the May 14, 2019, FGOEDC meeting 
to seek direction on which roadway alignment to progress to detailed design based on land acquisition 
costs. An alignment has been selected for the west termini of the project. The project is currently in the 
re-scoping phase. Update to the 60% design plans for new alignment of the segment between Shellhorn 
Road and Loudoun County Parkway is underway. No change. Right of Way (ROW) discussions continue 
with a commercial property owner.  Once the roadway alignment is established, a revised design proposal 
will be requested. Right of way discussions continue.  A traffic analysis has been initiated to assist with 
development of the preliminary roadway alignment. No change. Coordination with a commercial property 
owner continues.  The roadway alignment is being refined and the traffic analysis is being prepared.  
VDOT has reviewed the roadway alignment. The proposed right-of-way is being finalized and 
development of the traffic analysis and roundabout package continues.  The Proposed right-of-way was 
finalized and presented to a commercial property owner.  A minimum fee simple right of way footprint 
was established to ensure the roadway qualifies for VDOT maintenance. The commercial property owner 
will prepare the plats. Development of the traffic analysis and roundabout package are ongoing.  Plats for 
the fee simple right of way have been submitted for review. Development of the traffic analysis and 
roundabout are ongoing. The plats have been approved for above mentioned commercial property. 
Acquisition of the simple fee right of way continues. The traffic analysis and roundabout package are 
scheduled to be submitted by late July 2020. The fee simple ROW was acquired by the County on the 
SDC Ashburn LLC property.  The traffic analysis and roundabout package (future Prentice Dr. /existing 
Prentice Dr.) were submitted to B&D on June 26, 2020.  A change order is being processed for additional 
survey work and plan development. Comments on the Roundabout Package and Traffic Analysis are 



31 
County/VDOT Project Update 

June 2021 
 

PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 

pending. Comments on the roundabout package and traffic analysis were received and are under review. 
Coordination with adjacent site plans continues. Field work is ongoing. Development of the 30% plan 
continues.  Coordination with adjacent site plans continue. Development of the 30% plan and field work 
continues. Survey field work and the geotechnical borings for stormwater management design are 
complete. This information is being evaluated to refine the project’s stormwater management approach 
and facility locations. Development of the 30% plan continues. The preliminary geotechnical 
investigation results were received. Preparation of the conceptual bridge design began. Submission of the 
30% design plans to B&D and VDOT is scheduled for June 4, 2021. Informal discussions with VDOT 
structures and bridge staff are ongoing regarding the conceptual bridge design over Broad Run. 

Loudoun County 
Parkway/Waxpool Road 

Intersection 
Improvements 

Design of intersection 
improvements Broad Run 

Staff is coordinating with Dewberry and VDOT to discuss scope of the project.  A proposal was received 
from Dewberry on August 28, 2015 and is under review by staff.  A purchase order was issued on March 
2, 2016.  A kick-off will be held on March 15, 2016.  Survey and environmental assessments have been 
initiated.  Project scoping meeting was held on May 2, 2016; 30% plans expected at the end of August 
2016.  Public information meeting tentatively scheduled for September 2016.  Delivery of 30% plans on 
schedule for the end of August.  Public Information meeting is scheduled for October 27, 2016, 6:30-8:30 
pm at Moorefield Station ES.  30% design plans are expected by September 2, 2016.  Public Information 
meeting was held on October 27, 2016; no members of the public attended.  Initial coordination with 
property owners has begun.  An item will be presented at a future Board of Supervisor’s meeting for 
endorsement of the project. 60% design plans were submitted to B&D on January 18, 2017.  The County 
is working to address County and VDOT comments on the 60% design plans. All outstanding VDOT 
comments have been received.  Utility designation work continues. A RTA was submitted to VDOT on 
June 23, 2017.  Dewberry is working to prepare NEPA documents and to address 60% plan comments.  
No change. Responses to the NEPA scoping documents were received from several agencies.  A VDOT 
Local Assistance Program (LAP) coordinator is required to complete the NEPA review; once the NEPA 
has been completed, a UFI meeting will be scheduled. A VDOT LAP Coordinator has been assigned and 
the NEPA review process is under way. The NEPA process is complete; the UFI meeting is anticipated 
to occur in January 2018. The project administration agreement was provided to the County on December 
1, 2017.  The UFI is anticipated to occur in mid-February; plan submission to VDOT will follow.  The 
UFI meeting is scheduled for February 22, 2018.  The UFI Meeting was held on February 22, 2018; further 
coordination will be needed due to the large number of fiber providers located within the project area. 
The design consultant is in the process of gathering information from utility owners, regarding utility 
relocations within the project area, whose facilities will be impacted by the project;  utility owners have 
been given a deadline of  April 27, 2018 to provide easement requests, the desired relocation of their 
existing facilities, as well as a formal request to be relocated.  Coordination of a common fiber optic duct 
bank is underway.  Dewberry continues to gather data from the utility companies; approximately 50% of 
the companies have responded. One particular utility company is not willing to be located in a common 
duct bank, a 5’ easement is required.  If other companies provide the same response, a design revision 
will be required to provide common duct bank on one side of Waxpool and individual conduit runs with 
individual easements on the other side of Waxpool Road. The project administration agreement has been 
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executed.  Utility coordination remains ongoing; the 90% design plan submission is anticipated to occur 
in July 2018. Utility coordination remains ongoing. Utility relocation coordination is ongoing. Design 
plan revisions regarding stormwater management are underway.  Utility relocation coordination is 
ongoing; a meeting with the fiber providers located within the project limits will be scheduled. On October 
2, 2018, a meeting with Digital Loudoun and the eight other impacted fiber providers was held to 
coordinate a common duct bank on Digital Loudoun property.  A deadline of October 31, 2018 was given 
for utility companies to respond whether or not they choose to go in the shared duct bank. Those who do 
not respond will be assumed to go in the duct bank.  The 90% design plans are anticipated to be submitted 
in November/December 2018. In order to control schedule impacts, the County will design and construct 
the joint duct bank and acquire the required right-of-way; VDOT confirmed approval of this strategy. 
Submission of the 100% plans is anticipated to occur by late January 2019. Further discussion with VDOT 
is required regarding maintenance of the duct bank. Revised plats are expected to be complete in February 
2019.  The 100% plans have been submitted to B&D and VDOT; utility coordination continues.  The 
100% plans are under review by B&D and VDOT.  Utility coordination continues. Comments on the 
100% plan submission are pending. B&D comments on the 100% design plans were received on April 
26, 2019; comments are under review. Land acquisition continues. Coordination on the shared duct back 
continues.  Responses to the 100% review comments are being prepared.  Re-submission of the 100% 
design plans is anticipated to occur in early December 2019. Resubmission of the 100% design plans is 
anticipated to occur in January 2020. VDOT Authorization is required to proceed with right of way 
acquisition due to the Federal funding allocated to the project.  VDOT right of way acquisition 
authorization is pending. Coordination with VDOT to obtain right of way authorization is ongoing. VDOT 
issued comments on the 100% design plan submission; a meeting with VDOT traffic engineering was 
held on June 4, 2020 to discuss a comment on modifying a turn lane. The 100% design plans were re-
submitted to the reviewing agencies on June 10, 2020. Utility relocation is ongoing.  VDOT is working 
with the County on the ROW authorization package.  Comments on the ROW authorization package are 
being addressed. Utility coordination continues. IFB proposals for nutrient credits are due on August 3, 
2020. Utility Coordination is ongoing. The bids for nutrient credit purchase were received on August 4, 
2020; the low bid contract is under review by the County Attorney’s Office. Utility coordination is 
ongoing. The purchase order for the nutrient credits was finalized. A current ROW cost estimate is 
required to obtain ROW funding verification. The nutrient credits were purchased on October 28, 2020; 
DTCI is working with the County Attorney’s Office on the Nutrient Credit Assignment Agreement 
between VDOT and the County. Dewberry is working with VDOT to obtain plan approval as the last 
requirement was to provide evidence of the nutrient credits purchase. Documentation will be submitted 
to VDOT for the ROW Phase Authorization. The County Attorney’s Office completed their review of the 
Nutrient Credit Assignment Agreement and it is anticipated to be signed by both parties in early December 
2020.  The Nutrient Credit Assignment Agreement was executed and sent to VDOT on January 5, 2021. 
All comments have been addressed. Plan approval and ROW authorization are anticipated to be issued by 
late February 2021. DTCI continues to provide VDOT with project documentation to obtain right-of-way 
authorization. The design plan was approved by B&D on March 29, 2021. The utility easements are being 
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revised on the plans and to be in the name of VDOT. Once the revisions are complete, DTCI will 
coordinate with VDOT regarding ROW Authorization. Coordination with VDOT regarding ROW 
authorization is ongoing.  

Shellhorn Road 

Design and construction of a 
four lane roadway between 
Loudoun County Parkway 

and Moran Road 

Broad Run 

The design contract is anticipated to be awarded in March 2018. An item for award of the design contract 
will be presented at the March 10, 2018 FGOEDC meeting; if the item is approved at the FGOEDC, it 
will be presented at the March 22, 2018 Board business meeting. On March 13, 2018, the FGOEDC 
recommended to award the Shellhorn Road contract to J2 Engineers, Inc. The contract was awarded by 
the Board at the March 22, 2018 Board Business Meeting.  The initial field investigations are underway. 
No change. Coordination is underway with MWAA, Dominion Energy, and TransCanada. Field and 
environmental work continues.   Preliminary utility coordination is underway.  MWAA coordination is 
ongoing; an impact to the Airport Layout Plan has been identified by MWAA. A meeting will be 
scheduled by mid-September 2018 to discuss the impacts with MWAA and FAA.  The NEPA process 
continues. A meeting with MWAA was held on September 11, 2018 to discuss the path forward regarding 
the impact to the Airport Layout Plan and their NEPA requirements.  The project was placed on hold as 
Loudoun County negotiates with impacted property owners.  No change. Meetings between SA 
Associates and DTCI will be scheduled to coordinate the Shellhorn Road development.  At the September 
3, 2019 Business Meeting, the Board approved the acquisition of 29.4 acres from SDC Ashburn which 
will provide right of way and easements for Shellhorn Road, Barrister Street, Prentice Drive, and 
Lockridge Road. At the October 2, 2019 Business Meeting the Board approved a plan for the developer 
of Silver District West to design Shellhorn Road between Loudoun County Parkway and Barrister Street, 
in furtherance of their proffers. Silver District West submitted a CPAP for a portion of Shellhorn Road, 
west of Barrister Street, on October 9, 2019 and a separate CPAP for a portion of Shellhorn Road West 
between Barrister Street and MWAA Property on October 30, 2019. Silver District West submitted a 
CPAP for proffered off site Shellhorn Road improvements. The County continues to coordinate with the 
Developers regarding the proffered roadway segments.  The County’s portion of Shellhorn Road will be 
revised to remove the developer portions of the roadway. Comments were received from MWAA and 
B&D and are being addressed.  Submission of the 30% design plan is anticipated to occur in late spring 
2020.  A conference call with Urban Engineering was held on February 19, 2020 to discuss design 
conflicts; a follow up meeting to be scheduled with Urban Engineering, DTCI, and B&D to resolve 
conflicts. Coordination continues to resolve design conflicts.   A kick-off meeting with MWAA & VDOT 
is required to discuss which NEPA documents are required. The 30% design plan submission is 
anticipated to occur late spring 2020. The 30% roadway plans were submitted to B&D on April 21, 2020, 
to MWAA on April 28, 2020, and to VDOT on April 29, 2020. Review of the 30% plan is on-going.  The 
determination was made that the FAA would be the lead agency for the NEPA and that the only 
requirement is the Environmental Assessment short form; no VDOT review or concurrence required.  
MWAA comments on the 30% roadway plans were received on July 25, 2020.  Site access was received 
to perform environmental investigations and survey work.   A meeting with the Silver District West design 
team is being coordinated to discuss the tie-in point. Coordination with VDOT to determine the 
sidewalk/multi-modal path tie-in point continues.  Coordination with MWAA regarding stormwater 
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management and the Randolph Drive alignment continues. Coordination between DTCI and the Silver 
District West design team continues to address design differences in ongoing.  The NEPA process is also 
ongoing. Submission of the 60% plan is expected to occur in mid-Oct.  Development of the 60% plan and 
NEPA document continues.  In December 2020, a posting of willingness will be advertised in response 
to the draft NEPA document. A virtual public information meeting is being planned for early 2021. SWM 
coordination with ATCS continues at the connection at the Sterling Boulevard extension.  SWM issues 
with the connection at northern tie-in section of road are being designed.  The 60% plans were submitted 
to B&D, Loudoun Water, and MWAA on December 18, 2020.  The NEPA documents are being finalized.  
Coordination with MWAA to optimize the location of stormwater management facilities on the Dulles 
airport property continues.  A response from MWAA is anticipated to be received in mid-February 2021. 
A response from MWAA regarding the proposed stormwater management facility on airport property is 
pending. Development plans from MWAA were received; the future lessee of the property located at the 
NW corner of Randolph Drive and Shellhorn Road will be responsible for onsite SWM. As a result, the 
design consultant is analyzing the project’s SWM pond to determine if the size can be reduced and 
potentially relocated.  The FAA is assessing the need for a NEPA study and will make the ultimate 
determination if it is necessary. SDW is expecting VDOT comments on the 4th submission of their CPAP.    
Additionally, approval of the CLOMAR and the structural design permit for the bridge are pending.  
Utility coordination continues.  A meeting was held on April 20, 2021 to coordinate the design of the 
Lockridge Road intersection with the existing Columbia Gas line. Utility coordination continues.  

Sterling Boulevard 
Extension of Sterling 

Boulevard between Pacific 
Boulevard and Moran Road 

Broad Run 

Underground utility field designations were completed in early September, 2015.  Field survey is 
complete.  Traffic County on Sterling Boulevard are complete.  ATCS, the design contractor, has been 
requested to do a roundabout feasibility study at Sterling Blvd./Moran Road.  County staff met with 
VDOT and they approved a roundabout in concept.  Staff is proceeding with that design.  Staff will 
eliminate the multi-use trail and install two bike lanes on the roadway and provide a left turn into the west 
entrance of the Seefried property (Dulles Downs).  Staff continues to coordinate issues regarding impacts 
to properties in the area.  The design firm is working on designing the east end of the project.  The western 
end is on hold until a meeting is held with Waste Management.  VDOT Standard Project Administration 
Agreement was executed on March 1, 2016.  30% plans to be submitted to B&D by the end of April 2016.  
County staff met with two property owners (Waste Management and 1501 Moran Road/Cambridge 
Properties) to discuss the project.  30% plans have been submitted.  Design public hearing scheduled for 
May 26, 2016, 6:30-8:00pm at Moorefield Station Elementary School.  Design modifications being 
considered based on feedback from public information meeting.  Design phase is expected to be completed 
in Spring 2017; anticipate seeking endorsement of design from Board of Supervisors in September 2016.  
Value engineering study scheduled for the end of July 2016.  Received 30% design review comments 
from VDOT.  Value engineering study review held July 26-27, 2016.  30% design plans were submitted 
to Loudoun Water for review in August 2016.  New survey notification letters will be sent to property 
owners to extend the time frame for entry onto properties.  Design consultant is developing alternatives 
to eliminate the roundabout at Sterling Boulevard and Moran Road. Alignments are expected to be 
presented to the Board in Spring 2017.  A meeting was held on March 9, 2017 with an impacted Property 



35 
County/VDOT Project Update 

June 2021 
 

PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 

Owner to review alignment options.  Board endorsement of the alignment will be requested after feedback 
from the Property Owner is received. DTCI has received feedback from the Property Owner and is 
proceeding with Board endorsement of an alignment.  It is anticipated that an item will be presented to 
the Board on July 20, 2017 requesting endorsement of design.  At its July 20, 2017 Business Meeting, the 
Board endorse alignment #2 “northern tee”; DTCI staff is working with the ATCS to develop an updated 
schedule. ATCS has initiated detailed design of alignment #2 “northern tee”.  Design continues.  The 30% 
design plans are anticipated to be submitted to Loudoun County B&D mid- November 2017. A utility 
field investigation meeting (UFI) was held on October 24, 2017. On November 3, 2017, the 30% design 
plans were submitted to Building and Development, VDOT, and Loudoun Water.  On November 27, 2017 
ATCS requested comments back on utility designations, cost estimates, and requested as-built drawings 
to facilitate scheduling of the test pits.  Preparation of the 60% design plans continue. Comments on the 
30% design plans were received from Loudoun Water & VDOT; the 60% design plans are anticipated to 
be submitted in March 2018.  The test pit locations have been identified and field work has been 
scheduled.  The final geo-tech borings are complete and the report is being developed.  The environmental 
report being finalized and will be sent to the Army Corp of Engineers for review. ROW plats on 
anticipated to be available in August 2018. The 60% plans are anticipated to be submitted in mid-March.  
The DVP relocation cost estimate is pending.   The 60% plan submission is anticipated mid-April 2018; 
the delay is due to access to one parcel for collection of geotechnical information.  Dominion Energy 
recently installed a new duct-bank; this new duct back was incorporated into the utility plans and the 
utility plans were provided to Dominion Energy for an updated UT-9. The updated Dominion Energy 
utility relocation design is pending.  The 60% plans are being finalized; preparation of the ROW plats will 
follow. Submission of the 60% design plan is anticipated to occur mid-June 2018. Preparation of the 
Geotechnical report continues. Dominion Energy has indicated that their relocation plans will not be 
complete until January 2019; DTCI staff continues to coordinate with Dominion Energy.  The 60% design 
plans were submitted to B&D and VDOT on June 15, 2018; the 90% design plans anticipated to be 
submitted for review in late August 2018. Plan coordination with the County’s Shellhorn Road project 
continues.  Dominion Energy stated that their timeline to provide a relocation design is 12 months.  
Preparation of the 90% design plans and ROW plats continues. Coordination with Dominion Energy 
continues.   Dominion Energy stated that their plans will be submitted by December 2018/January 2019. 
Preparation of the 90% design plans and utility relocation coordination continues.  The Dominion as-built 
plans were received and are being verified; a follow up meeting with Dominion will be scheduled.  
Preparation of the 90% design plans continues and will be finalized pending the follow up meeting with 
Dominion. Right of way acquisition is anticipated to begin early 2019. A meeting with Dominion Energy 
is being scheduled to finalize their relocations and required easements. Following this meeting, the 90% 
design plans can be resubmitted for review and the land acquisition process can begin.   Right of way 
acquisition continues; an alternate stormwater management strategy is being explored to minimize right 
of way impacts to 1 impacted parcel. A survey of the off-site stromwater piping system was conducted. 
A meeting the design consultant followed to discuss the alternative storm water management strategy. 
Revisions to the stormwater management strategy continue. Dominion Power’s relocation design is 
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pending. DTCI and ATCS continue to design stormwater management modifications in coordination with 
affected landowner. Right of way acquisition will begin once the road plans reach a point where impacts 
can properly be identified. Dominion Power relocation design remains outstanding. A meeting with 
Dominion to finalize the power design occurred. Coordination continues with an impacted property owner 
regarding stormwater management configuration and entrance locations.  Washington Gas given 
permission to begin their relocation.  Coordination with Dominion continues.  Negotiations continue with 
impacted property owners regarding stormwater management facilities. The 90% design plans were 
submitted to B&D on July 29, 2019.  The Dominion Energy final design is outstanding. Dominion Energy 
informed DTCI staff that their plans will be complete late October 2019.  Coordination with VDOT 
continues regarding maintenance of the stormwater management facility. The DVP utility relocation 
design was received.  Resolution of the 90% plan comments is ongoing.  Plats are being prepared for right 
of way acquisition. Coordination with DVP to reduce conflicts and justify some of the upgrades continues. 
All utility conflicts must be resolved prior to finalizing the plats. Coordination with DVP to reduce 
conflicts and finalize the relocation continues. The revised Dominion Energy plan is outstanding. 
Coordination on design of duct bank continues.   On February 20, 2020, a meeting was held with DVP. 
At this meeting, DVP requested that the County’s consultant design a duct bank across an impacted 
property.  The County’s consultant was authorized to design the requested duct bank.  The duct-bank has 
been designed; a meeting will be scheduled with DVP to discuss the review/approval process.   
Submission of a portion of the plats is anticipated to occur in mid-April 2020. Dominion approved the 
County’s duct bank design between Relocation Drive and Pacific Boulevard. Preparation of the 100% 
design plan package is underway. The 95% plans were submitted to B&D on May 19, 2020 and Loudoun 
Water on May 18, 2020. The plats were submitted to B&D on May 25 and 27, 2020. The revised 
construction estimate was received on June 26, 2020 and submitted to VDOT for review.  Plat comments 
were received from B&D; 95% plan comments from B&D are pending.  The Dominion final design and 
estimate is pending. Coordination to set boring locations for the duct bank and utility poles is underway. 
Resubmission of the plats is scheduled to occur late August 2020. The Dominion final design and estimate 
is pending. Coordination to set boring locations for the duct bank and utility poles continues. The majority 
of the plats have been resubmitted to B&D for approval.  Additional borings and test pits are scheduled 
for week of October 12, 2020.  A meeting is being scheduled with a property owner to discuss the Fire 
Marshal’s Office requirement for fire apparatus turn-a-round and second entrance.  Discussions regarding 
the detour/closure for Relocation Drive are underway.  The meeting with the Fire Marshal’s Office 
regarding turnaround and entrance was held; the Fire Marshal’s office approved the two options presented. 
The stormwater management designs are being finalized.  Right of way authorization was received from 
VDOT which means that right of way can begin to be acquired. The revised plats are being reviewed by 
VDOT.   All plats, except for one, are in approvable format. The B&D and VDOT comments are being 
addressed.  Land acquisition is underway. Final plans are anticipated to be submitted by mid-February 
2021.  Land acquisition offer letters are scheduled to be issued by late March 2021.  A plan revision for a 
fire apparatus turn-a-round is anticipated to be submitted mid-February 2021. The 100% design plans 
were submitted to B&D, VDOT, and Loudoun Water on February 19, 2021. The final plat was also 
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submitted to B&D on February 19, 2021. Appraisals are nearing completion and preparation of offer 
letters is underway. Comments on the 100% design plans are pending. The 100% design plan comments 
are being addressed. Offer letters are anticipated to be issued in May 2021. Offer letters were issued to 
property owners in May 2021. 

Waxpool Road at Pacific 
Boulevard and Waxpool 
Road at Broderick Drive 

Intersection improvements at 
Waxpool Road/Pacific 

Boulevard and Waxpool 
Road/Broderick Drive 

Broad Run 

Plats are being prepared from the design plans to discuss with impacted property owners in the area  
(commercial).  Right of way discussions are underway. VDOT is in the process of issuing comments on 
the 100% plan submission.  Appraisals are anticipated to be received within a week or so.  When a cost 
estimate is completed, Dewberry will submit a request for right of way authorization to VDOT.  Dulles 
28 Centre, ZCPA 2013-0002, proffered to dedicate the right-of-way and easements that are needed for a 
portion of this project.  Deed preparation is pending with the County Attorney’s Office.  Land acquisition 
is anticipated to be completed in Fall 2016.  Signature sets of the construction plans have been requested 
in anticipation of plan approval from Building & Development; right-of-way acquisition will be the next 
phase of this project.  Construction plans have been approved.  Right-of-way discussions have begun.  
Four plats have to be revised due to parcel ownership changes.  Construction plan revision being processed 
to remove storm water pond from Dulles 28 Centre property.  Coordinating with Dominion Virginia 
Power (DVP) who is going to install new transmission line in the area.  Received cost estimate from DVP 
which is much higher than expected; cost estimate under review and discussion.  Utility design from 
Washington Gas and DVP being reviewed.  Plat comments sent on November 29, 2016.  Utility design 
and cost review is complete. Right of way acquisition continues.  Nutrient credits will be purchased 
through VDOT. The Dulles 28 proffered right of way and easements were requested on February 28, 
2017.  VDOT review of the construction plan revision is pending; B&D has revised the plan and issued 
only 1 comment regarding nutrient credit purchase.  Right of way negotiations are ongoing. The last 
remaining comment has been addressed; confirmation of nutrient credit purchase has been received.  
Deeds and plats are being finalized.  The County Attorney’s Office is finalizing documents for ROW 
acquisition. The proffered right of way has been acquired; updated appraisals are required to prepare the 
updated offer letters. The proffered Dulles 28 right of way has been recorded.   Revised proposals have 
been requested from Dominion Virginia Power.   Right of way and easement acquisition continues.  
Coordination continues with Dominion Power for the revised proposals. Right of way and easement 
acquisition continues.  Dominion conduit will be installed by the County; preparation of the construction 
documents for the power conduit is underway. The revised utility relocation plans were sent to Dominion.  
ROW acquisition continues. Dominion relocation plans completed. Will prepare to bid out that work 
shortly. ROW acquisition continues. ROW acquisition continues.  Preparation of the Dominion Energy 
relocation documents is underway. A plan revision is required to accommodate a property owners request 
during ROW negotiations. Updated parcel assessments for the remaining properties are anticipated to be 
complete soon.  The plan revision is anticipated to occur mid-June 2018. Completion of the updated parcel 
assessments is ongoing.  A design plan revision was submitted to B&D and VDOT as a result of land 
acquisition; land acquisition continues.  Resubmission of the revised construction plans is anticipated to 
occur mid-August 2018.  Land acquisition continues; several meetings occurred with impacted property 
owners throughout the month of July 2018.  Additional VDOT comments on the plan revision were 
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received on August 27, 2018. Right of way acquisition continues.  The VDOT comments received in 
August 2018 were addressed; the revised construction plan will be resubmitted to B&D and VDOT by 
mid-October 2018.  ROW acquisition continues; a new title report is required for one impacted parcel. 
Comments from B&D for approval of the design plan revision are due on early November 2018; VDOT 
comments are expected by mid-November 2018. The outstanding title report was received; the offer letter 
will be issued. The final offer letter is being prepared to acquire the remaining property.  B&D plan 
approval is pending.  VDOT design plan review comments are outstanding. Utility relocation coordination 
continues.  The final offer letter is being prepared to acquire the remaining property.  The scope of services 
for the power duct bank relocation is being finalized for an anticipated spring 2019 start.  VDOT 
comments on the plan revision were received on January 9, 2019.   ROW acquisition is ongoing.  The 
VDOT comments were received; the plan revision will be resubmitted promptly.  Land Acquisition offer 
letters are nearing completion for issuance.  Final plan approval from VDOT and B&D regarding the plan 
revision is pending. Coordination with Dominion is underway to begin the duct bank installation on 
Pacific Boulevard. Updated appraisals have been ordered to proceed with submitting offers on the 
remaining outstanding parcels. Appraisals are anticipated to be complete by the end of May 2019. Updated 
offers are anticipated to be issued in June.  Updated appraisals remain outstanding; land acquisition 
continues.   The utility design is being finalized. Once VDOT comments are received, the design plan 
revision will be resubmitted to B&D and VDOT approval.  Right of way acquisition continues. VDOT 
comments are pending. A meeting was held on January 27, 2020 between DTCI staff, Dewberry, and 
Dominion Energy to coordinate utility relocation along Pacific Boulevard.  Right of Way negotiations 
continue. The updated utility designation is being finalized; utility coordination is ongoing. Coordination 
with data center owners along Broderick Drive is required.  Coordination with data center owners along 
Broderick Drive continues; DTCI continues to finalize the responsibilities of each party. Utility 
coordination is ongoing. A plan revision is being prepared to add a sidewalk along Broderick Drive to tie-
in into the proposed sidewalk on the Digital Realty property. DTCI is coordinating with a private fiber 
optic line company to relocate a fiber optic line which was not installed per their approved plan. The fiber 
optic company agreed to relocate their lines to the location shown on their approved plan. A design plan 
revision to align road improvements along Broderick Drive to match approved Digital Realty site plan is 
ongoing. ROW acquisition continues; the final easement location will be determined when the results of 
the utility analysis are received. The design plan revision was submitted on July 15, 2020.   Land 
acquisition on the Lerner property has been finalized.  Utility coordination continues. Due to the amount 
of data centers along this corridor, constant coordination between VDOT Leesburg permits and DTCI is 
occurring to minimize conflicts with new utilities. Comments on the design revision are pending. Utility 
coordination continues.  Utility relocation is scheduled to begin in March 2021 after all right of way has 
been acquired. Comments on the design revision were received. Coordination with utility companies 
continues. VDOT has provided most of the comments; when all the comments are received, Dewberry 
will evaluate the comments to resubmit the plan. On October 28, 2020, DTCI met with VDOT to discuss 
the utility challenges with Dominion Power and VDOT provided a resolution on November 2, 2020. DTCI 
will evaluate the recommendation and determine the path forward on this issue. The design revision due 
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to the Dominion Power conduit was submitted to VDOT on November 30, 2020 for review. Construction 
revision #3 was resubmitted on December 10, 2020; this revision incorporated the revision due to the 
Dominion Power conduit. VDOT comments were received on January 4, 2021. Procurement of additional 
nutrient credits is underway. To finalize the plan and estimate, Dominion Energy needs a letter from 
VDOT agreeing to the location (vertical and horizontal) of the existing conduit; coordination regarding 
this letter is ongoing. Utility coordination continues.  Final right-of-way acquisition documents are being 
prepared. Approval of plan revision #3 is contingent on the procurement of nutrient credits; purchase of 
the nutrient credits is underway. Land acquisition continues. Utility coordination also continues. Land 
acquisition and utility coordination continue.  

Croson Lane Widening – 
Claiborne Parkway to Old 

Ryan Road 

Widening of Croson Lane 
from two lane undivided to 4 

lane median divided 
roadway, including sidewalk 

and shared use path 
extensions 

Broad Run  
& Dulles 

The purchase order was issued on October 26, 2020 to WSP USA INC (WSP).  A project kickoff meeting 
is scheduled for December 3, 2020. Property access letters are being finalized. Property access 
letters/postcards were sent on November 30, 2020. Property “Notice of Intent” letters were sent on 
December 22, 2020.  The project kickoff meeting was held on December 3, 2020. The survey field control 
is complete and the aerial survey targets being located. Coordination is required pertaining to a traffic 
signal installed by Moorefield Station. The design plans for this signal did not account for the future cross 
section of Croson Lane. Aerial survey is ongoing. A meeting is being scheduled with Claude Moore 
Charitable Foundation and their engineering consultant to discuss the signal design at Mooreview 
Parkway. Aerial survey is ongoing. A meeting with the Claude Moore Charitable Foundation and their 
engineering consultant to discuss the signal design at Mooreview Parkway is pending. The parcel 
topography and survey are approximately 50% complete. A meeting was held on April 30, 2021 with the 
Claude Moore Charitable Foundation (CMCF) and their engineering consultant to discuss the signal 
design at Mooreview Parkway. Preparation of the dedication plat associated with the Broadlands right-
of-way reservation began. The parcel topography and survey are approximately 80% complete. 
Coordination continued with CMCF regarding the signal design at Mooreview Parkway.  The dedication 
plat associated with the Broadlands right-of-way reservation is anticipated to be submitted mid/late June 
2021.  

Crosstrail Boulevard 
Segment B 

Design of Crosstrail 
Boulevard extension 

between Kincaid Boulevard 
and Russell Branch Parkway 

Catoctin 
Leesburg 

Roadway plans approved by VDOT.  Staff is working to get approvals from Town of Leesburg and the 
Dept. of Building and Development.    Appraisals for offsite property acquisition are underway.  Tuscarora 
Crossing proffered to obtain right of way over the next six months.  The County Attorney prepared a 
Memorandum of Agreement pertaining to Tuscarora Crossing’s time frame for right-of-way acquisition, 
which extends for six months following construction plan approval or September 1, 2016, whichever 
occurs first.  The construction plans have been approved by VDOT, we are awaiting approval from the 
Town of Leesburg, Building and Development and NoVa Parks.   The storm water management 
agreement that is required by the Town of Leesburg has been approved.  The Town of Leesburg has not 
yet approved the construction plans; vacation of a conservation easement and tree save area are required.  
Deeds and plats have been submitted for review; the developer of Tuscarora Crossing to begin right-of-
way acquisition.  DTCI met with staff from Town of Leesburg to address their comments; construction 
plans resubmitted June 28, 2016.  Storm water management agreement sent to property owner for review.  
Construction plan approval expected from the Town of Leesburg; meeting scheduled with the Town to 
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discuss bonding requirements.  County needs to purchase stream credits. The construction plan was 
approved by B&D on August 26, 2016.  Currently working on finalizing bonding agreement and SWM 
agreement with Town and acquisition of stream credits.  The owner of Tuscarora Crossing’s obligation 
to acquire the off-site right-of-way expired on December 1, 2016; the County now has six months to 
acquire the right-of-way.  Conservation easement vacation needs to be executed for two properties 
(Arcardia and Springfield East); plat revisions are required after the vacations are recorded.  County also 
needs to finalize PC-2 agreement with Town of Leesburg.  PC-2 performance bond waiver agreement was 
approved by the Leesburg Town Council on December 13, 2016. At the January 3, 2017 Board of 
Supervisors Business Meeting, the Board directed staff to diligently continue activities to acquire right of 
way and easements needed to construct Crosstrail Boulevard Segment B.  Any parcels not secured by 
March 1, 2017 are to be forwarded to the April 2017 Board of Supervisors Public Hearing to initiate the 
eminent domain process.  Right of way negotiations continue.   A Board item will be presented at the 
April 12, 2017 Pubic Hearing to initiate the eminent domain process.  Work continues with the Town of 
Leesburg for plat approval.   DTCI staff met with owners of the Fricols subdivision to discuss 
compensation for the project. Signed deeds have been received from three property owners.  Negotiations 
with five outstanding property owners continues.  The Board Public Hearing on the Proposed Resolution 
authoring use of Eminent Domain is scheduled for May 10, 2017.  Some property owners have accepted 
the County’s offer to acquire the necessary right of way and easements.  Hunter Lee has signed a 
Memorandum of Understanding with the County to extend the timeframe for ROW acquisition an 
additional 90 days to August 5, 2017.  Four parcels remain outstanding for right of way acquisition.  
Revised deeds and offer letters to be sent out.  Certificates were filed on the last four property owners on 
July 6, 2017. The wetlands permit was approved by DEQ and USACOE.  The Town of Leesburg issued 
minor comments on the 100% design plans; these comments are being addressed and the plans will be 
submitted early August 2017.  The Town of Leesburg approved the design plans on August 8, 2017.  All 
offsite easements and right of way have been acquired either by deed or filing eminent domain.  A design 
plan revision was submitted on August 21, 2017 to relocate the FAA access road.  Comments on the 
access road design have not been received.  Comments on the access road design were received and are 
being addressed; resubmission of the plan is expected to occur in late November 2017.  The access road 
comments have been addressed; the design plan was resubmitted to B&D on November 14, 2017.  VDOT 
has approved the revision.   B&D approval of the access road revision is pending. No change. The RFP 
for purchase of wetlands and stream credits has been issued.  Preparation of the documents required for 
utility relocation is underway.  Preparation of the construction documents continues. Resolution of utility 
issues is ongoing with Verizon and Dominion.  Bids on the environmental credits were received; no bids 
were received for wetlands credits.  Resolution of the utility issues is ongoing with Verizon and Dominion.  
The construction documents are anticipated to be complete mid-July 2018.  The agreement for purchase 
of stream credits is under review with the County Attorney’s Office.   The IFB for wetlands credits 
purchase will be re-issued on July 15, 2018.Coordination of a Dominion Energy encroachment agreement 
is underway with the County Attorney Office (CAO).  Resolution of utility issues with Verizon and 
Dominion Energy remains ongoing.    Resolution of utility issues with Verizon remains ongoing. 
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Coordination with the CAO regarding an encroachment agreements for Dominion continues.  Per VDOT, 
decision on bridge maintenance will be forthcoming.  Met with Samuels Mill attorney and engineer on 
7/25/18.  Responses to interrogatories for court case due on 8/15/18.  RFQ for purchase of wetlands credits 
due back on 8/16/18.  IFB documents have been submitted to County.   Coordination with the CAO, 
Dominion Energy, and the Town of Leesburg continues regarding the Dominion Emery encroachment 
agreements.  Coordination with the Virginia Aquatic Resources Trust Fund (VARTF) and Dewberry to 
acquire wetlands credits remains ongoing.  Coordination with CAO and Samuels Mill attorney to resolve 
the court case remains ongoing.    A meeting was held on October 2, 2018 with Verizon to discuss the 
License Agreement. Coordination with Dominion Energy regarding the Encroachment Agreements 
continues.  On October 1, 2018 a meeting was held with Dewberry to discuss purchasing wetlands credits 
and other wetland mitigation options if they are needed. Review of the design plans by the Town of is 
required.   Coordination with Verizon and Dominion Energy continues.  County staff met with the 
purchaser of the Hunter Lee property to discuss issues related to construction.  The decision to determine 
the responsible party for maintenance of the bridge is outstanding.  Continue to investigate ways to obtain 
wetlands credits.  The details of the License Agreement with Nova Parks for Verizon are being finalized. 
Design plan revisions for resubmission to Dominion and the Town of Leesburg are underway.    DTCI 
staff continues to work with Procurement and B&D regarding ways to obtain wetlands credits.  The 
Dominion Energy Encroachment Agreements have been revised and resubmitted to Dominion Energy.  
The Verizon License Agreement and Dominion Energy Encroachment Agreement for W&OD Trail have 
been executed.  DTCI is working to issue a contract with a firm that can provide permittee responsible 
mitigation in order to satisfy wetlands credits obligation.  The Dominion comments regarding 
encroachment agreements are being addressed.  The owner of Tuscarora Crossing has value engineered 
the Crosstrail Boulevard plans, and per proffer language, wishes to revise plans.  DTCI continues to move 
forward with process of issuing the IFB.  Discussions with Owner of Tuscarora Crossing continue.  The 
County continues to move forward to acquire wetlands credits utilizing permittee responsible mitigation.  
Finalization of the encroachment agreements with Dominion continues.  Contract negotiations continue 
for the purchase of wetlands mitigation.  The Verizon License Agreement sent to NOVA Parks for review 
and execution.  The Dominion Encroachment Agreement sent to the Town of Leesburg for review and 
execution.  Discussions continue with owner of Tuscarora Crossing and also the Town of Leesburg 
regarding bridge maintenance.  The County agreed to contract terms with the Environmental Contractor 
for wetland mitigation.  Discussions continue with owner of Tuscarora Crossing. The P.O. for wetlands 
mitigation was issued on May 17, 2019. On May 24, 2019, Resource Environmental Solutions, LLC 
completed the preliminary design and submitted it to the appropriate review agencies, along with a permit 
modification request.  Negotiations continue with the developer of Tuscarora Crossing regarding 
construction of this segment of Crosstrail Blvd. The agreement regarding bridge maintenance is nearing 
resolution.  The traffic signal plan revisions were approved on July 26, 2019.  Completion of wetlands 
permitting is anticipated to occur by late September 2019.    The Virginia Marine Resource Commission 
permit was issued.  The County continues to work with the developer of Tuscarora Crossing regarding 
construction of this segment of roadway. The environmental permit modification was approved by DEQ 
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and USACOE.  Permits required are: E&S, Land Disturbance, and NPDES General Permit; permits are 
anticipated to be issued within 2-3 weeks. Deed restrictions for the wetlands mitigation area are in the 
process of being recorded.  Contract award for Crosstrail Boulevard segment B, in furtherance of 
Tuscarora Crossing proffer, will be considered by the FGOEDC on November 12, 2019.  Dewberry and 
RES are working with the USACOE to finalize bonding requirements for Permittee Responsible 
Mitigation; required permits have been secured. A contract award for construction in Furtherance of a 
Proffer Item was approved at the December 3, 2019 Board Business Meeting. RES continues to work 
with the Army Corps of Engineering to finalize bonding for wetlands mitigation.  A meeting is scheduled 
for January 14, 2020 for DTCI staff to discuss the construction contract with Merritt.  The remaining 
easement has been executed and sent to Dominion for recordation.  The Agreement for bridge 
maintenance is being reviewed by the State’s Attorney.  Bonding for the wetlands mitigation has been 
secured.  The deed for the remaining Dominion Energy easement was executed and recorded.  The bridge 
maintenance agreement was sent to VDOT Central Office for review.  Final contract negations with 
Merritt Construction are nearing completion; construction is scheduled to begin in the upcoming weeks.   
A ground breaking ceremony is scheduled for March 12, 2020 at 11:00am.  Construction began on the 
Permittee Responsible Mitigation site (wetlands); Dewberry will monitor the progress.  Construction of 
the Permittee Responsible Mitigation site continues (wetlands). Negotiations continue between the 
County and Merritt Construction to finalize the construction contract. The construction contract was 
finalized with Merritt Construction. A kick off meeting was held late May 2020.  The NTP was issued in 
June 2020. The general contractor, Merritt Construction (Merritt), is currently installing erosion and 
sediment controls and a project trailer located next to the Crosstrail Boulevard/Kincaid Boulevard 
intersection. Construction is underway with: clearing and grubbing, utility relocation, and grading 
activities. Construction continues with approximately 95% of the site cleared and grubbed, utility 
relocation, and grading activities.  The bridge crew and blasting crew have mobilized. Construction 
continues with: blasting, grading activities, storm pipe installation, and bridge pier work.  Additional 
Town of Leesburg and Fire Marshall coordination and monitoring has been increased due to adjacent 
town of Leesburg existing utilities. Construction continues with blasting continuing through November 
2020, bridge crews continue construction of the west abutment/casing and cut to fill operations. Blasting 
is complete, bridge work continues, the steel girders scheduled for late January 2021, earthwork, and 
installation of the storm pipe continues. Overall, the project is approximately 34% complete to date. 
Excavation work is approximately 63% complete, the bridge at Tuscarora Creek is approximately 51% 
complete, and the park trail bridge is approximately 14% complete. Weather impacts have resulted some 
project delays.  The contractor is coordinating activities with the Town of Leesburg and other Agencies. 
Although the contractor experienced typical winter weather delays, the critical path of the project was not 
impacted.  Current activities include coordination of FAA access, bridge girder mobilization, and reuse 
waterline construction. The bridge girders over Tuscarora Creek have been installed; bridge construction 
is approximately 64% complete. The bridge girders over the W&OD trail have been installed; bridge 
construction is approximately 29% complete. Earthwork and installation of drainage structures is ongoing. 
Overall, the project is approximately 43% complete. Installation of curb and gutter and base asphalt began 



43 
County/VDOT Project Update 

June 2021 
 

PROJECT DESCRIPTION ELECTION 
DISTRICT STATUS 

on the West side of Project. Construction of both bridge decks began. The project is approximately 66% 
complete.  Concrete deck pours continued and are anticipated to continue through July 2021. Earthwork 
and installation of drainage structures remains ongoing.  

John G. Lewis Memorial 
(Featherbed Lane) Bridge 

over Catoctin Creek 

Construction of a new bridge 
on Featherbed Lane over the 

existing truss bridge 
Catoctin 

A community meeting was held on March 26, 2015 at the Waterford Community Center to discuss the 
project.  A number of interested residents attended to review the options presented.  A follow-up 
stakeholders meeting was held on July 23, 2015 at the Waterford Community Center.  A bridge naming 
ceremony was held on July 29, 2015.  The next third stakeholders’ meeting was held on September 16, 
2015 from 11 a.m. to 1 p.m. in the Old Waterford School.  VDOT presented three alternatives to the State 
Department of Historic Resources for review. DHR chose option 2A which is building a new structure 
from the deck down.  The trusses remain but become ornamental.  VDOT will proceed with this option.  
Funding for this project comes on in later years of the State budget.  A fourth stakeholders meeting was 
held on February 23, 2016.  The concurrence was to move forward with Alternative 2A.  The number of 
bridge spans is contingent upon hydraulic analysis.  Effects Determination Report on the historic resource 
submitted to the Virginia Department of Historic Resources on March 25, 2016; VDOT expects to receive 
comments in May 2016.  Preliminary engineering of preferred alternative will begin when funding 
becomes available in FY2019.  Additional State of Good Repair funding of $800,000 has been made 
available to continue the project. Waiting for consultant to submit proposal for professional design 
services.  The Notice to Proceed with design was issued on February 14, 2017.  The project scoping 
meeting is scheduled for March 8, 2017. The fifth stake holder meeting was held on April 19, 2017 at Old 
Waterford School at 6:30 p.m.  A site visit with the stakeholders is planned for May 8, 2017 at 6:00 p.m.  
The field site visit was held as planned on May 8, 2017.  The stage 1 bridge report is being finalized. The 
Stage 1 bridge report submission is anticipated in July, 2017. The Stage 1 bridge report submission is 
anticipated in August 2017.  VDOT completed its review of the Stage 1 bridge report and has provided 
comments to the consultants. No change.  The final Stage 1 report and responses to comments will be 
provided to the reviewers for final comment. The Stage 1 Report has been issued for final comments.  The 
Stage 1 report has been completed.  An application has been submitted to DEQ for water borings.  A 
design public hearing is anticipated to occur near the end of 2018. 60% design plans are anticipated to be 
complete by May 2018.  The Stage 1 report has been finalized. The NTP for final civil design NTP was 
issued on December 4, 2017; the NTP for the Bridge final design is on hold contingent upon the approval 
of a design exception for the bridge railing. Additional soil borings will be performed upon approval of 
the permit application by VDOT Central Office’s Environmental division.  No change. The permit for the 
in-stream drilling was issued on March 9, 2018. VDOT staff anticipates field work to occur early April 
after the property owners have been notified.  The field work was completed in April 2018.  The 60% 
design plans are under review.  The PFI meeting is scheduled for June 13, 2018. A PFI meeting was held 
on June 13, 2018; design plan revisions based on comments received are underway. A VDOT public 
hearing tentatively planned for December 5, 2018. No change.  A public hearing scheduled for December 
5, 2018 from 6:30 p.m. to 8:30 p.m. at Old Waterford School.   Preparation for the public hearing is 
underway.  The Public Hearing on December 5, 2018 was held as scheduled.  The transcript from the 
December 5, 2018 public hearing is being drafted. Preparation of the design approval package is 
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underway. Design approval is in progress.  An item is expected to be presented at the March 21, 2019 
Board Business meeting for Board endorsement of the project. The field investigation meeting scheduled 
for March 13, 2019. This project is on the March 21, 2019 Board of Supervisors agenda for endorsement.  
The field investigation (FI) meeting was held on March 13, 2019.  The Board of Supervisors endorsed the 
project at their Business meeting on March 21, 2019. No change. Land acquisition is anticipated to occur 
by the end of calendar year 2019.  No change.     Federal authorization to initiate the Right of Way phase 
was received on July 9, 20019. The right of way phase is underway. No change. The project schedule is 
being accelerated; advertisement is expected to occur September 2020. A Virtual pre-advertisement 
conference (PAC) scheduled is scheduled for June 10, 2020.  A virtual PAC meeting was held on June 
10, 2020.  The plans were revised to address the comments received during the PAC meeting. The project 
is proceeding towards a September 2020 advertisement.  The project is scheduled to be advertised on 
September 8, 2020 and bid letting is scheduled for October 21, 2020. The project was advertised on 
September 8, 2020; bid letting scheduled for October 21, 2020. Bid letting was held on October 21, 2020. 
The notice to proceed is scheduled to be issued in January 2021. The NTP was issued on January 4, 2021. 
The detour is in place and construction is underway. Construction continues. Construction continues. On 
April 9, 2021, the bridge's truss was lifted from its abutments for rehabilitation. Construction continues. 

Route 15 
Roadway Improvements 

between Battlefield Parkway 
and Montresor Road 

Catoctin 
Leesburg 

A task order survey consultant has provided a proposal to perform initial survey, base mapping, and utility 
designation work for the project; a purchase order (PO) is expected to be issued in November 2018.  A 
draft RFP for design services is being finalized.  A purchase order for survey services was issued to Rice 
Associates on November 30. 2018.  A design proposal is being prepared by a task order roadway design 
consultant.  Survey work was initiated in December 2018.  Development of the design scope of services 
continues. The survey work continues.  The design scope of services is being finalized. The survey work 
continues. The purchase order process to begin roadway design work is ongoing. Proposals are being 
developed by consultants for traffic analysis, structural, and cultural resource investigation tasks.  A 
roadway design purchase order was issued to J2 Engineers on March 21, 2019 and a project kick-off 
meeting will be scheduled in April 2019.  A traffic planning and design proposal is being analyzed.  
Survey work continues.  Survey work is approximately 85% complete; survey is anticipated to be 
complete by the end of May 2019.  Proposals will be requested from task order consultants for traffic 
planning, cultural resources, and structural design.  A design kick-off meeting was held on May 24, 2019. 
Collection of traffic counts occurred the week of June 3, 2019.   Preparation of the initial schedule for 
environmental investigations and traffic analysis is underway.  Property notification letters are being 
prepared to initiate environmental and cultural resource field work.  Review of the green T intersection at 
Route 15 and N. King St. concept plans are underway. A traffic analysis scoping meeting with VDOT 
was held on July 12, 2019.  A Traffic analysis is being performed to determine geometric requirements at 
the intersections.  Development of the concept development continues. The traffic analysis is complete 
and will be submitted to VDOT by late October 2019.  Preparation of property access notification letters 
is underway in preparation of environmental and cultural resource investigations.  Review of initial 
concept alignments is anticipated to occur in November 2019. Preparation is underway for the property 
owner notification letters for environmental investigations.  A conceptual design alignment was received 
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and is under review by DTCI. Property owner notification letters were issued in November 2019 for 
preparation of environmental investigations. VDOT comments were received for the operational study 
and the study will be resubmitted in December 2019. The second round of notification letters were sent 
to property owners; environmental and cultural resource investigations will begin in January 2020.  DTCI 
and Public Affairs working on a communication plan in preparation for preliminary alignment discussions 
with affected property owners.  Environmental and cultural resource field investigations are ongoing.  The 
conceptual design plan was submitted to DTCI for review; based on comments from DTCI staff, an 
updated roadway widening concept plan was submitted to DTCI on February 3, 2020.  The updated 
concept plan is being reviewed by DTCI staff.  The environmental and cultural resource field work 
continues.  The final concept alignment(s) are being refined in preparation for discussions with impacted 
property owners.  The draft 30% concept plan was provided to DTCI staff for review.  The project team 
is investigating potential phasing of project.   A project phasing plan is scheduled to be presented on May 
12, 2020 to the Finance/Government Operations and Economic Development Committee meeting.   The 
project phasing plan was presented to the Finance/Government Operations and Economic Development 
Committee on May 12, 2020.  DTCI staff held virtual meetings with the residents of the Little Springs 
Community and members of the Raspberry Falls HOA during May 2020 to orient the residents to the 
project.  A meeting has held on June 2, 2020, to discuss context sensitive design with Journey Through 
Hallowed Ground.  A Jurisdictional Determination was received on June 4, 2020 from the US Army Corps 
of Engineers confirming the extent of wetlands and waters of the US associated with the project.  
Discussions with property owners along the project corridor continued in June 2020. This project will be 
designed and constructed in two phases; Phase I – Battlefield Parkway to Whites Ferry Road and Phase 
II – Whites Ferry Road to Montresor Road. Discussions with property owners along project corridor 
continues.  A virtual public meeting is scheduled for October 29, 2020. VDOT reviewed the updated 
traffic operations study and notified staff on August 27, 2020, that it has no further comments.  Work has 
been initiated on the signal justification report for the signal at Route 15 and Whites Ferry Road.  
Discussions are continuing with property owners along the project corridor. Work continues on the signal 
justification report and additional meetings were held with property owners along the corridor.  
Preparations are ongoing for a public information meeting, which is scheduled for October 29, 2020.  The 
public information meeting was held on October 29, 2020.  The comment period is open until November 
30, 2020.  DTCI staff and J2 Engineers will be addressing the public comments. Public comments from 
the October 29, 2020 public information meeting were received and reviewed.  Discussions with VDOT 
occurred on November 19, 2020 to review alternate access arrangements for the Little Springs 
community. The design team is initiating development of the 60% plans.  A design endorsement item will 
be presented to the Board of Supervisors at their February 2, 2021 Business Meeting. At their February 
2, 2021 Business Meeting, the Board of Supervisors approved endorsement of the major design elements. 
Preparation of the 60% design plans is underway. Notification letters are being prepared for supplemental 
survey, environmental, geophysical and geotechnical investigations. Preparation of the 60% design plans 
continues. Development of the 60% plans continues. The second round of property access letters were 
sent on April 7, 2021. Survey and field investigations were initiated for the shared use path along North 
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King Street from Route 15 to the Tuscarora High School main entrance. Geotechnical and geophysical 
investigation work is being initiated.  Preparation of the 60% design plans continues. VDOT comments 
on the roundabout concept were received on May 11, 2021; the design is being updated in response to the 
comments. Scoping of the Floodplain study is underway. 

ITS  Improvements 
(Deployment) 

Installation of dynamic 
message boards along Route 
50 and Route 606 Corridors 

Dulles 
Blue Ridge 

At the October 2, 2019 Board Business meeting, the Board approved the design and installation of  eight 
dynamic message boards at four separate locations along Route 50 and Route 606. The project agreement 
was sent to County for signature on December 6, 2019 and was approved at the March 17, 2020 Board 
Business meeting. The March 17, 2020 item also included approval of the addition of the fifth location. 
The revised SPAA was delivered to VDOT.  The VDOT invoice was received and is being processed. 
The design plan was submitted to VDOT on February 25, 2020.  Second submission to VDOT of the 
design plan occurred April 9, 2020.  Third submission of the design plan to VDOT is anticipated to occur 
on August 14, 2020.  The final plans were submitted to VDOT on September 1, 2020. VDOT requested 
construction authorization on September 2, 2020; VDOT estimates the request will be approved in 
approximately 30 days. A task order contractor is anticipated to be procured in early October 2020. A pre-
construction meeting was held on October 1, 2020. All Dominion documents are executed and were 
delivered to Dominion. Construction is underway, however, due to procurement of the materials, 
installation of the materials is expected to begin in January 2021.  VDOT has begun coordination with 
Dominion to establish electrical service connections.  Procurement of sign structures is ongoing.  
Mobilization is anticipated to occur in early 2021. A revision to Appendix A of the SPAA is required. 
Construction subsurface work for the concrete foundations for all five locations is underway. This work 
consists of directional drilling, trenching, installation of conduits, junction boxes, cabinet foundations, 
and electrical service.  Placement of the concrete foundations the next task.  The order in which this work 
will occur is anticipated to be: 1) Route 50 west of Pleasant Valley Road, 2) Route 50 west of Vance 
Road, 3) Route 50 east of Medical Drive, 4) Loudoun County Parkway north of Dulles West Boulevard, 
5) Route 7 bypass west of Route 15. Construction commenced in April 2021.  The revision to Appendix 
A of the SPAA is ongoing. Construction continues and is on schedule. Installation of foundations is 
complete in all locations. Installation of the poles, cabinets, and signs will follow. Appendix A of the 
SPAA is complete. The contractor plans to begin installation of the sign structures for sites 1-4 (see above 
for locations of sites) during the week of June 14, 2021; this work will be conducted at night. For sites 1, 
2, 3, and 5, the cabinets have been installed and fiber has been pulled from the cabinet to the tie in point. 
The cabinet has been set for site 4; fiber is planned to be pulled mid-June 2021. The project is anticipated 
to be complete by August 2021. 

Northstar Boulevard 
(Route 50 to Tall Cedars 

Parkway) 

Extension of Northstar 
Boulevard between Route 50 

and Tall Cedars Parkway 
Dulles 

A kick-off meeting was held on September 10, 2015.  The consultant, J2 Engineering, is currently 
collecting survey and traffic data.  The project schedule calls for 30% design plants to be submitted in late 
November, 2015.  A Public Information Meeting was held on December 15, 2015.  The design is moving 
forward.  The schedule is to submit 60% design plans to VDOT in mid-March, 2016.  The staff is working 
with VDOT to obtain SPAA approval.  First submission of bridge plans scheduled for early April, 2016.  
VDOT Standard Project Administration Agreement was executed on March 1, 2016.  Flood plain 
alteration application will be submitted on April 8, 2016.  Preliminary bridge plans will be submitted on 
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April 12, 2016.  Value engineering study held May 10-11, 2016; geotechnical report received in June.  
Item going to July 21, 2016 Board of Supervisors Business Meeting to endorse design of the project.  The 
Board endorsed the road alignment on July 21, 2016.  60% design review comments being addressed.  
County staff has begun meeting with property owners to discuss right-of-way acquisition.  County staff 
continues meeting with impacted property owners.  A traffic signal warrant analysis being prepared for 
Marrwood Drive intersection.  Utility Field Inspection (UFI) meeting held on November 22, 2016.  Plats 
will be submitted in late January 2017.   The traffic study was submitted on December 22, 2016.  100% 
plans will be submitted upon   approval of the traffic study and feedback from the utility companies.  
Applicable floodplain applications were submitted to FEMA.  Appraisals have been ordered.  First 
submission of the plats will occur by the end of April.  100% design plans were submitted to B&D on 
April 10, 2017.  First submission of the plats occurred on April 14, 2017.  100% design plan comments 
were received and are being addressed.  The 100% bridge plans were submitted on May 25, 2017.   The 
100% plan comments are being addressed. Coordination has begun with VDOT and General Services 
regarding maintenance of SWM pond.   Resubmission of 100% plans occurred during the week of July 
31, 2017 and resubmission of 100% bridge plans occurred on July 26, 2017. Approval of the CLOMR 
from FEMA is pending.  It has been determined that the General Services will maintain the pond. Minor 
comments on the 100% bridge plans were received on August 8, 2017; resubmission occurred as planned 
on September 6, 2017.  Currently working to obtain final approval for design plans and plats. VDOT 
comments are being addressed as well the remaining B&D comments.  The   bridge plans were submitted 
for signature, CLOMR approval expected in near future, and right of way appraisal activities are ongoing. 
The CLOMR was approved on November 3, 2017.  A new fiber utility line is currently being installed 
along Route 50 in the vicinity of the proposed work; investigation by the County’s design consultant is 
underway. The design waiver was approved by VDOT; all comments have been addressed.  The design 
plans are anticipated to be resubmitted to B&D by late January 2018. B&D has requested signature sets.  
Coordination with AT&T is underway regarding fiber relocation along Route 50. Fiber drawings are under 
review for conflicts with proposed improvements.  The grading design is being revised to reduce wetlands 
impacts.  The signature sets were submitted to B&D.  A meeting with Supervisor Letourneau occurred to 
discuss ROW impacts. AT&T has revised their plans to avoid proposed roadway improvements.   A kick-
off meeting is being scheduled for utility relocations where feasible. B&D approval is pending.  The 
design plans were approved on June 1, 2018. Utility coordination continues.  Right of Way acquisition 
continues.   No change.  Settlement on one impacted parcel is scheduled for February 15, 2019; awaiting 
appraisals on the remaining parcels.    Appraisals are anticipated to be received in April 2019.  Revisions 
to the project agreement are underway.  SPAA has been revised and has been submitted for final review.  
Parcel appraisals are underway. Land acquisition continues.  Revisions to roadway design plans and traffic 
signal plans (to incorporate traffic signal pre-emption) will be submitted by late September 2019.  
Appraisals review continues. The appraisals are complete and offer letters are being prepared.  Utility 
deeds are also being prepared. Offer letters are being issued.  The Verizon deeds are complete; 
coordination with NOVEC continues. Coordination with NOVEC continues.  All right of way acquisition 
offers have been issued. Preparation of the solicitation for environmental credits is underway. Plan 
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revisions to address the comments continues. Right of way acquisition continues; three of 14 properties 
have cleared. The NOVEC easement requires revision; coordination continues.  Minor plan comments 
are being addressed.  Preparation of the NOVEC deed continues. Right of way acquisition continues. The 
plats were submitted to NOVEC on March 23, 2020 for review. Minor plan comments continue to be 
addressed. The traffic signal plans have been approved.  Plat revisions are underway to address VDOT 
comments. ROW acquisition continues. Approval of the design plan revision is pending, ROW acquisition 
continues. At its June 2, 2020 Business Meeting, the Board authorized the use of Eminent Domain and 
quick take procedures to acquire ROW from three properties. At the Board’s July 15, 2020 Public Hearing, 
Eminent Domain for these properties will be presented for public comment.  Comments on the design 
plan revision have been issued by VDOT. The wetland and nutrient credit purchase contracts have been 
awarded.  Preparation of the encroachment agreements with utility companies is underway. Utility 
relocation coordination is ongoing. The design waiver request under review.  DTCI is working with J2 
Engineers to stake out the work limits within one of the parcels that a Certificate of Take has been 
recorded. On October 29, 2020, at 90-Day relocation letter was sent to the tenant to require removal of 
personal property located within the ROW and limits of construction.   Utility relocation continues. 
Dominion’s utility relocation is complete. The pole locations for NOVEC’s relocation were staked out in 
the field on November 18, 2020; NOVEC’s P&E was received. The RFQ for the wetland credits purchase 
is expected to be advertised in January 2021. The stream credit purchase IFB was advertised on December 
3, 2020. The construction engineering inspection (CEI) RFP is expected to be advertised early January 
2021. The construction IFB is expected to be advertised in Spring 2021. NOVEC completed the tree 
clearing for their relocation.  The CEI services RFP was advertised on December 29, 2020.  Additional 
utility designations will be conducted to identify utilities that have been installed recently. Utility 
relocation is ongoing; completion expected in May 2021. The construction Invitation for Bid (IFB) is 
being prepared with advertisement scheduled in April 2021. The US Coast Guard permit was submitted 
and may delay the advertisement schedule. Working towards construction funding verification with 
VDOT. Utility relocation is ongoing. The Construction IFB is being finalized. The construction IFB was 
issued on April 19, 2021. Utility relocation continues. IFB addendums were issued in response to 
questions; bids are due June 10, 2021. Utility relocation continues.  

Westwind Drive 
(Loudoun County 

Parkway to Old Ox Road) 

Construction of a four-lane, 
median divided roadway 
within a 120 foot ROW 

Dulles 

The design RFP was issued on October 25, 2019; bids are due December 2, 2019.  Acceptance date for 
Bids was changed to December 9, 2019. Proposals were received and are currently under review by the 
Proposal Advisory Group (PAG).  The short list has been generated; interviews are scheduled for February 
11, 2020.   Parsons was selected as the top-ranked firm; contract negotiations are underway. Parsons is 
completing their design proposal based on DTCI comments.  Preparation of the procurement package is 
underway for VDOT Assurance and Compliance approval. The procurement package was submitted to 
the VDOT Assurance and Compliance Office (ACO) on June 1, 2020.  Initial comments were received 
from the VDOT ACO on June 12, 2020; the procurement package was updated and resubmitted to VDOT 
ACO on June 22, 2020.   Final pre-award comments were received from VDOT ACO on July 17, 2020.  
The design consultant, Parsons, has addressed the ACO comments and final acknowledgement of package 
completion to be provided by DTCI in August 2020. DTCI provided acknowledgement to VDOT on 
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August 11, 2020 that the issues outlined in the ACO’s final pre-award comments have been addressed.  
The contract with Parsons is being drafted and will be presented at the FGOEDC and Board of Supervisors 
meetings in October 2020 for approval. The design contract with Parsons is anticipated to be presented at 
the October 13, 2020 FGOEDC meeting and the October 20, 2020 Board of Supervisors Business 
Meeting.  The Board voted to award the contract at the October 20, 2020 Board Business Meeting. The 
contract is currently with Procurement under legal review. Notice to Proceed is anticipated to be issued 
in November 2020. The purchase order and notice to proceed were issued on November 13, 2020. A kick 
off meeting was held on November 18, 2020. The traffic forecast and operations analysis methodology 
are being prepared and are expected to be submitted to the County and VDOT for review in early January 
2021.  The aerial mapping survey is complete, the utility investigation and drainage survey field work has 
been initiated, and the noise measurement in the project area is complete. The traffic methodology is still 
under review. Concept drawings were submitted to DTCI for review. Survey, utilities, and wetland 
delineation are being finalized. The survey and utility designation work are complete and the 
environmental investigation reports are being prepared. The concept design alternatives, and the traffic 
forecasting and operations analysis are under development. Preparation of the environmental investigation 
reports continues. The alternatives analysis was submitted to DTCI on April 19, 2021 for review. Concept 
design, exhibits, and traffic analyses have been reviewed by the County. The concept is being revised 
based on County comments.  

Route 15 Interchange at 
Edwards Ferry/Fort Evans 

Road 

Design and construction of 
grade separated interchanges 
at Route 15/Edwards Ferry 

Road and Route 15/Fort 
Evans Road 

Leesburg 

VDOT has initiated a project administration agreement with the Town of Leesburg.  The design contract 
was issued to HTNB.  A scoping meeting was held on May 1, 2015.  Traffic data collection is complete.  
The Town of Leesburg submitted the executed SPAA to VDOT on August 3, 2015.  Preliminary 
engineering was authorized on November 2, 2015.  Notice to proceed was issued to the consultant on 
November 10, 2015.  A study group meeting was held on December 16, 2015.  The Interchange 
Justification Report (IJR) framework document is underway.  A stakeholder meeting is planned for the 
summer of 2016 with a public information meeting to follow.  The next study group meeting is January 
20, 2016.   This project was submitted as a candidate for HB-2 funding.  It has not been recommended by 
VDOT staff for funding.  A public information meeting for this project is scheduled for March 10, 2016 
at Leesburg Elementary School from 6:30 to 8:30pm.  Public information was held; additional comments 
were received via internet. Proceeding with IJR development.  Draft IJR expected in December 2016.  
Next public information meeting to be held in February 2017.  Draft IJR was received January 2017.  The 
next public information meeting is anticipated for March 2017.  VDOT presented the design options to 
the Leesburg Town Council on February 28, 2017.  The 2nd Public Information meeting was held on 
March 2, 2017.  VDOT is reviewing comments submitted during the Public Information meeting.  The 
draft IJR is anticipated to be complete late May/early June after the preferred alternative has been selected.  
A meeting with the Leesburg Town Council has been scheduled for May 8, 2017 to discuss the design 
alternatives; the intent of this meeting is for the Town Council to select a preferred alternative. The draft 
IJR is anticipated to be complete late May/early June upon selection of the preferred alternative.  A follow 
up meeting with the Leesburg Town council was held as planned on May 8, 2017 to discuss on the design 
alternatives; Alternative “C” was chosen as their Preferred Alternative. A Value Engineering study was 
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completed on May 10 & 11 2017; the study recommendations are anticipated to be available in July 2017, 
as well as the draft IJR.  County staff intends to present an information item of the Town’s selected 
alternative to the Board on June 22, 2017. DTCI staff presented an information item on the Town’s 
selected alternative to the Board on July 6, 2017.  The value engineering study recommendation approval 
by VDOT’s Chief Engineer is expected by the end of July 2017. The draft IJR submittal is anticipated to 
occur in early July 2017.  The draft IJR was received and is being reviewed at the District Office. The PFI 
meeting August 9, 2017.  The value engineering study recommendation by VDOT’s Chief Engineer is 
pending. The Value engineering study recommendation approval remains pending. The draft IJR review 
remains ongoing; staff is currently working through comments on the IJR. A PFI meeting was held on 
August 9, 2017.    The design Public Hearing is anticipated to occur in Winter 2018.  The plans are being 
revised to address PFI meeting comments.  Work on the environmental documents continue.  The Public 
Hearing is expected to occur in Winter 2018.  Work on the NEPA document and revisions to the plans to 
address PFI comments and value engineering recommendations continues.  The Public hearing plans are 
under currently review; the Public Hearing is expected to occur in Spring 2018, assuming NEPA 
document is complete.  The Public hearing plans were reviewed and comments have been issued.  The 
approval process of the IJR is continues.  The Design Public Hearing is expected to occur in Spring 2018 
pending completion of the NEPA document and the IJR.  No change. – The draft NEPA document under 
review; preparation for a May 2018 Design Public Hearing is underway.  The draft NEPA document is 
under review. A VDOT Public hearing is tentatively scheduled for May 30, 2018 at Leesburg Elementary 
school (subject to change based on availability of school). A VDOT Design Public hearing is scheduled 
for May 31, 2018 at John W. Tolbert Jr. Elementary school.  The NEPA document is available for public 
review and comment. A VDOT Public hearing was held on May 31, 2018; the comment period closes on 
June 11, 2018.  The design approval process continues.  A public hearing was held on May 31, 2018; the 
comment period closed on June 11, 2018. The draft public hearing transcript is under review. Following 
endorsement from Town of Leesburg, VDOT will seek design approval from the Chief Engineer. On July 
10, 2018 the Leesburg Town Council endorsed the design.  The Resolution states that the Town and 
VDOT will continue to work with the County to ensure that there is no loss of parking at the Shenandoah 
Building due to the interchange construction.  No Change.  VDOT is preparing a package for the CTB for 
approval of the proposed limited access lines.  A funding strategy is being developed in conjunction with 
the Town of Leesburg. A meeting with VDOT and Town of Leesburg staff was held November 1, 2018 
to discuss advance acquisition of an impacted parcel. The VDOT package for the Limited access line 
documentation remains under preparation for CTB approval. Revenue sharing funds have been allocated 
to this project to complete the outstanding design elements and obtain design approval.  Advance 
acquisition of an impacted parcel continues. No change. Endorsement from the Town of Leesburg was 
received to proceed with the Limited Access Modification Request for CTB approval; this is required 
before seeking Design Approval.   The draft Limited Access modification request package was submitted 
to VDOT Central Office for placement on the April 2019 CTB meeting agenda. Following CTB approval 
of the Limited Access Control Change, design approval will be requested.  No change. On April 10, 2019, 
CTB approval was received for limited access control change. Design approval is pending. Design 
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approval was issued. This project is on hold, pending funding. An updated proposal was received from 
the design consultant and is being processed; a purchase order is anticipated to be issued in November 
2020. Revenue share funds were received to advance the project to field investigation. Review of the 
consultant proposal and project set up are underway. The consultant has resumed work to advance the 
project to the field investigation (FI) stage. The consultant is investigating potential project phasing 
options. 

Route 7/Battlefield 
Parkway Interchange 

Design and construction of 
grade separated interchange 
at Route 7 and Battlefield 

Parkway 

Leesburg 

The Town of Leesburg has allocated $1 million in FY 2014, $1 million in FY 2015 and $11 million in 
FY 2016 NVTA funding toward preliminary engineering and construction.  VDOT has been requested to 
administer the project.  Project scoping was held on March 11, 2015.  VDOT selected Whitman Requardt 
& Associates as the design consultant.  A scoping meeting was held with Town and County staff’s on 
September 3, 2015.  A draft SPAA was sent to the Town of Leesburg to execute on November 13, 2015.  
The SPAA was approved by the Town of Leesburg and has been sent to VDOT’s Central Office.   VDOT 
has signed the SPAA.  Notice to proceed will be issued when federal authorization is received.  Federal 
authorization was secured for preliminary engineering; notice to proceed for design was issued to 
Whitman Requardt on March 17, 2016.  Coordination of traffic models with Route 15/Edwards Ferry 
Road/Fort Evans Road is underway.  Traffic forecasting is underway.  NVTA awarded $20M to this 
project in FY2017. Proceeding with IJR development. VDOT Project scoping meeting scheduled for Sept 
14, 2016.  Proceeding with IJR and alternatives development.  Draft IJR is anticipated Summer 2017.  A 
public information meeting is expected to occur in Spring 2017.  A meeting is scheduled for April 24, 
2017 to present the recommended design alternatives to the Leesburg Town Council.  A Public 
Information Meeting is scheduled for May 16, 2017 at John W. Tolbert ES from 6:30 p.m. to 8:30 p.m. 
to present and gain input on interchange alternatives.  A Public Information Meeting was held Tuesday 
May 16, 2017 at John W. Tolbert Elementary School from 6:30 p.m. to 8:30 p.m. A Meeting with the 
Leesburg Town Council is planned for June 26, 2017 to discuss the design alternatives and determine a 
preferred alternative.  On their June 27, 2017 meeting, the Town Council endorsed the Locally Preferred 
Alternative Single Point Urban Interchange for the Route 7 and Battlefield Parkway Interchange project 
including the preferred modification to the Cardinal Park Drive Intersection at Route 7 with right in and 
right out only and, authorized VDOT to Utilize a Design-Build Contract Method to Construct the Project. 
A meeting with the Cardinal Park Community was held on July 18, 2017.  A PFI meeting is scheduled 
for September 28, 2017 at the VDOT District Office; a design-build Risk Assessment meeting will follow.  
The design-build risk assessment meeting is scheduled for October 12, 2017. The plans are being revised 
to address the PFI comments and the NEPA document is under way.  The PFI meeting was held on 
September 28, 2017 and the design/build risk assessment meeting was held on October 12, 2017. The 
plans are being revised to address the PFI comments. The NEPA document (CE) is underway. The RFQ 
is scheduled to be issued in mid-December 2017. PH is expected to be held in February/March 2018. The 
project is on schedule for issuance of an RFQ on December 8, 2017. 12/8/17. The NEPA document 
remains underway.  A VDOT Design Public Hearing is anticipated to occur in February/March 2018.  The 
project is on schedule. The RFQ was issued on December 8, 2017. The NEPA document remains 
underway.  A Public hearing is anticipated to occur on March 7, 2018 at John Tolbert ES from 6:30-8:30 
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pm. No change. A VDOT Public Hearing was held on March 7, 2018 and the comment period ended on 
March 19, 2018; formal responses to the comments are being prepared. At the April 2018 Town of 
Leesburg Town Council meeting, it is anticipated that the resolution in support of the project will be 
finalized.  The Town Council voted in favor of the project at the April Town Council meeting (April 24, 
2018). Preparation of RFP is underway; a June advertisement is anticipated.  Preparation of the RFP 
continues for an anticipated June 18, 2018 advertisement.  The RFP was advertised on June 18, 2018. A 
pre-proposal and utility coordination meeting was held on June 27, 2018. The RFP process continues. 
Alternate Technical Concepts (ATCs)/proprietary meetings are anticipated to be held in August. Proposals 
are due on December 12, 2018.  The RFP process continues; the process is on schedule.  The ATCs are 
under review; the project remains on schedule.  The RFP process continues. Responses to ATCs were 
issued. Technical proposals are due on November 27, 2018 and cost proposals are due on December 12, 
2018. The Technical proposals are under review; the cost proposals will be opened on December 18, 2018. 
Cost proposals were opened on December 18, 208 and are under review.  Award of the design/build 
contract is anticipated to occur in March 2019. The Notice of Intent to Award has been issued.  This 
project is on schedule for the March 2019 CTB meeting for award.  The project was awarded to the 
contractor on March 29, 2019; a kickoff meeting was held on April 1, 2019.  No change.   Collection of 
field data is ongoing; the 60% design submission is anticipated in mid-June 2019.  Construction is 
anticipated to start in late September/early October 2019. Review of the 60% design plan is underway. 
Revisions to the 60% design plans to address VDOT and Town of Leesburg comments continue.  The 
right of way plan submission is anticipated to occur in mid-September 2019.   First submission of plans 
for detour improvements for the intersections of Route 7 with Battlefield Pkwy/Fort Evans Road and 
River Creek Parkway/Fort Evans Road is anticipated to be submitted to VDOT by late September 2019. 
Construction is anticipated to start in October 2019.A ground breaking ceremony is scheduled for October 
15, 2019 followed by a pardon our dust meeting on October 17, 2019. Construction is anticipated to begin 
during the month November 2019. The NTP was issued on November 22, 2019 and construction began 
on November 26, 2019. A slight traffic shift on Route 7 is anticipated mid-late December 2019. 
Construction is underway with traffic shifts implemented. ROW approval and procurement of VPDES 
permit from DEQ are expected soon.  Right of way acquisition is underway. The traffic shift on Route 7 
is in place.  Right of way acquisition continues.  Approval of the final roadway construction plan is 
anticipated soon.  Installation of E&S controls, and clearing and grubbing is in progress at various 
locations within the project limits.  The outside widening work on Route 7, construction of south Ramps 
A & D, Keystone Drive, and West Access Road are scheduled to begin upon approval of the roadway 
plans.  Construction continues; ROW acquisition is underway, the extended lane closure hours in place 
until May 15, 2020. Construction continues. The lane closures have been reverted back to the allowable 
times per the contract. Construction continues. Approximately 75 % of the ROW has been acquired. 
Utility relocation work is in progress. Battlefield Parkway is expected to be closed with a detour in place 
at the end of July 2020 or early August 2020. Construction continues: approximately 80% of the required 
right of way has been acquired. Utility relocation work continues. Battlefield Parkway is now closed and 
the detour is in place; the detour is expected to last approximately 10 months. Construction continues, 
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right of way acquisition, and utility relocations continue. Construction, right of way acquisition, and utility 
relocations continue. Construction, right of way acquisition, and utility relocations continue. – 
Construction continues with utility relocation, bridge construction (the bridge deck pours are anticipated 
to begin mid-March 2021 weather permitting), construction of the ramps, completion of Keystone Court 
(paving is anticipated to occur in March 2021), and widening of Route 7. The project is approximately 
68% complete. The detour removal deadline is June 1, 2021 and the anticipated project completion date 
is November 23, 2021. Construction is approximately 70% complete. Right of way acquisition 
construction is complete.  Utility relocation work is in progress with anticipated completion of June 2021. 
Construction continues. Keystone Court opened to the public on March 22, 2021. The bridge deck 
concrete pours are in progress. Utility relocation work continues and is anticipated to be complete in June 
2021. The project is approximately 75% complete. The Route 7 and Battlefield Parkway interchange 
interim opening is tentatively scheduled to occur on June 1, 2021, weather permitting. Construction 
continues. The Route 7 and Battlefield Parkway Interchange interim opening is tentatively scheduled to 
occur on June 25, 2021, weather permitting, and a ribbon cutting ceremony is being planned 

 



Attachment 3 

Summary of 4th Quarter Budget Adjustments in the Capital Projects Fund 

BATYPE BA POSTED_DATE NOTE 
Budget Supplemental  30585907 3/24/21 Quarterly Report: This budget adjustment moves the remaining funding in the 

amount of $27,544.44 from the VDOT - Belmont Ridge Road Belmont Ridge Road 
- Hay Road to Gloucester Parkway project into the CIP Contingency account in the
Capital Projects Fund. The VDOT - Belmont Ridge Road - Hay Road to Gloucester
Parkway project has been completed and will be closed. Per section 4 of the FY
2021 Appropriations Resolution, staff is authorized to close projects and move
remaining non-restricted revenue, including local tax funding to the CIP
Contingency account.

Budget Supplemental  31113388 5/26/21 Quarterly Report BA: This BA moves $52,200 from the Capital Project 
Management Account (C02011) into the White’s Ferry Project. 
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Summary of COVID-19 Impacts on Construction Activities 
Overview 

The construction industry has been adversely impacted due to the COVID-19 pandemic. In Virginia, 
construction is deemed as essential work. Construction activities and projects in Virginia remained in 
operation provided that workers must utilize teleworking as much as possible and otherwise follow safety 
protocols from state and federal agencies.1 For instance, the Virginia Department of Transportation (VDOT) 
continued their projects during the pandemic. VDOT asked their contractors to adhere to the Center for 
Disease Control (CDC) guidelines and the guidance provided in the Virginia Governor’s Executive Orders 
to minimize COVID-19-related impacts to VDOT’s construction program.2 

Some of the impacts to the construction industry locally and nationally include: 

 Material Supply Shortages
 Material Price Increases
 Project Delays
 Health and Safety Concerns
 Personal Protective Equipment (PPE) Added Costs
 Workforce-Related Challenges

Material Supply Shortages 

Based on the U.S. Chamber of Commerce Commercial Construction Index (USCC CCI) survey, contractors 
have experienced significant building material shortages during the pandemic. 71% of the 207 contractors 
surveyed in Q4 2020 and 80% of the 212 contractors in Q1 2021 were impacted by the material supply 
shortages. In Q4 2020, 31% of the contractors reported lumber scarcity issues compared to the 11% in Q3 
2020 and 5% in Q2 2020.3 Some of the top materials of concern in Q4 2020 include wood/lumber, steel, 
electrical products other than copper wire, and lighting products. Some of the top materials of concern in 
Q1 2021 include wood/lumber, steel, and pipe/PVC.4 

Based on the Associated General Contractors (AGC) COVID-19 survey conducted in the Highway & 
Transportation sector in the Unites States from February 19th to March 4th, 2021, 41% of the 402 responses 
believed that shortage of construction materials, equipment, or parts caused project delays. 90% of the 
respondents believe that backlogs or shutdowns at domestic producers are responsible for the delays of 
materials.8 

Based on the AGC COVID-19 survey conducted in Virginia from February 19th to March 4th, 2021, 67% 
of the 33 respondents experienced project delays due shortage on construction materials, equipment, or 
parts. 95% of the respondents believe that backlogs or shutdowns at domestic producers are responsible for 
the delays of materials.8 

According to the American Iron and Steel Institute, the domestic raw steel production on May 29th, 2020 
was 1.22 million net tons. In March 29, 2021, domestic raw steel production increased to 1.84 million net 
tons, respectively.5 Based on the National Association of Home Builders (NAHB), the demand for lumber 
increased during the pandemic.12 Shortage on supplies resulted in material price escalations.  

Attachment 4



Page | 2 

Material Price Increases 

According to Loudoun County Department of Transportation and Capital Infrastructure (DTCI) Facilities 
construction group, more general contractors and subcontractors have been notifying the construction group 
regarding the rising material costs due to the COVID-19 pandemic. For instance, costs for sheet metal has 
increased by more than 30% specifically for the Courthouse project. 

Based on the Q1 2021 USCC CCI survey, 82% of the 212 contractors’ businesses have been moderately to 
highly impacted by the increase in material costs especially wood/lumber, steel, and copper.4  

Per the Bureau of Labor Statistics (BLS), the Producer Price Index (PPI) measures the average cost changes 
of goods and services over time based on the selling prices from the producer’s perspective. The below 
Figure 1 shows the percent changes of PPI between April 2020 and April 2021 for the selected material 
categories nationally.11 Comparing April 2021 costs to April 2020 costs, the following materials have 
significant PPI percent increases: diesel fuel (127%), softwood lumber (121%), prefabricated structural 
members (57%), softwood veneer and plywood, and steel mill products (67%). There were minimal cost 
fluctuations for concrete products and paving mixtures and blocks during this same period. In addition to 
the effects of the pandemic to material costs, the severe winter weather that happened in Texas has resulted 
to an interruption of material production and an increase in demand of polyvinyl chloride (PVC) pipe which 
led to a cost escalation over 270% from March 2020 to March 2021.13  

Figure 1. Producer Price Index Percent Changes of Construction Materials 

Based on Engineering News Record (ENR) week ending April 5th, 2021, ENR’s 20-city average annual 
cost for a 2x4-lumber increased 25.6% by the end of 2020. 

Due to material price increases, general contractors have experienced about 13% increase in input costs 
from April 2020 to February 2021 which can negatively impact project revenue.13 This means that material 

127%
121%

57%

115%

67%

‐40%

‐20%

0%

20%

40%

60%

80%

100%

120%

140%

160%

P
P
I P

er
ce
n
t 
C
h
an

ge
s 
(%

)

No. 2 Diesel
Fuel

Softwood
Lumber

Prefabricated
Structural
Members

Softwood
Veneer and
Plywood

Steel Mill
Products



Page | 3  
 

costs would have risen 13% on average compared to the fixed-price bid submitted prior to beginning of the 
pandemic. 

Project Delays 

83% of the 207 contractors and 80% of the 212 contractors who participated in the USCC CCI survey 
experienced project delays in Q4 2020 and Q1 2021, respectively, due to COVID-19. Contractors are seeing 
a downward trend in project delays during Q1 2021. The average share of delayed projects in Q1 2021 is 
23%, which is down by 3% from Q4 2020 (of 27%).3,4 

The American Road & Transportation Builders Association (ARTBA) has reported some of the impacts of 
COVID-19 to State and Local Transportation Revenues and Construction Programs in July 2020. At that 
point in time, project delays or cancellations yielded to approximately $4.5 billion throughout 14 states. 19 
local agencies and authorities have announced project delays or cancellations of about $4.54 billion. A total 
of 39 states, transportation agencies, and local governments have predicted diminishing revenues.10  

Based on the AGC COVID-19 survey conducted in the Highway & Transportation sector in the Unites 
States from February 19th to March 4th, 2021, 90% of the 402 respondents believe that backlogs or 
shutdowns at domestic producers are responsible for the delays of materials.8 

Health and Safety Concerns 

In the construction industry, there is a high risk of spreading and contracting the virus due to the 
collaborative nature of the work. Construction workers share workspace, tools, and facilities in their 
everyday job. Safety protocols and guidelines have been regulated and followed to minimize the spread of 
the virus. 

The Virginia Department of Transportation is encouraging their employees, contractors, and consultants to 
practice safety measures as outlined by the Virginia Governor, the Virginia Department of Health (VDH), 
and the CDC. Some of these safety measures include practicing social distancing and wearing face 
coverings. 

Another DOT example: The Washington State Department of Transportation (WSDOT) prioritizes the 
safety of their employees and contractor, and they have set protocols to limit the spread and exposure to the 
virus since the beginning of the pandemic. A contractor-designated supervisor at every job site is present 
to monitor the health of the employees and ensure that COVID-19 job safety plan is being implemented. 
As of March 1st, 2021, there have been a total of 40 confirmed COVID-19 cases for WSDOT projects where 
the infection rate is 8 people per thousand compared to the 44.7 people per thousand for the overall State 
of Washington.9 

Personal Protective Equipment (PPE) Added Costs 

PPEs help prevent the spread of risks associated to COVID-19. According to the Occupational Safety and 
Health Administration (OSHA), construction workers will most likely use the PPE they normally would 
wear on a daily basis such as a hard hats, gloves, safety glasses, and a face mask; however, depending on 
the job environment, additional PPEs may be considered such as eye protections, face shields, and 
respirators.7 Based on the Associated General Contractors (AGC) COVID-19 survey conducted in Virginia 
(33 respondents) and the Northeast Region (114 respondents) from February 19th to March 4th, 2021, 85% 
and 86% of the respondents have incurred additional costs for PPEs due to the pandemic, respectively.8 

Michael Baker International corporate office provided a monthly price total of approximately $33,000-
worth of COVID-19 PPE items for field project and construction services, excluding office care packages 
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or office requests. These COVID-19 PPE items include KN95 masks, 3-layer disposable masks, disposable 
thermometers, thermometers, hand sanitizers (10.2-ounce bottles and 1-gallon containers), disinfectant 
wipes (10- and 60-packs), nitrile gloves, and Tyvek protective suits (medium, 2XL, and 3XL size suits). 
Assuming 50 project staff, the estimated incurred cost for each employee is approximately $660. This cost 
will have an impact on operating costs for site inspections and other construction services. 

Workforce-Related Challenges 

Based on the AGC COVID-19 survey conducted nationwide from February 19th to March 4th, 2021, 27% 
of the 1,489 total respondents have incurred additional costs because of the number of worker limitation on 
jobsites. 58% of the respondents have incurred additional costs because projects take longer to operate and 
perform work than usual.8 Companies have fewer employees than a year ago due to projects being 
postponed or canceled. Figure 2 presents the total number of employees in the construction sector based on 
BLS data. April 2020 experienced the biggest drop in the number of construction employees between 
January 2020 through February 2021. This can be associated to the shortage of PPEs, project disruptions 
and cancellations, etc.6 

 
Figure 2. Construction Employment Data (January 2020 - February 2021) 
 

Report Update 

This report can/will be updated on a quarterly basis similar to the quarterly updates to the Program 
Management Plan. 
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