
Date of Meeting:  November 15, 2011   

 

# 2 Supplemental 
 

BOARD OF SUPERVISORS 

ACTION ITEM 

 

SUBJECT:  Dulles Corridor Metrorail Phase 2 Memorandum of Agreement  

 

ELECTION DISTRICT:  Countywide 

 

CRITICAL ACTION DATE: November 15, 2011 

 

STAFF CONTACTS: Tim Hemstreet, County Administrator 

    Jack Roberts, County Attorney 

    Mark Adams, Management and Financial Services 

    Andy Beacher, Director, Office of Transportation Services 

Tom Farley, Office of Transportation Services 

 

RECOMMENDATION: Staff recommends the Board of Supervisors approve the 

Memorandum of Agreement as provided in Attachment 1. 

 

 

UPDATE: 

 

The Funding Partners for the Dulles Corridor Metrorail Phase 2 project have been meeting since 

July 19, 2011, to negotiate a Memorandum of Agreement (MOA). The last meeting was on 

Thursday evening, November 10, 2011, at which time the MOA was finalized. Included in this 

meeting were the Funding Partners and USDOT Secretary LaHood. As anticipated, the language 

regarding Loudoun County’s interests was not affected. 

 

As of Wednesday, November 9
th

, when the staff report was issued, the only outstanding items 

were the agreement on TIFIA funds between Fairfax County and MWAA and the final 

agreement on the Project Labor Agreement between the Commonwealth and MWAA. These 

issues were resolved to the satisfaction of all parties.  

 

With regard to the TIFIA funds, the remaining issues involved how MWAA and Fairfax would 

share a portion of the TIFIA subsidy between them. This was resolved and does not affect 

Loudoun. For the PLA, all parties agreed to removing the specific language from the MOA and 

having MWAA and Virginia address this through a separate agreement that will be approved by 

the Virginia Attorney General and Governor. 

 

 

ATTACHMENT: 

1.  Final Memorandum of Agreement 

Necessary 

reviews have 

been 

completed, 

including: 

Co. Atty:  

Yes____  

No____  

NA____ 

Budget 

Liaison:  

Yes____  

No____ 

List Others: 

 

Dept. Head 

Review:  

Yes____ 

No____ 

 

IN FINAL 

VERSION 

THIS BOX 

IS 

DELETED 
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MEMORANDUM OF AGREEMENT  

AMONG UNITED STATES DEPARTMENT OF TRANSPORTATION,  

COMMONWEALTH OF VIRGINIA,  

FAIRFAX COUNTY,  

LOUDOUN COUNTY,  

THE WASHINGTON METROPOLITAN AREA TRANSIT AUTHORITY, AND  

THE METROPOLITAN WASHINGTON AIRPORTS AUTHORITY 

 

 

1.0  Introduction 

 

On this _____ day of __________, 2011, the United States Department of 

Transportation (US DOT), the Commonwealth of Virginia (Virginia), Fairfax 

County (Fairfax), Loudoun County (Loudoun), the Washington Metropolitan Area 

Transit Authority (WMATA), and the Metropolitan Washington Airports Authority 

(MWAA) (collectively, the Parties) hereby enter into this MEMORANDUM OF 

AGREEMENT (MOA) to set forth their mutual understandings, expectations, and 

commitments concerning the completion of the Dulles Corridor Metrorail Project 

(Project), and in particular Phase 2 of the Project (hereinafter defined).    

 

2.0  Recitals 

 

WHEREAS, US DOT, Virginia, Fairfax, Loudoun, WMATA and MWAA seek to 

enhance transportation service by bringing Metrorail service to Tysons Corner, 

Dulles International Airport, and along the Dulles Corridor into Loudoun County; 

and  

 

WHEREAS, on December 29, 2006, the Virginia Department of Transportation 

and MWAA entered into a Master Transfer Agreement and a Dulles Toll Road 

Permit and Operating Agreement (Permit and Operating Agreement) that permits 

MWAA to operate the Dulles Toll Road and collect toll revenues to assist in 

funding the Dulles Corridor Metrorail Project; and  

 

WHEREAS, on June 28, 2007, the Virginia Department of Rail and Public 

Transportation (DRPT) and MWAA entered into an Assignment and Assumption 

Agreement (Assignment and Assumption Agreement) that enables MWAA to 

carry out construction of the Project; and  
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WHEREAS, on July 19, 2007, Fairfax, Loudoun, and MWAA entered into an 

Agreement to Fund the Capital Cost of Construction of Metrorail in the Dulles 

Corridor (Funding Agreement); and 

 

WHEREAS, the Funding Agreement provides, among other things, that Fairfax 

and Loudoun shall notify MWAA whether each respective county will proceed 

with its financial participation in Phase 2 of the Project within 90 days following 

receipt from MWAA of documents comprising 100% preliminary engineering for 

Phase 2, documents supporting the amount of the cost estimate for Phase 2 at 

100% preliminary engineering, and documents demonstrating how that cost 

estimate was developed and computed; and 

 

WHEREAS, the Funding Agreement also provides that if Fairfax and Loudoun 

elect to participate in funding Phase 2, then Fairfax, Loudoun, and MWAA would 

be responsible for funding 16.1%, 4.8%, and 4.1%, respectively, of the total 

capital cost to construct the entire Project; and 

 

WHEREAS, upon the petition of affected taxpayers as required by Virginia law, 

Fairfax has created two transportation improvement districts to fund up to $400 

million and $330 million of Fairfax’s share of the capital cost to construct Phase 1 

(hereinafter defined) and Phase 2, respectively, of the Project, with both petitions 

including provisions that Fairfax’s share of the total capital cost to construct the 

Project should remain at approximately 16.1%; and   

 

WHEREAS, pursuant to the Permit and Operating Agreement, MWAA is 

constructing a project consisting of an extension of Metrorail from the existing 

Orange Line near the West Falls Church Station, through Tysons Corner, along 

the Dulles Corridor from Tysons Corner to the boundary of Fairfax, into Dulles 

International Airport, and terminating at Route 772 in Loudoun (the Project); and 

 

WHEREAS, for purposes of obtaining one or more Federal grants, construction 

of the Project has been divided into two phases, with Phase 1 of the Project 

described generally as that portion of the Project from the Metrorail Orange Line 

near the West Falls Church Station to and including the Wiehle Avenue Station 

(Phase 1), and Phase 2 of the Project described generally as that portion of the 

Project west of the Wiehle Avenue Station to the terminus of the Project at the 

Route 772 Station in Loudoun County (Phase 2); and 

 

WHEREAS, on March 10, 2009, US DOT, through the Federal Transit 

Administration (FTA), entered into a Full Funding Grant Agreement (FFGA) with 
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MWAA to support the construction of Phase 1 at an estimated cost of $3.14 

billion (including finance charges); and 

 

WHEREAS, the estimated capital cost of Phase 2 is now $3.825 billion, up from 

an estimate of $2.5 billion as reported in the Funding Agreement; and  

 

WHEREAS, the Parties recognize the need to modify the scope, design and 

finance plan for Phase 2 to reduce costs to a level closer to the original $2.5 

billion cost estimate and recognize the need and opportunity to work 

cooperatively to accomplish that goal; and 

 

WHEREAS, the Parties also recognize that in order to effect a further significant 

reduction in the amount of funds that will need to be derived from the operation of 

the Dulles Toll Road (DTR Funds) to pay for Phase 2, there is a need to secure 

funding for the design and construction of Phase 2 from sources other than funds 

of the parties to the Funding Agreement and DTR Funds (Additional Funding 

Sources), which Additional Funding Sources may include, but are not limited to, 

land use proffers, public-private partnerships, grants and loans from 

governmental entities other than the parties to the Funding Agreement, payments 

in lieu of taxes, and fees that may be imposed on the public for the use of Phase 

2 parking facilities; and  

 

WHEREAS, MWAA, Fairfax, and Loudoun believe that credit assistance from the 

Transportation Infrastructure Finance and Innovation Act (TIFIA) program based 

on an amount of budget authority in the amount of $30 million in the aggregate is 

vitally necessary for the success of the Project and the Project financing 

envisioned in this MOA, and accordingly, MWAA, Fairfax, and Loudoun intend to 

apply for TIFIA credit assistance as described herein, while recognizing that US 

DOT cannot and does not make any representation in this MOA regarding any 

TIFIA credit assistance other than as set forth below in Section 3.5; and 

 

WHEREAS, on June 1, 2011, Secretary of Transportation Ray LaHood convened 

the first of several meetings among the Parties for the purpose of establishing a 

common, agreed-upon scope, design, and finance plan for Phase 2, and with the 

goal of completing the Project at a significantly reduced cost so as to lessen the 

financial burden on the Parties, local taxpayers, and the users of the Dulles Toll 

Road; and 

 

WHEREAS, during meetings conducted since that date, the Parties discussed 

and debated the merits of scope reductions and design changes that offer 
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significant cost savings, maintain a cost effective approach to Phase 2 project 

construction and performance goals, sustain expected ridership, and minimize 

delays in implementing the project; and 

 

WHEREAS, the Parties wish to set out, in general terms, the agreements they 

have reached regarding cost saving changes to the scope, design and finance 

plan for Phase 2, their expectations regarding further potential cost savings 

measures, and other matters. 

 

3.0  Agreement 

 

NOW THEREFORE, in consideration of the mutual promises and agreements, 

$1 consideration, and other good and valuable consideration, the sufficiency of 

which is hereby acknowledged, US DOT, Virginia, Fairfax, Loudoun, WMATA, 

and MWAA agree as follows: 

 

3.1  Adjustments to Phase 2 Project Alignment and Design  

 

a.  Subject to the receipt of any required environmental and other 

regulatory approvals, the Phase 2 Station at Dulles International 

Airport shall be an aerial station adjacent to the North Garage.  The 

station shall be designed and constructed to provide passengers with 

climate controlled waiting areas at the station lobby level, with a 

protective windscreen along the platform level.  “Climate controlled” 

means an enclosed area, protected from weather elements, with a 

controlled temperature.  

 

b.  The Metrorail yard and shop facilities at the “Y-15” site at Dulles 

International Airport shall be reduced in size and scope to the level that 

is necessary to support the service provided by Phase 2.  There will be 

at least 21 Yard Storage tracks provided for a minimum of eight car 

trains.  The Dulles Yard will be sized for 184 cars.  These and other 

yard and shop requirements are consistent with formal letters to the 

FTA dated June 10, 2011, and June 28, 2011.  WMATA may build 

additional or more extensive facilities at this site to support the service 

provided by other parts of the WMATA Metrorail network, but the costs 

of such expansion shall not be part of the Project costs and shall be 

the responsibility of WMATA.   
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c.  The size of station canopies at Phase 2 stations shall be reduced to be 

generally consistent with Phase 1 project requirements and the 

finishes designed and installed at such stations shall be based on 

value engineering recommendations as approved by WMATA.  

 

d.  Where possible, cost savings will be implemented through the use of 

steel structures, in lieu of concrete, in accordance with WMATA 

standards. 

 

3.2 Best Efforts to Seek Additional Funding Sources for Particular 

Project Phase 2 Facilities  

 

a.  Fairfax shall use its best efforts, consistent with the legislative powers, 

duties, and responsibilities of its Board of Supervisors, to secure 

Additional Funding Sources that will be sufficient to fund the cost of the 

design and construction of the parking facility at the Herndon-Monroe 

Station, the parking facility at the Route 28 Station and the Route 28 

Station itself.   

 

b.  Loudoun shall use its best efforts, consistent with the legislative 

powers, duties, and responsibilities of its Board of Supervisors, to 

secure Additional Funding Sources that will be sufficient to fund the 

cost of the design and construction of the parking facility at the Route 

606 Station and the two parking facilities at the Route 772 Station. 

 

c. To the extent that Additional Funding Sources are used to pay any 

portion of the cost to design and construct any of the Phase 2 facilities 

described in Sections 3.2(a) or 3.2(b), then solely for purposes of 

computing the capital contribution percentages of the parties to the 

Funding Agreement, the amount paid by any such Additional Funding 

Sources shall not be credited as provided by the last sentence of 

Section 2.2(b)(3)(e) of the Funding Agreement, but instead shall be 

credited 16.1% against the Phase 2 funding obligation of Fairfax, 4.8% 

against the Phase 2 funding obligation of Loudoun, 4.1% against the 

Phase 2 funding obligation of MWAA from non-DTR Funds, and 75% 

against the obligation of MWAA to fund a portion of Phase 2 from DTR 

Funds, as those terms are used in the Funding Agreement. 

  

d. To the extent that either Fairfax or Loudoun, despite their best efforts 

as described above, is unable to secure sufficient Additional Funding 
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Sources to fund the full cost to design and construct any of the Phase 

2 facilities described in Sections 3.2(a) or 3.2(b) (any such 

insufficiency, individually or cumulatively, referred to hereinafter as a 

Funding Shortfall), then the amount of the Funding Shortfall shall be 

considered to be part of the total Dulles Rail Project Cost as that term 

is used in the Funding Agreement and as such will be funded as 

provided in the Funding Agreement. 

 

e. All of the facilities described in this Section 3.2 shall continue to be 

regarded as included in Phase 2 of the Project for all other purposes.   

 

f. All of the Parties will cooperate in the efforts to find Additional Funding 

Sources to help pay for the design and construction of the Phase 2 

facilities described in this Section 3.2 as well as other Project facilities 

as opportunities to do so may arise. 

 

g. Parking at the parking facilities described in this Section 3.2 shall be 

available concurrently with the opening of Phase 2 for revenue 

operations.  

 

3.3  Flexibility and Cooperation 

 

a.   If and to the extent that Fairfax or Loudoun deem it appropriate to 

utilize fees for parking at any of the parking facilities described in 

Section 3.2 as an Additional Funding Source for such parking facility, 

then parking rates at any such parking facilities shall be determined 

solely by the responsible county as set forth in Section 3.2, and the 

revenues thus obtained from each such parking facility shall be 

retained by that county and applied as an Additional Funding Source 

for the design, construction and/or operation, as appropriate, of that 

parking facility.  In order to facilitate the ability of Fairfax to do so, 

WMATA shall, at the request of Fairfax, agree to negotiate an 

amendment of the Surcharge Implementation Agreement dated June 

11, 1999 by and between Fairfax and WMATA to make the Phase 2 

facilities described in Section 3.2(a) part of the system covered by that 

Agreement, so as to allow all surcharge revenues to be used to 

support the debt remaining on the Vienna Metrorail Station and parking 

facilities and the debt incurred for the Phase 2 parking facilities 

described in Section 3.2(a). Fairfax and WMATA may also negotiate 
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additional agreements, as needed, to further facilitate the construction 

and future operations of these parking facilities.   

 

b.   The parking facilities described in Section 3.2 shall be constructed with 

at least the same number of parking spaces for Metrorail users as is 

called for in the final Phase 2 Preliminary Engineering plans, consistent 

with the Record of Decision governing the Project. 

 

c. MWAA shall, to the extent permitted by law, provide to Loudoun, at no 

cost, such real property rights to land that is leased by MWAA from the 

federal government as are reasonably necessary for the construction, 

location, and operation of, and vehicular access to and from, the 

parking facility that is to be constructed to serve the Route 606 Station. 

 

d.  For purposes of this Section 3.3(a) and avoidance of doubt, the Fairfax 

parking facilities shall include the parking structures described in 

Section 3.2(a) and related equipment and facilities as well as 

improvements, including bridges, that provide access for WMATA 

customers to and from the entrance plazas, bus drop off areas, park 

and ride areas, and connecting sidewalks related to the associated 

Phase 2 transit stations. 

 

e.   WMATA and Fairfax shall cooperate in making such amendments, 

consistent with WMATA’s Compact and WMATA’s Gross Revenue 

Transit Bonds (WMATA Board Resolution numbers 2003-52, 2003-53 

and 2009-39), as shall be necessary to implement the provisions of 

Section 3.3(a). 

 

3.4  Further Phase 2 Cost Savings Opportunities 

 

Over the course of the next few months, further cost reduction measures 

shall be considered by the Coordinating Committee created under Section 

3.7 of this MOA with the goal of further reducing the current Phase 2 cost 

estimate, depending on the outcome of the analysis of additional potential 

scope reductions and cost saving measures.  These further scope 

reduction and cost savings measures include, but are not limited to:   

 

a. Savings resulting from the value engineering efforts conducted by 

MWAA and approved by the Coordinating Committee described below; 
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b. The donation of property to the Project by the Parties in lieu of right-of-

way purchases; 

 

c. In accordance with WMATA-approved simulations, a potential 

reduction in the number of Traction Power Substations (TPSS) and the 

associated re-estimating of TPSS costs; and 

 

d. In accordance with WMATA’s updated Rail Fleet Management Plan of 

July 2011, a potential reduction in the number of railcars purchased for 

the purpose of the Phase 2 project. 

 

3.5  Credit Assistance 

 

Through its Transportation Infrastructure Finance and Innovation Act 

(TIFIA) program, US DOT will provide credit assistance, in the form of 

Federal credit instruments, to Fairfax, MWAA, Loudoun and/or their 

partners for Project components that meet TIFIA's statutory and regulatory 

requirements.  US DOT expects that the amount of budget authority 

available to the US DOT to support any such credit assistance will not 

exceed $30 million in the aggregate.  The form of TIFIA credit assistance 

is to encompass several Project components, which may include the costs 

associated with the assumption of the Phase 2 parking facilities and Route 

28 Station.  Fairfax, MWAA, and Loudoun have agreed, as among 

themselves, that TIFIA credit assistance should be applied for as shown 

on Exhibit One attached hereto.  In the event Fairfax, MWAA, and/or 

Loudoun applies for TIFIA credit assistance, each of Fairfax, MWAA, and 

Loudoun will provide to US DOT a written acknowledgement that all of 

those three entities agree to the financing structure proposed in each 

TIFIA application submitted.      

 

Nothing in this MOA is intended to or shall preclude MWAA, Fairfax, or 

Loudoun from applying for additional TIFIA credit assistance for the 

Project, including under a future notice of funding availability, or preclude 

US DOT from considering any such application. 

 

3.6  Financial Assistance 

 

a. Virginia shall contribute an additional amount of $150 million toward 

the Project, provided that the funds are appropriated by the General 

Assembly and allocated by the Commonwealth Transportation Board 
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(CTB).  Such funding shall be requested in the 2012 session of the 

Virginia General Assembly, shall be governed by the terms of a 

funding agreement between Virginia and MWAA, and shall not be 

provided until such funding agreement is executed.  This assistance is 

intended to be used to pay interest on MWAA’s Dulles Toll Road 

Revenue Bonds.  The funds shall be held by the bond trustee and 

drawn to support the debt service payments in the first five years 

following their issuance.  This assistance may be used or structured in 

a different manner with written approval from Virginia if another use or 

structure is determined to provide a greater benefit and further 

minimize the tolls paid by users of the Dulles Toll Road for construction 

of Phase 2.   

 

b. In addition, Virginia and MWAA shall consider extending the term of 

the Permit and Operating Agreement to further extend the period over 

which Phase 2 can be financed if it is determined that doing so is in the 

best interest of the Commonwealth and will further mitigate toll 

increases to be imposed on Dulles Toll Road users for construction of 

Phase 2. 

 
  3.7  Coordinating Committee 

 

Virginia, Fairfax, Loudoun, WMATA and MWAA agree to establish a 

Dulles Metrorail Project Coordinating Committee (Coordinating 

Committee).   

 

The purpose of the Coordinating Committee will be (i) to implement the 

terms of this MOA and (ii) to regularly monitor the progress of planning, 

design, and construction of Phase 2 to ensure that the project is 

successfully deployed in a manner satisfactory to all of the Parties.  Any 

cost reductions will not affect the delivery of a Project that is safe, reliable, 

and does not result in higher operations and maintenance costs later in 

the life of the Project.   

 

The Coordinating Committee shall be comprised of the MWAA 

President/Chief Executive Officer, Virginia Secretary of Transportation, 

Fairfax County Executive, Loudoun County Administrator, and WMATA 

General Manager/Chief Executive Officer, or their designees.  The 

Coordinating Committee shall be chaired by the MWAA President/Chief 

Executive Officer in his continuing role as the chief executive of the party 
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responsible under the Permit and Operating Agreement for the design, 

construction, and financing of Phase 2.   

 

The Coordinating Committee shall function in a manner similar to the 

Principals Meetings that were held to coordinate certain activities of Phase 

1. 

 

The Coordinating Committee shall meet regularly upon the call of its 

Chairman but no less frequently than once per month, unless the 

members of the Coordinating Committee unanimously agree in advance 

that there is no need for a meeting in any particular month.  Meetings shall 

continue until the Coordinating Committee determines that they are no 

longer needed. 

 

In implementing the terms of this MOA, the Coordinating Committee shall 

operate on a consensus basis, with no member of the committee having 

the ability to “veto” an issue or matter that is under consideration by the 

committee. 

 

It is understood by the Parties that WMATA, as the ultimate owner and 

operator of Phase 2 once it is open for revenue operations, will approve 

the design and construction plans for Phase 2, and any subsequent 

changes thereto for purposes of ensuring that Phase 2 is constructed in a 

manner that will allow its acceptance into the regional Metrorail system. 

 

 3.8 Toll Schedule 

 

Consistent with (i) its obligations and rights under the Permit and 

Operating Agreement, including its obligation to design and construct the 

Project, its right to utilize Toll Road revenues to satisfy that obligation, and 

its right to utilize Toll Road revenues and reserves to redeem and defease 

Dulles Toll Road bonds, (ii) its obligations and rights under indentures of 

trust securing Dulles Toll Road Revenue Bonds, including the toll rate 

covenants in the indentures, and other agreements and MWAA policies 

relating to loans and other financings secured by Dulles Toll Road 

revenues, and (iii) its intention to maintain the ratings assigned by rating 

agencies to Dulles Toll Road Revenue Bonds, MWAA will use its best 

efforts to limit the size of future toll rate increases on the Dulles Toll Road.   
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MWAA will periodically publish projections of future Dulles Toll Road toll 

rates.  The Parties acknowledge that these projections will change over 

time as factors affecting the setting of toll rates change.  According to 

MWAA, as of the effective date of this MOA, Table 6-3 in the Wilbur Smith 

and Associates report for the Dulles Toll Road, entitled “Comprehensive 

Traffic and Revenue Study“ and dated July 2009, contains a reasonable 

approximation of the current projection of future toll rates on the Dulles 

Toll Road.   

 

Nothing in this MOA is intended to affect the exclusive right of MWAA, 

under the Permit and Operating Agreement, to set toll rates on the Dulles 

Toll Road. 

 

3.9 Project Labor Agreements 

 

Virginia and MWAA have reached a separate agreement on the matter of 

Project Labor Agreements for Phase 2.  Any Project Labor Agreement 

contemplated for the Project shall be consistent with applicable Federal 

statutory and regulatory requirements and Virginia law.  

 

4.0  Miscellaneous Provisions 

 

 4.1  Effective Date 

 

This MOA is effective as of the date set forth in Section 1.0, and may be 

executed in counterparts. 

 

 4.2 Construction and Enforcement of this MOA 

 

The meaning of this MOA is to be ascertained from the entire instrument.   

This MOA is intended to be enforceable, to the extent provided by 

applicable law.  This MOA shall, in all respects, be governed by Federal 

law and/or the laws of the Commonwealth of Virginia, as may be 

applicable.  The Parties may enforce this MOA as provided under 

applicable Federal law and Virginia law. 

 

 4.3  Permit and Operating Agreement 

 

Virginia and MWAA agree that, in the event they mutually determine there 

to be a conflict between the terms of the MOA and those of the Permit and 
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Operating Agreement, the terms of the MOA will prevail and they will 

execute an appropriate amendment to the Permit and Operating 

Agreement that addresses the conflict. 

 

 4.4 Conditions of Approval 

 

The Parties acknowledge that their approval of this MOA is conditioned 

upon the satisfaction of all legal requirements, including any requirements 

applicable only to their own Parties’ jurisdictions.  For example, WMATA’s 

approval of the proposed changes to the location of the station at Dulles 

International Airport is subject to the public hearing requirements of the 

WMATA Compact and the approval of the WMATA Board of Directors, 

and WMATA agrees to use its best efforts to meet these requirements and 

present these proposed changes to the WMATA Board of Directors for 

approval within 75 days after the WMATA Compact Public Hearing has 

been held. 

 

4.5 Role and Participation of WMATA 

 

WMATA’s role and participation in the Project shall continue to be in 

accordance with agreements executed with MWAA as they may be 

amended from time to time by mutual agreement between WMATA and 

MWAA. 

 

4.6 Continuing Effect of Funding Agreement 

 

All provisions of the Funding Agreement not specifically modified by this 

MOA, including, but not limited to, the provisions of Section 2.3 of the 

Funding Agreement, remain in full force and effect and are not 

superseded by the execution of this MOA.  Nothing in this MOA requires 

Fairfax to pay or will result in Fairfax paying more than 16.1% of the total 

Dulles Rail Project Cost as such term is used in the Funding Agreement.  

 

 4.7      Federal Oversight 

 

FTA will continue to oversee the Project using its project management 

oversight contractor resources.  For Phase 2, the scope of FTA oversight 

will include project cost and schedule, and MWAA’s implementation of its 

project management responsibilities. 
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IN WITNESS WHEREOF, the Parties have executed this Memorandum of Agreement 

as of the date set forth in Section 1.0. 

 

FOR THE UNITED STATES DEPARTMENT OF TRANSPORTATION 

 

 

______________________________ 

Name:  

Title:  

DATE: ________________________ 

 

 

FOR THE COMMONWEALTH OF VIRGINIA 

 

 

______________________________ 

Name:  

Title:  

DATE: ________________________ 

 

 

 

FOR THE COUNTY OF FAIRFAX 

 

 

______________________________ 

Name:  

Title:  

DATE: ________________________ 

 

 

 

FOR THE COUNTY OF LOUDOUN 

 

 

______________________________ 

Name:  

Title:  

DATE: ________________________ 
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FOR THE WASHINGTON METROPOLITAN AREA TRANSIT AUTHORITY 

 

 

______________________________ 

Name:  

Title:  

DATE: ________________________ 

 

 

 

FOR THE METROPOLITAN WASHINGTON AIRPORTS AUTHORITY 

 

 

______________________________ 

Name:  

Title:  

DATE: ________________________ 
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Exhibit One 

This Exhibit One to the MOA reflects the agreement among Fairfax, Loudoun, and 

MWAA concerning the joint application or individual application(s) that Fairfax, Loudoun, 

and/or MWAA anticipate submitting to US DOT for consideration under its TIFIA 

program. 

1. Fairfax, Loudoun and MWAA expect to apply to US DOT for TIFIA loans based 
on a credit subsidy in the amount of $30 million in the aggregate. 

2. Fairfax and Loudoun may and likely will apply to US DOT for the maximum 
amount of TIFIA credit assistance for which they each qualify, based on their 
respective funding commitments for the Project (as defined in the Funding 
Agreement).  However, in no event will Fairfax request TIFIA loan proceeds in 
excess of $315 million, or a TIFIA loan requiring a credit subsidy in excess of 
$8.5 million.  MWAA expects to apply for a TIFIA loan in an amount supported by 
the credit subsidy not needed to support loans to Fairfax and Loudoun. 

3. If Fairfax is not able to secure Additional Funding Sources for the entire cost of 
the Phase 2 Project facilities described in Section 3.2(a) of this MOA (the “Fairfax 
Facilities”), then the portion of the cost of the Fairfax Facilities not funded by an 
Additional Funding Source would be funded as provided in the Funding 
Agreement as set forth in Section 3.2(d) of this MOA.  Further, Fairfax’s 
application for TIFIA credit assistance will include a request to allow Fairfax to 
transfer to MWAA, by separate agreement between Fairfax and MWAA 
satisfactory to US DOT, a portion of the proceeds of a potential TIFIA loan to 
Fairfax equal to the lesser of the amount of such costs not funded by an 
Additional Funding Source or $62.5 million.  MWAA would agree to repay, from 
Dulles Toll Road revenues, Fairfax in full for any such transfer, including any 
related interest and costs.   

4. In the event that the portion of the cost of the Fairfax Facilities not funded by an 
Additional Funding Source exceeds $62.5 million, the Fairfax application will not 
include that portion of the cost of the Fairfax Facilities.  The term “cost of the 
Fairfax Facilities,” as used in this paragraph four, means the lesser of the actual 
cost of the Fairfax Facilities or $187 million.  Notwithstanding the above 
provisions of paragraphs three and four of this Exhibit One, in no event shall 
Fairfax be prevented from applying for credit assistance that would result in total 
proceeds to be utilized by Fairfax to be less than $100 million.    

5. Loudoun is expected to submit an application that will take into account the 
portion of the overall credit subsidy that is required to support a TIFIA loan 
sufficient to fund the cost of the Loudoun parking garages described in Section 
3.2(b) of the MOA (the “Loudoun Facilities”).  If Loudoun is not able to secure 
Additional Funding Sources for the entire cost of the Loudoun Facilities, then the 
portion of the cost of the Loudoun Facilities not funded by Additional Funding 
Sources will be funded as provided in the Funding Agreement, as set forth in 
Section 3.2(d) of this MOA.  In that event, Fairfax, Loudoun and MWAA will 
request that US DOT consider an application from MWAA that would utilize that 
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portion of any unused credit subsidy that would have supported that portion of 
the cost of the Loudoun Facilities. 

6. Provision will be made in any application by Loudoun, individually or jointly, for 
possible revisions of the application, prior to any loan distribution to Loudoun.  
Under these possible revisions, after securing Additional Funding Sources that 
would be pledged to support a TIFIA loan to fund all or a portion of the cost of the 
Loudoun Facilities (such as parking revenues and potentially other pledged 
revenues), Loudoun, were it to decide to do so, may bring some form of credit 
enhancement to that TIFIA application.  The application will provide that US DOT 
should consider such a revision to the application only if it can be demonstrated 
that the creditworthiness of the Loudoun TIFIA loan is improved by the Loudoun 
enhancement.  Any such credit enhancement would be at Loudoun’s discretion, 
and any action on such a revision to the joint application would be at US DOT’s 
discretion.  Were such a credit enhancement to be approved by US DOT and to 
cause a reduction in the amount of credit subsidy that would be used by 
Loudoun, then Fairfax, Loudoun and MWAA will request that US DOT consider 
an application from MWAA that would utilize the portion of any unused credit 
subsidy. 
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