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Section 1: Roads

Route 50 / Loudoun County Parkway Interchange

Planning/Study Current Budget 
Sufficient?

YES
C02458
Dulles Completion Date 

Remains Unchanged?
YES

Heather Diez | DTCI | 571.627.7044 | Heather.Diez@loudoun.gov
Mark McIntosh | DTCI | 571.627.7073 | Mark.Mcintosh@loudoun.gov

This project provides for the design, right-of-way acquisition, utility relocation, establishment of limited access control, and construction of 
an interchange at the intersection of Route 50 and Loudoun County Parkway (Route 606). The project also includes the construction of a 
ten-foot wide, shared-use path on the west side of Loudoun County Parkway between Riding Center Drive and Arcola Mills Drive.

In this quarter, the design team submitted the Interchange Access Report 
(IAR) to VDOT.

In the next quarter, the design team will address VDOT’s IAR review 
comments. Discussions will continue with VDOT on project 
administration.

299,165,713$        
37,389,870$          BA#

41274793 17,124,869$      FY26 Budget Upload
• Local Tax Funding • NVTA 70% Regional
• Local Tax Funding Roads • NVTA 30% Local

• Other Federal Grants Total 17,124,869$     
• General Obligation Bonds

Anticipated Completion

Project Phase Previous Quarter Current Quarter
2022 2023 2024 2025 20322026 2027 2028 2029 2030 2031

No change for phaseSpring 2027 Spring

Land / Utilities

2027Design

Spring 2030 Spring 2030 No change for phase

2034 Spring 2034 No change for phaseConstruction Spring

Page 


